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Foreword

In the seven years since the term “Building Information Modeling” or BIM was 
fi rst introduced in the AEC industry, it has gone from being a buzzword with a 
handful of early adopters to the centerpiece of AEC technology, which encom-
passes all aspects of the design, construction, and operation of a building. 
Most of the world’s leading architecture, engineering, and construction fi rms 
have already left behind their earlier, drawing-based, CAD technologies and 
are using BIM for nearly all of their projects. The majority of other fi rms also 
have their transitions from CAD to BIM well underway. BIM solutions are now 
the key technology offered by all the established AEC technology vendors that 
were earlier providing CAD solutions. In addition, the number of new technol-
ogy providers that are developing add-on solutions to extend the capabilities of 
the main BIM applications in various ways is growing at an exponential pace. 
In short, BIM has not only arrived in the AEC industry but has literally taken it 
over, which is particularly remarkable in an industry that has historically been 
notoriously resistant to change. 

It is important to keep in mind that BIM is not just a technology change, 
but also a process change. By enabling a building to be represented by intel-
ligent objects that carry detailed information about themselves and also under-
stand their relationship with other objects in the building model, BIM not only 
changes how building drawings and visualizations are created, but also dra-
matically alters all of the key processes involved in putting a building together: 
how the client’s programmatic requirements are captured and used to develop 
space plans and early-stage concepts; how design alternatives are analyzed for 
aspects such as energy, structure, spatial confi guration, way-fi nding, cost, con-
structability, and so on; how multiple team members collaborate on a design, 
within a single discipline as well as across multiple disciplines; how the build-
ing is actually constructed, including the fabrication of different components 
by sub-contractors; and how, after construction, the building facility is oper-
ated and maintained. BIM impacts each of these processes by bringing in more 
intelligence and greater effi ciency. It also goes over and beyond improving exist-
ing processes by enabling entirely new capabilities, such as checking a multi-
disciplinary model for confl icts prior to construction, automatically checking a 
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viii Foreword

design for satisfaction of building codes, enabling a distributed team to work 
simultaneously on a project in real time, and constructing a building directly 
from a model, thereby passing 2D drawings altogether. It is hardly surprising, 
then, to fi nd that BIM has also become the catalyst for signifi cant process and 
contractual changes in the AEC industry such as the growing move towards 
IPD or “Integrated Project Delivery.”

Given how vast BIM is, both as a multi-disciplinary design, analysis, 
construction, and facilities management technology, as well as the harbinger 
of dramatic process changes, it would seem almost impossible to distill the 
essence of it in a book. Yet this is precisely what The BIM Handbook has been 
able to do. It provides an in-depth understanding of the technology and proc-
esses behind building information modeling, the business and organizational 
issues associated with its implementation, and the advantages that the effective 
use of BIM can provide to all members of a project team, including architects, 
engineers, contractors and sub-contractors, facility owners and operators, 
as well as building product suppliers who need to model their products so 
that they can be incorporated into the building model. The book is targeted 
towards both practitioners in the industry as well as students and researchers 
in academia. For practitioners, it provides not just a deeper understanding 
of BIM but practical information including the software applications that are 
available, their relative strengths and limitations, costs and needed infrastruc-
ture, case studies, and guidance for successful implementation. For students 
and researchers, it provides extensive information on the theoretical aspects of 
BIM that will be critical to further study and research in the fi eld. 

First published in 2008, The BIM Handbook is authored by a team of 
leading academics and researchers including Chuck Eastman, Paul Teicholz, 
Rafael Sacks, and Kathleen Liston. It would be diffi cult to fi nd a team more 
suited to crafting the ultimate book on BIM. Chuck Eastman, in particular, 
can be regarded as the world’s leading authority on building modeling, a 
fi eld he has been working in since the 1970s at universities including UCLA 
and Carnegie-Mellon.  I referred to his papers and books extensively during 
the course of my own Ph.D. work in building modeling while I was at UC 
Berkeley. In 1999, he published the book Building Product Models: Computer 
Environments Supporting Design and Construction, which was the fi rst and 
only book to extensively compile and discuss the concepts, technologies, stand-
ards, and projects that had been developed in defi ning computational data 
models for supporting varied aspects of building design, engineering, and con-
struction. He continues to lead research in the area of building product models 
and IT in building construction in his current role as Professor in the Colleges 
of Architecture and Computing at Georgia Institute of Technology, Atlanta, 
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Foreword ix
and Director of Georgia Tech’s Digital Building Laboratory. In addition to his 
research and teaching work, Chuck is very active in industry associations such 
as the AISC, NIBS, FIATECH, and AIA TAP, and is a frequent speaker at 
industry conferences. 

Given his credentials and those of his co-authors including Paul Teicholz, 
who founded the Center for Integrated Facility Engineering (CIFE) at Stanford 
University and directed that program for 10 years; Rafael Sacks, Associate 
Professor in Construction Management at the Technion (Israel Institute of 
Technology); and Kathleen Liston, also from Stanford University and an indus-
try practitioner, it is hardly surprising that The BIM Handbook continues to be 
one of the most comprehensive and authoritative published resources on BIM. 
This new second edition, coming three years after the publication of the fi rst 
edition, keeps up with all of the rapid advances in BIM technology and asso-
ciated processes, including new BIM tools and updates to the existing tools, 
the growing availability of model servers for BIM-based collaboration, the 
increasing focus on extending BIM technology all the way through to facilities 
management, the growing use of BIM to support sustainable design and lean 
construction, the integration of BIM with technologies such as laser-scanning 
to capture as-built conditions, and the growing momentum of alternate deliv-
ery models such as IPD. The new edition also greatly expands upon the case 
studies section of the fi rst edition, highlighting several new projects that have 
pushed the boundaries of BIM use to achieve exceptional results, both in sig-
nature architecture as well as more common building designs.

The book is well organized with an executive summary at the beginning of 
each chapter providing a synopsis of its content and a list of relevant discus-
sion questions at the conclusion of each chapter targeted towards students and 
professors. In addition to a bibliography, it includes a very useful Company 
and Software Index towards the end of the book that lists all the different 
software applications that were discussed in the book and the corresponding 
page numbers, not only making it easy to fi nd the sections where a particular 
software is discussed, but also to get an at-a-glance overview of the extensive 
range of BIM and related applications that are currently available. 

It is not often that practitioners in a fi eld can get the benefi ts of an exten-
sively researched and meticulously written book, showing evidence of years of 
work rather than something that has been quickly put together in the course 
of a few months, as most industry-focused books tend to be. The AEC industry 
has been fortunate to have this distinguished team of authors put their efforts 
into creating The BIM Handbook. Thanks to them, anyone in the AEC indus-
try looking for a deeper understanding of BIM now knows exactly where to 
look for it. It brings together most of the current information about BIM, its 
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x Foreword

history, as well as its potential future in one convenient place. It is, of course, 
the must-have text book on BIM for all academic institutions who would like 
to teach or research this subject, given the academic and research credentials 
of its authors. There were many sections of the book that were illuminating 
and insightful even to someone like me, who has been analyzing and writing 
about AEC technology for close to ten years now. This helps to gauge how 
much value the book would bring to an AEC practitioner whose prime focus 
would be on the actual process of design, construction, or operation of a build-
ing rather than a full-time study of the technologies supporting it. True to its 
title, The BIM Handbook indeed serves as a handy reference book on BIM for 
anyone working in the AEC industry who needs to understand its current and 
future technological state of the art, as BIM is not only what is “in” today but 
is also the foundation on which smarter and better solutions will be built going 
forward. 

Lachmi Khemlani, Ph.D.
Founder and Editor, AECbytes
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xi

Preface

This book is about a new approach to design, construction, and facility man-
agement called building information modeling (BIM). It provides an in-depth 
understanding of BIM technologies, the business and organizational issues 
associated with its implementation, and the profound impacts that effective 
use of BIM can provide to all parties involved in a facility over its lifetime. The 
book explains how designing, constructing, and operating buildings with BIM 
differs from pursuing the same activities in the traditional way using drawings, 
whether paper or electronic.

BIM is beginning to change the way buildings look, the way they function, 
and the ways in which they are built. Throughout the book, we have intention-
ally and consistently used the term “BIM” to describe an activity (meaning 
building information modeling), rather than an object (building information 
model). This refl ects our belief that BIM is not a thing or a type of software 
but a human activity that ultimately involves broad process changes in design, 
construction and facility management.

Perhaps most important is that BIM creates signifi cant opportunity for 
society at large to achieve more sustainable building construction processes 
and higher performance facilities with fewer resources and lower risk than can 
be achieved using traditional practices.

Why a BIM Handbook?
Our motivation in writing this book was to provide a thorough and consolidated 
reference to help students and practitioners in the construction industry learn 
about this exciting new approach, in a format independent of the commercial 
interests that guide vendors’ literature on the subject. There are many truths and 
myths in the generally accepted perceptions of the state of the art of BIM. We 
hope that The BIM Handbook will help reinforce the truths, dispel the myths, 
and guide our readers to successful implementations. Some well-meaning deci-
sion-makers and practitioners in the construction industry at-large have had dis-
appointing experiences after attempting to adopt BIM, because their efforts and 
expectations were based on misconceptions and inadequate  planning. If this book 
can help readers avoid these frustrations and costs, we will have succeeded.

Collectively, the authors have a wealth of experience with BIM, both 
with the technologies it uses and the processes it supports. We believe that 
BIM represents a paradigm change that will have far-reaching impacts and 
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benefi ts, not only for those in the construction industry but for society at-large, as 
better buildings are built that consume fewer materials and require less labor 
and capital resources and that operate more effi ciently. We make no claim that 
the book is objective in terms of our judgment of the necessity for BIM. At the 
same time, of course, we have made every effort to ensure the accuracy and 
completeness of the facts and fi gures presented.

Who Is The BIM Handbook For, and What Is in It?
The BIM Handbook is addressed to building developers, owners, managers, 
and inspectors; to architects, engineers of all disciplines, construction contrac-
tors, and fabricators; and to students of architecture, civil engineering, and 
building construction. It reviews Building Information Modeling and its related 
technologies, its potential benefi ts, its costs and needed infrastructure. It also 
discusses the present and future infl uences of BIM on regulatory agencies; legal 
practice associated with the building industry; and manufacturers of building 
products—it is directed at readers in these areas. A rich set of BIM case studies 
are presented and various BIM tools and technologies are described. Current 
and future industry and societal impacts are also explored.

The book has four sections:

 I. Chapters 1, 2, and 3 provide an introduction to BIM and the technolo-
gies that support it. These chapters describe the current state of the 
construction industry, the potential benefi ts of BIM, the technologies 
underlying BIM including parametric modeling of buildings and inter-
operability.

 II. Chapters 4, 5, 6, and 7 provide discipline-specifi c perspectives of BIM. 
They are aimed at owners (Chapter 4), designers of all kinds (Chapter 
5), general contractors (Chapter 6), and subcontractors and fabricators 
(Chapter 7).

III. Chapter 8 discusses potential impacts and future trends associated 
with the advent of BIM-enabled design, construction, and operation of 
buildings. Current trends are described and extrapolated through the 
year 2015, as are forecasts of potential long-term developments and the 
research needed to support them through 2020.

IV. Chapter 9 provides ten detailed cases studies of BIM in the design and 
construction industry that demonstrate its use for feasibility studies, 
conceptual design, detail design, estimating, detailing, coordination, con-
struction planning, logistics, operations and many other common 
con struction activities. The case studies include buildings with  signature 
architectural and structural designs (such as the Aviva Stadium in Dub-
lin, the 100 11th Avenue apartment building facade in New York City, 
and the environmentally friendly Music Hall in Helsinki) as well as a 
wide range of fairly common buildings (a Marriott Hotel renovation, 
a hospital, a high-rise offi ce building, and a mixed commercial and retail 
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development, and a coast-guard training facility). There is also a study 
of a single tower cable-stayed bridge in Finland.

What’s New in This Edition?
BIM is developing rapidly, and it is diffi cult to keep up with the advances in 
both technology and practice. Integrated Project Delivery (IPD) is a collabo-
rative contracting paradigm that has been developed and adopted within the 
three years since we completed the fi rst edition. BIM tools are increasingly used 
to support sustainable design, construction, and operation. There has been 
increasing support by BIM for lean design and construction methods which 
are highlighted throughout the book. Some innovations we predicted would 
become commercial by 2012, such as tracking of building components using 
BIM and radio-frequency ID tagging, have already been used in practice.

This edition not only addresses these themes and updates the material related 
to the BIM applications; it also introduces sections on new technologies, such as 
laser scanning and BIM servers. It also includes six new case studies.

How to use The BIM Handbook
Many readers will fi nd the Handbook a useful resource whenever they are 
 confronted with new terms and ideas related to BIM in the course of their 
work or study. A thorough fi rst-reading, while not essential, is of course the 
best way to gain a deeper understanding of the signifi cant changes that BIM is 
bringing to the AEC/FM industry.

The fi rst section (Chapters 1–3) is recommended for all readers. It gives a 
background to the commercial context and the technologies for BIM. Chapter 1 
lists many of the potential benefi ts that can be expected. It fi rst describes the 
diffi culties inherent in current practice within the U.S. construction industry 
and its associated poor productivity and higher costs. It then describes vari-
ous approaches to procuring construction, such as traditional design-bid-build, 
design-build, and others, describing the pros and cons for each in terms of 
realizing benefi ts from the use of BIM. It describes newer integrated project 
delivery (IPD) approaches that are particularly useful when supported by BIM. 
Chapter 2 details the technological foundations of BIM, in particular paramet-
ric and object-oriented modeling. The history of these technologies and their 
current state of the art are described. The chapter then reviews the leading 
commercial application platforms for generating building information models. 
Chapter 3 deals with the intricacies of interoperability, including how build-
ing information can be communicated and shared from profession to profes-
sion and from application to application. The relevant standards, such as IFC 
(Industry Foundation Classes) and the U.S. National BIM Standards are cov-
ered in detail. Chapters 2 and 3 can also be used as a reference for the technical 
aspects of parametric modeling and interoperability.

Readers who desire specifi c information on how they can adopt and 
 implement BIM in their companies can fi nd the details they need in the 
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relevant chapter for their profession within Chapters 4–7. You may wish to 
read the chapter closest to your area of interest and then only the executive sum-
maries of each of the other chapters. There is some overlap within these chapters, 
where issues are relevant to multiple professions (for example, subcontractors 
will fi nd relevant information in Chapters 6 and 7). These chapters make frequent 
reference to the set of detailed case studies provided in Chapter 9.

Those who wish to learn about the long-term technological, economic, 
organizational, societal, and professional implications of BIM and how they 
may impact your educational or professional life will fi nd an extensive discus-
sion of these issues in Chapter 8.

The case studies in Chapter 9 each tell a story about different profession-
als’ experiences using BIM on their projects. No one case study represents 
a “complete” implementation or covers the entire building lifecycle. In most 
cases, the building was not complete when the study was written. But taken 
together, they paint a picture of the variety of uses and the benefi ts and prob-
lems that these pioneering fi rms have already experienced. They illustrate what 
could be achieved with existing BIM technology at the start of the 21st century. 
There are many lessons learned that can provide assistance to our readers and 
guide practices in future efforts.

Finally, students and professors are encouraged to make use of the study 
questions and exercises provided at the conclusion of each chapter.
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C H A P T E R1
BIM Handbook Introduction

1.0 EXECUTIVE SUMMARY

Building Information Modeling (BIM) is one of the most promising develop-
ments in the architecture, engineering, and construction (AEC) industries. 
With BIM technology, one or more accurate virtual models of a building are 
constructed digitally. They support design through its phases, allowing better 
analysis and control than manual processes. When completed, these computer-
generated models contain precise geometry and data needed to support the 
construction, fabrication, and procurement activities through which the building 
is realized.

BIM also accommodates many of the functions needed to model the lifecycle 
of a building, providing the basis for new design and construction capabilities 
and changes in the roles and relationships among a project team. When adopted 
well, BIM facilitates a more integrated design and construction process that 
results in better quality buildings at lower cost and reduced project duration.

This chapter begins with a description of existing construction practices, 
and it documents the ineffi ciencies inherent in these methods. It then explains 
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2 Chapter 1 BIM Handbook Introduction

both the technology behind BIM and recommends ways to best take advantage 
of the new business processes it enables for the entire lifecycle of a building. 
It concludes with an appraisal of various problems one might encounter when 
converting to BIM technology.

1.1 INTRODUCTION

To better understand the signifi cant changes that BIM introduces, this chapter 
begins with a description of current paper-based design and construction meth-
ods and the predominant business models now in use by the construction 
industry. It then describes various problems associated with these practices, out-
lines what BIM is, and explains how it differs from 2D and 3D computer-aided 
design (CAD). We give a brief description of the kinds of problems that BIM can 
solve and the new business models that it enables. The chapter concludes with 
a presentation of the most signifi cant problems that may arise when using the 
technology, which is now only in its early phase of development and use.

1.2 THE CURRENT AEC BUSINESS MODEL

Currently, the facility delivery process remains fragmented, and it depends on 
paper-based modes of communication. Errors and omissions in paper docu-
ments often cause unanticipated fi eld costs, delays, and eventual lawsuits 
between the various parties in a project team. These problems cause friction, 
fi nancial expense, and delays. Efforts to address such problems have included: 
alternative organizational structures such as the design-build method; the use 
of real-time technology, such as project Web sites for sharing plans and docu-
ments; and the implementation of 3D CAD tools. Though these methods have 
improved the timely exchange of information, they have done little to reduce 
the severity and frequency of confl icts caused by paper documents or their 
electronic equivalents.

One of the most common problems associated with 2D-based communi-
cation during the design phase is the considerable time and expense required 
to generate critical assessment information about a proposed design, includ-
ing cost estimates, energy-use analysis, structural details, and so forth. These 
analyses are normally done last, when it is already too late to make impor-
tant changes. Because these iterative improvements do not happen during the 
design phase, value engineering must then be undertaken to address inconsist-
encies, which often results in compromises to the original design.
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1.2 The Current AEC Business Model 3

Regardless of the contractual approach, certain statistics are common to 
nearly all large-scale projects ($10 M or more), including the number of people 
involved and the amount of information generated. The following data was 
compiled by Maged Abdelsayed of Tardif, Murray & Associates, a construction 
company located in Quebec, Canada (Hendrickson 2003):

Number of participants (companies): 420 (including all suppliers and 
sub-sub-contractors)

Number of participants (individuals): 850

Number of different types of documents generated: 50

Number of pages of documents: 56,000

Number of bankers boxes to hold project documents: 25

Number of 4-drawer fi ling cabinets: 6

Number of 20-inch-diameter, 20-year-old, 50-feet-high, trees used to 
generate this volume of paper: 6

Equivalent number of Mega Bytes of electronic data to hold this volume 
of paper (scanned): 3,000 MB

Equivalent number of compact discs (CDs): 6

It is not easy to manage an effort involving such a large number of people 
and documents, regardless of the contractual approach taken. Figure 1–1 illus-
trates the typical members of a project team and their various organizational 
boundaries.
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FIGURE 1–1 
Conceptual diagram 
representing an AEC 
project team and the typical 
organizational boundaries.
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4 Chapter 1 BIM Handbook Introduction

There are three dominant contract methods in the United States: Design-
Bid-Build, Design-Build, and Construction Management at Risk. There are 
also many variations of these (Sanvido and Konchar 1999; Warne and Beard 
2005). A fourth method, quite different from the fi rst three, called “Integrated 
Project Delivery” is becoming increasingly popular with sophisticated building 
owners. These four approaches are now described in greater detail.

1.2.1 Design-Bid-Build
A signifi cant percentage of buildings are built using the Design-Bid-Build (DBB) 
approach (almost 90 percent of public buildings and about 40 percent of private 
buildings in 2002) (DBIA 2007). The two major benefi ts of this approach are: 
more competitive bidding to achieve the lowest possible price for an owner; and 
less political pressure to select a given contractor. (The latter is particularly 
important for public projects.) Figure 1–2 schematically illustrates the typical 
DBB procurement process as compared to the typical Construction Manage-
ment at Risk (CM at Risk) and Design-Build (DB) processes (see Section 1.2.2)

In the DBB model, the client (owner) hires an architect, who then develops a 
list of building requirements (a program) and establishes the project’s design 
objectives. The architect proceeds through a series of phases: schematic 
design, design development, and contract documents. The fi nal documents 
must fulfi ll the program and satisfy local building and zoning codes. The 
architect either hires employees or contracts consultants to assist in designing 

FIGURE 1–2 
Schematic diagram of 
Design-Bid-Build, CM at 
Risk, and Design-Build 
processes.
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1.2 The Current AEC Business Model 5

structural, HVAC, piping, and plumbing components. These designs are 
recorded on drawings (plans, elevations, 3D visualizations), which must then 
be coordinated to refl ect all of the changes as they are identifi ed. The fi nal 
set of drawings and specifi cations must contain suffi cient detail to facilitate 
construction bids. Because of potential liability, an architect may choose to 
include fewer details in the drawings or insert language indicating that the 
drawings cannot be relied on for dimensional accuracy. These practices often 
lead to disputes with the contractor, as errors and omissions are detected and 
responsibility and extra costs reallocated.

Stage two involves obtaining bids from general contractors. The owner 
and architect may play a role in determining which contractors can bid. Each 
contractor must be sent a set of drawings and specifi cations which are then 
used to compile an independent quantity survey. These quantities, together 
with the bids from subcontractors, are then used to determine their cost 
estimate. Subcontractors selected by the contractors must follow the same 
process for the part of the project that they are involved with. Because of 
the effort required, contractors (general and subcontractors) typically spend 
approximately 1 percent of their estimated costs in compiling bids.1 If a 
contractor wins approximately one out of every 6 to 10 jobs that they bid on, 
the cost per successful bid averages from 6 to 10 percent of the entire project 
cost. This expense then gets added to the general and subcontractors’ over-
head costs.

The winning contractor is usually the one with the lowest responsible bid, 
including work to be done by the general contractor and selected subcontrac-
tors. Before work can begin, it is often necessary for the contractor to redraw 
some of the drawings to refl ect the construction process and the phasing of 
work. These are called general arrangement drawings. The subcontractors 
and fabricators must also produce their own shop drawings to refl ect accu-
rate details of certain items, such as precast concrete units, steel connections, 
wall details, piping runs, and the like.

The need for accurate and complete drawings extends to the shop draw-
ings, as these are the most detailed representations and are used for actual 
fabrication. If these drawings are inaccurate or incomplete, or if they are based 
on drawings that already contain errors, inconsistencies, or omissions, then 
expensive time-consuming confl icts will arise in the fi eld. The costs associated 
with these confl icts can be signifi cant.

1 This is based on two of the authors’ personal experience in working with the construction indus-
try. This cost includes the expense of obtaining bid documents, performing quantity takeoff, coor-
dinating with suppliers and subcontractors, and the cost estimating processes.
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6 Chapter 1 BIM Handbook Introduction

Inconsistency, inaccuracy, and uncertainty in design make it diffi cult to 
fabricate materials offsite. As a result, most fabrication and construction must 
take place onsite and only after exact conditions are established. Onsite con-
struction work is more costly, more time-consuming, and prone to produce 
errors that would not occur if the work were performed in a factory environ-
ment where costs are lower and quality control is better.

Often during the construction phase, numerous changes are made to the 
design as a result of previously unknown errors and omissions, unanticipated 
site conditions, changes in material availabilities, questions about the design, 
new client requirements, and new technologies. These need to be resolved by 
the project team. For each change, a procedure is required to determine the 
cause, assign responsibility, evaluate time and cost implications, and address 
how the issue will be resolved. This procedure, whether initiated in writing or 
with the use of a Web-based tool, involves a Request for Information (RFI), 
which must then be answered by the architect or other relevant party. Next a 
Change Order (CO) is issued and all impacted parties are notifi ed about the 
change, which is communicated together with needed changes in the draw-
ings. These changes and resolutions frequently lead to legal disputes, added 
costs, and delays. Web site products for managing these transactions do 
help the project team stay on top of each change, but because they do not 
address the source of the problem, they are of marginal benefi t.

Problems also arise whenever a contractor bids below the estimated cost 
in order to win the job. Contractors often abuse the change process to recoup 
losses incurred from the original bid. This, of course, leads to more disputes 
between the owner and project team.

In addition, the DBB process requires that the procurement of all materi-
als be held until the owner approves the bid, which means that long lead time 
items may extend the project schedule. For this and other reasons (described 
below), the DBB approach often takes longer than the DB approach.

The fi nal phase is commissioning the building, which takes place after con-
struction is fi nished. This involves testing the building systems (heating, cooling, 
electrical, plumbing, fi re sprinklers, and so forth) to make sure they work prop-
erly. Depending on contract requirements, fi nal drawings are then produced to 
refl ect all as-built changes, and these are delivered to the owner along with all 
manuals for installed equipment. At this point, the DBB process is completed.

Because all of the information provided to the owner is conveyed in 2D 
(on paper or equivalent electronic fi les), the owner must put in a considerable 
amount of effort to relay all relevant information to the facility management 
team charged with maintaining and operating the building. The process is 
time-consuming, prone to error, costly, and remains a signifi cant barrier.
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1.2 The Current AEC Business Model 7

As a result of these problems, the DBB approach is probably not the 
most expeditious or cost-effi cient approach to design and construction. Other 
approaches have been developed to address these problems.

1.2.2 Design-Build
The design-build (DB) process was developed to consolidate responsibility for 
design and construction into a single contracting entity and to simplify the 
administration of tasks for the owner (Beard et al. 2005). Figure 1–3 illustrates 
this process.

In this model, the owner contracts directly with the design-build team 
(normally a contractor with a design capability or working with an architect) 
to develop a well-defi ned building program and a schematic design that meets 
the owner’s needs. The DB contractor then estimates the total cost and time 
needed to design and construct the building. After all modifi cations requested 
by the owner are implemented, the plan is approved and the fi nal budget for 
the project is established. It is important to note that because the DB model 
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8 Chapter 1 BIM Handbook Introduction

allows for modifi cations to be made to the building’s design earlier in the proc-
ess, the amount of money and time needed to incorporate these changes is also 
reduced. The DB contractor establishes contractual relationships with specialty 
designers and subcontractors as needed. These are usually based on a fi xed 
price, lowest bid basis. After this point, construction begins and any further 
changes to the design (within predefi ned limits) become the responsibility of 
the DB contractor. The same is true for errors and omissions. It is not necessary 
for detailed construction drawings to be complete for all parts of the building 
prior to the start of construction on the foundation and early building elements. 
As a result of these simplifi cations, the building is typically completed faster, 
with far fewer legal complications, and at a somewhat reduced total cost. On 
the other hand, there is little fl exibility for the owner to make changes after the 
initial design is approved and a contract amount is established.

The DB model is becoming more common in the United States and is used 
widely abroad. Data is not currently available from U.S. government sources, 
but the Design Build Institute of America (DBIA) estimates that, in 2006, 
approximately 40 percent of construction projects in the United States relied 
on a variation of the DB procurement approach. Higher percentages (50 to 70 
percent) were measured for some government organizations (Navy, Army, Air 
Force, and GSA).

The use of BIM within a DB model is clearly advisable. The Los Angeles 
Community College District (LACCD) has established a clear set of guide-
lines for this use of BIM for its design-build projects (see http://standards.
build-laccd.org/projects/dcs/pub/BIM%20Standards/released/PV-001.pdf). 
Figure 1–3 is adapted from this paper and shows the BIM-related workfl ow 
and deliverables for this standard.

1.2.3 Construction Management at Risk
Construction management at risk (CM@R) project delivery is a method in 
which an owner retains a designer to furnish design services and also retains 
a construction manager to provide construction management services for a 
project throughout the preconstruction and construction phases. These serv-
ices may include preparation and coordination of bid packages, scheduling, 
cost control, value engineering, and construction administration. The con-
struction manager is usually a licensed general contractor and guarantees the 
cost of the project (guaranteed maximum price, or GMP). The owner is respon-
sible for the design before a GMP can be set. Unlike DBB, CM@R brings the 
constructor into the design process at a stage where they can have defi nitive 
input. The value of the delivery method stems from the early involvement of 
the contractor and the reduced liability of the owner for cost overruns.
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1.2 The Current AEC Business Model 9

1.2.4 Integrated Project Delivery
Integrated project delivery (IPD) is a relatively new procurement process that 
is gaining popularity as the use of BIM expands and the AEC facility manage-
ment (AEC/FM) industry learns how to use this technology to support inte-
grated teams. There are multiple approaches to IPD as the industry experiments 
with this approach. The American Institute of Architecture (AIA) has pre-
pared sample contract forms for a family of IPD versions (AIA 2010). They 
have also published a useful Guide to IPD (AIA 2010). In all cases, integrated 
projects are distinguished by effective collaboration among the owner, the 
prime (and possibly sub-) designers, the prime (and possibly key sub-) contractor(s). 
This collaboration takes place from early design and continues through project 
handover. The key concept is that this project team works together using the best 
collaborative tools at their disposal to ensure that the project will meet owner 
requirements at signifi cantly reduced time and cost. Either the owner needs to be 
part of this team to help manage the process or a consultant must be hired to 
represent the owner’s interests, or both may participate. The tradeoffs that are 
always a part of the design process can best be evaluated using BIM—cost, energy, 
functionality, esthetics, and constructability. Thus, BIM and IPD go together and 
represent a clear break with current linear processes that are based on paper rep-
resentation exchange of information. Clearly the owner is the primary benefi ciary 
of IPD, but it does require that they understand enough to participate and specify 
in the contracts what they want from the participants and how it will be achieved. 
The legal issues of IPD are very important and are discussed in Chapters 4 and 6. 
There are several case studies of IPD projects presented in Chapter 9.

1.2.5  What Kind of Building Procurement Is Best 
When BIM Is Used?

There are many variations of the design-to-construction business process, 
including the organization of the project team, how the team members are 
paid, and who absorbs various risks. There are lump-sum contracts, cost plus 
a fi xed or percentage fee, various forms of negotiated contracts, and so forth. 
It is beyond the scope of this book to outline each of these and the benefi ts 
and problems associated with them (but see Sanvido and Konchar, 1999; and 
Warne and Beard, 2005).

With regard to the use of BIM, the general issues that either enhance or 
diminish the positive changes that this technology offers depends on how well 
and at what stage the project team works collaboratively on one or more digital 
models. The DBB approach presents the greatest challenge to the use of BIM 
because the contractor does not participate in the design process and thus must 
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build a new building model after design is completed. The DB approach may 
provide an excellent opportunity to exploit BIM technology, because a single 
entity is responsible for design and construction. The CM@R approach allows 
early involvement of the constructor in the design process which increases the 
benefi t of using BIM and other collaboration tools. Various forms of integrated 
project delivery are being used to maximize the benefi ts of BIM and “Lean” 
(less wasteful) processes. Other procurement approaches can also benefi t 
from the use of BIM but may achieve only partial benefi ts, particularly if BIM 
technology is not used collaboratively during the design phase.

1.3  DOCUMENTED INEFFICIENCIES OF 
TRADITIONAL APPROACHES

This section documents how traditional practices contribute unnecessary waste 
and errors. Evidence of poor fi eld productivity is illustrated in a graph devel-
oped by the Center for Integrated Facility Engineering (CIFE) at Stanford Uni-
versity (CIFE 2007). The impact of poor information fl ow and redundancy is 
illustrated using the results of a study performed by the National Institute of 
Standards and Technology (NIST) (Gallaher et al. 2004).

1.3.1 CIFE Study of Construction Industry Labor Productivity
Extra costs associated with traditional design and construction practices have 
been documented through various research studies. Figure 1–4, developed by 
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one of the authors, illustrates productivity within the U.S. fi eld construction 
industry relative to all nonfarm industries over a period of 45 years, from 1964 
through 2009. The data was calculated by dividing constant contract dollars 
(from the Department of Commerce) by fi eld worker-hours of labor for those 
contracts (from the Bureau of Labor Statistics). These contracts include archi-
tectural and engineering costs as well as cost for materials and for the delivery 
of offsite components to the site. Costs associated with the installation of heavy 
production equipment, such as printing presses, stamping machines, and the 
like, are not included. The amount of worker-hours required for labor excludes 
offsite work, such as steel fabrication, precast concrete, and so forth, but does 
include the installation labor for these materials. During this 44-year-long 
period, the productivity of nonfarm industries (including construction) has 
more than doubled. Meanwhile, labor productivity within the construction 
industry is relatively unchanged and is now estimated to be about 10 percent 
less than what it was in 1964. Labor represents about 40 to 60 percent of con-
struction’s estimated costs (depending on the type of structure). Owners were 
actually paying approximately 5 percent more in 2009 than they would have 
paid for the same building in 1964. Of course, many material and technologi-
cal improvements have been made to buildings in the last four decades. The 
results are perhaps better than they appear, because quality has increased sub-
stantially and offsite prefabrication is becoming a bigger factor. On the other 
hand, manufactured products are also more complex than they used to be, but 
they now can be produced at signifi cantly lower cost. The replacement of man-
ual labor with automated equipment has resulted in lower labor costs and 
increased quality. But the same cannot be said for construction practices con-
sidering the industry as a whole.

Contractors have made greater use of offsite components which take 
advantage of factory conditions and specialized equipment. Clearly this has 
allowed for higher quality and lower cost production of components, as com-
pared to onsite work (Eastman and Sacks 2008). Although the cost of these 
components is included in our construction cost data, the labor is not. This 
tends to make onsite construction productivity appear better than it actually 
is. The extent of this error, however, is diffi cult to evaluate because the total 
cost of offsite production is not well-documented over the total period covered 
by these statistics.2

2From 1997–2008 the cost of prefabricated wood and steel components represented about 3.3 
percent of total construction value put in place or about 9.7 percent of the value of the material, 
supplies, and fuel used for construction (from Economic Census data).

1.3 Documented Ineffi ciencies of Traditional Approaches 11
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While the reasons for the apparent decrease in construction productivity 
are not completely understood, the statistics are dramatic and point at signifi -
cant structural impediments within the construction industry. It is clear that 
effi ciencies achieved in the manufacturing industry through automation, the 
use of information systems, better supply chain management, and improved 
collaboration tools, have not yet been achieved in fi eld construction. Possible 
reasons for this include:

Sixty-fi ve percent of construction fi rms consist of fewer than fi ve peo-
ple, making it diffi cult for them to invest in new technology; even the 
largest fi rms account for less than 0.5 percent of total construction vol-
ume and are not able to establish industry leadership (see Figure 6–1 in 
Chapter 6).

The real infl ation-adjusted wages and the benefi t packages of construction 
workers have stagnated over this time period. Union participation has 
declined and the use of immigrant workers has increased, discouraging the 
need for labor-saving innovations. While innovations have been introduced, 
such as nail guns, larger and more effective earth moving equipment, 
and better cranes, the productivity improvements associated with them 
have not been suffi cient to change overall fi eld labor productivity.

Additions, alterations, or reconstruction work represents about 23 per-
cent and maintenance and repair represents about 10 to 12 percent of 
construction volume. It is more diffi cult to use capital-intensive methods 
for these kinds of work. It is labor intensive and likely to remain so. New 
work represents only about 64 percent of total construction volume.

The adoption of new and improved business practices within both design 
and construction has been noticeably slow and limited primarily to larger 
fi rms. In addition, the introduction of new technologies has been frag-
mented. Often, it remains necessary to revert back to paper or 2D CAD 
drawings so that all members of a project team are able to communicate 
with each other and to keep the pool of potential contractors and subcon-
tractors bidding on a project suffi ciently large. Municipal governments 
almost all require paper submittals for construction permit reviews. For 
these reasons, paper use maintains a strong grip on the industry.

Whereas manufacturers often have long-term agreements and collabo-
rate in agreed-upon ways with the same partners, construction projects 
typically involve different partners working together for a period of time 
and then dispersing. As a result, there are few or no opportunities to 
realize improvements over time through applied learning. Rather, each 
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partner acts to protect him- or herself from potential disputes that could 
lead to legal diffi culties by relying on antiquated and time-consuming 
processes that make it diffi cult or impossible to implement resolutions 
quickly and effi ciently. Of course, this translates to higher cost and time 
expenditures.

Another possible cause for the construction industry’s stagnant productiv-
ity is that onsite construction has not benefi ted signifi cantly from automation. 
Thus, fi eld productivity relies on qualifi ed training of fi eld labor. Figure 1–5 
shows that, since 1974, compensation for hourly workers has steadily declined 
with the increase in use of nonunion immigrant workers with little prior train-
ing. The lower cost associated with these workers may have discouraged efforts 
to replace fi eld labor with automated (or offsite) solutions. The fact that aver-
age hourly wages for manufacturing are lower than those in construction may 
indicate that automation in both industries is less dependent on the cost of 
labor than on whether the basic processes are able to be automated (factory 
versus fi eld work environments and the like).

1.3.2  NIST Study of Cost of Construction 
Industry Ineffi ciency

The National Institute of Standards and Technology (NIST) performed a study 
of the additional cost incurred by building owners as a result of inadequate 
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interoperability (Gallaher et al. 2004). The study involved both the exchange 
and management of information, in which individual systems were unable to 
access and use information imported from other systems. In the construction 
industry, incompatibility between systems often prevents members of the 
project team from sharing information rapidly and accurately; it is the cause of 
numerous problems, including added costs, and so forth. The NIST study 
included commercial, industrial, and institutional buildings and focused on 
new and “set in place” construction taking place in 2002. The results showed 
that ineffi cient interoperability accounted for an increase in construction costs 
by $6.12 per square foot for new construction and an increase in $0.23 per 
square foot for operations and maintenance (O&M), resulting in a total added 
cost of $15.8 billion. Table 1–1 shows the breakdown of these costs and to 
which stakeholder they were applied.

In the NIST study, the cost of inadequate interoperability was calculated by 
comparing current business activities and costs with hypothetical scenarios in 
which there was seamless information fl ow and no redundant data entry. NIST 
determined that the following costs resulted from inadequate interoperability:

Avoidance (redundant computer systems, ineffi cient business process 
management, redundant IT support staffi ng)

Mitigation (manual reentry of data, request for information management)

Delay (costs for idle employees and other resources)

•

•

•

Table 1–1 Additional Costs of Inadequate Interoperability in the Construction 
Industry, 2002 (In $M)

Stakeholder Group
Planning, Engineering, 

Design Phase
Construction 

Phase O&M Phase
Total 

Added Cost

Architects and 
Engineers

$1,007.2    $147.0     $15.7  $1,169.8

General Contractors    $485.9 $1,265.3      $50.4  $1,801.6

Special Contractors and 
Suppliers

   $442.4 $1,762.2  $2,204.6

Owners and Operators    $722.8    $898.0 $9,027.2 $1,0648.0

Total $2,658.3 $4,072.4 $9,093.3 $15,824.0

Applicable sf in 2002 1.1 billion 1.1 billion 39 billion n/a

Added cost/sf $2.42/sf $3.70/sf $0.23 n/a

Source: Table 6.1 NIST study (Gallaher et al. 2004).
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Of these costs, roughly 68 percent ($10.6 billion) were incurred by 
building owners and operators. These estimates are speculative, due to the 
impossibility of providing accurate data. They are, however, signifi cant and 
worthy of serious consideration and effort to reduce or avoid them as much 
as possible. Widespread adoption of BIM and the use of a comprehensive 
digital model throughout the lifecycle of a building would be a step in the 
right direction to eliminate such costs resulting from the inadequate interop-
erability of data.

1.4 BIM: NEW TOOLS AND NEW PROCESSES

This section gives an overall description of BIM-related terminology, concepts, 
and functional capabilities; and it addresses how these tools can improve busi-
ness processes. Specifi c topics are discussed in further detail in the chapters 
indicated in parenthesis.

1.4.1 BIM Model Creation Tools (Chapter 2)
All CAD systems generate digital fi les. Older CAD systems produce plotted 
drawings. They generate fi les that consist primarily of vectors, associated line-
types, and layer identifi cations. As these systems were further developed, addi-
tional information was added to these fi les to allow for blocks of data and 
associated text. With the introduction of 3D modeling, advanced defi nition 
and complex surfacing tools were added.

As CAD systems became more intelligent and more users wanted to share 
data associated with a given design, the focus shifted from drawings and 3D 
images to the data itself. A building model produced by a BIM tool can support 
multiple different views of the data contained within a drawing set, including 
2D and 3D. A building model can be described by its content (what objects 
it describes) or its capabilities (what kinds of information requirements it can 
support). The latter approach is preferable, because it defi nes what you can 
do with the model rather than how the database is constructed (which will 
vary with each implementation).

The following is both the vision for and a defi nition of BIM technology 
provided by the National Building Information Modeling Standard (NBIMS) 
Committee of the National Institute of Building Sciences (NIBS) Facility 
Information Council (FIC). The NBIMS vision for BIM is “an improved 
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planning, design, construction, operation, and maintenance process using a 
standardized machine-readable information model for each facility, new or 
old, which contains all appropriate information created or gathered about that 
facility in a format useable by all throughout its lifecycle.” (NIBS 2008).

The scope of BIM directly or indirectly affects all stakeholders supporting 
the capital facilities industry. BIM is a fundamentally different way of creating, 
using, and sharing building lifecycle data. The terms Building Information Model 
and Building Information Modeling are often used interchangeably, refl ecting 
the term’s growth to manage the expanding needs of the constituency.

The NBIMS Initiative categorizes the Building Information Model (BIM) 
three ways:

1. As a product

2. As an IT-enabled, open standards–based deliverable, and a collaborative 
process

3. As a facility lifecycle management requirement.

These categories support the creation of the industry information value 
chain, which is the ultimate evolution of BIM. This enterprise-level (industry-
wide) scope of BIM is the area of focus for NBIMS, bringing together the 
various BIM implementation activities within stakeholder communities.

For the purpose of this book, we defi ne BIM as a modeling technology 
and associated set of processes to produce, communicate, and analyze 
building models. Building models are characterized by:

Building components that are represented with digital representa-
tions (objects) that carry computable graphic and data attributes that 
identify them to software applications, as well as parametric rules 
that allow them to be manipulated in an intelligent fashion.
Components that include data that describe how they behave, as 
needed for analyses and work processes, for example, takeoff, 
specifi cation, and energy analysis.
Consistent and nonredundant data such that changes to component 
data are represented in all views of the component and the 
assemblies of which it is a part.
Coordinated data such that all views of a model are represented in a 
coordinated way.

•

•

•

•
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The methodologies used by NBIMS are rooted in the activities of the 
International Alliance for Interoperability (IAI), the Information Delivery 
Manuals (IDM) and Model View Defi nitions (MVDs), Industry Foundation 
Dictionaries (IFD), and the development of North American (NA) Information 
Exchanges that defi ne user requirements and localized content supporting the 
NA approach to the various building lifecycle processes.

BIM supports a reevaluation of IT use in the creation and management of 
the facility’s lifecycle. The stakeholders include real estate; ownership; fi nance; 
all areas of architecture, engineering, and construction (AEC); manufacturing 
and fabrication; facility maintenance, operations, and planning; regulatory com-
pliance; management; sustainment; and disposal within the facility lifecycle. 
With society’s growing environmental, sustainment, and security mandates, 
the need for open and reusable critical infrastructure data has grown beyond 
the needs of those currently supplying services and products to the industry. First-
responders, government agencies, and other organizations also need this data.

BIM moves the industry forward from current task automation of project 
and paper-centric processes (3D CAD, animation, linked databases, spread-
sheets, and 2D CAD drawings) toward an integrated and interoperable work-
fl ow where these tasks are collapsed into a coordinated and collaborative 
process that maximizes computing capabilities, Web communication, and data 
aggregation into information and knowledge capture. All of this is used to sim-
ulate and manipulate reality-based models to manage the built environment 
within a fact-based, repeatable and verifi able decision process that reduces 
risk and enhances the quality of actions and product industry-wide.

The list in the following section is intended to provide a starting point for 
evaluating specifi c BIM software tools. See Chapter 2 for more detailed infor-
mation about BIM technology and an analysis of current BIM tools.

1.4.2 Defi nition of Parametric Objects (Chapter 2)
The concept of parametric objects is central to understanding BIM and its dif-
ferentiation from traditional 3D objects. Parametric BIM objects are defi ned as 
follows:

Consist of geometric defi nitions and associated data and rules.
Geometry is integrated nonredundantly, and allows for no inconsistencies. 
When an object is shown in 3D, the shape cannot be represented internally 
redundantly, for example, as multiple 2D views. A plan and elevation of a 
given object must always be consistent. Dimensions cannot be “fudged.”

Parametric rules for objects automatically modify associated geometries 
when inserted into a building model or when changes are made to 

•

•

•
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associated objects. For example, a door will fi t automatically into a wall, 
a light switch will automatically locate next to the proper side of the door, a 
wall will automatically resize itself to butt to a ceiling or roof, and so forth.

Objects can be defi ned at different levels of aggregation, so we can defi ne 
a wall as well as its related components. Objects can be defi ned and man-
aged at any number of hierarchy levels. For example, if the weight of a 
wall subcomponent changes, the weight of the wall should also change.

Objects’ rules can identify when a particular change violates object fea-
sibility regarding size, manufacturability, and so forth.

Objects have the ability to link to or receive, broadcast, or export sets 
of attributes, for example, structural materials, acoustic data, energy data, 
and the like, to other applications and models.

Technologies that allow users to produce building models that consist of 
parametric objects are considered BIM authoring tools. In Chapter 2 we elabo-
rate the discussion of parametric technologies and discuss common capabilities 
in BIM tools including features to automatically extract consistent drawings 
and reports of geometric parameters. In Chapters 4 through 7 we discuss these 
capabilities and others and their potential benefi ts to various AEC practition-
ers and building owners.

1.4.3 Support for Project Team Collaboration (Chapter 3)
Open interfaces should allow for the import of relevant data (for creating and 
editing a design) and export of data in various formats (to support integration 
with other applications and workfl ows). There are two primary approaches for 
such integration: (1) to stay within one software vendor’s products or (2) 
to use software from various vendors that can exchange data using industry-
supported standards. The fi rst approach may allow for tighter and easier 
integration among products in multiple directions. For example, changes to 
the architectural model will generate changes to the mechanical systems model, 
and vice versa. This requires, however, that all members of a design team use 
software provided from the same vendor.

The second approach uses either proprietary or open-source (publicly avail-
able and supported standards) to defi ne building objects (Industry Foundation 
Classes, or IFCs). These standards may provide a mechanism for inter-
operability among applications with different internal formats. This approach 
provides more fl exibility at the expense of possibly reduced interoperability, 
especially if the various software programs in use for a given project do not 
support, or only partially support with some data loss, the same exchange 
standards. This allows objects from one BIM application to be exported from 

•

•

•
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or imported into another (see Chapter 3 for an extensive discussion of col-
laboration technology).

1.5 WHAT IS NOT BIM TECHNOLOGY?

The term BIM is a popular buzzword used by software developers to describe the 
capabilities that their products offer. As such, the defi nition of what constitutes 
BIM technology is subject to variation and confusion. To deal with this confu-
sion, it is useful to describe modeling solutions that do not utilize BIM design 
technology. These include tools that create the following kinds of models:

Models that contain 3D data only and no (or few) object attributes. These 
are models that can only be used for graphic visualizations and have no 
intelligence at the object level. They are fi ne for visualization but provide 
little or no support for data integration and design analysis. An example is 
Google’s SketchUp application which is excellent for rapid development 
of building schematic designs, but limited use for any other type of analy-
sis because it has no knowledge of the objects in the design other than 
their geometry and appearance for visualization.

Models with no support of behavior. These are models that defi ne objects 
but cannot adjust their positioning or proportions because they do not 
utilize parametric intelligence. This makes changes extremely labor inten-
sive and provides no protection against creating inconsistent or inaccurate 
views of the model.

Models that are composed of multiple 2D CAD reference fi les that must 
be combined to defi ne the building. It is impossible to ensure that the 
resulting 3D model will be feasible, consistent, countable, and display 
intelligence with respect to the objects contained within it.

Models that allow changes to dimensions in one view that are not auto-
matically refl ected in other views. This allows for errors in the model that 
are very diffi cult to detect (similar to overriding a formula with a manual 
entry in a spreadsheet).

1.6  WHAT ARE THE BENEFITS OF BIM? WHAT PROBLEMS 
DOES IT ADDRESS?

BIM technology can support and improve many business practices. Although 
the AEC/FM (facility management) industry is in the early days of BIM use, 
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signifi cant improvements have already been realized (compared to traditional 
2D CAD or paper-based practices). Though it is unlikely that all of the advan-
tages discussed below are currently in use, we have listed them to show the 
entire scope of changes that can be expected as BIM technology develops. 
Figure 1–6 illustrates how BIM technology and associated processes are at the 
heart of how the building design and construction process can respond to 
the increasing pressures of greater complexity, faster development, improved 
sustainability while reducing the cost of the building and its subsequent use. 
Traditional practice is not able to respond to these pressures. The subsequent 
sections briefl y describe how this improved performance can be achieved. The 
goal of this book is to provide the necessary knowledge to allow a reader to 
understand both the technology and business processes that underlie BIM.

1.6.1  Preconstruction Benefi ts to Owner (Chapters 4 and 5)

Concept, Feasibility, and Design Benefi ts

Before owners engage an architect, it is necessary to determine whether a 
building of a given size, quality level, and desired program requirements can 
be built within a given cost and time budget. In other words, can a given build-
ing meet the fi nancial requirements of an owner? If these questions can 
be answered with relative certainty, owners can then proceed with the expecta-
tion that their goals are achievable. Finding out that a particular design is 

BIM, Analysis
tools, IPD,

Lean

Reduced time for
Design and const.

Reduced cost for
Design and const.

Increased
complexity
of design

Reduced cost for
energy use

Improved
building
performance

Increased Pressures
on the Building Process

Sustainable
design &
construction

Reduced construction
cost and time

FIGURE 1–6 
BIM technology and associ-
ated processes can help to 
respond to the increasing 
pressures on a building over 
its lifecycle.
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signifi cantly over budget after a considerable amount of time and effort has 
been expended is wasteful. An approximate (or “macro”) building model built 
into and linked to a cost database can be of tremendous value and assistance 
to an owner. This is described in further detail in Chapter 4.

Increased Building Performance and Quality

Developing a schematic model prior to generating a detailed building model 
allows for a more careful evaluation of the proposed scheme to determine 
whether it meets the building’s functional and sustainable requirements. Early 
evaluation of design alternatives using analysis/simulation tools increases the 
overall quality of the building. These capabilities are reviewed in Chapter 5.

Improved Collaboration Using Integrated Project Delivery

When the owner uses Integrated Project Delivery (IPD) for project procure-
ment, BIM can be used by the project team from the beginning of the design to 
improve their understanding of project requirements and to extract cost esti-
mates as the design is developed. This allows design and cost to be better 
understood and also avoids the use of paper exchange and its associated delays. 
This is described further in Chapters 4 through 7 and is illustrated in the Sutter 
Medical Center Castro Valley case study in Chapter 9.

1.6.2 Design Benefi ts (Chapter 5)

Earlier and More Accurate Visualizations of a Design

The 3D model generated by the BIM software is designed directly rather than 
being generated from multiple 2D views. It can be used to visualize the design 
at any stage of the process with the expectation that it will be dimensionally 
consistent in every view.

Automatic Low-Level Corrections When Changes Are 
Made to Design

If the objects used in the design are controlled by parametric rules that ensure 
proper alignment, then the 3D model will be free of geometry, alignment, and 
spatial coordination errors. This reduces the user’s need to manage design 
changes (see Chapter 2 for further discussion of parametric rules).

Generation of Accurate and Consistent 2D Drawings at Any 
Stage of the Design

Accurate and consistent drawings can be extracted for any set of objects or 
specifi ed view of the project. This signifi cantly reduces the amount of time and 
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number of errors associated with generating construction drawings for all 
design disciplines. When changes to the design are required, fully consistent 
drawings can be generated as soon as the design modifi cations are entered.

Earlier Collaboration of Multiple Design Disciplines

BIM technology facilitates simultaneous work by multiple design disciplines. 
While collaboration with drawings is also possible, it is inherently more diffi -
cult and time consuming than working with one or more coordinated 3D mod-
els in which change control can be well managed. This shortens the design 
time and signifi cantly reduces design errors and omissions. It also gives earlier 
insight into design problems and presents opportunities for a design to be con-
tinuously improved. This is much more cost-effective than waiting until a 
design is nearly complete and then applying value engineering only after the 
major design decisions have been made.

Easy Verifi cation of Consistency to the Design Intent

BIM provides earlier 3D visualizations and quantifi es the area of spaces and 
other material quantities, allowing for earlier and more accurate cost estimates. 
For technical buildings (labs, hospitals, and the like), the design intent is often 
defi ned quantitatively, and this allows a building model to be used to check for 
these requirements. For qualitative requirements (this space should be near 
another), the 3D model also can support automatic evaluations.

Extraction of Cost Estimates during the Design Stage

At any stage of the design, BIM technology can extract an accurate bill of 
quantities and spaces that can be used for cost estimation. In the early stages 
of a design, cost estimates are based either on formulas that are keyed to sig-
nifi cant project quantities, for example, number of parking spaces, square feet 
of offi ce areas of various types, or unit costs per square foot. As the design 
progresses, more detailed quantities are available and can be used for more 
accurate and detailed cost estimates. It is possible to keep all parties aware of 
the cost implications associated with a given design before it progresses to the 
level of detailing required of construction bids. At the fi nal stage of design, an 
estimate based on the quantities for all the objects contained within the model 
allows for the preparation of a more accurate fi nal cost estimate. As a result, it 
is possible to make better-informed design decisions regarding costs using BIM 
rather than a paper-based system. When using BIM for cost estimates, it is 
clearly desirable to have the general contractor and possibly key trade contrac-
tors who will be responsible for building the structure, as part of the project 
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team. Their knowledge is required for accurate cost estimates and constructa-
bility insights during the design process. The use of BIM for cost estimating is 
a complex one and is discussed in Chapters 4 through 7 and in a number of the 
case studies presented in Chapter 9.

Improvement of Energy Effi ciency and Sustainability

Linking the building model to energy analysis tools allows evaluation of energy 
use during the early design phases. This is not practical using traditional 2D 
tools because of the time required to prepare the relevant input. If applied at 
all, energy analysis is performed at the end of the 2D design process as a check 
or a regulatory requirement, thus reducing the opportunities for modifi cations 
that could improve the building’s energy performance. The capability to 
link the building model to various types of analysis tools provides many oppor-
tunities to improve building quality.

1.6.3  Construction and Fabrication Benefi ts 
(Chapters 6 and 7)

Use of Design Model as Basis for Fabricated Components

If the design model is transferred to a BIM fabrication tool and detailed to the 
level of fabrication objects (shop model), it will contain an accurate represen-
tation of the building objects for fabrication and construction. Because compo-
nents are already defi ned in 3D, their automated fabrication using numerical 
control machinery is facilitated. Such automation is standard practice today in 
steel fabrication and some sheet metal work. It has been used successfully 
in precast components, fenestration, and glass fabrication. This allows vendors 
worldwide to elaborate on the model, to develop details needed for fabrica-
tion, and to maintain links that refl ect the design intent. This facilitates offsite 
fabrication and reduces cost and construction time. The accuracy of BIM also 
allows larger components of the design to be fabricated offsite than would 
normally be attempted using 2D drawings, due to the likely need for onsite 
changes (rework) and the inability to predict exact dimensions until other 
items are constructed in the fi eld. It also allows smaller installation crews, 
faster installation time, and less onsite storage space.

Quick Reaction to Design Changes

The impact of a suggested design change can be entered into the building 
model and changes to the other objects in the design will automatically update. 
Some updates will be made automatically based on the established parametric 
rules. Additional cross-system updates can be checked and updated visually or 

1.6 What Are the Benefi ts of BIM? What Problems Does It Address?  23

Ch001.indd   Sec4:23Ch001.indd   Sec4:23 3/8/11   8:15:34 AM3/8/11   8:15:34 AM

www.EngineeringBooksPdf.com



through clash detection. The consequences of a change can be accurately 
refl ected in the model and all subsequent views of it. In addition, design 
changes can be resolved more quickly in a BIM system because modifi cations 
can be shared, visualized, estimated, and resolved without the use of time-con-
suming paper transactions. Updating in this manner is extremely error-prone 
in paper-based systems.

Discovery of Design Errors and Omissions before Construction

Because the virtual 3D building model is the source for all 2D and 3D draw-
ings, design errors caused by inconsistent 2D drawings are eliminated. In addi-
tion, because models from all disciplines can be brought together and compared, 
multisystem interfaces are easily checked both systematically (for hard and 
clearance clashes) and visually (for other kinds of errors). Confl icts and con-
structability problems are identifi ed before they are detected in the fi eld. Coor-
dination among participating designers and contractors is enhanced and errors 
of omission are signifi cantly reduced. This speeds the construction process, 
reduces costs, minimizes the likelihood of legal disputes, and provides a 
smoother process for the entire project team.

Synchronization of Design and Construction Planning

Construction planning using 4D CAD requires linking a construction plan to the 
3D objects in a design, so that it is possible to simulate the construction process 
and show what the building and site would look like at any point in time. This 
graphic simulation provides considerable insight into how the building will be 
constructed day-by-day and reveals sources of potential problems and oppor-
tunities for possible improvements (site, crew and equipment, space confl icts, 
safety problems, and so forth). This type of analysis is not available from paper 
bid documents. It does, however, provide added benefi t if the model includes 
temporary construction objects such as shoring, scaffolding, cranes, and other 
major equipment so that these objects can be linked to schedule activities and 
refl ected in the desired construction plan.

Better Implementation of Lean Construction Techniques

Lean construction techniques require careful coordination between the general 
contractor and all subs to ensure that work can be performed when the appro-
priate resources are available onsite. This minimizes wasted effort and reduces 
the need for onsite material inventories. Because BIM provides an accurate 
model of the design and the material resources required for each segment of the 
work, it provides the basis for improved planning and scheduling of subcontrac-
tors and helps to ensure just-in-time arrival of people, equipment, and materials. 
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This reduces cost and allows for better collaboration at the jobsite. The model 
can also be used with wireless hand-held computers to facilitate material track-
ing, installation progress, and automated positioning in the fi eld. These bene-
fi ts are illustrated in the Maryland General Hospital and Crusell Bridge case 
studies presented in Chapter 9.

Synchronization of Procurement with Design and Construction

The complete building model provides accurate quantities for all (or most, 
depending upon the level of 3D modeling) of the materials and objects con-
tained within a design. These quantities, specifi cations, and properties can be 
used to procure materials from product vendors and subcontractors (such as 
precast concrete subs). At the present time (2010), the object defi nitions for 
many manufactured products have not yet been developed to make this capa-
bility a complete reality. However, when the models have been available (steel 
members, precast concrete members, some mechanical components, some 
windows and doors), the results have been very benefi cial.

1.6.4 Post Construction Benefi ts (Chapter 4)

Improved Commissioning and Handover of Facility Information

During the construction process the general contractor and MEP contractors 
collect information about installed materials and maintenance information 
for the systems in the building. This information can be linked to the object in 
the building model and thus be available for handover to the owner for use 
in their facility management systems. It also can be used to check that all the 
systems are working as designed before the building is accepted by the owner. 
This is illustrated in the Maryland General Hospital case study discussed in 
Chapter 9.

Better Management and Operation of Facilities

The building model provides a source of information (graphics and specifi ca-
tions) for all systems used in a building. Previous analyses used to determine 
mechanical equipment, control systems, and other purchases can be provided 
to the owner, as a means for verifying the design decisions once the building is 
in use. This information can be used to check that all systems work properly 
after the building is completed.

Integration with Facility Operation and Management Systems

A building model that has been updated with all changes made during con-
struction provides an accurate source of information about the as-built spaces 
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and systems and provides a useful starting point for managing and operating 
the building. A building information model supports monitoring of real-time 
control systems, provides a natural interface for sensors, and remote operating 
management of facilities. Many of these capabilities have not yet been developed, 
but BIM provides an ideal platform for their deployment. This is discussed in 
Chapter 8.

1.7 WHAT CHALLENGES CAN BE EXPECTED?

Improved processes in each phase of design and construction will reduce the 
number and severity of problems associated with traditional practices. Intelli-
gent use of BIM, however, will also cause signifi cant changes in the relation-
ships of project participants and the contractual agreements between them. 
(Traditional contract terms are tailored to paper-based practices.) In addition, 
earlier collaboration between the architect, contractor, and other design disci-
plines will be needed, as knowledge provided by specialists is of more use dur-
ing the design phase. The growing use of IPD project delivery for buildings and 
other types of structures refl ects the strong benefi ts of integrated teams using 
BIM and lean construction techniques to manage the design and construction 
process.

1.7.1 Challenges with Collaboration and Teaming
While BIM offers new methods for collaboration, it introduces other issues 
with respect to the development of effective teams. Determining the methods 
that will be used to permit adequate sharing of model information by members 
of the project team is a signifi cant issue. If the architect uses traditional paper-
based drawings, then it will be necessary for the contractor (or a third party) 
to build the model so that it can be used for construction planning, estimating, 
and coordination. If the architect does create their design using BIM, the model 
may not have suffi cient detail for use for construction or may have object defi -
nitions that are inadequate for extracting necessary construction quantities. 
This may require creating a new model for construction use. If the architec-
tural model is provided, cost and time may be added to the project, but the 
cost of a model is usually justifi ed by the advantages of using it for construc-
tion planning and detailed design by mechanical, plumbing, other subs and 
fabricators, design change resolution, procurement, and so forth. If the mem-
bers of the project team use different modeling tools, then tools for moving 
the models from one environment to another or combining these models are 
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needed. This can add complexity and introduce potential errors and time to the 
project. Such problems may be reduced by using IFC standards for exchanging 
data. Another approach is to use a model server that communicates with all 
BIM applications through IFC or proprietary standards. These capabilities and 
issues are reviewed in Chapter 3. A number of the case studies presented in 
Chapter 9 provide background for this issue.

1.7.2  Legal Changes to Documentation Ownership 
and Production

Legal concerns are presenting challenges, with respect to who owns the multi-
ple design, fabrication, analysis, and construction datasets, who pays for them, 
and who is responsible for their accuracy. These issues are being addressed 
by practitioners through BIM use on projects. As owners learn more about 
the advantages of BIM, they will likely require a building model to support 
operations, maintenance, and subsequent renovations. Professional groups, 
such as the AIA and AGC, are developing guidelines for contractual language 
to cover issues raised by the use of BIM technology. These are discussed in 
Chapter 4.

1.7.3 Changes in Practice and Use of Information
The use of BIM will also encourage the integration of construction knowledge 
earlier in the design process. Integrated design-build fi rms capable of coordi-
nating all phases of the design and incorporating construction knowledge from 
the outset will benefi t the most. IPD contracting arrangements that require 
and facilitate good collaboration will provide greater advantages to owners 
when BIM is used. The most signifi cant change that companies face when 
implementing BIM technology is intensively using a shared building model 
during design phases and a coordinated set of building models during con-
struction and fabrication, as the basis of all work processes and for collaboration. 
This transformation will require time and education, as is true of all signifi cant 
changes in technology and work processes.

1.7.4 Implementation Issues
Replacing a 2D or 3D CAD environment with a building model system 
involves far more than acquiring software, training, and upgrading hardware. 
Effective use of BIM requires that changes be made to almost every aspect of 
a fi rm’s business (not just doing the same things in a new way). It requires 
some understanding of BIM technology and related processes and a plan for 
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implementation before the conversion can begin. A consultant can be very 
helpful to plan, monitor, and assist in this process. While the specifi c changes 
for each fi rm will depend on their sector(s) of AEC activity, the general steps 
that need to be considered are similar and include the following:

Assign top-level management responsibility for developing a BIM adop-
tion plan that covers all aspects of the fi rm’s business and how the 
proposed changes will impact both internal departments and outside 
partners and clients.

Create an internal team of key managers responsible for implementing 
the plan, with cost, time, and performance budgets to guide their per-
formance.

Start using the BIM system on one or two smaller (perhaps already com-
pleted) projects in parallel with existing technology and produce tradi-
tional documents from the building model. This will help reveal where 
there are defi cits in the building objects, in output capabilities, in links 
to analysis programs, and so forth. It will also allow the fi rm to develop 
modeling standards and determine the quality of models and level of 
detail needed for different uses. It will also provide educational oppor-
tunities for leadership staff.

Use initial results to educate and guide continued adoption of BIM soft-
ware and additional staff training. Keep senior management apprised of 
progress, problems, insights, and so forth.

Extend the use of BIM to new projects and begin working with out-
side members of the project teams in new collaborative approaches that 
allow early integration and sharing of knowledge using the building 
model.

Continue to integrate BIM capabilities into additional aspects of the 
fi rm’s functions and refl ect these new business processes in contractual 
documents with clients and business partners.

Periodically re-plan the BIM implementation process to refl ect the 
benefi ts and problems observed thus far, and set new goals for perform-
ance, time, and cost. Continue to extend BIM-facilitated changes to new 
locations and functions within the fi rm.

In Chapters 4 through 7, where specifi c applications of BIM over the life-
cycle of a building are discussed, additional adoption guidelines specifi c to 
each party involved in the building process are reviewed.

•

•

•

•

•

•

•
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1.8  FUTURE OF DESIGNING AND BUILDING 
WITH BIM (CHAPTER 8)

Chapter 8 describes the authors’ views of how BIM technology will evolve and 
what impacts it is likely to have on the future of the AEC/FM industry and to 
society at large. There are comments on the near-term future (up to 2015) and 
the long-term future (up to 2025). We also discuss the kinds of research that 
will be relevant to support these trends.

It is rather straightforward to anticipate near-term impacts. For the most 
part, they are extrapolations of current trends. Projections over a longer period 
are those that to us seem likely, given our knowledge of the AEC/FM industry 
and BIM technology. Beyond that, it is diffi cult to make useful projections.

1.9 CASE STUDIES (CHAPTER 9)

Chapter 9 presents 10 case studies that illustrate how BIM technology and its 
associated work processes are being used today. These cover the entire range 
of the building lifecycle, although most focus on the design and construction 
phases (with extensive illustration of offsite fabrication building models). For 
the reader who is anxious to “dive right in” and get a fi rst-hand view of BIM, 
these case studies are a good place to start.

 1. What is BIM and how does it differ from 3D modeling?
 2. What are some of the signifi cant problems associated with 

the use of 2D CAD, and how do they waste resources and 
time during both the design and construction phases as 
compared to BIM-enabled processes?

 3. Why has the construction industry not been able to overcome 
the impact of these problems on fi eld labor productivity, 
despite the many advances in construction technology?

 4. What changes in the design and construction process are 
needed to enable productive use of BIM technology?

 5. How do parametric rules associated with the objects in BIM 
improve the design and construction process?

Chapter 1 Discussion Questions
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 6. What are the limitations that can be anticipated with the 
generic object libraries that come with BIM systems?

 7. Why does the design-bid-build business process make it 
very diffi cult to achieve the full benefi ts that BIM can provide 
during design or construction?

 8. How does integrated project delivery differ from the 
design-build and construction management at risk project 
procurement methods?

 9. What kind of legal problems can be anticipated as a result 
of using BIM with an integrated project team?

10. What techniques are available for integrating design 
analysis applications with the building model developed 
by the architect?

11. How does the use of BIM allow a more sustainable building 
design?
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C H A P T E R2
BIM Design Tools and 
Parametric Modeling

2.0 EXECUTIVE SUMMARY

This chapter provides an overview of the primary technology that distinguishes 
BIM design applications from earlier generation CAD systems. Object-based 
parametric modeling was originally developed in the 1980s for manufacturing. 
It does not represent objects with fi xed geometry and properties. Rather, it 
represents objects by parameters and rules that determine the geometry as well 
as some nongeometric properties and features. The parameters and rules can be 
expressions that relate to other objects, thus allowing the objects to automatically 
update according to user control or changing contexts. Custom parametric 
objects allow for the modeling of complex geometries, which were previously 
not possible or simply impractical. In other industries, companies use parametric 
modeling to develop their own object representations and to refl ect corporate 
knowledge and best practices. In architecture, BIM software companies have 
predefi ned a set of base building object classes for users, which may be added 
to, modifi ed, or extended. An object class allows for the creation of any number 
of object instances, with forms that vary, depending on the current parameters 

31

ch002.indd   31ch002.indd   31 3/8/11   8:16:50 AM3/8/11   8:16:50 AM

www.EngineeringBooksPdf.com



32 Chapter 2 BIM Design Tools and Parametric Modeling

and relationships with other objects. How an object updates itself as its con-
text changes is called its behavior. The system-provided object classes prede-
fi ne what is a wall, slab, or roof in terms of how they interact with other ob-
jects. Companies should have the capability of developing user-defi ned 
parametric objects—both new ones and extensions of existing ones—and cor-
porate object libraries for customized features and to establish their own best 
practices. Object attributes are needed to interface with analyses, cost estima-
tions, and other applications, but these attributes must fi rst be defi ned by the 
fi rm or user.

Architectural BIM design applications let users mix 3D modeled objects 
with 2D drawn sections, allowing users to determine the level of 3D detailing 
while still being able to produce complete drawings. Objects drawn in 2D are 
not included in bills of material, in analyses, and other BIM-enabled applica-
tions, however. Fabrication-level BIM design applications, alternatively, typi-
cally represent every object fully in 3D. The level of 3D modeling is a major 
variable within different BIM practices.

Current BIM design applications include services to carry out specifi c 
tasks as a tool, but they also provide a platform for managing the data within 
a model for different uses. Some incorporate the ability to manage data in 
different models—a BIM environment. Any BIM application addresses one or 
more of these types of services. At the tool level, they vary in the sophistication 
of their predefi ned base objects; in the ease with which users can defi ne new 
object classes; in the methods of updating objects; in ease of use; in the types 
of surfaces that can be used; in the capabilities for drawing generation; in their 
ability to handle large numbers of objects. At the platform level, they vary in 
the ability to manage large or very detailed projects, their interfaces with other 
BIM tool software, their interface consistency for using multiple tools, in their 
extensibility, in the external libraries that can be used and the data they carry 
to allow management, and their ability to support collaboration.

This chapter provides an overall review of the major BIM model genera-
tion technology and the tools and functional distinctions that can be used for 
assessing and selecting among them.

2.1  THE EVOLUTION TO OBJECT-BASED PARAMETRIC 
MODELING

A good craftsman knows his tools, whether the tools involve automation or 
not. This chapter begins by providing a strong conceptual framework for 
understanding the capabilities that make up BIM design applications.
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2.1 The Evolution to Object-Based Parametric Modeling  33

The current generation of building modeling tools is the outgrowth and 
four decades of research and development on computer tools for interactive 
3D design, culminating in object-based parametric modeling. One way of 
understanding the current capabilities of modern BIM design applications is 
by reviewing their incremental evolution historically. Below is a short history.

2.1.1 Early 3D Modeling
Since the 1960s, modeling of 3D geometry has been an important research area. 
Development of new 3D representations had many potential uses, including 
movies, architectural and engineering design, and games. The ability to repre-
sent compositions of polyhedral forms for viewing was fi rst developed in the late 
1960s and later led to the fi rst computer-graphics fi lm, Tron (in 1987). These 
initial polyhedral forms could be composed into an image with a limited set of 
parameterized and scalable shapes but designing requires the ability to easily 
edit and modify complex shapes. In 1973, a major step toward this goal was real-
ized. The ability to create and edit arbitrary 3D solid, volume-enclosing shapes 
was developed separately by three groups: Ian Braid at Cambridge University, 
Bruce Baumgart at Stanford, and Ari Requicha and Herb Voelcker at the Univer-
sity of Rochester (Eastman 1999; Chapter 2). Known as solid modeling, these 
efforts produced the fi rst generation of practical 3D modeling design tools.

Initially, two forms of solid modeling were developed and competed for 
supremacy. The boundary representation approach (B-rep) represented shapes 
as a closed, oriented set of bounded surfaces. A shape was a set of these bounded 
surfaces that satisfi ed a defi ned set of volume-enclosing criteria, regarding con-
nectedness, orientation, and surface continuity among others (Requicha 1980). 
Computational functions were developed to allow creation of these shapes 
with variable dimensions, including parameterized boxes, cones, spheres, pyra-
mids, and the like, as shown in Figure 2–1 (left). Also provided were swept 
shapes: extrusions and revolves defi ned as a profi le and a sweep axis—straight 
or around an axis of rotation (Figure 2-1 (right)). Each of these operations 

cylinder

wedge pyramid box sphere extrusion

torus cone revolve

FIGURE 2–1 
A set of functions that 
generate regular shapes, 
including sweeps.
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34 Chapter 2 BIM Design Tools and Parametric Modeling

created a well-formed B-rep shape with specifi ed dimensions. Editing operations 
placed these shapes in relation to one another, possibly overlapping. Overlapped 
shapes could be combined by the operations of spatial union, intersection, 
and subtraction—called the Boolean operations—on pairs or multiple polyhedral 
shapes. These operations allowed the user to interactively generate quite complex 
shapes, such as the examples shown in Figure 2–2 from Braid’s thesis or Eastman’s 
early offi ce building. The editing operations had to output shapes that were also 
well-formed B-reps, allowing operations to be concatenated. The shape creation 
and editing systems provided by combining primitive shapes and the Boolean 
operators allowed generation of a set of surfaces that together were guaranteed to 
enclose a user-defi ned volumetric shape. Shape editing on the computer began.

In the alternative approach, Constructive Solid Geometry (CSG) represented 
a shape as a set of functions that defi ne the primitive polyhedra like those defi ned 
in Figure 2–3 (left), similar to those for B-rep. These functions are combined in 
algebraic expressions, also using the Boolean operations, shown in Figure 2–3
(right). However, CSG relied on diverse methods for assessing the fi nal shape 
defi ned as an algebraic expression. For example, it might be drawn on a display, 
but no set of bounded surfaces was generated. An example is shown in Figure 2–4. 
The textual commands defi ne a set of primitives for representing a small 
house. The last line above the fi gure composes the shapes using the Boolean 
operations. The result is the simplest of building shapes: a single shape hollowed 
with a single fl oor space with a gable roof and door opening. The placed but 
not evaluated shapes are shown on the right. The main difference between CSG 

FIGURE 2–2 One of the fi rst complex mechanical parts generated using B-reps and the Boolean operations (Braid 1973) and an 
early solid modeler representation of a building service core (Eastman 1976).
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2.1 The Evolution to Object-Based Parametric Modeling  35

and B-rep is that CSG stored an algebraic formula to defi ne a shape, while B-rep 
stored the results of the defi nition as a set of operations and object arguments. 
The differences are signifi cant. In CSG, elements can be edited and regenerated 
on demand. Notice that in Figure 2–4, all locations and shapes parameters can 

THE CSG MODEL:

A set of primitives of the form: A set of operators:
UNION (S1, S2, S3,.......)
INTERSECT (S1, S2)
DIFFERENCE (S1, S2)
CHAMFER (edge, depth)

CYLINDER (radius, length, transform)

SPHERE (radius, transform)
PLANE (Pt1, Pt2, Pt3)

BLOCK (x, y, z, transform)

FIGURE 2–3 
A set of primitive shapes 
and operators for Construc-
tive Solid Geometry. Each 
shape’s parameters consist 
of those defi ning the shape 
and then placing it in 3D 
space.

BuildingMass := BLOCK(35.0,20.0,25.0,(0,0,0,0,0,0,));
Space := BLOCK(34.0,19.0,8.0,(0.5,0.5,0,1.0,0,0));
Door := BLOCK(4.0,3.0,7.0,(33.0,6.0,1.0,1.0,0,0));
Roofplane1 := PLANE((0.0,0.0,18.0).(35.0,0.0,18.0),(35.0,10.0,25.0));
Roofplane2 := PLANE((35.0,10.0,25.0),(35.0,20.0,18.0),(0.0,20.0,18.0));
Building := (((BuildingMass - Space) _ Door) - Roofplane1) - Roofplane2;

Space := BLOCK(34.0,19.0,14.0,(0.5,0.5,0,1.0,0,0));
Door := BLOCK(4.0,3.0,7.0,(33.0,6.0,1.0,1.0,0,0));

EVALUATED MODEL: UNEVALUATED MODEL:
(primitives displayed):

UNEVALUATED MODEL:
(primitives displayed):

EVALUATED MODEL:

FIGURE 2–4 
The defi nitions of a set of 
primitive shapes and their 
composition into a simple 
building. The building is 
then edited.
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36 Chapter 2 BIM Design Tools and Parametric Modeling

be edited via the shape parameters in the CSG expressions. This method of 
describing a shape—as text strings—was very compact, but took several sec-
onds to compute the shape on desktop machines of that era. The B-rep, on the 
other hand, was excellent for direct interaction, for computing mass properties, 
rendering and animation, and for checking spatial confl icts.

Initially, these two methods competed to determine which was the bet-
ter approach. It soon was recognized that the methods should be combined, 
allowing for editing within the CSG tree (sometimes called the unevaluated 
shape). By using the B-rep for display and interaction to edit a shape, com-
positions of shapes could be made into more complex shapes. The B-rep was 
called the evaluated shape. Today, all parametric modeling tools and all build-
ing models incorporate both representations, one CSG-like for editing, and the 
B-rep for visualizing, measuring, clash detection, and other nonediting uses. 
First-generation tools supported 3D faceted and cylindrical object modeling 
with associated attributes, which allowed objects to be composed into engi-
neering assemblies, such as engines, process plants, or buildings (Eastman 
1975; Requicha 1980). This merged approach to modeling was a critical pre-
cursor to modern parametric modeling.

The value of associating materials and other properties with the shapes 
was quickly recognized in these early systems. These could be used for prepa-
ration of structural analyses or for determining volumes, dead loads, and bills 
of material. Objects with material lead to situations where a shape made of one 
material was combined by the Boolean operation with a shape of another mate-
rial. What is the appropriate interpretation? While Subtractions have a clear 
intuitive meaning (walls in windows and holes in steel plate), Intersections and 
Unions of shapes with different material do not.

This conceptually was a problem because both objects were considered as 
having the same status—as individual objects. These conundrums led to the 
recognition that a major use of Boolean operations was to embed “features” 
into a primary shape, such as connections in precast pieces, reliefs, or bullnose 
in concrete (some added and others subtracted). An object that is a feature 
to be combined with the main object is placed relatively to the main object; 
the feature later can be named, referenced, and edited. The material of the 
main object applies to any changes in volume. Feature-based design is a major 
subfi eld of parametric modeling (Shah and Mantyla 1995) and was another 
important incremental step in the development of modern parametric design 
tools. Window and door openings with fi llers are intuitive examples of features 
within a wall.

Building modeling based on 3D solid modeling was fi rst developed in the 
late 1970s and early 1980s. CAD systems, such as RUCAPS (which evolved 
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2.1 The Evolution to Object-Based Parametric Modeling  37

into Sonata), TriCad, Calma, GDS (Day 2002), and university research-based 
systems at Carnegie-Mellon University and the University of Michigan devel-
oped their basic capabilities. (For one detailed history of the development of 
CAD technology see http://mbinfo.mbdesign.net/CAD-History.htm.) This work 
was carried out concurrently by teams in mechanical, aerospace, building 
and electrical product design, sharing concepts and techniques of product 
modeling and integrated analysis and simulation.

Solid modeling CAD systems were functionally powerful but often over-
whelmed the available computing power. Some production issues in build-
ing, such as drawing and report generation, were not well developed. Also, 
designing 3D objects was conceptually foreign for most designers, who were 
more comfortable working in 2D. The systems were also expensive, costing 
upward of $35,000 per seat. The manufacturing and aerospace industries saw 
the huge potential benefi ts in terms of integrated analysis capabilities, reduc-
tion of errors, and the move toward factory automation. They worked with 
CAD companies to resolve the technology’s early shortcomings and led efforts 
to develop new capabilities. Most of the building industry did not recognize 
these benefi ts. Instead, they adopted architectural drawing editors, such as 
AutoCAD®, Microstation®, and MiniCAD® that augmented the then-current 
methods of working and supported the digital generation of conventional 2D 
design and construction documents.

Another step in the evolution from CAD to parametric modeling was 
the recognition that multiple shapes could share parameters. For example, the 
boundaries of a wall are defi ned by the fl oor planes, wall, and ceiling surfaces 
that bound it; how objects are connected partially determines their shape in 
any layout. If a single wall is moved, all those that abut it should update as 
well. That is, changes propagate according to their connectivity. In other cases, 
geometry is not defi ned by related objects’ shapes, but rather globally. Grids 
are one example, which have long been used to defi ne structural frames. The 
grid intersection points provide dimensional parameters for placing and orien-
tating shape location or parameters. Move one grid line and the shapes defi ned 
relatively to the associated grid points must also update. Global parameters 
and equations can be used locally too. The example for a portion of a façade 
shown in Figure 2–6 provides an example of this kind of parametric rule.

Initially, these capabilities for stairs or walls were built into object-generat-
ing functions, for example, where the parameters for a stairway were defi ned: 
a location, and stair riser, tread and width parameters given, and the stair 
assembly constructed. These types of capabilities allowed the layout of stairs 
in Architectural Desktop, and the development of assembly operations in 
AutoCAD 3D, for example. But this is not yet full parametric modeling.
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38 Chapter 2 BIM Design Tools and Parametric Modeling

Later in the development of 3D modeling, the parameters defi ning shapes 
could be automatically reevaluated and the shape rebuilt, fi rst on-demand under 
control by the users. Then the software was given fl ags to mark what was modi-
fi ed, so only the changed parts were rebuilt. Because one change could propagate 
to other objects, the development of assemblies with complex interactions led to 
the need to the development of a “resolver” capability that analyzed the changes 
and chose the most effi cient order to update them. The ability to support such 
automatic updates is the current state-of-art in BIM and parametric modeling.

In general, the internal structure of an object instance defi ned within a para-
metric modeling system is a directed graph, where the nodes are object classes 
with parameters or operations that construct or modify an object instance; links 
in the graph indicate relations between nodes. Some systems offer the option of 
making the parametric graph visible for editing, as shown in Figure 2–5. Modern 
parametric object modeling systems internally mark where edits are made and only 
regenerate affected parts of the model’s graph, minimizing the update sequence.

The range of rules that can be embedded in a parametric graph deter-
mines the generality of the system. Parametric object families are defi ned using 
parameters involving distances, angles, and rules, such as attached to, paral-
lel to, and distance from. Most allow “if-then” conditions. The defi nition of 
object classes is a complex undertaking, embedding knowledge about how 
they should behave in different contexts. If-then conditions can replace one 
design feature with another, based on the test result or some condition. These 
are used in structural detailing, for example, to select the desired connection 
type, depending upon loads and the members being connected. Examples are 
provided in Chapter 5.

Several BIM design applications support parametric relations to com-
plex curves and surfaces, such as splines and nonuniform B-splines (NURBS). 

FIGURE 2–5 
The parametric tree rep-
resentation in some BIM 
applications.
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2.1 The Evolution to Object-Based Parametric Modeling  39

These tools allow complex curved shapes to be defi ned and controlled simi-
larly to other types of geometry. Several major BIM design applications on the 
market have not included these capabilities, possibly for performance or reli-
ability reasons.

The defi nition of parametric objects also provides guidelines for their later 
dimensioning in drawings. If windows are placed in a wall according to the 
offset from the wall-end to the center of the window, the default dimensioning 
will be done this way in later drawings.

In summary, there is an important but varied set of parametric capabilities, 
some of which are not supported by all BIM design tools. These include:

Generality of parametric relations, ideally supporting full algebraic and 
trigonometric capabilities

Support for condition branching and writing rules that can associate 
difference features to an object instance

Providing links between objects and being able to make these attach-
ments freely, such as a wall whose base is a slab, ramp, or stair

Using global or external parameters to control the layout or selection 
of objects

Ability to extend existing parametric object classes, so that the exist-
ing object class can address new structures and behavior not provided 
originally

Parametric object modeling provides a powerful way to create and edit 
geometry. Without it, model generation and design would be extremely cum-
bersome and error-prone, as was found with disappointment by the mechani-
cal engineering community after the initial development of solid modeling. 
Designing a building that contains a hundred thousand or more objects would 
be impractical without a system that allows for effective low-level automatic 
design editing.

Figure 2–6, developed using Generative Components by Bentley, is an 
example custom parametric assembly. The example shows a curtain wall model 
whose main geometric attributes are defi ned and controlled parametrically. The 
model is defi ned by a structure of center lines dependent on few control points. 
Different layers of components are propagated on and around the center lines, 
adapting to global changes on the overall shape and subdivisions of the curtain 
wall. The parametric models were designed to allow a range of variations that 
were defi ned by the person defi ning the parametric model. It allows the differ-
ent alternatives shown to be generated in close to real time.

•

•

•

•

•
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40 Chapter 2 BIM Design Tools and Parametric Modeling

2.1.2 Object-Based Parametric Modeling of Buildings
The current generation of BIM architectural design tools, including Autodesk 
Revit® Architecture and Structure, Bentley Architecture and its associated set 
of products, Graphisoft ArchiCAD®, Gehry Technology’s Digital Project™, 
Nematschek Vectorworks®, as well as fabrication-level BIM design applications, 
such as Tekla Structures, SDS/2, and Structureworks, all grew out of the 
object-based parametric modeling capabilities developed and refi ned fi rst for 
mechanical systems design. Particular mention should be made of Parametric 
Technologies Corporation® (PTC). In the 1980s, PTC led efforts to defi ne shape 

FIGURE 2–6 A partial assembly of a freeform façade. The mullion partitioning and dimensions are defi ned in the parameter 
table, while the curvature is defi ned by a curved surface behind it. The surface drives automatic adjustment of the mullion profi les, 
glazing panelization, and bracket rotation. The faceted glazing panels are connected by brackets as shown in the blowup. This wall 
model and its variations were generated using Generative Components® by Andres Cavieres.
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2.1 The Evolution to Object-Based Parametric Modeling  41

instances and other properties defi ned and controlled according to a hierarchy 
of parameters at the assembly and at an individual object level. The shapes 
could be 2D or 3D.

In parametric design, instead of designing an instance of a building element 
like a particular wall or door, a designer fi rst defi nes an element class or family 
which defi nes some mixture of fi xed and parametric geometry, a set of relations 
and rules to control the parameters by which element instances can be generated. 
The shape from a model family will vary according to its context. Objects and 
their faces can be defi ned using relations involving distances, angles, and rules 
like attached to, parallel to, and offset from. These relations allow each instance 
of an element class to vary according to its own parameter settings and the con-
textual conditions of related objects (such as the walls a given element butts 
into). Alternatively, the rules can be defi ned as requirements that the design must 
satisfy, such as the minimum thickness of a wall or concrete covering of rebar, 
allowing the designer to make changes while the rules check and update details to 
keep the design element satisfying the rules and warning the user if the rules can-
not be met. Object-based parametric modeling supports both interpretations.

While in traditional 3D CAD every aspect of an element’s geometry must 
be edited manually by users, the shape and assembly geometry in a parametric 
modeler automatically adjusts to changes in context and to high-level user 
controls. In this sense, it edits itself, based on the rules used to defi ne it. An 
example wall class, including its shape attributes and relations, is shown in 
Figure 2–7. Arrows represent relations with adjoining objects. Figure 2–7 defi nes 
a wall family or class, because it is capable of generating many instances of its 

FIGURE 2–7 
Conceptual structure of a 
wall-object family, with vari-
ous edges associated with 
bounding surfaces.
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42 Chapter 2 BIM Design Tools and Parametric Modeling

class in different locations and with varied parameters. Wall families can vary 
greatly in terms of the geometry they can support, to their internal composi-
tional structure, and how the wall can be connected to other parts of the build-
ing. These are determined by how the wall class designers set up the wall’s 
parameters and the parameters assigned and objects related to a wall instance. 
Some BIM design applications incorporate different wall classes to allow more 
of these distinctions to be addressed (but don’t try to convert one type of wall 
to another—it cannot be done).

For most walls, the thickness is defi ned explicitly as two offsets from the 
wall control line, based on a nominal thickness or the type of construction. 
The offsets may be derived from an ordered list of layers that show the core, 
insulation, cladding, interior fi nish, and other signifi cant properties of the 
wall object. Some systems support tapered walls, applying a vertical profi le 
to the section. The wall’s elevation shape is defi ned by (usually) one or more 
base fl oor planes; its top face may be an explicit height or related to a speci-
fi ed set of adjacent planes (as shown in Figure 2–7). The wall ends are defi ned 
by the wall’s intersection, having either a fi xed endpoint (freestanding) or 
associations with other walls or columns. Special operations are required if 
some layers protrude beyond the fl oor level, such as for covering the founda-
tion with the wall fi nish. The control line of the wall (shown along the bot-
tom in Figure 2–7) has a start and end point, so the wall does too. A wall is 
associated with all the object instances that bound it and the multiple spaces 
it separates.

Wall construction such as stud layouts can be assigned to one or more lay-
ers in the wall (multiple when providing acoustical or thermal breaks). Door 
or window openings have placement points defi ned by a length along the wall 
from one of its endpoints to a side or to the center of the opening with its 
required parameters. The construction and openings are located in the coordi-
nate system of the wall, so they all move as a unit. A wall will adjust its ends 
by moving, growing, or shrinking as the fl oor-plan layout changes, with win-
dows and doors also moving and updating. Any time one or more surfaces of 
the bounding wall changes, the wall automatically updates to retain the intent 
of its original layout. Constructions should, but may not, update themselves 
when the length of a wall changes.

Walls are ubiquitous and complex. A well-crafted defi nition of a paramet-
ric wall must address a range of special conditions. These might include:

The door and window locations must not overlap each other or extend 
beyond the wall boundaries or where a wall tee intersection blocks an 
opening. Typically, a warning is displayed if these conditions arise.

•
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2.1 The Evolution to Object-Based Parametric Modeling  43

A wall control line may be straight or curved, allowing the wall to take 
varied shapes in plan.

A wall may intersect fl oor, ceiling, other walls, stairs, ramps, columns, 
beams, and other building elements, any of which are made up of mul-
tiple surfaces and result in a more complex wall shape.

Walls made up of mixed types of construction and fi nishes may change 
within segments of a wall.

As these conditions suggest, signifi cant care must be taken to defi ne even 
a generic wall. It is common for a parametric building element class to have 
over 100 low-level rules for its defi nition and an extensible set of properties. 
These conditions show how architectural or building design is a collaboration 
between the BIM object class modeler, who defi nes the system of behaviors of 
BIM elements, and the architectural or building user, who generates designs 
within the products’ rule set (or building semantics). It also explains why users 
may encounter problems with unusual wall layouts—because they are not cov-
ered by the built-in rules. For example, a clerestory wall and the windows set 
within it are shown in Figure 2–8. In this case, the wall must be placed on a 
nonhorizontal fl oor plane. Also, the walls that trim the clerestory wall ends 
are not on the same base-plane as the wall being trimmed. BIM modeling tools 
have trouble dealing with such combinations of conditions.

In Figure 2–9, we present a sequence of editing operations for the sche-
matic design of a theater. The designer explicitly defi nes the bounding relations 
of walls, including end-wall butting and fl oor connections, in order to facilitate 
later easy editing. When set up appropriately, changes such as the ones shown 
in Figures 2–9a to 9g become simple and it is possible to make quick edits 
and updates. Notice that these parametric modeling capabilities go far beyond 
those offered in previous CSG-based CAD systems. They support automatic 
updating of a layout and the preservation of relations set by the designer. These 
tools can be extremely productive.

•

•

•

FIGURE 2–8 
A clerestory wall in a ceiling 
that has different paramet-
ric modeling requirements 
than most walls.

ch002.indd   Sec1:43ch002.indd   Sec1:43 3/8/11   8:16:57 AM3/8/11   8:16:57 AM

www.EngineeringBooksPdf.com



FIGURE 2–9 An example of parametric modeling: A theater is initiated with (a) a raised lobby at the rear, sloping house fl oor and 
raised stage at the front; (b) the enclosing walls and roof are added; (c) angled side walls are added, but do not naturally attach to 
the sloped house fl oor; (d) these are aligned to the sloped fl oor; (e) rules are added to align the sloping wall with the lobby fl oor; 
(f) the areas of the house are used for quick estimates of seating; (g) the lobby depth is increased to provide more space, automati-
cally changing the slope of the house fl oor and the bottom of the side walls; (h) the house space area is reviewed to consider seating 
implications.
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2.1.3 Degrees of Parametric Modeling
There are many detailed differences between the domain-specifi c parametric 
modeling tools used in BIM and those used in other industries. Also, there are 
several different types of BIM design applications, with different object classes for 
dealing with different building systems. Buildings are composed of a very large 
number of relatively simple parts. Each building system has typical building rules 
and relations that are more predictable than for general manufactured objects. 
However, the amount of information in even a medium-sized building at con-
struction-level detail can cause performance problems in even the most high-end 
personal workstations. Another difference is that there is a broad set of standard 
practices and codes in construction that can be readily adapted and embedded to 
defi ne object behaviors. Also, BIM design applications require drawing produc-
tion using architectural conventions, in contrast to mechanical systems, which 
often do not support drawing, or use simpler orthographic drawing conventions. 
These differences have resulted in only a few general-purpose parametric mode-
ling tools being adapted and used for building information modeling. However, 
this is a business option for many manufacturing-oriented systems.

As described in the previous history, several different technologies are 
combined to provide a modern parametric modeling system.

 1. At the simplest level is the defi nition of complex shapes or assemblies de-
fi ned by a few parameters. This is often called parametric solid modeling. 
Editing consists of making changes to the parameters and regenerating 
the piece or layout when called by the user. AutoCAD is an example CAD 
platform of this type upon which many BIM tools have been developed.

 2. An incremental improvement is the defi nition of assembly modeling 
that automatically updates when any shape’s parameters are changed, 
with updates carried out in a fi xed order of the whole layout. This can 
be called parametric assemblies. This was the recent status of Architec-
tural Desktop.

 3. A major improvement allows the parameters defi ning one shape to 
be linked through rules to the parameters of another shape. Because 
shapes may be related in different ways, the system has to automatically 
determine the update sequence. This is considered full parametric mod-
eling, or Parametric Object Modeling (Anderl and Mendgen, 1996).

2.2 PARAMETRIC MODELING OF BUILDINGS

In manufacturing, parametric modeling has been used by companies to embed 
design, engineering, and manufacturing rules within the parametric models of 

2.2 Parametric Modeling of Buildings  45
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46 Chapter 2 BIM Design Tools and Parametric Modeling

their products. For example, when Boeing undertook the design of the 777, they 
defi ned the rules by which their airplane interiors were to be defi ned, for looks, 
fabrication, and assembly. They fi ne-tuned the outside shape for aerodynamic 
performance through many hundreds of airfl ow simulations—called Computa-
tional Fluid Dynamics (CFD)—linked to allow for many alternative shapes and 
parametric adjustments. They preassembled the airplane virtually in order to 
eliminate more than 6,000 change requests and to achieve a 90 percent reduc-
tion in spatial rework. It is estimated that Boeing invested more than $1 billion 
dollars to purchase and set up their parametric modeling system for the 777 fam-
ily of planes. A good overview of the Boeing effort, its strengths and shortcom-
ings, is available at the CalTech Website (1997) listed in the Bibliography.

In a similar way, the John Deere Company, working with LMS of Belgium, 
defi ned how they wanted their tractors to be constructed. Various models 
were developed based on John Deere’s design-for-manufacturing (DfM) rules 
(www.lmsintl.com/virtuallab). Using parametric modeling, companies usually 
defi ne how their object families are to be designed and structured, how they can be 
varied parametrically and related into assemblies based on function, production, 
assembly, and other criteria. In these cases, the companies are embedding 
corporate knowledge based on past manual efforts on design, production, 
assembly, and maintenance concerning what works and what does not. This is one 
aspect of how to capture, reuse, and extend corporate expertise. This is the stand-
ard practice in large aerospace, manufacturing, and electronics companies.

2.2.1 Parametric Design
Conceptually, building information modeling tools are different fl avors of 
object-based parametric modeling systems. They are different because they have 
their own predefi ned set of object classes, each having possibly different behav-
iors programmed within them, as outlined above. A fairly complete listing of 
the predefi ned object families provided by major BIM architectural design tools 
is given in Table 2–1 (as of mid-2010). These sets of predefi ned object families 
are those that can be readily applied to building designs in each system.

In addition to vendor-provided object families, a number of Web sites 
make additional object families available for downloading and use. These 
are the modern equivalent of drafting block libraries that were available for 
2D drafting systems—but, of course, they are much more useful and power-
ful. They include, for example, furniture, plumbing and electrical equipment, 
and proprietary fasteners for concrete fabrication. They are available both 
as generic objects and as models of specifi c products. They are discussed in 
Chapter 5, Section 5.4.2, where some of the sites are listed.

The built-in behaviors of BIM objects identify how they can be linked into 
assemblies and automatically adjust their own design when their context with 
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2.2 Parametric Modeling of Buildings  47

other objects change. Examples are walls and their updates when other walls 
or ceilings change, as shown in Figure 2–9. Another is how spaces update in 
most systems when their bounding walls change. These object classes also 
defi ne what features can be associated with building objects. A connection is 
a basic feature in a fabrication-level BIM application. Can a connection be 
made in the face of a wall (a feature often encountered in precast concrete)? 
Because of such possible limitations, it is important that users can extend the 
given base object classes or create new ones to address issues not originally 
anticipated by the BIM software developers.

The base objects that are built into the most popular BIM design software 
are shown in Table 2–1. The parametric objects supported in BIM construction 
tools are listed in Table 2–2. These tables only list objects that come with the BIM 

Table 2–1 Built-In Base Object Families in Major BIM Architectural Design Applications

BIM DESIGN Tool

Base Objects ArchiCAD v14
Bentley 

Architecture v8.i

Revit 
Architecture 

v2011
Vectorworks 

2010
Digital Project 
V1, R4, SP 7

Site model Mesh tool, site 
objects

(Contoured model) (Topo surface) 
& site objects

In Landmark 
product

Surface model

Space defi nition �

(manual)
�

(manual)
�

(automatic)
�

(manual)
�

(automatic)

Wall � � � � �

Column � � � � �

Roof � � � �

Stair � � � � �

Slab � � � � �

Zone Zone Zone Area Area

Beam � � � � �

Unique Objects 
for Each 
Platform

Cast-in-place, 
precast concrete, 
steel, masonry, 
thermal & mois-
ture, furnish-
ings, equipment, 
conveying systems, 
plumbing, HVAC, 
electrical, site

Curtain walls, 
truss, plumbing, 
toilet accessories, 
handrails, shelving, 
shaft

Area, component, 
ceiling curtain 
system, curtain 
grid, mullion, 
truss, beam system 
foundation items, 
ramp, railing

Window wall, 
mech. equipment, 
kitchen cabinet, 
railing, elevator, 
escalator, rail, pipe 
fi ttings, duct 
fi ttings, mechani-
cal equipment

Pipe, duct, mech. 
equipment, 
railings, opening, 
opening profi le 
construction 
equipment
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Table 2–2 Predefi ned Objects in Some Common Construction/Fabrication BIM Tools

BIM Detailing 
Tool

Base Objects Tekla v16.1
Design Data 

SDS/2
Revit MEP

v9.1 (Objects)
AutoCAD MEP 

(Objects & Blocks)
Bentley Mechanical 
and Electrical v8.i

Base Objects Part
 Beam
 Polybeam
 Contour
  plate
Welds
 Weld
 Logical
  weld
 Polygonal
  Weld
Loads
 Load line
 Load area
 Load point
Bolts
 Bolt array
 Bolt circle
 Bolt list
Reinforcing
 Rebar strand
 Rebar mesh
 Single rebar
 Rebar group
 Rebar splice
Task type

Grid lines
Member
Material
Connection
Bolts
Holes
Welds
Loads
Moments

Air terminals
Communication
devices
Cable tray 
Connectors
Conduit
Connectors
Duct fi ttings
Duct accessories
Duct connectors
Electrical devices
Elect equipment
Elect. fi xtures
Fire alarm dev.
Flex duct
Flex pipes
HVAC zones
Lighting devices
Lighting fi xtures
Mech. equipment
Nurse call devices
Pipe accessories
Pipe connectors
Plumbing fi xtures
Space

Cable tray
Cable tray fi tting
Conduit
Conduit fi tting
Device
Duct
Duct custom fi tting
Duct fi tting
Duct fl ex
Engr. space
Hanger
Multiview part
Panel
Pipe
Pipe custom fi tting
Pipe fi tting
Plumbing line
Schematic line
Pipe fl ex
Plumbing fi tting
Wire
Space

Mechanical:
Ducts
Pipes
Connectors
Valves
Grills & Diffusers
Dampers
Filters
Silencers
Electrical:
Cable trays
Power distribution
 – Lighting
 – Fire alarm
 – Emergency 
Lighting
Telecommunications
 –  Information 

technologies
 – Security
 – Public address
 – Lighting protection
 – Video
 – EIB
Spaces
Engineering zones

Knowledge 
Functionality

�  Clash 
detection

� 4D simulation
�  Work packet 

coordination
�  Quantity 

take-offs
�  Supports 

automated 
fabrication

�  Interfaces 
to multiple 
structural 
analysis tools

�  Automatic 
connection 
design

�  Erectability 
checks

�  Quantity 
take-offs

�  Supports 
automated 
fabrication

�  Interfaces 
to multiple 
structural 
analysis 
tools

�  Synchronized 
schedules

�  Duct and pipe 
sizing/pressure 
calculations

�  HVAC and 
electrical system 
design

�  Conduit and ca-
ble tray modeling

�  (gbXML) 
interface for use 
with Autodesk® 
Ecotect® Analysis 
software and

�  Autodesk® Green 
Building Studio® 
Web-based 
analysis and IES

�  Synchronized 
schedules

�  Interfaces for 
fabrication

�  Automatic duct siz-
ing based on space 
demands

�  Electrical circuit 
manager

�  Interference 
checking

�  Radiator sizing and 
number

�  Plumbing pipe 
sizing

�  Exchange data with 
energy analysis
programs such as 
EDSL/TAS,
ECOTECT, Trace 700, 
Carrier HAP,
Green Building 
Studio, etc.

�  Feeder and branch 
circuiting

�  Automated circuiting 
and labeling

�  Online design checks for 
circuit load, length, and 
number of devices

�  Automated fi xture 
arrangement

�  Bidirectional links 
to third-party lighting 
analysis programs:

– Lumen Designer
– DIALux
– Relux
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2.2 Parametric Modeling of Buildings  49

application, not the externally available objects available from other sources. 
Some companies have tried to include as broad a range of desired objects as pos-
sible. Others have limited their built-in objects to those with specifi c parametric 
behavior that is related to other objects in the addressed market sector.

Each of the BIM design applications also includes other objects that are 
used to modify primary building shell objects. They include openings and joints 
in walls and slabs, openings for skylights and dormers in roofs, connectors for 
beams, columns, and other structural objects.

A distinction exists between those objects that interact with other objects, 
such as walls, beams, slabs, columns—that have complex behavior that are the 
core of a BIM design tool, and other objects that do not need to have para-
metric behaviors, such as bathroom fi xtures, door and window products with 
fi xed sizes, and other objects that do not vary with their context. This second 
class, sometimes called building object models, are more easily created and 
made available in external libraries because they do not depend heavily on 
the dynamic parameters of other objects. This second class is widely available 
on building object Web sites and the libraries supporting this architecture are 
reviewed in Chapter 5; fabrication-level building objects are also discussed in 
Chapter 7. The third class of objects is the commercial products that are cus-
tom-made to their context. These include curtain wall systems, complex ceil-
ing systems, cabinetry, railings, and other architectural metalwork. These are 
simple or complex parametric objects whose defi nition requires the same care 
in defi ning their behavior as the base objects in a BIM design tool. Only a few 
new object classes have been defi ned for this class of building products (see 
Chapter 5, Section 5.4.2). Architects and fabricators sometimes build their 
own object classes for this use (see Figure 2–6 for an example) or rely on sim-
pler nonparametric objects that users must continuously update and manage.

A functional difference in building modeling tools from that of other 
industries is the need to explicitly represent the space enclosed by building 
elements. Environmentally conditioned building space is a primary function of 
a building. The shape, volume, surfaces, environmental quality, lighting, and 
other properties of an interior space are critical aspects to be represented 
and assessed in a design.

Until recently architectural CAD systems were not able to represent 
building spaces explicitly; objects were approximated using a drafting system 
approach, as user-defi ned polygons with an associated space name. Credit is 
due to the General Services Administration (GSA) for demanding that BIM 
design applications be capable of automatically deriving and updating space 
volumes, beginning in 2007. Today, as shown in Table 2–1, most BIM design 
applications represent a building space as an automatically generated and 
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50 Chapter 2 BIM Design Tools and Parametric Modeling

updated polygon defi ned by the wall intersections with a fl oor slab. The poly-
gon is then extruded to the average ceiling height or possibly trimmed to a 
sloping ceiling surface. The older manual method has all the weaknesses of 
manual drafting: users must manage the consistency between wall boundaries 
and spaces, making updates both tedious and error-prone. The new defi nition 
is not perfect: it works for vertical walls and fl at fl oors, but ignores vertical 
changes in wall surfaces, and often cannot refl ect nonhorizontal ceilings.

Architects work initially with nominal building element shapes. But engi-
neers and fabricators must deal with fabricated shapes and layouts that vary 
from nominal and must carry fabrication-level information. Also, shapes change 
due to pre-tensioning (camber and foreshortening), defl ect due to gravity, and 
expand and contract with temperature. As building models become more widely 
used for direct fabrication, these aspects of parametric model shape generation 
and editing will require additional capabilities of BIM design applications.

Parametric modeling is a critical productivity capability, allowing low-level 
changes to update automatically. 3D modeling would not be productive in 
building design and production without the automatic update features made 
possible by parametric capabilities. However, there are hidden effects. Each 
BIM tool varies with regard to the level of implementation of parametric mod-
eling, the parametric object families it provides, the rules embedded within 
it, and the resulting design behavior. Customizing the behaviors of the object 
classes provided involves a level of new expertise not widely available in cur-
rent architecture, engineering, and fabrication offi ces.

2.2.2 Parametric Modeling for Construction
While BIM design intent applications allow users to assign layers to a wall sec-
tion in terms of a 2D section, some architectural BIM design applications include 
parametric layout of nested assemblies of objects, such as stud framing, within a 
layer of a generic wall. This allows generation of the detailed framing and deriva-
tion of a cut lumber schedule, reducing waste and allowing for faster erection of 
wood or metal stud–framed structures. In large-scale structures, similar framing 
and structural layout options are necessary operations for fabrication. In these 
cases, objects are parts which are composed into a system—structural, electrical, 
piping, and the like—and the rules determine how the components are organ-
ized. Components often have features, such as connections, that are custom 
designed and fabricated. In the more complex cases, each of the system’s parts 
are then internally composed of their constituent parts, such as steel reinforcing 
in concrete or complex framing of long-span steel structures.

A distinct set of BIM design applications have been developed for model-
ing at the more detailed fabrication levels. These tools provide different object 
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2.2 Parametric Modeling of Buildings  51

families for embedding different types of expertise (see Table 2–2). They are also 
related to different specifi c uses, such as materials tracking and ordering, plant 
management systems, and automated fabrication software. Early examples 
of such packages were developed for steel fabrication, such as Design Data’s 
SDS/2®, Tekla Structures®, and AceCad’s StruCad®. Initially, these were simple 
3D layout systems with predefi ned parametric object families for connections, 
editing operations such as for copes that trim members for steel connections. 
These capabilities were enhanced to support automatic connection design 
based on loads and member sizing. With associated CNC cutting and drilling 
machines, these systems have become an integral part of automated steel fabri-
cation. In a similar manner, systems have been developed for precast concrete, 
reinforced concrete, metal ductwork, piping, and other building systems.

Recent advances have been made in concrete engineering with cast-in-
place and precast concrete. Figure 2–10 (see color insert) shows precast rein-
forcing embedded to meet structural requirements. The layout can be easily 
adjusted to the section size and to the layout of columns and beams. Parametric 
modeling operations can include shape subtraction and addition operations 
that create reveals, notches, bullnoses, and cutouts defi ned for connections to 
other parts. A precast fabrication-level architectural façade example is shown 

FIGURE 2–10 
An automated reinforcing 
layout and connections for 
precast concrete in Tekla 
Structures.
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52 Chapter 2 BIM Design Tools and Parametric Modeling

in Figure 2–11, in terms of the 3D model of the piece and the piece mark (the 
drawing that describes one or more pieces of the same defi nition). Each build-
ing subsystem requires its own set of parametric object families and rules for 
managing the layout of the system. One set of rules defi nes the default behav-
ior of each object within the system; another set defi nes how sections are cut 
and the layout format for drawing it.

Efforts are now underway within several construction material associa-
tions, such as the American Institute of Steel Construction’s Steel Design Guide 
(AISC 2007), which currently encompasses 21 volumes, and the Precast/
Prestressed Concrete Institute’s PCI Design Handbook (PCI 2004). Members 
within these organizations have worked together to draft specifi cations for 
defi ning the layout and behaviors of objects in precast and steel design. Use of 

FIGURE 2–11 
A parametric model of an 
architectural precast panel 
and the piece mark drawing 
derived from it.

Image provided courtesy of 
High Concrete Structures.
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these tools by fabricators is discussed in more detail in Chapter 7. It should be 
noted that despite the fact that fabricators have had a direct hand in defi ning 
these base object families and default behaviors, they often need to be further 
customized so that detailing embedded in the software refl ects a company’s 
specifi c engineering practices.

Two steel fabrication applications and three mechanical/electrical system 
BIM layout systems are summarized in Table 2–2. They show the relative cov-
erage and embedded knowledge of these building system applications.

In fabrication modeling, detailers refi ne their parametric objects for well-
understood reasons: to minimize labor, to achieve a particular visual appear-
ance, to reduce the mixing of different types of work crews, or to minimize the 
types or sizes of materials. Standard design-guide implementations typically 
address one of multiple acceptable approaches for detailing. In some cases, 
various objectives can be realized using standard detailing practices. In other 
circumstances, these detailing practices need to be overridden. A company’s 
best practices or standard interfacing for a particular piece of fabrication equip-
ment may require further customization. In future decades, design handbooks 
will be supplemented in this way, as a set of parametric models and rules.

Several fabrication-level CAD systems in widespread use today are not 
general-purpose parametric object modeling BIM design applications. Rather, 
they are traditional B-rep modelers, possibly with a CSG-based construction 
tree and a given library of object classes. For many purposes, these are fi ne 
products. AutoCAD Architecture is a common platform for construction-
level modeling tools such as CADPipe and CADDUCT, which are examples 
of such tools. We review AutoCAD MEP in Table 2–2 as one example. Some 
Bentley and Vectorworks products are also of this type, with fi xed vocabular-
ies of object classes. Within these more traditional CAD system platforms, 
users can select, parametrically size, and lay out 3D objects with associated 
attributes. These object instances and attributes can be exported and used in 
other applications, such as for bills of material, work orders, and fabrication. 
These systems work well when there is a fi xed set of object classes to be com-
posed using fi xed rules. Appropriate applications include: piping, ductwork, 
and cable tray systems. Architectural Desktop was being developed in this 
way by Autodesk, incrementally extending the object classes it could model to 
cover those most commonly encountered in building, before it acquired Revit. 
New object classes can be added to these systems through the ARX or MDL 
programming language interfaces.

A critical difference between these earlier systems and BIM is that users can 
defi ne much more complex structures of object families and relations among 
them than is possible with 3D CAD, without undertaking programming-level 
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54 Chapter 2 BIM Design Tools and Parametric Modeling

software development. With BIM, a curtain wall system attached to columns 
and fl oor slabs can be defi ned from scratch by a knowledgeable nonprogram-
mer. Such an endeavor would require the development of a major application 
extension in 3D CAD. See for example the custom objects in Figure 2–6.

2.2.3 User-Defi ned Parametric Objects
Each BIM design application has an expanding set of predefi ned parametric 
object classes (see Tables 2–1 and 2–2), refl ecting its target functionality. The 
architectural BIM applications’ predefi ned objects generally capture conventions 
of design intent for architectural design. Currently, these also are frequently 
used to capture construction management (CM) information for construction 
coordination. However, the objects used in CM require additional information, 
dealing with tasks and schedules, material tracking, and other management 
links. Other applications have been developed, with different objects, for rep-
resenting structural design and analysis information, and still others for 
representing information for different building subsystems, such as mechanical 
systems, plumbing, or electrical systems. Some applications focus on the 
design-intent level of detail and others at the fabrication level.

Each BIM application and the predefi ned objects that come with it are 
meant to capture the standard conventions in the area of building that the 
application targets. Most design and engineering domains have handbooks of 
standard practice. In architecture, this has for a long period been addressed by 
Ramsey and Sleeper’s Architectural Graphic Standards (Ramsey and Sleeper 
2000). In other areas, standard practice is captured by handbooks such as 
the AISC handbook Detailing for Steel Construction (AISC 2007), or the PCI 
Design Handbook (PCI 2004). Standard practice refl ects industry conven-
tions, how to design building parts and systems, based on current practices, 
often addressing safety, structural performance, material properties, and usage. 
Design behavior, on the other hand, has not been codifi ed, resulting in differ-
ent object behaviors in each of the BIM design tools. The base objects in each 
different BIM design tool is a repackaging of standard practice, as interpreted 
by the software company’s software developers, often with input from industry 
groups and experts.

In the real world, however, these predefi ned objects and their built-in 
behaviors will be limiting at the design and fabrication stages, for a variety of 
reasons, some enumerated below:

A different confi guration of parts is desired for construction, analysis, 
or aesthetic reasons. A few examples are: a window with a Frank Lloyd 
Wright–inspired mitered glass corner; a custom window frame with 

•
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modeled thermal breaks; custom connections, such as for glass or plas-
tics; development of a set of custom connections for steel, precast, or 
wood structures; connections for a space-frame.

The base parts do not address a specifi c design condition encountered in 
a design or real-world context. Examples are a wall that sits on a stepped 
slab; a spiral ramp with varying slope; rooms with a domed ceiling.

A building system whose structure and behavior is not available by the 
software or building system vendors. Examples are curtain wall and 
building skin systems; complex space types that embed expertise in their 
layout (for example, the building core example in Chapter 5) and also 
laboratories and medical spaces.

Some objects are not provided by the BIM design application. Examples 
include: renewable energy objects, such as photovoltaic systems, and 
cisterns for thermal storage.

Improved objects incorporating company best practices. These may in-
volve detailing that requires extension to base objects, specifi c attributes, 
and associated detailing.

If a needed parametric object capability does not exist in the BIM tool, the 
design and engineering team has these options:

1. Creating an object in another system and importing it into your BIM tool 
as a reference object, without local editing capabilities

2. Laying out the object instance manually using solid modeling geometry, 
assigning attributes manually, and remembering to update the object 
details manually as needed

3. Defi ning a new parametric object family that incorporates the appropri-
ate external parameters and design rules to support automatic updating 
behaviors, but the updates are not related to other object classes

4. Defi ning an extension to an existing parametric object family that has 
modifi ed shape, behavior, and parameters; the resulting object(s) fully 
integrate with the existing base and extended objects

5. Defi ning a new object class that fully integrates and responds to its 
context.

The fi rst two methods listed above reduce the capabilities of piece editing 
to the CAD-level, without parametric representation. All BIM model genera-
tion tools support the defi nition of custom object families (points 3 and/or 4). 
These allow users to defi ne new object classes that can update according to 

•

•

•

•
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the context defi ned within them. More challenging is the integration of new 
custom objects with existing predefi ned objects such as doors, walls, slabs, 
and roofs that are provided by the BIM tool. New objects need to fi t into the 
BIM platform’s already-defi ned updating structures; otherwise, the interfaces 
of these objects with others must be edited manually. These extended objects, 
for example, might include how to frame a particular style of stairway, keep-
ing the code-related parameters for riser and tread. These objects and rules, 
once created, can be used in any project in which one wants to embed them. 
It is also important that the objects carry the attributes necessary for the vari-
ous assessments that the object family’s instances must support, such as cost 
estimation and structural or energy analyses. The updating structures in BIM 
applications are seldom documented by their developers, making this level of 
integration harder. Only some BIM design tools support this level of custom 
objects.

If a fi rm frequently works with some building type or system involving 
special object families, the added labor to defi ne these parametrically is easily 
justifi ed. They provide automatic application of company best practices in the 
various contexts found in different projects and can be applied fi rmwide. These 
may be at a high level for layouts or those needed for detailing and fabrication. 
Examples of such custom parametric objects are the custom masonry wall in 
Figure 2–12 (Cavieres et al. 2009) and the building core object, described 
in Chapter 5. The effect of these capabilities is to extend parametric modeling 
from a geometric design tool to a knowledge embedding tool. The implications 
of this capability in building design and construction are only beginning to be 
explored. Any fi rm that considers itself BIM-capable should have the ability 

FIGURE 2–12 
A custom parametric model 
for masonry (brick or block) 
freeform surface (curved in 
two directions). The object 
includes the management 
of trimming of pieces and 
the automatic assessment 
when reinforcing is required 
from Carieres (2009).

Parametric Design of Load–bearing
Concrete Masonry Curved Walls

Wall subdivision algorithm
for structural sections.

Rules for vertical and horizontal rebar
reinforcement and concerete grouting.

Rules for openings and
fenestrationsHorizontal rebar

Grouted cell

Grouted cell
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to defi ne its own libraries of custom parametric object families to refl ect the 
expertise and knowledge it has gained and can routinely apply.

The different types of BIM design tools are still in an evolutionary 
and maturing process. The largest effort has been directed toward addressing 
architectural design intent. The next level of effort has been to address some 
construction- and fabrication-level objects and behavior. BIM structural 
design tools are also available and are reviewed in Chapter 5. Other details are 
provided in Chapters 5, 6, and 7. As the range of renewable and sustainability 
procedures and control system issues grows, the need for BIM design tools for 
sustainability will also grow. The intellectual implications of defi ning object 
rules and behavior are not well explored.

2.3 BEYOND PARAMETRIC SHAPES

In this section, we go a bit deeper into the features of parametric modeling–
based BIM systems, focusing on issues that extend beyond pure parametric 
geometric modeling.

2.3.1 Relational Structures
When we place a wall in a parametric model of a building, we can associate 
the wall to its bounding surfaces, its base fl oor planes, the walls its ends abut, 
any walls butting it, and the ceiling surfaces trimming its height. It also bounds 
the spaces on its two sides. These are all relations in the parametric structure 
that are then used to manage updates. When we put a window or door in the 
wall, we are defi ning another type of relation between the window and the wall 
(and also the spaces on both sides). Similarly, in pipe runs, it is important to 
defi ne whether connections are threaded, butt-welded, or have fl anges and bolts. 
Connections in mathematics are called topology and—distinct from geometry—
are critical to the representation of a building model and are one of the funda-
mental defi nitions embedded in parametric modeling.

Other kinds of relations are also fundamental to parametric layouts. 
Reinforcing is contained in the concrete in which it is a part. Framing is part of 
a wall. Furniture is contained in a space object. Aggregation is the general term 
for “part of” relationships. It is a generalized relation that is used for access-
ing objects and is managed either automatically or manually in all BIM design 
systems. Aggregation is used for grouping spaces into departments, parts into 
assemblies, pieces into part orders, and pieces into erection sequences, for 
example. Rules can be associated with aggregations; how the assembly proper-
ties are derived from the part properties, for example.
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58 Chapter 2 BIM Design Tools and Parametric Modeling

Relations carry three important kinds of information: what can be con-
nected or the parts of an aggregation; some relations have one or more fea-
tures, such as how a connection modifi es the parts to which it is connected; 
and last, the properties of the relation.

Relations are critical aspects of a BIM model specifi cation that determines 
what kinds of rules can be defi ned between parts. They are also important 
as design objects and often require specifi cation or detailing. In none of the 
BIM design tools is an explicit defi nition of the relations allowed and not 
allowed. They may be identifi ed in an ad hoc manner embedded in documen-
tation. Thus users will have to sort these out themselves. In architectural BIM 
design applications, connections are seldom defi ned as explicit elements. In 
fabrication-level BIM design applications, they are almost always explicit ele-
ments. To our knowledge, there has not been a careful study of the topological 
relations that should be supported in BIM applications.

2.3.2 Property and Attribute Handling
Object-based parametric modeling addresses geometry and topology, but 
objects also need to carry a variety of properties if they are to be interpreted, 
analyzed, priced, and procured by other applications.

Properties come into play at different stages in the building lifecycle. 
For example, design properties address space and area names, properties for 
spaces such as occupancy, activities, and equipment performance needed for 
energy analysis. Zones (an aggregation of spaces) are defi ned with properties 
dealing with thermal controls and loads. Different system elements have their 
own properties, for structural, thermal, mechanical, electrical, and plumbing 
behaviors. Later, properties also address materials and quality specifi cations 
for purchasing. At the fabrication stage, material specifi cations may be refi ned 
to include bolt and weld and other connection specifi cations. At the end of 
construction, properties provide information and links to pass operating and 
maintenance data onto operations and maintenance.

BIM provides the environment to manage and integrate these properties 
over the project lifecycle. However, the tools to create and manage them are 
only starting to be developed and integrated into BIM environments.

Properties are seldom used singularly. A lighting application requires mate-
rial color, a refl ection coeffi cient, a specular refl ection exponent, and possibly 
a texture and bump map. For accurate energy analysis, a wall requires a 
different set. Thus, properties are appropriately organized into sets and asso-
ciated with a certain function. Libraries of property sets for different objects 
and materials are an integral part of a well-developed BIM environment. The 
property sets are not always available from the product vendor and often have 
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to be approximated by a user, the user’s fi rm, or from the American Society 
of Testing and Materials data (ASTM). Although organizations such as the 
Construction Specifi cations Institute are addressing these issues (see Section 
3.4.1 and 3.4.2), the development of property sets for supporting a wide range 
of simulation and analysis tools have not yet been adequately organized in a 
standard way for use; currently, they are left to users to set up.

Even seemingly simple properties can be complex. Take space names; they 
are used in spatial program assessment, functional analysis, and sometimes 
for early cost estimation and assigning energy loads and their schedules of 
use. Space names are building type–specifi c. Some organizations have tried 
to develop space name standards to facilitate automation. GSA has three dif-
ferent space name classifi cations for court houses: for building type spatial 
validation, another for lease calculations, and yet another set used in the U.S. 
Courts Design Guide. At both the department and individual space levels, 
Georgia Tech estimated there are about 445 different valid space names (Lee 
et al. 2010).

Current BIM platforms default to a minimal set of properties for most 
objects and provide the capability of extending the set. Users or an applica-
tion must add properties to each relevant object to produce a certain type of 
simulation, cost estimate, or analysis and also must manage their appropriate-
ness for various tasks. The management of property sets becomes problematic 
because different applications for the same function may require somewhat 
different properties and units, such as for energy and lighting.

At least three different ways exist that properties may be managed for a 
set of applications:

By predefi ning them in the object libraries so they are added to the 
design model when an object instance is created

By the user adding them as-needed for an application from a stored 
library of property sets

By the properties being assigned automatically from a database as they 
are exported to an analysis or simulation application, based on an index 
or key

The fi rst alternative is good for production work involving a standard set 
of construction types but requires careful user defi nition for custom objects. 
Each object carries extensive property data for all relevant applications, only 
some of which may actually be used in a given project. Extra defi nitions may 
slow down an application’s performance and enlarge a project model’s size. 
The second alternative allows users to select a set of similar objects or property 

•

•

•

ch002.indd   Sec3:59ch002.indd   Sec3:59 3/8/11   8:17:06 AM3/8/11   8:17:06 AM

www.EngineeringBooksPdf.com



60 Chapter 2 BIM Design Tools and Parametric Modeling

sets to export to an application. This results in a time-consuming export proc-
ess. Iterated use of simulation tools may require the addition of properties each 
time the application is run. This would be required, for example, to examine 
alternative window and wall systems for energy effi ciency. The third approach 
keeps the design application light but requires the development of a compre-
hensive material tagging system that can be used by all exporting translators 
to associate a property set for each object. The authors believe that this third 
approach is the desired long-term “solution” for property handling. The neces-
sary global object classifi cations and name tagging required of this approach 
must still be developed. Currently, multiple object tags must be developed, one 
for each application.

The development of object property sets and appropriate object classifi ca-
tion libraries to support different types of applications is a broad issue under 
consideration by the Construction Specifi cation Institute of North America 
and by other national specifi cation organizations. It is reviewed in more detail 
in Section 3.4.1 and 3.4.2.

Building Object Model (BOM) libraries, representing both objects and 
properties of specifi c commercial building products, are a potentially impor-
tant part of a BIM environment for managing object properties. This type of 
facility is reviewed in Chapter 5, Section 5.4.

2.3.3 Drawing Generation
Even though a building model has the full geometric layout of a building and 
its systems—and the objects have properties and, potentially, specifi cations 
and can carry much more information than drawings —drawings will continue 
to be required as reports extracted from or as specialized views of the model, 
for some time into the future. Existing contractual processes and work culture, 
while changing, are still centered on drawings, whether paper or electronic. If 
a BIM tool does not support effective drawing extraction and a user has to do 
signifi cant manual editing to generate each set of drawings from cut sections, 
the benefi ts of BIM are signifi cantly reduced.

With building information modeling, each building object instance—its 
shape, properties, and placement in the model—is represented only once. 
Based on an arrangement of building object instances, all drawings, reports, 
and datasets can be extracted. Because of this nonredundant building represen-
tation, all drawings, reports, and analysis datasets are consistent if taken from 
the same version of the building model. This capability alone resolves a signifi -
cant source of errors. With normal 2D architectural drawings, any change or 
edit must be manually transferred to multiple drawing views by the designer, 
resulting in potential human errors from not updating all drawings correctly. In 
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precast concrete construction, this 2D practice has been shown to cause errors 
costing approximately 1 percent of construction cost (Sacks et al. 2003).

Architectural drawings do not rely on orthographic projections, as learned 
in high school drafting classes. Rather, building plans, sections, and elevations 
incorporate complex sets of conventions for recording design information 
graphically on sheets of paper that vary for different systems. This includes 
symbolic depiction of some physical objects, dotted representation of geom-
etry behind the section plane in fl oor plans, and very selective dotted-line 
representation of hidden objects in front of the section plane, in addition to 
line-weights and annotations. Mechanical, electrical, and plumbing systems 
(MEP) are often laid out in different ways in different stages of design. These 
different conventions require BIM design applications to embed a strong set 
of formatting rules in their drawing extraction capabilities. In addition, indi-
vidual fi rms often have their own drawing conventions that must be added to 
the built-in tool conventions. These issues affect both how the model is defi ned 
within the tool and how the tool is set up for drawing extraction.

Part of a given drawing defi nition is derived from the object defi nition. 
The object has an associated name, annotation, and in some cases view prop-
erties with line weights and formats for presentation that are carried in the 
object library. The placement of the object also has implications. If the object is 
placed relative to a grid intersection or wall end, that is how its placement will 
be dimensioned in the drawing. If the object is parametrically defi ned relative 
to other objects, such as the length of a beam placed to span between variably 
placed supports, then the drawing generator will not automatically dimension 
the length unless the system is told to derive the beam length at drawing gen-
eration time. Some systems store and place associated annotations with object 
sections, though these annotations often need shifting to achieve a well-
composed layout. Other annotations refer to details as a whole, such as name, 
scale, and other general notes and these must be associated with the overall 
detail. Drawing sheets also include a site plan, which shows the building’s 
placement on the ground plot relative to recorded geospatial datum. Some 
BIM design applications have well-developed site-planning capabilities, others 
do not. Table 2–1 shows which BIM design applications include site objects. 
Current BIM design tool capabilities come close to automated drawing extrac-
tion, but it is unlikely that automation ever will be 100 percent complete.

Most buildings involve thousands of objects, from girders and foundation 
pads to baseboards and nails. It is usually thought that some types of objects 
are not worth modeling. They must still be depicted in the drawings for cor-
rect construction, however. BIM design tools provide the means for extracting 
a drawn section at the level of detail to which they are defi ned in the 3D model 

ch002.indd   Sec3:61ch002.indd   Sec3:61 3/8/11   8:17:07 AM3/8/11   8:17:07 AM

www.EngineeringBooksPdf.com



62 Chapter 2 BIM Design Tools and Parametric Modeling

(with certain objects selectively turned off). The location of the drawn section 
is automatically recorded with a section-cut symbol on a plan or elevation 
as a cross-reference and the location can be moved if needed. The section is 
then detailed manually with the needed wood-blocks, extrusions, silicon bead-
ing, and weather stripping; and associated annotations provided in the fully 
detailed drawn section. An example is shown in Figure 2–13, with the fi gure 
on the left showing the extracted section and the one on the right showing the 
detailed section with drafted annotation. In most systems, this detail is associ-
ated with the section cut it was based on. When 3D elements in the section 
change, they update automatically in the section but the hand-drawn details 
must be manually updated.

To produce drawings, each plan, section, and elevation is separately com-
posed based on the above rules from a combination of cut 3D sections and 
aligned 2D drawn sections. They are then grouped into sheets with normal 
borders and title sheets. The sheet layouts are maintained across sessions and 
are part of the overall project data.

Drawing generation from a detailed 3D model has gone through a series of 
refi nements to make it effi cient and easy. Below is an ordered list of the levels 
of quality that can now be supported technically, though most systems have 
not realized the top level of capability for drawing generation. We start from 
the weakest level.

1. A weak level of drawing production provides for the generation of 
orthographic sections cut from a 3D model, and the user manually edits 
the line formats and adds dimensions, details, and annotations. These 
details are associative. That is, as long as the section exists in the model, 
the annotation setup is maintained across drawing versions. Such associ-
ation capabilities are essential for effective regeneration of drawings for 

FIGURE 2–13 
Sketch showing the initial 
section extracted from the 
building model (left) and 
the manually detailed draw-
ing elaborated from the 
section (right).

Image provided courtesy of 
Autodesk.
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multiple versions of the design. In this case, the drawing is an elaborated 
report generated from the model. The drawing generation may be done 
either in an external drafting system or within the BIM tool.

2. An improvement upon this level is the defi nition and use of drawing 
templates associated with elements for a type of projection (plan, section, 
elevation) that automatically generates dimensioning of the element, 
assigns line weights, and generates annotations from defi ned attributes. 
This greatly speeds up the initial drawing setup and improves productiv-
ity, though the initial setup of each object family is tedious. Template 
layout defaults can be overwritten and custom annotations added. Edits 
cannot be made to the model projections; these have to be made in the 
model view. In these fi rst two cases, report management should be pro-
vided to inform the user that model changes have been made, but the 
drawings cannot automatically update to refl ect these changes until they 
are regenerated.

3. Current top-level drawing functionality supports bidirectional editing 
between models and drawings. Changes to model annotations are the same 
as described above. However, model edits are supported in the drawing view 
and are propagated to the model. If displayed in windows alongside views 
of the 3D model, updates in any view can be referenced immediately in the 
other views. Bidirectional views and strong template generation capabilities 
further reduce the time and effort needed for drawing generation.

Door, window, and hardware schedules are defi ned in a similar way to the 
three alternatives described above. That is, they may be generated as reports 
and only locally edited. Schedules can also be treated as model views and in 
some systems can be updated directly, modifying the building model. A static 
report generator method is weakest, and a strong bi-directional approach is 
strongest. Such bi-directionality offers useful benefi ts, including the ability to 
trade hardware used on a set of doors with hardware recommended on the 
schedule, rather than from the model. Edits made to a model from a schedule 
require care, however, and model corruption is often encountered as a result 
of this type of editing.

In fabrication-level BIM modeling systems, this mixed system of sche-
matic 3D sectional layout and 2D detailing is greatly reduced, and the design 
is assumed to be generated primarily from the 3D object model. In these cases, 
joists, studs, plates, plywood sills, and other pieces, shown in Figure 2–13, 
would be laid out in 3D.

An obvious current goal is to automate the drawing production process 
as much as possible, since most initial design productivity benefi ts (and costs) 
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will depend on the extent of automatic generation. At some future point in 
time, most parties involved in the building delivery process will adapt their 
practices to BIM technology and not require drawings and work directly from 
building models; we are slowly moving to a paperless world (see Chapter 8 for 
a discussion). Drawings will continue to be used, but as throw-away mark-up 
sheets by construction crews and other users. As these changes take place, 
the conventions regarding architectural drawings are likely to evolve, allow-
ing them to be customized for the specifi c task in which they are used. Some 
examples are presented in Chapter 5.

BIM technology generally allows designers to choose the level of 3D 
modeling to use, with 2D drawing sections fi lling in the missing details. The 
BIM benefi ts of data exchange, bills of material, detailed cost estimation, and 
other actions are lost on those elements defi ned only in 2D section drawings. 
While it can be argued that complete 3D object modeling is not warranted, 
the advanced users of BIM are moving toward 100 percent modeling (see, for 
example, the Sutter Medical Center case study in Chapter 9). The mixed tech-
nology is good for fi rms at all levels of BIM utilization; beginners can use 
drawn sections to incrementally adopt BIM on projects, while advanced users 
can develop new uses in a step-by-step manner, adding the level of detail to 
modeling that the benefi ts require.

2.3.4 Scalability
A problem that many users encounter is scalability. Problems in scaling are 
encountered when a project model gets too large for practical use. Operations 
become sluggish, so that even simple operations are laborious. Building mod-
els take a lot of computer memory space. Large buildings can contain millions 
of objects, each with a different shape. Scalability is affected by both the size 
of the building, say in fl oor area, and also by the level of detail in the model. 
Even a simple building can encounter scalability problems if every nail and 
screw is modeled.

Parametric modeling incorporates design rules that relate geometry or 
other parameters of one object with those of other objects. These come in a 
hierarchy of relations: within object parametric relations, peer object relations, 
adjusting one object’s shape in response to the change of another object, and 
hierarchical relations between control grids and surfaces that determine the 
parameters of shape and placement of a set of associated objects. While within 
object and peer object relations update locally, hierarchical rule propagation 
may generate updates to the whole building. Local parametric rule propaga-
tion makes only reasonable demands on models, while some system architec-
tures limit the ability to manage propagation of large sets of hierarchical rules. 
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Also, it is hard to partition a project into parts for separate development and 
still manage a large set of hierarchical rules.

The issue is memory size; all operations on object shapes must take place 
in memory. The simple solution to manage parametric updates is to carry the 
project in memory. This challenges scalability and places practical limits on 
the size of a project module that can be effectively edited. However, if rules can 
be propagated across fi les, where updating an object in one fi le can lead to auto-
matic updates propagated to other fi les, the size limitation of a project disap-
pears. Only a few BIM design applications developed especially for architecture 
have the means for managing parametric change propagation across multiple 
fi les. We call systems that must carry all updated objects in memory simulta-
neously memory-based. When the model gets too large to be held in memory, 
virtual memory-swapping occurs, which can result in signifi cant waiting time. 
Other systems have methods of propagating relations and updates across fi les 
and can open, update, and then close multiple fi les during an edit operation. 
These are called fi le-based systems. File-based systems are generally a bit slower 
for small projects but their speed decreases very slowly as project size grows.

User segmentation of projects into modules has been a time-tested way 
of sharing work and limiting the scale of automatic updates. Reference fi les 
are often used to also limit what can be edited. These work well if hierarchi-
cal relations in a project don’t lead to global project changes. Some BIM tools 
impose these limitations.

Memory and processing issues will naturally decrease as computers get 
faster. Sixty-four-bit processors and operating systems also provide signifi cant 
help. There will be the parallel desire, however, for more detailed building 
models and larger sets of parametric rules. Issues of scalability will be with us 
for some time.

2.3.5 Object Management and Links

Object Management

BIM models become quite large and complex. Multigigabyte models are be-
coming common. In such cases data coordination and management (what is 
called “synchronization” in Chapter 3) becomes a large data management task 
and concern. The traditional approaches to updating versions of a project 
using fi les leads to two kinds of problems:

1. Files become huge and the project must be partitioned in some way to 
allow design to continue; the fi les are large, slow, and cumbersome.

2. Determining the changes within a fi le is still a manual management 
effort, replacing a red marker on drawings in drafting with notes in a 
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66 Chapter 2 BIM Design Tools and Parametric Modeling

3D PDF or similar reviewing fi le. Traditionally, major changes at the con-
struction document stage were not allowed because of their prohibitive 
cost. BIM and model management is supposed to eliminate or greatly 
reduce this problem. While parametric updates resolve issues of local 
changes, the coordination of different models and their derived data for 
schedules, analyses, and reports is still an important and growing issue.

The long-mentioned but only recently realized capability of only exchanging 
the new, modifi ed or deleted object instances in a fi le, eliminating the “chaff” 
of the nonmodifi ed objects has now been brought out in a production environ-
ment, notably ArchiCAD’s Delta BIM server (more fully reviewed in Chapter 
3, Section 3.5.3). Transferring only the changed objects and importing them, 
called an incremental update, greatly reduces the size of the exchange fi les, 
and allows for immediate identifi cation and targeting of the change issues. 
This capability requires object identifi cation and version control at the object 
level, usually provided by a timestamp. This capability will become increas-
ingly important as BIM models grow. It will become a “must” feature on future 
releases of all systems, for coordination across multiple BIM applications.

External Parameter Management

A capability explored in a number of innovative projects has been to control 
the geometric layout of a design based on control parameters (often a 3D grid) 
generated and defi ned in a spreadsheet. An example application of using a 
spreadsheet to control and coordinate geometry is presented in both the build-
ing core model in Chapter 5 and the Aviva Stadium case study project 
reviewed in Chapter 9, Section 9.1.

For certain types of projects, the ability to read from and write to spread-
sheets provides a level of interoperability among different design tools. Suppose 
the equivalent parametric models can be built in two different modeling envi-
ronments, say Rhino and Bentley, with the same parameters controlling the 
geometry. Design explorations can be made in Rhino, generally a friendly 
but information-limited design tool, then the parameters updated in Bentley 
Architecture, allowing the changes to be integrated in a BIM tool that might 
have cost or energy analysis capabilities. The spreadsheet provides an impor-
tant level of geometric interoperability.

Another use of external spreadsheets of parameter lists is to exchange 
parametric objects by reference, rather than explicitly. The best-known exam-
ple is steel structures. Steel handbooks, now in digital forms, carry the differ-
ent standard profi les for structural steel, such as W18X35 or L4X4. These 
profi le names can be used to retrieve profi le, weight, and mass properties from 
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the steel handbooks. Similar profi les are available for precast concrete prod-
ucts, reinforcing bars, and some window manufacturer catalogs. If the sender 
and the receiver each have access to the same catalog, then they may send and 
retrieve the relevant information by reference (name) and the exchange is 
made by retrieving the appropriate catalog information and loading it into the 
appropriate parametric model for the part. This is a signifi cant capability in 
many production areas.

Links to External Catalog Files

Another important capability is to provide links to external fi les. The primary 
use of this capability today is to link products with their associated manuals for 
maintenance and operation, for later association with facilities operation and 
maintenance (O&M). Some BIM tools offer this capability and enhance their 
value as being a tool that can provide support during the O&M stage.

The functional capabilities outlined in this section are all important in 
assessing and selecting a BIM platform. They will be used later in this chapter 
when we assess the major BIM design tools.

2.3.6 Some Commonly Asked Questions
There are many questions associated with BIM and the computer-aided design 
systems that are considered BIM design applications. This section attempts to 
answer the most common ones.

Strengths and Limitations of Object-Based Parametric Modeling

One major benefi t of parametric modeling is the intelligent design behavior of 
objects. Automatic low-level editing is built in, almost like one’s own design 
assistant. This intelligence, however, comes at a cost. Each type of system ob-
ject has its own behavior and associations. As a result, BIM design applications 
are inherently complex. Each type of building system is composed of objects 
that are created and edited differently, though with a similar user interface 
style. Effective use of a BIM design application usually requires months to gain 
profi ciency.

Modeling software that some users prefer, especially for early concept 
design, such as SketchUp, Rhino, and FormZ’s Bonzai, are not parametric 
modeling–based tools. Rather, they have a fi xed way of geometrically editing 
objects, which varies only according to the surface types used. This functionality 
is applied to all object types, making them much simpler to use. Thus, an 
editing operation applied to walls will have the same behavior when it is applied 
to slabs. In these systems, attributes defi ning the object type and its functional 

ch002.indd   Sec3:67ch002.indd   Sec3:67 3/8/11   8:17:09 AM3/8/11   8:17:09 AM

www.EngineeringBooksPdf.com
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intention, if applied at all, can be added when the user chooses, not when it is 
created. All of these systems allow the grouping of surfaces, giving the group 
a name and maybe assigning attributes. Done carefully and with a match-
ing interface, the object can be exported and used in other areas, say solar 
gain studies. This is similar to the kinds of tricks people used to do with 3D 
AutoCAD. But one is not going to take this kind of modeling into design devel-
opment because one object is not linked to other objects and must be spatially 
managed individually. An argument can be made that for preliminary design 
use, however, BIM technology with its object-specifi c behavior is not always 
warranted. This topic is explored further in Chapter 5.

Why Can’t Different Parametric Modelers Exchange Their Models?

It is often asked why fi rms cannot directly exchange a model from Revit with 
Bentley Architecture, or exchange ArchiCAD with Digital Project. From the 
overview discussed previously, it should be apparent that the reason for this 
lack of interoperability is due to the fact that different BIM design applications 
rely on different defi nitions of their base objects and their behaviors. A Bentley 
wall behaves differently than a Vectorworks wall or a Tekla wall. These are the 
result of different capabilities involving rule types in the BIM tool and also 
the rules applied in the defi nition of specifi c object families. This problem applies 
only to parametric objects, not those with fi xed geometry. If the shapes are 
accepted in their current form as fi xed and their behavioral rules are dropped, 
an ArchiCAD object can be used in Digital Project; a Bentley object can be 
used in Revit. The issues of exchange are resolvable. The problem is exchanging 
object behavior (which is not often needed). Behavior also could be exchanged 
if and when organizations agree on a standard for common building object 
defi nitions that includes not only geometry but also behavior. Until then, 
exchanges for some objects will be limited or will fail completely. Improve-
ments will come about incrementally, as the demand to resolve these issues 
makes implementation worthwhile, and the multiple issues are sorted out. The 
same issue exists in manufacturing and has not yet been resolved.

Are There Inherent Differences in Construction, Fabrication, and 
Architectural BIM design applications?

Could the same BIM platform support both design and fabrication detailing? 
Because the base technology for all of these systems has much in common, 
there is no technological reason why building design and fabrication BIM 
design applications cannot offer products in each other’s area. This is happening 
to some degree with Revit Structures and Bentley Structures. They are developing 
some of the capabilities offered by fabrication-level BIM design applications. 
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On the other side, there are a few cases where Tekla has been used to design 
and build houses. Both sides address the engineering market and, to a lesser 
degree, the contractor market; but the expertise needed to support full produc-
tion use in these information-rich areas will depend on major front-end 
embedding of requisite object behaviors, which are distinctly different for 
different building systems and their lifecycle needs. Expert knowledge of specifi c 
building system object behaviors is more readily embedded when it is codifi ed, 
as it is, for example, in structural system design. The interfaces, reports, and 
other system issues may vary, but we are likely to see skirmishes in the middle-
ground for a signifi cant period of time, as each product attempts to broaden its 
market domains.

Are There Signifi cant Differences Between Manufacturing-Oriented 
Parametric Modeling Tools and BIM Design Applications?

Could a parametric modeling system for mechanical design be adapted for BIM? 
Some differences in system architecture are noted in Sections 2.1.4 and 2.3.1. 
Mechanical parametric modeling tools have already been adapted for the AEC 
market. Digital Project, based on CATIA, is an obvious example. Also, Structure-
works is a precast concrete detailing and fabrication product using Solidworks as 
a platform. These adaptations build in the objects and behavior needed for the 
target system domain. Building modelers are organized as top-down design sys-
tems, while manufacturing parametric tools were originally organized bottom-up. 
Because of manufacturing systems’ structure, where different parts were origi-
nally different “projects,” they have addressed the challenge of propagating 
changes across fi les, making them often more scalable. In other areas, such as 
plumbing, curtain wall fabrication, and ductwork design, we can expect to see 
both mechanical parametric modeling tools and architectural and fabrication-
level BIM design applications vying for these markets. The range of functionality 
offered in each market is still being sorted out. The market is the battleground.

2.3.7 Summary
In this section, we have tried to articulate several different issues:

The differences between previous CAD systems and BIM design 
applications

The similarities and differences between BIM design applications and 
more general object-based parametric modeling systems used by other 
industries

The differences between BIM design applications used in architectural 
design and those used in fabrication

•

•

•
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70 Chapter 2 BIM Design Tools and Parametric Modeling

2.4 BIM ENVIRONMENTS, PLATFORMS, AND TOOLS

This chapter has, so far, provided an overview of the basic capabilities of BIM 
design applications resulting from their development as object-based paramet-
ric design tools. We now turn to reviewing the main BIM design applications 
and their functional differences. We have considered parametric modeling 
applications up to this point in a homogeneous manner, primarily as tools for 
generating design information, and possibly for structuring it and managing it. 
In considering their use in more detail, we note that most BIM design applica-
tions aspire to be more than a design tool. Most BIM design applications also 
have interfaces to other applications, for rendering, energy analysis, cost esti-
mation, and so forth. Some also provide multiuser capabilities that allow mul-
tiple users to coordinate their work.

In planning and developing BIM within an organization, it is useful to think 
of it in system architecture terms. BIM, in most organizations, will involve 
multiple applications, for different uses. How are the different applications 
to be conceptualized and organized? Large fi rms will typically support and in 
some sense integrate 10 to 50 different applications for their employees’ use.

We make explicit use of some terms that long have been used informally, 
to consider BIM applications in the following hierarchy:

BIM tool: a task-specifi c application that produces a specifi c outcome; 
example tools are those for model generation, drawing production, specifi -
cation writing, cost estimation, clash and error detection, energy analysis, 
rendering, scheduling, and visualization. Tool output is often standalone, 
as reports, drawings, and so forth. In some cases, however, tool output is 
exported to other tool applications, such as quantity takeoffs to cost esti-
mation, and structural reactions fed to a connection-detailing application.

BIM platform: an application, usually for design, that generates data for 
multiple uses. It provides a primary data model that hosts the information 
on the platform. Most BIM platforms also internally incorporate tool func-
tionality such as drawing production and clash detection. They typically 
incorporate interfaces to multiple other tools with varied levels of integra-
tion. Some platforms share the user interface and style of interaction. Dig-
ital Project is structured in this way, with its Structure, Imagine and Shape, 
and System Routing tools organized within their system as Workbenches.

BIM environment: the data management of one or more information 
pipelines that integrate the applications (tools and platforms) within an 
organization. It supports policies and practices of information within 

•

•

•
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2.5 Overview of the Major BIM Design Platforms  71

the organization. Often the BIM environment is not conceptualized and 
grows in an ad hoc manner by the needs within the fi rm. Automatic 
generation and management of multiple BIM tool datasets is their obvi-
ous use. Also, when multiple platforms are used, and thus multiple data 
models, another level of data management and coordination is required. 
These address tracking and coordinating communication between peo-
ple as well as multiple platforms. BIM environments provide the oppor-
tunity to carry much wider forms of information than model data alone, 
such as video, images, audio records, emails, and many other forms of 
information used in managing a project. BIM platforms are not set to 
manage such diverse information. BIM servers, reviewed in Chapter 3, 
Section 3.5, are the new products targeted to support BIM environ-
ments. In addition, the BIM environment includes object and assembly 
libraries for reuse, interfaces to the applications the organization sup-
ports, and links to corporate management and accounting systems.

BIM platforms have suffi cient information to support design operations 
of object creation, editing, and modifi cation. They carry parametric and other 
rules important for maintaining the correctness of a building model spatially. 
They may have multiple embedded tools for 3D modeling, quantity takeoff 
for rendering, and for drawing production. BIM tools, in contrast, lack the 
structure and rules for correctly updating the building design. They provide 
analyses, track and package data for costs or schedules, and generate specifi ca-
tions and possibly generate renderings or animations. Platforms are often also 
informally used as the BIM environment, relying on one platform to provide all 
the services within an organization and providing the integration environment 
for the organization. Platform vendors promote this, through their offering of 
the proverbial “complete solution.”

Up to this point, we have used the generic term application without dis-
tinguishing these three levels. In future chapters, we will use these concepts 
explicitly in the way they are defi ned here.

2.5 OVERVIEW OF THE MAJOR BIM DESIGN PLATFORMS

In this section, we summarize the major functional and performance capabili-
ties that distinguish different BIM platforms, considered as having both tool and 
platform functionality, as presented in earlier sections of this chapter. We also 
consider them in relation to their supporting a BIM environment. The capabili-
ties apply to both design-oriented systems as well as fabrication BIM design 
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72 Chapter 2 BIM Design Tools and Parametric Modeling

tools. These distinguishing capabilities are proposed for those wishing to under-
take a fi rst-level review and assessment of alternative systems, so as to make a 
well-informed decision within the project, offi ce, or enterprise. The choice 
affects production practices, interoperability, and to some degree, the functional 
capabilities of a design organization to do particular types of projects.

We organize the important features at three levels of applicability: as a tool, 
as a platform, and as an environment, as defi ned in Section 2.4.We emphasize 
that no one application will be ideal for all types of projects. Ideally, an organi-
zation would have several platforms that it supports and moves between for 
specifi c projects. Some uniquely support communication between different 
applications; others may support collaboration with a particular fabricator or 
consultant. Fabricators are less likely to need multiple platforms.

Adopting a BIM design application, as a tool and/or platform, is a signifi cant 
undertaking. Adoption is also discussed in later chapters, especially regarding 
their intended use, for design and engineering in Chapter 5, for contractors 
and construction management in Chapter 6, and for fabricators in Chapter 7. 
They are also considered for their support of being managed within a BIM 
environment, as developed in Chapter 3. Decisions about applications involve 
understanding new technologies, the new organizational skills needed, and then 
learning and managing those skills. These challenges will recede over time, as 
the learning curve and practices surrounding BIM use become more ingrained 
in practice. Because the functionality of BIM design applications is changing 
quickly, it is important to look at reviews of the current versions in AECBytes, 
Catalyst, or other AEC CAD journals and collaboration sites such as LinkedIn.

Within the common framework of providing object-based parametric 
modeling, BIM design applications embody many different kinds of capabili-
ties, some at the tool and some at the platform levels. We discriminate the 
issues associated with their use as a tool and as a platform, with comments 
about their support at the BIM system environment level.

2.5.1 As a BIM Design Tool
Below, we describe the discriminating design tool capabilities in rough-rank 
based on our sense of their level of importance. We take parametric model 
generation and editing as fundamental. We assume that model defi nition and 
drawing production are the current primary tool-level uses for building mod-
eling systems. Model generation and editing is considered multifaceted, in 
terms of user interface, custom objects, and complex surface modeling.

User Interface: BIM design tools are quite complex and have much greater 
functionality than earlier CAD tools. Some BIM design tools have a relatively 
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intuitive and easy-to-learn user interface, with a modular structure to their 
functionality, while others place more emphasis on functionality that is not 
always well-integrated into the overall system. Criteria to be considered here 
include: consistency of menus across the system’s functionalities following 
standard conventions; menu-hiding that eliminates irrelevant actions not 
meaningful to the current context of activities; modular organization of dif-
ferent kinds of functionality and online help providing real-time prompts and 
command-line explanation of operations and inputs. While user interface is-
sues may seem minor, a poor user interface results in longer learning times, 
more errors, and often not taking full advantage of the functionality built into 
the application. User interface issues across a set of integrated tools are also 
important at the platform level; we review those issues in the next section.

Drawing Generation: How easy is it to generate drawings and drawing 
sets and to maintain them through multiple updates and releases? Assess-
ment should include quick visualization of the effects of model changes 
on drawings, strong associations so that model changes propagate directly 
to drawings and vice versa, and effective template generation that allows 
drawing types to carry out as much automatic formatting as possible. A 
more thorough review of functionality is provided in Section 2.3.3.

Ease of Developing Custom Parametric Objects: This is a complex capa-
bility which can be defi ned at three different levels:

 (1) Existence and ease-of-use of a sketching tool for defi ning paramet-
ric objects; determining the extent of the system’s constraint or 
rule set (a general constraint rule set should include distance, angle 
including orthogonally, abutting faces and line tangency rules, “if-then” 
conditions and general algebraic functions)

 (2) ability to interface a new custom parametric object into an existing 
parametric class or family, so that an existing object class’s behavior 
and classifi cation can be applied to the new custom object

 (3) ability to support global parametric object control, using 3D grids or 
other control parameters that can be used to manage object place-
ment, sizing, and surface properties, as required for the design. These 
issues are explained further in Section 2.2.1.

Complex Curved Surface Modeling: Support for creating and editing 
complex surface models based on quadrics, splines, and nonuniform 
B-splines is important for those fi rms that currently do this type of work or 
planning to in the future. These geometric modeling capabilities in a BIM 
tool are foundational; they cannot be added on later.
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74 Chapter 2 BIM Design Tools and Parametric Modeling

Other Tool-Level Capabilities: Support for tool capabilities beyond the 
basics include clash detection, quantity takeoffs, issue tracking, and incor-
poration of product and construction specifi cations. These are appropri-
ate for different uses and workfl ows and are considered in more detail in 
Chapters 5, 6, and 7. We also consider the support provided by a large 
user community on the Web.

2.5.2 As a BIM Platform
Below we describe the major discriminating capabilities of an application 
meant to serve as a design platform. The basic functionality of BIM design 
applications was initiated as a tool and began serving the idea of a platform as the 
uses of building model information were recognized. The requirements of a 
BIM platform have grown in importance as the potential uses of building infor-
mation have increased. Most BIM platforms operate on the Microsoft Windows 
platform with a wide range of interfacing tools; a few support the Apple Mac-
intosh, where the range of applications to interface with is fewer. We enumer-
ate them in rough-rank order, based on our sense of their level of importance.

Scalability: This is the ability to handle combinations of a large project 
scale and modeling at a high level of detail. This involves the ability of the 
system to remain responsive regardless of the number of 3D parametric 
objects in the project. This capability can be important at the tool level, 
but the scope of a tool at any one time is usually limited. The scalabil-
ity of a design becomes critical when hierarchical parameters are used to 
manage large sections of façade or the whole building envelope. A funda-
mental issue is the degree that the system is disk-based, in terms of data 
management, rather than memory-based. Disk-based systems are slower 
for small projects because of disk read/write speeds, but their delay time 
grows slowly as the project size grows. Memory-based systems are usually 
quicker under light loads, but performance drops quickly once memory 
space is exhausted. Scalability is partially limited by the operating sys-
tem; Windows XP, 32-bit version, without special settings, only supports 
up to 2 gigabytes of working memory for a single process. Sixty-four-bit 
architectures for Windows and Snow Leopard eliminate the memory use 
restriction and are becoming inexpensive and common. Graphic card per-
formance also is important for some systems. This topic is discussed in 
more detail in Section 2.3.4.

Tool Interfaces: As a platform, a BIM application needs to be able to 
present a large range of information, as geometry, properties, and as rela-
tions between them, to other applications. Typical uses include structural, 
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energy, lighting, costs, and other analyses during design; clash detection 
and issues tracking for design coordination; purchasing and materials 
tracking; and task and equipment scheduling for construction. Tool 
interfaces of importance depend on the intended use of the BIM platform, 
defi ned by particular patterns of workfl ow. We assess their appropriate-
ness in the tools and workfl ows in the chapters that address their use in 
different contexts—Chapters 5, 6, and 7.

Libraries of BIM Elements: Each BIM platform has various libraries of 
predefi ned objects that can be imported for use. These can be helpful by 
eliminating the need to defi ne them yourself. In general, the more prede-
fi ned objects, the more helpful. There is a further level of discrimination 
regarding how good the objects are for different uses. Currently, there 
is little effort to standardize the structure of object information beyond 
geometry. Here we are referring to specifi cations for selection, specifi ca-
tions for use in analyses, service manuals, material properties for use in 
rendering, and other similar uses. Only the smartBIM Library, reviewed 
in Chapter 5, has begun to address these issues, to our knowledge. In 
considering different platforms, the availability of predefi ned building 
objects facilitates work on that platform.

Platform User Interface Consistency: Platform interfaces have different 
criteria according to two different scenarios of use. In one case, the tools 
are operated by specialists in different departments in a large fi rm, or by 
consultants. In this case, each tool has its own logic and is addressed in 
the tool-level criteria. In the other scenario, the tools are shared and used 
by multiple platform users. In this case, the consistency across tools is very 
important, for ease of learning and use. It is a challenge because of the 
wide range of functionality to be supported.

Extensibility: Extensibility capabilities are assessed based on whether a 
BIM platform provides scripting support—an interactive language that 
adds functionality or automates low-level tasks, similar to AutoLISP® in 
AutoCAD—an Excel format bidirectional interface, and a broad and well-
documented application programming interface (API). Scripting languages 
and Excel interfaces are generally for end users, while an API is intended 
for software developers. These capabilities are needed depending on the 
extent to which a fi rm expects to customize capabilities, such as custom par-
ametric objects, specialized functions, or interfaces to other applications.

Interoperability: Model data is generated, in part, to share with other 
applications for early project feasibility studies, for collaboration with en-
gineers and other consultants and later for construction. Collaboration is 
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supported by the degree that the BIM platform provides interfaces with 
other specifi c products and, more generally, its import and export sup-
port of open data exchange standards. Both these types of interfaces are 
reviewed in detail in Chapter 3. The open exchange standards are getting 
more elaborate, starting to support workfl ow-level exchanges. This 
requires export and import translations to be varied. An easily customizable 
import and export facility is highly benefi cial. Both tool interfaces and the 
more general aspects of interoperability are considered here.

Multiuser Environment: Some systems support collaboration among a 
design team. They allow multiple users to create and edit parts of the 
same project directly from a single project fi le and manage user access 
to these various information parts. This can work in a disk-based plat-
form. It makes less sense in a memory-based BIM platform, where the 
multiple users are competing for the same address space and hardware 
resources.

Effective Support for Managing Properties: Properties are an integral part 
of the data needed for most BIM support tools. Property sets need to be 
easily set up and associated with the object instances they describe. Tools 
for this capability vary a lot on different platforms.

2.5.3 As a BIM Environment
At the beginning of the BIM age, it was thought that a single application could 
serve the needs at all three levels: as a tool, as a platform, and as an environ-
ment. That idealism has slowly waned, as the scale of a BIM project and the 
systems to support it have become understood. An important capability needed 
to globally support advanced BIM projects is to support work in a multiplat-
form and multipresentation environment. A BIM environment needs the ability 
to generate and store object instances for different tools and platforms and to 
manage that data effectively, including change management at the object level. 
This issue is addressed more centrally in Chapter 3, Section 3.5. This can be 
handled by a change fl ag or a timestamp that gets updated whenever an object 
is modifi ed. The goal is to exchange and manage objects and sets of objects 
rather than fi les.

Below we offer an overview of the current capabilities of the major building 
model generation platforms. Some reviewed support only architectural design 
functions, others only various types of fabrication-level building systems, and 
others both. Each assessment is for the version of the software system noted; 
later versions may have better or worse capabilities. We review them according 
to the criteria developed above.
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2.6 BIM PLATFORMS

BIM platforms may be used in diverse ways in building construction: by the 
architect for design modeling and drawing production, by an engineer for 
structural or energy data management, by a contractor for developing a con-
struction coordination model, for fabrication detailing or for facility manage-
ment, for example; they include varying types of tool functionality. Some are 
marketed to multiple types of user. The different marketing strategies lead to 
packages with different collections of functionality. In this review, we do not 
address these different uses but consider the major BIM platforms generically, 
from the perspective of its primary product, with references to other products 
running on the same platform. Their uses and limitations will be considered 
more explicitly in the chapters associated with the different types of BIM users. 
We consider each platform from the three levels outlined in Section 2.3: as a 
tool, as a platform, and as an environment.

As is broadly understood, the acquisition of a software package is very dif-
ferent from most other purchases we make. Whereas the purchase of a car is 
based on a very specifi c product and set of features, a software package involves 
both its current capabilities and the development path of enhancements that are 
released regularly, at least annually. A purchaser is buying into both the current 
product and its future evolutions, as projected by the company. One is also pur-
chasing a support system that at least one person in a fi rm will be dealing with. 
The support system is an augmentation of the user-provided documentation 
and online support built into the BIM tool. Apart from the vendor’s support 
network, a software system owner is also part of a broader user community. 
Most provide blog communication for peer-to-peer help and open portals for 
the exchange of object families. These may be free or available at a small cost. 
These also should be considered in the acquisition of a BIM platform.

2.6.1 Revit
We consider the Revit platform from the perspective of Revit Architecture. 
Revit is the best-known and current market leader for BIM in architectural 
design. It was introduced by Autodesk in 2002 after Autodesk acquired the 
Revit program from a startup company. Revit is a completely separate platform 
from AutoCAD, with a different code base and fi le structure. The version 
reviewed here is 2011. Revit is a family of integrated products that currently 
includes Revit Architecture, Revit Structure, and Revit MEP. It runs on Win-
dows OS and on Macs, using the Windows BootCamp® plug-in. It runs on both 
32- and 64-bit processors and versions of the OS.
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78 Chapter 2 BIM Design Tools and Parametric Modeling

As a tool: Revit provides an easy-to-use interface, with drag-over hints for 
each operation and smart cursor. Its menus are well organized according to 
workfl ow and its operator menus gray-out nonavailable actions within the cur-
rent system context. Its drawing generation support is very good; its drawing 
production is strongly associative, so that drawing releases are easily managed. 
It offers bidirectional editing from drawings to and from the model, and also 
bidirectional editing from schedules for doors, door hardware, and the like. 
Revit supports the development of new custom parametric objects and custom-
ization of predefi ned objects. Its rule set for defi ning objects has improved with 
each release and includes trigonometric functions. It can constrain distances 
and angles and the number objects in an array. It also supports hierarchical 
relations of parameters. Thus, an object can be defi ned by using a group of sub-
objects with parametric relations. It is more diffi cult to set up global param-
eters that can constrain assemblies of objects’ layout and sizes. The release of 
the current API provides good support for external application development.

Revit has a very large set of product libraries, particularly its own Autodesk 
SEEK library for specifi cation and design objects. It carries information for 
about 850 different companies, and about 13,750 different product lines 
(including over 750 light fi xtures). The products are defi ned in a mixture of 
fi le types: RVA, DWG, DWF, DGN, GSM, SKP, IES, and TXT. They are acces-
sible from Masterformat, Uniformat, and Omniclass Table 23 (Products) for-
mats. There are about a half-dozen other sites with BIM products, where Revit 
objects dominate.

As a platform: Revit, as the BIM market leader, has the largest set of asso-
ciated applications. Some are direct links through Revit’s Open API and oth-
ers are through IFC or other exchange formats. These are denoted (Dir) and 
(IFC), respectively. DWF is another interface for Revit, denoted (Dwf).

Structural (with Revit Structure): Revit Structure (Dir), ROBOT (Dir), 
and RISA structural analyses (IFC), BIM ME S.A.R.L. ETABS Link, 
SismiCAD for FEA analysis, Graitec’s Advance and ARCHE, Fastrak 
Building Designer, StruSoft FEM-Design, SOFTEK S-Frame, STAAD-
PRO via SIXchange, SOFiSTiK

Mechanical (with Revit MEP): Revit MEP (Dir), HydraCAD (fi re sprin-
klers), MagiCAD (mechanical design), QuantaCAD (mechanical laser 
scanning for as-builts), TOKMO (COBie facility operators handover—
see Chapter 3)

Energy and environmental: Ecotect, EnergyPlus, IES all indirect, Green 
Building Studio via gbXML

•

•

•
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Visualization: Mental Ray (Dir), 3D Max (Dir), Piranasi

Facility management: Autodesk FMDesktop® (Dwf), Archibus (IFC)

Revit interfaces with AutoCAD Civil 3D for site analysis, Autodesk 
Inventor for manufacturing components, and with LANDCADD for site plan-
ning. It interfaces with US Cost, Cost OS by Nomitech, Innovaya, and Sage 
Timberline and also with Tocoman iLink for quantity takeoff for cost esti-
mation. Innovaya also provides 4D simulation links with Primavera and MS 
Project schedules. Revit also supports links to Autodesk Navisworks through 
DWF. VICO Offi ce supports both scheduling and quantity takeoffs. Revit has 
links with specifi cations to e-SPECS® and BSD SpecLink through the BSD 
Linkman mapping tool.

Revit is able to import models from SketchUp, AutoDesSys form•Z®, 
McNeel Rhinoceros®, Google™ Earth conceptual design tools, and other sys-
tems that export DXF fi les. Previously, these were visible but not referencable. 
They are now referencable in Version 2011 (“referencable” here means that 
users can select points on the objects, allowing dimensionally accurate refer-
encing, rather than visual dimensional coordination).

Revit Architecture supports the following fi le formats: DWG, DXF, DGN, 
SAT, DWF/DWFx, ADSK (for building component), html (for area report), 
FBX (for 3D view), gbXML, IFC, and ODBC (Open DataBase Connectivity).

Revit is a strong platform, especially because of its range of supporting 
applications.

As an environment: Autodesk earlier invested in Web server capabilities, 
such as Buzzsaw and Constructware. These existed from the 1990s using fi le-
level support, with no visible strategy to support multiple platforms.

Revit carries object IDs and seems to manage them well. However, version 
and change information is carried at the fi le level, not at the object level. This 
limits synchronization of objects with different views in different fi les. Revit is 
a platform but not a BIM environment. It needs to be able to manage objects, 
similar to ArchiCAD’s DELTA Server capability, if it is to support large-scale 
BIM environments (for more detail see Chapter 3, Section 3.5).

Revit’s strengths: As a design tool, Revit 2011 is strong; it is intuitive; its 
drawing production tools are excellent. However, many designers wishing to 
go beyond the built-in objects’ limitations use other tools to design in a more 
freeform manner, and then import the results into Revit for production mod-
eling. Revit is easy to learn and its capabilities are organized in a well-designed 
and user-friendly interface. It has a very broad set of object libraries, devel-
oped both by themselves and by third parties. Because of its dominant market 
position, it is the preferred platform for direct link interfaces with other BIM 

•

•
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80 Chapter 2 BIM Design Tools and Parametric Modeling

tools. Its bidirectional drawing support allows for information updates and 
management from drawing and model views, including schedules. It supports 
concurrent operation on the same project. Revit includes an excellent object 
library (SEEK) that supports a multiuser interface.

Revit’s weaknesses: Revit is an in-memory system that slows down signifi -
cantly for projects larger than about 300 megabytes. It has a few limitations on 
parametric rules. It also has only limited support for complex curved surfaces. 
Lacking object-level timestamps, Revit does not yet provide needed support for 
full object management in a BIM environment (see Chapter 3, Section 3.5).

2.6.2 Bentley Systems
Bentley Systems offers a wide range of related products for architecture, engi-
neering, infrastructure, and construction. Their architectural BIM tool, Bentley 
Architecture, introduced in 2004, is an evolutionary descendant of Triforma, 
an earlier product. This review is from the perspective of Bentley Architecture. 
Currently, Bentley Architecture is in version V8i-08.11.07.80. It runs on top of 
Microstation V8.i. These run on both 32- and 64-bit processors. Bentley is a 
major player in the civil engineering and infrastructure marketplace.

As a tool: As a building modeling and drawing production tool, Bentley has 
a standard set of predefi ned parametric objects (see Table 2–1). These have 
relations between each other. The predefi ned parametric objects can only 
be extended through the MDL Application Programming Interface (API). 
Bentley also supports custom parametric objects, using the Parametric Cell 
Studio module; Global- or Assembly-level parametric modeling is supported by 
Generative Components. Each of these different toolsets has objects with 
different behavior and cannot support relations with objects generated by a 
different toolset. Bentley has good freeform B-spline surface and solid mod-
eling capabilities. Its Luxology integrated rendering engine is fast and provides 
high-quality renderings and animations. For drawing production, 2D detailing 
and annotation on a 3D model section are well supported. For drawing edit-
ing, the predefi ned objects are bidirectional, but the other objects must be 
edited in the model to be updated. Its drawing capabilities are strong, show-
ing actual line weights and text. It is easy to add properties to object classes. 
Its user interface has good features: drag-over operator hints, a smart cur-
sor, and user defi nable menu setups. Bentley Architecture, with its various 
modules, is a large system, with lots of functionality but is less easy to access 
and become profi cient in. Bentley Architecture supports import of external 
objects and clash detection.

As a platform: Bentley Microstation platform applications are fi le-based 
systems, meaning that all actions are immediately written to a fi le and result in 
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lower loads on memory. The system scales well. In addition to its base design 
modeling tools, Bentley has a large array of additional systems, many of which 
acquired in support of its civil engineering products. These include:

Bentley Speedikon Architectural

Bentley PowerCivil

RAM Structural System

RAM Steel

RAM Frame

RAM Connection

RAM Foundation

RAM Concrete

RAM Elements

RAM Concept

GEOPAK Civil Engineering Suite 

Bentley Building Electrical Systems V8i for AutoCAD

Facility Information Management

ConstructSim

Bentley PowerRebar

Bentley Rebar

ProConcrete

STAAD.Foundation

STAAD.Pro

Bentley Building Mechanical Systems

Bentley Tas Simulator

Hevacomp Dynamic Simulation

Hevacomp Mechanical Designer

Some of these products were acquired by purchasing small third-party 
companies and have only limited compatibility with others within the same 
platform. Thus a user may have to convert model formats from one Bentley 
application to another. User cognition sometimes must change because user 
interface conventions also vary.

Primavera and other scheduling systems can be imported and grouped 
with Bentley objects for 4D simulation. Bentley Architecture interfaces include: 
DWG, DXF, PDF, U3D, 3DS, Rhino 3DM, IGES, Parasolid, ACIS SAT, 
CGM, STEP AP203/AP214, STL, OBJ, VRML, Google Earth KML, SketchUp, 
Collada, and ESRI SHP. Its public standard support includes IFC certifi cation, 

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

•

ch002.indd   Sec5:81ch002.indd   Sec5:81 3/8/11   8:17:14 AM3/8/11   8:17:14 AM

www.EngineeringBooksPdf.com



82 Chapter 2 BIM Design Tools and Parametric Modeling

CIS/2 STEP, and SDNF. Bentley products are extensible. It supports user-
defi ned Macros, Microsoft (VBA) .NET, C��, C#, and Bentley MDL.

As an environment: Bentley offers a well-developed and popular multi-
project server, called ProjectWise (see Chapter 3, Section 3.5.3). It supports 
replication of fi les to a prearranged set of local sites, managing the consistency 
of all fi les. It is fi le- and not object-based. It supports links to manage relation-
ships between DGN, DWG, PDF, and Microsoft Offi ce documents. Bentley 
supports Object IDs and timestamps and their management on round-trips.

Bentley System’s strengths: Bentley offers a very broad range of building 
modeling tools, dealing with almost all aspects of the AEC industry. It supports 
modeling with complex curved surfaces, including Bezier and B-splines. It 
includes multiple levels of support for developing custom parametric objects, 
including the Parametric Cell Studio and Generative Components. Its para-
metric modeling plug-in, Generative Components, enables defi nition of com-
plex parametric geometry assemblies and has been used in many prize-winning 
building projects (see Chapter 9). Bentley provides scalable support for large 
projects with many objects. It provides multiplatform and server capabilities.

Bentley System’s weaknesses: Bentley’s large product offerings are partially 
integrated, at the data consistency and user interface levels. It thus takes more 
time to learn and navigate. Its heterogeneous functional modules include dif-
ferent object behaviors, further adding to learning challenges. The weaknesses 
in the integration of its various applications reduce the value and breadth of 
support that these systems provide individually.

2.6.3 ArchiCAD
ArchiCAD is the oldest continuously marketed BIM application for architec-
tural design. Graphisoft, the parent company, began marketing ArchiCAD 
in the early 1980s. Headquartered in Budapest, Hungary, Graphisoft was 
acquired in 2007 by Nemetschek, a German CAD company popular in Europe, 
with strong civil engineering applications. The current version of ArchiCAD is 
Release 14.0. ArchiCAD supports the Mac platform in addition to Windows. 
ArchiCAD is a 32-bit application that runs on both 32- and 64-bit versions of 
the Windows or the Mac Snow Leopard OS.

As a tool: ArchiCAD’s user interface is well crafted, with smart cursors, 
drag-over operator hints, and context-sensitive operator menus. Its model gen-
eration and ease of use is loved by its loyal user base. Drawing generation in 
ArchiCAD is automatically managed by the system; every edit of the model 
is automatically placed in document layouts; details, sections, and 3D images 
can be easily inserted into layouts. Drawings are treated as reports and are not 
bidirectional. As a parametric modeling tool, ArchiCAD incorporates a very 
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broad range of predefi ned parametric objects. It includes modeling capabilities 
for site planning, for interiors, and provides strong space planning capabilities. 
In addition, there are 31 external Web sites that defi ne both static and para-
metric objects for ArchiCAD (the majority are from Europe).

It supports the generation of custom parametric objects through its 
Geometric Description Language (GDL) scripting language, which relies on 
CSG-type constructs and a Visual BASIC-like syntax. It contains extensive 
object libraries for users, organized by systems: precast concrete, masonry, 
metals, wood, thermal and moisture protection, plumbing, HVAC, electrical, and 
so forth. Its user-defi ned parametric modeling has some limitations; its sketch 
tool and parametric rule generation do not support algebraic expressions or con-
ditionals. Existing object classes can be extended and customized using GDL. 
It also has an Open Database Connectivity (OBDC) interface. Global grids or 
controls are possible but complex. It can depict and reference shapes made with 
complex curved surfaces, but these are not ArchiCAD typed objects and cannot be 
locally edited. When ArchiCAD was acquired by Nemetschek, it strengthened its 
design focus, releasing its early move into construction management with Vico.

As a platform: ArchiCAD has links to multiple tools in different domains. 
Some are direct links through GDL and others are through IFC. These are 
denoted (GDL) and (IFC), respectively:

Structural: Tekla (If), Revit Structure (If), Scia Engineer (Dir) SAP & 
ETABS (IFC), Fem-Design (IFC), AxisVM (IFC)

Mechanical: Graphisoft MEP Modeler (IFC), AutoCAD® MEP (IFC), 
Revit® MEP (IFC)

Energy and Environmental: Graphisoft EcoDesigner (GDL), ARCHi-
PHISIK (IFC), RIUSKA (IFC), Green Building Studio, Ecotect, Ener-
gyPlus, IES

Visualization: Artlantis and LightWork Design for rendering, Maxon 
Cinema 4D for animation and freeform modeling

Facility management: OneTools and ArchiFM

ArchiCAD’s home Web site provides tutorials for carrying out particular 
IFC exchanges, used in some of these interfaces. Other tools include Virtual 
Building Explorer 3D, a navigation tool. It also supports direct interfaces with 
several external tools, including Google SketchUp import Tocoman iLink, and 
Express for quantity takeoffs for costing and scheduling.

Recently, ArchiCAD has further strengthened its interactions with IFC and 
provides good bidirectional exchange. Its IFC exchange functions include object 
classifi cation, fi ltering by object types, and object-level version management.

•

•

•

•

•
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84 Chapter 2 BIM Design Tools and Parametric Modeling

As an environment: ArchiCAD recently expanded its Teamwork/BIM Server 
backend repository, which comes with the ArchiCAD platform. ArchiCAD has 
addressed fi le exchange and design coordination by developing a smart update 
capability, called DELTA Server, that tracks reads and writes to its BIM Server 
repository. The checkouts are directly controlled by the user to access those 
objects, or regions of the project of interest. Updates to the server, however, are 
checked against what was exported and only modifi ed objects (newly created, 
modifi ed, or deleted) are passed back to the server on updates. This greatly 
reduces the size of updates and minimizes the time to make an update. These 
are managed using Object IDs, and timestamps are updated when changes 
are made, providing the opportunity to track object history throughout the 
lifetime of the project. See Chapter 3, Section 3.5.1 for more detail.

ArchiCAD’s strengths: ArchiCAD version 14 has an intuitive interface 
and is relatively simple to use. It has large object libraries and a rich suite of 
supporting applications in design, building systems, and facility management. 
It can be used in all phases except fabrication detailing. Its server capabili-
ties facilitate effective project collaboration and begin to support object-level 
design coordination, ahead of the capabilities of other systems. It is also sup-
ported on the Mac platform.

ArchiCAD’s weaknesses: It has some minor limitations in its custom par-
ametric modeling capabilities. While ArchiCAD is an in-memory system and 
can encounter scaling problems with large projects, it has effective ways to 
manage large projects, including its DELTA Server capability.

2.6.4 Digital Project
 Developed by Gehry Technologies, Digital Project (DP) is an architectural and 
building customization of Dassault’s CATIA, the world’s premier parametric 
modeling platform for large systems in aerospace and automotive industries. 
DP requires a powerful workstation to run well, but it is able to handle even 
the largest projects. It runs on 32- and 64-bit hardware and Windows XP, 
Vista and Windows7 OS. Like most BIM tools, it relies heavily on an OpenGL 
Graphics board. The current version is V1, R4, SP 7.

As a tool: DP is a complex tool which is learned in small steps. Its smart 
cursor presents selection options. Online documentation is readily available. 
Menus are customizable. As a parametric modeler, DP supports both global 
parameters to defi ne object classes and assemblies and local rules and relations 
to be maintained between objects. Its rules for defi ning objects are complete and 
general. It is excellent in developing complex parametric assemblies, such as for 
dealing with fabrication issues. Subtypes of an object class can be generated 
and their structure or rules elaborated. Curved surface modeling is excellent, 
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as befi ts a tool whose major users include automobile designers. Until the third 
release, DP did not include built-in base objects for buildings. Users could reuse 
objects developed by others, but these were not supported by DP itself. The 
currently provided objects shown in Table 2–1 are also available for modifi ca-
tion. DP is complex and has a steep learning curve. It has good interfaces for 
importing and exporting object data to spreadsheets and XML. It continues to 
expand its IFC capabilities. Like most applications, annotations in DP are asso-
ciative with a drawing view and are not bidirectional with the model. Drawings 
are treated as annotated reports. DP supports clash detection. DP’s Knowledge 
Expert provides rule-based checking that can augment the rules used in defi n-
ing shapes, but can apply between objects in different parametric trees.

As a platform: Digital Project is fi le based and very scalable. The One Island 
East case study in Chapter 9 provides an example of DP’s ability to model every 
part of a 70-story offi ce tower. The logical structure of CATIA involves tool 
modules called Workbenches. DP comes with several workbenches in addition 
to the Architectural and Structures Workbench: Imagine & Shape is a fully inte-
grated freeform sketch design tool, based on CATIA, Knowledgeware supports 
rule-based checking of design; the Project Engineering Optimizer allows for easy 
optimization of parametric designs based on any well-defi ned objective function; 
and Project Manager for tracking parts of a model and managing their release. 
These are sophisticated tools with major potential benefi ts, but which require 
signifi cant technical knowledge for effective use. It also includes capabilities for 
mechanical, electrical, and plumbing layout in its MEP Systems Routing. Other 
products organized as CATIA Workbenches can also be easily integrated. Of note 
is Delmia, a Monte Carlo simulation system allowing assembly and fabrication 
modeling and assessment. Its user interface is consistent across Workbenches. 
In addition to the integrated workbenches, DP has interfaces with Ecotect for 
energy studies, 3DVia Composer for documentation production, and 3DXML 
for lightweight viewing. It has links to Microsoft Project and Primavera Project 
Planner for scheduling, and ENOVIA for project lifecycle management. DP is 
built to defi ne new object and family classes. It supports Visual BASIC script-
ing and has a strong API which uses .NET for developing add-ons. It has the 
Uniformat© and Masterformat© classifi cations embedded, which facilitates inte-
gration of specifi cations and cost estimating. It supports the following exchange 
formats: CIS/2. IFC Version 2x3, SDNF, STEP AP203 and AP214, DWG, DXF™, 
VRML, TP, STL, CGR, 3DMAP, SAT, 3DXML, IGES, STL and HCG.

As an environment: DP was designed as a platform, with a suite of tools 
tailored to integrate manufactured product design and engineering. It supports 
concurrent users, with the open source SVN version control manager. It has 
additional related features that provide integration at the environment level. 
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86 Chapter 2 BIM Design Tools and Parametric Modeling

Enovia is the major Dassault PLM (Product Lifecycle Management) product 
(see Chapter 3). DP carries multiple timestamps and a GUID at the object 
level for supporting object-level version management.

Digital Project’s strengths: It offers very powerful and complete paramet-
ric modeling capabilities. It is able to directly model large, complex assemblies 
for controlling surfaces, features, and assemblies. It can support fabrication. 
Digital Project relies on 3D parametric modeling for most kinds of detailing. It 
is a complete solution, at the platform level. It has a powerful set of integrated 
Workbench tools.

Digital Project’s weaknesses: DP requires a steep learning curve, has 
a complex user interface, and high initial cost. Its predefi ned object libraries 
for buildings are limited, as are external third-party object libraries. Drawing 
capabilities for architectural use are not fully developed.

2.6.5 Vectorworks
Vectorworks began as MiniCad, developed by Diehl Graphsoft in 1985. Mini-
Cad supports users in a diverse set of design markets, in stage lighting theater 
and set design, and in exhibit design. Vectorworks has a marine division that is 
a player in CNC machining forms for shipbuilding. It began as an Apple Com-
puter Mac CAD system, adapting to Windows in 1996. Diehl Graphsoft was 
acquired by Graphisoft in 2000 and its product name soon was changed (to 
eliminate the similar naming) to Vectorworks. It has always stressed strong 
customer support and a strong worldwide user base, targeting smaller fi rms. In 
2009, it adopted Parasolid geometry engine for its core geometric modeling 
platform; Vectorworks previously had parametric capabilities similar to Archi-
tectural Desktop. Now its parametric modeling is similar to others, but with the 
ease of use and fi ne-grained user-friendliness for which it has long been noted.

As a tool: Vectorworks provides a very wide variety of tools, organized as 
separate products but packaged together. These include:

Architect—for architectural and BIM applications

Designer—for product design, also has an interiors module

Landmark—a landscaping tool, with access to both 2D and 3D plant 
libraries

Spotlight—lighting simulation for venues and event simulation

Machine design—provides machine design, with parametric classes of 
machine parts, gears, cams, pulleys, and so forth, and also numerical control 
machining capabilities

Renderworks—Vectorworks’ rendering tool
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These different products provide a wide range of functionality, all with an 
integrated user interface and style, with drag-over operator hints, smart cursor, 
content-sensitive operator display, and customizable menus. The functional-
ity of some of these products is overlapping. Vectorworks’ drawing capabili-
ties associate drawn section annotations with model projections. Annotations 
and dimensions are not yet associated with the 3D object projections, requir-
ing extra care in checking the drawing view’s consistency with the model. 
Vectorworks has a reasonable set of object libraries to import and use. Its 
NURBS surface modeling is very good. It supports customizing its predefi ned 
object classes and also supports new object defi nition, mostly using its API 
or Vectorscript scripting language. It has incorporated a Design Constraint 
Manager from Siemens PLM that facilitates the management of dynamic 
dimension-shape interaction. Currently, the Constraint Manager is limited to 
2D applications, but can address extrusion profi les and many other such uses. 
Attributes are carried in a project database and associated with objects, for use 
when needed.

As a platform: Vectorworks is an in-memory system. It comes in both 32- 
and 64-bit versions, for both the Mac and PC. Like many other systems, it uses 
Workgroups to partition models into practical model subsets, to deal with 
scale problems and to allow concurrent access to different parts of a project. 
Its user interface across its products is well integrated.

Some interfaces to other applications are direct links but most are through 
IFC. These are denoted (IFC).

Structural: Revit Structure (IFC), Scia Engineer (IFC), Tekla (IFC), 
Nemetschek Allplan

Mechanical: Vectorworks includes many of the objects needed for para-
metric MEP layouts, such as ductwork, piping, and cable trays. It also 
supports interfaces with MagiCad (IFC).

Energy and environmental: Vectorworks has a link to IES and its 
wide suite of tools; other mechanical applications are communicated 
through IFC

Visualization: Uses Renderworks (IFC) as its internal rendering engine 
and Artlantis as its external high-end one; provides ESP-vision link for 
venue and event lighting simulation; also supports interface to Maxon 
Cinema 4D

As stated, Vectorworks’ Marine Division is a major player in CNC cut-
ting forms for shipbuilding. The Mac version of Vectorworks can interact with 

•

•

•

•
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TouchCad, an unfolding and skinning tool. Other tools include Virtual Building 
Explorer 3D, a navigation tool. Vectorworks relies on exporting to spreadsheets 
for quantity takeoffs and cost estimation. It also supports direct interfaces with 
several external tools, including Google SketchUp import. Vectorworks has a 
Visual Basic–like scripting language and an open API. Its exchange formats 
include DXF/DWG, IGS, SAT, STL, X_T, 3DS. Vectorworks has strength-
ened its interactions with IFC and provides good bidirectional exchange. Its 
IFC functions include object classifi cation, assignment of Property sets and 
owner/history data. Its IFC (2x3) exchange capabilities have been tested with 
ArchiCAD, Bentley Microstation, AutoCAD Architecture, Revit, Solibri Model 
Checker™, and Navisworks®.

As an environment: Vectorworks has focused on its support for certain 
design tasks in different markets. It has a limited association with Siemens 
PLM, but it makes no claims as a BIM environment. Objects do not carry or 
manage GUID or version information.

2.6.6 Tekla Structures
Tekla Structures is offered by Tekla Corp., a Finnish company founded in 
1966 with offi ces worldwide. Tekla has multiple divisions: Building and 
Construction, Infrastructure, and Energy. Its initial construction product 
was Xsteel, which was introduced in the mid-1990s and grew to be the most 
widely used steel detailing application throughout the world. It is largely 
fi le-based and scales well. It supports multiple users working on the same 
project model on a server. It does not currently support B-spline or NURBS 
surfaces.

As a tool: In the early 2000s, Tekla added precast concrete design and 
fabrication-level detailing for structural and architectural precast. In 2004 
the expanded software product was renamed Tekla Structures to refl ect 
its expanded support, including for steel, precast concrete, timber, rein-
forced concrete, and for structural engineering. Recently, it has added 
Construction Management capabilities. It is a platform supporting a grow-
ing range of products. In addition to full detail editing stations, it also offers 
Engineering, Project Manager, and Viewing stations. All of these tools pro-
vide the functionality needed for fabrication and automated fabrication. It 
supports a Windows 7–like user interface, with drag-over operator hints, 
smart cursor, and user-confi gurable menus. It has good functionality to 
customize existing or create new parametric objects. Nevertheless, it is a 
complex system with rich functionality that takes time to learn and keep 
abreast of.
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As a platform: Tekla offers interface support for a wide range of other 
applications:

Application Company Capabilities

AxisVM Inter-VCAD Kft CNC fabrication

CYPECAD Cype Structural design and analysis of reinforced 
concrete

Diamonds Buildsoft Structural design and analysis

Fastrak CSC Structural design and analysis

FEM Design StruSoft Structural design and analysis

MidasGen MIDAS Structural design and analysis

ModeSt Tecnisoft Structural design and analysis

NISA Cranes Software 
International Ltd.

Structural analysis

PowerFrame Buildsoft Structural analysis

RFEM Dlubal Structural analysis

Robot Millenium Autodesk Structural analysis

RSTAB Dlubal Structural design and analysis

SAP2000 Computers & Structures, 
Inc

Structural analysis

SCIA Nemetschek Structural design and analysis

S-Frame CSC/Softek Structural analysis

STAAD Bentley Structural design and analysis

STRUDS SoftTech Structural design and analysis

Trimble LM80 Trimble Jobsite layout, survey equipment

BuildSite BuildSite Product and technical information for 
manufacturers and distributors

Meridian Prolog 
Converge

Meridian Project management

Tekla has an open application programming interface. It also supports a 
very broad range of exchange formats, some those native to other applications, 
as shown in Table 2–3:

As an environment: Tekla supports concurrent user access to the same 
project, allowing reservations at the object or higher aggregation of objects 
level. It carries object IDs and timestamps, supporting object-level management.

Tekla Structures’ strengths: Its versatile ability to model structures that 
incorporate a wide range of structural materials and detailing; its ability to 
support very large models and concurrent operations on the same project and 
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90 Chapter 2 BIM Design Tools and Parametric Modeling

Table 2–3 Formats Supported by Tekla

Format Import Export

AUTOCAD (.dwg) X X

AUTOCAD (.dxf) X X

BVBs (.abs) X

Cadmatic models (.3dd) X

Calma plant design system (.calma) X X

CIS/2 lpM5/lpM6 analytical, design, 
manufacturing (.stp,.p21, .step)

X X

DsTV (.nc, .stp, .mis) X X

Elematic Eliplan, Elipos (.eli) X X

EpC X

Fabtrol Kiss fi le (.kss) X

Fabtrol Mis Xml (.xml) X X

GTsdata priamos X

High level interface fi le (.hli) X X

HMs (.sot) X

IFC2x/IFC2x2/IFC2x3 (.IFC) X X

IFCXMl2X3 (.xml) X X

IGES (.iges, .igs) X X

Intergraph parametric modeling 
language (.pml)

X

Microsoft project (.xml) X X

Microstation (.dgn) X X

Oracle Primavera p6 (.xml) X X

Plant Design Management system (.pdms) X

SAP, Oracle, oDBC, etc. X X

STAAD ASCii fi le (.std) in out X X

Steel Detailing Neutral Format (.sdf, .sdnf) X X

Steel12000 X

STEP ap203 (.stp, .step) X

STEP ap214 (.stp, .step) X X

Trimble lM80 (.txt, .cnx) X

Unitechnik (.uni) X X
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with multiple simultaneous users. It supports user-defi ned parametric custom 
component libraries, including customization of its provided objects.

Tekla Structures’ weaknesses: While a powerful tool, its full function-
ality is quite complex to learn and fully utilize. The power of its parametric 
components is impressive and, while a strength, requires dedicated operators 
who must develop high levels of skill. It is able to import objects with complex 
multicurved surfaces from outside applications, and these can be referenced 
but not edited. It is also relatively expensive.

2.6.7 DProfi ler
DProfi ler is a product of Beck Technologies. It is based on a parametric mode-
ling platform acquired from Parametric Technologies Corporation (PTC) in the 
late 1990s, after PTC decided not to enter the AEC market. DProfi ler is an 
application and platform that has evolved from the software acquired from PTC.

DProfi ler functionality is unique; it addresses conceptual design from a 
cost of construction, and, to a degree, an operating cost basis. It supports quick 
defi nition of the conceptual design of given building types, based on the room 
types, and building structural and site parameters. The high-level components of 
a project are: Site: soils, parking, detention ponds; Massing: cladding, features, 
mechanical, slabs, rooms. These are building model objects that carry links to 
the cost defi nitions. A concept-level model can be laid out in an easy 3D sketch 
manner, using intuitive editing operations. A building can be composed as a set 
of spaces, fl oor by fl oor, or alternatively as a shell that is then decomposed, into 
fl oors that are assigned spaces or some mixture of the two. The site plan can 
be an imported terrain model or Google Earth segment. Each of these can be 
defi ned in little or great detail, using defaults, or overriding them if desired.

Defaults are set up for different building types, using the RS Means 
Masterformat 16 divisions, or further down to line-item detailed categories, 
or alternatively to Timberline’s more detailed ones. Each object, such as wall or 
slab is associated with an assembly cost class. Objects can be changed from 
one construction type to another without necessarily changing the geometry. 
This means that a cost estimator has almost complete control of the project 
costing, defi ning types of slabs, and details of cladding and construction. It has 
increasingly detailed site development defi nition and costing. Cost parameters 
are carried as fi xed units for the building type or location, while others are 
under explicit user control (such as the type of fi lms on glazing or number of 
fume hoods in a laboratory), while the building geometry defi nes the spatial 
properties. The design model is thus geometrically simple and can be simple 
or complex from a cost standpoint, where the design intent is defi ned by the 
associated cost categories. Thus the strength of the system is the articulation 
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of intent in the cost-estimating side, organized hierarchically as Components, 
Collections, Assemblies, and Line Items. These multiple levels allow contrac-
tors or other users to map to their own cost databases, if that is desired.

The resulting cost estimates are detailed, based on quantity of materials 
in place, that start out being estimates, but that can be tracked downstream as 
the project is detailed, then constructed, to compare with the actual quantities 
and costs for quality assurance. In addition, it provides a full economic cash-
fl ow development proforma for the project, optionally including occupancy 
and operation. The cost estimating database accessed by DProfi ler is central-
ized and maintained by the Dallas offi ce.

DProfi ler supports a range of graphical inputs for defi ning a project, for 
example, DGN, DXF, PDF, DWF. It also supports output to eQuest for energy 
analysis, used to estimate operating costs, and output to XLS spreadsheets and 
various image formats. At the time of this review (Fall 2010), Beck also has a 
beta version for importing into Revit, allowing a full mapping of DProfi ler enti-
ties and composition into Revit object families and instances. DProfi ler can also 
fully map its cost estimate data for a Revit project to Timberline. Informally 
teaming with Innovaya, DProfi ler supports a user link between the imported 
Revit project model with the matching Timberline cost model, allowing 
tracking downstream as the project is further developed. The Hillwood-Beck 
Multiuse Building case study (discussed in Chapter 9) presents an example of 
DProfi ler’s use.

DProfi ler strengths: DProfi ler functionality allows it to be easily adapted 
to almost any building type, based on costing of assemblies and line items. 
With its interface to Revit, it will have strong transfer capabilities downstream. 
Its strength is in the value analysis of various concept designs based on a wide 
range of construction specifi cations and their associated cost estimates. Some 
case studies show that a well-developed DProfi ler project is reliable to within 
5 percent of construction costs, and it has supported project models that have 
come within 1 percent of project costs. Its ability to generate detailed eco-
nomic assessments on a conceptual-level project is powerful and unique.

DProfi ler weaknesses: DProfi ler is not a general purpose BIM tool. Its 
major purpose is fi nancial evaluation of a construction project, with fi nancial 
exploration of alternative fi nishes and system choices, usually without mod-
eling them geometrically. Once a model is complete, its interface to support 
full development is limited currently to Revit.

2.6.8 AutoCAD-Based Applications
Autodesk’s premier building application on the AutoCAD platform is 
Autodesk Architecture. Previously called Architectural Desktop (ADT), it was 
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Autodesk’s original 3D building modeling tool prior to the acquisition of 
Revit. Both ADT and AutoCAD are integrated. It is based on solid and surface 
modeling extensions for AutoCAD and provides a transition from 2D drafting 
to BIM. It has a predefi ned set of objects and limited sets of rules for those 
objects. They are parametric within the defi ned object or assembly (like a stair 
or roof). It provides some of the functionality offered by parametric tools, 
including the ability to make custom objects with adaptive behaviors. External 
Reference Files (XREF) are useful for managing large projects. Drawing Space 
in AutoCAD is linked to Model Space from the 3D model, and in current in-
terpretation, provides one-way links from the model to the annotated draw-
ings. The model views are simple orthographic projections, with limited view 
management. It relies on AutoCAD’s well-known capabilities for drawing 
production. Interfaces include: DGN, DWG, DWF™, DXF™, and IFC. Its 
programming extensions include: AutoLISP, Visual Basic, VB Script, and ARX 
(C��) interfaces.

AutoCAD has different versions for different types of user. These include 
versions for Architecture, MEP, Electrical, Civil 3D, P&ID, and Plant 3D. 
These have different objects for each user type. AutoCAD Architecture objects 
include: Walls, Column Grids, Columns, Beams, Curtain Walls, Spaces, Roofs, 
Stairs, Multiview Blocks, and Mass Elements. AutoCAD MEP objects include: 
Cable Tray, Cable Tray Fitting, Conduit, Conduit Fitting, Duct, Duct Custom 
Fitting, Duct Fitting, Duct Flex, Hanger, Multiview Part, Panel, Pipe, Pipe 
Custom Fitting, Pipe Fitting, and Pipe Flex.

Third parties are encouraged to use AutoCAD as a platform and to develop 
new sets of objects in different AEC domains. This has led to a worldwide 
developer community. These include companies such as Computer Services 
Consultants (CSC), which offers a number of structural design and analysis 
packages; AEC Design Group, which offers CADPIPE; COADE Engineering 
Software, that offers piping and plant design software; SCADA Software AG, 
that develops control system software; and other companies that produce 3D 
applications for piping, electrical system design, structural steel, fi re sprinkler 
systems, ductwork, wood framing, and others.

AutoCAD-based applications’ strengths: Ease of adoption for AutoCAD 
users because of user interface consistency; easy use because they build upon 
AutoCAD’s well-known 2D drafting functionality and interface. There is an 
extensive API with numerous programming languages for developing new 
applications; well supported with appropriate Software Development Kits 
(SDK).

AutoCAD-based applications’ weaknesses: Their fundamental limita-
tions are that they are not parametric modelers that allow nonprogrammers 
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94 Chapter 2 BIM Design Tools and Parametric Modeling

to defi ne new objects (without API-level programming), object rules, and con-
straints; they have limited interfaces to other applications; their use of XREFs 
(with inherent integration limitations) for managing projects; they are an in-
memory system with scaling problems if XREFs are not relied upon; and they 
need to propagate changes manually across drawings sets.

2.7 LIGHTWEIGHT MODELING APPLICATIONS

Each of the above platforms consists of a building model and one or more ap-
plications that can create, edit, and translate the model data for different uses. 
In addition, we report here on two widely available lightweight building mod-
els and applications which have their own uses. They are 3D PDF (Portable 
Document Format), developed by Adobe®, and DWF (Design Web Format), 
developed by Autodesk®. These two building model formats are not for creat-
ing building model information, but rather for “publishing” information to 
support various workfl ows. That is, these Web formats provide design and 
engineering professionals with a way to package, distribute, and review the 
building model information, with markup and query capabilities; but not to 
enable modifi cation of the model information. The widespread availability of 
these building model formats is likely to lead to their playing a useful role in 
the exchange and viewing of project information. Following is a brief overview 
of some of the features of these formats:

Generic, nondomain specifi c and extensible schema: These formats 
do not have domain-specifi c schemas, rather they have schemas with 
general classes of entities, from geometric polygonal entities and sol-
id entities to markup objects and sheet objects. They are designed to 
meet the broad needs of engineering and design disciplines including 
manufacturing and the AEC industry. PDF was originally designed for 
exchange of text- and image-based documents and has been extended 
to include support for U3D (Universal 3D) elements. The DWF schema 
was designed specifi cally for exchange of intelligent design data and 
is based upon Microsoft’s XML-based XPS (XML paper specifi cation) 
format and extensions, allowing anyone to add objects, classes, views, 
and behaviors. Although PDF is an ISO standard, neither DWF nor the 
3D PDF extensions are ISO standards.

Embedded views of the project information: Both formats represent 
the model data and views of that data. Data views include 2D plot 
views, 3D model views, or raster image views; each is separate and not 

•

•
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interlinked. The 2D and 3D model representations are separately fully 
navigable, selectable, and support queries. They include object meta-
data, but object parameters cannot be edited.

Widely available viewing tools: Both formats are distributed with free, 
publicly available viewers.

High fi delity, accuracy, and precision: Both formats were designed 
for plot-capable printing with a high level of accuracy and precision.

Highly compressible: Both formats are optimized for portability and 
are highly compressed.

The three primary applications using these two formats are:
Adobe Acrobat 9 Pro Extended is a free 3D PDF viewer; It supports a 

dynamic and viewable 3D object or animation to be embedded in a document. 
Supports model comparison.

Autodesk Design Review is a free downloadable viewer to support review, 
checking, and other forms of collaboration. It supports 2D drawings and 3D 
models converted to DWF. Models can be spatially reviewed by fi xed, walking 
or fl ying through them; views may be fi xed orthogonal to various surfaces or 
by cutting sections through the project. Distances and angles may be derived 
between object surfaces. Queries by object names are also supported, with 
the object names returned, which when selected are highlighted in the view. 
Two-dimensional documents may be rotated, and markups may be applied to 
any point on surface, for recording review comments. Reports with markups 
are easily generated. A digital signature is provided, allowing the signature to 
check if changes have been made to the fi le since the signature was applied.

Streamline is a Web-based reviewer developed to support the manufactur-
ing market for single parts or assemblies. It provides lightweight geometrical 
modeling and some data generated through DWF publisher. It incorporates a 
secure socket layer with client. DWF fi les are uploaded to a server, and can be 
reviewed by any approved (password protected) user. Autodesk manages the 
server farm.

2.8 CONCLUSION

Object-based parametric modeling is a major change for the building industry 
that is greatly facilitating the move from a drawing-based and handcraft tech-
nology to one based on digitally readable models that can generate consistent 
drawings, schedules, and data; interface to address issues of design perform-
ance, construction, and facility operating information. Parametric modeling 

•

•

•
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facilitates the design of large and complex models in 3D but imposes a style of 
modeling and planning that is foreign to most users. Like CADD, it has been 
most directly used as a documentation tool separate from designing. A grow-
ing number of fi rms, however, use it directly for design and for generating 
exciting results. Some of these uses are taken up in Chapter 5, and the case 
studies in Chapter 9 provide further examples.

The ability to extract geometric and property information from a building 
model for use in design, analysis, construction planning, and fabrication, or in 
operations, is starting to have large impacts on all aspects of the AEC industry; 
many of these are discussed in the succeeding chapters. The full potential of this 
enabling capability will not be fully known for at least another decade, because 
its implications and new uses are being discovered incrementally. What is cur-
rently known is that object-based parametric modeling resolves many of the 
fundamental representational issues in architecture and construction geomet-
ric modeling and allows quick payoffs for those transitioning to it, even with 
only partial implementation. These early payoffs include a reduction in draw-
ing errors due to the built-in consistency of a central building model, improved 
engineering productivity, and the elimination of design errors based on spatial 
interferences. Because the models are 3D and much closer to everyday reality, 
they facilitate communication among the actors in a project: owner, architects 
and their consultants, contractors, fabricators, and potentially, operators.

While object-based parametric modeling has had a catalytic infl uence on 
the emergence and acceptance of BIM, it is not synonymous with BIM design 
tools or the generation of building models. There are many other design, analy-
sis, checking, display, and reporting tools that can play an important role in 
BIM procedures. Many information components and information types are 
needed to fully design and construct a building. Fundamentals of these other 
types of data, dealing with relations and attributes, have not been as fully 
developed as the geometry component nor have they been standardized. Many 
types of software can facilitate the development and maturing of building 
information modeling. The BIM design tools and platforms considered here, 
and the BIM environments considered in the next chapter, are only the newest 
in several generations of tools, but are already proving to be revolutionary in 
their impact.
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2.8 Conclusion 97

Chapter 2 Discussion Questions

 1. Summarize the major functionalities that distinguish the 
capabilities of a BIM design tool from 3D CAD modeling 
tools.

 2. Most BIM design tools support both 3D object models as well 
as 2D drawn sections. What considerations should be made 
when determining the changeover level of detail, such as when 
to stop modeling in 3D and complete the drawings in 2D?

 3. Why is it unlikely that a single integrated system will 
incorporate a unifi ed parametric model of all of a building’s 
systems? On the other hand, what would be the advantages 
if it could be achieved?

 4. In what ways are some of the current popular design tools 
not BIM design tools? SketchUp? 3D Max Viz? FormZ? 
Rhino?

 5. What are the essential differences between a manufacturing 
parametric modeling tool, such as Autodesk Inventor, and a 
BIM design tool, such as Revit?

 6. Do you think there may be additional manufacturing-oriented 
parametric modeling tools used as a platform to develop BIM 
applications? What are the marketing costs and benefi ts? 
What are the technical issues?

 7. Suppose you are a Chief Information Offi cer for a medium-
sized architectural fi rm (with fewer than 25 employees). 
The fi rm specializes in school buildings. Propose an outline 
structure for the fi rm’s custom object library.

 8. You are part of a small team of friends who have decided 
to start an integrated design-build fi rm comprised of both a 
small commercial contractor and two architects. Lay out 
a plan for selecting one or more BIM-model creation tools. 
Defi ne the general criteria for the overall system environment.
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C H A P T E R3
Interoperability

3.0 EXECUTIVE SUMMARY

Multiple applications with overlapping data requirements support various 
tasks of design and construction. Interoperability is the ability to exchange 
data between applications, which smoothes workfl ows and sometimes facili-
tates their automation.

Interoperability has traditionally relied on fi le-based exchange formats 
limited to geometry, such as DXF (Drawing eXchange Format) and IGES 
(Initial Graphic Exchange Specifi cation). Direct links based on the Application 
Programming Interfaces (APIs) are the oldest and still-important route to inter-
operability. Starting in the late 1980s, data models were developed to support 
product and object model exchanges within different industries, led by the ISO-
STEP international standards effort. Data models distinguish the schema used 
to organize the data and the schema language to carry the data. Some translators 
can be from one schema language to another, for example from IFC to XML.

Two main building product data models are the Industry Foundation 
Classes (IFC)—for building planning, design, construction and management, 
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and CIMsteel Integration Standard Version 2, (CIS/2)—for structural steel 
engineering and fabrication. A related STEP model is ISO-15926, for life-
time modeling of process plants. All three models represent different kinds 
of geometry, relations, processes and material, performance, fabrication, and 
other properties needed for design and production.

Because product model schemas are rich and redundant, two applications 
can export or import different information for describing the same object. 
The National BIM Standard (NBIMS) is being undertaken to standardize the 
data required for particular exchanges. Parallel efforts are being undertaken 
in Europe. As effective exchanges are being developed, it is becoming recog-
nized that the next threshold for better design and construction management 
is improving workfl ows. Automation of exchanges can streamline workfl ows, 
eliminating steps.

While fi le- and XML-based exchanges facilitate data exchange between pairs 
of applications, there is a growing need to coordinate data in multiple applica-
tions through a building model repository. A critical aspect of BIM repositories is 
that they allow management of projects at the building object level, rather than 
at a fi le level. A fundamental purpose of a BIM repository is to help manage the 
synchronization of multiple models representing a project. BIM repositories will 
become a common technology for managing BIM projects in the near future.

3.1 INTRODUCTION

The design and construction of a building is a team activity. Increasingly, each 
activity and each type of specialty is supported and augmented by its own com-
puter applications. Beside the capability to support geometry and material lay-
out, there are structural and energy analyses that rely on their own building 
representation. A schedule of the construction process is a nongeometrical 
representation of the project, closely aligned to the design; the fabrication 
models used for each subsystem (steel, concrete, piping, electrical) are other 
representations with specialized detailing, in addition to others. Interoperability 
is the ability to pass data between applications, and for multiple applications 
to jointly contribute to the work at hand. Interoperability, at the minimum, 
eliminates the need to manually copy data already generated in another appli-
cation. Manual copying of partial project data greatly discourages iteration 
during design, as required for fi nding best solutions to complex issues, such as 
structural or energy design. It also leads to errors, where manual copying inev-
itably leads to some level of inconsistency. It also is a great restriction to the 
automating of business practices. Suppose that all eBay and other e-business 
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could only work without personal accounts, requiring you to enter your full 
profi le each time you used the site; tracking of your order would not be practi-
cal. The e-commerce site could not bring you special offers. Interoperability 
opens up new paths of automation.

People are used to geometry exchanges between applications, using trans-
lators such as DXF, IGES, or SAT. These are fairly robust; people can visually 
inspect the geometry for any errors and correct them. Why is building model 
exchange more diffi cult? The reality is that we have moved past the mod-
eling of shapes and geometry to the modeling of objects—fi rst generic and 
abstract ones, and later objects corresponding to real products or that will be 
instructions for construction. While geometry has been the main concern for 
drafting and CAD systems, with BIM we are now representing multiple kinds 
of geometry and also relations, attributes, and properties for different behav-
iors, as described in Chapter 2. The model, while integrated, must carry much 
more information than do CAD fi les. This is a large change and the support-
ing information technology methods and standards for achieving this are only 
incrementally being put in place.

In the last chapter, we distinguished three types of BIM applications, as 
tools, as platforms, and as environments. Interoperability supports different 
capabilities and addresses different problems in exchanges of data across these 
three levels. The most common and important form of data exchanges are 
between a BIM platform and a set of tools it can support (most common 
are analysis tools, such as structural or thermal analysis, or quantity takeoff, 
scheduling, and procurement applications). In these cases, specifi c portions 
of the platform’s native data model (the data structure that the platform uses 
internally) are translated. The translation is realized by defi ning the needed 
model data on the platform (called a model view) and putting that data into the 
format needed by the tool and fi lling in other nonmodel information. Usually, 
the translation from platform to tool is one way, as the receiving tool lacks the 
design data or rules required to correctly update the platform’s native building 
model. The BIM tool’s results inform the platform user, and the user updates 
the original model. In a few cases the tool’s results can be used to generate 
automated design changes in the platform, such as in searching through an 
automatically generated set of designs for those which are closest to some goal, 
or eliminating an error, such as automatic rerouting of mechanical equipment 
in response to clash detection. These types of automated changes based on 
a review, are likely to increase. Platform-to-tool exchange is the most funda-
mental form of interoperability and is supported by both direct application-
to-application exchange and also through shared neutral exchange formats, 
such as IFC.

3.1 Introduction 101
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102 Chapter 3 Interoperability

Platform-to-tool data exchange can be complex. Extracting the stick and 
node model for a structural analysis and determining the relevant loads is 
not yet a common automated translation, as it requires human expertise and 
judgment (Emkin 1988). Similarly, energy analyses have had building mod-
els specially developed for their input, but these are not defi ned in a model 
structure that a designer would use, requiring the development of a new or 
heavily revised model to undertake the energy analysis. These exchanges are 
complex because of the special geometry the tools require. Eventually, we will 
see robust and competent automatic translations from design-oriented models; 
in the meantime, interactive manual translations will be required.

More straightforward are tool-to-tool exchanges. These are limited 
because of the limited data available within the exporting tool. One example is 
the translation of a quantity takeoff (QTO) to cost estimating application. 
Here the QTO extracts BIM data that has multiple potential uses for cost esti-
mating, later for purchasing and materials tracking, or maybe to associate with 
work packages and scheduling. Another tool-to-tool interface is the use of a 
lightweight geometric viewer, considered here as a BIM tool, such as Autodesk 
Design Review (using DWF format) or Adobe’s 3D viewer (using PDF for-
mat). These tools have their own design uses in visualization and review. They 
are also promoted and can be used for limited application as interfaces for 
other tools, such as lighting simulation or clash detection. In these cases, the 
boundary between a design platform and a tool is fuzzy. The bottom line is that 
lightweight geometry viewers cannot implement design changes and cannot 
update the model in the platform; the information fl ows are one-way.

The major challenge of interoperability is platform-to-platform exchange. 
This includes design platforms such as ArchiCad, Revit, and Digital Project 
and fabrication model platforms such as Tekla, SDS/2 Structureworks, and 
StruCad, CADPipe, and CAMduct. Platforms not only incorporate a broad 
spectrum of data, they also incorporate rules that manage the objects’ integ-
rity. Consider the “building core” custom parametric assembly described in 
Chapter 5, Section 5.4.1. The rules for its layout and updating were developed 
by the architectural fi rm that developed it, based on the experience of pro-
ducing many dozens of high-rise offi ce buildings. While it is straightforward 
to pass a fi xed instance of the building core object to another application, 
passing an editable model would require passing the rules, some embedded 
in spreadsheets, to the receiving platform. Today, there is only limited similar-
ity of the rule sets supported by the different BIM platforms (as described in 
the Commonly Asked Questions in Chapter 2 Section 2.3.6. Similarly, a wall 
assembly in some BIM platforms has its own application of those rules, possi-
bly with embedded objects such as framing, with rules applied to the framing. 
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In such cases, platform-to-platform exchange is not possible. It should be 
emphasized that the exchange of fi xed shape objects and even some simple 
extrusions are not problems. At some point in the future, a standard vocabu-
lary of rules may be developed, which could lead to solving this platform-to-
platform exchange of parametric models.

More generally, an issue growing out of interoperability is the need to man-
age the multiple representations of a project, at the platform and tool levels. 
The need is not to just translate an architectural model to another format, but 
to modify or extend the model information so that it represents the design for 
different uses. The structural design example discussed above indicates the 
knowledge required to translate a physical model of a structural design into 
a model for structural analysis. The derivation of a structural model from a 
physical model involves many specialized considerations, dealing with struc-
tural codes, spans, depth of beams, the behavior of connections, and especially 
loading conditions. Expertise in structural engineering is required to defi ne 
the analytical model of a building from its architectural incarnation (Emkin 
1988). Also, the structural model may take alternative forms, usually a stick 
and node representation characterizing the structure’s topology for transmit-
ting its behavior (see Figure 3–1(left)). The model carries abstract represen-
tation of connection behavior, external loads, and the code requirements to 
address load combinations. Some particular parts of a structure, because of 
its geometrical or loading complexity, or their criticality to the project, may be 
represented as a mesh in a 3D fi nite element model (FEM), with a much more 
detailed geometry whose interfaces defi ne a different set of nodes and element 
requirements (Fig 3–1(right)). This is not a solid model, but rather a packed 
set of cells that are able to describe their behavior within the framework of the 
other cells. FEM models are typically derived from solid models with signifi -
cant human input. The generation of both types of structural models requires 
structural design expertise. And we can have two and sometimes more repre-
sentations of a building’s structural members.

The major point is that as changes are made to one model, the consist-
ency of other models requires them to be reviewed and possibly updated. 
Currently, almost all of this updating and management is carried out manu-
ally and laboriously. Changes propagate and management of propagation is 
a fundamental aspect of design coordination. These are the broader issues of 
interoperability.

Why should architects, contractors, engineers, and fabricators be inter-
ested in interoperability and product models? Aren’t these technological issues 
for computer scientists and software companies to resolve? Why is this chap-
ter important to read and understand?
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104 Chapter 3 Interoperability

Standards have played and will continue to play important roles in AEC 
business practice—material performance standards, graphic standards, stand-
ards for defi ning products, drawing set standards, classifi cation standards, lay-
ering standards. Some standards are to help people understand each other. 
Since building information model standards are digital, the development of 
such standards also are digital. Computer scientists can and have implemented 
the technological framework for interoperability, by providing the languages 
(EXPRESS, BPMN, XML, and others are being explored) that support exchange 
protocols. Architects, engineers, contractors and fabricators, however, are the 
knowledge experts that know what the information content of an exchange 
should be. In AEC, no one organization has the economic clout or knowledge 
to defi ne effective interoperability for the whole industry. User-defi ned exchange 
standards seem an imperative. Consider the meaning of r-values, lumens, ther-
mal breaks, and wythe.1 Different construction domains defi ne needed terms 
and these are part of that fi eld. In some ways building model exchanges deal 
with the varied building information with which a fi eld works.

Interoperability, then, involves mapping specifi c model information from 
that defi ned for one application to the logically consistent information required 
for another application. In simple cases, the translation is syntactical and does 
not involve changes in meaning. However, many exchanges require embedded 
expertise that interprets the design information with one meaning to other 
information with other meanings. A familiar example would be translating 

FIGURE 3–1 Two different types of analytic structural models: a deformed stick model of a structure and a 3D solid fi nite 
element model of another structure.

(Waller Marine, Inc.)

1A continuous vertical section of masonry one unit in thickness, typically called out on wall 
sections.
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an architect’s building model to one used for energy analysis. In that conver-
sion, the meaning of all space boundaries dramatically changes. All building 
projects, by the time they are built, involve both these kinds of translations. 
These meanings are defi ned by the fi elds that use the data. Methods for defi n-
ing these exchanges are the focus of the fi rst part of this chapter. The second 
part focuses on the issues and methods for synchronizing and managing the 
multiple representations of a building project and the management of these 
heterogeneous representations.

3.2 DIFFERENT KINDS OF EXCHANGE FORMATS

Even in the earliest days of 2D CAD in the late 1970s and early 1980s, the need 
to exchange data between different applications was apparent. The most widely 
used AEC CAD system at that time was Intergraph. A set of businesses arose to 
write software to translate Intergraph project fi les to other systems, especially for 
process plant design—for example, exchanging data between the piping design 
software and the applications for piping bills of material or pipe fl ow analysis.

Later, in the post-Sputnik era, NASA found that they were expending 
signifi cant amounts of money paying for translators among all their CAD devel-
opers. The NASA representative, Robert Fulton, brought all the CAD software 
companies together and demanded that they agree on a public domain 
exchange format. Two NASA-funded companies, Boeing and General Electric, 
offered to adapt some initial efforts they had undertaken separately. The result-
ing exchange standard was reviewed, extended, and christened IGES (Initial 
Graphics Exchange Specifi cation). Using IGES, each software company need 
only develop two translators (it was thought), for exporting from and import-
ing to their application, instead of developing a translator for every pair-wise 
exchange. IGES was an early success that is still widely used throughout many 
design and engineering communities.

Recent McGraw-Hill Surveys on BIM identify interoperability as the larg-
est issue for advanced BIM users (McGraw-Hill 2009). How do we achieve 
interoperability—the easy, reliable exchange of project data? In general, data 
exchanges between applications are based on two levels of defi nition, charac-
terized in Figure 3–2. We are aware of the top-level interface that is the model 
schema, defi ning the meaning of the information exchanged. Initially, a fi le 
format was defi ned that did not separate the way information was formatted 
from its semantic content. IGES and DXF are examples. The separation of the 
schema from a more general language became a recognized advantage in 
the 1980s. All more recent data exchange technologies incorporate this distinc-
tion. Structured Query Language (SQL) is a prime example and the dominant 
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106 Chapter 3 Interoperability

schema defi nition language for databases in the world. There are thousands 
of SQL schemas, mostly proprietary. The ISO-STEP-developed data modeling 
language, EXPRESS (Schenck and Wilson 1994) is the basis for a range of 
product modeling technologies and schemas, including Industry Foundation 
Classes (IFC) (IAI 2010) and CIMsteel Integration Standard, version 2 (CIS/2) 
(CIS/2 2007), as well as over 20 exchange schemas in manufacturing, ship-
building, and electronics.

Another large set of exchanges are supported by XML (eXtensible Markup 
Language). XML is an extension to HTML, the base language of the Web. 
XML supports multiple handling of schemas. Some are embedded within the 
exchanged data and others rely on an external schema. Some XML schemas 
are published and public, while others are proprietary. The different XML 
schemas support exchange of many types of data between applications. XML is 
especially good in exchanging small amounts of business data between two 
applications set up for such exchanges. XML schemas for AEC include BACnet 
(Building Automation and Control networks) (BACnet 2010), a standard 
protocol for building mechanical controls; AEX (Automating Equipment 
Information Exchange) (AEX 2010) for identifying mechanical equipment; 
AECxml, an XML version of the IFC schema (IAI 2010a); and cityGML (City 
Geography Markup Language) (CityGML 2010), an exchange for representing 
buildings within a GIS (Geographical Information System) format for urban 
planning, emergency services, and infrastructure planning.

With the advent of the World Wide Web, several different alternative 
schema languages were developed. These took advantage of streaming of infor-
mation packets that could be processed as they were received, in contrast to 
fi le transfers that require the complete transfer of data before they can be proc-
essed. While fi le-based data transport is still common, XML provides stream-
ing data packaging that is attractive for many uses. With cell phones and other 
devices, other transport media, such as GSM (Groupe Spécial Mobile), GPRS 

Schema Schema Languge

IGES
SQL
EXPRESS

XML Schema
XML–DTD
XML–RDF

– many schemas
IFC
CIS/2
STEP – Parts
BACnet
AEX
AECXML
cityGML

FIGURE 3–2 
All modern exchange for-
mats are based on a sche-
ma defi ned in a schema 
language. There are many 
XML schemas with different 
schema languages.
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3.2 Different Kinds of Exchange Formats 107

(General Packet Radio Service), and WAP (Wireless Application Protocol) can 
be expected to be applied to building data.

Given the schema and schema language dimensions, exchanges can be 
classifi ed in one of the three main ways listed below:

Direct links use the Application Programming Interface (API) of one 
system to extract data from that application and write the data using 
the receiving application’s API. Some may write a temporary fi le in the 
exchange between two independent applications, others may rely on real-
time exchanges calling one application from the other. Some applications 
provide proprietary interfaces, such as ArchiCad’s GDL, Revit’s Open API, 
or Bentley’s MDL. Direct links are implemented as programming level 
interfaces, typically relying on C�� or C# languages. The interfaces make 
some portion of the application’s building model accessible for creation, 
export, modifi cation, checking, or deletion and the other programming 
interface provides capabilities for import and adaptation for the receiv-
ing application’s data. Many such interfaces exist, often within a compa-
ny’s own product family and sometimes through a business arrangement 
between two or more companies.

Software companies often prefer to provide direct link or proprietary 
exchanges to specifi c software; they can support them better. The inter-
faces can be tightly coupled with, for example, an analysis tool directly 
embedded in the design application. These interfaces allow capabilities 
not easily supported through current public exchanges. The functionality 
of exchanges that are supported is determined by the two companies (or 
divisions within the same company) that identify certain use cases, defi n-
ing where it lies in the design-build lifecycle and the assumed purpose(s). 
Sometimes the use cases that motivated the exchange capabilities are docu-
mented, but often they are not and thus are diffi cult to evaluate. Public defi -
nitions of BIM standards for use cases, outlined in Section 3.3.5, are driving 
the recognition that all building model exchanges need to have a use case 
specifi cation, if they are to be relied upon. Because direct exchanges have 
been developed, debugged, and maintained by the two companies involved, 
they are typically robust for the versions of the software for which they 
were designed, and the use case functionality intended. Many exchanges 
fail because the translators were developed with different use cases in mind. 
The interfaces are maintained as long as their business relationship holds.

A proprietary exchange format is a fi le or streaming interface developed 
by a commercial organization for interfacing with that company’s applica-
tion. The specifi cation for the schema may be published or confi dential. 
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108 Chapter 3 Interoperability

A well-known proprietary exchange format in the AEC area is DXF (Data 
eXchange Format) defi ned by Autodesk. Other proprietary exchange for-
mats include SAT (defi ned by Spatial Technology, the implementer of the 
ACIS geometric modeling software kernel), STL for stereo-lithography, 
and 3DS for 3D-Studio. Each of these has their own purpose, dealing with 
different kinds of geometry.

The public product data model exchange formats involve using an open 
and publicly managed schema and language, such as XML or text fi le. Some 
product models support both XML and text fi le exchange (IAI 2010a). 
IFC, CIS/2, and ISO 151296 are all example public domain interfaces that 
will be described in more detail shortly.

A summary of the most common exchange formats in the AEC area is 
listed in Table 3–1. Table 3–1 groups fi le exchange formats with regard to their 
main usage. These include 2D raster image formats for pixel-based images, 
2D vector formats for line drawings, 3D surface and solid shape formats for 
3D forms. Three-dimensional object-based formats are especially important 
for BIM uses and have been grouped according to their fi eld of application. 
These include the ISO-STEP-based formats that include 3D-shape information 
along with connectivity relations and attributes, of which the IFC building data 
model is of highest importance. Also listed are various gaming formats, which 
support fi xed geometry, lighting, textures along with actors, and dynamic, 
moving geometry, and GIS public exchange formats for 3D terrain, land uses, 
and infrastructure.

As the computer-aided design fi eld has progressed from 2D to 3D and 
more complex shapes and assemblies, the number of data types represented 
has grown tremendously. An ordinal charting of this phenomenon is shown 
in Figure 3–3. While 3D geometry of assemblies is complex, the additions 
of properties, object types, and relations has led to a large increase in the 
types of information represented. It is not surprising, then, that the purpose of 
data exchange has taken on increasing attention and importance, listing it as 
the most important issue for advanced BIM users (McGraw-Hill 2009). As the 
richness of data about a building grows, the issues of data exchange shifts from 
accurate translation to fi ltering just the information needed, and the quality of 
the information (e.g., is the data an estimated or nominal shape or property or 
those of a specifi c product?).

A natural desire is to “mix and match” software tools to provide func-
tionality beyond what can be offered by any single software platform. This is 
especially true when diverse organizations are collaborating on a project as a 
team. Gaining interoperability of different systems used by the team is much 
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easier than forcing all team fi rms onto a single platform. The public sector also 
wishes to avoid a proprietary solution that gives any one software platform a 
monopoly. IFC and CIS/2 (for steel) are public and internationally recognized 
standards. Thus they are likely to become the international standard for data 
exchange and integration within the building construction industries.

Table 3–1 Common Exchange Formats in AEC Applications

Image (Raster) Formats

JPG, GIF, TIF, BMP, PNG, RAW, RLE Raster formats vary in terms of compactness, 
number of possible colors per pixel, transparency, 
compression with or without data loss

2D Vector Formats

DXF, DWG, AI, CGM, EMF, IGS, WMF, 
DGN, PDF, ODF, SVG, SWF

Vector formats vary regarding compactness, 
line formatting, color, layering and types of curves 
supported; some are fi le-based and others 
use XML.

3D Surface and Shape Formats

3DS, WRL, STL, IGS, SAT, DXF, DWG, 
OBJ, DGN, U3D PDF(3D), PTS, DWF

3D surface and shape formats vary according to the 
types of surfaces and edges represented, whether 
they represent surfaces and/or solids, material 
properties of the shape (color, image bitmap, and 
texture map), or viewpoint information. Some have 
both ASCII and binary encodings. Some include 
lighting, camera, and other viewing controls; some 
are fi le formats and others XML.

3D Object Exchange Formats

STP, EXP, CIS/2, IFC Product data model formats represent geometry 
according to the 2D or 3D types represented; they 
also carry object type data and relevant properties 
and relations between objects. They are the richest 
in information content.

AecXML, Obix, AEX, bcXML, 
AGCxml

XML schemas developed for the exchange of build-
ing data; they vary according to the information 
exchanged and the workfl ows supported.

V3D, X, U, GOF, FACT, COLLADA A wide variety of game fi le formats vary accord-
ing to the types of surfaces, whether they carry 
hierarchical structure, types of material properties, 
texture and bump map parameters, animation, and 
skinning.

SHP, SHX, DBF, TIGER, JSON, GML Geographical information system formats vary in 
terms of 2D or 3D, data links supported, fi le formats 
and XML.
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110 Chapter 3 Interoperability

3.3 BACKGROUND OF PRODUCT DATA MODELS

With BIM, the number and range of AEC applications is expanding quickly for 
design, fabrication, construction, and building operations. The need for inter-
operability can only grow, not shrink. Until the mid-1980s, almost all data 
exchange in all design and engineering fi elds was based on various fi xed schema 
fi le formats. DXF and IGES are well-known examples. These provided effec-
tive exchange formats for 2D and 3D geometry. However, object models of 
piping, mechanical, electrical, and other systems were being developed at this 
time. If data exchange was to deal with models of complex objects with their 
geometry, attributes, and relations, any fi xed fi le exchange format quickly 
became very large and so complex as to be uninterpretable. These issues arose 
in both Europe and the United States at about the same time. After some back 
and forth, the International Standards Organization (ISO) in Geneva, 
Switzerland, initiated a Technical Committee, TC184, to initiate a subcommittee 
to develop a standard called STEP (STandard for the Exchange of Product Model 
Data), numbered ISO-10303, to address these issues. They developed a new 
approach and set of technologies to deal with advance data exchange issues.

One of the main products of ISO-STEP was the EXPRESS language, 
developed by Douglas Schenck and later contributed to by Peter Wilson 
(Schenck and Wilson 1994). The EXPRESS language has become the central 
mechanism to support the modeling of products across a broad range of indus-
tries: mechanical and electrical systems, process plants, shipbuilding, process 
plans, furniture, fi nite element models, and others, as well as buildings and 
bridges. It also includes a large number of libraries of features, geometry, clas-
sifi cations, measurements, and others to use as common foundations for prod-
uct data models. Both metric and imperial measurements are supported. As a 
machine-readable language, it is excellent for computational use, but diffi cult 

2D shapes geometry

Types, attributes
& relations3D shapes

3D shapes & assemblies

3D objects & assemblies

more

FIGURE 3–3 
The increasing complexity 
of data for different types of 
exchange. Horizontal axis 
is the approximate number 
of object classes within the 
schema.
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for human users; thus a graphical display version of the language was devel-
oped and is commonly used, called EXPRESS-G. All ISO-STEP information is 
in the public domain.

Surrounding the STEP standard is a collection of software companies pro-
viding toolkits for implementing and testing software based on EXPRESS. 
Text fi le and XML reading and writing is broadly supported, along with model 
viewers, navigators, and other implementation tools. A few BIM applications 
use IFC as their native data model; that is, they directly operate (read and 
write) on IFC data.

3.3.1 ISO-STEP in Building Construction
AEC organizations initially participated in ISO-STEP meetings and initiated 
some early STEP exchange models. Also, non-STEP organizations can use the 
STEP technologies to develop industry-based product data models and there 
are two major efforts of this type. Up to now, the following product models 
related to buildings have been developed, all based on the ISO-STEP technol-
ogy and defi ned in the EXPRESS language:

AP 225— Building Elements Using Explicit Shape Representation: the 
only completed building-oriented product data model developed and 
approved. It deals with the exchange of building geometry. AP 225 is 
used in Europe, mostly in Germany, as an alternative to DXF. Only a few 
CAD applications support it.

IFC— Industry Foundation Classes: an industry-developed product 
data model for the design and full lifecycle of buildings, supported by 
buildingSMART. It has broad support by most software companies; it is 
weakened by varied nonconsistent implementations. More on IFC later.

CIS/2— CimSteel Integration Standard, Version 2: is an industry-
developed standard for structural steel design, analysis, and fabrication, 
supported by the American Institute of Steel Construction and the Con-
struction Steel Institute in the United Kingdom. CIS/2 is widely used 
and deployed in the North American structural steel engineering and 
fabrication industry.

AP 241— Generic Model for Life Cycle Support of AEC Facilities: 
addresses industrial facilities, and overlaps with IFC functionality; pro-
posed in 2006 by the German National Committee; and is under review 
as a new AP. The Korean buildingSMART chapter is also involved. The 
purpose of AP 241 is to develop a product data model for factories and 
their components in a fully ISO-STEP-compatible format.

•

•

•

•
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ISO 15926— A STEP standard for industrial automation systems and 
integration: Integration of life-cycle data for process plants including 
oil and gas production facilities. It addresses the whole lifecycle, from 
planning and design to maintenance and operation. Because a process 
plant is continuously maintained, objects are naturally 4D. ISO 15926 
evolved from an earlier European Community EPISTLE project and was 
strongly supported by Det Norske Veritas, known as DNV (www.dnv
.com/). It brought together various ISO STEP part models, for 2D plant 
schematics, for plant physical layout, and for plant process modeling. 
ISO 15926 was adopted by a consortium of fi rms under FIATECH, and 
was refi ned and adopted for North American use. The schema supports 
the concept of Facades, which is similar to model views. ISO 15926 
relies on EXPRESS and other ISO-STEP formats.

ISO 15926 has seven parts:

Part 1—Introduction, information concerning engineering, construc-
tion, and operation of production facilities is created, used and modi-
fi ed by many different organizations throughout a facility’s lifetime. 
The purpose of ISO 15926 is to facilitate integration of data to sup-
port the lifecycle activities and processes of production facilities.

Part 2—Data Model. a generic 4D model that can support all disci-
plines, supply chain company types, and lifecycle stages, regarding 
information about functional requirements, physical solutions, types 
of objects, and individual objects as well as activities.

Part 3—Geometry and Topology, defi ning, in OWL, the geometric and 
topology libraries of ISO-STEP.

Parts 4, 5, 6—Reference Data, the terms used within facilities for the 
process industry.

Part 7—Implementation methods for the integration of distributed 
systems, defi ning an implementation architecture that is based on the 
W3C Recommendations for the Semantic Web.
An important part of ISO 15926 is its large set of libraries, covering 

fl uids, electrical, and mechanical components.

There are multiple building product data models with overlapping 
functionality, all using the EXPRESS language. They vary in the AEC informa-
tion they represent and their intended use, but with overlaps. IFC can represent 
building geometry, as can AP 225 and ISO 15926. There is overlap between 
CIS/2 and IFC in the design of structural steel. ISO 15926 overlaps IFC in the 

•
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3.3 Background of Product Data Models 113

piping and mechanical equipment areas. These largely separate efforts will 
need to be harmonized. Harmonization efforts are being discussed between 
15926 with IFC, especially in the mechanical equipment area, but no steps 
have been undertaken (as of 2010).

3.3.2 buildingSMART and IFC
The IFC has a long history. In late 1994, Autodesk initiated an industry consor-
tium to advise the company on the development of a set of C�� classes that 
could support integrated application development. Twelve U.S. companies 
joined the consortium. Initially defi ned as the Industry Alliance for Interoper-
ability, the Alliance opened membership to all interested parties in September, 
1995 and changed its name in 1997 to the International Alliance for Interoper-
ability. The new Alliance was reconstituted as a nonprofi t industry-led interna-
tional organization, with the goal of publishing the Industry Foundation Class 
(IFC) as a neutral AEC product data model responding to the building lifecy-
cle. It would be based on ISO-STEP technologies, but independent of its 
bureaucracy. In 2005, it was felt that the IAI name was too long and complex 
for people to understand. At a meeting in Norway of the IAI Executive Com-
mittee, IAI was renamed buildingSMART. The various chapters are now build-
ingSMART chapters. A good historical overview of the IFC is available on 
the IAI Web site: www.iai-international.org/About/History.html. As of 2009, 
buildingSMART has 13 chapters in 18 countries worldwide, with about 450 
corporate members. It is truly an international effort.

All chapters may participate in Domain Committees, each of which 
addresses one area of the AEC. Currently, the Domains include:

AR—Architecture

BS—Building Services

CM—Construction

CM1—Procurement Logistics

CM2—Temporary Construction

CS—Codes and Standards

ES—Cost Estimating

PM—Project Management

FM—Facility Management

SI—Simulation

ST—Structural Engineering

XM—Cross Domain

•

•

•

●

●

•

•

•

•

•

•

•
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114 Chapter 3 Interoperability

By participating in a Domain Committee, members have input to the por-
tion of the IFC that corresponds to their interests. Different national chapters 
are focusing on different domains.

The International Council Executive Committee is the overall lead organi-
zation of buildingSMART International. The North American buildingSMART 
chapter is administered by NIBS, the National Institute of Building Science, in 
Washington, D.C.

3.3.3 What Is the IFC?
The Industry Foundation Class (IFC) is a schema developed to defi ne an exten-
sible set of consistent data representations of building information for exchange 
between AEC software applications. It relies on the ISO-STEP EXPRESS 
 language and concepts for its defi nition, with a few minor restrictions on 
the EXPRESS language. While most of the other ISO-STEP efforts focused 
on detailed software exchanges within specifi c engineering domains, it was 
thought that in the building industry this would lead to piecemeal results and 
a set of incompatible standards. Instead, IFC was designed as an extensible 
“framework model.” That is, its developers intended it to provide broad, gen-
eral defi nitions of objects and data from which more detailed and task-specifi c 
models supporting particular exchanges could be defi ned. In this regard, the 
IFC has been designed to address all building information, over the whole 
building lifecycle, from feasibility and planning, through design (including 
analysis and simulation), construction, to occupancy and building operation 
(Khemlani 2004). Several of the case studies show different uses of IFC, par-
ticularly the Helsinki Music Hall and the Crusell Bridge (see Chapter 9). Because 
of its growing role in AEC interoperability, we describe it here in some detail.

A small example of this breadth is shown in Figure 3–4.
As of 2010, a new version of the IFC has been released, Version 2x4. This 

release of IFC has about 800 entities (data objects), 358 property sets, and 121 
data types. While these numbers indicate the complexity of IFC, they also refl ect 
the semantic richness of building information, addressing multiple different 
systems, refl ecting the needs of different applications, ranging from energy 
analysis and cost estimation to material tracking and scheduling. Interfaces 
based on it are currently being implemented by the major BIM design tool and 
platform software companies, replacing the older 2x3 version. It is available for 
review at: www.iai-tech.org/products/ifc_specifi cation/ifc-releases/summary.

The conceptual organization of IFC can be considered in several ways. A 
system architecture perspective is diagrammed in Figure 3–5. At the bottom are 
26 sets of base EXPRESS defi nitions, defi ning the base reusable constructs, such 
as Geometry, Topology, Materials, Measurements, Actors, Roles, Presentations, 
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FIGURE 3–4 
IFCs consist of a library of 
object and property defi ni-
tions that can be used to 
represent a building project 
and support use of that 
building information for a 
particular purpose.

The fi gure shows three 
examples of specifi c domain 
uses from a single IFC 
project: (A) An architec-
tural view, (B) a mechani-
cal system view, and (C) a 
structural view. Also shown 
are (D) a sample IFC object 
or entity and sample prop-
erties and attributes.
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(domains)
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Extension
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tion
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non–platform parts

Shared Building
Elements

Shared 
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Structural
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FIGURE 3–5 
The system architecture of 
IFC subschemas.

Each Resource and Core 
subschema has a structure 
of entities for defi ning 
models, specifi ed at the 
Interoperability and Domain 
Layers.

Adapted from IAI Interna-
tional IFC/ifcXML online 
specifi cations for IFC2x 
Edition 4 at www.iai-tech
.org/products/ifc_specifi cation/
ifc-releases/ifc2x4-
release.
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and Properties. These are generic for all types of products and are largely con-
sistent with ISO-STEP shared library Resources, with minor extensions.

The base entities are then composed to defi ne commonly used objects in 
AEC, termed Shared Objects in IFC. These include building elements, such as 
generic walls, fl oors, structural elements, building service elements, process 
elements, management elements, and generic features. Because IFC is defi ned 
as an extensible data model and is object-oriented, the base entities can be 
elaborated and specialized by subtyping1 to make any number of subentities.

At the top level of the IFC data model are the domain-specifi c extensions. 
These deal with different specifi c entities needed for a particular use. Thus there 
are Structural Elements and Structural Analysis Extensions, Architectural, 
Electrical, HVAC, and Building Control Element Extensions.

Because of the IFC hierarchical object subtyping structure, the objects 
used in exchanges are nested within a deep subentity defi nition tree. All physi-
cal objects, process objects, actors, and other basic constructs are abstractly 
represented similarly, for example, a wall entity has a trace down the tree 
shown in Figure 3–6.

Each level of the tree in Figure 3–6, introduces different attributes and 
relations to the wall entity. IfcRoot assigns a Global ID and other information 

Label
Name Globalld

metadata

Composition
structure:
wall layers,
material
properties

OwnerHistory

(INV) IsDecomposed By S[0:?]

(INV) IsDefinedBy S[0:?]

(INV) ConnectedTo S[0:?]

(INV)HasCoverings S[0:?]

(INV)HasStructuralMember S[0:?]

(INV) Decomposes S[0:1]

(INV) hasAssociations S[0:?]

RelatingObject

RelatingElement S[0:?]

RelatingElement

PredefinedType

RelatingBuildingElement S[0:?]

RelatedObjects

RelatedObjects

RelatedObjects

Description

ObjectType

Representation

ObjectPlacement

Tag

(INV) FillsVoids S(0:1)

RelatedObject [1:?]

IfcText

(ABS)IfcRelAssigns

(ABS) IfcRoot IfcGloballyUniqueld

(ABS)IfcRelDecomposes

(ABS)IfcRelAssociates

IfcRelDefinesByProperties

IfcRelConnectsElements

IfcRelHasCoverings

IfcRelConnectsStructural
Element

dfcWallTypeEnum

IfcOwnerHistory

(ABS)IfcObjectDefinition

(ABS)IfcObject

(ABS)IfcBuildingElement

IfcWall

(ABS)IfcProduct

(ABS)IfcElement

IfcProductRepresentation

IfcRelVoidsElement

IfcObjectPlacement

IfcIdentifier

Label � “precast”

Properties

Connections:
to other walls,
ceilling, floor

Structural
Properties

RelatedBuildingElement

(INV)hasAssignments S[0:?]

FIGURE 3–6 The IFC structure for defi ning a wall.

1Subtyping provides for defi ning a new class of building object that “inherits” the properties of 
its “parent” class and adds new properties that make it distinct from its parent and any possible 
“sibling” classes. IFC superclasses, subclasses, and inheritance behavior conform to accepted prin-
ciples of object-oriented modeling. For more detail, see Booch 1993.
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for managing the object, such as who created it and when. IfcObjectDefi nition 
places the wall into the aggregate building story assembly. This level also iden-
tifi es the components of the wall, including windows, doors, and any other 
openings. The IfcObject level provides links to properties of the wall, based on 
its type (defi ned lower down in the tree). IfcProduct defi nes the location of 
the wall and its shape. IfcElement carries the relationship of this element with 
 others, such as wall bounding relationships, and also the spaces that the wall 
separates. It also carries any openings within the wall and optionally their fi ll-
ing by doors or windows. If the wall is structural, a structural element repre-
senting the wall can be associated with it.

Walls are typed as one of the following: Standard: extruded vertically with a 
fi xed width along its control line; Polygonal: extruded vertically but with varying 
cross section; Shear: walls not extruded vertically; ElementWall: walls composed 
of elements such as studs and sheathing; PlumbingWall: wall with embedded 
routing space; Userdefi ned: all other types; Undefi ned. Many of these attributes 
and relations are optional, allowing implementers to exclude some of the infor-
mation from their export routines. It is possible that not all BIM design tools can 
create or represent all of the different wall types.

Properties are carried in optional P-sets. The PSetWallCommon pro-
vides fi elds to defi ne: Identifi er, AcousticRating, FireRating, Combustibility, 
SurfaceSpreadOfFlame, ThermalTransmittance, IsExterior, ExtendToStructure 
(to slab above), LoadBearing, Compartmentation (fi rewall). Other more 
detailed P-sets are also supported if needed. Openings, notches and reveals, 
and protruding elements, such as pilasters, are supported, along with walls 
clipped by irregular ceilings.

All IFC models provide a common general building spatial structure for 
the layout and accessing of building elements. It organizes all object infor-
mation into the hierarchy of Project -> Site -> Building -> BuildingStorey -> 
Space. Each higher-level spatial structure is an aggregation of lower-level ones, 
plus any elements that span the lower-level classes. For example, stairs usually 
span all building storys and thus are part of the Building Aggregation. Walls 
typically bound two or more spaces on one or multiple stories. They are typi-
cally part of the BuildingStorey, if structured within a single story and part of 
the Building Aggregation if they span multiple stories.

From this wall example, one gets a sense for how all building elements in 
IFC are defi ned. There are many types of assemblies, P-sets, and features that 
can support structural, mechanical, and other system elements. Analysis mod-
els, load data, and product performance parameters can also be represented 
in some areas.
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118 Chapter 3 Interoperability

3.3.4 IFC Coverage
While IFC is able to represent a wide range of building design, engineering, 
and production information, the range of possible information to be exchanged 
in the AEC industry is huge. The IFC coverage increases with every release and 
addresses limitations, in response to user and developer needs. Here we sum-
marize the major coverage and limitations as of early 2010.

All application-defi ned objects, when translated to an IFC model, are 
 composed of the relevant object type and associated geometry, relations, and 
properties. In addition to objects that make up a building, IFC also includes 
process objects for representing the activities used to construct a building, anal-
ysis geometry that is often abstracted from the building geometry, and analysis 
input and result properties.

Geometry: The IFC has means to represent a wide range of geometry, 
including extrusions, solids defi ned by a closed connected set of volume-
enclosing faces (B-Reps), and shapes defi ned by a tree of shapes and Union-
intersection operations (Feature Addition and Subtraction and/or Constructive 
Solid Geometry). By default, most shapes are exported as B-Reps. With release 
2x4, surfaces may be those defi ned by extruded shapes (including those extruded 
along a curve) and Bezier and now Non-Uniform Rational B-spline (NURBS) sur-
faces. Parts of shapes may be distinguished as shape features. These cover almost 
all construction needs and most design needs. The IFC geometry was designed 
to support exchange of simple parametric models between systems, such as wall 
systems and other extruded shapes. However, not all of the needed informa-
tion, especially rules and constraints, can be exchanged, resulting in some editing 
required to exchange editable parametric models. Few translators have made use 
of the parametric capabilities, however, and their power is just beginning to be 
explored. Most exchanges do not require this level of detail of object behavior.

Relations: Relations are typed and link one object with another. Care has 
been taken in the IFC data model to represent a rich set of relations between 
objects in some BIM design tools for translation into IFC. A subset and their 
uses are shown in Figure 3–6. There are many subclasses of IfcRelations cover-
ing almost any desired relation. This is a complex area of defi nition and rela-
tion structures are refi ned with each IFC release. Questions occasionally arise 
regarding their use.

Properties: IFC places emphasis on property sets, or P-sets. These are 
sets of properties that are used together to defi ne material, a particular type 
of performance, and contextual properties, for example, wind, geological, or 
weather data. There are collected P-sets for many types of building objects, 
such as common roof, wall, window glazing, window, and beam reinforcement. 
In addition, many properties are associated with different material behaviors, 
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such as for thermal material, products of combustion, mechanical properties, 
fuels, concrete, reinforcing, and others.

Several properties are missing. Measurements lack tolerance properties; 
there is no explicit way to represent uncertainty. In such cases, options are 
available to defi ne and depict user-defi ned property sets. These must be man-
aged by user agreement, as they are not yet built into the specifi cation.

Other properties can be considered classifi cations, selected from a set of 
enumerated value. Space names are not standardized, as needed for many types 
of analyses, such as energy or building codes. As a result, they usually require 
special editing. The function of diverse structural elements needed for analyses 
and fabrication are lacking in IFC but are well defi ned in CIS/2. These include 
restraints, buckling assumptions, weld types, and specifi cations. Similar func-
tional limitations apply to mechanical systems.

Metadata: IFC designers have thought about the use of information over 
time and the metadata needed to manage information. IFC is strong in address-
ing information ownership, tracking of changes, controls, and approvals. IFC 
also has capabilities to defi ne constraints and objectives for describing intent. 
However, we are not aware of these capabilities being used.

The IFC has well-developed object classes for buildings at the architectural 
level of detail. In general, it currently is less strong in representing the details 
needed for fabrication and manufacturing. It only partially addresses reinforc-
ing in concrete, metal welds and their specifi cation, concrete mix and fi nish 
defi nition, or fabrication details for window wall systems, for example. This 
level of detail may either be defi ned in more detailed IFC product schemas, or 
as separate ones, such as CIS/2.

These different descriptions are brought together to describe the informa-
tion represented in some design application, or to be received by a building 
application from some other application or repository. The current limitations 
are in no way intrinsic, but refl ect the priority needs of users up to now. If 
extensions are needed to deal with the limitations noted, these can be added 
through a regularly scheduled extension process.

3.3.5 IFC in Use—BIM Standards
As the AEC fi eld has matured, it has become recognized that the issue of inter-
operability has moved from data exchange between two BIM applications to 
supporting the use cases defi ned by workfl ows. The major benefi ts of interop-
erability are not only to automate an exchange (although replicating the data 
in another application is certainly redundant activity), but the larger benefi ts 
that refi ne workfl ows, eliminate steps, and improve processes. The new phrase 
is to better “manage lean workfl ows.”
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IFC, developed to respond to the different needs of designers, contractors, 
building product suppliers, fabricators, government offi cials, and others, is 
both rich and redundant. Its multiple types of geometry, many types of prop-
erties and relations, are necessary to identify the information needed for par-
ticular exchanges or tasks. Thus IFC is highly redundant. Task and workfl ow 
information requirements have become recognized as critical for successful 
exchanges. User interface buttons for “IFC export” and “IFC import” are 
completely insuffi cient. What is needed are task-related exchanges based on 
subsets of the IFC schema, for example, an “architect’s structural export for 
preliminary structural analysis” or a “curtain wall fabricator detail export to 
construction manager for fabrication-level coordination.” Such exchanges are 
called model views, drawing from the notion of a database view. This level of 
specifi city involves identifying the exchanges to be supported and then specify-
ing the IFC model view of the information that the exchange needs.

Model views are another level of specifi cation, above the IFC schema. 
Realizing this added layer of specifi cation in the United States has been 
taken on by the National Institute of Building Science (NIBS) and the U.S. 
buildingSMART organization. Similar organizations have taken up the charge 
in other buildingSMART chapters (IAI 2010). The U.S. effort led to the devel-
opment of a report: U.S. National Building Information Modeling Standard, 
Version 1, Part 1, released in December 2007 (NIBS 2008). It lays out a process 
to be followed in developing model views. This is characterized in Figure 3–7.

Why Are Model Views Important?

Whether carried out for public or proprietary exchanges, Model View Defi ni-
tions (MVD) identify what should be expected for an exchange to be effective. 
This helps the users at both ends; the exporter knows what is required—and 
also what is not required. The receiver knows what can be expected and acted 
upon. “Should the architect’s model of preliminary design of a precast concrete 
façade include the embedded window details?” “What kind of geometry is 
needed for exchanges when façade connections are defi ned by the structural or 
precast engineer?” Such questions are today worked out by trial and error. 
Most importantly, model views defi ne for implementers what is to be imple-
mented, so that both export and import are aligned, eliminating mismatches 
regarding assumptions. These are the immediate uses of MVDs. Today, the 
goal is to defi ne effective IFC exchanges, to smooth and expedite workfl ows. 
When this happens, model views will take on expanded roles. There is both the 
need and opportunity to defi ne the handover specifi cations for different phases 
of project delivery, for example from design to construction, and for construc-
tion to operation, such as defi ned by Construction Operations Building 
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information exchange (COBie), see Section 3.4.3. These will evolve into fi ner-
grain exchanges and become part of the defi nition of project scope. They are 
expected to be defi ned within contracts to specify milestone handovers. They 
will then need to be defi ned for direct exchange between applications as well 
and public data schema exchanges. The point is, MVDs respond to very impor-
tant needs in building procurement, far beyond IFC interoperability.
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FIGURE 3–7 
This fi gure shows the four 
major steps for defi ning and 
implementing an NBIMS of 
Program, Design, Con-
struct, and Deploy.
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In North America, it was recognized that industry-led efforts to defi ne 
workfl ows should be the driving force, as the industry stakeholders are 
who benefi t from improving IT and getting software companies to support 
them. The National BIM Standard (NIBS 2008) was developed by build-
ingSMART America to identify the need and outline an approach to specify-
ing and implementing MVDs. Below we provide an overview of the NBIMS 
process.

Phase One: Program

The initial step is to identify and form an industry-led group to defi ne 
the needed exchanges according to model views. These groups are usually 
formed under umbrella organizations, such as the American Institute of Archi-
tects, the Association of General Contractors, American Society of Civil Engi-
neers, the American Institute of Steel Construction, the Precast Concrete 
Institute, as well as others. This working group identifi es a set of exchanges 
they wish to see implemented, then specify them functionally in suffi cient 
detail for them to be translated into IFC constructs that can be implemented.

The buildingSMART organization has adopted a well-known process mod-
eling language, BPMN, used in electronic e-business planning and implementa-
tion, for modeling exchanges. Business Process Modeling Notation (BPMN, 
www.bpmn.org) provides clear ways to describe activities and the information 
fl ows between activities in what is called a Process Map. A process map show-
ing a typical set of information exchanges is shown in Figure 3–8. It defi nes 
a set of tasks and exchanges specifi ed for handling an architectural precast 
concrete project, using IPD types of collaboration (Eastman et al. 2009). The 
following outlines some guidelines for reading a BPMN process map.

There are many BPMN diagramming tools; the one used in Figure 3–8 
was made using Visio, which has a plug-in for BPMN shapes at the BPMN 
Web site, at www.bpmn.org/documents.htm. Alternatives to Visio are also 
listed there. The horizontal rows and the vertical columns in a BPMN process 
map are called “swim lanes.” The rows identify the “Disciplines” involved in 
the exchanges. In between the Discipline rows are “Exchange” rows. These 
organize and group exchanges between Disciplines. The vertical columns 
identify project Phases. Within the cells created by the swim lanes, white rec-
tangles with rounded corners signify Activities. The appropriate Discipline’s 
row and project Phase column identifi es the context of the exchange. Each 
Activity has an identifi er, linked to a more extensive description. Within 
an Activity box, there may be several symbols across the bottom; a directed arc 
designates the Activity may be iterated. A plus box indicates the Activity is a 
high-level description made up of a set of Activities described separately and 
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FIGURE 3–8 A process map of exchanges between architect, structural engineer, and precast fabricator during the design stages.

(Eastman et al. 2009a)

Preliminary Project Description
31–20–10–00

A
rc

hi
te

ct
ur

e
(3

3–
21

–1
1–

00
)

Ex
ch

an
ge

Ex
ch

an
ge

Ex
ch

an
ge

Bu
ild

in
g 

Pr
od

uc
t

M
an

uf
ac

tu
rin

g
(3

3–
25

 4
1 

11
 1

1)

G
en

er
al

 C
on

tr
ac

tin
g

(3
3–

41
 1

1 
11

)
En

gi
ne

er
in

g
(3

3–
21

 3
1 

00
)

[1.1]
Concept Design

of Precast Facade

Concept 
model Review

Comments

[EM.1]

[EM.1]

[EM.2] [EM.3] [EM.4]

[EM.5]

[EM.6] [EM.8]

[EM.7]
[B5]

[B4]

[B3]
[B1]

[B2]

Review
CommentsReview

Comments

Review
Comments

Design
Dev.

Model

Eng.
Contract
Model

Precast
Contract
Model

Review
Comments

Precast
Coordination

Model Merged
Coordination

Model

Precast
Coordination

Model

Design
Dev.

Model

Arch.
Contract
Model

Design Development
31–20–20–00

Construction Documentation
31–25–00–00

Procurement
31–30–00–00

Product Development
31–40–30–00

Fabrication
31–40–40–14–24

Erection Phase
31–40–40–14–11

[1.4]
Design

Development
∼ ∼

∼

[1.2]
Specify

structural
system

[1.5]
Specify

Requirements

[1.3]
Design review and
Concept Modeling

[1.5]
Construction

Documentation

[1.8]
Precast Bid
Preparation

[1.9]
GC Bid

Preparation

[1.13]
Construction
Coordination

[1.12]
Precast

Detailing

[2]
Fabrication

And Erection
Continued on the
“Fabrication and Erection”
process map

[1.11]
Structural

Design Review

[1.6]
Construction

Documentation

[1.10]
Design Intent

Validation

Concept 
model

��

ch003.indd   S
ec3:123

ch003.indd   S
ec3:123

3/8/11   6:09:25 P
M

3/8/11   6:09:25 P
M

www.EngineeringBooksPdf.com



124 Chapter 3 Interoperability

hierarchically—BPMN provides hyperlinks between high-level and detail 
Activities. (The full graphic syntax of BPMN is available from www.bpmn.org/).

The corner folded blocks in the Exchange lanes designate Information 
Exchanges. The gray information exchanges are building model exchanges, 
while the white ones are reports represented as text or voice messages. These 
also have IDs for cross-referencing. It is a gray exchange that we are primarily 
interested in and they are called Exchange Models (EMs).

The process map shows several different types of exchanges. In the fi rst 
column, exchanges between architect, engineering, and building product man-
ufacturing (here a precast fabricator) are shown. In both cases, the architect 
releases a BIM model for review by the engineer and the precast fabricator. 
The return information involves comments and suggestions, based on the 
model reviewed. These are clearly one-way exchanges.

During design development, we see another exchange between the archi-
tect and engineer. Here the exchange passes a building model in both direc-
tions. The structural engineer may propose changes to the received building 
model to indicate how the architectural precast may be carried by the struc-
ture. This is a two-way or iterative exchange.

For each of the EMs, the working group provides detail specifi cations 
of the content of each exchange. This functional specifi cation must deter-
mine the type of entities, their geometry, attributes, level of detail, material or 
processes that are needed for passing from one application to another (Aram 
et al. 2010). The fi nal outcome of the Program Phase is a report, called an 
Information Delivery Manual (IDM) (Eastman et al. 2010a), that identifi es a 
set of exchanges and specifi es their content from the user’s perspective. The 
specifi cation is fully reviewed and approved by the domain committee.

Phase Two: Design

The Exchange Requirements identifi ed in the IDM are next structured into a 
set of information modules that are the units of the exchange, defi ned to be 
mapped to the implementation schema—IFC most commonly, or CIS/2 or an 
XML schema. The work is carried out by IT specialists who collaborated with 
the domain experts in Phase One.

When early groups began developing Model Views, it was found that they 
included many repeated model constructs, for geometry, links between parts 
and assemblies, between physical pieces and analytic representation of those 
pieces, for example. Repeated specifi cation, implementation, and testing of 
these constructs is a waste of time; they should be defi ned once and imple-
mented and tested once, and reused. The constructs identifi ed in this way 
were called Concepts. Concepts are a fundamental part of the Model View 
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3.3 Background of Product Data Models 125

methodology. They are a hierarchical structure of mappings from the user-
defi ned Exchange Models, decomposed into modular units of implementation 
binding. An example is shown in Figure 3–9.

The Concept defi nitions defi ned for a wide variety of MVDs are shared 
through an open Web site, IFC Solutions Factory, at www.blis-project.org/IAI-
MVD/. They are available for public review and, most importantly, for reuse. 
These Concepts, if well-structured, are a potentially important modularization of 
small unit structures that can be reused in many MVDs (Eastman et al. 2010a).
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IFC Model View Definition Diagram :  Precast Piece IFC 2x4

FIGURE 3–9 A high-level Concept that defi nes a Precast Piece, showing its breakdown into more detailed Concepts and eventu-
ally to Leaf Concepts, which carry the IFC bindings.

(Eastman et al. 2010b)
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126 Chapter 3 Interoperability

A well-structured set of templates have been developed for document-
ing the Concepts and their aggregation into higher-level Concepts, then into 
a Model View for a single exchange. When the templates are fi lled out, the 
resulting online documentation serves as the specifi cation for the Model View 
Defi nition, which is the second major document (Eastman et al. 2010b). The 
MVD is the fulfi llment of the requirements defi ned in the IDM, and should be 
validated by checking its Concepts against the IDM. Currently, this validation 
is done manually. The Design Phase specifi es the implementation bindings and 
how all properties are to be handled, providing the software implementation 
specifi cation of a Model View Defi nition.

Phase Three: Construct

The third phase addresses the implementation of the Model Views by software 
companies (who should be engaged throughout the previous phases). Imple-
mentation is of the MVD specifi cation developed in Phase Two. It is augmented 
by small IFC test fi les which are available to test translator capabilities. It also 
needs to be augmented by small, easily implemented designs—in drawing or 
3D model form—that can be built within a modeling tool being validated, so 
that can then be exported. The exported fi le is assessed to determine if the 
modeling tool can export information according to the MVD specifi cation. 
These tests, for both import and export, need to cover all the individual varia-
tions that are included in the IDM, and specifi ed in the MVD.

Testing of implementations is undertaken in two phases and is generally 
called Model View Validation. The initial tests are based on the implementa-
tion Concepts defi ned in the MVD and are called Unit Tests. These are tested 
for both import and export, for all the varied conditions that the MVD is 
supposed to support. Once the Unit Tests are successfully completed, larger 
integrated testing is required. Careful methods of both unit testing and full 
exchange model testing are required to be confi dent in the capability of an 
Exchange Model between two software applications. Certifi cation is the for-
mal designation that an implementation of a Model View Defi nition has been 
rigorously tested and can be relied upon by users.

Recently, two initiatives for Model View Validation and Certifi cation 
has been implemented as Web sites by the buildingSMART International 
Implementation Support Group (ISG). One is the Global Testing Documen-
tation Server and is hosted by the Institute for Advanced Building Informatics 
(IABI) at Technical University, Munich (http://portal.bau.hm.edu/IABI/
leistungsprofi l/testplattform). It supports both import and export testing of 
Concepts and complete Model Views. It is expected to serve as a validation 
and certifi cation test site for developers, and also be accessible to users. The 
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3.3 Background of Product Data Models 127

other is part of IFC Solutions Factory (www.blis-project.org/IAI-MVD/). It 
provides testing primarily of export exchanges and has rigorous testing of 
export translators.

Phase Four: Deploy

The last phase involves deployment and fi eld use of the MVD. This should be 
supported by Guidelines that document the model views and how the user 
should correctly model its components within a particular BIM tool. This lets 
the users of applications know what they need to do to prepare models that 
carry the information required in the exchange. This phase also includes the 
development of project test models that can be used for real-life testing. Certi-
fi cation of implementations is also called for, although the organizational issue 
of who oversees certifi cation is unanswered at this time.

When these specifi c workfl ow-based translators are implemented, they 
will be explicitly incorporated into translators, based on P-21 fi les, XML, or 
database queries. These Views, when certifi ed, will add signifi cantly to the 
robustness of IFC exchanges and eliminate the need for pretesting and trial 
exchanges, as are required today.

The IFC Solutions Factory identifi es 23 efforts to defi ne MVDs, as of April, 
2010. These include structural analysis exchange, transfer of as-built data to 
facility operations site planning, code compliance, quantity takeoffs, and others. 
The development and testing of Model View Defi nitions has been a large under-
taking and we are only beginning to see the fruits of these endeavors. An impor-
tant benefi t of the IFC Solutions Factory is that new MVDs can increasingly 
reuse the Concepts of previous MVDs for their defi nition. Also, the modulariza-
tion of MVD implementations could also eventually result in easy implementa-
tion as well. We expect there will be several dozen MVDs from which to choose 
within the selection window of BIM platform software in the future.

Summary

At this point in time (mid-2010) there are signifi cant efforts to apply the IFC 
in various parts of the world:

Multiple agencies around the world have initiated efforts to develop 
automatic building code checking capabilities (Eastman et al. 2009a).

The Norwegian government agency for construction, Statsbygg, and 
its construction industry are working together to initiate changes in 
their construction industry, including building control (automatic code 
checking), planning (e-submission of building plans), and integration 
throughout all phases: design, procure, build, and facility management. 

•

•
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128 Chapter 3 Interoperability

Their initiative, also called BuildingSmart®, is expected to produce a 
signifi cant impact on the effi ciency, productivity, and quality of the con-
struction industry. See “Industry Initiatives and Norwegian Solution” at 
www.iai-international.org/.

The General Services Administration of the U.S. government has under-
taken a series of BIM demonstration projects, addressing various appli-
cations, many relying on IFC-based exchanges. These are described on 
the same IAI Web site mentioned above, under Industry Solutions, GSA 
Pilots. Based on these demonstrations, all GSA building projects starting 
in 2007 and later are to utilize BIM design tools and use of an exported 
model in IFC format to support checking of the fi nal concept design 
against the specifi c project’s programmatic spatial requirements. These 
activities have led to the draft development of GSA BIM guidelines to 
be followed for all new GSA projects (GSA 2006a). GSA’s work is in 
collaboration with Statsbygg and Senatti, the Finnish GSA equivalent.

Additional parallel initiatives are being undertaken in Finland, Denmark, 
Germany, Korea, Japan, China, and other countries.

3.3.6 Implications of IFC Interoperability
It appears that MVDs will provide a new level of exchange capabilities and 
incrementally resolve the interoperability problem. However, it is useful to 
recognize that MVDs are based on specifi c processes and if exchanges are 
robust and reliable, further advantage will be taken of these capabilities. Some 
can be automated. That is, instead of one application being directed (by a user) 
to export a fi le and another user and application importing the fi le, we can 
begin to explore applications that will automatically export model views and 
import them into another application, for different automated uses (cost esti-
mation, rule checking, analysis, or spatial confl ict testing), with the results 
being sent back. MVDs open the door to new levels of design enhancement 
that have yet to be explored.

MVDs also have wider uses. As the IFC data model becomes adopted by 
various government organizations for code checking and design review (cur-
rently being undertaken by GSA, Singapore and Wisconsin), it will have an 
increasingly strong impact on aspects of architectural and contractor practice. 
This impact simultaneously affects users and BIM design tool developers. The 
completion of a set of contract drawings in traditional practice imposes one 
level of rigor and discipline in the fi nal generation of those drawings. This 
discipline and rigor will increase signifi cantly in the creation and defi nition 
of building models that carry adequate data for code checking, design review, 

•

ch003.indd   Sec3:128ch003.indd   Sec3:128 3/8/11   6:09:27 PM3/8/11   6:09:27 PM

www.EngineeringBooksPdf.com

http://www.iai-international.org/


3.4 Other Efforts Supporting Standardization 129

and various types of analysis. The only way that such models will be reliably 
defi ned is to specify their requirements as model views.

Firms will have to carefully prepare and run their models through a pre-check 
application to make sure projects are modeled appropriately for the intended 
uses. This includes the representation of objects in the needed object classes or 
families (walls as walls, stairways as stairs) that carry the needed property sets. 
The authoring tools will have to improve their capability to allow custom objects 
to have the needed class structures. Programs already exist to do pre-checking 
for the GSA BIM uses (Solibri 2010). For example, a check can be run that space 
objects fully cover slabs inside walls and that all are tagged with needed classifi -
cations with properties defi ning their name and intended function.

The IFC is the only public, nonproprietary and well-developed data model 
for buildings and architecture existing today. Extensions are continuously 
being developed in a range of areas, including geographic elements, precast 
concrete and piping, ducts and electrical elements. It is a de facto standard 
world wide and is being formally adopted by different governments and agen-
cies in various parts of the world. It is being picked up and used for a growing 
number of uses, in both the public and private sectors. Its real test as an inter-
operability standard will occur when MVDs are implemented and tested.

3.4 OTHER EFFORTS SUPPORTING STANDARDIZATION

IFC is only one piece of a huge puzzle regarding conventions and standards in 
the construction industry. While IFC addresses the data structures dealing with 
geometry, relations, and attributes, how will the attributes be named and used? 
How will the Chinese and other people who don’t use the Roman alphabet 
work with those who do? Interoperability is a wider issue than is addressed by 
IFC or any current XML schema. While industries have grown up dealing with 
the classifi cation and testing of construction materials, the same now needs to 
be done regarding other types of construction information. Here we provide a 
quick reference and overview of other BIM-related standards efforts.

3.4.1 International Framework for Dictionaries
The European Community early saw an issue in the naming of properties 
and object classes. A Door is Porte in French, Tür in German, and  in 
Mandarin. Each of its properties also has different names. Objects specifi ed in 
IFC may have names and attributes in different languages and their meanings 
need to be properly interpreted. Fortunately, IFC deals well with measures 
in different units (SI and Imperial). Moreover, one may encounter different 
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130 Chapter 3 Interoperability

standards, such as CIS/2 and IFC that have overlapping objects and properties 
that are treated differently, even though they are in the same language. The 
International Framework for Dictionaries was formed to address these issues 
and can be found at www.ifd-library.org/index.php/Main_Page. It is develop-
ing mappings of terms between different languages, for eventual wide use in 
building models and interfaces. Another important effort being undertaken by 
IFD is the development of standards for building product specifi cations, par-
ticularly specifi cation data, so these can be used in different applications, such 
as energy analysis, carbon footprint, and cost estimation.

IFD is being undertaken by the Construction Specifi cations Institute (CSI) 
in the United States, Construction Specifi cations Canada, buildingSMART in 
Norway, and the STABU Foundation in the Netherlands.

3.4.2 OmniClass
A related activity is the review and replacement of existing building-related clas-
sifi cation systems, for their use in BIM. Both Masterformat© and Uniformat© 
are building element and assembly classifi cation schemes used for specifi cations 
and cost estimation in the United States, and are overseen by the Construction 
Specifi cation Institute. Both Masterformat and Uniformat are outline document 
structures that are excellent for aggregating information from project drawings, 
but do not always map well to the individual objects within a building model 
(although they can be mapped). Their limitations are described in Section 5.3.3.3 
As a result, Europeans and Americans have embarked on a new set of outline-
structured classifi cation tables, called Omniclass™. Omniclass™ has been devel-
oped by the International Organization for Standardization (ISO) and the 
International Construction Information Society (ICIS) subcommittees and work-
groups from the early-1990s to the present. Currently it consists of 15 tables.

Table 11 Construction Entities by Function Table 32 Services

Table 12 Construction Entities by Form Table 33 Disciplines

Table 13 Spaces by Function Table 34 Organizational Roles

Table 14 Space by Form Table 35 Tools

Table 21 Elements Table 36 Information

Table 22 Work Results Table 41 Materials

Table 23 Products Table 49 Properties

Table 31 Project Phases

These tables of classifi cation terms are being defi ned and structured by 
volunteer industries members. They are evolving quickly for adoption and use 
in BIM tools and methods.
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3.4.3 COBie
Construction Operations Building information exchange (COBie) addresses 
the handover of information between the construction team and the owner. It 
deals with operations and maintenance (O&M), as well as more general facil-
ity management information. Traditionally, O&M information is provided in 
an ad hoc structure at the end of construction. COBie outlines a standard 
method for collecting the needed information throughout the design and 
construction process, as part of the deliverable package to the owner during 
commissioning and handover. It collects data from designers, as they defi ne the 
design, and then by contractors as the building is constructed. It categorizes 
and structures the information in a practical and easy-to-implement manner.

Specifi c COBie objectives are (East, 2007):

Provide a simple format for real-time information exchange for existing 
design and construction contract deliverables

Clearly identify requirements and responsibilities for business processes

Provide a framework to store information for later exchange/retrieval

Add no cost to operations and maintenance

Permit direct import to owner’s maintenance management system

COBie specifi es deliverables throughout all stages of design and construc-
tion, with specifi c deliverables in each of the phases below:

Architectural Programming Phase

Architectural Design Phase

Coordinated Design Phase

Construction Documents Phase

Construction Mobilization Phage

Construction 60 Percent Complete Phase

Benefi cial Occupancy Phase

Fiscal Completion

Corrective Maintenance

COBie was updated at the beginning of 2010 and is now called COBie2. 
It has formats for human as well as machine readability. The human read-
able format for COBie2 information is a conventional spreadsheet, provided 
in Microsoft Excel Spreadsheet format, on the WBDG Web site: (www.wbdg
.org/resources/cobie.php ). COBie2 also has been implemented for exchange 
of facility management data using the buildingSMART Industry Foundation 
Class (IFC) open standard (or its ifcXML equivalent). Translators between 

•

•

•

•

•

•
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•
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•
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132 Chapter 3 Interoperability

IFC-Express and ifcXML to and from the COBie2 spreadsheet are available, 
free of charge, without technical support at (www.buildingsmartalliance.org/
index.php/projects/ifccobie).

COBie addresses the normal submittals required for handover at the end 
of a construction project, but puts them in a structured form, amenable to 
computer-based management. It includes the sections outlined in Table 3–2.

COBie2 has been developed to support the initial data entry into a 
Computerized Maintenance and Management System (CMMS); MAXIMO, 
TOCMO, Onuma, and Archibus support COBie2 as well as several European FM 
and design applications. It has been adopted as a required deliverable by VA hos-
pitals, the U.S. Army Corps of Engineers, NASA, as well as several university sys-
tems. It is also being adopted by Statsbygg and Senatti, the respective Norwegian 
and Finnish government property acquisition and management organizations.

3.4.4 XML-Based Schemas
Extensible Markup Language (XML) provides alternative schema languages 
and transport mechanisms, especially suited for Web use. In the same way that 

Table 3–2 COBie2 Data Sections

Object Type Defi nitions

Meta Data Exchange fi le

Project Attributes, Units, Decomposition

Site Attributes, Address, Classifi cation, Base Quantities, Properties

Building Attributes, Address, Classifi cation, Base Quantities, Properties

Storey Attributes, Base Quantities, classifi cation, Properties 

Spatial container Attributes, Classifi cation, Quantities, Properties, space boundaries,

Space Boundary Doors, Windows, Bounding space

Covering Attributes, Type, Covering material, Classifi cation, Base Quantities

Window Attributes, Type, Classifi cation, Material, Base Quantities, Properties

Door Attributes, Type, Classifi cation, Material, Base Quantities, Properties

Furnishing Attributes, Type, Material, Classifi cation, Properties,

MEP elements Attributes, Type, Material ,Classifi cation, Properties

Proxy furniture, fi xture, 
equipment

Attributes, Type, Material, Classifi cation, Properties

Zone Attributes, Classifi cation, Properties, Spatial assignment 

System Attributes, Classifi cation, Properties, Component Assignment, 
System Service Buildings

NOTE: Attribute, Type, Classifi cation attribute types vary by object type.
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XML Schemas in AEC Areas

OpenGIS®, the Geographic Objects (GO) Implementation Specifi cation has been developed 
by the OGC (Open Geospatial Consortium). It defi nes an open set of common, language-
independent abstractions for describing, managing, rendering, and manipulating geo-
metric and geographic objects within an application programming environment (OGC 
2007).

gbXML (Green Building XML) is a schema developed to transfer information needed for 
preliminary energy analysis of building envelopes, zones, and mechanical equipment 
simulation (gbXML n.d.). Multiple platforms provide an interface.

ifcXML is a subset of the IFC schema mapped to XML, supported by IAI. It also relies on XML 
Schema, XSD, derived from the IFC EXPRESS release schema for its mapping. The lan-
guage binding, for instance, the method of how to translate the IFC EXPRESS model into 
the ifcXML XSD model follows the international standard ISO 10303-28ed2 “XML repre-
sentation of EXPRESS schemas and data.” The ISO/CD 10303-28ed2 version of 05-04-
2004 is used for the language binding.

aecXML is administered by FIATECH, a major construction industry consortium supporting 
AEC research, and the IAI. It initially developed an integration framework that attempted 
to harmonize ifcXML and aecXML, as an umbrella schema, that could support multiple 
subschemas. It relied on XML business technology developed by the United Nations 
Centre for Trade Facilitation and Electronic Business. The integration schema is called 
Common Object Schema (COS) that consists of level XML structures of names, addresses, 
amounts, and other base information units. aecXML was initiated to represent resources 
such as contract and project documents [Request for Proposal (RFP), Request for Quotation 
(RFQ), Request for Information (RFI), specifi cations, addenda, change orders, contracts, 
purchase orders], attributes, materials and parts, products, equipment; meta data such as 
organizations, professionals, participants; or activities such as proposals, projects, design, 
estimating, scheduling, and construction. It carries descriptions and specifi cations of build-
ings and their components, but does not geometrically or analytically model them. Bentley 
was an early implementer of aecXML. Recent activity is unknown (FIATECH 2007).

agcXML The Associated General Contractors (AGC) developed agcXML in 2007, a schema 
that supports construction business processes, based on the COS master schema of the 
aecXML effort. Its schemas include the exchange of information commonly included in the 
following document types:

Request for Information
Request for Pricing/Proposals
Owner/Contractor Agreements

❍

❍

❍

(Continued)
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Schedule of Values
Change Order
Application for Payment
Supplemental Instructions
Change Directive
Bid, Payment, Performance, and Warranty Bonds
Submittals

 agcXML is free and can be downloaded from: http://iweb.agc.org/iweb/Purchase/
ProductDetail.aspx?Product_code�AGCXML. It has been implemented by a few compa-
nies, including VICO and Newforma.

BIM Collaboration Format (BCF) is an XML format for person-to-person to go with other 
forms of exchange. It is called an Information Takeoff format. During design reviews, vari-
ous action items are identifi ed. These are then acted upon by the various members of the 
project team. But how should these action items be transmitted? The answer comes from 
clash detection tools that identify a clash in 3D coordinates, associates an offset camera 
position to display the condition, then appends the action item to be taken, as identifi ed 
by the parties involved. Originally this capability was limited to the clash detection appli-
cation, such as Navisworks. However, transmitted in XML, the action item can be imported 
into any BIM platform and displayed for the user to act on. The use can be much wider 
than clash detection; it can be used for any type of review, whether automated [such as 
generated by Solibri Model Checker (Solibri 2010)] or carried out manually through 
an in-person meeting or Web conference. The benefi t of BCF is that it directly loads and 
runs in the BIM design platform that generated the component of interest. BCF was pro-
posed and defi ned by Tekla and Solibri, and has received commitments for support from 
 Autodesk, DDS, Eurostep, Gehry Technologies, Kymdata, MAP, Progman, and QuickPen 
International.

CityGML is a common information model for the representation of 3D urban objects. It 
defi nes classes and relations for relevant topographic objects in cities and regional 
models with respect to their geometrical, topological, semantic, and appearance 
properties. Included are generalization hierarchies between thematic classes, aggrega-
tions, relations between objects, and spatial properties. This thematic information goes 
beyond graphic exchange formats and supports virtual 3D city models for sophisticated 
analysis tasks in different application domains like simulation, urban data mining, 
 facility management, and thematic inquiries. The underlying model differentiates fi ve 
levels of detail (LOD). CityGML fi les can (but don’t have to) contain multiple representa-
tions for each object in different LOD simultaneously. For more information, see www
.citygml.org/1523/.

❍

❍

❍

❍

❍

❍

❍
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some exchange formats are strictly fi le-oriented, some of the new exchange 
formats are only XML-based. XML is an extension to HTML, the language 
used to send information over the Web. HTML has a fi xed set of tags (a tag 
tells what kind of data follows and is a primitive schema) that defi ne presenta-
tion formats, different kinds of media, and other types of fi xed format Web 
data. XML expands upon HTML by providing user-defi ned tags to specify an 
intended meaning for data transmitted. XML has become very popular for 
exchange of information between Web applications, for example, to support 
e-commerce transactions or collect data.

There are multiple methods for defi ning custom tags, including Document 
Type Declarations (DTDs) that are developed for mathematical formulas, 
vector graphics, and business processes, among many others. There are mul-
tiple ways to defi ne XML schemas, including XML Schema (www.w3.org/
XML/Schema), RDF (Resource Description Framework) (www.w3.org/
RDF/), and OWL Web Ontology Language (www.w3.org/TR/2004/REC-owl-
features-20040210/). These are shown in Figure 3–2. Research is proceeding 
to develop even more powerful tools around XML and ever more powerful 
schemas, based on precise semantic defi nitions called ontologies. Practical 
results for these more advanced approaches have thus far been limited.

Using current readily available schema defi nition languages, some effec-
tive XML schemas and processing methods have been developed in AEC areas. 
Five of them are described in the previous box.

Each of these different XML schemas defi nes its own entities, attributes 
and relations, and rules. They work well to support work among a group 
of collaborating fi rms that implement a schema and develop applications 
around it. However, each of the XML schemas is different and incompatible. 
ifcXML provides a global mapping to the IFC building data model, for cross-
referencing. Efforts are underway to harmonize the OpenGIS schema with 
IFC. Translators do exist for mapping IFC models to CityGML. XML format-
ting takes more space than, say, IFC clear text fi les (between 2 and 6 times 
more space). However, it can be processed signifi cantly faster than a text fi le 
and thus works more effectively than fi le exchanges in many cases. The longer-
term issue is to harmonize the other XML schemas with equivalence mappings 
between them and with data model representations. The analogy is when the 
railroads in the United States all rapidly built tracks over the country, each 
with their own gage; they worked fi ne within their own community, but could 
not link up.

Two important XML formats for publishing building model data are DWF 
and 3D PDF. These provide lightweight mappings of building models for lim-
ited uses. They are reviewed in Chapter 2.
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3.5  THE EVOLUTION FROM FILE-BASED EXCHANGE TO 
BUILDING MODEL REPOSITORIES

This chapter reviews the technology already developed or being developed to 
support the reuse of information created in one application in other applica-
tions. But a basic point made in the introduction is that buildings require 
multiple models for their full design, engineering, and construction. We now 
return to that point to examine its implications.

Production use of IFC or XML fi le exchanges and other XML-based e- business 
exchanges has begun with application-to-application exchanges. Typically, one 
person in each department or consulting team is responsible for managing ver-
sions within a project; when the architect or engineer releases an update to the 
design, it is passed to the consultant organizations for their reconciliation and 
model synchronization. As projects grow, and project fi le structures get more 
complex, this style of coordination becomes increasingly complex. Project man-
agement at each fi rm, which is the historical way of doing it, is not effective when 
exchanges need to be processed rapidly. This management task can explode if the 
management of fi les is replaced with the management of objects.

The technology associated with the resolution of these types of data man-
agement issues is a building model repository. A building model repository 
(or BIM repository) is a server or database system that brings together and 
facilitates management and coordination of all project-related data. It is an 
adaptation and expansion of existing project data management (PDM) systems 
and Web-based project management systems. PDM systems have tradition-
ally managed a project as a set of fi les and carry CAD and analysis pack-
age project fi les. BIM repositories are distinguished by providing object-based 
management capabilities, allowing query, transfer, updating, and management 
of model data partitioned and grouped in a wide range of ways to support a 
potentially heterogeneous set of applications. The evolutionary change in the 
AEC fi eld from managing fi les to the managing of information objects has only 
begun to take place.

BIM repository technologies are a new technology that has different 
requirements than the equivalent systems developed for manufacturing. Their 
functional requirements are only now being sorted out. We provide an over-
view of their desired functionality, as now understood. We then survey the 
major current products at the end of this section.

3.5.1 Project Transactions and Synchronization
An important concept in databases is the defi nition of transaction. Transac-
tions are what protect a database and also in-memory applications from 
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corruption. First, all operations in an application are logically taken on a copy 
of the current dataset. If the dataset was good, that is, in database terms had 
“integrity,” we do not want to overwrite it until we have achieved integrity in 
the copied version. When that state is achieved in the eyes of the user, an appli-
cation can ask to SAVE the modifi cation, or in a database, we execute a COM-
MIT. In both of these cases the initial write is done fi rst to a new place in 

Base Requirements for a BIM Repository

The base requirements for a BIM repository are fairly straightforward. Some are common to most 
database management systems. Others are basic needs articulated within the AEC industries and 
can be summarized as follows:

User access control provides access and read/write/create capability for different levels 
of model granularity. Granularity of model access is important, since it identifi es how much 
model data must be impounded for a user to revise it.
Represent users associated with a project, so their involvement, access, and actions can be 
tracked and coordinated with workfl ows.
Read, store, and write both all-native data models of platforms and also the derived data mod-
els used by other various BIM tools.
Read, store, and write open standard model data models for some interoperability workfl ows 
and for project management.
Manage object instances and read, write, and delete them based on update transaction 
protocols.
Support product libraries for incorporating product entities into BIM models during design or 
fabrication detailing.
Support storing product specifi cations and other product maintenance and service information, 
for linking to as-built models for owner handover.
Store e-business data, for costs, suppliers, orders shipment lists, and invoices for linking into 
applications.
Provide model exchange capabilities for remote users, for example, Web access, FTP fi le 
exchange, PDF, and XML.
Manage unstructured forms of communication: email, phone records, notes from meetings, 
schedules, photographs, faxes, and videos.

These provide basic content capabilities of a BIM server. However, these capabilities do not 
address how complex object models and all their ancillary data should be managed.

•

•

•

•

•

•

•

•

•

•
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storage (in case there is a power outage during the write), then the directory 
reference is shifted from the old to the new version of the fi le. This transaction 
approach is designed to address power outages, disk corruption, errors in pro-
grams, and other issues that can corrupt a dataset (but not user error). Most 
applications today rely on this protocol.

Transactions are easy for single-user applications and for updates that 
can address the whole fi le. Of course your bank’s database and soon your 
project’s database has no notion of a whole fi le but rather varying levels of 
granularity upon which transactions apply—at the project, building, object, 
or potentially even attribute set levels of granularity. Also, we may have doz-
ens of users. ATMs make bank database transactions using simple locking 
mechanisms that only allow access to your account information serially. That 
is, you and others who share your account can only act on it one at a time. 
This works because your transactions—involving both read (current balance) 
and write (withdrawal or deposit)—take only a few seconds. The recognition 
that the time between reading engineering data and later writing it may take 
several hours or a day introduced new transaction problems, classifi ed as “long 
transactions” (Gray and Reuter 1992). In general, guaranteeing the integrity 
of design, engineering, and construction transactions with a building model 
server using concurrent, long transactions is a fundamental requirement for 
a building or product model server. Transaction capabilities are fundamental, 
and apply to single, parallel, or “cloud” confi gurations of servers.

A transaction is both the unit of change and also a unit of consistency 
management (or synchronization). A system’s transaction management system 
determines how concurrent work is undertaken and managed, for example, 
by managing partitions of the building model at different levels of granular-
ity (which might be a fi le, a fl oor level, or a set of objects). The information 
granules may be locked allowing only single users to write, or allowing sharing 
by multiple users to write data but with automatic notifi cation of updates, and 
other concurrency management policies. These will become more important as 
we move to object-level management of data, potentially allowing high levels 
of concurrency. Today, most transactions are directly initiated by human users 
and only apply to a fi le system or server. But many engineering database trans-
actions will become active, in that they may fi re automatically, for example, 
to identify a change in read-only objects being used by others, or to update a 
report when the data the report was based on has been updated.

An important goal capability of a BIM server is project synchronization. 
While change management means that manual or interactive methods iden-
tify when fi les may not be consistent and may require revision as the result 
of other changes, synchronization means that all the various heterogeneous 
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project fi les are maintained so as to be consistent with one another. It is a fun-
damental aspect of model integrity, but is now largely managed manually.

While a single parametric model platform and the generation of multiple 
2D drawing views and schedules resolves synchronization among a set of 
drawings derived from the same model, it does not resolve the case involving 
multiple functionally different models running on tools that are derived from 
the platform model. Even less easily synchronized are multiple platforms’ 
models, say, used in different fabrication processes on the same project. 
Here, synchronization addresses all the coordination issues among the dif-
ferent systems, including spatial clashes, intersystem connections and load 
transfers between systems (energy loads, structural loads, electrical or fl uid 
fl ow loads). Synchronization across heterogeneous models is largely carried 
out manually but is one of the major benefi ts of an effective BIM repository. 
Manual methods of data consistency management have been relied on, but 
are onerous, as they help only a little when it is known that the informa-
tion in one fi le depends on the contents of another fi le. Human management 
based on objects (carried in one’s head) does a better job. But if synchroni-
zation is to be realized at the object level, with millions of objects, manual 
maintenance is not practical and automatic methods will have to be imple-
mented and relied upon. It should be noted that the updating associated with 
synchronization cannot yet be fully automated, as many revisions to achieve 
consistency involve design decisions; some aspects of synchronization require 
person-to-person collaboration. So automatic synchronization can only now 
be achieved in degrees.

A framework that allows object-level coordination across heterogeneous 
project models generated by different products is required to achieve any level 
of synchronization, manual or automated. Such a framework has implications 
for the modeling tools integrated. All objects need to carry timestamps and 
global IDs. Global Unique IDs (GUIDs) identify an object regardless of what 
application is using it, so that updates can be synchronized across heteroge-
neous applications and potentially allow aspects of objects to be updated by 
different users, a sometimes important requirement. Consider a collaborat-
ing architect and energy analyst; the analyst is likely to be assigning material 
properties to a model prepared by the architect. The analyst is changing data 
that may affect other model properties, such as those for acoustic assessment. 
GUIDs allow reliable tracking and management of such changes. The times-
tamps are updated whenever a fi le is modifi ed and allows tracking of the most 
recent version. GUIDs and timestamps are examples of the metadata carried in 
a building model. Metadata was coined as a term to addresses “the data about 
the data,” allowing it to be managed.
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These capabilities require that any application that can create, modify, or 
delete the design or engineering data must support:

Creation of new GUIDs and timestamps, whenever a new object is cre-
ated (or stored) or exported

Reading the GUIDs and timestamps with imported objects and carrying 
this data for later export

Exporting the timestamp and GUID data with other exported data and 
objects that have been created, modifi ed, or deleted

In Chapter 2 we listed the information needed for object-level version 
management—here, what we have called synchronization. In Table 3–3 we 
identify the ability of the BIM authoring tools to support object-level change 
management.

These criteria apply to all data that will be managed by a server, whether 
using IFC or not. That means that it applies to most BIM tools, as well as 
platforms. If a quantity takeoff application extracts a set of quantities from a 
BIM model, the timestamps on the quantities will determine their later version 
validity. When a product specifi cation is changed in a spec-writing application 
for some component, say, a set of windows, that change may affect quanti-
ties of different window types, installation requirements, detailing, and other 
aspects. The change needs to propagate to all affected information. Given the 
tracking of the version of all object instances makes it possible for automatic 
management of synchronization.

Synchronization guarantees that all data has been checked to be consistent 
up to the most recent timestamp. Synchronization is not addressed in the mid-
dle of some design activity, such as when one temporarily saves current fi les at 

•

•

•

Table 3–3 Synchronization of Object Metadata for a Selected Set of BIM 
Platforms

BIM Platform Manage Unique IDs Manage Timestamp

Revit, Release 2011 Has a tag object that can carry 
ID at the object instance level

At the fi le level

Bentley At the object instance level Modifi cation marks carried in 
object

ArchiCad At the object instance level At the object instance level

Vectorworks No support No support

Digital Project, V1, R4, SP 7 At the object instance level At the object instance level

Tekla At the object instance level At the object instance level
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dinner time. It applies only when changes are considered adequate for external 
sharing and review. These are when Commits are made. Objects that are not 
current, not synchronized, should not have their data exported to other sys-
tems. This may result in propagating erroneous data; only fully synchronized 
objects should be the basis for exchanges. Status fl ags are often carried at the 
object level in order to distinguish temporary updates from complete transac-
tions, and also objects lacking synchronization. Based on such status infor-
mation, a background transaction identifi es what objects have been created, 
modifi ed, or deleted, and identifi es what other fi les have those objects within 
them. Alternative mechanisms can be applied to fl ag the affected objects in 
the different application datasets. After identifying the potential inconsisten-
cies, the type of synchronization transaction determines which are manual and 
which are automated:

 1. Automatic Partial Updates: Many derived object views are simple and 
can be updated automatically. This class of synchronization transaction 
automatically updates those objects whose view is inconsistent with the 
exchange capabilities within the BIM server. These would apply to geo-
metric changes of B-rep shapes, the generation of BOMs and other sched-
ules, and attribute changes. The updated objects would also have their 
timestamps updated, possibly leading to additional automated or manual 
updates.

 2. Assigned Action Items: Where automatic updates are not determinis-
tic, a manual update transaction is required, such as for some types of 
clash detection. Here, each user receives a list of objects he or she is 
responsible for that need to be reviewed because of clash checks and 
possibly updated. After the corrections have been made, the transac-
tion is considered complete. This is the lowest level of synchronization 
enforcement.

Initially, synchronization will be mostly manual, but as time progresses, 
methods will be developed to automatically derive updated views of modifi ed 
objects. Synchronization can be extended, for example, to include automatic 
clash detection, where the clash is between a clearly dominant object and a 
subsidiary one. This is likely to be an early example of an automated synchro-
nization transaction.

3.5.2 Functionality of BIM Servers
All BIM servers need to support access control and information ownership. 
They need to support the range of information required of its domain of 

ch003.indd   Sec8:141ch003.indd   Sec8:141 3/8/11   6:09:31 PM3/8/11   6:09:31 PM

www.EngineeringBooksPdf.com



142 Chapter 3 Interoperability

application. We believe that the BIM server market consists of multiple mar-
kets, at least three, based on their different functionality:

 1. A design-engineering-construction project-oriented market; this is the 
kernel market and will be developed in more detail below; it is project-
oriented, needs to support a wide range of applications, and be able to 
support change management and synchronization.

 2. A made-to-order plant-management market, primarily applied to 
engineered-to-order products, such as steel fabrication, curtain walls, 
escalators, and other prefabricated units for a given project. However, 
this system must track multiple projects and facilitate production 
coordination across them. This market is similar to the small business 
Product Lifecycle Management (PLM) systems market.

 3. A facilities operation and management product, addressing the moni-
toring of facility operations, possibly capturing sensor data from one or 
more facilities, with real-time monitoring and lifetime commissioning.

Each of these markets will grow to maturity in the next decade, respond-
ing to their different uses and functionality, responsible for managing different 
types of data.

Here, we address the needs of the fi rst of the three uses listed above: 
a project-centric design, engineering, and construction server. It is probably 
the most challenging, with many diverse applications. In practice, each design 
participant and application is not involved with the complete representation 
of the building’s design and construction. Each participant is interested in only 
a subset of the building information model, defi ned as particular views of the 
building model. Similarly, coordination does not apply universally; only a few 
users need to know reinforcing layouts inside concrete or weld specifi cations. 
Drawings were naturally partitioned and model servers will follow that tra-
dition, with model views as their specifi cations where synchronization must 
take place.

The general system architecture and exchange fl ows of an idealized BIM 
server are shown in Figure 3–10. BIM server services are complicated by the 
challenges of storing the required data in the appropriate format to archive 
and recreate the native project fi les required by the various BIM authoring and 
user tools. Neutral formats are inadequate to recreate the native data formats 
used by applications, except in a few limited cases. These can only be recreated 
from the native application datasets themselves, due to the basic heterogeneity 
of the built-in behavior in the parametric modeling design tools (described in 
Chapter 2 Section 2.2.1. Thus any neutral format exchange information, such 
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FIGURE 3–10 
Example internal structure 
of exchanges supported by 
a BIM server.

In order to support synchro-
nization, all BIM tools must 
be able to be accessible 
and checked by the server. 
Active transactions commu-
nicate between applications 
to defi ne project/user action 
items. In some cases, active 
transaction may initiate 
updates. The synchroniza-
tion management system 
is controlled by the BIM 
administrator.

as IFC model data, must be augmented by or associated with the native project 
fi les produced by the BIM authoring tools. The requirements and exchanges 
shown in Figure 3–10 refl ect the mixed formats that have to be managed.

Future areas where repositories are expected to provide important auto-
mated synchronization services include: dataset preparation and pre-check-
ing for multiple types of analyses, such as energy analyses of building shell, 
of interior energy distribution and mechanical equipment simulation; bills of 
material and procurement tracking; construction management; building com-
missioning; and facility management and operations. Also, these server capa-
bilities will also be able to check project models to determine if they fulfi ll 
information requirements to meet various milestones, such as construction 
tendering model or owner pass-off upon completion.

While potential candidate BIM servers can be assessed in terms of the 
above capabilities, other considerations, regarding application integration, 
training, and support required, are all part of the ROI calculation.
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3.5.3 BIM Server Review
Some of the existing BIM server products are young and their systems architec-
tures and functionality are still developing. Most do not yet respond to the BIM 
server needs of object-level management. Other server products are being adapted 
from other application domains for the AEC market. As a result their functionality 
is changing with each release. A broad list and quick overview of most products 
in this industry are listed below. We start with the BIM design tool products.

Autodesk Collaborative Project Management incorporates Buzzsaw and 
ConstructWare, both Web-based accessible on-demand project manage-
ment systems, developed in 2000. Together they support document man-
agement with project-related document and contract tracking; version 
control and search capabilities; design management with automatic noti-
fi cations of design changes; reference fi le management; cost management 
with budget and expenditure tracking and forecasting; data exchange with 
accounting systems to enable tracking of individual projects; construc-
tion management with notifi cation of RFIs, transmittals, meeting minutes, 
change orders, and reporting; and project management dashboards. Data is 
managed at the fi le level and does not support object-level management.

Bentley ProjectWise Integration Server is a well-developed and popular 
base server platform that provides central capabilities for a single offi ce 
or distributed services for an enterprise or team project. For distributed 
services, it relies on cached servers providing fast local services for project 
fi les. The ProjectWise Server provides version control of reference fi les so 
that any XREF fi les are fl agged if not up to date. Web versions are also 
available. Unit of management is a fi le, not an object. Integration Server 
can be augmented with additional services defi ned below.

i–Model  is an extensible XML format with its own schema for publishing 
DGN and other Bentley data. A plug-in for generating i-Model data from 
Revit is also available. i-Model data can be derived from STEP models 
including CIS/2, IFC, and ISO 15926, as well as DWG and DGN fi le 
 formats. This provides a platform for markup and review, and for integrat-
ing applications within Bentley and with their System Development Kit 
(SDK) and for third-party applications. It also includes generation of 3D 
PDF format.

ProjectWise Navigator provides an overlay display capability for dealing 
with heterogeneous project fi les. Handles DGN, i-Model, PDF, DWG, and 
DGN overlays; uses indices to key fi les for access and viewing. Incorporates 
internal applications for multiproduct clash detection, allows grouping for 
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managing product data, for purchases, review, and so forth. It supports 4D 
simulation, rendering, and markups for review but only limited editing. 
The ProjectWise products do not yet provide object-level management of 
data, although Bentley has had earlier products with this capability.

BIM Server (an open source server)—from TNO Netherlands and TU of 
Eindoven, www.bimserver.org/—supports import/export of IFC which 
is the basis of the BIMserver open standards. This includes incremental 
updates and change management. It provides an easy-to-use (Web) user 
interface with an IFC viewer client (www.ifcbrowser.com/). It provides 
IFC versioning, and can go back in time and see who made what changes 
and when. It supports Filter & Query such as “get only the windows from 
a model,” or “get one specifi c wall” using direct Objectlinks. It has a Web 
service client for exploration of the BIMserver. It has SOAP (Simple  Object 
Access Protocol) and REST (which supports URL-based object access) 
for the Web service interface. Mostly written in java, it currently runs on 
Oracle, using BerkeleyUnix. RSS feeds are provided for real-time change 
alerts. It includes some support for IFD. It is developing a clash detec-
tion embedded application. It supports CityGML export of IFC Models 
to CityGML (www.citygml.org/), including the BIM/IFC-Extension (www
.citygmlwiki.org/index.php/CityGML_BIM_ADE). Several client applica-
tions are based on BIM Server: clash detection, rendering, gbXML energy 
interface, KML, and SketchUp export to Google Earth, XML export, and 
COBie export for construction operations handover. This is a true share-
ware system with a user development team and source code access.

Drofus is a Web-accessible SQL database that addresses the spaces within 
any building and the equipment within the spaces. It is thus not a com-
plete building model server addressing all aspects of a project, but rather 
a model view dealing with spaces, their furnishings and fi nishes. It can 
start with the programming phase to defi ne the requirements for equip-
ment and furniture, then the design and layout, in quantitative terms. It 
supports spatial program review by two-way exchanges with BIM author-
ing tools through IFC. Equipment, fi nishes, and material defi nitions can 
be linked to automatic ordering and tracking, including procurement. At 
the end, the system can be used for operations and facility management. 
Drofus carries object IDs and supports synchronization between itself and 
the building model (www.drofus.no/). Drofus has been used in production 
for several years and is quite mature and is especially relevant for building 
types where equipment support is a fundamental part of the design pro-
gram, such as hospitals and laboratories.
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EuroSTEP Share-A-Space Model Server is a model server initially devel-
oped for aerospace, being adapted to AEC; uses Oracle (soon also Windows 
SQL Server) as its host database. It is an object model server that relies 
on IFC as internal representation but also supports native models at the 
fi le level; it applies ISO10303-239 STEP and the OGC Product Life Cycle 
Support (PLCS) schema for change management, versioning, consolida-
tion, requirements, status, and so forth. It uses MS Biztalk for XML-based 
communication and incorporates a Web client portal. It supports strong 
business process capabilities, for part and product entities, testing, and 
requirements, status, and people-tracking. It includes email services 
and has interesting workfl ow capabilities; it includes a Mapper function 
that translates one object view to another, implemented in XML and C#; 
its imports can have associated rules that apply to change updates that can 
be automatic, partial, or manual. It incorporates Solibri Model Checker, 
for applications and requirements checking; also uses VRML for visualiza-
tion. This PLM-type system is being adapted to AEC applications.

Graphisoft ArchiCad BIM Server. ArchiCad Version 13 and 14 provides 
Web server project management with simple project access control, ver-
sion and change management for ArchiCad and IFC-based projects. It is 
the fi rst major BIM design platform with a backend database whose unit 
of management is objects rather than fi les. This allows selecting objects to 
work on, while the BIM server manages those accesses and access locks. In 
most cases, object reading and use of reference objects for context greatly 
reduces the scope of each transaction. Updates then are limited to those 
objects actually modifi ed, reducing fi le transfer size and the time it takes 
to make the updates. All users can graphically see what other users have 
reserved. Updates are trimmed of unchanged objects and called Delta 
updates. Synchronization is an important issue—when are the changes to 
one object propagated to others that may not be reserved? ArchiCad pro-
vides three options: real-time and automatic when objects are selected and 
worked on without checking them out; semi-automatic synchronization 
for the objects checked out and modifi ed, only for those objects requested; 
or on-demand. It supports the use of 2D DXF fi les for coordination.

Horizontal Glue™  is a Web-based server with its own lightweight geom-
etry viewer that can automatically translate and view objects from mul-
tiple BIM platforms (currently Revit, and IFC; Bentley is coming). This 
greatly facilitates collaboration. It supports management of IFC and native 
fi les. It supports both its own and Navisworks’ clash detection; its par-
ticular strength is providing open communication links and change record 
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tracking; it incorporates cost estimation and project tracking through Pro-
log, and Proliance® for lifecycle management. This is a young startup, with 
much ambition.

Jotne EDM Model Server supports any Express language schema, with a 
full implementation of Express and any EXPRESS schema, such as IFC 
and CIS/2. It includes multilanguage support (spoken language) with IFD. 
It supports Express-X, an ISO model mapping language that allows map-
ping between EXPRESS schemas. This could be used to map between 
model views or ISO-15926, for example. Express-X also supports rule 
checking and interfaces to applications on the server. It uses MVDs as 
one of multiple query/access modes. It supports both TCP and HTTP, for 
direct and Web interfaces. It has limited version control, allows object-
level access and updates; updates always overwrite the stored version. 
 Selection for checkout is limited (Jørgensen et al. 2008).

Oracle Primavera and AutoView (www.oracle.com/us/products/
applications/autovue/index.htm) Primavera on Oracle enables organiza-
tions running Primavera P6 project cost, schedule, and resource require-
ments with Oracle’s project and portfolio system and plant maintenance 
information. It supports storage of native platform fi les for check-out 
and check-in. It is not an object-level BIM manager. It addresses multiple 
markets including production plant management for engineered-to-order 
products (steel and precast fabrication, curtain wall systems) (see Chapter 
7). It supports 3D PDF and AutoView, a lightweight 2D drawing and 3D 
model viewer for review and walkthroughs. It supports accurate spatial 
measurements and 3D identifi cation of clashes.

Other industries have recognized the need for product model servers. Their 
implementation in the largest industries—electronics, manufacturing, and aer-
ospace—has led to a major industry involving Product Lifecycle Management 
(PLM). These systems are generally adapted through custom software engi-
neered for a single company and typically involve system integration of a set of 
tools including product model management, inventory management, material 
and resource tracking and scheduling, among others. They rely on supporting 
model data in one of a few proprietary native formats, possibly augmented 
by ISO-STEP-based exchanges. Examples include Dassault V6 2.0 PLM, SAP 
PLM, and SmarTeam, adapted for construction by Technia. These have pen-
etrated only the largest businesses, because the current business model of PLM 
is based on system integration services. What is lacking is a ready-to-use prod-
uct that can support medium- or small-scale organizations that dominate the 
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148 Chapter 3 Interoperability

makeup of construction industry fi rms. Thus the medium and small indus-
tries—in both construction and manufacturing—are waiting for PLM systems 
that can be easily tailored for various kinds of use.

3.6 SUMMARY

The AEC fi eld is learning what kind of information is needed for different 
tasks, what is important for effective workfl ows, and how to document the 
required information. Second, it has learned that most applications rely on 
fi xed (noneditable) geometry and only a few need to create or edit geometry 
data. We are learning that interoperability in most cases can be made 
straightforward. Various XML schemas are being used for a growing number 
of businesses and some analysis exchanges, and these are also expanding into 
design-type exchanges. We expect to see these exchanges grow, especially for 
incremental updates. The need for explicit exchange standards is becoming 
recognized and such standards will become used in the defi nition of project-
scale business practices. The BIM platform developers will continue to offer 
packaged solutions, while reliance on IFC will grow to provide workfl ows not 
well supported by the software vendors. The trend to IFC will hopefully grow 
as robust MVDs are defi ned and implemented. In parallel, the need to gain 
help managing heterogeneous data from diverse platforms in complex projects 
is increasingly recognized as a major productivity problem. BIM servers are 
becoming a new market. With BIM servers, different exchanges, whether pro-
prietary, through open standards, or manual, become steps in the workfl ow for 
the project. All approaches are expected to coexist, with different mappings 
being adopted as small technology increments.

 1. What are the major differences between DXF as an 
exchange format and an object-based schema like IFC?

 2. Choose a design or engineering application that has no 
effective interface with a BIM design tool you use. Identify 
the types of information the BIM design tool needs to send to 
this application.

 3. Extend this to think what might be returned to the BIM design 
tool, as a result of running this application.

Chapter 3 Discussion Questions
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 4. Take a simple design of some simple object, such as a 
Lego® sculpture. Using IFC, defi ne the IFC entities needed 
to represent the design. Check the description using an 
EXPRESS parser, such as the free EXPRESS-O checker 
available from the Sourceforge open software Web site.

 5. For one or more of the coordination activities below, 
identify the information that needs to be exchanged in both 
directions:

 a.  Building design that is informed by energy analysis of the 
building shell

 b.  Building design that is informed by a structural analysis
 c.  Steel fabrication level model that coordinates with a shop 

scheduling and materials tracking application
 d.  Cast-in-place concrete design that is informed by a 

modular formwork system
 6. What are the distinguishing functional capabilities provided 

by a building model repository and database as compared 
to a fi le-based system?

 7. Explain why fi le exchange between design systems using IFC 
can result in errors. How would these errors be detected?

 8. You are manager of a BIM repository that has both a 
structural analysis model and an energy analysis model.  You 
make a change in placement to the physical (architectural 
intent) model. How should the sychronization process work 
so as to make the BIM environment model consistent?

ch003.indd   Sec7:149ch003.indd   Sec7:149 3/8/11   6:09:33 PM3/8/11   6:09:33 PM

www.EngineeringBooksPdf.com



ch003.indd   Sec7:150ch003.indd   Sec7:150 3/8/11   6:09:33 PM3/8/11   6:09:33 PM

www.EngineeringBooksPdf.com



C H A P T E R  4
BIM for Owners and 
Facility Managers

4.0 EXECUTIVE SUMMARY

Owners can realize signifi cant benefi ts on projects by using BIM processes and 
tools to streamline the delivery of higher quality and better performing build-
ings. BIM facilitates collaboration between project participants, reducing errors 
and fi eld changes and leading to a more effi cient and reliable delivery process 
that reduces project time and cost. There are many potential areas for BIM 
contributions. Owners can use a building information model to:

Increase building performance through BIM-based energy and lighting 
design and analysis to improve overall building performance

Reduce the fi nancial risk associated with the project using the BIM 
model to obtain earlier and more reliable cost estimates and improved 
collaboration of the project team

Shorten project schedule from approval to completion by using build-
ing models to coordinate and prefabricate design with reduced fi eld 
labor time

•

•

•
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152 Chapter 4 BIM for Owners and Facility Managers

Obtain reliable and accurate cost estimates through automatic quantity 
takeoff from the building model, providing feedback earlier in a project 
when decisions will have the greatest impact

Assure program compliance through ongoing analysis of the building 
model against owner and local code requirements

Optimize facility management and maintenance by exporting relevant 
as-built building and equipment information to start the systems that 
will be used over the lifecycle of the facility

These benefi ts are available to all types of owners on almost all types of 
projects, however, it is clearly the case that owners have yet to realize all of the 
benefi ts associated with BIM or employ all of the tools and processes discussed 
in this book. Signifi cant changes in the delivery process, selection of service 
providers, and approach to projects are necessary to fully realize BIM’s bene-
fi ts. Today, owners are rewriting contract language, specifi cations, and project 
requirements to incorporate the use of BIM-based processes and technologies 
into their projects as much as possible. Most owners that have initiated and/or 
participated in BIM efforts are reaping advantages in the marketplace through the 
delivery of higher value facilities and reduced operational costs. In concert with 
these changes, some owners are actively leading efforts to implement BIM tools 
on their projects by facilitating and supporting BIM education and research.

4.1  INTRODUCTION: WHY OWNERS SHOULD 
CARE ABOUT BIM

Lean processes and digital modeling have revolutionized the manufacturing 
and aerospace industries. Early adopters of these production processes and 
tools, such as Toyota and Boeing, have achieved manufacturing effi ciencies 
and commercial successes (Laurenzo 2005). Late adopters were forced to 
catch up in order to compete; and although they may not have encountered the 
technical hurdles experienced by early adopters, they still faced signifi cant 
changes to their work processes.

The AEC industry is facing a similar revolution, requiring both process 
changes and a paradigm shift from 2D-based documentation and staged deli-
very processes to a digital prototype and collaborative workfl ow. The foundation 
of BIM is one or more coordinated and information-rich building models with 
capabilities for virtual prototyping, analysis, and virtual construction of a 
project. These tools broadly enhance today’s CAD capabilities with an improved 
ability to link design information with business processes, such as estimating, 

•

•

•
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4.1 Introduction: Why Owners Should Care About BIM 153

sales forecasts, and operations. These tools support a collaborative rather than 
fragmented approach to project procurement. This collaboration builds trust 
and common goals that serve the owner rather than competitive relationships 
where each team member strives to maximize their individual goals. In con-
trast, with drawing-based processes, analyses must be done independently of 
the building design information, often requiring duplicate, tedious, and error-
prone data entry. The result is loss of value in information assets across phases, 
many more opportunities for errors and omissions, and increased effort to pro-
duce accurate project information, as the conceptual diagram in Figure 4–1 
shows. Consequently, such analyses can be out of sync with design information 
and lead to errors. With BIM-based processes, the owner can potentially realize 
a greater return on his or her investment as a result of the improved integrated 
design process, which increases the value of project information in each phase 
and allows greater effi ciency for the project team. Simultaneously, owners can 
reap dividends in project quality, cost, and future operation of the facility.

The new Integrated Project Delivery (IPD) approach to procuring con-
struction projects (introduced in Chapter 1, Section 1.2.4) aims to achieve 
close collaboration among all members of a project team. BIM has proved to 
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154 Chapter 4 BIM for Owners and Facility Managers

be a key enabling technology for IPD teams. The owner’s role in initiating and 
sustaining IPD projects is central and critical, and starts with the fi rst project 
contract, sometimes called the “Integrated Agreement for Lean Project Delivery” 
(IFOA) (Mauck et al. 2009). There are also standard IPD contracts published 
by the AIA and ConsensusDocs (ConsensusDocs 300 series). An excellent dis-
cussion of how IPD can support owners’ needs with an analysis of contractual 
issues can be found in a paper by a team of lawyers who have considerable 
experience with this form of project procurement (Thomsen et al. 2009).

The IPD contract usually defi nes the BIM software tools the various team 
members will use, and the information-sharing server solutions the project 
will support for the benefi t of the project as a whole. Under IPD contracts, 
the owner plays an active role through the life of the project, taking part in 
decision-making at all levels. BIM tools are essential for owners to understand 
the intent and the considerations of the designers and builders who make up the 
IPD team. IPD is discussed further in Chapters 5, 6, and 8 (Sections 5.2.1, 
6.11, and 8.3, and are described in detail in the Sutter Medical Center case 
study in Chapter 9.

This chapter discusses how owners can use BIM to manage project risk, 
improve project quality, and deliver value to their businesses. It also shows 
how facility managers can use BIM to better manage their facilities. Owners 
here are the organizations that initiate and fi nance building projects. They 
make strategic decisions in the facility delivery process through the selection of 
service providers and the type of delivery processes they use. These decisions 
ultimately control the scope and effectiveness of BIM on a project.

The chapter begins with a discussion of BIM applications for all types 
of building owners and facility managers. Section 4.3 provides a guide to 
BIM tools that are suitable or better oriented for owners. Most of the BIM 
tools available today are targeted toward service providers, such as architects, 
engineers, contractors, and fabricators; they are not specifi cally targeted for 
owners. Other tools are discussed in Chapters 5, 6, and 7, and references are 
provided for those sections. Section 4.4 discusses the owner’s building infor-
mation model and how the owner’s perspective of it and the scope and level of 
detail may differ from those discussed in subsequent chapters.

Owners play a signifi cant education and leadership role in the building 
industry. They are the purchasers and often the operators of the AEC industry’s 
products. Section 4.5 discusses different ways for owners to implement BIM 
applications on their projects, including prequalifi cation of service providers, 
education and training seminars, guidelines for developing contractual require-
ments, and changing their internal processes. Section 4.6 follows with a 
discussion of the risks and the process and technology barriers associated with 
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4.2 BIM Application Areas for Owners 155

BIM implementation. The chapter concludes with guidelines for successful 
implementation.

4.2 BIM APPLICATION AREAS FOR OWNERS

Traditionally, owners have not been agents of change within the building in-
dustry. They have long been resigned to typical construction project problems, 
such as cost overruns, schedule delays, and quality issues (Jackson 2002). 
Many owners view construction as a relatively small capital expenditure com-
pared to the lifecycle costs or other operational costs that accrue over time. 
Changing marketplace conditions, however, are forcing owners to rethink their 
views and place greater emphasis on the building delivery process and its 
impact on their business (Geertsema et al. 2003; Gaddie 2003).

The fi rms that provide services to owners (AEC professionals) often point 
to the short-sightedness of owners and the frequent owner-requested changes 
that ultimately impact design quality, construction cost, and schedule.

Because of the considerable potential impact that BIM can have on these 
problems, the owner is in the position to benefi t most from its use. Thus, it is 
critical that owners of all types understand how BIM applications can enable 
competitive advantages and allow their organizations to better respond to mar-
ket demands and yield a better return on their capital investments. In those 
instances in which service providers are leading the BIM implementation—
seeking their own competitive advantage—educated owners can better lever-
age the expertise and know-how of their design and construction team.

In the following sections, we provide an overview of drivers that are motivat-
ing all types of owners to adopt BIM technologies, and we describe the different 
types of BIM applications available today. These drivers are:

Design assessment early and often

Complexity of facilities

Time to market

Cost reliability and management

Product quality, in terms of leakages, malfunctions, unwarranted 
maintenance

Sustainability

Asset management

Table 4–1 summarizes the BIM applications reviewed in this chapter 
from the owner’s perspective and the respective benefi ts associated with those 

•

•

•

•

•

•

•
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156 Chapter 4 BIM for Owners and Facility Managers

Table 4–1 Summary of BIM Application Areas and Potential Benefi ts to All Owners, Owner-Operators, 
and Owner-Developers; and a Cross-Reference to Case Studies Presented in Chapter 9

Book Section

Specifi c BIM 
Application Areas for 
Owner (referenced in 

this chapter) Market Driver
Benefi ts to 
All Owners

Relevant Case Study 
(CS) or Reference

Chapter 5: 
Designers and 
Engineers

Space planning and 
program compliance

Cost management; 
marketplace complexity

Ensure project 
requirements are met

Helsinki Music Hall

Energy (environmental) 
analysis

Sustainability Improve sustainability 
and energy effi ciencies

Marriott Hotel Renovation 
Helsinki Music Hall

Design confi guration/ 
scenario planning

Cost management; 
complexity of building 
infrastructure

Design quality 
communication

Aviva Stadium Coast Guard 
Facility Planning

Building system 
analysis/simulation

Sustainability Building performance 
and quality

Marriott Hotel Renovation 
Helsinki Music Hall 100 
11th Ave., New York City

Design communication/
review

Marketplace complexity 
and language barriers

Communication All case studies

Chapters 5 and 6: 
Designers, 
Engineers, 
Contractors

Quantity takeoff and 
cost estimation

Cost management More reliable and 
earlier estimates 
during the design 
process

Hillwood Commercial 
Project, Dallas 
Sutter Medical Center

Design coordination 
(clash detection)

Cost management 
and infrastructure 
complexity

Reduce fi eld errors and 
reduce construction 
costs

Sutter Medical Center 
One Island East Offi ce 
Tower, Hong Kong

Chapters 6 and 7: 
Contractors and 
Fabricators

Schedule simulation/4D Time to market, labor 
shortages, and 
language barriers

Communicate 
schedule visually

One Island East Offi ce Tower
Crusell Bridge, Finland

Project controls Time to market Track project activities Sutter Medical Center

Prefabrication Time to market Reduce onsite labor 
and improve design 
quality

Sutter Medical Center 100 
11th Ave., New York City 
Aviva Stadium, Dublin 
Crusell Bridge, Finland

Chapter 4: 
Owners

Pro forma analysis Cost management Improve cost reliability Hillwood Commercial 
Project, Dallas

Operation simulation Sustainability/Cost 
management

Building performance 
and maintainability

Sutter Medical Center 
Helsinki Music Hall

Commissioning and 
asset management

Asset management Facility and asset 
management

Coast Guard Facility 
Planning, various locations 
Maryland General Hospital, 
Philadelphia
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4.2 BIM Application Areas for Owners 157

applications. Many of the applications referenced in this chapter are elabo-
rated on in greater detail in Chapters 5, 6, and 7, and in the case studies pre-
sented in Chapter 9.

4.2.1 Design Assessment
Owners must be able to manage and evaluate the scope of the design against 
their own requirements at every phase of a project. During conceptual design, 
this often involves spatial analysis. Later on, this involves analyses for evaluat-
ing whether the design will meet its functional needs. Today, this is a manual 
process, and owners rely on designers to walk through the project with draw-
ings, images, or rendered animations. Requirements often change, however, 
and even with clear requirements, it can be diffi cult for an owner to ensure 
that all requirements have been met.

Additionally, an ever increasing proportion of projects involve either the 
retrofi t of existing facilities or building in an urban setting. These projects often 
impact the surrounding community or users of the current facility. Seeking 
input from all project stakeholders is diffi cult when they cannot adequately 
interpret and understand the project drawings and schedule. Owners can work 
with their design team to use a building information model to:

Integrate development of programmatic requirements
During the programmatic and feasibility phase, owners, working with 

their consultants, develop programs and requirements for projects. They 
often perform this process with little feedback with respect to feasibility 
and costs of various programmatic features or project requirements. One 
potential tool to facilitate this process is BIMStorm, an environment and 
process developed by Onuma Systems, which allows owners and multi-
ple participants and stakeholders to conceptualize a project, solicit input 
from multiple sources, and assess in real time various design options from 
cost, time, and sustainability perspectives. Figure 4–2, for example, shows 
one of these sessions. The team develops a conceptual building model to 
develop in real time a realistic program.

Improve program compliance through BIM spatial analyses
Owners such as the United States Coast Guard are able to do rapid spa-

tial analyses with BIM authoring tools (See Coast Guard Facility Planning 
case study in Chapter 9). The case study includes fi gures demonstrating 
how a building model can communicate in real time both spatially and in 
data form, to check compliance with requirements. Different colors are 
automatically assigned to rooms based on their dimensions and function. 
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158 Chapter 4 BIM for Owners and Facility Managers

In some cases, the color-coding can alert designers or owners of rooms 
that exceed or don’t meet existing requirements. This visual feedback is 
invaluable during conceptual and schematic design. Thus, the owner can 
better ensure that the requirements of their organization are met and that 
operational effi ciencies of the program are realized.

Receive more valuable input from project stakeholders through visual 
simulation

Owners often need adequate feedback from project stakeholders, who 
either have little time or struggle with understanding the information pro-
vided about a project. Figure 4–3 is a snapshot of judges reviewing their 
planned courtroom. Figure 4–7 shows a 4D snapshot of all fl oors of a 
hospital to communicate the sequence of construction for each department 
and get feedback on how it will impact hospital operations. In both projects, 
the building information model and rapid comparison of scenarios greatly 
enhanced the review process. The traditional use of real-time and highly 
rendered walkthrough technologies are one-time events, whereas the BIM 
and 4D tools make what-if design explorations far easier and more viable 
economically.

Rapidly reconfi gure and explore design scenarios
Real-time confi guration, however, is possible either in the model 

generation tool or a specialized confi guration tool. Figure 4–4 shows an 

FIGURE 4–2 
A team working remotely 
with other teams via the 
Web to quickly develop and 
assess design alternatives 
using the Onuma System 
(OS) during a BIMStorm 
event. OS allows par-
ticipants to provide input, 
develop alternatives, and 
assess a proposed design 
from multiple perspectives 
to develop more realistic 
programmatic requirements 
that align with the owner’s 
budget and overall project 
requirements.

Image provided courtesy of 
Onuma Systems and the 
Computer Integrated 
Construction Research 
Program at Penn State.
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FIGURE 4–3 
Snapshot showing the 
owner (GSA) and judges in 
a Virtual Reality Cave envi-
ronment while interactively 
reviewing the design.

Image provided courtesy of 
Walt Disney Imagineering.

FIGURE 4–4 
Example of BIM space 
modeling by Jacobs Facili-
ties, where they used spatial 
information to check the 
design against program 
requirements and to evalu-
ate such things as natural 
lighting and energy effi cien-
cies during the conceptual 
design process.

Image provided courtesy of 
Jacobs.
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160 Chapter 4 BIM for Owners and Facility Managers

example from the Jacobs Facilities project, where BIM was used to quickly 
evaluate scenarios and to analyze requirements, needs, budget, and owner 
feedback (McDuffi e 2007).

Another approach specifi cally targeted to help owners rapidly assess 
the feasibility of alternative building designs is provided by the DProfi ler 
system developed by Beck Technology. This system provides cost, pro 
forma, and energy analyses based on conceptual designs. It is discussed in 
detail in Section 2.6.7 and in further examples in this chapter.

Simulate facility operations
Owners may need additional types of simulations to assess the design 

quality beyond walkthroughs or visual simulations. These may include 
crowd behavior or emergency evacuation scenarios. Figure 4–8 shows 
an example crowd simulation for a typical day at a metro station with 
related analysis. The simulations used the building information model as 
a starting point for generating these scenarios. Such simulations are labor 
intensive and involve the use of specialized tools and services. For facili-
ties where such performance requirements are critical, however, the initial 
investment in a building information model can pay off due to the more 
accurate 3D input that these specialized tools require.

4.2.2  Complexity of Building Infrastructure 
and Building Environment

Modern buildings and facilities are complex in terms of the physical infrastruc-
ture and the organizational, fi nancial, and legal structures used to deliver them. 
Complicated building codes, statutory issues, and liability issues are now com-
mon in all building markets and are often a bottleneck or a signifi cant hurdle 
for project teams. Often, owners must coordinate the design and approval 
efforts simultaneously. Meanwhile, facility infrastructures have grown increas-
ingly complex. Traditional MEP systems are being integrated with data/telecom, 
building sensors or meters, and in some cases sophisticated manufacturing or 
electrical equipment.

BIM tools and processes can support owners’ efforts to coordinate the 
increasingly complex building infrastructure and regulatory process by:

Coordinating infrastructure through fully integrated 3D models of MEP, 
architectural, and structural systems

A building information model enables virtual coordination of a build-
ing’s infrastructure across all disciplines. The owner of a facility can 
include its own representatives from its maintenance and operations staff 
to provide input and review of the model. Rework due to design fl aws can 
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potentially be avoided. The Crusell Bridge, Sutter Medical Center, and the 
Helsinki Music Hall projects demonstrate how an owner can work with a 
construction team to coordinate complex concrete and MEP systems using 
digital 3D models.

Producing higher-quality and maintainable infrastructure through inter-
active review of coordinated models

Many owners need to go beyond typical MEP coordination to ensure 
that the MEP, data/telecom, and equipment are accessible and maintain-
able. This is particularly crucial for companies that depend heavily on 
these systems, such as biotech and technology companies, which demand 
reliable 24/7 service. Interactive review of the model allows owners to 
virtually access and simulate maintenance procedures.

Preventing litigation through collaborative creation and sign-off of building 
information models

Today, many projects invoke litigation to resolve payment issues due 
to changes. These issues include: designers citing owner-initiated changes; 
owners arguing that designers did not meet contractual requirements; and 
contractors arguing about scope of work and lack of information or inac-
curate project documentation. Processes that center on a building model 
can mitigate such situations simply due to the level of accuracy and resolu-
tion necessary for creating a model; the collaborative effort of creating the 
model often leads to better accountability among project participants.

4.2.3 Sustainability
The green building trend is leading many owners to consider the energy effi -
ciency of their facilities and the overall environmental impact of their projects. 
Sustainable building is good business practice and can lead to greater marketa-
bility of a facility. Building models provide several advantages over traditional 2D 
models due to the richness of object information needed to perform energy or 
other environmental analyses. Specifi c BIM analysis tools are discussed in detail 
in Chapters 2 and 5. From the owner’s perspective, BIM processes can help:

Reduce energy consumption through energy analysis
On average, energy accounts for $1.50 to $2.00 per square foot of 

operational costs (Hodges and Elvey 2005). For a 50,000 square foot 
facility, this amounts to $75,000 to $100,000 annually. Investment in 
an energy-saving building system, such as enhanced insulation, reduces 
energy consumption by 10 percent and translates to $8,000 to $10,000 
annual savings. The breakeven point for an up-front investment of $50,000 
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162 Chapter 4 BIM for Owners and Facility Managers

would occur by the sixth year of operation. The challenge when making 
such assessments is to compute the actual reduction in energy consump-
tion achievable by any specifi c design. There are many tools for owners 
to evaluate the payoff and return on energy-saving investments, including 
lifecycle analysis, and these are discussed in Chapter 5. While these analy-
sis tools do not absolutely require the use of a building information model 
for input, a model greatly facilitates their use. The Helsinki Music Hall 
case study in Chapter 9 demonstrates the kinds of energy conservation 
analyses that can be integrated using BIM tools.

Improve operational productivity with model creation and simulation 
tools

Sustainable design can greatly impact overall workplace productivity. 
Ninety-two percent of operating costs are spent on the people who work 
in the facility (Romm 1994). Studies suggest that day-lighting in retail 
and offi ces improves productivity and reduces absenteeism (Roodman 
and Lenssen 1995). BIM technologies provide owners with tools needed 
for assessing the appropriate tradeoffs when considering the use of day-
lighting and the mitigation of glare and solar heat gain, as compared with 
project cost and overall project requirements. The Helsinki Music Hall 
case study compared different scenarios to maximize the potential benefi ts 
of different glazing systems.

Once the facility is complete, owners can use the building model and 
design data to monitor energy consumption and compare real-time use.

4.2.4 Cost Reliability and Management
Owners are often faced with cost overruns or unexpected costs that force them 
to either “value engineer,” go over budget, or cancel the project. Surveys of 
owners indicate that up to two-thirds of construction clients report cost over-
runs (Construction Clients Forum 1997; FMI/CMAA 2005, 2006). To mitigate 
the risk of overruns and unreliable estimates, owners and service providers 
add contingencies to estimates or a “budget set aside to cope with uncertain-
ties during construction” (Touran 2003). Figure 4–5 shows a typical range of 
contingencies that owners and their service providers apply to estimates, which 
vary from 50 to 5 percent depending on the project phase. Unreliable estimates 
expose owners to signifi cant risk and artifi cially increase all project costs.

The reliability of cost estimates is impacted by a number of factors, includ-
ing market conditions that change over time, the time between estimate and 
execution, design changes, and quality issues (Jackson 2002). The accurate 
and computable nature of building information models provides a more 
reliable source for owners to perform quantity takeoff and estimating and 
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provides faster cost feedback on design changes. This is important because the 
ability to infl uence cost is highest early in the process at the conceptual and 
feasibility phase, as shown in Figure 4–6. Estimators cite insuffi cient time, poor 
documentation, and communication breakdowns between project participants, 
specifi cally between owner and estimator, as the primary causes of poor esti-
mates (Akintoye and Fitzgerald 2000).

Today’s use of BIM is typically limited to the late phase of design and 
engineering or early phases of construction. Use of BIM earlier in the design 
process will have greater infl uence on cost. Improving overall cost reliability is 
a key motivator for employing BIM-based cost estimating methods.

Owners can manage cost with BIM applications to provide:

More reliable estimates early in the process with conceptual BIM 
estimating

Estimates that use conceptual building information models consisting 
of components with historical cost information, productivity information, 
and other estimating information can provide owners with quick feedback 
on various design scenarios. Accurate estimates can be very valuable early 
in the project, particularly for assessing a project’s predicted cash fl ow and 
procuring fi nance. The Hillwood Commercial project case study, discussed 
in Chapter 9, demonstrates how owners working with a service provider 
employing a conceptual BIM-based estimating tool called DProfi ler are 
able to reduce overall contingency and reliability and ultimately save 
money by borrowing less.
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FIGURE 4–5 
Chart showing the upper 
and lower limits that an 
owner typically adds to the 
contingency and reliability 
of an estimate over dif-
ferent phases of a project 
(data adapted from United 
States 1997; Munroe 2007; 
Oberlander and Trost 2001) 
and the potential targeted 
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associated with BIM-based 
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164 Chapter 4 BIM for Owners and Facility Managers

Faster, better-detailed, and more accurate estimates with BIM quantity 
takeoff tools

Both owners and estimators struggle with the ability to respond to 
design and requirement changes and understand the impact of those 
changes on the overall project budget and estimate. By linking the design 
model with the estimating processes, the project team can speed up the 
quantity takeoff and overall estimating process and get faster feedback on 
proposed design changes (see Chapters 5 and 6). For example, owners can 
automatically derive accurate quantities and in turn streamline and verify 
estimates of designers and subcontractors (Rundell 2006). The Hillwood 
Commercial project case study in Chapter 9 cites evidence that estimating 
with BIM early in design can result in a 92 percent time reduction to pro-
duce the estimate with only a 1 percent variance between the manual and 
BIM-based processes. In the One Island East Offi ce Tower case study in 
Chapter 9, the owner was able to set a lower contingency in their budget 
as a result of the reliability and accuracy of the BIM-based estimate. In 
the Sutter Medical Center case study, the team performed model-based 
cost estimating every two to three weeks during design to ensure that the 
design was kept within the budget.

Owners, however, must realize that BIM-based takeoff and estimating 
is only a fi rst step in the whole estimating process; it does not thoroughly 
address the issue of omissions. Additionally, the more accurate derivation 
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of components that BIM provides does not deal with specifi c site condi-
tions or the complexity of the facility, which depend on the expertise of 
an estimator to quantify. BIM-based cost estimation strategically helps the 
experienced cost estimators but does not replace them.

4.2.5 Time to Market: Schedule Management
Time to market impacts all industries, and facility construction is often a 
bottle neck. Manufacturing organizations have well-defi ned time-to-market 
requirements, and must explore methods and technologies that enable them to 
deliver facilities faster, better, and cheaper. BIM provides owners and their 
project teams with tools to partially automate design, simulate operations, and 
employ offsite fabrication. These innovations—initially targeted toward manu-
facturing or process facilities—are now available to the general commercial facil-
ity industry and its service providers. The innovations provide owners with a 
variety of BIM applications to respond to the following time to market needs:

Reduce time to market through the use of parametric models
Long building cycles increase market risk. Projects that are fi nanced in 

good economic times may reach the market in a downturn, greatly impacting 
the project’s ROI (Return on Investment). BIM processes, such as BIM-
based design and prefabrication, can greatly reduce the project duration, 
from project approval to facility completion. The component parametric 
nature of the BIM model makes design changes easier and the resulting 
updates of documentation automatic. The Flint Global V6 Engine Plant 
Expansion project was an excellent example of a parametric-based design 
used to support rapid scenario planning early in a project (it is described 
in the fi rst edition of the BIM Handbook, Section 9.1). This large complex 
project was designed and built in 35 weeks, which is roughly half of what 
would have been required for a conventional design-build approach.

Reduce schedule duration with 3D coordination and prefabrication
All owners pay a cost for construction delays or lengthy projects, 

either in interest payments on loans, delayed rental income, or other 
income from sales of goods or products. In the Sutter Medical Center 
case study in Chapter 9, the owner was under a legal requirement to 
complete a new hospital that met earthquake standards by the end of 
2012. The application of BIM to support early coordination, constructa-
bility analysis, and prefabrication led to improved design and fi eld pro-
ductivity, reduced fi eld effort, and signifi cant reductions in the overall 
construction schedule, which resulted in a confi dent forecast of on-time 
delivery.
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166 Chapter 4 BIM for Owners and Facility Managers

Reduce schedule-related risk with BIM-based planning
Schedules are often impacted by activities involving high risk, depend-

encies, multiple organizations, or complex sequences of activities. These 
often occur in projects such as renovations of existing facilities, where 
construction must be coordinated with ongoing operations. For example, 
a construction manager representing the owner used 4D models (see 
Chapter 6 and Figure 4–7) to communicate a schedule to hospital staff 
and mitigate the impact of activities on their operations (Roe 2002).

Quickly respond to unforeseen fi eld conditions with 4D-coordinated 
BIM models

Owners and their service providers often encounter unforeseen condi-
tions that even the best digital models cannot predict. Teams using digital 
models are often in a better position to respond to unforeseen conditions 
and get back on schedule. For example, a retail project was slated to open 
before Thanksgiving for the holiday shopping season. Three months into 

FIGURE 4–7 Views of a 4D model for a nine-fl oor hospital facility showing concurrent retrofi t activities across departments and 
fl oors: (A) 4D view of a department; (B) 4D view of a fl oor; (C) 4D view of all fl oors; (D) activity type legend showing the types of 
activities the construction management team and owner communicated in the 4D model; (E) the activities in progress; and 
(F) the 4D hierarchy showing the organization by fl oor and department.

Image provided courtesy of URS.
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the project, unforeseen conditions forced the project to stop for three 
months. The contractor used a 4D model (see Chapter 6) to help plan for 
the recovery and open the facility on time (Roe 2002).

4.2.6 Facility and Information Asset Management
Every industry is now faced with understanding how to leverage information as 
an asset; and facility owners are no exception. Today, information is generated 
during each project phase and often reentered or produced during hand-offs 
between phases and organizations, as shown in Figure 4–1. At the end of most 
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FIGURE 4–8 Examples of Legion Studio’s visual and analytical outputs based on 2D and 3D building information data. 
The main 3D rendering shows a simulation of a metro station during a weekday morning peak. (A) A map of an airport uses 
color to show average speed, with red indicating slow movement and blue indicating free-fl owing movement; (B) a map of a 
stadium with access routes and adjacent retail facilities showing mean density, with red and yellow indicating the locations of 
highest density; and (C) a graph comparing passenger interchange times between several origin-destination pairs. (See color 
insert for full color fi gure.)

Images provided courtesy of Legion Limited.
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168 Chapter 4 BIM for Owners and Facility Managers

projects, the value of this information drops precipitously, because it is typi-
cally not updated to refl ect as-built conditions or in a form that is readily ac-
cessible or manageable. Figure 4–1 shows that a project involving collabora-
tive creation and updating of a building model potentially will see fewer peri-
ods of duplicate information entry or information loss. Owners who view the 
total lifecycle ownership of their projects can use a building model strategi-
cally and effectively to:

Commission a building more effi ciently
According to the Building Commissioning Association (see www.bcxa.

org/), “Building commissioning provides documented confi rmation that 
building systems function according to criteria set forth in the project doc-
uments to satisfy the owner’s operational needs.” The Maryland General 
Hospital case study (see Chapter 9) describes how the team used a build-
ing model, tablet PCs, and custom software to record equipment data and 
perform the commissioning activities.

Quickly populate a facility management database
In the Coast Guard Facility Planning case study, the team realized a 

98 percent time savings by using building information models to populate 
and edit the facility management database. These savings are attributed to 
a reduction in labor needed to enter the spatial information.

Manage facility assets with BIM asset management tools
The United States Coast Guard is integrating BIM into its portfolio and 

asset management, as discussed in the Coast Guard Facility Planning case 
study. Blach Construction developed a BIM model for a school client to man-
age and maintain all of their MEP systems across their campuses (Figure 4–9). 
Another example is a 4D fi nancial model shown in Figure 4–9.

Another example is a 4D fi nancial model shown in Figure 4–10 that 
associates each building object or objects with a condition assessment 
over time. The owner can view the facility or facilities periodically to get a 
“big picture” view of its condition assessment.

Rapidly evaluate the impact of retrofi t or maintenance work on the 
facility

Another example is the use of visual and intelligent models to help 
facility managers assess the impact of retrofi t or maintenance work. For 
example, a BIM-based FM system was applied during maintenance work 
on the Sydney Opera House (Mitchell and Schevers 2005). The main-
tenance team used the model to visually assess which areas would be 
affected when power was cut to a specifi c room.
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4.3 BIM Tool Guide for Owners  169

4.3 BIM TOOL GUIDE FOR OWNERS

In the previous sections, we reference several BIM technologies that owners 
and their service providers are employing. In this section, we provide an over-
view of BIM tools or features of those tools intended to fulfi ll owners’ needs 
and other owner-specifi c BIM applications. Chapter 3 discussed model servers 

FIGURE 4–9 Example of using a building model to manage facility assets such as MEP systems. 
Blach Construction developed a model of the existing school to a “construction part” level—every 
stud, block, and bolt. The FM deliverable on the project included loading of the model with all 
submittal data for the MEP systems as well as linking of the 2D plan set to the model. The end 
user can quickly access documents such as maintenance manuals by simply selecting the desired 
piece of equipment in the model for which they need information. The documents open in their 
native format so they can be printed, emailed, or modifi ed and saved back to the database.

Image provided courtesy of Blach Construction.

FIGURE 4–10 
A 4D fi nancial model show-
ing how the “assessed” con-
dition of facilities, ranging 
from good (green) to fair 
to poor (red) as indicated 
by different colors, changes 
over time. (See color insert 
for full color fi gure.)

Image provided courtesy 
of PBS&J, Common Point, 
Inc., AEC Infosystems, Inc., 
and MACTEC, Inc.
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170 Chapter 4 BIM for Owners and Facility Managers

and Chapters 5 through 7 discuss the specifi c BIM design and construction 
technologies, such as model generation tools, energy analysis, 4D, and design 
coordination. Here, the discussion addresses specifi c tools targeted to owners.

4.3.1 BIM Estimating Tools
Owners use estimates to baseline their project cost and perform fi nancial fore-
casting or pro forma analyses. Often, these estimates are created early in design 
before the team develops a fully detailed building model. Estimates are created 
using square foot or unit cost methods, by an owner representative or estimating 
consultant. The Hillwood case study in Chapter 9 discusses the use of DProfi ler 
to use the building model to generate conceptual and pro forma estimates.

Some estimating software packages, such as U.S. Cost Success Estimator 
(U.S. Cost 2010), are designed specifi cally for owners. Microsoft© Excel, how-
ever, is the software most commonly used for estimating. In 2007, U.S. Cost 
provided their customers with functionality to extract quantity takeoff infor-
mation from a building model created in Autodesk Revit®. Another product 
targeted to owners is Exactal’s CostX® product (Exactal 2010), which imports 
building models and allows users to perform automatic and manual takeoffs. 
Chapter 6 provides a more detailed overview of BIM-based estimating tools.

4.3.2 Facility and Asset Management Tools
Most existing facility management tools either rely on polygonal 2D informa-
tion to represent spaces or numerical data entered in a spreadsheet. From most 
facility managers’ perspectives, managing spaces and their related equipment 
and facility assets does not require 3D information; but 3D, component-based 
models can add value to facility management functions.

Building models provide signifi cant benefi ts in the initial phase of entering 
facility information and interacting with that information. With BIM, owners 
can utilize “space” components that defi ne space boundaries in 3D, thus greatly 
reducing the time needed to create the facility’s database, since the traditional 
method involves manual space creation once the project is complete. The 
Coast Guard Facility Planning case study in Chapter 9 recorded a 98 percent 
reduction in time and effort to produce and update the facility management 
database by using a building information model.

Today, few tools exist that accept the input of BIM space components or 
other facility components representing fi xed assets. Some of the tools that are 
currently available are:

ActiveFacility (www.activefacility.com)

ArchiFM (www.graphisoft.co.uk/products/archifm)

•

•
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ONUMA Planning System™ (www.onuma.com)

Vizelia suite of FACILITY management products (www.vizelia.com) 
(see Figure 4–11)

In addition to the general features that any FM system should support, 
owners should consider the following issues with respect to the use of such 
tools with building models:

Space object support. Does the tool import “space” objects from BIM 
authoring tools, either natively or via IFC? If so, what properties does 
the tool import?

Merging capabilities. Can data be updated or merged from multiple 
sources? For example, MEP systems from one system and spaces from 
another system?

Updating. If retrofi t or reconfi guration of the facility takes place, can 
the system easily update the facility model? Can it track changes?

Sensor and control monitoring. Are sensors and control systems part of 
the FM system? Can they be monitored and managed within the system?

Leveraging a building information model for facility management may 
require moving to specifi c BIM facility tools, or to third-party BIM add-on tools, 

•

•

•

•

•

•

FIGURE 4–11 
Screenshot of Vizelia FACIL-
ITY Space showing the 3D, 
color-coded (shaded) view 
of spaces by type.

Image provided courtesy of 
Vizelia, Inc.
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172 Chapter 4 BIM for Owners and Facility Managers

such as that demonstrated in the Maryland General Hospital case study. This 
project illustrates how the owner’s maintenance team worked with the construc-
tion team to handover building model and use it to support commissioning and 
maintenance by integrating the BIM tool, Tekla Construction Management, 
with its Computerized Maintenance Management System (CMMS) tool.

One of the challenges with the handover from BIM to the CMMS is the 
standards and fi le formats common in BIM tools are not readily accepted by 
CMMS tools. One standard effort, COBie2 (see Chapter 3), is aimed to support 
the exchange of maintenance information.

The use of BIM to support facility management is in its infancy and the 
tools have only recently become available in the marketplace. Owners should 
work with their facility management organizations to identify whether current 
facility management tools can support BIM data or whether a transition plan 
to migrate to BIM-capable facility management tools is required.

4.3.3 Operation Simulation Tools
Operation simulation tools are another emerging category of software tools for 
owners that use data from a building information model. These include crowd 
behavior tools, such as Legion Studio, ViCrowd eRena, and Crowd Behavior; 
hospital procedure simulation, and emergency evacuation or response simula-
tions, such as IES Simulex or building Exodus. Many of them are provided by 
fi rms that also offer the services to perform the simulations and add necessary 
information. In all cases, the tools require additional input of information to 
perform the simulations; and in some cases, they only extract the geometric 
properties from the building information model.

More typical examples of operation simulation tools do not involve speciali-
zed simulations but the use of real-time visualization or rendering tools that 
take the building information model as input. For example, one author partici-
pated in the development of a 3D/4D model for Disney California Adventure. 
With specialized tools and services, the same model was used to simulate emer-
gency scenarios for the rollercoaster ride (Schwegler et al. 2000). Likewise, the 
Letterman Lucas Digital Arts center team used their model to evaluate evacua-
tion and emergency response scenarios (Boryslawski 2006; Sullivan 2007).

4.4  AN OWNER AND FACILITY MANAGER’S 
BUILDING MODEL

Owners need not only be conversant in the kinds of BIM tools available but 
also understand the scope and level of detail they desire for a building model 
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of their project. In Chapters 5, 6, and 7, we discuss the types of information 
that designers, engineers, contractors, and fabricators create and add to build-
ing information models to support many of the BIM applications. To take 
advantage of post-construction BIM applications, as discussed in Section 4.2 
and listed in Figure 4–12, owners need to work closely with their service pro-
viders to ensure that the building model provides adequate scope, level of 
detail, and information for the purposes intended. Figure 4–12 provides a 
framework for owners to understand the relationship between the level of 
detail in a model—masses, spaces, and construction-level detail (see vertical 
direction)—and the scope of a model, including spatial and domain-specifi c 
elements such as architectural and detailed MEP elements.

Often, each service provider defi nes the scope and level of detail required 
for their work. The owner can mandate the scope and level of detail required for 
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process; postconstruction and their relationship to the level of scope and detail in the model.
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174 Chapter 4 BIM for Owners and Facility Managers

post-construction use of the model. For example, at the feasibility stage, masses 
and spaces are suffi cient to support most BIM applications for conceptual 
design. If the owner requires more integrative BIM applications, then both the 
level of integration in the model (horizontal) and level of detail (vertical) are 
increased in the effort to produce the model.

Table 4–2 provides a partial list of some key types of information that the 
building model needs to support for post-construction use. Some of this infor-
mation is represented in the IFC schema, as discussed in Chapter 3, and there 
is a working group within the IAI, the “Facility Management Domain” (www
.buildingsmart.com/content/fm_handover_view_aquarium) that addresses 
facility-specifi c scenarios, such as move management, work order fl ows, costs, 
accounts, and fi nancial elements in facility management. The IAI focuses on 
the representation of this information within the building model.

Other resources for owners with respect to understanding and defi ning 
building information requirements are:

OSCRE® (Open Standards Consortium for Real Estate, www.oscre
.org). This nonprofi t organization is defi ning information requirements 

•

Table 4–2 Owner’s Building Information Model

Purpose Type of Model Information

To support program compliance and facility 
management. In a typical design process, the spatial 
information is defi ned to meet program compliance 
and support code-checking analysis. These are critical 
for program compliance and use of the BIM for facility 
management.

Spaces and functions

To support commissioning activities such as 
performance specifi cations

Performance specifi cations for HVAC 
and other facility operation equipment

For postconstruction analysis and tracking as well as 
data for future forecasting

As-built schedule and cost information

To budget and schedule maintenance Manufactured product information

For replacement costs and time periods and 
assessment information (See Coast Guard Facility 
Planning case study)

Financial asset management data

To plan and prepare for evacuation and other 
emergency crises

Emergency information

To monitor and track progress of design, construction, 
or maintenance activities

Activity status

To monitor building sensors and real-time control of 
building systems

Sensor data
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4.5 Leading the BIM Implementation on a Project 175

and standards for transaction-based scenarios, including appraisal, 
commercial property information exchange, and facilities management 
work orders.

Capital Facilities Information Handover Guide (NIST and FIATECH 
2006). This document defi nes information handover guidelines for each 
phase of facility delivery and the building’s lifecycle and elaborates many 
of the information issues discussed in this section.

OGC (Open Geospatial Consortium, www.opengeospatial.org). This 
nonprofi t standards organization is developing standards for geospatial 
data and has a specifi c working group looking at the integration of GIS 
and building model data.

COBie2 (Construction Operations Building Information Exchange, www
.wbdg.org/resources/cobie.php). COBie2 simplifi es the work required to cap-
ture and record project handover data. The COBie2 approach is to enter the 
data as it is created during design, construction, and commissioning. Designers 
provide fl oor, space, and equipment layouts. Contractors provide make, model, 
and serial numbers of installed equipment. Much of the data provided by con-
tractors comes directly from product manufacturers who can also participate 
in COBie2 (http://www.wbdg.org/resources/cobie.php).

4.5  LEADING THE BIM IMPLEMENTATION 
ON A PROJECT

Owners control the selection of design service providers, the type of procure-
ment and delivery processes, and the overall specifi cations and requirements 
of a facility. Unfortunately, many owners accept the current status quo and 
may not perceive their ability to change or control how a building is delivered. 
They may even be unaware of the benefi ts that can be derived from a BIM 
process.

Owners cite challenges with changing standard design or construction 
contracts produced by governing associations such as the American Institute 
of Architects (AIA) or the Association of General Contractors (AGC). The 
federal government, for example, faces many barriers to changing contracts 
since these are governed by agencies and legislatures. These challenges are real 
and the AIA, AGC, and federal agencies such as the GSA and Army Corps 
of Engineers are working toward instituting the contracting methods neces-
sary to support more collaborative and integrated methods of procurement 

•

•
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176 Chapter 4 BIM for Owners and Facility Managers

(see Chapters 5 and 6 for a discussion of these efforts). Yet, the case studies 
and the various projects cited in this book demonstrate a variety of ways in 
which owners can work within current contractual arrangements and over-
come the barriers presented in Section 4.6. Owner leadership and involvement 
is a prerequisite for optimal use of BIM on a project.

Owners can deliver maximum value to their organization by reviewing 
and developing BIM guidelines, building internal leadership and knowledge, 
by selecting service providers with BIM project experience and know-how, 
and by educating the network of service providers and changing contractual 
requirements.

4.5.1 Develop Guidelines for BIM on Projects
Many organizations, particularly owners that build and manage multiple facilities, 
have developed guidelines for BIM. These include government agencies, such 
as the GSA, Coast Guard, U.S. Army Corps of Engineers, and State of Texas 
and Wisconsin, and schools, such as Los Angeles Community College District 
(LACCD), and Indiana University. The real estate owners, Senate Properties, 
have its BIM Guidelines which contain the following key components:

Identifi cation of goals for BIM use and its alignment with organizational 
goals

Scope and use of BIM across phases of project (for example, a checklist 
of BIM applications, such as use of BIM for energy analysis or clash 
detection)

Scope of standards or formats related to BIM and the exchange of BIM

Roles of participants in the BIM process and handovers between all 
participants

Owners should review these guidelines as a starting point and over time 
develop guidelines that fi t their project goals.

4.5.2 Build Internal Leadership and Knowledge
The owner-led BIM efforts in presented in Chapter 9 (Sutter Medical Center; 
One Island East Offi ce Tower; and Coast Guard Facility Planning) share two 
key processes: (1) the owner fi rst developed internal knowledge about BIM 
technologies; and (2) the owner dedicated key personnel to lead the effort. 
For example, in the Sutter Medical Center project, the owner examined inter-
nal work processes intensively and identifi ed the tools and lean methods that 

•

•

•

•
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4.5 Leading the BIM Implementation on a Project 177

could deliver the facilities more effi ciently. On these projects, the owners did 
not develop the full knowledge of how to implement various BIM applications 
but created a project environment where service providers could construc-
tively apply appropriate BIM applications.

The One Island East Offi ce Tower case study shows a slightly different 
approach to building that knowledge. The owner, Swire Properties Inc., had 
done extensive research to improve the company’s ability to better deliver and 
manage their facilities and properties. They identifi ed barriers related to the 
management of 2D information and the wide variety of project information. 
When they were presented with the concepts of building information mod-
eling, they had the internal knowledge to know where to apply and leverage 
available BIM technologies.

The U.S. Coast Guard is building its internal knowledge and defi ning 
a roadmap for implementing BIM, as discussed in the Coast Guard Facility 
Planning case study (Brucker et al. 2006). This roadmap is a phased approach 
to implementing BIM across their organization and various facility projects. The 
knowledge necessary to build such a roadmap was the result of pilot projects 
and a signifi cant investigation and research effort led by various groups within 
the U.S. Coast Guard. The roadmap includes both milestones related to spe-
cifi c BIM technology applications for managing project information and facility 
assets as well as milestones for procuring and delivering facilities using various 
BIM applications.

All of these cases demonstrate owners that developed knowledge through 
an exploration of their own internal business models and work processes 
related to delivering and operating facilities. They understood the ineffi ciencies 
inherent in their current work processes and how they impacted the bottom 
line. In so doing, key members of the staff were equipped with the knowledge 
and skills to lead the BIM effort.

4.5.3 Service Provider Selection
Unlike the case in global manufacturing industries, such as that of automobiles 
or semiconductors, no single owner organization dominates the building mar-
ket. Even the largest owner organizations, which are typically government 
agencies, represent only a small fraction of the overall domestic and global 
facility markets. Consequently, efforts to standardize processes, technologies, 
and industry standards are far more challenging within the AEC industry than 
in industries with clear market leaders. With no market leaders, owners often 
look at what their competition is doing or to industry organizations as guides 
for best practice or latest technology trends. In addition, many owners build or 
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178 Chapter 4 BIM for Owners and Facility Managers

initiate only one project and lack expertise to take a leadership position. What 
all owners share, though, is the control over how they select service providers 
and the format of project deliverables.

Owners can use a number of methods to ensure that the service providers 
working on their project are conversant in BIM and its related processes:

Modifying job skill requirements to include BIM-related skills and 
expertise

For internal hires, owners can require prospective employees to have 
specifi c skills, such as 3D and knowledge of BIM or component-based 
design. Many organizations are now hiring employees with BIM-specifi c 
job titles such as BIM Specialist, BIM Champion, BIM Administrator, 4D 
Specialist, and Manager, Virtual Design and Construction. Owners may 
hire employees with these titles or fi nd service providers that bear similar 
ones. Some examples of job skill requirements are detailed in the box 
titled “Examples of Job Skill Requirements” (J.E. Dunn 2007).

Including BIM-specifi c prequalifi cation criteria
Many Requests for Proposals (RFPs) by owners include a set of pre-

qualifi cation criteria for prospective bidders. For public works projects, 
these are typically standard forms that all potential bidders must fi ll out. 
Commercial owners can formulate their own prequalifi cation criteria. An 
excellent example is the qualifi cation requirements formulated by hospital 
owner Sutter Health that are described in the Medical Building case study 
in Chapter 9. These include explicit requirements for experience and the 
ability to use 3D modeling technologies.

Interviewing prospective service providers
Owners should take the time to meet designers face-to-face in the 

prequalifi cation process, since any potential service provider can fi ll out 
a qualifi cation form and note experience with specifi c tools without hav-
ing project experience. One owner even prefers meeting at the designer’s 
offi ce to see the work environment and the types of tools and processes 
available in the workplace. The interview might include the following 
types of questions:

● What BIM technologies does your organization use and how did you 
use them on previous projects? (Perhaps use a modifi ed list of BIM 
application areas from Table 4–1 as a guide.)

● What organizations collaborated with you in the creation, modifi ca-
tion, and updating of the building model? (If the question is asked 
to an architect, then fi nd out if the structural engineer, contractor, or 
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4.5 Leading the BIM Implementation on a Project 179

prefabricator contributed to the model and how the different organi-
zations worked together.)

● What were the lessons learned and metrics measured on these projects 
with respect to the use of the model and BIM tools? And how were 
these incorporated into your organization? (This helps to identify 
evidence of learning and change within an organization.)

● How many people are familiar with BIM tools in your organization 
and how do you educate and train your staff?

● Does your organization have specifi c job titles and functions related to 
BIM (such as those listed previously)? (This indicates a clear commit-
ment and recognition of the use of BIM in their organization.)

● How will you turn over the BIM model(s) used on this project and 
how can I transfer the information needed for my facility management 
system?

4.5.4  Build and Educate a Qualifi ed Network 
of BIM Service Providers

One of the challenges for owners is fi nding service providers profi cient with 
BIM technologies within their existing network. This has led several owners 
to lead proactive efforts to educate potential service providers, internal and 

Examples of Job Skill Requirements

Minimum three to four years’ experience in the design and/or 
construction of commercial buildings structures
B.S. Degree (or equivalent) in construction management, engineering, 
or architecture
Demonstrated knowledge of building information modeling
Demonstrated profi ciency in one of the major BIM applications and 
familiarity with review tools
Working knowledge and profi ciency with any of the following: Revit, 
ArchiCAD, Navisworks, SketchUp, Autodesk® Architectural Desktop, 
and Building Systems (or other specifi c BIM applications that your 
organization uses)
Solid understanding of the design, documentation, and construction 
processes and the ability to communicate with fi eld personnel

•

•

•
•

•

•

Ch004.indd   Sec6:179Ch004.indd   Sec6:179 3/8/11   6:11:10 PM3/8/11   6:11:10 PM

www.EngineeringBooksPdf.com



180 Chapter 4 BIM for Owners and Facility Managers

external, through workshops, conferences, seminars, and guides. Here are 
three examples:

Formal education. The United States General Services Administra-
tion has established a National 3D/4D BIM Program (General Services 
Administration 2006). Part of this effort includes educating the public 
and potential service providers and changing how they procure work (see 
Section 4.5.5). The educational efforts include working with BIM vendors, 
professional associations such as the AIA and AGC, as well as standards 
organizations and universities, by sponsoring seminars and workshops. 
Each of the ten GSA regions has a designated BIM “champion” to push 
adoption and application to projects in their respective regions. For exam-
ple, the authors have each been invited to present BIM concepts to various 
owners’ groups, both in the United States and other parts of the world. 
Unlike some commercial organizations, the GSA does not view its BIM 
expertise and knowledge as proprietary and recognizes that for the GSA to 
ultimately benefi t from the potential of BIM, all project participants need 
to be conversant with BIM technologies and processes.

Informal education. Sutter Health’s educational efforts are largely cen-
tered around implementing lean processes and BIM technologies on their 
projects. Sutter invited service providers to attend informal workshops with 
presentations on lean concepts, 3D, and 4D. Sutter also supports project 
teams using BIM technologies to conduct similar workshops open to 
industry professionals. These informal workshops provide ways for profes-
sionals to share experiences and learn from others and ultimately to widen 
the number of service providers available to bid on future Sutter projects.

Training support. A critical part of education, beyond teaching BIM con-
cepts and applications, is related to technical training for specifi c BIM tools. 
This often requires both technical education of BIM concepts and features 
for transitioning from 2D- to 3D-component parametric modeling as well 
as software training to learn the specifi c features of the BIM tools. For 
many service providers, the transition is costly, and it is diffi cult to justify 
initial training costs. Swire Properties (see One Island East Offi ce Tower 
case study in Chapter 9) recognized this as a potential barrier and paid for 
the training of the design team to use specifi c BIM tools on their project.

4.5.5  Change Deliverable Requirements: Modify 
Contracts and Contract Language

Owners can control which BIM applications are implemented on their projects 
through the type of project delivery process they select and with BIM-specifi c 
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4.5 Leading the BIM Implementation on a Project 181

contractual or RFP requirements. Changing the delivery process is often more 
diffi cult than changing the requirements. Many owners fi rst start with changes 
in the RFP and contracts in three areas:

1. Scope and detail of the model information
This includes defi ning the format of project documentation and 

changing from 2D paper to a 3D digital model. Owners may choose to 
forego specifi c requirements pertaining to the 3D format and the types of 
information service providers include in the model (see Figure 4–12 and 
Section 4.4); or owners can provide detailed language for those require-
ments (see the Sutter Medical Center case study in Chapter 9). As own-
ers gain experience, the nature of these requirements will better refl ect 
the types of BIM applications an owner desires and the information 
that the owner team demands throughout the delivery process and sub-
sequent operation of the facility. Table 4–3 provides a reference for the 
types of information an owner should consider relative to desired BIM 
applications.

2. Uses of model information

This includes specifying services more readily performed with BIM 
tools, such as 3D coordination, real-time review of design, frequent value 
engineering using cost estimating software, or energy analysis. All of these 
services could be performed with traditional 2D and 3D technologies; 
but providers using BIM tools would most likely be more competitive 
and capable of providing such services. For example, 3D coordination is 
greatly facilitated through BIM tools. Tables 4–1, 4–2, and 4–3 provide a 
summary of the BIM applications owners can use as a basis to describe the 
services relevant to their specifi c projects.

3. Organization of model information.

This includes project work breakdown structure and is discussed in 
Section 4.3.1. Many owners overlook this type of requirement. Today, 
CAD layer standards or Primavera activity fi elds are templates for how 
designers organize the project documentation and the building informa-
tion. Similarly, owners or the project team need to establish an initial 
information organization structure. This may be based on the geometry of 
the project site (Northeast section) or the building structure (East wing, 
Building X). The One Island East case study discusses the project work 
breakdown structure that the teams employed to facilitate the exchange of 
building BIM and project documentation. Efforts are underway to estab-
lish building model standards, such as the National Building Information 
Model Standard. This standard should provide much-needed defi nition 
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4.5 Leading the BIM Implementation on a Project 183

and a useful resource for owners to defi ne the project work breakdown 
structure. The U.S. Coast Guard, for example, references these within 
their milestones.

These requirements, however, are often diffi cult to meet without some 
modifi cations to the fee structure and relationships between project par-
ticipants or without the use of incentive plans that defi ne the workfl ow and 
digital hand-offs between disciplines. Often, these are more diffi cult to defi ne 
in a workfl ow centered on a digital model, as opposed to fi les and documents. 
Additionally, approval agencies still require 2D project documentation as do 
a majority of professional contracts. Consequently, many owners maintain the 
traditional document and fi le-based deliverables (see Figure 4–13); and they 
insert digital 3D workfl ows and deliverables into the same process. That is, 
each discipline works independently on their scope and BIM applications and 
hands-off the 3D digital model at specifi ed times. Clearly, this is not a desirable 
approach to using BIM to its maximum advantage.

Traditional Deliverables
to Owner

Market Demands/Needs

Feasibility/Concept
Development
(Chapter 5)

Facility Delivery Process and Lifecycle

Design and Engineering
(Chapter 5)

Construction
(Chapter 6 and 7)

Occupy/Startup
(Chapter 4)

Operate/Maintain
(Chapter 4)

Project Scope/
Objectives

Construction
Drawings and
Specifications

Conceptual Plan,
Preliminary

Design

As–Built
Drawings

Deliverables with BIM
technologies and process

Project Scope/
Objectives

BIM Model

Conceptual BIM
Model, Estimate,

Plan

As–Built BIM
Model

FIGURE 4–13 
Typical contract deliverables 
resulting from the tradition-
al design-bid-build process 
as compared to the types of 
deliverables that result from 
a collaborative BIM-based 
process such as IPD.

Owners will need to change 
contracts and language to 
promote the use of BIM.
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184 Chapter 4 BIM for Owners and Facility Managers

Modifi ed design-build delivery. The GM Production Plant project (see 
Section 9.1 of the fi rst edition of the BIM Handbook) demonstrates a col-
laborative process achieved through modifi cations to the design-build delivery 
process. GM hired the design-build team and then participated in the selection 
of subcontractors and additional design consultants. The goal was to form the 
team as early as possible and engage them from the outset.

Performance-based contracts. Performance-based contracts or perform-
ance-based acquisition (PBA) focus on results, are typically fi xed-fee, and 
allow service providers to deliver a facility or their services using their 
own best practices (Department of Defense 2000). This emphasizes the 
outcome, as defi ned by the owner, rather than intermediate milestones 
or deliverables. Many government agencies are moving to this approach, 
targeting 40 to 50 percent of new work using this approach (General 
Services Administration 2007). This type of contract typically requires that 
the owner spend more time early in the project to defi ne the facility require-
ments and structure the contracts to accommodate such an approach. This 
approach may seem a contradiction to the previous recommendations; but 
service providers utilizing BIM will most likely be more competitive and 
requirements can be BIM-based.

Shared incentive plans. Performance-based contracts are often implemented 
with shared incentive plans. When all members collaborate on most phases 
of building, there is no clear partitioning of organization contributions. This 
is the intent of IPD arrangements, introduced in Section 4.1. The Sutter 
Medical Center case study in Chapter 9 provides an example of a shared 
incentive plan designed to distribute cost savings to the project team. It pro-
vides fi nancial incentives based on the overall project performance and not 
solely on individual organizational performance. These plans are often dif-
fi cult to defi ne and implement, as the case study demonstrates. Nonetheless, 
shared incentive plans reward teams for collaborative performance rather 
than local optimization of discipline-specifi c performance.

These different procurement methods do not address situations where 
owners perform some or all of the design, engineering, or construction services. 
Outsourcing is a common trend for many owners (Geertsema et al. 2003). 
There are some owner organizations that have construction management and 
construction superintendents on staff. In such cases, as discussed in Section 4.7, 
the owner must fi rst assess their internal capabilities and work processes. The 
“wall” of deliverables can exist internally, and defi ning model handover require-
ments between internal groups is just as critical. The owner must ensure that 
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4.6 Barriers to Implementing BIM: Risks and Common Myths 185

all participants, internal or external, can contribute to the creation, modifi ca-
tion, and review of the building model. This may involve the owner requiring 
the use of specifi c software or data formats to exchange data.

Outsourcing, however, does have an impact on the overall BIM effort, and 
owners who choose to hire a third party to produce the building information 
model independent of the project’s internal and external team of service pro-
viders should carefully consider full outsourcing of the model. Typically, the 
outsourcing effort leads to a building information model that is underutilized, 
outdated, and of poor quality. This occurs for several reasons. First, the internal 
or external team has to reach a specifi ed point in the project to hand over the 
traditional documentation. Second, the outsource team must spend signifi cant 
time, often with little contact since the team is now busy working toward the 
next deliverable, to understand and model the project. Finally, the outsource 
team does not typically have highly skilled or experienced staff with building 
knowledge. Thus, outsourcing should be done with considerable attention and 
management oversight or be used as an effort to support the BIM effort, not 
replace it. The One Island East Offi ce Tower case study is an excellent example 
of working with external resources to develop the building model while inte-
grating its resources into the project team both physically and virtually. Another 
example is the Letterman Digital Arts project in San Francisco, where the 
owner hired an outside fi rm to build and maintain the building model (Sullivan 
2007). In both cases, the critical success factor was attributed to bringing the 
resources onsite and mandating participation by all project participants.

4.6  BARRIERS TO IMPLEMENTING BIM: RISKS 
AND COMMON MYTHS

There are risks associated with any changes to work processes. Realistic and 
perceived barriers and changes related to implementing BIM applications on 
projects are no exception. These barriers fall into two categories: process bar-
riers to the business, including legal and organizational issues that prevent 
BIM implementation; and technology barriers related to readiness and imple-
mentation. These are summarized below.

4.6.1 Process Barriers
The market is not ready—it’s still in the innovator phase. Many owners believe 
that if they change the contracts to require new types of deliverables, specifi -
cally 3D or building information models, they will not receive competitive 
bids, limiting their potential pool of bidders and ultimately increasing the price 
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of the project. Recent surveys, however, do indicate that a majority of service 
providers are using BIM technologies (to various extents) on their projects. 
The degree of adoption varies from just using BIM to generate drawings to full 
participation in IPD teams.

Adoption among architects, engineers, and contractors has moved well 
beyond the “early adopters” stage. By 2009, more than 50 percent of 
each of these groups reported using BIM at moderate levels or higher 
(Young et al. 2009). In 2007, only 34 percent of architects claimed 
they used 3D/BIM tools for “intelligent modeling” (i.e., not simply for 
the generation of 2D drawings and visualizations) (Gonchar 2007). In 
2000, the use of intelligent modeling was rare.
Adoption of BIM by regulatory agencies for review of proposed new 
buildings or modifi cations to existing buildings is negligible in the United 
States, but there is some progress in other countries e.g., CORENET, 
2010.

The case studies in this book, and many of its bibliographical references, 
indicate a transition from innovator to early adopter phase for design-related 
BIM applications. As the use of BIM increases, owners will fi nd increasing 
numbers of service providers capable of using BIM.

The Project Is Already Financed and Design Is 
Complete—It’s Not Worth It to Implement BIM

As a project nears construction, it’s true that owners and the project team will 
miss valuable opportunities available through the use of BIM applications, 
such as conceptual estimating and program compliance. There is still ample 
time and opportunity, however, to implement BIM in the latter stages of design 
and through the early phases of construction. For example, the BIM implemen-
tation in the One Island East Offi ce Tower case study began after construction 
documents were started. The BIM implementation on the Letterman Digital 
Arts Center, driven by the owner, began postdesign and resulted in signifi cant 
identifi cation of design discrepancies and estimated cost savings of $10 million 
(Boryslawski 2006). The team, however, recognized that had the effort started 
earlier even more cost savings and benefi ts would have been realized.

Training Costs and the Learning Curve Are Too High

Implementing new technologies such as BIM technologies is costly in terms of 
training and changing work processes and workfl ows. The dollar investment in 
software and hardware is typically exceeded by the training costs and initial 

•

•
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4.6 Barriers to Implementing BIM: Risks and Common Myths 187

productivity losses. This can be seen clearly in the adoption cash fl ow example in 
Chapter 7. Often, most service providers are not willing to make such an invest-
ment unless they perceive the long-term benefi t to their own organization and/or 
if the owner subsidizes the training costs. In the One Island East Offi ce Tower 
case study, the owner understood that the potential gains in productivity, quality, 
and asset management outweighed the initial costs and paid for the training.

Everyone Must Be on Board to Make the BIM Effort Worthwhile

It is often diffi cult to ensure that all project participants have the know-how 
and willingness to participate in the creation or use of the building information 
model. Many of the case studies in Chapter 9 demonstrate the benefi ts of BIM 
implementation without full participation but also highlight challenges with 
recreating information from organizations not participating in the modeling 
effort.

Too Many Legal Barriers Exist and They Are Too Costly to Overcome

Contractual and legal changes are required on several fronts to facilitate the use 
of BIM and more collaborative project teams. Even the digital exchange of project 
information is sometimes diffi cult today, and teams are often forced to exchange 
only paper drawings and rely on old-fashioned contracts. Public institutions 
face even greater challenges, since they are often governed by laws that take 
considerable time to change. Nonetheless, several government agencies and pri-
vate companies have overcome these barriers and are working toward contract 
language that not only changes the nature of how information is exchanged with-
in the project team but the liability and risks associated with a more collaborative 
effort. The Sutter Medical Center is an example of this.

The primary challenge is the assignment of responsibility and risk. BIM 
implementation centralizes information that is “broadly accessible,” depends 
on constant updating, and subjects designers to increased potential liability 
(Ashcraft 2006). The legal profession recognizes these barriers and the neces-
sary risk-allocation changes that need to take place. This is a real barrier, one 
that will continue to persist and will depend on professional organizations 
such as the AIA and AGC to revise standard contracts and/or owners to revise 
their own contract terms.

Issues of Model Ownership and Management Will Be 
Too Demanding on Owner Resources

BIM potentially requires insight across multiple organizations and aspects of 
the project. Typically, a construction manager (CM) provides the oversight by 
managing communication and reviewing project documentation. The CM also 
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188 Chapter 4 BIM for Owners and Facility Managers

oversees that the process is aligned with specifi c deliverables and milestones. 
With BIM, issue discovery and problem identifi cation occur early and more 
frequently, enabling teams to resolve issues early; but this often requires owner 
input, which should be seen as a benefi t and not a drawback. The current slack 
in the delivery process is signifi cantly reduced, demanding more direct owner 
involvement. The process is more fl uid and interactive. Owner-requested 
changes will become less transparent and the impacts of these changes will 
demand ongoing participation. Managing this process and the related manage-
ment of the model will become critical to the project. Owners need to establish 
clear roles and responsibilities and methods to communicate with the project 
team and ensure that an owner representative is available as needed.

4.6.2  Technology Risks and Barriers Technology 
Is Ready for Single-Discipline Design but 
Not Integrated Design

It is true that two to fi ve years ago the creation of an integrated model required 
extensive effort on the part of a project team and dedicated technical expertise 
to support that integration. Today, many of the BIM design tools reviewed in 
Chapter 2 have matured and provide integration capabilities between several 
disciplines at the generic object level (see Figure 4–13). As the scope of the 
model and number and types of building components increase, however, per-
formance issues also increase. Thus, most project teams choose to use model 
review tools to support integration tasks, such as coordination, schedule simu-
lation, and operation simulation. The Castro Valley Medical Center and the 
Crusell Bridge projects, for example, used the Navisworks model review tool 
to perform clash detection and design coordination. Currently, BIM design 
environments are typically good for one- or two-discipline integration. The 
integration of construction-level detail is more diffi cult, and model review 
tools are the best solution to achieve this.

A greater barrier is related to work process and model management. 
Integrating multiple disciplines requires multiuser access to the building infor-
mation model. This does require technical expertise, establishment of protocols 
to manage updates and edits of the model, and establishing a network and 
server to store and access the model. It also provides an excellent context for 
new users to learn from more experienced ones.

Owners should perform audits with their project teams to determine the 
type of integration and analysis capabilities that are desired and currently avail-
able and prioritize accordingly. Full integration is possible but does require 
expertise, planning, and proper selection of BIM tools.
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Standards Are Not Yet Defi ned or Widely Adopted—So 
We Should Wait

Chapter 3 discusses the various standards efforts, such as IFCs and the National 
BIM Standards, which will greatly enhance interoperability and widespread BIM 
implementation. The Crusell Bridge and Helsinki Music Hall case studies 
(Chapter 9), both in Finland, illustrate the effective use of IFC-based model 
exchange. Although software companies have improved their IFC import and 
export functions, designers have not yet learned to make optimal use of the 
exchange standards, and many organizations use proprietary formats for model 
exchange. For owners, this may pose a risk to the short- and long term-investments 
in any building information modeling effort. There are owner-specifi c stand-
ardization efforts related to real estate transactions and facility management, 
as discussed previously; however, the case studies in this book demonstrate 
that a variety of successful BIM implementations have been achieved without 
reliance on these standards; and it is not a barrier to implementation.

4.7  GUIDELINES AND ISSUES FOR OWNERS 
TO CONSIDER WHEN ADOPTING BIM

Adopting BIM alone will not necessarily lead to project success. BIM is a set of 
technologies and evolving work processes that must be supported by the team, 
the management, and a cooperative owner. BIM will not replace excellent man-
agement, a good project team, or a respectful work culture. Here are some key 
factors an owner should consider when adopting BIM.

Perform a pilot project with a short time frame, small qualifi ed team, and 
a clear goal

The initial effort should use either internal resources or trusted service 
providers that your organization has worked with. The more knowledge 
an owner builds with respect to the implementation and application of 
BIM, the more likely future efforts will succeed, as the owner develops 
core competencies to identify and select qualifi ed service providers and 
forge cooperative teams.

Do a prototype dry run
When doing a pilot project, it’s always best to do a dry run and make 

sure the tools and processes are in place to succeed. This may be as simple 
as giving the designer a small design task that showcases the desired BIM 
applications. For example, the owner can ask the design team to design a 
conference room for twenty people, with specifi c targets for budget and 
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190 Chapter 4 BIM for Owners and Facility Managers

energy consumption. The deliverable should include a building informa-
tion model (or models to refl ect two or three options) and the related 
energy and cost analyses. This is an example of a design task that is achiev-
able in one or two days. The architect can build the model and work with 
an MEP engineer and estimator to produce a set of prototype results. This 
requires that the project participants work out the kinks in the process, 
so to speak, and also allows the owner to provide guidance regarding the 
types of information and formats of presentation that provide clear, valu-
able, and rapid feedback.

Focus on clear business goals
While this chapter cites many different benefi ts, no single project has 

yet achieved all of these benefi ts. In many cases, the owner started with 
a specifi c problem or goal and succeeded. The GSA’s pilot project efforts 
(Dakan 2006), for example, each involved one type of BIM application for 
nine different projects. The application areas included energy analysis, space 
planning, laser scanning to collect accurate as-built data, and 4D simulation. 
The success in meeting focused and manageable goals led to expanded use of 
multiple BIM applications on projects such as the evolving use of BIM on the 
Crusell Bridge case study in Chapter 9.

Establish metrics to assess progress
Metrics are critical to assessing the implementation of new processes 

and technologies. Many of the case studies include project metrics, such 
as reduced change orders or rework, variance from baseline schedule 
or baseline cost, and reduction in typical square footage cost. There are 
several excellent sources for metrics or goals relevant to specifi c owner 
organizations or projects, including:

● Construction Users Roundtable (CURT). This owner-led group holds 
workshops and conferences and issues several publications on their 
Web site (www.curt.org) for identifying key project and performance 
metrics.

• CIFE Working Paper on Virtual Design and Construction (Kunz and 
Fischer, 2007). This paper documents specifi c types of metrics and 
goals along with case study examples.

Also, see Section 5.5.1 for the development of assessment metrics 
related to design.

Participate in the BIM effort
An owner’s participation is a key factor of project success, because 

the owner is in the best position to lead a project team to collaborate in 
ways that exploit BIM to its fullest benefi t. All of the case studies in which 
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owners took leadership roles demonstrate the value of the owner’s partici-
pation in proactively leading the BIM implementation. They also highlight 
the benefi ts of ongoing involvement in that process. BIM applications, 
such as those for BIM design review, enable owners to better participate 
and more easily provide the necessary feedback. The participation and 
leadership of owners is critical to the success of the collaborative project 
teams that exploit BIM.

 1. List three types of procurement methods and how these 
methods do or do not support the use of BIM technologies 
and processes.

 2. Imagine you are an owner embarking on a new project and 
have attended several workshops discussing the benefi ts 
of BIM. What issues would you consider when deciding 
whether you should support and promote the use of BIM on 
your project?

 3. If the owner did decide to adopt BIM, what types of 
decisions would be needed to ensure the project team’s 
success in using BIM at each stage of the building lifecycle?

 4. With respect to the application and benefi ts of BIM 
technologies and processes, what are the key differences 
between an owner who builds to sell a facility versus an 
owner who builds to operate?

 5. Imagine you are an owner developing a contract to procure 
a project using a collaborative approach through the use of 
BIM. What are some of the key provisions that the contract 
should include to promote team collaboration, the use of 
BIM, and project success?

 6. List and discuss three risks associated with using BIM and 
how they can be mitigated.

 7. List two or three processes or project factors that infl uence 
the success of BIM implementation.

 8. Imagine you are an owner building your fi rst project and 
plan to own and occupy the facility for the next 15 to 20 

Chapter 4 Discussion Questions
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192 Chapter 4 BIM for Owners and Facility Managers

years. You do not plan to build another facility and will 
outsource its design and construction. Should you consider 
BIM? If so, list two or three reasons why BIM would benefi t 
your organization, and describe what steps you might take 
to achieve the benefi ts you cite. If you believe that BIM 
would not benefi t your project, explain why.

 9. List three market trends that are infl uencing the adoption and 
use of BIM and how BIM enables owners to respond to those 
market trends.
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C H A P T E R5
BIM for Architects and Engineers

5.0 EXECUTIVE SUMMARY

Building Information Modeling (BIM) can be considered an epochal transition 
in design practice. Unlike CADD, which primarily automates aspects of tradi-
tional drawing production, BIM is a paradigm change. By partially automating 
the detailing of construction-level building models, BIM redistributes the allo-
cation of effort, placing more emphasis on conceptual design. Other direct 
benefi ts include easy methods guaranteeing consistency across all drawings 
and reports, automating spatial interference checking, providing a strong base 
for interfacing analysis/simulation/cost applications and enhancing visualiza-
tion/communication at all scales and phases of the project.

This chapter examines the impact of BIM on design from three 
viewpoints:

Conceptual design addresses the conceptual and spatial organization of 
the project and determines its parti. BIM potentially makes easier gener-
ation of complex building shells and potentially supports more thorough 

•
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194 Chapter 5 BIM for Architects and Engineers

exploration and assessment of preliminary design, but the workfl ows to 
support this are only partially in place.

The integration of engineering services. BIM supports new information 
workfl ows and integrates them more closely with existing simulation 
and analysis tools used by consultants.

Construction-level modeling includes detailing, specifi cations, and cost 
estimation. This is the base strength of BIM. This phase also addresses 
what potentially can be achieved through a collaborative design-con-
struction process, such as with design-build and Integrated Project 
Delivery (IPD).

The contractual provisions under which design services are offered are 
changing. New arrangements, such as design-build and IPD, affect commu-
nication and collaboration, altering the processes of design. Different design 
projects can be categorized according to the level of information development 
required for realizing them, ranging from predictable franchise-type buildings 
to experimental architecture. The information development concept facilitates 
distinguishing the varied processes and tools required for designing and con-
structing all varieties of buildings.

This chapter also addresses issues of adoption of BIM into practice, such 
as: the evolutionary steps to replace 2D drawings with 3D digital models; auto-
mated drawing and document preparation; managing the level of detail within 
building models; the development and management of libraries of components 
and assemblies; and new means for integrating specifi cations and cost esti-
mation. The chapter concludes with a review of the practical concerns that 
design fi rms face when attempting to implement BIM, including: the selection 
and evaluation of BIM authoring tools; training; offi ce preparation; initiating 
a BIM project; and planning ahead for the new roles and services that a BIM-
based design fi rm will evolve toward.

5.1 INTRODUCTION

In 1452, Renaissance architect Leon Battista Alberti in his De re aedifi catoria 
(1987, The Ten Books of Architecture) distinguished architectural “design” 
from “construction” by proposing that the essence of design lay in the thought 
processes associated with conveying lines on paper. His goal was to differenti-
ate the intellectual task of design from the craft of construction. Prior to 
Alberti, in the fi rst century BC, Vitruvius, in his Ten Books of Architecture, 
discussed the value inherent in using plans, elevations, and perspectives to 

•

•
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convey design intent. Throughout architectural history, drawing has been the 
dominant mode of representation and fundamental to its self-identifi cation. 
Even now, contemporary writers critique how different architects use draw-
ings and sketches to enhance their thinking and creative work (Robbins 1994). 
The extent of this time-honored tradition is further apparent in the way that 
computers were fi rst adopted in architecture, as CADD—computer-aided 
design and drafting.

Because of this history, building information modeling is revolutionary in 
the way it transforms architectural representation by replacing drawings with 
3D virtual building models. It changes the way that a representation is con-
structed, fundamentally changing the line-by-line layout of old and the thought 
processes that go with it. Learning the tools of BIM is just the fi rst-level step, 
leading to how design concepts are generated, refi ned, and evaluated. These 
changes suggest major rethinking regarding the degree that designs are gener-
ated conceptually in a designer’s head and recorded externally, or whether they 
emerge from an internal dialog between the designer and their external repre-
sentations, or emerge through a shared set of design documents that provide a 
scaffold for different specialists’ thought processes—or all three. The point is 
that the current intellectual task is being transformed, along with the represen-
tation. Chapter 2 provides a general overview of the technology and its ability 
to support these kinds of processes.

A change in representation is, in the end, only an instrumentality for achiev-
ing the ends, in this case, the development and realization of an architectural 
project. Does BIM facilitate designing for sustainability? Does it facilitate more 
effi cient construction methods? Does it support higher quality design? These 
are the value questions that this chapter attempts to address. Design, though 
not adequately taught this way, is a team effort, involving the owner/client, the 
architect and specialist designers and engineers, and with growing recognition, 
others involved in the project’s fabrication and erection. A project’s realization 
involves prodigious levels of coordination and collaboration.

Coordination and collaboration involve multiple levels of communica-
tion. At one level, it involves communication between people regarding val-
ues, intent, context, and procedures. At another level, it also involves different 
tool representations and the need for data exchange between tools. Different 
members of a project team use different digital tools to support their par-
ticular work. BIM signifi cantly benefi ts both of these. The 3D models that 
are the basis of BIM provide major improvements in the communication of 
spatial layouts for people. 3D layouts not in the orthogonal plane could only 
be approximated on 2D planar projections. Recent practice came to rely on 
onsite correction of complex layouts because the paper-based representations 

ch005.indd   Sec1:195ch005.indd   Sec1:195 3/8/11   6:12:33 PM3/8/11   6:12:33 PM

www.EngineeringBooksPdf.com
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Outline of Traditional Architectural Services

Feasibility Study
Nonspatial quantitative and textual project specifi cation, dealing primarily with cash fl ows, 
function or income generation; associates areas and required equipment; includes initial cost 
estimation; may overlap and iterate with predesign; may overlap and iterate with production or 
economic planning.

Predesign
Fixes space and functionality requirements, phasing and possible expansion requirements; site 
and context issues; building code and zoning constraints; may also include updated cost estima-
tion based on added information.

Schematic Design (SD)
Preliminary project design with building plans, showing how the predesign program is realized; 
massing model of building shape and early rendering of concept; identifi es candidate materials 
and fi nishes; and identifi es all building subsystems by system type. 

Design Development (DD)
Detailed fl oor plans including all major construction systems (walls, façades, fl oor, and all 
systems: structural, foundation, lighting, mechanical, electrical, communication and safety, 
acoustic, etc.) with general details; materials and their fi nishes; site drainage, site systems and 
landscaping.

Construction Detailing (CD)
Detailed plans for demolition, site preparation, grading, specifi cation of systems and materials; 
member and component sizing and connection specifi cations for various systems; test and accept-
ance criteria for major systems; all chaises, block-outs, and connections required for intersystem 
integration.

Construction Review
Coordination of details, reviews of layouts, material selection, and review; changes as required 
when built conditions are not as expected or due to errors.
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were fundamentally inadequate. Those issues are eliminated with virtual 3D 
modeling of the project’s systems’ layouts. Everyone can easily see how their 
work relates to others’. At the data exchange level, building models, because 
of the machine readability and explicit coding, support automatic translation of 
building model data, improving the availability of design information for other 
uses throughout the design and later construction processes. While the current 
realization of this goal is inadequate, as described in Chapter 3, the goal will 
see its realization, possibly using BIM model views.

These new communication capabilities provide new opportunities for 
improving what designers produce. It potentially supports automatic interfaces 
with analysis and simulation programs that provide feedback to the design 
development process. Earlier coordination with fabricators through building 
models is expanding the level of coordination with construction. These changes 
will, in turn, affect the way designers think and the processes they undertake. 
These changes have only just begun. But even at this early stage, BIM is redis-
tributing the time and effort designers spend in different phases of design.

This chapter addresses how BIM infl uences the entire range of design 
activities, from the initial stages of project development, dealing with feasi-
bility and concept design, to design development and construction detailing. 
In a narrow sense, it addresses building design services however this role is 
realized: carried out by autonomous architectural or engineering fi rms; as 
either part of a large integrated architecture/engineering (AE) fi rm or through 
a development corporation with internal design services. Within these varied 
organizational structures, a wide variety of contractual and organizational 
arrangements may be found. This chapter also introduces some of the new 
roles that will arise with this technology and considers the new needs and 
practices that BIM supports.

5.2 SCOPE OF DESIGN SERVICES

Design is the activity where a major part of the information about a project is 
initially defi ned. A summary of the services provided within the traditional 
phases of design is shown in Figure 5–1. Antitrust laws prohibit the AIA 
publishing standard fee structures, but the earlier traditional contract for 
architectural services suggests a payment schedule (and thus the distribution 
of effort) to be 15 percent for schematic design, 30 percent for design develop-
ment, and 55 percent for construction documents and project supervision 
(AIA 1994). This distribution refl ects the weight traditionally required for the 
production of construction drawings.
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Due to its ability to automate standard forms of detailing, BIM signifi cantly 
reduces the amount of time required for producing construction documents. 
Figure 5–1 illustrates the general relationship between design effort and time, 
indicating how effort is traditionally distributed (line 3) and how it can be redis-
tributed as a result of BIM (line 4). This revision aligns effort more closely with 
the value of decisions made during the design and build process (line 1) and the 
growth in the cost of making changes within the project lifetime (line 2). 
The chart emphasizes the impact of early design decisions on the overall func-
tionality, costs, and benefi ts of a building project. The fee structure in some 
projects is already changing to refl ect the value of decisions made during sche-
matic design and the decreased effort required for producing construction 
documents. The change in distribution of effort also makes assumptions about 
delivery method and contracting. Here we explore some of these implications.

5.2.1 Collaborative Forms of Project Delivery
Traditional forms of contract rely on two major partitions of the procurement 
process, called design-bid-build. Such projects typically involve the design of 

FIGURE 5–1 
Value added, cost of 
changes, and current com-
pensation  distribution for 
design services.

Attributed to Patrick 
MacLeamy, CURT (2007).
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the project, followed by procurement of the contractor through an open 
bidding process, often to obtain the lowest cost bid. For a fuller review, see 
Chapters 1, 4, and 6.

From a design perspective, the design-bid-build procurement process is 
based on the following now-discredited assumptions:

Buildings are constructed using standard construction practices, well 
understood by both architects and contractors. Construction methods 
can be fully anticipated by the architects and engineers, who can opti-
mize designs for cost and construction duration.

Construction relies primarily on management practices that are not 
affected by design details.

Design changes during construction have well-defi ned, discrete, and 
measurable impacts on the construction process.

Design-bid-build and the lowest responsible bid provide the lowest cost 
project.

The inherent need to merge the expertise of architectural and engineering 
design with the expertise of construction in the fi nal production documenta-
tion has led to distortion of the services offered. Current practice has been 
to specify the architect’s drawings being limited to “design intent,” with all 
aspects of construction detailing and coordination being resolved in an addi-
tional set of drawings, called construction coordination documents (for man-
aging building system coordination) and shop drawings for fabrication of the 
actual built elements. “Design intent” drawings exist to isolate the intellectual 
contribution of architects and engineers from that of fabricators and construc-
tors, and to indemnify designers from liability for design coordination and 
other problems.

This partition and redundant process is ineffi cient of time and dollars. 
It has also resulted in a high level of litigation on construction projects. The 
potential for litigation leads architects to withhold information useful for 
the contractor and reduce communication and collaboration because the infor-
mation is not covered in the architect’s liability coverage. It also results in 
contractors relying on design and documentation errors as a basis for profi t 
on a project through costing of change orders. The resulting processes are 
dysfunctional, in the sense that they are not in the owner’s interest and do not 
contribute to the success of a project.

Design-build contracts establish a commercial relationship between the 
owner/client and a single legal entity for execution of the project, which covers 
both design and construction. A downside of this approach is that architecture 

•
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fi rms, because of their low levels of capitalization, are almost always junior 
partners in such undertakings, which are usually led by contractors with gen-
erally greater capitalization. A related phenomenon is the coalescing of design 
services into large corporate entities, such as AECOM, URS, HDR, Gensler, 
and HOK. One of the reasons for this evolution is to address the capitalization 
limitation and become able to lead on large integrated projects.

Integrated Project Delivery (IPD) is a new option, quite different than 
both design-bid-build and design-build. In IPD projects the owner, designers, 
and leading contractors and suppliers enter into a single collaborative contract. 
The key goal of IPD is to form a cohesive team, by carefully defi ning common 
and interdependent commercial interests and the technical and social means 
of communication and collaboration. Another important aspect of IPD is its 
designation of how risks, time, and costs are allocated (see the Sutter Medical 
Center case study in Chapter 9). In IPD contracts architects and engineers 
are full partners, accepting potential costs and benefi ts within the project. 
This is an important change because it potentially provides a fi nancial mecha-
nism for designers to benefi t from any contribution of design performance 
to construction performance. If the project is completed early, or below the 
target cost, the designer benefi ts with the other members of the collaborative 
team. These construction performance aspects open the door to measurement 
of other forms of design performance, such as energy use, organizational per-
formance within the facility, and sustainability. These will become central to 
the development of design services in the future.

Collaborative single unit contracting for projects offers a new basis for 
contracting for services by architects. These changes to design practices, 
project contracting, methods of delivery, and of roles, transform architecture 
in fundamental ways. Yet the design services provided do not disappear, but 
rather become more articulated and sharpened.

5.2.2 The Concept of Information Development
Building projects begin at different levels of information development, includ-
ing defi nition of the building’s function, style, and method of construction. At 
the low end of the information development spectrum are franchise buildings, 
including warehouses and roadside service stations, often called “big boxes,” 
and other buildings with well-defi ned functional properties and fi xed building 
character. Sometimes the building is even predesigned and only needs adapta-
tion to a particular site. With these, minimal information development is 
required, and the client knows ahead of time what is going to be delivered. 
Knowledge of the expected outcome is prescribed, including design detailing, 
construction methods, and environmental performance analyses.
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At the other end of the spectrum—involving the highest level of infor-
mation development—are owners interested in developing facilities for new 
social functions or attempting to rethink existing functions, such as combin-
ing an airport with a seaport, an undersea hotel, or a theater for experimental 
multimedia performances. Other instances of high information development 
involve agreements between the owner and designer to explore the applica-
tion of nonstandard materials, structural systems, or environmental controls. 
One of the case studies in Chapter 9—the Aviva Stadium—is an excellent 
example of a high information development project. Their respective func-
tions led to the development of new and untried systems that were generated 
from fi rst principle analyses. For some time, progressive architecture fi rms and 
students have expressed an interest in fabricating buildings using nonstandard 
materials and forms, following the inspiration of Frank Gehry, Sir Norman 
Foster, and others. These projects involve higher levels of information develop-
ment in the short term, until such cladding or construction practices become 
part of the arsenal of standard practices. The development of initial master 
designs for projects that will be replicated as branch buildings of a chain also 
often involve high information content.

In practice, most buildings are functionally and stylistically a composition 
of well-understood social functions, with some variations in detail practices 
and procedures, styles, and image. On the construction side, most architec-
ture conforms to well-understood construction practices, with only occasional 
innovations regarding materials, fabrication, and onsite or offsite assembly. 
That is, they are largely conventional projects with a few areas of new informa-
tion development, often refl ecting site conditions. Owners are just beginning 
to understand the issues of level of information development in contracting for 
design services. In projects with well-defi ned data for function and construc-
tion, the initial phase may be abbreviated or omitted, with design development 
(DD) and construction detailing (CD) being the main tasks. In other instances, 
feasibility, predesign, and schematic design (SD) may be of critical importance, 
where the major costs and functional benefi ts are determined. Different levels 
of information development justify different levels of fees.

The scope of design services, considered from the level of information 
development, can be simple or elaborate, depending on the needs and intention 
of the client. Traditionally, the level of information development is conveyed 
in the scope of contracts that defi ne architectural services, as shown in the 
highlighted box on the next page, “Range of Often Used Technical Services” 
and the range of special services, some of which are listed above. While some 
of the services listed in this box are carried out by the primary design fi rm, 
they often are undertaken by external consultants. In a study of collaborative 
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architectural services (Eastman et al. 1998) with the fi rm of John Portman 
and Associates in Atlanta, a large building project in Shanghai was found to 
include over twenty-eight different types of consultants.

From this overview, we can appreciate that building design is a broad 
and collaborative undertaking, involving a wide range of issues that require 
technical detailing and focused expertise. It is in this broad context that BIM 
must operate, supporting collaboration at both the human and social scale, 
and at the computation and model level. We can also see from the diversity 
of contributors that the main challenge in adopting BIM technology is getting 
all parties of a design project to engage in the new methods of working, and 
for documenting and communicating their work in this new representation. 
In the end, everyone will have to adapt to the practices associated with this 

Range of Often Used Design Technical Services

Financial and cash fl ow analyses
Analysis of primary functions including services in hospitals, rest homes, airports, restaurants, 

convention centers, parking garages, theater complexes, and so forth
Site planning, including parking, drainage, roadways
Design and analysis/simulation of all building systems, including:

Structure
Mechanical and air handling systems
Emergency alarm/control systems
Lighting
Acoustics
Curtain wall systems
Energy conservation and air quality
Vertical and horizontal circulation
Security

Cost estimation
Accessibility assessment
Landscaping, fountains, and planting
External building cleaning and maintenance
External lighting and signage

ch005.indd   Sec2:202ch005.indd   Sec2:202 3/8/11   6:12:35 PM3/8/11   6:12:35 PM

www.EngineeringBooksPdf.com



5.3 BIM Use in Design Processes  203

new way of doing business; it will be the new standard practice. This point is 
emphasized—implicitly and explicitly—in the case studies in Chapter 9.

5.3 BIM USE IN DESIGN PROCESSES

The two technological foundations of building information modeling reviewed 
in Chapters 2 and 3—parametric design tools and interoperability—together 
with the growing array of BIM tools for specifi c functions, offer many process 
improvements and information enhancements within traditional design prac-
tices. These benefi ts span all phases of design. Some new uses and benefi ts of 
BIM have yet to be conceived, but several tracks of development have evolved 
far enough to demonstrate signifi cant payoffs. Here, we consider the role and 
process of design from three of those viewpoints which apply in varying degrees 
to different projects, depending on their level of information development.

The fi rst viewpoint addresses conceptual design, as it is commonly con-
ceived. The importance and refocus on concept design is well articulated in 
the MacLeamy curves presented in Figure 5–1. Concept design determines 
the basic framework of the design to be developed in later stages, in terms 
of its massing, structure, general spatial layout, approach to environmental 
conditioning, and response to site and other local conditions. It is the most 
creative part of the design activity. It brings to bear all aspects of the project, in 
terms of its function, costs, construction methods and materials, environmen-
tal impacts, building practices, cultural and aesthetic considerations, among 
others. It anticipates and considers the full range of expertise of the design team.

A second viewpoint addresses the use of BIM for design and analysis of 
building systems. Analysis in this respect may be thought of as operations to 
measure the fl uctuations of physical parameters that can be expected in the real 
building. Analysis covers many functional aspects of a building’s performance, 
such as structural integrity, temperature control, ventilation and air fl ows, light-
ing, pedestrian circulation, acoustics, energy distribution and consumption, 
water supply and waste disposal, all under varied use or external loads. These 
simulations and assessments are carried out by the specialists on the design 
team, using detailed analysis models with technical input requirements. This 
viewpoint concerns collaboration with the various professions involved sup-
ported by integration of the analysis software those professions utilize. They, 
in turn, produce the design layouts that are used to plan and coordinate the 
various systems. The collaborations span from late concept design through to 
construction-level modeling. In exceptional cases involving high-level informa-
tion development, the early design process can involve experimental analyses 
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of structure, environmental controls, construction methods, use of new 
materials or systems, detailed analyses of user processes, or other technical 
aspects of a building project. In these cases, a design in need of analysis is not 
provided, but rather problems are defi ned as the design of newly conceived 
system components, responding to a new or more articulated set of perform-
ance requirements.

The third viewpoint is the conventional BIM viewpoint of its use in devel-
oping construction-level information. Building modeling software includes 
placement and composition rules that can expedite the generation of standard 
or predefi ned construction documentation. This provides the option of both 
speeding up the process and enhancing quality. Construction modeling is a 
basic strength of current BIM authoring tools. Today, the primary product of 
this phase is construction documents. But this is changing. In the future, the 
building model itself will serve as the legal basis for construction documenta-
tion. This last viewpoint involves design and construction integration. At the 
more obvious level, this view applies to well-integrated design-build processes 
in conventional construction, facilitating fast, effi cient construction of the 
building after design, or possibly in parallel with it. This phase also addresses 
generating input for fabrication-level modeling. In its more ambitious aspect, 
this view involves working out nonstandard fabrication procedures, working 
from carefully developed detailed design models supporting what mechanical 
designers call “design for fabrication.”

In the sections that follow, these viewpoints are described in greater detail. 
In lieu of the milestones in traditional design contracts, we consider these three 
broad areas with an understanding of the fl uidity of changes inherent in current 
design development sequences. We also address a number of practical issues: 
model-based drawing and document preparation; development and manage-
ment of libraries; integration of specifi cations and cost estimation. The chapter 
concludes with some practical issues of design practice: selecting a BIM author-
ing tool, training and introduction into projects, and issues of staffi ng.

5.3.1 BIM-Based Concept Design
Conceptual design typically involves development and refi nement of the 
building program—the specifi cation of the project in terms of spatial area, 
functions, types of construction, and the basic assessment of its functional and 
economic viability. Architects are sometimes involved in the development of 
the building program; more often, they are provided with an initial one that 
needs elaboration. After building program elaboration, the core of conceptual 
design is generated in the project’s basic building layout in fl oor plans, its 
massing and general appearance, determining the building’s placement and 
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orientation on the site, its structure and its internal environmental quality, and 
how the project will realize the basic building program, taking into account its 
social, neighborhood, and site context.

These initial decisions of program and concept are of tremendous impor-
tance to the overall project, as shown in Figure 5–1. They largely determine the 
cost, utilization, complexity of construction, time to deliver, and other criti-
cal aspects. They are now becoming properly recognized as fundamental and 
present a direct challenge to the traditional processes used in concept design.

Concept design has in the past almost completely relied on the experi-
ence and expertise of the lead designer, working from her or his knowledge 
and intuition, with feedback from the other members of the design team. At 
this stage, because of the requirement of quick generation and assessment of 
alternatives, assessment has been made primarily intuitively, from recall. The 
thought process has been analogical and case related. Quickness of explora-
tion and low cognitive demands of the tool have kept the pencil (or other 
paper marker) as the dominant concept design tool. Freehand sketches have 
been the main documentation for recording and internal communication. In 
the same vein, some architects argue that BIM does not support conceptual 
design, because of its complexity and cognitive load. We partially accept this 
critique. Most current BIM design applications require too much of a learning 
curve, have many state-dependent operations, and require attention to object-
dependent behaviors. The cognitive attention demanded of their operations 
and user interface almost prohibit “creative exploration.”

Lightweight tools such as SketchUp®, Rhinoceros, and Bonzai3d, how-
ever, have been accepted as concept design tools. These tools focus on quick 
3D sketching and form generation. They facilitate communication of spatial 
and visual considerations by the design team. They do not have building object 
types and have no object type behavior, so geometry operations apply to all 
shapes, reducing complexity to the user. Some limit their surfaces to NURBS 
(Non-Uniform Rational B-Splines), a freeform surface type that can represent 
a very broad range of surfaces, including simple planar and spherical surfaces. 
These tools support reasonable object complexity and quick feedback allow-
ing intuitive visual assessment. With repeated use they can be learned so as to 
become “invisible” in the designer’s thinking process. As standalone tools, they 
only partially responded to the challenge to concept design, of empowering 
the quality of decision-making. These limitations are changing, however. They 
have evolved signifi cantly since the release of the previous version of this book 
and the tools have growing features and capabilities.

Other software tools support concept design focusing on a particular 
approach to development, such as spatial programming or energy usage or 
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fi nancial feasibility. The companies providing BIM platforms are also aware 
of the perceived limitations of their tools and have included concept design 
capabilities that can compete with the sketch-level tools in this market area. 
This section reviews each of these types of products to examine their perceived 
role in concept design.

3D Sketching Tools

Here we offer quick overviews of SketchUp, Rhino, and BonZai, paying spe-
cial attention to the workfl ows that are developing around them to support 
BIM functionality.

SketchUp
Google SketchUp® is a favorite sketch and exploration tool for many architects. It 
started as a startup in 1999 and made a strong name for itself before being 
acquired by Google in 2006. It began as a surface modeler with a very intuitive 
user interface. Its entry-level system is free but its nonfree professional version has 
increasingly powerful functional capabilities. It runs on both Windows and the 
Mac. Its current release is Version 8. We focus this review on the Pro version.

The base capability of SketchUp is its ease for defi ning a 3D line and 
stretching it into a surface that aligns with other points in space, supporting 
easy-to-use direct manipulation. Lines can be used to defi ne a polygon on a 
surface that can be extruded into or above the surface, to punch holes or defi ne 
new shapes. Dimensioning feedback allows a user to be precise or vague. 
SketchUp allows 3D shapes and buildings to be defi ned quite simply, with 
minimal or no training. See Figure 5–2. There are large libraries of predefi ned 
shapes, in Google 3D Warehouse and Form Fonts. The free SketchUp Viewer 
supports display of SketchUp models. SketchUp supports Ruby Script and a 
SketchUp System Development Kit (SDK) for creating plug-ins. There are 
over 100 plug-ins that greatly extend SketchUp functionality, most of which 
work with both basic SketchUp and Pro. Building Maker is a free extension for 
defi ning and uploading 3D photo-textured building models to Google Earth.

SketchUp Pro provides both 2D drawing generation from a model and 
interfaces to other applications through various fi le formats. The free Layout 
3 plug-in supports the generation of dimensioned drawings from a 3D model 
SketchUp model, while StyleBuilder provides fi lters that stylize a model ren-
dering in terms of drawing style. It supports Dynamic Components that allows 
associating attributes with entities. Collections of faces can be defi ned as 
“objects.” With Version 8, well-formed groups of surfaces can be turned into 
solid—and can have associated properties. The uses of these solid objects and 
their export into other tools will surely become fuller in succeeding releases.
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An important plug-in is IES VE. It allows the simple construction of a 
building, as single-line or double-line walls (actually thermal zones) on slabs 
that are used for the energy analysis and carbon assessment. These are assigned 
properties to designate their thermal behavior and with location and orienta-
tion, IES uses APACHE-Sim to run quick “indicative” energy performance 
for both heating and cooling. Other IES tools address solar gain, sun shad-
ing, water, and carbon use. Another similar application is OpenStudio that 
provides a similar interface to EnergyPlus mapped through the IDF input rep-
resentation. The new OpenStudio Version 1.0.5 supports smart matching of 
zonal interfaces, assignment of internal space loads, and other enhancements. 
A third option is Greenspace Research’s Demeter plug-in. It responds to the 
gEnergyEPC requirements in the United Kingdom. It generates a common 
gbXML input interface, similar to ones developed for Revit, ArchiCAD, and 
Microstation. It appears that all three plug-ins reported here require a custom-
developed version of the SketchUp model to support energy interfacing and 
manual assignment of properties for undertaking the simulations.

SketchUp Pro can read as background DXF, DWG, and IGES geometry 
input. It can also import IFC geometry—for some types. SketchUp Pro also 
supports export of 3DS, AutoCAD DWG, AutoCAD DXF, FBX, OBJ, XSI, 
and VRML (for the functionality of these fi le formats, see Chapter 3). Some 
of these can be read into BIM platforms and the geometry recreated from the 
imported background.

The workfl ows around SketchUp are not yet very extensive or user-friendly, 
limited to the geometry input for energy analysis. Each step requires data entry 
and manual manipulation. But these incremental steps show they are fi lling in 
a path for smooth fl ows into building models.

Rhinoceros
Rhinoceros® is a popular, employee-owned NURBS geometric surface mode-
ling tool by McNeel (www.en.na.mcneel.com/default.htm). Rhino is a very 

FIGURE 5–2 
SketchUp Layout, style, and 
editing examples. (See color 
insert for full color image.)

Left image:  Copyright JE 
Dunn Construction 
Company. Right image: 
Chattahochee Nature 
Center–Discovery Center. 
Image courtesy of Lord 
Aeck & Sargent 
Architecture.
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FIGURE 5–3 
Design can be freeform or 
structured in Rhino.

Images of external skin and 
interior circulation in project 
for Museum of Middle 
Eastern Modern Art, Abu 
Dabi, UAE, by UNStudio, 
Amsterdam, the Nether-
lands. Rendered by Render-
taxi, Aachen, Germany.

attractive system for architects, industrial designers, animators, jewelry mak-
ers, and others interested in 3D freeform modeling. Rhino supports many sur-
face modeling capabilities, for generating, editing, viewing, combining, and 
analyzing simple or complex surface forms. See Figure 5–3. It supports opera-
tions for creating and editing of curves and joining surfaces. These are used for 
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designing many types of complex forms, including building skins, cast 
concrete forms, and various interior forms and fi xtures. Rhino supports gener-
ating solid primitives and combining sets of surfaces into solids. Solids can 
be edited with Boolean operations and by extracting surfaces. Surfaces can be 
converted to meshes. Surfaces and shapes may be analyzed and dimensioned. 
Rhino supports reasonable projection of forms to a plane and adding drafting 
annotation. With care, users can defi ne large and complex building forms.

Rhino is a very open system, allowing easy user customization with both 
Rhinoscript, a version of Visual Basic scripting language, and Grasshopper, a 
Rhino-specifi c scripting language, that requires little or no computing back-
ground. An easy beginning in scripting is to capture operations in a history 
fi le of operations, then automatically repeating them. In addition to making 
your own scripts, there is a large library of several hundred plug-ins, many 
supporting architectural use. This includes Paracloud Modeler and Paracloud 
Gem that enable generative workfl ows for managing arrays of objects 
parametrically (www.paraclouding.com). Savannah3D provides libraries of 
architectural interior objects for populating models. Rhino supports a wide 
range of rendering engines, as plug-ins, including V-ray, Lightworks, Maxwell, 
and others. Geometry Gym (http://ssi.wikidot.com/examples) provides inter-
faces to structural modeling applications. Available analysis model formats 
include OasysGSA, Robot, SAP2000, Sofi stik, SpaceGASS, and Strand7. 
Neutral detailing format SDNF is available, with development on CIS/2 and 
IFC (for the functionality of these fi le formats, see Chapter 3). Other propri-
etary formats such as REVIT are underway.

A particularly interesting tool is VisualARQ. It supports turning Rhino 
objects into BIM objects, of the following classes: Wall, Slab and Roof, 
Column, Door and Window, and Space. Spaces can be reported in a Table, for 
space program validation. VisualARQ also provides default parametric object 
classes for the different types described here. Currently in development and 
beta release is an IFC Export Module. It supports converting the six object 
classes in VisualARQ into IFC models for importing into production BIM tools 
or to analysis applications that accept IFC input.

With the plug-ins, Rhino appears to provide capabilities for exploratory 
architectural design, followed by the incremental conversion of Rhino’s sur-
faces into solids and on into VisualARQ’s building elements and Geometry 
Gym’s structural elements. These can then be exported into IFC for production 
work. This provides a potentially very attractive workfl ow.

IFC interfaces are supported with the following concept-level design applica-
tions: For cost estimation: Timberline, U.S. Costs, Innovaya; for spatial program 
validation: Solibri Model Checker and Trelligence. While there are Web listings 
for these interfaces, it is unclear whether they are supported in current releases.
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Bonzai3d
Bonzai3d® is a new-generation NURBS and faceted sketch modeling tool from 
AutoDesSys, the company that developed formZ. Its fi rst release was in June 
2009 and recently came out with its second full release. Bonzai3d is a solids 
modeling sketch tool that has very easy-to-use direct manipulation editing oper-
ations, like SketchUp. Indeed, much of the information about Bonzai3d dis-
cusses its style of operation as being like SketchUp. Being a solid modeling tool, 
however, many operations are easier, for instance, making thick walls with all the 
closing faces is managed automatically. Because it is NURBS-based, it supports 
many operations that are similar to Rhino, although the operations are different. 
Bonzai3d also supports surface modeling; an example is shown in Figure 5–4
(lower). For architects, it defi nes a few parametric assemblies: stairs, windows 
and doors, and roofs. It incorporates Renderzone for quick rendering and has 

FIGURE 5–4 
Vectorworks supports a wide 
variety of massing shapes 
and surfaces (upper image). 
A design can be freeform 
or planar in Bonzai (lower 
image).
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access to Lightworks, Maxwell, and others through external fi le formats. These 
formats include DWG, DXF, FACT, and OBJ, SAT and STL, and 3DS and COL-
LADA. At this time, a scripting language for Bonzai is not released.

Sketching with BIM Applications

The perceived limitations of BIM applications have been recognized by their 
developers. Several of them have developed concept-level design exploration 
tools using generic type objects, called “mass” or “proxy” objects. These can be 
parametrically customized to defi ne families of shapes. They are meant to 
fi ll the void regarding BIM’s weakness to support freeform shapes, particularly 
as the basis for generating building skins which then can be refi ned in down-
stream design, or for the generation of grills and other types of screens. These 
freeform tools also support partitioning of these shapes into fl oor levels and 
into panels for “skinning.” For example, Revit 2011 added new capabilities to 
its massing tool allowing a greater range of freeform edit operations and ways 
to put grid on its surface and to assign parameterized objects or shapes to the grid 
(see Figure 5-5). ArchiCAD and Vectorworks both provide a similar capability 
using Cinema 3D. A Vectorworks example is shown in Figure 5–4 (upper). Bent-
ley Architecture’s Generative Components is another but more powerful exam-
ple. The Aviva Stadium case study in Chapter 9 is an outstanding example.

These sketching tools also have potential interfaces to energy analysis, 
for example Revit’s sketch design can be interfaced with Ecotect Analysis® 
and Green Building Studio®. Similarly, ArchiCAD supports its interfaces to 
EcoDesigner, an energy analysis and carbon use application, for conceptual 
design. Bentley also supports gbXML for online energy assessment. The capa-
bilities of these environmental sketch models are shown in Table 5–1.

FIGURE 5–5 Revit mass objects can have freeform shapes then become more detailed with added object types. Model images 
made available by David Light—Revit  specialist, HOK London.
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Sketching with Function-Specifi c Applications

Other early design tools emphasize specifi c functional workfl ows. Trelligence 
(Trelligence 2010) provides space planning layouts with feedback on space 
programming against targets. Trelligence supports export and two-way links 

Table 5–1 Analyses Supported from Environmental Sketch Modeling 
Platforms

ECOTECT ANALYSIS—own building model plus direct link with Autodesk Revit®

DAYSIM Lighting simulator

Radiance Lighting simulator

CIBSE Energy analysis

Energy� Energy analysis

Solar radiation analysis

Reverberation time acoustic analysis

NIST-FDS, Fluent, and WinAir4 General interface for multiple computational fl uid dynamic 
analyses

IES—own building model plus direct link with Autodesk Revit®

ApacheCalc Heat loss and gain

ApacheLoads Heating and cooling loads

ApacheSim Dynamic thermal simulation

ApacheHVAC HVAC plant simulation

SunCast Sun shading

MacroFlo Simulates natural ventilation and mixed-mode systems

MicroFlo Interior computational fl uid dynamics application

Deft Value engineering

CostPlan Capital cost estimates

LifeCycle Estimates lifetime operating costs

IndusPro Ductwork layout and sizing

PiscesPro Pipework systems

Simulex Building evacuation

Lisi Elevator simulation

gbXML—XML link from Autodesk Revit®, Bentley Architecture, and ArchiCAD®

DOE-2 Energy simulation

Energy� Energy simulation

Trane2000 Equipment simulation

Building product information

ch005.indd   Sec3:212ch005.indd   Sec3:212 3/8/11   6:12:42 PM3/8/11   6:12:42 PM

www.EngineeringBooksPdf.com



5.3 BIM Use in Design Processes  213

with both Revit and ArchiCAD, and import into SketchUp. Vectorworks has 
its own space planning tool, as does Revit. Visio also supports space planning, 
in its Space Planner application. Ecotect Analysis and IES have their own 
standalone simple building models that allow quick schematic layout that inter-
faces to energy, solar gain analysis, lighting, and other forms of assessment 
relevant to conceptual design. gbXML provides another information fl ow for 
energy assessment. Another important area for conceptual design is cost assess-
ment, which is offered by DProfi ler (Beck Technology 2007, see Chapter 2).

Unfortunately, none of these programs provides the broad spectrum of func-
tionality needed for general concept design, and workfl ows are currently rough, 
requiring rigid modeling conventions to be followed or alternatively restructur-
ing of the model. A smooth workfl ow using these tools is not quite a reality. In 
practice, most users rely on one of the aforementioned software tools. Of these, 
few are able to interface easily and effi ciently with existing BIM authoring tools.

Environmental analysis tools also require signifi cant amounts of non-
project-specifi c information, including details that may affect incident sun-
light and any objects or effects that may restrict sunlight or views of existing 
structures, such as geographic location, climatic conditions, structures, or 
topography. This information is not typically carried within BIM design tools 
but by secondary analysis tools. These distributed datasets often introduce 
management-level problems, such as determining which analysis run gave 
which results and based on which version of the design. In this respect, BIM 
server repositories can play an important role (see Chapter 3).

An Example of Integrated Conceptual Design

An example of preliminary concept design supported by multiple integrated 
assessments has been developed by work sponsored by the U.S. federal 
government’s General Service Administration (GSA) with the College of 
Architecture at Georgia Institute of Technology. One of the major building 
type responsibilities of GSA is the construction of U.S. courthouses. The work 
of the Georgia Tech team specifi cally addressed courthouses.

The GSA has a well-defi ned design process, spelled out in the P-100 PBS 
Facilities Standards (P100 2005). The GSA Design Guide identifi es many plan-
ning and feasibility steps prior to the selection and award of a project to an 
architectural design fi rm. Also provided is the building space program, called the 
Anycourt. It identifi es the number and areas for the spaces within the planned 
building and the site. A particularly important information collection is the U.S. 
Courts Design Guide, a 400-page document (U.S. Courts Design Guide., 2007) 
that outlines spatial requirements, circulation, security, environmental require-
ments, communications, security, and other courthouse requirements.
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214 Chapter 5 BIM for Architects and Engineers

The fi rst designs by the architects-engineers submitted for GSA review 
are called Preliminary Concept Designs. Based on one or more narratives, the 
architectural fi rm generates multiple design spatial concepts—at least three are 
required. More are usually generated, through refi nements and iterations. In 
the pre-BIM world, the multiple concepts and the one or more narratives were 
presented in paper format, with drawings and renderings generated in varied 
formats. Either the architectural fi rm or GSA assesses each of the alternative 
preliminary concept designs in terms of their relation to the space program, 
codes, and standards, including fi re and accessibility codes, fulfi llment of the 
U.S. Courts Design Guide (for those matters that can be assessed at this stage), 
plus a preliminary cost and energy use estimate. These assessments were done 
by hand, by GSA staff or consultants. See Figure 5–6.

Recently, architects have begun to submit preliminary concept designs as 
3D building models. Thus the opportunity to partially automate the reviews 
became possible. The preliminary concept designs can be generated using any 
of the GSA-approved BIM design tools, including Revit, Bentley Architecture, 
ArchiCAD, Digital Project, and Vectorworks. The model requirements for a 
BIM preliminary concept design are that the model consists of:

Floor slabs defi ned with target thickness and fl oor-to-fl oor distances—
also applied to depict roofs

North arrow for building orientation

Set of 3D space objects on each fl oor slab, defi ned at the departmental 
level without individual spaces, named at departmental level or with 

•

•

•

FIGURE 5–6 
The general confi guration 
of the GSA Preliminary 
Concept Design Assessment 
Tool.
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individual spaces, with space height designating ceiling height; walls as 
space separators are optional

Security level for circulation spaces

Stairs, elevators, and ramps defi ned by the spaces they occupy

Exterior walls with no construction, but with percent glazing; wall thick-
ness designates intent regarding mass and R-values

Building entrances with doors

Example images of a preliminary concept design are shown in Figures 5–7 
and 5–8.

•

•

•

•

FIGURE 5–7 
Example BIM model of a 
preliminary concept design 
for a two storey courthouse. 

Credit Hugo Sheward
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216 Chapter 5 BIM for Architects and Engineers

The above information provides the minimal building model information 
required to defi ne a “preliminary design concept” but still detailed enough 
for generating meaningful performance predictions. The model information 
requirements are defi ned to be fl exible and easy to produce. Each of the GSA-
qualifi ed BIM design tools support the export of a publicly readable data model 
of a building design, using the Industry Foundation Class (IFC) data format 
(IAI 2003). Given the output in IFC format, automated interfaces (shown in 
Figure 5–6) to that model have been developed for the following automated 
assessments:

Spatial validation of the layout, comparing target Anycourt space counts 
and areas with those in a concept alternative

Circulation analysis of the building layout, based on rules extracted 
from the U.S. Courts Design Guide

A preliminary energy assessment, using Energy-Plus

A preliminary cost estimate, using the PACES cost estimating system

These four assessments are interfaced to the IFC model through plug-ins 
developed for the Solibri IFC platform. The four assessments can be under-
taken in only a few minutes, greatly reducing the time needed to gain reliable 
feedback on design actions.

Space Names for Assessment of Preliminary Concept Design
Concept design is heavily concerned with building spaces, which are primarily 
identifi ed by their names. Space layout is a fundamental decision at the 
concept design stage. But space names are complex, being differently named 
according to application fi elds and lifecycle stages; they have one name used in 
space programming, another for business rental assessment, another for cost 
estimating category, still others for internal energy loads, plus others. In order 
to address this range of uses, a master space name set was defi ned in our 
integration effort, defi ned on the basis of the Courthouse Design Guide. The 
master space name set is categorized into elementary and aggregation space 

•

•

•

•

FIGURE 5–8 
Massing studies gener-
ated from the preliminary 
concept design model.
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names, as shown in Figure 5–9. Instead of requiring the design team to explic-
itly assign all these different kinds of names to spaces, this master list associ-
ates all space-based space names with their other assignments, for rental 
category, energy load generation, and so forth. These are mapped upon inter-
face export. This eliminates many human errors and allows preassignment for 
the duration of the project (Lee et al. 2010).

Multiple Assessments from a Single Model
A general syntax and content pre-check application verifi es that the candidate 
building model has the correct objects, naming conventions, properties and 
other structures needed for full assessment. This pre-checker is so that an 
incorrect building model does not lead to meaningless analyses.

Space program validation: The Space Validation application checks GSA-
specifi c rules for area calculation for comparison and reconciliation with the 
congressionally authorized Anycourt space program. It compares alternative 
layouts to the target space requirements of the space program. It also includes 
the effi ciency and adequacy of parameters traditionally used by GSA to com-
pare alternatives. The application generates seven different reports: summary 
of Anycourt comparison against actual, area summaries by tenant agencies, 
ANSI/BOMA areas by fl oor (for a description of the ANSI-BOMA space 

Space Names 
Departments and

Base spaces

Preliminary thru 
Final Spatial
Validation

Energy Internal 
Load Classes

Cost Estimation 
Space Classes

Circulation Space 
Classes

Department Names Base Space Names Application-based
Space Names

FIGURE 5–9 
Mapping relation of space 
names.
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218 Chapter 5 BIM for Architects and Engineers

calculation method, see Section 5.3.2), GSA spatial evaluation (Figure 5–10), 
and circulation area by tenants.

Preliminary circulation and security assessment: A courthouse has three 
circulation systems. One is for the public (public zone), another for the judges, 
jury, and court staff (restricted zone), and the third is for defendants and U.S. 
Marshals (secure zone). They are supposed to be disjoint, so the three groups 
served only mix in courtrooms and a few other designated spaces. Circulation 
requirements are a major form determinant of a courthouse.

The Courts Design Guide has many circulation rules that require acces-
sibility between two spaces in the same security zone. For instance, a rule 
regulates that “judge should be able to access courtroom through restricted 
circulation.” This rule means that the existence of a judge’s chamber and 
a courtroom should be in the same restricted zone. Among the circulation 
rules in the Courts Design Guide, 142 of them involve accessibility between 
two spaces through the same security zone. For checking the containment 
of spaces in a zone, the spaces adjacent and having the same security level 
are represented in an adjacency graph. Horizontal edges between zones are 
distinguished from the vertical adjacencies provided by elevators and stairs 
(see Figure 5–11). Tests are almost instantaneous.

Early Space Program Review for Concept Design Evalution
Project: GT Test Courthouse

#

1

Design parameter

Number of Building Floors EA 6 6
2 Total building gross area Area (nsf) 197,269 201,005
3 Inside parking area Area (nsf) 10,319 10,380
4 Total gross minus inside parking area Area (nsf) 186,950 190,625
5 Total usable area Area (usf) 159,317 161,100
6 Atrium area Area (nsf) 622 622
7 Building Effeciency (USF/Total gross minus parking area) Ratio (%) 85%67% 82%

8 Number of Courtrooms EA 99 9
9 Number of Special Proceedings/Appeals Courtrooms EA Not found0 Not found

10 Number of Chambers EA 1111 11
11 Number of Inside Parking Spaces EA

EA
2224 24

12 Number of Elevator Spaces on the 1st Floor
13 Elevator Ratio (Total Gross Area / Number of Elevator Spaces) Area (nsf)

6TBD 6
32,87825,000 32,878

14 Floor to Floor Height for Court room Height (ft) 2020 20
15 Maximum Ceiling Height of Courtroom Height (ft) 1416 16

17 Maximum Ceiling Height for Sp. Proceedings/Appeals Courtroom Height (ft) Not found16 Not found

19 Maximum Ceiling Height Judges Chamber Height (ft) 1010

45–55%

2nd or upper

10

20 Building Skin Area Area (nsf) 99,579 100,422
21 Total Gross Area to Building Skin Area Ratio (%)

Area (nsf)

50% 49%

22 Main Entrance’s floor level (Ground Level) Level 02 Level 02
23 USMS Administrative Office’s floor level Not found Not found
24 Gross Area of Prisoner Circulation and Holding Cell Area 14,902 14,902

16 Floor to Floor Height for Sp. Proceedings/Appeals Courtroom Height (ft) Not found– Not Found

18 Floor to Floor Height for Office Space Height (ft) 1414 14

Type Target Concept 1
Actual Value

Concept 2
Actual ValueValue

FIGURE 5–10 
One of the space program 
validation reports, assessing 
a candidate design against 
the a priori space program.
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5.3 BIM Use in Design Processes  219

Preliminary energy analysis: An early concept design has features that 
signifi cantly determine energy use. These include the building orientation; 
the building shell’s external materials and mass, the value of insulation; and the 
inclusion of atria, courtyards, and skylights. At this stage designers are inter-
ested in the building’s heating and cooling loads over the year, and thus the 
demands of HVAC to maintain human comfort. The assessment purpose is to 
identify any impacts of these and other features that may signifi cantly affect 
energy usage and to support design decisions to improve energy performance.

In order to run a sophisticated energy simulation such as EnergyPlus with 
this limited information, default values are provided based on standard court-
house practices. Building zones are an important aspect of an energy model. 
For preliminary energy analysis, a perimeter and core thermal modeling 
approach is used to model the building’s thermal zones (Figure 5–12). Values 

FIGURE 5–12 
Example of perimeter 
and core thermal zone 
modeling.

FIGURE 5–11 
Abstraction used for 
concept design circulation 
analysis.

L3

L2

L1

L3

L2

L1

B

B

Restricted Zone

Public Zone

Secure Zone

Horizontal Circulation

Vertical Circulation
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220 Chapter 5 BIM for Architects and Engineers

for internal heat gains, such as occupant density, lighting, and equipment loads, 
are derived from the functional spaces in each of the building’s thermal zones, 
such as courtroom, judge’s chambers, and clerk offi ces.

The user has the option of making limited changes to these defaults, to 
test variations in the percentage fenestration of each wall, variations in the 
building shell’s construction type, and changes in the orientation of the build-
ing. In addition, while there is minimal detail in the building model itself, 
the application offers preliminary means to assess various intentions. These 
include shading devices on different sides of the building, automatic rotation 
of the building to assess different orientations, external wall types, and win-
dow materials.

Results provide annual energy usage, month-by-month heating and cooling, 
and breakouts by energy load contributions. Some of these results are mapped 
to the external zone boundaries and color coded, for enhanced visualization.

Preliminary cost estimate: Similar to energy analysis, the intention in pre-
liminary concept design is to determine the effect of particular design features 
and to gain insight into the value of and potential cost of specifi c design con-
cepts. This is done by means of a cost estimation module that uses minimal 
the information available from building models at this early stage of design to 
build preliminary cost estimates.

The cost estimation module is dependent upon two main components: 
building model-based data and cost-driven text-based data. Data from 
the building model includes all IFC-related information, such as space names 
and their associated attributes, areas of fl oors, roofs and external walls, and 
the number of stairs and elevators. The automatic derivation of cost-relevant 
data is carried out in the Georgia Tech software based on inputs from the 
building model.

Georgia Tech uses the database developed by EarthTech’s Parametric Cost 
Engineering System (PACES) software. Prices are then generated in Level 3 
UniFormat™ categories, with quantities and in-place costs. Example output is 
shown in Figure 5–13. The assumed construction types and materials at the 
early concept design stage can then be tracked to see how the expected mate-
rial quantities and costs vary as the design is detailed, providing a means of 
value tracking as the design progresses.

All the assessment tests rely on the space name database. These assess-
ments have been used on several U.S. courthouse projects, including: Toledo, 
Jefferson City, and Bakersfi eld. The time that a review takes depends upon the 
types of energy analyses applied, which are selected by the user. Development 
of similar tests, for any owner/client or design fi rm wishing to gain better con-
trol over multiple projects, could benefi t from this emerging technology.
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5.3 BIM Use in Design Processes  221

The Automated Preliminary Concept Design system reviewed here was the 
work of a team of PhD students at Georgia Tech’s College of Architecture. They 
include: Sherif Abdelmohsen, Jaemin Lee, Jin-kook Lee, Paola Sanguinetti, 
Hugo Sheward, and post-doctorate Yeon-suk Jeong. Chuck Eastman is the 
team leader.

Other Issues of Conceptual Design
For completing what has traditionally been schematic design, two other aspects 
of a design need to be defi ned: site development (including existing conditions) 
and typological identifi cation of all building systems. Some BIM design tools sup-
port site planning, as listed in Table 2–1, and some environmental analysis tools 
support site as well as exterior solar and wind studies. Conceptual design usually 
involves identifying the “type” for each of the building systems, including struc-
tural, exterior envelope, energy and HVAC, lighting, and vertical circulation.

The only software currently available for representing all building systems 
and supporting concept-level cost estimation is DProfi ler, which enables rapid 
composition of a concept model and generation of a cost estimate. It relies on 

United States Courts–Gt test courthouse 
Cost Report by UniFormat™ Level 3 Category*

UniFormat™ Level 1 
A SUBSTRUCTURE

A TOTAL

B TOTAL

C INTERIORS

B SHELL

UniFormat™ Level 2

A10 Foundations

A20 Besement Construction

A10 TOTAL

A20 TOTAL

B10 Superstructure

B10 TOTAL

B20 TOTAL

B30 TOTAL

C10 TOTAL

B20 Roofing

C10 Interior Construction

B20 Exterior Enclosure

UniFormat™ Level 3

A1010 Standard Foundations
A1020 Special Foundations
A1030 Slab On Grade

A2010 Besement Excavation
A2020 Besement Walls

B1010 Floor Construction
B1020 Roof Construction

B2010 Exterior Walls
B2020 Exterior Windows
B2030 Exterior Doors

B3010 Roof Coverings
B3020 Roof Openings

C1010 Partitions
C1020 Interior Doors
C1030 Specialties

Quantity Unit Cost**

$26.67218583

$9.37218583
$36.05218583

$19.13218583

$20.65218583

$1.9218583
$40.11218583

$23.6218583

Cost

$190,480
$0
$5,639,813
$5,830,293

$337,523
$1,711,276
$2,048,799
$7,879,092

$2,894,639
$1,286,159
$4,180,798

$4,133,056
$345,127
$36,341
$4,514,524

$416,234
$116,578
$532,812
$9,228,134

$3,087,582

$934,193
$5,158,774

$1,136,998

FIGURE 5–13 Example output for cost estimation.
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222 Chapter 5 BIM for Architects and Engineers

building type cost data that must be preconfi gured in the system. DProfi ler 
has developed a direct translator into Revit object families (see Chapter 2, 
Section 2.6.7).

Another aspect of understanding the building context is in capturing as-built 
conditions. This is a critical issue for retrofi t work and remodeling. New survey-
ing techniques, based on laser scanning and point clouds, offer a valuable new 
technique to capture as-built conditions. These are discussed in Chapter 8.

Concept Design Summary
Concept design tools must balance the need to support the intuitive and crea-
tive thinking process with the ability to provide fast assessment and feedback 
based on a variety of simulation and analysis tools, allowing more informed 
design. Unfortunately, each of the commercially available tools only does part 
of the overall task, requiring translation between them and later with the major 
BIM tools discussed in Chapter 2.

None of the tools available today support the full scope of conceptual 
design, either for designer exploration and development, or for product delivery 
use at schematic design–level services. On the other hand, we are beginning in 
a new era of assessment. When the opportunity exists to gain technical assess-
ment of design concepts at the sketch level, for energy, costs, and some aspects 
of function, the interaction between design generation and assessment will 
become more articulated. With almost real-time feedback, the shift between 
cognitive resources, currently based on recall and intuition, will expand to 
include computational assessments and interpretation. This change will affect 
both the direction and quality of concept development and the cognitive proc-
ess that supports it. Few architectural designers are familiar with working with 
such “almost real-time” feedback.

5.3.2  Building System Design, Analysis, 
Simulation, and Checking

As design proceeds past the conceptual stage, systems require detailed specifi -
cation. Mechanical systems need sizing, and structural systems must be 
engineered. These tasks are usually undertaken in collaboration with engineer-
ing specialists, internal or external to the design organization. Effective col-
laboration among these activities provides an area of market differentiation.

In this section, we review the general issues associated with applying 
analysis and simulation methods to design. First, we focus on the use of such 
applications as part of the normal performance assessment process during 
the detailing of building systems in the later stages of design. In contrast to the 
earlier applications, the applications in this phase are specifi c, complex, and 
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5.3 BIM Use in Design Processes  223

usually operated by technical domain specialists. They are mostly tools, not 
platforms, as defi ned in Chapter 2. We consider areas of application and exist-
ing software tools, some of the issues concerning their use and exchange of 
building model data between them, and general concerns relating to collabo-
ration. We conclude by examining the special use of analysis and simulation 
models that explore innovative applications of new technologies, materials, 
controls, or other systems to buildings. It is important to note that such experi-
mental architecture generally requires specialized tools and confi gurations.

Analysis/Simulation Software

As design development proceeds, details concerning the building’s various sys-
tems must be determined in order to validate earlier estimates and to specify 
the systems for bidding, fabrication, and installation. This detailing involves a 
wide range of technical information.

All buildings must satisfy structural, environmental conditioning, fresh-
water distribution and wastewater removal, fi re retardance, electrical or other 
power distribution, communications, and other basic functions. While each 
of these capabilities and the systems required to support them may have been 
identifi ed earlier, their specifi cation for conformance to codes, certifi cations, 
and client objectives require more detailed defi nition. In addition, the spaces 
in a building are also systems of circulation and access, systems of organiza-
tional functions supported by the spatial confi guration. Tools for analyses of 
these systems are also coming into use.

In simple projects, the need for specialized knowledge with respect to 
these systems may be addressed by the lead members of a design team, but in 
more complex facilities, they are usually handled by specialists who are located 
either within the fi rm or hired as consultants on a per-project basis.

Over the past three decades, a great many computerized analysis capa-
bilities and software tools were developed, well before the emergence of BIM. 
One large set of these is based on building physics, including structural statics 
and dynamics, fl uid fl ow, thermodynamics, and acoustics. Many of these tools 
required 3D modeling of buildings. For example, structural analysis software 
such as GT-STRUDL has enabled structural engineers to model and analyze 
three-dimensional frames since 1975. Although early users had to defi ne 3D 
geometry for input by listing coordinates, nodes, and members in lines of 
text, graphic and parametric preprocessor capabilities were added to the core 
structural analysis tools as soon as the necessary computer hardware became 
available. Thus, structural engineers have been familiar with 3D parametric 
modeling for a long time, including parametric constraints and defi nition of 
members by reference to parametric cross-section profi les. In this respect, 3D 
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224 Chapter 5 BIM for Architects and Engineers

parametric modeling aspects of BIM are seemingly less novel for them and one 
might expect adoption of BIM tools to be natural and rapid.

However, this is not the case, and rates of adoption among structural engi-
neering practices are slower than for other construction professions (Young et al. 
2008; Young et al. 2009). The explanation for this appears to be rooted in the 
philosophical and commercial separation that divides engineering designers and 
analysts, with their strict focus on building physics, from construction engineers 
and builders, who deal directly with the real world. The philosophical gap is 
refl ected in the dichotomy between idealized analytical models and actual physi-
cal geometry (e.g., difference between idealizations of theoretically “pinned” or 
“fi xed” connections versus the messy reality of connections whose behavior falls 
between the modeled ideals). Traditionally, structural designers model structures 
in ways suitable for analysis, and those models cannot be translated directly into 
building models that are useful for construction, because they are conceptually 
different. The conceptual gap exists to such an extent that in many countries, 
such as the United States, common practice is that the detailing of structures for 
fabrication is left to the builders. Professional organizations tend to reinforce this 
practice with narrow defi nitions of their members’ scope of professional services.

Yet apart from the benefi ts BIM provides to the overall design process 
through multidisciplinary collaboration, BIM can provide direct and localized 
economic benefi t for engineers by eliminating rework and making drawing 
production more productive. Signifi cant effort is required to prepare the data-
sets needed to run analyses. With appropriate BIM interfaces, a model repre-
senting the actual geometry can be used to derive both the analytical model 
and the drawing set, thus eliminating or highly simplifying preparation of the 
analysis input data sets.

An effective interface between a BIM authoring tool and an analysis appli-
cation involves at least three aspects:

 1. Assignment of specifi c attributes and relations in the BIM authoring 
tool consistent with those required for the analysis.

 2. Methods for compiling an analytical data model that contains appropri-
ate abstractions of building geometry for it to function as a valid and 
accurate representation of the building for the specifi ed analysis soft-
ware. The analytical model that is abstracted from the physical BIM 
model will be different for each type of analysis.

 3. A mutually supported exchange format for data transfers. Such trans-
fers must maintain associations between the abstracted analysis model 
and the physical BIM model and include ID information to support 
incremental updating on both sides of the exchange.
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5.3 BIM Use in Design Processes  225

These aspects are at the core of BIM’s fundamental promise to do away 
with the need for multiple data entry for different analysis applications, allow-
ing the model to be analyzed directly and within very short cycle times. Almost 
all existing building analysis software tools require extensive preprocessing of 
the model geometry, defi ning material properties and applying loads. Where 
BIM tools incorporate these three capabilities, the geometry can be derived 
directly from the common model; material properties can be assigned auto-
matically for each analysis; and the loading conditions for an analysis can be 
stored, edited, and applied.

The way in which structural analyses are handled illustrates these aspects 
well. Because architectural design applications do not generate or represent 
structural members in a way that is suitable for performing structural analy-
ses, some software companies offer separate versions of their BIM software 
to provide these capabilities. Revit® Structures and Bentley Structures are two 
examples that provide the basic objects and relationships commonly used by 
structural engineers—such as columns, beams, walls, slabs, and the like—in 
forms that are fully interoperable with the same objects in their sibling archi-
tectural BIM applications. It is important to note, however, that they carry a 
dual representation, adding an automatically generated idealized “stick-and-
node” representation of the structure. They are also capable of representing 
structural loads and load combinations and the abstract behavior of connec-
tions, as connection releases, as are needed for analyses used to gain building 
code approval. These capabilities provide engineers with direct interfaces for 
running structural analysis applications. Figure 5–14 shows a model of a shear 
wall in a BIM tool and the results of an in-plane lateral load analysis of that wall.

FIGURE 5–14 
(A) A stack of lite-wall 
precast pieces in a Tekla 
Structures model with loads 
defi ned, and (B) the same 
section in the STAAD PRO 
fi nite element analysis 
package.

(A) (B)
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Energy analysis has its own special requirements: one dataset set for repre-
senting the external shell for solar radiation; a second set for representing the
internal zones and heat generation usages; and a third set for representing 
the HVAC mechanical plant. Additional data preparation by the user, usually 
an energy specialist, is required. By default, only the fi rst of these sets are rep-
resented in a typical BIM design tool.

Lighting simulation, acoustic analysis, and air fl ow simulations based on 
computational fl uid dynamics (CFD) each have their own particular data needs. 
While issues related to generating input datasets for structural analysis are well 
understood and most designers are experienced with lighting simulations (through 
the use of rendering packages), the input needs for conducting other kinds of 
analyses are less understood and require signifi cant setup and expertise.

Providing the interfaces for preparing such specialized datasets is an essen-
tial contribution of the special-purpose environmental analysis building mod-
els reviewed in Section 5.3.1. It is likely that a suite of preparation tools for 
performing detailed analyses will emerge embedded within future versions of 
primary BIM design tools. These embedded interfaces will facilitate checking and 
data preparation for each individual application, as will be done for preliminary 
design. A properly implemented analysis fi lter will: (1) check that the minimum 
data is available geometrically from the BIM model; (2) abstract the requisite 
geometry from the model; (3) assign the necessary material or object attributes; 
and (4) request changes to the parameters needed for the analysis from the user.

The commonly used analysis/simulation applications for detailed design 
are shown in Table 5–2. Both public data exchange formats and direct, pro-
prietary links with specifi c BIM design tools are listed. The direct links are 
built using middleware public software interface standards, such as ODBC or 
COM, or proprietary interfaces, such as ArchiCAD®’s GDL or Bentley’s MDL. 
These exchanges make portions of the building model accessible for applica-
tion development. The public exchange formats include IFC and CIS/2, which 
are discussed in detail in Chapter 3.

A uniform direct exchange format to support all analysis types is not likely 
to be developed, because different analyses require different abstractions from 
the physical model, with properties that are specifi c to each analysis type. Most 
analyses require careful structuring of the input data by the designer or the 
engineer who prepares the model.

Analysis of Conformance to Building Code Requirements 
and Regulations

The above review focuses on quantitative analysis dealing with the physical 
behavior of buildings. Less complex but still complicated criteria must also be 
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Table 5–2 Some of the Common Analysis/Simulation Applications and Their Exchange Capabilities

Application

Import Formats Export Formats

C I S / 2 I F C D X F S D N F S A T G B X M L C I S / 2 I F C D X F S D N F Direct Links

Structural Analysis SAP200, ETABS • • • • Revit® 
Structures,

STAAD-Pro • • Bentley® 
Structures

RISA • • • Revit® 
Structures

GT-STRUDL • • •

RAM • • • Bentley® 
Structures

Robobat • • Revit® 
Structures,

Energy Analysis DOE-2 •

EnergyPlus • • Ecotect 
Analysis.

Apache • IES

ESP-r • • Ecotect

Mechanical Equip-
ment Simulation

TRNSYS

Carrier E20-II

Lighting Simulation Radiance • • ArchiCAD®

Acoustic Analysis Ease •

Odeon •

Air Flow/CFD Flovent • •

Fluent • •

MicroFlo IES

Building Functional 
Analysis

EDM Model 
Checker

•

Solibri •
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228 Chapter 5 BIM for Architects and Engineers

assessed such as fi re safety, access for the disabled, and building code require-
ments. Recently, the availability of neutral format (IFC) building models has 
facilitated two products supporting rule-based model checking. Solibri Model 
Checker™ considers itself to be a spell- and grammar-checking tool for build-
ing models. EDM ModelChecker™ provides a platform for undertaking building 
code checking and other forms of complex confi guration assessments. EDM is 
the platform used in CORENET, the Singapore automated building code 
checking effort (CORENET 2007). Similar building code efforts are underway 
in Australia (Ding et al. 2006) and in the United States (ICC n.d.). A good 
review of rule-checking systems is provided in (Eastman et al. 2009).

Solibri (Solibri 2007) has implemented the Space Program Validation 
application for GSA (GSA 2006). One aspect of Space Program Validation 
for the area derivation of one space is shown in Figure 5–15. The applica-
tion compares the program areas against the ones in the layout, based on the 
ANSI-BOMA area calculation method, which measures to the dominant wall’s 
surface, not the baseline of the wall. It varies wall boundaries according to the 
type of space separated. Such assessment applications dealing with both quali-
tative and quantitative assessments will become more widely used as standard 
representations of buildings become more available.

FIGURE 5–15 
Example derivation of the 
ANSI-BOMA space area, 
for comparison with the 
specifi ed program area.

Image provided courtesy 
of the Offi ce of the Chief 
Architect, Public Buildings 
Service, U.S. General 
Services Administration.
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5.3 BIM Use in Design Processes  229

Cost Estimation

While analysis and simulation programs attempt to predict various types of 
building behavior, cost estimation involves a different kind of analysis and pre-
diction. Like the previous analyses, it needs to be applicable at different levels 
of design development, taking advantage of the information available and mak-
ing normative assumptions regarding what is missing. Because cost estimation 
addresses issues relevant to the owner, contractor, and fabricator, it is also dis-
cussed from these varying perspectives in Chapters 4, 6, and 7, respectively.

Until recently, the product or material units for a project were measured 
and estimated through manual counting and area calculations. Like all human 
activities, these involved errors and took time. However, building informa-
tion models now have distinct objects that can be easily counted, and along 
with volumes and areas of materials, can be automatically computed, almost 
instantaneously. The specifi ed data extracted from a BIM design tool can thus 
provide an accurate count of the building product and material units needed 
for cost estimation. The DProfi ler system, reviewed in Chapter 2, provides 
a strong example of the mapping from material units in a BIM application to a 
cost-estimating system. Target costing with short cycletimes, as it is applied in 
IPD projects such as the Sutter Medical Center in Castro Valley (see Chapter 
9), is an even more powerful use of BIM-enabled cost estimation. It becomes 
an effective guide for designers throughout the design phases.

While most BIM platforms enable immediate extraction of item counts, 
and area and volume calculations for many of their components and/or mate-
rials, more sophisticated quantity takeoff from a model requires specialized 
software, such as Autodesk’s QTO (quantity takeoff) (QTO 2010) or Vico 
Takeoff Manager (Vico 2010). For the cost-estimation step, some of the 
prominent software tools offer plug-ins to various BIM platforms. These 
include: Sage Timberline via Innovaya (Innovaya 2010), U.S. Cost (Success 
Estimator 2010); Nomitech (CostOS v3.6 BIM Estimating 2010) and 
Vico Estimator (Vico 2010). These tools allow the estimator to associate 
objects in a building model directly with assemblies, recipes, or items in the 
estimating package or with an external cost database such as R.S. Means. A 
full review of cost-estimating systems is provided in Section 6.6.

The importance of cost estimation for designers is that it allows them to 
carry out value engineering while they are designing, considering alternatives 
as they design that make best use of the client’s resources. Eliminating tradi-
tional practice of removing cost items at the end of a project is an important 
benefi t of BIM and costing. Incremental value engineering while the project is 
being developed allows practical assessment throughout design. Target cost-
ing with short cycle-times, as it is applied in IPD projects such as the Sutter 
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230 Chapter 5 BIM for Architects and Engineers

Medical Center (see Chapter 9), is an even more powerful use of BIM-enabled 
cost estimation, because it becomes an effective guide for designers through-
out the design phases.

Simulating Organizational Performance within Facilities

Buildings are built to house various functions, such as healthcare, business, 
transportation, or education. While the physical performance of a building’s 
shell is obviously important to fulfi lling its intended function, computer simu-
lation tools can also be applied to predict the degree to which the constructed 
spaces will support the effi cient functioning of the operations carried out 
within the building. These are obvious in manufacturing facilities, where the 
layout of operations is well understood to have an effect on effi cient produc-
tion, with a large literature (Francis 1992). The same logic has been applied to 
hospitals, based on the recognition that doctors and nurses spend a signifi cant 
time each day walking (Yeh 2006). More recently, issues of developing space 
layouts that can support varied emergency procedures in trauma units and 
intensive care facilities have also been studied.

The processing time in airport security is something all travelers face 
and is strongly affected by airport planning. Software for simulating people 
fl ows through facilities can be addressed with such products as Legion Studio, 
Simwalk, and Pedestrian Simulations from Quadstone Parametrics. As the work-
force becomes more oriented toward creative production, the open, friendly 
work environments found in Silicon Valley will become more commonplace 
everywhere. The increasing percentage of GDP devoted to healthcare indicates 
that improvements that can be generated through improved design—associated 
with new procedures—are an area worthy of intense analysis and study. Whether 
architects take up such analytical capabilities, clearly, the integration of building 
designs with models of organizational processes, human circulation behavior, and 
other related phenomena will become an important aspect of design analysis.

These issues are generally driven by owner recognition of need, and are 
discussed in Section 4.5.3. Motivation for such studies being undertaken as 
specialized design services is addressed in Section 5.4.1.

5.3.3 Construction-Level Building Models
Designers can approach the development of a construction-level model in at 
least three different ways:

 1. As traditionally conceived, the designers’ building model is a detailed 
design expressing the intent of the designer and the client. In this view, 
the contractors are expected to develop their own independent con-
struction model and documents from scratch.
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5.3 BIM Use in Design Processes  231

 2. Alternatively, the building model is regarded as a partially detailed mod-
el to be further detailed for use in all aspects of construction, planning, 
and fabrication. In this view, the design model is the starting point for 
elaboration by the construction team.

 3. The design team can collaborate with contractors and fabricators from 
the beginning, being informed about fabrication issues as they model. 
They provide a model later that incorporates fabrication knowledge 
along with design intent.

The main reason why the fi rst approach has traditionally been adopted by 
architects and engineers is to eliminate liability for construction issues by taking 
the approach that they are not providing construction information but only design 
intent. This is apparent in the text disclaimers that commonly appear on draw-
ings, which transfer responsibility for dimensional accuracy and correctness to the 
contractors. Of course, technically this means that the contractor or fabricators 
should develop their models from scratch, refl ecting the intent of the designer, 
and requiring repeated rounds of submittals, design reviews, and corrections.

The authors consider such practices—based strictly on design intent—to 
be inherently ineffi cient and irresponsible to clients. We encourage designers 
to take the second or third view, providing their model information to fabrica-
tors and detailers and allowing them to elaborate the design information as 
needed to both maintain the design intent and refi ne the design for fabrication. 
The benefi ts that derive from sharing models between designers and builders, 
and developing them in close collaboration, are a major driver for new pro-
curement methods like Integrated Project Delivery (IPD—see Chapters 1 and 
6 and Section 5.2 of this chapter for more details). At the same time, BIM is 
an essential facilitator for IPD.

The structural engineer’s model of the USC School of Cinematic Arts pro-
vides an excellent example of this approach. As can be seen in Figure 5–16, 
the structural engineer has provided all of the structure geometry with cast-
in-place concrete rebar and steel connection details. The different fabricators 
can all refi ne their details using the same model; coordination between the 
different systems is ensured. The Crusell Bridge (see case study in Chapter 9) 
clearly illustrates how a design model was carried through directly into detail-
ing, fabrication, and installation onsite.

Almost all existing tools for generating building models support a mix-
ture of full 3D component representation, 2D representative sections, plus 
symbolic 2D or 3D schematic representations, such as centerline layouts. Pipe 
layouts may be defi ned in terms of their physical layout or as a centerline logi-
cal diagram with pipe diameters annotated alongside them. Similarly, electrical 
conduit can be placed in 3D or defi ned logically with dotted lines. As reviewed 
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232 Chapter 5 BIM for Architects and Engineers

in Chapter 2, the building models resulting from this mixed strategy are only 
partially machine-readable. The level of detail within the model determines 
how machine-readable it is and the functionality that it can achieve. Automated 
clash checking can only be applied to 3D solids. Decisions regarding the level 
of detail required of the model and its 3D geometry of elements must be made 
as construction-level modeling proceeds.

Today, recommended construction details supplied by product vendors 
cannot yet be defi ned in a generic form allowing insertion into a parametric 
3D model. This is because of the variety of underlying rule systems built into 
the different parametric modelers (as described in Section 2.2). Construction 
details are still most easily supplied in their conventional form, as drawn 
sections. The potential benefi ts for supplying parametric 3D details, to 
strengthen vendor control of how their products are installed and detailed, has 
large implications regarding liability and warrantees. This issue is developed 
in Chapter 8. On the designers’ side, however, the current reliance on 2D sec-
tions is both a rationale to not undertake 3D modeling at the detail level, and 
a quality control handicap to be overcome.

FIGURE 5–16 
A view of a design engi-
neer’s Tekla Structures 
model of the USC School of 
Cinematic Arts. The model 
contains details for three 
subcontractors—structural 
steel, rebar fabricator, and 
cast-in-place concrete—and 
enables the engineer to 
ensure design coordination 
among these systems. (See 
color insert for full color 
fi gure.)

Image provided courtesy of 
Gregory P. Luth & Associ-
ates, Inc.
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Building Systems Layout

Different construction types and building systems involve different kinds of 
expertise for detailing and layout (see Table 5–3). Curtain walls, especially 
for custom-designed systems, involve specialized layout and engineering. 
Precast concrete, structural steel and ductwork are other areas that involve spe-
cialized design, engineering, and fabrication expertise. Mechanical, electrical, and 
plumbing (MEP) systems require sizing and layout, usually within confi ned spaces. 
In these cases, specialists involved in the design require specifi c design objects and 
parametric modeling rules to lay out their systems, size them, and specify them.

Specialization, however, requires a careful approach for integration in order 
to realize effi cient construction. The designers and the fabricators/constructors 
for each system are typically separate and distinct organizations. While 3D lay-
out during the design phase carries many benefi ts, if it is undertaken too early it 
may result in wasteful iteration. Prior to selecting a fabricator, the architects and 

Table 5–3 Building System Layout Applications

Building System Application

Mechanical & HVAC Carrier E20-II HVAC System Design
Bentley Building Mechanical Systems
Vectorworks Architect
AutoCad MEP
Autodesk Revit® MEP
CAD-DUCT
CAD-MEP
CAD-MECH

Electrical Bentley Building Electrical
Vectorworks Architect
Autodesk Revit® MEP
CADPIPE Electrical

Piping Vectorworks Architect
ProCAD 3D Smart
Quickpen Pipedesigner 3D
Autodesk Revit® MEP
AutoCad MEP
CADPIPE

Elevators/Escalators Elevate 6.0

Site Planning Autodesk Civil 3D
Bentley PowerCivil
Eagle Point’s Landscape & Irrigation Design

Structural Tekla Structures
Autodesk Revit® Structures
Bentley Structural
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MEP engineers should only generate “suggested layouts,” ideally consulting a 
fabricator in a “design assist” role. After the fabricator is selected, the production 
objects may be detailed and laid out, and this layout may differ from the original 
due to production preferences or advantages that are unique to the fabricator. 
Designers and builders are beginning to deal with the issue of level of detail 
(LOD) for building modeling, and some have drawn up “Model Progression 
Specifi cations” that explicitly defi ne the LOD required from designers and fab-
ricators for each object type through each project phase (Bedrick 2008). It is 
reasonable to expect that such specs will become part of project contracts.

BIM tools will be most effective when used in parallel—and as seamlessly 
as possible—by all system designers and fabricator subcontractors. BIM tools 
provide strong advantages for design-build and IPD contractual arrangements 
for building systems. The use of construction detail–level models—where 
design models are used directly for fabrication detailing—will become more 
prevalent due to cost and time savings.

Numerous applications are available to facilitate operations within or in 
concert with the primary BIM design tools used by an A/E fi rm or consult-
ant. A representative sample is shown in Table 5–3, which contains a list of 
mechanical and HVAC, electrical, piping, elevators and trip analyses and site 
planning applications. These support areas are undergoing rapid development 
by specialized building system software developers. The software under devel-
opment is also being integrated with major BIM design tools and acquired by 
BIM vendors. As a result, BIM vendors will be able to offer increasingly com-
plete building system design packages.

Readers interested in more detailed discussion of the role of BIM in fab-
rication for construction are referred to Chapter 7, which focuses exclusively 
on these aspects.

Drawing and Document Production

Drawing generation is an important BIM production capability, and is likely to 
remain so for some time. At some point, drawings will stop being the design 
information of record and instead the model will become the primary legal and 
contractual source of building information. The American Institute of Steel 
Construction, in its code of standard practice, has adopted contractual text 
saying that if the structural steel of a project is represented by both a model 
and drawings, the design of record is the model. Even when such changes 
become widespread, design fi rms of record will still need to produce various 
drawings; to fulfi ll contract requirements; to satisfy building code require-
ments, for contractor/fabricator estimation; and to serve as the documents 
between designer and contractors. Drawings are used during construction to 
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guide layout and work. General drawing production requirements from BIM 
tools are presented in Chapter 2, Section 2.2.3.

With the development of BIM and its report-generating capabilities, once 
the legal restrictions on the format of drawings is eliminated, options arise 
that can further improve the productivity of design and construction. Already, 
fabricators that have adopted BIM tools are developing new drawing and 
report-generation layouts that better serve specifi c purposes. These apply not 
only to rebar bending and bills of material, but also layout drawings that take 
advantage of the 3D modeling of BIM tools. An aspect of BIM research is the 
development of specialized drawings for different fabricators and installers. 
An excellent example is provided in Figure 5–17. New representations facilitat-
ing easy interpretation of research results during design is another area where 
research is enhancing BIM capabilities.

The mid-term goal is to completely automate the production of drawings 
from a model by applying predefi ned templates for drawing layouts. However, 
a close look at special conditions makes it evident that various special cases 

FIGURE 5–17 
Detailed layout of the 
auditorium at the Merck 
Research Laboratories in 
Boston. Associated draw-
ings included panel fabrica-
tion layout. The design 
was especially complicated 
because of the skewed 
structural grid.

Image provided courtesy 
of KlingStubbins.
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arise in most projects that are themselves so rare that planning for them and 
preparing template rules is not worth the effort. Thus review for completeness 
and layout of all drawing reports prior to release is likely to remain a needed 
task for the foreseeable future.

Specifi cations

A fully detailed 3D model or building model does not yet provide suffi ciently 
defi nitive information for constructing a building. The model (or historically, 
the corresponding drawing set) omits technical specifi cations of materials, fi n-
ishes, quality grades, construction procedures, and other information required 
for managing the realization of a desired building outcome. This additional 
information is packaged as the project specifi cations. Specifi cations are organ-
ized according to types of materials within a project and/or classes of work. 
Standard specifi cation classifi cations are UniFormat™ (of which there are two 
slightly different versions) or MasterFormat®. For each material, type of prod-
uct, or type of work, the specifi cation defi nes the quality of the products or 
materials and identifi es any special work processes that need to be followed.

Various IT applications are available for selecting and editing the specifi -
cations relevant to a given project, and in some cases, to cross-link them with 
relevant components in the model. One of the earliest specifi cation systems 
to cross-reference with a BIM design model was e-Specs®, which cross-links 
with objects in Revit®. e-Specs maintains consistency between the reference 
object and the specifi cation. If the reference object is changed, the user is noti-
fi ed that the relevant specifi cation must be updated. Specifi cations can also be 
associated with library objects, so that a spec is automatically applied when the 
library object is incorporated into the design. Another application is linkman�e 
(BSD 2010), which coordinates between Autodesk Revit models and specifi -
cation documents compiled using the companion Speclink�e tool.

UniFormat™ defi nes a document structure that was conceived as a com-
panion to a construction drawing set. One limitation of this tool is that the 
specifi cation structure covers broad areas with multiple possible applications 
within a given building project. Logically, this limits links to one-way func-
tions, because a single specifi cation clause applies to multiple but somewhat 
diverse objects in the design. One cannot directly access the objects that a spec 
paragraph applies to. This limitation restricts the management of specifi cation 
quality. The Construction Specifi cation Institute (the owner of UniFormat™) 
is decomposing the structure of UniFormat™ to support a bidirectional rela-
tionship between building objects and specifi cations. The new classifi cations, 
called OmniClass™, will lead to a more easily managed structure for specifi ca-
tion information of model objects (OmniClass™ 2007).
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5.3 BIM Use in Design Processes  237

5.3.4 Design-Construction Integration
The historical separation of design from construction did not exist in medieval 
times and only appeared during the Renaissance. Throughout long periods of 
history, the separation was minimized through the development of close working 
relationships between construction craftspeople, who in their later years would 
work “white collar jobs” as draftspeople in the offi ces of architects (Johnston 
2006). But in recent years, that link has weakened. Draftspeople are now chiefl y 
junior architects and the communication channel between fi eld craftspersons and 
the design offi ce has atrophied. In its place, an adversarial relationship has arisen, 
largely due to the risks associated with liabilities when serious problems arise.

To make matters worse, the complexity of modern buildings has made 
the task of maintaining consistency between increasingly large sets of draw-
ings extremely challenging, even with the use of computerized drafting and 
document control systems. The probability of errors, either in intent or from 
inconsistency, rises sharply as more detailed information is provided. Quality 
control procedures are rarely capable of catching all errors, but ultimately, all 
errors are revealed during construction.

A building project requires design not only of the built product but also 
design of the process of construction. This recognition lies at the heart of 
design-construction integration. It implies a design process that is conscious of 
the technical and organizational implications inherent in how a building and its 
systems are put together as well as the aesthetic and functional qualities of the 
fi nished product. In practical terms, a building project relies on close collabo-
ration between experts situated across the spectrum of building construction 
knowledge, as well as particularly close collaboration between the design team 
and the contractors and fabricators. The intended result is a designed product 
and process that is coherent and integrates all the relevant knowledge.

Different forms of procurement and contracting are reviewed in Chapters 
1 and 4. While the contractor perspective is given in Chapter 6, here we con-
sider teaming from the designer’s perspective. Below, we list a few of the ben-
efi ts of integration:

Early identifi cation of long lead-time items and shortening of the 
procurement schedule (see the Sutter Medical Center case study in 
Chapter 9).

Value engineering as design proceeds, with continuous cost estimates 
and schedules, so that tradeoffs are integrated fully into the design 
rather than after-the-fact in the form of “amputations.”

Early exploration and setting of design constraints related to construc-
tion issues. Insights can be gained from contractors and fabricators so 

•

•

•
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238 Chapter 5 BIM for Architects and Engineers

that the design facilitates constructability and refl ects best practices, 
rather than making changes later with added cost or accepting inferior 
detailing. By designing initially with fabrication best-practices in mind, 
the overall construction cycle is reduced.

Facilitating identifi cation of the interaction between erection sequences 
and design details and reducing erection issues early on.

Reducing the differences between the construction models developed 
by designers and the manufacturing models needed by fabricators, thus 
eliminating unnecessary steps and shortening the overall design/produc-
tion process.

Signifi cantly shortened cycle times for fabrication detailing, reducing 
the effort required for design intent review and consistency errors.

Greatly reducing coordination errors between systems during construction.

Part of the design-construction collaboration involves (and requires) decid-
ing when the construction staff is to be brought on. Their involvement can 
begin at the project’s outset, allowing construction considerations to infl uence 
the project from the beginning. Later involvement is justifi ed when the project 
follows well-tried construction practices or when programmatic issues are 
important and do not require contractor or fabricator expertise. Increasingly, 
the general trend is to involve contractors and fabricators earlier in the proc-
ess, which often results in the gaining of effi ciencies that would not be cap-
tured in a traditional design-bid-build plan.

5.3.5 Design Review
Throughout design, collaborative work is undertaken between the design team 
and engineering and technical specialist consultants. This consultative work 
involves providing the appropriate project information, its use and context to 
the specialists to review, and gaining feedback/advice/changes. The collabora-
tion often involves team problem-solving, where each participant only 
understands part of the overall problem.

Traditionally, these collaborations have relied on drawings, faxes, telephone 
calls, and physical meetings. The move to electronic drawings and models offers 
new options for electronic transfer, email exchanges, and Web conferencing 
with online model and drawing reviews. Regular reviews with all of the par-
ties involved in a design or construction project can be undertaken using 3D 
BIM models along with tools like Webex®, GoToMeeting®, or Microsoft’s Live 
Meeting®. Conference participants may be distributed worldwide and are lim-
ited only by work/sleep patterns and time-zone differences. Newer tools such 
as Bluebeam’s Studio feature in its PDF Revu software (Bluebeam 2010) allow 

•

•

•

•
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5.3 BIM Use in Design Processes  239

online but asynchronous review and markup of design documents, which can 
be of particular use where teams are distributed across time zones. With voice 
and desktop image-sharing tools—in addition to the ability to share building 
models—many issues of coordination and collaboration can be resolved.

Colocation of all of the professional designers and the detailers for a whole 
project in the same offi ce space is a new mode of collaboration that is becoming 
common for large and complex projects. This is a common feature of projects 
where IPD is used. The project team’s offi ce space usually includes an “I-Room,” 
where different groups of people can meet to collaborate in planned or ad hoc ses-
sions, reviewing and discussing aspects of the design in process on large screens.

Most major BIM systems include support for model and drawing review and 
online markups. These lightweight view-only applications rely on formats simi-
lar to external reference fi les used in drafting systems, but are quickly becoming 
more powerful. A sharable building model in a neutral format, such as VRML, 
IFC, DWF, or Adobe®3D, is easy to generate, compact for easy transmission, 
allows markups and revisions, and enables collaboration via Web conferences. 
Some of these model viewers include controls for managing which objects are 
visible and for examining object properties. Other tools, such as Navisworks 
and Solibri, allow multiple models, generated in a variety of authoring tools, to 
be overlaid and displayed together, and include features such as clash-checking 
and version comparison. Some of these applications are reviewed in Chapter 2.

Collaboration takes place minimally at two levels: among the parties involved, 
using Web meeting and desktop displays like those described above. The other 
level involves project information sharing. The human interaction level requires 
the following review capabilities, for addressing each issue identifi ed:

 1. Identifi cation of the relevant design issue, by convention currently re-
solved as a camera looking at the point in space with the issue

 2. Notes or data associated with the issue identifying the problem

 3. Easy reporting of the issue back to the design application and users 
responsible for the part of the building with the issue

 4. Ability to track the issues until they are resolved

Tools such as Navisworks have provided one level of this functionality 
and also Solibri Model Checker. The BIM Collaboration Format, described in 
Chapter 3 resolves another link. These collaboration services will take new 
forms when BIM servers become the environments that are worked within.

The two-way capabilities at the model level have been realized in the inter-
faces with some structural analyses. Both the IFC and CIS/2 building data 
models support the defi nition of a globally unique ID (GUID). BIM platforms 
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such as ArchiCAD allow users to fi lter and select load-bearing building objects 
for their two-way exchanges using IFC, and support fi ltered display of updated 
objects back in the building model once objects have been returned from the 
structural analysis, as can be seen in Figure 5–18.

Effective collaboration using two-way workfl ows can generally be achieved 
between BIM design applications and structural analyses. Effort is still required 
to create effective two-way exchanges in most other analysis areas. For a fuller 
discussion of model exchange, interoperability and model synchronization, 
refer to Chapter 3.

The rationale for quicker iterations between designers and consultants 
is part of the lean design philosophy. Long iterations result in both sides 
multitasking, often on multiple projects. Multitasking results in lost time 
remembering issues and context of the designs on each return to a project, 
and makes human errors more likely. Longer iterations lead to higher levels of 
multitasking, whereas shorter cycles allow continuous work on projects. The 
result is less wasted time and better progress on each design task.

5.4 BUILDING OBJECT MODELS AND LIBRARIES

BIM involves the defi nition of a building as a composed set of objects. BIM 
design tools each provide different predefi ned libraries of fi xed geometry and 

FIGURE 5–18 
Display of ArchiCAD 14 
objects modifi ed, added, or 
deleted in a structural anal-
ysis cycle. The exchanges 
were made using IFC fi les 
fi ltered for structural load-
bearing content.

Image courtesy of AECbytes 
and Graphisoft.
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parametric objects. These are typically generic objects based on standard onsite 
construction practices that are appropriate for early-stage design (see Table 
2–1). As a design is developed, object defi nitions become more specifi c as 
architects and engineers elaborate them with expected or targeted perform-
ances, such as for energy, lighting, sound, cost, and so forth. Designers also 
add visual features to support rendering. Technical and performance require-
ments can be outlined so that object defi nitions specify what the fi nal 
constructed or purchased product should achieve. This product specifi cation 
then becomes a guide for selecting or constructing the fi nal object.

Previously, different models or datasets were hand-built for the above dif-
ferent purposes and not integrated. It is very desirable to defi ne an object once 
and use it for multiple purposes. These may be of different kinds:

Object models of products, either generic and partially specifi ed, or spe-
cifi c specifi able products

Building assemblies that have been found to be valuable for reuse in the 
company’s work.

The challenge is to develop an easy-to-use and consistent means for 
defi ning object instances appropriate for the current stage of design and sup-
porting the various uses identifi ed for the stage. Later, the selected product 
supersedes the specifi cation. Thus, multiple levels of object defi nition and spec-
ifi cation are needed. Throughout this process, objects undergo a sequence of 
refi nements of performance and material properties used to support analyses, 
simulation, cost estimation, and other uses. Some issues of managing object 
properties are reviewed in Section 2.3.2. Over time, we expect these sequences 
to be better defi ned as phases, expected to be different from SD, DD, and 
CD, to become more structured and part of regular practice. An example is 
the proposed Model Level of Detail Specifi cation (Bedrick 2008). At the end 
of construction, the building model will consist of hundreds or thousands of 
building objects—many of these can be transferred to a facility management 
organization to support operations and management (see Chapter 4).

5.4.1 Embedding Expertise into Building Components*
Part of the development of a design offi ce’s intellectual capital is the knowl-
edge it brings to bear on its projects. Sometimes this expertise is embedded 
in a single person. Development of parametric assemblies that embed this 

•

•

*This section presents work conceived of and directed by Skidmore, Owings & Merrill LLP, New 
York and with support from Gehry Technologies and adapted from work written by Dennis Shel-
don. The work and technology presented have patent(s) pending.

ch005.indd   Sec4:241ch005.indd   Sec4:241 3/8/11   6:12:57 PM3/8/11   6:12:57 PM

www.EngineeringBooksPdf.com



242 Chapter 5 BIM for Architects and Engineers

expertise is an important means to transfer the expertise from the individual to 
the organization, and to allow it to be used more widely without constant 
demands on the individual.

Many complex programmatic, building system, and code compliance 
requirements are addressed in the design of a high-rise building core. Spatial 
effi ciency is required in the core organization to achieve operational and fi nan-
cial effi ciencies sought of the project. Core design currently requires signifi cant 
involvement by senior architects and engineers with substantial expertise in 
this specifi c aspect of architectural practice.

Core design issues are resolved by applying basic layout typologies that 
are repeated from project to project. A sampling of these is shown in Figure 
5–20. These basic typologies are modifi ed only slightly, based on informal yet 
complex design rules, to optimally address the specifi c occupancy loading and 
dimensional characteristics of the particular tower’s fl oor plates. A detailed 
example of a plan layout is shown in Figure 5–21.

Gehry Technologies (GT) and SOM conducted joint research into the fea-
sibility of developing parametric tools for the automated design and layout of 
tower cores.

FIGURE 5–19 
Sample set of four building 
high-rise cores of different 
types with a high-rise using 
one of them.
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The goals of the work were to:

Conduct basic analysis of the core design problem, to document the 
strategies used by senior designers in their approach to the problem.

Based on these procedures, develop parametric BIM procedures to auto-
mate aspects of this work.

Develop a prototype that solves identifi ed aspects of the problem.

Automate the generation of 2D and 3D documents either used by 
designers in approaching the design of tower cores or that are produced 
as the ultimate documentation in tower design packages.

Provide an extensible set of methods to customize the Building Core 
Modeler for specifi c project applications.

Prior to this work, SOM had conducted an analysis of its approach to core 
design, including the basic core organization typologies, design rules, and modu-
lar aspects of these layouts. SOM developed an Excel-based planning matrix to 
document many of the core program requirements in spreadsheet form. Many 
other aspects of the problem including code and performance requirements are, of 
course, defi ned in existing, documented prescriptive rules and industry methods.

The initial task of the core automation program was to embody SOM’s 
accumulated professional knowledge of core rules and typologies in paramet-
ric and automation terms and focus their application in a single core layout 

•

•

•

•

•

FIGURE 5–20 
Detail layout of a sample 
building core, with partial 
development.
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typology, termed the “golden core.” Contract documents of recently completed 
projects, incorporating the golden core layout, were analyzed. Through this 
analysis, GT defi ned parametric approaches to core design automation, includ-
ing technical approach, design rules, and parameters to be managed.

This analysis identifi ed a modular layout that incorporated SOM’s plan-
ning matrix could be instantiated from fl oor to fl oor according to a set of rules. 
In the golden core, each fl oor is comprised of a series of modules of given 
width placed sequentially along the axis of the core. The core modules were 
identifi ed as being grouped by a small set of modular dimensions that run all 
the way up the building.

A spreadsheet-based solver was developed that confi gured the overall 
building and individual fl oors. In this solver, the user sets basic parameters 
of the building confi guration—width and depth, fl oor count, and so forth on 
a fl oor-by-fl oor basis, as shown in Figure 5–21. The building dimensions and 
fl oor count were used to determine square footage takeoffs at each fl oor and 
for the overall building height, and the number of required passenger and 
service elevators. Required egress widths and bathroom fi xture counts were 
derived from rentable fl oor areas. An appropriate core width is determined 
based on the appropriate number of elevator bay modules given the fl oor plate 
width and desired lease span dimension. An elevator schedule is developed 
including express elevators and drop-off fl oors, and incorporated into a gener-
ated planning matrix for the tower confi guration. User overrides can be made 
for many calculated parameters, including drop-off fl oors by elevator bank. 
These are generated in the table shown in Figure 5–22.

These calculations were in turn used to drive the parametric model of 
the specifi c core module. Preconfi gured parametric modules were developed 
based on the golden core module layouts. Elevator bay counts, fi xture counts, 
and egress distances drive the parametric confi gurations of these modules, as 
do user overrides in the planning matrix for a number of core dimensions, 
including chase sizes. Stair runs and fl oor areas were based on the input 
fl oor-to-fl oor heights specifi ed, and code-compliant stairs are laid out in 3D. 
Two-dimensional symbols are placed for stair treads, fi xtures, and doors, 
allowing automated drawing extraction. Texture maps were preapplied to the 
reconfi gurable core elements to allow basic rendering. An example generated 
layout is shown in Figure 5–23.

With this highly parameterized assembly, the high-rise tower could be 
defi ned in terms of its placement in an external shell and derived fl oor plates. 
Currently, the model is for towers with rectangular fl oor plates.

This example of embedded expertise in a custom parametric model can 
save days and weeks on a project and allows discussion with clients to develop 
detailed feasibility plans and assess them within a single meeting.
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5.4 Building Object Models and Libraries  245

FIGURE 5–21 
Input panel for setting most 
parameters is on the left.

FIGURE 5–22 Planning matrix generated by the solver, with elevator drop-off schedule, parametric driver variables, egress, and 
fi xture calculations.

5.4.2 Object Libraries†

There are over 10,000 building product manufacturers in North America. 
Each manufacturer produces a few to tens of thousands of products resulting 
in potentially hundreds of thousands of products and product applications for 
fulfi lling a broad range of architectural expression.

†This section was adapted from information provided by James Andrew Arnold, courtesy of 
SMARTBIM LLC.
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246 Chapter 5 BIM for Architects and Engineers

Building Object Models (BOMs) are 2D and 3D geometric representations 
of physical products such as doors, windows, equipment, furniture, fi xtures, and 
high-level assemblies of walls, roofs, ceilings, and fl oors at the various levels of 
detail needed, including specifi c products. For design fi rms involved in particu-
lar building types, parametric models of space types may also be represented in 

FIGURE 5–23 
Basic module pattern 
and vertical logic. Express 
elevators and pass-through 
lobbies determine bathroom 
location and overall core 
layout. Special fl oors 
include podium-level and 
user-controlled elevator 
transfer fl oors. Example 
building and core, with 
texture mapped facade is 
presented.

Banks fall off

Stair transfer

Transfer floors

Express floors

Podium Level

A B B B BC
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5.4 Building Object Models and Libraries  247

libraries, for example, hospital operating suites or radiation treatment rooms, 
to enable their reuse across projects. These spatial and construction assemblies 
can also be considered as BOMs. Over time, the knowledge encoded in these 
model libraries will become a strategic asset. They will represent best practices, 
as design and engineering fi rms incrementally improve and annotate them with 
information based on project use and experiences. Building owners will develop 
object libraries that represent corporate standards for contractor-installed 
products and assemblies in their facilities. They will distribute these libraries 
to consulting A/E fi rms for project development, and use them to check/vali-
date BIM designs received from A/E fi rms. These workfl ows involving object 
libraries will decrease the risk for errors and omissions, particularly as fi rms 
realize success in developing and using high-quality object models from previ-
ous projects.

It is anticipated that BOM libraries will reference useful information for 
a range of contexts and applications throughout the project delivery and facil-
ity maintenance lifecycle. Developing and managing BOMs introduces new 
challenges for AEC fi rms, because of the large number of objects, assemblies, 
and object families that fi rms must organize and distribute, possibly across 
multiple offi ce locations.

Object Defi nitions

Here we outline the primary information content needs for advanced object 
specifi cations:

2D or 3D geometry (2D for carpeting, and fi lm-like fi nishes)

Material representation, with name and model graphical fi nish (texture 
map)

Parametric geometry, if not fi xed

Connection locations and requirements with other systems: electrical, 
plumbing, telecommunications, structural, airfl ow

Performance specifi cations, operating life, maintenance cycle, light 
transmittance, and other specs used in selection (varies by type of 
equipment)

Luminous Intensity Distribution Curve (for light fi xtures)

Links to product distribution channels

These properties allow an object to be fully embedded into applications 
developing an advanced BIM model, then later for specifi c product selection. 

•

•

•

•

•

•

•
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248 Chapter 5 BIM for Architects and Engineers

A good beginning draft specifi cation for this data is the Revit SEEK Metadata 
Style Guide (Autodesk 2009).

Organization and Access

A review of current BIM design platforms shows that they have each defi ned and 
implemented a heterogeneous set of object types, using their own object families 
(see Table 2–1), some with predefi ned attribute fi elds. Library objects will need 
to be accessed and integrated into projects using the standard nomenclature 
defi ned within that BIM platform for proper interpretation. Full integration 
includes object classifi cation, naming conventions, attribute structure, and pos-
sibly the designation of topological interfaces with other objects refl ected in the 
rules used to parametrically defi ne them. This enables the imported object to sup-
port interoperability and interfacing with such tools as cost estimation, system 
analysis, and eventually building code and building program assessment applica-
tions, among others. This may involve translation of objects to a common struc-
ture or defi ning a dynamic mapping capability that allows them to maintain their 
“native” terms but also allows them to be interpretable with synonym and hypo-
nym relations.

The complexity and company investment required to develop BOM con-
tent emphasizes the need to plan and rely on library management tools for 
object management and distribution that allow users to organize, manage, 
fi nd, visualize, and use BOM content.

Classifi cation hierarchies, such as CSI MasterFormat® and UniFormat™, 
are useful indices for organizing and grouping BOMs into project models. For 
example, assigning CSI MasterFormat® codes to BOMs placed in projects can 
organize them for project specifi cations. Similarly, assigning UniFormat™ and 
Work Breakdown Structures (WBS) to BOMs can organize them for quantity 
takeoff, cost estimating, and construction planning. However, classifi cation 
hierarchies are often inadequate for describing the confi guration or applica-
tion of a product or assembly for a specifi c project.

The OmniClass™ classifi cations developed by CSI are expected to provide 
more detailed object-specifi c classifi cation and property defi nition structures 
(OmniClass™ 2007). CSI, in partnership with Construction Specifi cations 
Canada, BuildingSMART Norway, and STABU Foundation (Dutch) is implement-
ing OmniClass™ terminology in the International Framework for Dictionaries 
(IFD) project, to establish a computer-interpretable representation of OmniClass™ 
product and property defi nitions that can serve as an object reference and valida-
tion tool for BIM objects in a project. Given these new indexing and classifi ca-
tion tools for standardizing terminology for object names and properties, it will 
be possible to organize objects at an international scale for access and project 
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use. A well-designed library management system should support navigating mul-
tiple classifi cations to fi nd object models, functionality to manage BOM libraries, 
including the ability to create catalogs of objects in a library (Library views) for 
specifi c projects or building types, and functionality for resolving discrepancies 
between object names and property sets across catalogs of objects.

5.4.3 BOM Portals
BOM portals serve as Web access points for building objects; both public and 
private portals have emerged in the marketplace. Public portals provide con-
tent and promote community through forums and indexes to resources, blogs, 
and the like. The content tools primarily support hierarchical navigation, 
search, download, and in some cases upload for BOM fi les. A comparison of 
the major portals is presented in Table 5–4. Private portals permit object shar-
ing between fi rms and their peers that subscribe to joint sharing agreements 
under control of server access and management. Firms or groups of fi rms that 
understand the value in BOM content and the value/cost relation in different 
application areas may share BOMs or jointly support their development. Pri-
vate portals enable fi rms to share common content and protect content that 
encodes specifi c, proprietary design knowledge.

Autodesk Seek aggregates content in multiple formats from partners, such 
as Reed Construction Data, and McGraw-Hill, ArCAT, CADdetails.com, and 
from end users. It provides fully parametric objects with topological connec-
tivity for Revit®, for ADT, and to a lesser degree for SketchUp®; its data is 
formatted to meet the Autodesk Seek Metadata Style Guide. Seek’s prod-
ucts can be uploaded and integrated with Revit models, including Autodesk 
Dragonfl y, a Web-based home design program. It has partial consistency with 
OmniClass™ Table 23 and 49 Parts and Properties.

The Form Fonts EdgeServer™ product is an example of server technology 
that supports controlled sharing between peers. It supports SketchUp objects. 
ArchiBase Net is an ArchiCAD Web site with several thousand ArchiCAD 
objects. Most appear to be for visualization, without product specs or quality 
control. CadCells is a Microstation and Bentley Architectural cell site, the cells 
are developed by the proprietor of the site, and sold with a money-back guar-
antee. They contain only geometry without materials or properties.

The Google 3D Warehouse is a public repository for SketchUp content that 
represents building products and buildings. It permits anyone to create a seg-
mented area of the warehouse and create a schema and classifi cation hierarchy for 
library search. It offers free storage and other back-end services, the ability for a 
developer to link from a Web page to a model in 3D Warehouse, and thereby put 
up a storefront that uses 3D Warehouse as a back end. It also provides integration 
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Table 5–4 Comparison Features of Public BOM Product Portals

Portals

Firm 
developed 

BOM

Public, 
Private, 
or Peer 
to Peer

Version 
Management Navigation, Filters Selection

BIM Authoring Tool 
Integration

BOM 
Modeling 
Guidelines

Ranking/ 
Annotation

Content 
Format Web Site

Autodesk 
Seek

Syndica-
tion from 
contribu-
tors (RCD, 
McGraw-
Hill, 
others) 
and user 
uploads

Public No By Revit® categories, 
by attribute

Yes Query directly from 
Autodesk portfolio 
products (AutoCAD, 
Revit, Inventor). 
Supports I-drop 
interface for inser-
tion from Seek to 
CAD system if data 
package published 
to Seek includes it.

Yes No Revit, Auto-
CAD, ®

http://seek
.autodesk.com/

Revit City No Public By Revit® 
software 
release

By CSI MasterFormat® 
04, Revit city organi-
zation, keyword

Yes No No Rating Revit® www.revitcity
.com/
downloads.php

ArchiBase 
Planet

No Public, 
Peer to 
peer

No Furnishings, equip-
ment & appliances, 
doors & windows, 
structures, site 
improvement, people, 
kitchen, company 
lines

Yes No No No ArchiCAD® www.archibase
.net/

Autodesk 
Revit® User 
Group

No Public by Revit® 
software 
release

By Revit® category, 
Revit® release, unit of 
measure, manufac-
turer, author

Yes No No No Revit® www.augi.com/
revit.exchange/
rpcviewer.asp

CadCells Yes Private No By model application: 
architectural piping, 
HVAC, 
electrical

Yes Microstation cell 
libraries come with a 
comprehensive 
pull-down menu 
to help locate and 
place a cell fast. 
AutoCAD block 
libraries are organ-
ized into logical 
folder structure for 
easy insertion.

No No Bentley cells, 
AutoCad 3D

www.cadcells
.com/index.htm
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Objects 
Online

No Public No By ObjectsOnline 
category
Collections by 
product and room 
type

Yes No No No ArchiCAD®, 
Auto-
CAD®, and 
SketchUp, 
Vectorworks, 
Numerous 
rendering 
formats

www
.objectsonline
.com/customer/
home.php

Google 
Warehouse

Yes Public No Ability to create clas-
sifi cation schema and 
add search tags

Yes No No Rating SketchUp http://sketchup
.google.com/
3dwarehouse/

Form Fonts Yes Public, 
peer to 
peer

No By CSI MasterFormat®, 
by keyword, platform, 
manufacturer

Yes No No No SketchUp, 
also Au-
toCAD®, 
Revit®, 
ArchiCAD®, 
3DMax, 
Lightwave, 
Collada, 
Alias wave-
front

www.formfonts.
com

BIM 
Content 
Manager

Yes Private No By Revit® category, 
folder, project, CSI 
MasterFormat®, 
UniFormat™, key-
word, manufacturer

Yes No No Yes AutoCAD®, 
Revit®

www
.digitalbuilding-
solutions.com/

SmartBIM 
Library

Yes Private No By Revit® category, 
MasterFormat®, user-
defi ned tags, shared 
parameter properties

Yes Launch from Revit. 
Drag-n-drop insert 
into Revit.

Yes No Revit® http://smartbim
.reedconstruc-
tiondata.com/

SmartBIM
.com

No Public No By Revit category and 
subcategory, and by 
building 
type and space type

Yes No No No Revit® www.smartbim
.com
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252 Chapter 5 BIM for Architects and Engineers

with Google Earth, so Google Earth serves as a location-based search tool for 
building models uploaded to 3D Warehouse. These capabilities are intended to 
create new business opportunities. For example, McGraw-Hill Sweets has exper-
imented with 3D Warehouse by creating a McGraw-Hill Sweets’ Group and 
placing Sweets-certifi ed manufacturer BOM models in SketchUp format in the 
Warehouse. The potential is strong for combining Google-distributed service, 
search, semantic modeling, and storage technology with a business entity that 
has AEC-specifi c knowledge; however, a focused effort has not materialized.

5.4.4 Desktop/LAN Libraries
Private libraries are desktop software packages designed to distribute and 
manage building object content and closely integrate it with the user’s fi le 
system. They automate the loading of BOMs into a standalone catalog in the 
library management system from a BIM tool, such as Revit®, or from the user’s 
fi le system, or a corporate network. They provide a schema for classifying 
objects and defi ning property sets upon entry and used later for searches and 
inspection for retrieval. They assist searching, for example 3D visualization of 
objects outside the CAD system, inspection of categories, types, and property 
sets. The companies providing such tools also plan public portals for sharing 
BOMs across fi rms (fi le upload and download, community tools, and so forth) 
and distributing manufacturer-specifi c BOMs for building products.

One example of these products is the SmartBIM Library (SBL), shown in. 
Figure 5–24. The products for various Revit® Families are in a catalog, which 

Thumbnail library of
Product Classes

Thumbnail library of
selected products in
Class

Properties of
product instances

DWF Example

Description of
Category

FIGURE 5–24 
Multilevel structure of the 
SmartBIM Library.

(Courtesy SMARTBIM LLC.)
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a user can create from the fi le system or a Revit project. SBL displays multiple 
object catalogs, supports fi ltering across catalogs by object name, properties, 
user-defi ned tags, CSI MasterFormat®, UniFormat™, and OmniClass™ codes, 
and permits users to copy and move objects between user-defi ned catalogs. It 
also includes best practice guidelines for BOM modeling on the Revit® plat-
form. Similar products include CAD Enhancement Inc.’s FAR Manager and 
BIM Manager. These companies are developing additional products based on 
these library capabilities.

5.5  CONSIDERATIONS IN ADOPTION 
FOR DESIGN PRACTICE

Moving the base representation of building design from a set of drawings, even 
if produced digitally, to a building model has many potential direct benefi ts: 
automatically consistent drawings; easy identifi cation and removal of 3D spa-
tial confl icts; automatic and potentially accurate preparation of bills-of-material; 
improved support for analysis, cost, and scheduling applications; as well as 
others. Three-dimensional modeling throughout the entire design process 
facilitates easily visualized coordination and design review; and these capabili-
ties lead to more accurate design drawings, faster and more productive draw-
ing production, and improved design quality.

5.5.1 BIM Justifi cation
While BIM offers the potential to realize new benefi ts, these benefi ts are not 
free. The development of a 3D model, especially one that includes information 
that supports analyses and facilitates fabrication, involves more decisions and 
incorporates more effort than producing the current set of construction docu-
ments. Considering the inevitable additional costs of purchasing new systems, 
retraining staff, and developing new procedures, it is easy to rationalize that 
the benefi ts do not seem worthwhile. Most fi rms that have taken these steps, 
however, have found that the signifi cant initial costs associated with the transi-
tion result in productivity benefi ts at the construction document level. Even 
the initial transition to producing consistent drawings from a model makes the 
transition worthwhile.

In the existing business structure of the construction industry, designers 
are usually paid a fee calculated as a percentage of construction cost. Success 
in a project is largely intangible, involving smoother execution and fewer prob-
lems, improved realization of design intent—and realizing a profi t. With the 
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growing awareness of the capabilities offered by BIM technology and practices, 
building clients and contractors are exploring new business opportunities (see 
Chapters 4 and 6). Designers can begin to offer new services that can be added 
to the fee structure. These services can be grouped into two broad areas:

 1. Concept design development, applying performance-based design using 
analysis applications and simulation tools to address:

Sustainability and energy effi ciency

Cost and value assessment during design

Programmatic assessment using simulation of operations, such as in 
healthcare facilities

 2. Integrating design with construction, related to project delivery con-
tractual form:

Improved collaboration with the project team: structural, mechani-
cal, electrical engineers, steel, MEP, precast and curtain wall fab-
ricators. BIM use among a project team improves design review 
feedback, reduces errors, lowers contingency issues, and leads to 
faster construction.

Expedited construction, facilitating offsite fabrication of assemblies, 
reducing fi eld work, and increasing safety.

Automation in procurement, fabrication, and assembly and early pro-
curement of long lead-time items.

Comparing initial costs with operating costs is notoriously diffi cult, with 
varying discount rates, varied maintenance schedules, and poorly tracked 
costs. However, studies by Veterans Administration hospitals have found that 
less than eighteen months of functional operations of a VA hospital are equal 
to its construction costs, (see Figure 5–25) meaning that savings in hospi-
tal operations, even with higher fi rst cost, can be hugely benefi cial. The VA 
has also found that the lifetime fully amortized costs of energy are equal to 
one-eighth of construction costs and this percentage is likely to increase. In 
addition, the VA has found that fully discounted plant operating costs (includ-
ing energy and building security) are roughly equal to construction costs. 
There are many other cost items available (see Department of Veteran Affairs, 
http://www.cfm.va.gov/cost/). These examples provide an indication of the 
reduction in operating costs and increases in performance that building own-
ers/operators will be seeking.

The benefi ts of integrating BIM design with construction are already well 
articulated in Section 5.3.4.

●

●

●

●

●

●
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BIM Design Productivity Benefi ts

One way to indirectly assess the production benefi ts of a technology such as 
BIM is according to the reduction of errors. These are easily tracked by the 
number of Requests for Information (RFIs) and Change Orders (COs) on a 
project. These will always include a component based on the client’s change of 
mind or changes in external conditions. However, changes based on internal 
consistency and correctness can be distinguished and their numbers on differ-
ent projects collected. These indicate an important benefi t of BIM and have 
been reported in several of the case studies in Chapter 9.

Design fi rms are often not familiar with methods of assessing productiv-
ity of their organization. An initial step in making such an assessment is to 
establish a baseline for comparison. Few fi rms keep track of the unit costs 
associated with design development and construction drawing detailing, for 
example, based on building fl oor area, façade area, or project type. These can 
provide a baseline metric to evaluate the costs or benefi ts of a transition to new 
design technologies (such a method is described by Thomas et al. 1999).

The second step is to estimate the productivity gain of the new technology, 
in this case BIM. Apart from the productivity enhancement fi gures provided 
by various BIM vendors (Autodesk 2004), there is little data available within 
design fi rms that have already adopted BIM or even in available research litera-
ture. Research into the productivity gain for producing structural engineering 
drawings with rebar detailing has yielded gains between 21 and 59 percent, 
depending on the size, complexity, and repetitiveness of the structures (Sacks 
and Barak 2007). A few fi gures are also provided in the different case studies 
in Chapter 9. Of course, benefi ts for a particular design fi rm are necessarily 
speculative until real projects are undertaken. An assessment should distin-
guish time saved weighted according to the average wage of those doing the 
work and its percentage of the fi rm’s annual labor cost. This will provide a 
weighted productivity gain. The resulting percentage can be multiplied by the 
annual direct labor costs for design activities to compute the annual benefi t.

Average lifetime costs for veterans’ hospitals Plant operations and
maintenance (includes 1.1%
for energy consumption)

Construction

Capital: non-construction

Financial fees

Functional operations

8.8%
8.3% 2.5% 1.2%

80.0%

FIGURE 5–25 
The various components of 
the lifetime capital and op-
erating costs of a veterans’ 
hospital.

Image provided courtesy 
of Veteran’s Administration 
(Smoot 2007).
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256 Chapter 5 BIM for Architects and Engineers

The third step is to estimate the increase in business that can be obtained 
through marketing the fi rm’s BIM capabilities. These will vary by market but 
may be signifi cant in some regions of the country.

The last step is to calculate the investment costs of adoption. The larg-
est cost will be the labor cost of training time, which should include both 
direct costs for time spent and also the “learning curve cost” of initially reduced 
productivity as people learn to use the new tools. Hardware and software costs 
can be estimated in consultation with a BIM vendor. Productivity benefi ts will 
grow to their full extent over time. Finally, the total annual benefi t divided by 
the total cost should provide a quick measure of the annual return on invest-
ment and the time needed to recoup the cost.

Section 2.3.1 provides guidelines for the selection of BIM tools. Modeling 
tools are not only for internal use. Another consideration is the needs of com-
panies that are frequent design partners. Ideally, if there are certain dominant 
working relations, decisions should be made with some level of coordination.

A single BIM tool is not necessarily ideal. Some fi rms decide not to limit 
themselves to a single model generation tool, but rather to support multiple 
BIM products, recognizing that some tools have non-overlapping benefi ts.

5.5.2 Training and Deployment
BIM is a new IT environment, requiring training, system confi guration, library 
and document template setup, and adaptation of design review and approval 
procedures, often combined with new business practices. These need to be 
developed incrementally, side-by-side with existing production methods, so 
that learning problems do not jeopardize the completion of current projects.

We encourage preparation of a detailed deployment plan for any fi rm con-
sidering making a change to BIM; adoption should not be treated as an ad 
hoc activity. The more grounded the plan is in relation to a company’s strate-
gic goals, the more successful adoption is likely to be. The following sections 
address a range of issues to be considered in the deployment plan.

Training usually starts with one or a small number of IT specialists that 
both plan for system confi gurations and introduce a training program for the 
rest of the fi rm. System confi guration includes hardware selection (BIM tools 
demand powerful workstation hardware), server setup, plotting and printing 
confi gurations, network access, integration with reporting and project account-
ing, setup of libraries (described in Section 5.4.1), and other company-specifi c 
system issues.

Early projects should focus on the basic skills needed for modeling 
buildings and producing drawings, including incremental defi nition of object 
libraries and getting the basics down before undertaking more advanced 
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integration efforts. After the basics of project management have been realized, 
the door is open to a variety of extensions for taking advantage of the multiple 
integration and interoperability benefi ts that BIM offers.

An important note of caution during the early phase of BIM adoption is to 
avoid providing too much model detail too soon. Because methods of project 
defi nition and detailing are partially automated in BIM, it is possible, if details 
are defi ned too quickly, for a design concept to be misinterpreted. Detailed 
models are easy to realize while still in the conceptual design phase but may 
lead to errors and client misunderstanding by inadvertently making overreach-
ing decisions that become hard to reverse. It is important for BIM users to 
understand this issue and to manage the level of detailing more explicitly than 
would be done by hand. A reconsideration of the level of detail provided to 
consultants and collaborators has also been found to be worthwhile. These par-
ties can be brought into discussions earlier or later, depending on their roles. 
Detailed MEP 3D layout should not be done until later in the process to avoid 
multiple revisions. On the other hand, curtain wall consultants and fabricators 
may be brought in earlier to help plan structural connections and detailing.

On larger projects, architects represent only one component of an overall 
design team. Collaboration requires engineering, mechanical, or other specialty 
consultants. The default initial integration arrangement is to rely on drawings 
in the conventional manner. Very quickly, however, the extra steps required for 
producing drawings leads to the desire for model-based exchanges. Procedures 
for coordination via model reviews and backed-up by data exchange methods 
must be worked out on a company-by-company basis. Model-based coordina-
tion using Web conferencing is a straightforward and very effective means of 
managing projects (see Section 5.3.2) and the case studies in Chapter 9.

5.5.3 Phased Utilization
 In addition to external services discussed earlier, other services can be under-
taken in almost any context. Among these are:

Integration with cost estimation to allow continuous tracking through-
out project development

Integration with specifi cations for better information management

Design level integration with performance analyses, for energy, air fl ows, 
lighting, to address issues only considered intuitively up to now

Development of proprietary company libraries of detailing, room con-
fi gurations, and other design information to facilitate the transfer of 
specialized staff knowledge to corporate knowledge

•

•

•

•
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258 Chapter 5 BIM for Architects and Engineers

Each type of integration involves its own planning and development of 
workfl ows and methods. Taking a step-by-step approach will allow for incre-
mental training and adoption of advanced services without undue risks, which 
will lead to radically new capabilities within the overall design fi rm.

5.6  NEW AND CHANGED STAFFING WITHIN 
DESIGN FIRMS

The greatest challenge in implementing new design technologies is the intel-
lectual transition in getting senior design team leaders to adopt new practices. 
These senior staff, often partners, have decades of experience with clients, 
design development procedures, design and construction planning and sched-
uling, and project management that represent part of the core intellectual 
property within any successful fi rm. The challenge is to engage them in the 
transition in a way that enables them to realize both their own expertise and 
also the new capabilities that BIM offers.

Among the several potentially effective ways to address this challenge:

Team partners with young BIM-savvy design staff who can integrate the 
partner’s knowledge with the new technology.

Provide one-on-one training one day a week or on a similar schedule.

Host a charrette for design teams that includes training for partners in 
a relaxed offsite location.

Visit fi rms that have made a transition to BIM, attend live seminars and 
Web-based seminars.

Similar transition issues exist with other senior staff, such as project man-
agers and similar methods may be used to facilitate their transition. No method 
is guaranteed. The transition of a design organization is largely cultural. 
Through their actions, support, and expression of values, senior associates 
communicate their attitudes toward new technology to the junior members 
within the organization.

A second major challenge in any design fi rm will be the changed com-
position of staff with respect to skills. Because BIM most directly enhances 
productivity for design documentation, the proportion of hours spent on 
any project shifts away from construction documentation. Within a typical 
practice, a designer skilled in BIM can realize the intention and detailing of a 
project with much less outside drawing or modeling support than was previ-
ously required. Details, material selections, and layouts only need to be defi ned 

•

•

•

•
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5.6 New and Changed Staffi ng within Design Firms  259

once and can be propagated to all drawings where they will eventually be 
visible. As a result, the number of junior staff members working on construc-
tion documentation will be reduced. A good example of the way in which the 
workload for a project is shifting in an architectural practice that has already 
adopted BIM can be seen in Table 5–5. This data was reported by a principal 
architect at a large design fi rm (Birx 2005). While the total labor hours are 
reduced, the total cost did not change substantially due to a shift toward a 
more experienced labor staff.

Although the need for entry-level architects is reduced, drawing cleanup, 
model detailing, and integration and coordination of multiple building subsys-
tems will continue as important and valuable tasks.

BIM technology has new associated overhead costs beyond that of soft-
ware investment. As fi rms already know, system management, often under the 
management of the Chief Information Offi cer (CIO), has become a crucial 
support function for most fi rms. IT dependency expands as it supports greater 
productivity in the same way that electricity has become a necessity for most 
kinds of work. BIM inevitably adds to that dependency.

As design fi rms adopt BIM, they will need to assign responsibility for the 
two much-expanded roles that will be crucial to their success:

 1. Systems Integrator—this function will be responsible for setting up ex-
change methods for BIM data with consultants inside and outside the 
fi rm. These are corporate- or enterprise-level responsibilities. It also 
involves setup of libraries (as described in Section 2.2.4) and templates 
for company use. The applications may be limited to a single set that are 
used in every project or a variable set that is selected according to the 
type of project and the consultants involved.

Table 5–5 Shifting Demand for Design Skills on a Typical Project

Project Hours

Professional Grade Pre-BIM Post-BIM Change

Principal 32 32 0%

Project manager 128 192 33%

Project architect 192 320 40%

Architect 1 320 192 �67%

Intern architect 320 96 �233%

Total 992 832 �19%
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260 Chapter 5 BIM for Architects and Engineers

 2. Model Manager—while the protocols for version control and manag-
ing releases are defi ned and well understood within the drawing doc-
ument-based world (whether paper or virtual), options are different 
and more open-ended with BIM. There may be a single master model 
or a set of federated ones. Since models are accessible 24/7, releases 
can potentially be made multiple times a day. As a result, the potential 
for model corruption exists. Because a project model is a high-value 
corporate product, maintaining its data integrity justifi es explicit man-
agement. The model manager determines the policies to be followed for 
establishing read-and-update privileges, for merging consultants’ work, 
for coordinating work fl ows on a project-level basis, and for managing 
model consistency across versions.

Dealing with model review and releases and managing the consistency of 
models will require special attention until a set of conventions becomes stand-
ard. A model manager role must be assigned for each project.

Chapter 5 Discussion Questions

 1. Thinking about the level of information needed for cost 
estimation, scheduling, and purchasing, outline your 
recommendation regarding the level of detail that should 
be defi ned in a design model at the beginning of design 
development. How would it be different from concept 
design? Consider and recommend what the role of designers 
should be in supporting these activities.

 2. Consider Case Studies 9-1, 9-6, 9-7 and 9-8, all of which 
present the work of architects and engineers. Then, identify 
a building designed with extensive use of BIM, and prepare 
a brief case study of your own. Review and report how the 
design was carried out, how information was shared among 
designers and between design and analysis applications, 
and what information was carried over for fabrication and 
construction. The stories of many buildings built with BIM 
can be found on the Web sites of the major BIM application 
vendors and of many design fi rms.

 3. Consider any specifi c type of building system, such as 
hung ceiling systems, or an off-the-shelf curtain wall system. 
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For that system, identify how it could be supported by 
automation tools for its custom adaptation to a particular 
project. How could its fabrication be facilitated? Identify 
which levels of automation are practical today and which 
are not.

 4. Obtain the recommended set of details for installing a 
manufactured door, window, or skylight. Examine and 
identify, using paper and pencil, the variations that might 
apply the detail. List these variations as a specifi cation for 
what an automated parametric detailer needs to do and 
design a graphic user interface dialog for confi guring the 
product.

 5. Propose a new service for a design fi rm, based on the 
capabilities of BIM. Outline how the service would be of 
value to the owner. Also outline a fee structure and the logic 
behind that structure.

 6. Conceptual design is often undertaken in such nontraditional 
BIM tools as form�Z or Maya. Lay out the alternative 
design development process utilizing one of these tools, in 
comparison to one of the new BIM tools. Assess the costs 
and benefi ts of both development paths.
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C H A P T E R  6
BIM for Contractors

6.0 EXECUTIVE SUMMARY

Utilizing BIM technology has major advantages for construction that save time 
and money. An accurate building model benefi ts all members of the project 
team. It allows for a smoother and better planned construction process that 
saves time and money and reduces the potential for errors and confl icts. This 
chapter explains how a contractor can obtain these benefi ts and what changes 
to construction processes are desirable.

Perhaps the most important point is that contractors must push for early 
involvement in construction projects, or seek out owners that require 
early participation. Contractors and owners should also include subcontractors 
and fabricators in their BIM efforts. The traditional design-bid-build approach 
limits the contractor’s ability to contribute their knowledge to the project dur-
ing the design phase, when they can add signifi cant value. Integrated Project 
Delivery (IPD), where a joint contract requires that the architect, designers, 
general contractor, and key trade contractors work together from the start of a 
project, makes the best use of BIM as a collaborative tool.
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264 Chapter 6 BIM for Contractors

While some of the potential value of a contractor’s knowledge is lost after 
the design phase is complete, signifi cant benefi ts to the contractor and the 
project team can still be realized by using a building model to support a vari-
ety of construction work processes. These benefi ts can ideally be achieved by 
developing a model in-house with the collaboration of subcontractors and fab-
ricators; having a consultant develop a model is also possible.

The level of detail of the information in a building model depends on what 
functions it will be used for. For example, for accurate cost estimating, the 
model must be suffi ciently detailed to provide the material quantities needed 
for cost evaluation. For 4D CAD schedule analysis, a less detailed model is 
adequate, but it must contain temporary works (scaffolding, excavation) and 
show how the construction will be phased (how deck pours will be made, the 
sequence of wall erection, and so forth).

One of the most important benefi ts is derived from close contractor coor-
dination that can be achieved when all of the major subcontractors use the 
building model for detailing their portions of the work. This permits accu-
rate clash detection and correction of clashes before they become problems 
in the fi eld. The same reviews allow construction problems to be identifi ed 
and solved in the most expeditious manner. Finally, it enables increased offsite 
prefabrication which reduces fi eld cost and time and improves accuracy. Each 
of these uses of a building model is discussed in detail and examples are illus-
trated in the case studies in Chapter 9.

Any contractor contemplating the use of BIM technology should be aware 
that there is a signifi cant learning curve. The transition from drawings to a 
building information model is not an easy one because almost every process 
and business relationship is subject to some change in order to exploit the 
opportunities offered by BIM. Clearly, it is important to plan these changes 
carefully and to obtain the assistance of consultants who can help guide the 
effort. At the end of the chapter we provide suggestions for making the transi-
tion and identify what problems can be anticipated.

In the absence of owner- or designer-driven BIM efforts, it is vital that con-
tractors establish leadership in the BIM process if they are to gain the advan-
tages for their own organization and better position themselves to benefi t from 
industrywide BIM adoption.

6.1 INTRODUCTION

This chapter begins with a discussion of the various types of contractors and 
how BIM can provide benefi ts for their specifi c needs. It then goes into 
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6.2 Types of Construction Firms  265

depth on important application areas that apply to most contractors. These 
include:

Constructability analysis and clash detection

Quantity takeoff and cost estimating

Construction analysis and planning

Integration with cost and schedule control and other management 
functions

Offsite fabrication

Verifi cation, guidance, and tracking of construction activities

Handover and commissioning

It follows with a discussion of the contractual and organizational changes 
that are needed to fully exploit the benefi ts that BIM offers. It concludes with 
some thoughts on how BIM can be implemented in a construction company.

6.2 TYPES OF CONSTRUCTION FIRMS

There is a tremendous range of construction companies, from large companies 
that operate in many countries and offer a wide range of services to small com-
panies that have individual owners who work on one project at a time and 
provide a highly specialized service. There are far more of the latter (small-
scale companies) than the former, and they perform a surprisingly large per-
centage of the total construction volume. Data for 2004 is shown in Figure 6–1. 

•

•

•

•

•

•

•

Percentage of Firms and Employees by Firm Size
(Based on 2004 U.S. Census Data)
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FIGURE 6–1 
Distribution of 751,098 
construction fi rms and total 
employees by size of fi rm 
for 2004.

Source: U.S. Census 
Bureau, NAICS 23–
Construction.
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266 Chapter 6 BIM for Contractors

It shows that a large percentage of fi rms were composed of just 1 to 19 people 
(91.6 percent), but a majority of construction employees worked in fi rms 
larger than 19 people (61.6 percent). A very small percentage of fi rms (0.12 
percent) had over 500 workers, and they employed 13.6 percent of the work-
force. The average fi rm size was 9 employees.

When we look at the building industry, the range of contractors is also 
very large in terms of the services they offer. The bulk of the industry consists 
of contractors who start with a successful bid or a negotiated maximum price 
or fee, self-perform some of the work, and hire subcontractors for specialized 
services. Some contractors limit their service to managing the construction 
process. They hire subcontractors for all construction work. At the other end 
of the spectrum are design-build fi rms that take responsibility for both the 
design and construction processes but subcontract the bulk of the construc-
tion work. Almost all contractors end their responsibilities when construction 
is complete, but there are some that offer services in the turnover and man-
agement phases of the fi nished building (build-operate-maintain). Figure 6–2 
shows the percentage of fi rms in each major sector of the construction industry 
in 2004. It shows that a majority of all fi rms fall in the specialty trade category 
(mainly small subcontractors).

Home builders differ from most other construction companies in that 
they act as developers: buying the land and applying for zoning changes, plan-
ning and constructing the infrastructure, and designing and building the homes 
that are sold. Home builders range in size from large public fi rms that build 
thousands of homes each year to individuals who build just one home at a time.

Fabricators of components produced offsite function as a hybrid 
between manufacturers and contractors. Some fabricators, such as precast 
concrete manufacturers, produce a range of standard products as well as 

Construction Firms by Type
Number and Percentage

Heavy/Civil
48,328
6%

Building
231,620

31%Specialty Trade
471,604

63%

FIGURE 6–2 
Percent of fi rms in each 
major construction sector, 
2004.

Source: U.S. Census 
Bureau, NAICS 23–Con-
struction.
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6.2 Types of Construction Firms  267

custom items designed for a given project. Steel fabricators fall into the same 
category. A third group includes specialty fabricators that manufacture struc-
tural or decorative items from special steel, glass, wood, or other materials.

Finally, there are many types of subcontractors that specialize in one area 
or type of work, such as electrical, plumbing, or mechanical detailing. The 
general contractor selects these subcontractors based on competitive bids or 
they are preselected based on previous business relationships that have dem-
onstrated effective collaboration. The specialized construction knowledge of 
these subcontractors can be very valuable during design, and many of them 
perform design review (also called design assist) as well as construction serv-
ices. The percentage of work done by subcontractors varies widely depending 
on the type of work and contract relationship.

A typical project team organization is illustrated in Figure 6–3. There are 
many options for the organization of the project team. One is for the owner 
to hire a construction manager (CM), who then advises the owner or architect 
on the construction of the project but rarely assumes the risks associated with 
cost overruns.

The design-build (DB) fi rm is an important variation of the “typical” 
organization shown above (see Chapter 1, Section 1.1.2 for additional dis-
cussion of DB). The DB organization assumes responsibility for both design 
and construction. It serves as the single point of responsibility for nearly all 
problems associated with the project after an agreement has been reached 
on project scope and the total budget and schedule are established. The DB 

Owner/Client

Architect

Typical Organization of Project Team
(single stage, traditional)

General Contractor

Engineers and other
designers

Subcontractors Fabricators

Building Product
Suppliers

FIGURE 6–3 
Typical traditional organiza-
tion of a project team for a 
building project.
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model reduces risk for the client because it eliminates disputes associated 
with determining which fi rm is responsible for design errors or construction 
problems. The use of BIM in a DB fi rm can be very advantageous because 
early integration of the project team is possible and expertise is available for 
building the model and sharing it with all team members. This important 
advantage, however, cannot be achieved if the DB fi rm is organized along 
traditional disciplines and the designers work with 2D or 3D CAD tools 
that produce drawings or other documents that are merely handed-off to the 
construction group when the design is complete. In this case, much of the 
value that BIM brings to the project is lost, because the building model must 
be created after the design is complete. While this can still provide some value 
(see discussion following), it overlooks one of the major benefi ts of BIM for a 
construction organization—the ability to overcome the lack of true integration 
between design and construction. This lack of integration is the Achilles’ heel 
of many projects.

6.3 INFORMATION CONTRACTORS WANT FROM BIM

Given the diversity of contractor types described above, it is not surprising 
that there is a wide range of processes and tools currently in use across the 
industry. Larger fi rms typically use computer-based systems for almost all of 
their key work processes, including: estimating, construction planning and 
scheduling, cost control, accounting, procurement, supplier and vendor man-
agement, marketing, and so forth. For tasks related to the design, such as 
estimating, coordination and scheduling, paper plans and specifi cations are the 
typical starting point, even if the architect used 2D or 3D CAD systems for 
the design. These require contractors to manually perform quantity takeoffs to 
produce an accurate estimate and schedule, which is a time-consuming, tedi-
ous, error-prone, and expensive process. For this reason, cost estimates, coor-
dinated drawings, and detailed schedules are often not performed until late in 
the design process. Perhaps even more important, the contractor is not involved 
during the design process and is not able to offer suggestions that would reduce 
costs without sacrifi cing quality and sustainability.

Fortunately, this methodology is beginning to change, as contractors are 
recognizing the value of BIM for project team collaboration and construction 
management. By using BIM tools, architects are potentially able to provide 
models earlier in the procurement process that contractors can use for estimat-
ing, coordination, construction planning, fabrication, procurement, and other 
functions. At a minimum, the contractor can use this model to quickly add 
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detailed information. To permit these capabilities, ideally a building model 
would provide contractors with the following types of information:

Detailed building information contained in an accurate 3D model that 
provides graphic views of a building’s components comparable to that 
shown in typical construction drawings and with the ability to extract 
quantity and component property information.

Temporary components to represent equipment, formwork, and other 
temporary components that are critical to the sequencing and planning 
of the project.

Specifi cation information associated with each building compo-
nent with links to textual specifi cations for every component that the 
contractor must purchase or construct. This information is needed for 
procurement, installation, and commissioning.

Analysis data related to performance levels and project require-
ments such as structural loads, connection reactions and maximum ex-
pected moments and shear, heating and cooling loads for tonnage of 
HVAC systems, targeted luminance levels, and the like. This data is for 
procurement, fabrication, and MEP detailing.

Design and construction status of each component to track and vali-
date the progress of components relative to design, procurement, instal-
lation, and testing (if relevant). This data is added to the model by the 
contractor.

No BIM tool or contract today comes close to requiring or satisfying this 
list of requirements, but this list serves to identify the information needs for 
future BIM implementations. Today, most BIM tools support the creation of 
information in the fi rst and second items in the list. Even when project teams 
are formed from the beginning of a project, each participant might use differ-
ent tools for creating their building model. Merging all the information in these 
models, other than graphic defi nitions needed for graphic model review, is often 
diffi cult. Thus, at the present time, creating a single model for all functions is 
not possible. Thus the need for interoperability using the methods described in 
Chapter 3, many of which are used in the case studies in Chapter 9.

An accurate, computable, and relatively complete building model that 
includes the above information is needed to support critical contractor work 
processes for estimating, coordinating trades and building systems, fabricating 
components offsite, and construction planning. It is important to note that 
each new work process often requires that the contractor add information 
to the model, since the architect or engineer would not traditionally include 

•

•

•

•

•
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270 Chapter 6 BIM for Contractors

means and methods information such as equipment or production rates, which 
are critical for estimating, scheduling, and procurement. Contractors use the 
building model to provide a base structure to extract information and will add 
construction-specifi c information as needed to support various construction 
work processes.

Additionally, if the scope of work for the contractor includes turnover or 
operations of the facility, links between BIM components and owner control 
systems, such as maintenance or facility management, will facilitate the com-
missioning and handover process to the owner at the end of the project. The 
building model needs to support representation of information related to all 
of these processes.

6.4  PROCESSES TO DEVELOP A CONTRACTOR 
BUILDING INFORMATION MODEL

While use of BIM technology is increasing rapidly, it is in the early stages of 
broad implementation and contractors are using many different approaches to 
leverage this new technology. Often, when design teams have not created mod-
els for a project, contractors have taken ownership of the modeling process. 
Even when architectural use of BIM becomes commonplace, contractors will 
need to model additional components and add construction-specifi c informa-
tion to make building models useful to them. Consequently, many leading-edge 
contractors are creating their own building models from scratch to support 
coordination, clash detection, estimating, 4D CAD, procurement, and so forth. 
Figure 6–4 shows a common workfl ow of a contractor creating a building 
information model from 2D paper drawings.

Note that, in some cases, the contractor is building a 3D model that is only 
a visual representation of the project. It does not contain parametric compo-
nents or relations between them. In these cases, use of the model is limited to 
clash detection, constructability review, visualization, and visual planning, such 
as 4D, because the 3D model does not defi ne discrete quantifi able components 
to support quantity takeoff or trade coordination. In other cases, contractors 
may build a hybrid 3D/parametric model that includes some BIM components, 
which enable some coordination and quantity takeoff. When contractors do 
produce a full building model, they can leverage it for multiple purposes.

Another approach for implementing BIM is illustrated in Figure 6–5. In 
this case, the project team collaborates on a model—3D, BIM, or hybrid—
in an environment that is suited to their practice. Alternatively, if a specifi c 
organization works in 2D, the contractor or consultant can convert the 2D to 
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6.4 Processes to Develop a Contractor Building Information Model 271

3D/BIM so that their work can be entered into the shared model. Typically, the 
contractor or the consultant manages the integration of these various models, 
which are developed independently by different members of the project team 
but then merged into a collaborative model. The shared model can be used 
by the project team for coordination, planning, quantity takeoff, and other 
functions. While this approach does not take advantage of all the tools that a 
full-featured building information model supports, it is thought to reduce costs 
and time compared to traditional practices. The shared 3D model becomes the 
basis for all construction activity and allows for much greater accuracy than 
2D drawings. However, this approach does open the team to the risk that the 
shared model will not contain the most recent changes that have been made 

contractor or consultant
builds/updates BIM

2D paper
drawings

from design/
engineering

team

visualizations for owner
and project stakeholders

quantity takeoff

construction planning
and scheduling

trade coordination

3D model

3D model/
BIM

BIM

FIGURE 6–4 
BIM process fl ow for a 
project where the contrac-
tor builds the construction 
model from 2D drawings 
and then uses it for quantity 
takeoff, construction plan-
ning, and clash detection.

contractor or
consultant

builds/
updates model
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from design/
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visualizations for
owner and project
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quantity takeoff

construction
planning

and scheduling

trade coordination

shared 3D/
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3D/BIM
models from
project team

contractor or
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FIGURE 6–5 
Process fl ow for a project, 
where the architect and other 
designers and subcontractors 
use 3D modeling tools (or 
have a consultant develop a 
3D model from 2D drawings) 
and contribute to a shared 
3D model.
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272 Chapter 6 BIM for Contractors

outside the model (either in 2D or 3D in a separate model). This needs to be 
very carefully monitored to avoid errors, omissions, and (even more) rework.

As the practice and use of BIM increases, new processes will evolve. The 
case studies in Chapter 9 highlight a variety of ways in which contractors are 
adapting their work process to leverage BIM. The use of IPD is an example of 
a business process that has many advantages when BIM is properly used. In the 
following sections, we discuss specifi c modeling processes.

Home builders provide a good example of how a design-build effort can 
benefi t from the use of BIM technology. When developing designs for model 
homes, a building information model can provide rapid feedback on the quan-
tity and cost implications of a design change. When a buyer requests design 
modifi cations to a model home, this capability can provide fast visual and cost 
feedback and allow the prospective buyer to quickly reach an agreement with 
the builder. This kind of rapid response to clients’ needs is of great value, espe-
cially for construction companies that provide customized building options 
based on systematic methods of construction.*

6.5  REDUCTION OF DESIGN ERRORS 
USING CLASH DETECTION

A critical work process for any contractor is trade and system coordination. 
Using 2D drawings, clash detection is performed manually by overlaying indi-
vidual system drawings on a light table to identify potential confl icts. Similarly, 
contractors use traditional 2D CAD tools to overlay CAD layers to visually and 
manually identify potential confl icts. These manual approaches are slow, costly, 
prone to error, and depend on the use of up-to-date drawings. To overcome 
these problems, some organizations use custom-written applications for 
automatically detecting clashes between drawing entities on different layers. 
Automatic detection of confl icts is an excellent method for identifying design 
errors, where objects either occupy the same space (a hard clash) or are too 
close (a soft clash) for adequate access, insulation, safety, maintenance, and so 
forth. In some publications, the term “clearance clash” is used instead of “soft 
clash.” The terms are synonymous.

*Three examples are the high-tech offi ce buildings provided by the Beck Group, small-scale steel 
buildings provided by www.butlermfg.com/steel_bld_ctr/ or www. steelbuildings.com, and pre-
cast parking structures designed, manufactured, and built by Finfrock. Each of these companies 
has developed sophisticated BIM applications integrated with cost-estimating systems. The trend 
they represent, exploiting BIM to provide a competitive advantage by providing customized but 
yet “off-the-shelf” buildings, is discussed in Chapter 7.
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6.5 Reduction of Design Errors Using  Clash Detection 273

BIM-based clash detection provides many advantages over traditional 2D 
coordination methods like overlays on a light table or simple automated 3D 
checks. Use of a light table is time consuming, error prone and requires that 
all drawings be current. 3D clash detection relies on 3D geometry models 
for identifying geometric entities often return a large number of meaning-
less clashes. Second, if the 3D geometries are not solids, the clash detection 
tool cannot detect clashes between objects within other objects. It can only 
detect clashes between surfaces. Furthermore, qualifi cation of clashes into 
meaningful categories for the contractor is greatly inhibited due to lack of 
semantic information embedded in the 3D geometry models. A clash between 
surfaces could be a wall abutting a wall or a pipe running through a wall. The 
contractor has to verify and review each of these potential clashes.

In contrast, BIM-based clash detection tools allow automatic geometry-
based clash detection to be combined with semantic and rule-based clash 
analysis for identifying qualifi ed and structured clashes. BIM-based clash 
detection tools allow contractors to selectively check clashes between specifi ed 
systems, such as checking for clashes between mechanical and structural sys-
tems, because each component in the model is associated with a specifi c type 
of system. Consequently, the clash detection process can be performed at any 
level of detail and across any number of building systems and trades. A BIM-
based clash detection system can also use component classifi cations to more 
readily perform soft clash analyses. For example, the contractor can search for 
conditions in which the clearance or space between mechanical components 
and the subfl oor is less than two feet. These types of clash detection analyses 
are only possible with well-defi ned and structured building models.

Regardless of the model’s accuracy, the contractor must ensure that the 
building is modeled with an appropriate level of detail. It must have suffi cient 
details for piping, ducts, structural steel (primary and secondary members) 
and attachments, and other components, so that clashes can be accurately 
detected. There are times when very small modeling errors cause clashes that 
would not be real problems during construction. These can easily be identi-
fi ed and ignored. However, if the detailing is inaccurate, a signifi cant number 
of problems will not be found until the building is constructed, at which time 
they could be costly and time-consuming to resolve. Proper detailing of the 
model by subcontractors or other project team members responsible for 
the design of these systems is required. These subcontractors need to partici-
pate in the model development process as early as possible. Ideally, resolution 
would take place in a common project site offi ce, where a large monitor can 
be used to display each problem area and each discipline can contribute their 
expertise to the solution. Agreed upon changes can then be entered into the 
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274 Chapter 6 BIM for Contractors

appropriate design model prior to the next clash detection cycle. Experience 
has shown that there is no such thing as a minor change that does not require 
clash detection. Space confl icts are a signifi cant source of construction site 
problems and can be largely eliminated with careful clash detection using an 
accurate and detailed model. Figure 6–6 shows a snapshot of two employees 
from the contractor and subcontractor using a building information model to 
support MEP coordination. This was done in a trailer at the jobsite. The case 
studies of the Sutter Medical Center in Castro Valley, California and of the 
Crusell Bridge in Finland, presented in Chapter 9, are good examples of early 
subcontractor participation in detailing a 3D model used for clash detection 
and other functions.

There are two predominant types of clash-detection technologies available 
in the marketplace: (1) clash detection within BIM design tools and (2) separate 
BIM integration tools that perform clash detection. All major BIM design tools 
include some clash-detection features that allow the designer to check for clashes 
during the design phase. But the contractor often needs to integrate these mod-
els and may or may not be able to do so successfully within the BIM authoring 
tool due to poor interoperability or the number and complexity of objects.

The second class of clash-detection technologies can be found in BIM inte-
gration tools. These tools allow users to import 3D models from a wide variety 

FIGURE 6–6 
Snapshot of contractors and 
subcontractor using a build-
ing information model to 
support MEP coordination. 

Courtesy of Swinerton, Inc.
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6.6 Quantity Takeoff and Cost Estimating 275

of modeling applications and visualize the integrated model. Examples of this 
are Autodesk’s Navisworks Manage package (Navisworks 2008) and Solibri 
Model Checker v6 (Solibri 2010). The clash-detection analyses that these tools 
provide tend to be more sophisticated, and they are capable of identifying more 
types of soft and hard clashes. The drawback is that identifi ed clashes cannot 
be fi xed immediately because the integrated model is not directly associated 
with the original model. In other words, the information fl ow is one way and 
not bidirectional. An exception to this statement is the Solibri Model Checker 
and Issue Locator which has been extended and made publicly available as 
the OpenBIM Collaboration Format. This XML format allows feedback from 
clash detection or other issue identifying application in the originating build-
ing model to communicate to Architectural Desktop (from Autodesk), Tekla, 
and ArchiCAD (from Graphisoft) that identifi es issues and action items, and 
provides a camera location for viewing. Revit and Digital Projects and Bentley 
have made commitments to support this new cross-platform communication 
method. These capabilities must be introduced into the originating systems 
or upstream modeling tools and also the receiving, downstream models. This 
new capability can be used to potentially provide two-way communication for 
any pair of clash detection or rule-checking tools, as part of a design tool or 
standalone checking tool.

6.6 QUANTITY TAKEOFF AND COST ESTIMATING

There are many types of estimates that can be developed during the design proc-
ess. These range from approximate values early in the design to more precise 
values after the design is complete. Clearly, it is undesirable to wait until the end 
of the design phase to develop a cost estimate. If the project is over budget after 
the design is complete, there are only two options: cancel the project or apply 
value engineering to cut costs and possibly quality. As the design progresses, 
interim estimates help to identify problems early so that alternatives can be 
considered. This process allows the designer and owner to make more informed 
decisions, resulting in higher quality construction that meets cost constraints. 
BIM greatly facilitates the development of interim estimates.

During the early design phase, the only quantities available for estimating 
are those associated with areas and volumes, such as types of space, perimeter 
lengths, and so forth. These quantities might be adequate for what is called a 
parametric cost estimate, which is calculated based on major building param-
eters. The parameters used depend on the building type, for example, number 
of parking spaces and fl oors for a parking garage, number and area of each 
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type of commercial space, number of fl oors, quality level of materials for a 
commercial building, location of building, number of elevators, external walls 
area, roof area, and the like. Unfortunately these quantities are not generally 
available in early schematic design because they do not defi ne object types, 
such as those created by a BIM design system. Therefore, it is important to 
move the early design model into BIM software to allow for quantity extrac-
tions and approximate cost estimates. An example of this type of system is the 
DProfi ler modeling and estimating system from Beck Technology (see addi-
tional description of this system in Chapter 4).

As the design matures, it is possible to rapidly extract more detailed spatial 
and material quantities directly from the building model. All BIM tools provide 
capabilities for extracting counts of components, area and volume of spaces, 
material quantities, and to report these in various schedules. These quantities 
are more than adequate for producing approximate cost estimates. For more 
accurate cost estimates prepared by contractors, problems may arise when 
the defi nitions of components (typically assemblies of parts) are not properly 
defi ned and are not capable of extracting the quantities needed for cost esti-
mating. For example, BIM software might provide the linear feet of concrete 
footings but not the quantity of reinforcing steel embedded in the concrete; or 
the area of interior partition walls but not the quantity of studs in the walls. 
These are problems that can be addressed, but the approach depends on the 
specifi c BIM tool and associated estimating system. If an IPD approach is 
being used that allows the general and trade contractors to participate during 
the design process, then accurate cost estimates can be developed earlier in the 
design. In addition, contractor knowledge of constructability can inform 
the design process and help to reduce model revisions and thus cost and time.

It should be noted that while building models provide adequate meas-
urements for quantity takeoffs, they are not a replacement for estimating. 
Estimators perform a critical role in the building process far beyond that of 
extracting counts and measurements. The process of estimating involves assess-
ing conditions in the project that impact cost, such as unusual wall conditions, 
unique assemblies, and diffi cult access conditions. Automatic identifi cation of 
these conditions by any BIM tool is not yet feasible. Estimators should consider 
using BIM technology to facilitate the laborious task of quantity takeoff and 
to quickly visualize, identify, and assess conditions, and provide more time for 
constructability reviews and to optimize prices from subcontractors and sup-
pliers. A detailed building model is a risk-mitigation tool for estimators that 
can signifi cantly reduce bid costs, because it reduces the uncertainty associated 
with material quantities. The One Island East Offi ce Tower and the Sutter 
Medical Center case studies in Chapter 9 provide excellent examples of this.
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6.6 Quantity Takeoff and Cost Estimating 277

Estimators use a variety of options to leverage BIM for quantity takeoff 
and to support the estimating process. No BIM tool provides the full capa-
bilities of a spreadsheet or estimating package, so estimators must identify a 
method that works best for their specifi c estimating process. Three primary 
options are:

 1. Export building object quantities to estimating software

 2. Link the BIM tool directly to the estimating software

 3. Use a BIM quantity takeoff tool

Each of these options is discussed in detail below.

6.6.1 Export Quantities to Estimating Software
As previously noted, most BIM tools offered by software vendors include fea-
tures for extracting and quantifying BIM component properties. These features 
also include tools to export quantity data to a spreadsheet or an external data-
base. In the United States alone, there are over 100 commercial estimating 
packages and many are specifi c to the type of work estimated. However, sur-
veys have shown that MS Excel is the most commonly used estimating tool 
(Sawyer and Grogan 2002). For many estimators, the capability to extract and 
associate quantity takeoff data using custom Excel spreadsheets is often suffi -
cient. This approach, however, may require signifi cant setup and adoption of a 
standardized modeling process. To go beyond the use of Excel, one of the fol-
lowing processes is required.

6.6.2 Directly Link BIM Components to Estimating Software
The second alternative is to use a BIM tool that is capable of linking directly to 
an estimating package via a plug-in or third-party tool. Many of the larger esti-
mating software packages now offer plug-ins to various BIM tools. These 
include: Sage Timberline via Innovaya (Innovaya 2010); U.S. Cost (Success 
Design Exchange 2010, Success Estimator 2010); Nomitech (CostOS v3.6 BIM 
Estimating 2010); and Vico Estimator (Vico 2010). These tools allow the esti-
mator to associate objects in a building model directly with assemblies, recipes, 
or items in the estimating package or with an external cost database such as R.S. 
Means. These assemblies or recipes defi ne what steps and resources are needed 
for construction of the components onsite or for the erection or installation of 
prefabricated components. Assemblies or recipes often include references to the 
activities needed for the construction, for example, place forms, place rebar, 
place concrete, cure, and strip forms. The estimator is able to use rules to 
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calculate quantities for these items based on the component properties or 
manually enter data not extracted from the building information model. The 
assemblies may also include items representing necessary resources such as 
labor, equipment, materials, and so forth and associated time and cost expendi-
tures. As a result, all information required to develop a complete cost estimate 
and detailed list of basic activities can be used for construction planning. If this 
information is related to the BIM components, it can be used to generate a 
4D model. The graphic model can also be linked to the estimate to illustrate the 
model objects associated with each line item within that estimate. This is very 
helpful for spotting objects that have no cost estimate associated with them. 
This approach works well for contractors who have standardized on a specifi c 
estimating package and BIM tool. Integrating BIM component information from 
subcontractors and various trades, however, may be diffi cult to manage if differ-
ent BIM tools are used. There are clear benefi ts to this highly integrated approach, 
but one potential shortcoming is the need for the contractor to develop a sepa-
rate model. Of course, if the architect is not using BIM, then a contractor model 
is a necessity. When this is not the case, it is more effi cient for the designer’s 
model to provide the starting point for the contractor once the team has agreed 
on component defi nitions. If the project team is standardized on a single soft-
ware vendor platform, this method may be suitable. This requires either a design-
build approach or a contract that integrates the main project participants from 
the beginning of the project (IPD). Once again, early integration and collabora-
tion are the keys to effective use of BIM technology. The AGC BIM Guidelines 
for Contractors emphasizes this point (see discussion in Section 6.8).

6.6.3 Use a Quantity Takeoff Tool
A third alternative, shown generically in Figure 6–7, is to use a specialized 
quantity takeoff tool that imports data from various BIM tools. This allows 
estimators to use a takeoff tool specifi cally designed for their needs without 
having to learn all of the features contained within a given BIM tool. Examples 
of these are: Autodesk QTO (QTO 2010), Exactal CostX® Version 3.01 (Exac-
tal 2009), Innovaya (Innovaya 2010), and Vico Takeoff Manager (Vico 2010). 
These tools typically include specifi c features that link directly to items and 
assemblies, annotate the model for “conditions,” and create visual takeoff dia-
grams. These tools offer varying levels of support for automated extraction and 
manual takeoff features. Estimators will need to use a combination of both 
manual tools and automatic features to support the wide range of takeoff and 
condition checking they need to perform.

Changes to the building model require that any new objects be linked 
to proper estimating tasks so that accurate cost estimates can be obtained 
from the building model, depending on the accuracy and level of detail already 
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6.6 Quantity Takeoff and Cost Estimating 279

 modeled. The Innovaya system provides a visual model of all the objects that 
have been imported from the BIM model and highlights in color those objects 
that have been changed since the last time the building was estimated. It also 
highlights those objects that have not been included in the cost estimate.

6.6.4  Guidelines and BIM Implementation Issues to Support 
Quantity Takeoff and Estimating

Estimators and contractors should understand how BIM can support specifi c 
estimating tasks by reducing errors and improving accuracy and reliability 
within the estimate. More importantly, they can benefi t from the ability to 
respond rapidly to changes during critical phases of the project, a challenge 
many estimators face on a daily basis. There is a good discussion of model-
based estimating in the Sutter Medical Center case study in Chapter 9. It 
describes the process used for extracting quantities from various models and 
then making cost estimates from these quantities. There were many diffi culties 
that had to be overcome and expert assistance was needed to make it possible. 
Here are some guidelines to consider:

BIM is only a starting point for estimating. No tool can deliver a full 
estimate automatically from a building model. Figure 6–8 illustrates that 
a building model can provide only a small part of the information needed 
for a cost estimate (material quantities and assembly names). The 
remaining data comes either from rules or manual entries provided by 
a cost estimator.

•
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FIGURE 6–7 
Conceptual diagram of a 
BIM quantity takeoff and 
estimating process.
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Start simple. If you are estimating with traditional and manual proc-
esses, fi rst move to digitizers or on-screen takeoff to adjust to digital 
takeoff methods. As estimators gain confi dence and comfort with digital 
takeoff, consider moving to a BIM-based takeoff.

Start by counting. The easiest place to start is use BIM to support quantity 
takeoff and estimating for the tasks that involve counting, such as doors, 
windows, and plumbing fi xtures. Many BIM tools provide scheduling func-
tionality and simple functions to query and count specifi c types of compo-
nents, blocks, or other entities. These can also be verifi ed and validated.

Start in one tool, and then move to an integrative process. It’s easiest 
to start by doing takeoff in the BIM software or a specialized takeoff ap-
plication. This limits potential errors or issues with respect to translat-
ing data and moving model data from one application to another. Once 
the estimator is confi dent that the data provided by a single software 
package is accurate and valid, then the model’s data can be transferred 
to a secondary takeoff tool for validation.

Set explicit level of detail expectations. The level of detail in the BIM 
takeoff is a refl ection of the level of detail in the overall building model. 
If rebar isn’t included in the building model, these values won’t be auto-
calculated. The estimator needs to understand the scope of the model 
information and what is represented.

•

•

•

•

FIGURE 6–8 Example of how BIM component defi nitions relate to estimating assembly items and recipes.

It’s important to note that BIM provides only a subset of the information estimators need to compute cost, and BIM components 
provide takeoff information but often lack the detailed capability of automatically computing labor, job (nonpermanent) material, 
and equipment costs.
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Start with a single trade or component type and work out the kinks.

Automation begins with standardization. To fully leverage BIM, de-
signers and estimators will need to coordinate methods to standardize 
building components and the attributes associated with those compo-
nents for quantity takeoff. In addition, in order to generate accurate 
quantities of subcomponents and assemblies, such as the studs inside 
a wall, it is necessary to develop standards for these assemblies. It may 
be necessary to modify the object defi nitions in the BIM system you are 
using to correctly capture the quantities needed for cost estimating, for 
example, the object might not provide linear feet of taping needed for 
installing sheetrock wallboard.

6.7 CONSTRUCTION ANALYSIS AND PLANNING

Construction planning and scheduling involves sequencing activities in space 
and time, considering procurement, resources, spatial constraints, and other 
concerns in the process. Traditionally, bar charts were used to plan projects 
but were unable to show how or why certain activities were linked in a given 
sequence; nor could they calculate the longest (critical) path to complete a 
project. Today, schedulers typically use Critical Path Method (CPM) schedul-
ing software such as Microsoft Project, Primavera SureTrak, or P3 to create, 
update, and communicate the schedule using a wide variety of reports and 
displays. These systems show how activities are linked and allow for the cal-
culation of critical path(s) and fl oat values that improve scheduling during a 
project. Specialized software packages that are better suited to building con-
struction, such as Vico Control 2009, enable schedulers to do location-based 
scheduling that helps to schedule crews doing repetitive work in multiple 
locations. Sophisticated planning methods for resource-based analysis, 
including resource-leveling and scheduling with consideration of uncertainty, 
such as Monte Carlo simulation, are also available in some of the packages. 
Other software tools are available for detailed schedules for short time peri-
ods of one or two weeks that consider individual subs, material availability, 
and so forth.

Traditional methods, however, do not adequately capture the spatial 
components related to these activities, nor do they link directly to the design 
or building model. Scheduling is therefore a manually intensive task, and it 
often remains out of sync with the design and creates diffi culties for project 
stakeholders to easily understand the schedule and its impact on site logistics. 
Figure 6–9 shows a traditional Gantt chart which illustrates how diffi cult it 
is to evaluate the construction implications of this type of schedule display. 

•
•
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282 Chapter 6 BIM for Contractors

Only people thoroughly familiar with the project and how it will be constructed 
can determine whether this schedule is feasible. Two types of technologies 
have evolved to address these shortcomings.

The fi rst is 4D CAD, which refers to 3D models that also contain time 
associations. The construction schedule is linked to the 3D model, allowing 
visualization of the sequential construction of the building. 4D CAD tools allow 
schedulers to visually plan and communicate activities in the context of space 
and time. 4D animations are movies or virtual simulations of the schedule.

The second approach is to use analysis tools that incorporate BIM compo-
nents and construction method information to optimize activity sequencing. 
These tools incorporate spatial, resource utilization, and productivity informa-
tion. These two approaches are discussed in the following sections.

A third approach is becoming more popular as part of Lean construc-
tion practices. It is termed “pull driven” scheduling, and its main principles 
include preparation of a workable backlog of tasks and selection of tasks from 
the backlog for assignment to teams for execution only if and when they are 
mature for execution. In practice, this often implies that work teams assume 
assignments only when all conditions are fulfi lled, essentially delaying tasks 

FIGURE 6–9 Sample Gantt chart of a construction schedule for a project involving three build-
ings and multiple fl oors and areas.

Assessing the feasibility or quality of a schedule based on a Gantt chart is often diffi cult for many 
project participants and requires manually associating each activity with areas or components in 
the project since there are no visual associations with the referenced areas, such as “Area 10” to 
a drawing or diagram.
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6.7 Construction Analysis and Planning 283

until the “last responsible moment.” This approach to detail level (the next one 
to three weeks) scheduling is in fact production control, and the technique is 
called the Last Planner System™ (Ballard 2000). It can be supported by BIM in 
numerous ways, especially through visualization of the construction process.

6.7.1 4D models to support construction planning
4D models and tools were initially developed in the late 1980s by large organ-
izations involved in constructing complex infrastructure, power, and process 
projects in which schedule delays or errors impacted cost. As the AEC industry 
adopted 3D tools, construction organizations built manual 4D models and 
combined snapshots of each phase or period of time in the project. Custom 
and commercial tools evolved in the mid- to late 1990s, facilitating the process 
by manually creating 4D models with automatic links to 3D geometry, entities, 
or groups of entities for construction activities (see Figures 6–10, 6–11, and 
6–12). BIM allows schedulers to create, review, and edit 4D models more fre-
quently, which has lead to the implementation of better and more reliable 
schedules. The following sections discuss the benefi ts of 4D models and the 
various options schedulers have when producing them.

FIGURE 6–10 
4D view of construction 
of Vancouver Convention 
Center showing founda-
tion and structural steel 
erection.

A tower crane was included 
in the model to review 
crane reach, clearances, 
and confl icts.

Courtesy Pacifi c Project Sys-
tems Inc., MTC Design/3D, 
(4D modeling); Musson 
Cattell Mackey Partner-
ship, Downs/Archambault 
& Partners, LMN Architects 
(architects); Glotman Simp-
son Consulting Engineers 
(structural engineers); PCL 
Constructors Westcoast Inc. 
(CM) (See color insert for 
full color fi gure.)
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284 Chapter 6 BIM for Contractors

FIGURE 6–11 A snapshot of a 4D model and photos from the project site.

The project team used the model to support zone management and plan concurrent activities of 
foundation and concrete work. While a 4D model supports communication of sequencing of such 
work, the model did not include formwork and other temporary components which do impact the 
ability to perform work in the fi eld. 

Courtesy of DPR Construction.

FIGURE 6–12 4D snapshots of a campus-wide project showing various construction activities 
occurring throughout the campus to landscape, road, and facilities.

These images help a contractor to communicate with the owner and the campus community 
about impacts to parking, roads, and access to specifi c buildings.

Courtesy of DPR Construction.
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6.7.2 Benefi ts of 4D Models
4D CAD tools allow the contractor to simulate and evaluate the planned con-
struction sequence and share it with others in the project team. Objects in the 
building model should be grouped according to the phases of construction and 
linked to appropriate activities in a project schedule. For example, if a concrete 
deck will be placed in three pours, then the deck must be detailed into three 
sections so that this sequence can be planned and illustrated. This applies to 
all objects needed for these three pours: concrete, steel, embeds, and the like. 
In addition, the excavation areas and temporary structures such as scaffolding 
and lay-down areas should be included in the model. This is a key reason why 
contractor knowledge is benefi cial when defi ning a building model. If the 
model is built by the architect or the contractor while the building is still being 
designed, the contractor can provide rapid feedback regarding constructabil-
ity, sequencing, and estimated construction cost. Early integration of this infor-
mation is of great benefi t to the architect and owner.

4D simulations function primarily as communication tools for revealing 
potential bottlenecks and as a method for improving collaboration. Contractors 
can review 4D simulations to ensure that the plan is feasible and as effi cient as 
possible. The benefi ts of 4D models are:

Communication: Planners can visually communicate the planned con-
struction process to all project stakeholders. The 4D model captures 
both the temporal and spatial aspects of a schedule and communicates 
this schedule more effectively than a traditional Gantt chart.

Multiple stakeholder input: 4D models are often used in community 
forums to present to laypersons how a project might impact traffi c, ac-
cess to a hospital, or other critical community concerns.

Site logistics: Planners can manage laydown areas, access to and within 
the site, location of large equipment, trailers, and so forth.

Trade coordination: Planners can coordinate the expected time and 
space fl ow of trades on the site as well as the coordination of work in 
small spaces.

Compare schedules and track construction progress: Project manag-
ers can compare different schedules easily, and they can quickly identify 
whether the project is on track or behind schedule.

Above all, 4D CAD requires that an appropriate 3D model of the building 
be linked to a project schedule that, in turn, provides start and end dates and 
fl oats for each object. There are a number of systems that provide these link-
age capabilities.

•

•

•

•

•
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286 Chapter 6 BIM for Contractors

The above considerations make the use of 4D CAD a relatively expensive 
process to set up and manage during a project. Prior experience and knowl-
edge of the level of detail needed to produce an accurate linked schedule are 
necessary to achieve the full benefi ts associated with this tool. When used 
properly, however, the associated cost and time benefi ts have been found to far 
exceed the initial implementation cost. For a good example, see the One Island 
East project case study in Chapter 9. On this project a detailed 4D CAD analy-
sis of the construction steps required for each fl oor was done to fi nd potential 
problems. This allowed the contractor to ensure that a construction cycle of 
four days per fl oor could be safely maintained.

6.7.3 4D Modeling Processes
Similar to the options estimators have, schedulers can choose from a variety of 
tools and processes to build 4D models:

 1. Manual method using 3D or 2D tools

 2. Built-in 4D features in a 3D or BIM tool

 3. Export 3D/BIM to 4D tool and import schedule

Manual, CAD-Based Methods

Construction planners have been building 4D models manually for decades 
using colored pencils and drawings, with different colors for different sequences 
to show the progression of work over time. With the advent of CAD, planners 
transferred this process to CAD drawings that use colored-fi lls, shading, and the 
ability to turn CAD entities on and off. In some cases, where the model included 
naming conventions or component attributes related to the construction sched-
ule, the process could be automated. In most cases, planners worked with a 
third party to create high-end movies or rendered animations to visually demon-
strate the schedule. These animations are visually appealing and a great market-
ing tool, but they are not adequate planning or scheduling tools. Because they 
are produced manually, it remains diffi cult to change, update, or do real-time 
scenario planning. When the schedule’s details change, the planner must resyn-
chronize the 4D image manually with the schedule and create a new set of snap-
shots or animations. Because of these manual update requirements, the use of 
these tools is normally limited to the initial stages of design when visualization 
of the construction process is desired for the client or some outside agency.

BIM Tools with 4D Capability

One way to generate 4D snapshots is through features that automate fi ltering 
of objects in a view based on an object property or parameter. For example, in 
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Revit each object can be assigned to a “phase” that is entered as text, such as 
“June 07” or “existing” and order these phases as desired. Users can then apply 
fi lters to show all objects in a specifi ed phase or previous phases. This type of 
4D functionality is relevant for basic phasing and generation of 4D snapshots 
but does not provide direct integration with schedule data. Additionally, fea-
tures to interactively play back a 4D model common in specialized 4D tools 
are not provided. Tekla Structures, on the other hand, features a built-in sched-
uling interface, providing multiple links between physical objects and task 
objects in the model. A given physical object can link to one or more tasks and 
a given task can link to one or more physical objects. Models can be used for 
4D evaluations of construction sequences, with appearance and disappearance 
of temporary facilities. Model objects can also be color-coded based on time-
dependent attributes. The use of these capabilities is explained in the Crusell 
Bridge case study in Chapter 9.

Most BIM tools, however, don’t have built-in “date” or “time” capabilities, 
and require specifi c 4D modules or add-on tools to directly link to schedule 
data. Table 6–1 provides a brief overview of both built-in 4D features and add-
on 4D functionality available for the popular BIM tools.

Due to the shortcomings inherent in manual and CAD/BIM-based 4D 
modeling tools, several software vendors began offering specialized tools for 
producing 4D models from 3D models and schedules. These tools facilitate the 
production and editing of 4D models and provide the scheduler with numer-
ous features for customizing and automating production of the 4D model. 
Typically, these tools require that data from a 3D model be imported from a 
CAD or BIM application. In most cases, the extracted data is limited to geom-
etry and a minimal set of entity or component properties, such as “name,” 
“color,” and a group or hierarchy level. The scheduler imports relevant data 
into the 4D tool, then “links” these components to construction activities, and 
associates them with types or visual behaviors. Figure 6–13 illustrates two 
approaches to creating the 4D model. The top part shows how a series of snap-
shots of the construction process can be created from 2D drawings. The lower 
portion illustrates how a true 4D model can be created from a 3D model linked 
to a construction schedule using specialized 4D software. Figure 6–14 shows 
the types of datasets that are used by 4D software to generate the 4D model.

Here are some things to consider when evaluating specialized 4D tools 
listed in Table 6–1:

BIM import capabilities: What geometry or BIM formats can users 
import and what types of object data can the tool import, for example, 
geometry, names, unique identifi ers, and the like? In some cases the 

•
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Table 6–1 Selected BIM Tools with 4D Capability

Company Product Remarks

Autodesk Revit Architecture  Each Revit object includes parameters for “phasing” that allow users to assign a 
“phase” to an object and then use Revit’s view properties to view different phases and 
create 4D snapshots. It is not possible to play back a model, however. Via the API, 
users can link to scheduling applications and exchange data with tools like MS Project 
to automate some 4D entry.

Tekla Tekla Structures A full-fl edged Gantt chart scheduling interface allows defi nition of tasks and association 
of model objects to one or more tasks. The model can be played between dates and 
objects can be color-coded according to time-dependent attributes.

Gehry 
Technologies

Digital Project An add-on product, Construction Planning and Coordination, allows users to link 3D 
components to Primavera or MS Project activities with their associated data and 
generate 4D simulation analysis. Construction-related objects need to be added (and 
removed when appropriate) to DP model. Changes to Primavera or MS Project schedule 
are propagated to linked DP model.

Bentley ProjectWise 
Navigator V8i

This is a standalone application that provides a series of services for:
Importing multiple 2D and 3D design fi les from many sources (DWG, DGN, DWF, etc.) 
and from Bentley’s iModel design system
Reviewing 2D drawings and 3D models concurrently
Following links between data fi les and components
Reviewing interferences (clashes), and viewing and analyzing schedule simulations

Innovaya Visual Simulation Links any 3D design data in DWG with either MS Project or Primavera scheduling tasks 
and shows projects in 4D. Generates simulation of construction process. Synchronizes 
changes made to either the schedule or to 3D objects. Uses color codes to detect 
potential schedule problems such as objects assigned to two concurrent activities or not 
assigned to any activity.

Autodesk Navisworks 
Simulate

The Simulate module includes all the features of Naviswork’s visualization environment 
and supports the largest number of BIM formats and best overall visualization capabili-
ties. The Simulate module supports automatic and manual linking to imported schedule 
data from a variety of schedule applications. Manual linking is tedious and not user-
friendly and there are few custom 4D features.

Synchro Ltd. Synchro Profes-
sional Pi

This is a powerful new (since 2007) 4D tool with the most sophisticated scheduling capa-
bilities of any of the 4D software. The tool requires deeper knowledge of scheduling and 
project management than the other tools to take advantage of its risk and resource analysis 
features. The tool includes built-in tools to visualize risk, buffering, and resource utilization 
in addition to basic 4D visualization. It accepts building model objects and schedule activi-
ties from a variety of sources. These objects are then linked using a visual interface and 
managed on either a single computer or their server for multi user access. It also supports a 
2-way update capability that keeps updates in either Synchro or a linked schedule in synch.

Vico Software Virtual 
Construction

Virtual Construction 5D construction planning system consisting of Constructor, Estimating, 
Control and 5D Presenter. The building model is developed in Constructor or imported from 
another BIM-authoring system and objects are assigned recipes that defi ne the tasks and 
resources needed to build or fabricate them. Quantities and costs are calculated in 
Estimator, schedule activities are defi ned and planned using line-of-balance (LOB or 
location-based) techniques in Control and then the 4D construction simulation is 
visualized in Presenter. As an alternative to using Control, schedule dates can be imported 
from Primavera or MS Project. Changes in the scheduling system are automatically refl ected 
in the 4D visualization.
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FIGURE 6–13 
Diagram showing two 
different 4D modeling proc-
esses.

The manual process is 
typically done within an 
available CAD, BIM, or visu-
alization software. Special-
ized 4D software eliminates 
some steps, and provides 
direct links to the schedule 
and building model thus 
making the process faster 
and more reliable. 

CAD Software

4D tool/software

manually turn on/off
'layers,'

components for
schedule date or

period

2D paper
drawings

from design/
engineering

team

3D/BIM
models from
project team

create snapshot
representing date

or time period

create 3D
model per

schedule scope
adding

temporary
components as

needed

manual link, changes must
be updated by scheduler

Manual/CAD–based 4D process

4D Tool/BIM–based process

group or reorganize
model components

manually or auto–link
components or

component groups to
construction activities

4D model

digital links, changes are
updated automatically

4D snapshots/
animation

construction
schedule, plan

construction
schedule or

plan

assign activity types
for visual behaviors

(construct,
deconstruct, etc.)

FIGURE 6–14 
Diagram showing the key 
data interfaces of a 4D 
model.

(A) Four-dimensional hierar-
chy or grouping of compo-
nents related to activities in 
the schedule. (B) Organiza-
tion of CAD data provided 
by design and engineering 
organizations. (C) Schedule 
data that can be illustrated 
hierarchically but is typi-
cally a set of activities with 
properties, such as start 
and fi nish dates. (D) Activity 
types that defi ne the visual 
behavior of the 4D model.
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tools only import geometry, geometry names, and hierarchy. This may be 
suffi cient for basic 4D modeling, but other data may be needed so users 
can view object properties or fi lter or query based on this data.

Schedule import capabilities: What schedule formats does the tool 
import and are the formats native fi les, text fi les? Some scheduling 
applications like Primavera work with a database. If so, the tool will need to 
support connections to the database and extraction of the schedule data.

Merge/update for 3D/BIM building model: Can users merge multiple 
fi les into a single model and update portions or all of the model? If a 
project involves models created in multiple BIM tools, the 4D modeling 
process will support import and merging these models into one tool. 
Thus, the 4D tool must provide this capability.

Reorganization: Can you reorganize the data after it has been imported? 
(See discussion in following section.) Tools that support easy reorgani-
zation of model components will greatly expedite the modeling process.

Temporary components: Can users add (and later remove) temporary 
components such as scaffolds, excavation areas, storage areas, cranes, and 
so forth to the 4D model? In many cases, users have to create these com-
ponents and import them with the model geometry. Ideally, the 4D tool 
would have a library to allow users to quickly add these components.

Animation: Can you simulate detailed crane operations, or other instal-
lation sequences? Some 4D tools allow users to “move” objects over a 
specifi ed time period to allow visualization of equipment movement.

Analysis: Does the tool support specifi c analyses such as time-space 
confl ict analysis, to identify activities happening in the same space.

Output: Can users easily output multiple snapshots for specifi ed periods 
of time or create movies with predefi ned views and time periods? The 
custom output features will facilitate sharing the model with the project 
team.

Automatic linking: Can users automatically link building components 
to schedule items based on fi elds or rules? This is useful for projects 
with standard naming conventions.

6.7.4  BIM-Supported Planning and Scheduling 
Issues and Guidelines

While the mechanics of the planning and scheduling process may vary depend-
ing on the planner’s tools, there are several issues that any planner or 4D mod-
eling team should consider when preparing and developing a 4D model.

•

•

•

•

•

•

•

•
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Model Scope

If the model has been developed for marketing or a design competition, its life 
will be relatively short. The appropriate level of detail depends on what the 
client has requested. If the team intends to use the model for the duration 
of the project, then a plan should outline when to migrate from a 90-day or 
higher-level schedule containing perhaps 100 to 300 activities to a detailed, 
one-week to three-week look-ahead schedule containing more detailed activi-
ties. Teams may start with constructing “shells” of buildings and then replace 
these buildings with detailed interiors.

Level of Detail

The level of detail is affected by the size of the model, the time allotted for 
building it, and what critical items need to be communicated. An architect 
may build a highly detailed wall system to support a rendering for compar-
ing materials. The contractor may also elect to represent this system using a 
single component, because the critical issues are sequencing of the fl oors or 
wall sections, not the wall system’s sequence of installation. In other cases, 
the sequencing of detailed components, such as a sophisticated structural 
earthquake system, may require a more detailed model for each installation 
step. The construction tasks required to build a given object may also require 
multiple activities, for example, a foundation footing object requires exca-
vation, forming, placing rebar, placing concrete, curing concrete, and strip-
ping forms.

Planners can use a single component to represent multiple activities. A 
single wall section can be used to show formwork, rebar placement, concrete 
pour, concrete fi nishing, and wall fi nishes. The team can apply multiple activi-
ties and activity types to a single component.

Reorganization

4D tools often allow the scheduler to reorganize or create custom groupings 
of components or geometric entities. This is an important feature because the 
way that the designer or engineer organizes a model is not usually suffi cient 
for relating components to activities. For example, the designer may group 
systems of components for ease of duplicating when creating the model, such 
as a column and a footing. The planner, however, will organize these compo-
nents into zones of slabs or footings. Figure 6–14 shows a design hierarchy 
and a 4D hierarchy for two different organizations of a model. This ability to 
reorganize is critical for developing and supporting a fl exible and accurate 
4D model.
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Temporary Components

The building model should refl ect the construction process so that even tem-
porary structures, excavation details, and other features that exist during con-
struction can be shown in the 4D simulation. Figure 6–15 shows a 4D model 
that contains scaffolding to help construction planners evaluate safety and 
constructability issues. The scaffolding is necessary because it will infl uence 
spatial constraints for people and equipment.

Decomposition and Aggregation

Objects shown as a single entity, such as a slab, may need to be broken into 
portions to show how they will be constructed. Another issue that planners face 
is how to break up specifi c components, such as walls or roofs, that a designer 
or engineer would model as a single component but the planner would divide 
or break up into zones. Most specialized tools do not provide this capability, 
and the planner must perform these “break-ups” within the 3D/BIM tool.

Schedule Properties

Early start and completion dates are often used for 4D simulation. It may be 
desirable, however, to explore other dates, such as a late start or fi nish or a 
leveled start or fi nish, to view the impact of alternative schedules on the visual 
simulation of the construction process. Additionally, other schedule properties 
are valuable in the 4D modeling process that are often project-specifi c. 

FIGURE 6–15 
A 4D model snapshot show-
ing scaffolding.

Adding temporary equip-
ment is often critical for 
determining the feasibility 
of the schedule; the details 
allow subcontractors and 
planners to visually assess 
safety and constructability 
issues. (See color insert for 
full color fi gure.)

Image provided courtesy of 
M.A. Mortenson, Inc.
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6.8 Integration with Cost and Schedule Control and Other Management Functions 293

For example, in one study a team associated specifi c activities with the number 
of hospital beds that were either taken out of service or made operational so 
that the team could visualize, at any time, the number of hospital beds availa-
ble and ensure that a minimum number could remain in use. It is also possible 
to code each activity with a property titled “Area,” or “Responsibility” so that 
the model can show who is responsible for certain activities and quickly iden-
tify trades working near each other to improve coordination.

6.8  INTEGRATION WITH COST AND SCHEDULE 
CONTROL AND OTHER MANAGEMENT 
FUNCTIONS

During the construction process, organizations use a variety of tools and proc-
esses to manage and report on the project’s status. These range from schedule 
and cost control systems to systems for accounting, procurement, payroll, 
safety, and the like. Many of these systems report or rely on design and 
building-component information, yet they are not typically linked or associ-
ated with design drawings or BIM. This leads to redundant efforts of manually 
entering design information and identifying problems associated with the syn-
chronization of various systems and processes. BIM software can provide vital 
support for these tasks, because it has detailed quantity and other component 
information that can be linked to other applications. Furthermore, contractors 
and project stakeholders can gain new insights by leveraging a graphic model 
to visually analyze project progress and highlight potential or existing prob-
lems. Some examples of how organizations are using 3D/BIM to support these 
tasks are:

Track variances between budget and actual cost: Using the Vico Cost 
Explorer (Vico 2010) a user can import actual costs into the Vico model, 
and then visually see where there are signifi cant variances between cost 
and budget using the 3D model. This allows better understanding of 
how a project is tracking against its budget and where the key problems 
are located.

Project status: Each component can have a fi eld named “status,” and 
depending on the project, values may be “in design,” “approved for con-
struction review,” “in fabrication,” and so forth. These fi elds can then 
be associated with colors so that the team can quickly determine the 
status of the facility and identify bottlenecks or areas that are behind 
schedule.

•

•
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Procurement purchasing: Since BIM objects defi ne what needs to be 
purchased, it is possible to make purchases directly using the BIM tool. 
At the time the second edition of this book was updated (mid-2010), 
this capability was in an early stage of development. This capability will 
certainly improve, as product manufacturers develop models of their 
products that can be stored on Internet servers and found using search 
systems. A good example of a BIM procurement application has been 
developed by 1st Pricing (1stPricing 2010). Using downloadable free 
plug-ins, it allows procurement within AutoCAD, ArchiCAD, Architec-
tural Desktop, TurboCAD, and Revit. This product provides real-time 
quotes on doors and windows delivered to the jobsite based on zip code. 
Other types of components are being added to the system. Recently, a 
LEED evaluation feature was added to this system that shows the LEED 
rating for a given material. Autodesk Seek (Autodesk Seek 2010) is 
another system that allows AutoCAD and Revit users to fi nd a wide 
variety of products from U.S. manufactures and include these objects 
and their associated specifi cations into the design model. These are au-
tomatically included in quantity takeoffs, material schedules, and are 
properly visualized in 2D and 3D views.

Procurement tracking: Another important issue is the procurement 
status of services and material. Often, schedules consist of large num-
bers of construction activities, which makes it diffi cult to relate parallel 
design and procurement activities. By tracking the status of these activi-
ties, planners can perform queries to easily identify gaps in the procure-
ment process as they relate to design and construction. By linking the 
schedule to a building information model, it is also possible to visualize 
where procurement delays are likely to impact the building. For exam-
ple, if a long lead item is scheduled to be installed in two months and the 
procurement process is not yet complete, the team can address the issue 
quickly to prevent further downstream delays. A visual link to a build-
ing model helps to better predict the impact that procurement delays 
will have on construction.

Safety management: Safety is a critical issue for all construction organ-
izations. Any tool that supports safety training, education, and reveals 
unsafe conditions is valuable to the construction team. A visual model 
allows teams to assess conditions and identify unsafe areas that might 
otherwise go unrealized until the team is in the fi eld. For example, on 
a theme park project, a team modeled envelopes for testing rides to en-
sure that no activities were taking place during the testing period within 
the test envelope. Using 4D simulation, they identifi ed a confl ict and 

•

•

•
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6.9 Use for Offsite Fabrication 295

resolved it ahead of time. For construction of a large steel frame that 
envelopes two buildings of the Yas Island project in Abu Dhabi, cylin-
ders were used to model the spaces occupied by the activities of welding 
crews; clash detection between cylinders was then used to identify pos-
sible exposures of workers to dangers posed by other teams from time 
to time.

6.9 USE FOR OFFSITE FABRICATION

Offsite fabrication requires considerable planning and accurate design infor-
mation. It is becoming more common for contractors to fabricate components 
offsite to reduce labor costs and risks associated with onsite installation. Today, 
many types of building components are produced and/or assembled offsite in 
factories and delivered to the site for installation. BIM provides the capability 
for contractors to input BIM component details directly, including 3D geome-
try, material specifi cations, fi nishing requirements, delivery sequence, and tim-
ing before and during the fabrication process. In this section, the benefi ts from 
the perspective of the contractor are discussed. The benefi ts from the perspec-
tive of the fabricator are explained in detail in Chapter 7.

Coordination of subcontractors’ activities and designs constitutes a large 
part of a contractor’s added value to a project. Contractors able to exchange 
accurate BIM information with fabricators can save time by verifying and vali-
dating the model. This reduces errors and allows fabricators to participate 
earlier in the preplanning and construction process.

There are excellent examples of close coordination and exchange of mod-
els between contractors and fabricators in the steel and sheet metal industries. 
As discussed in Chapter 7, many steel fabricators leverage 3D technologies 
to manage and automate the steel fabrication process. The adoption of prod-
uct model exchange formats, such as the CIS/2 format (explained in detail 
in Chapter 3) (CIS/2 2007), greatly facilitates the exchange of information 
between design and engineering, contractors, and fabricators. These condi-
tions allow project teams to coordinate and optimize the sequence of steel or 
sheet metal. In Chapter 9, the benefi ts of a close digital relationship between 
a contractor and a fabricator are captured in the Crusell Bridge case study and 
in several other case studies.

The structural steel industry is well-positioned to leverage BIM due to the 
efforts of the AISC (AISC 2007) and the development of the CIS/2 (CIS/2 
2007; http://cic.nist.gov/vrml/cis2.html) format. Other standards are being 
developed for precast concrete but are not yet in production use. The National 
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296 Chapter 6 BIM for Contractors

BIM Standards (NBIMS) effort (NIBS 2007) considers how to use build-
ing information models to provide information for fabrication. The NBIMS 
is reviewed in Chapter 3. Further details, including BIM technology require-
ments and available software products, are discussed in Chapter 7.

6.10  USE OF BIM ONSITE: VERIFICATION, GUIDANCE, 
AND TRACKING OF CONSTRUCTION ACTIVITIES

Contractors must fi eld-verify the installation of building components to ensure 
that dimensional and performance specifi cations are met. When errors are 
found, the contractor must spend further time rectifying them. The building 
model can be used to verify that actual construction circumstances match 
those shown in the model. Note that even when a project team creates an accu-
rate model, human error during installation remains a possibility, and catching 
these errors as they occur or as soon as possible has great value. An example 
of this occurred on the Letterman Digital Arts Center (LDAC) in San Fran-
cisco, where the project team built a complete model after the project had been 
designed and subsequently documented a fi eld error in a report (Boryslawski 
2006) as described in the following excerpt:

“During one of the daily rounds of onsite photography, we recognized a 
critical error shown in the positioning of concrete formwork, which was 
quickly confi rmed by referencing the BIM. This error occurred when the 
formwork layout person measured from a column that was off the stand-
ard grid to the edge of the concrete slab. Pouring more concrete in this 
complex post-tension slab construction would have had serious conse-
quences not only for the contractor but also for the entire project, as there 
were three more fl oors to be built above this fl oor. The problem was solved 
just as the concrete was being poured, saving what would have most defi -
nitely been a major expense.”

In this situation, the intimate knowledge gained by virtually building the 
project allowed the team to discover these fi eld errors. The team combined 
traditional fi eld-verifi cation processes of daily site walks with model reviews 
to detect potential fi eld errors.

Automated techniques are evolving to support fi eld verifi cation, guide lay-
out, and track installation. Some examples of these are:

Laser scanning technologies: Contractors can use laser technologies, 
such as laser measurement devices that report data directly to a BIM tool, 

•
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to verify that concrete pours are situated in exactly the correct location 
or that columns are properly located. Laser scanning can also be used 
effectively for rehabilitation work and capturing as-built construction 
details. Laser scanning services are now widely available; buildings are 
scanned and operators then interactively generate the building model 
objects that represent the scanned components. The end result can then 
be imported into a BIM system. A good example of laser scanning use is 
presented in the Portland Marriott Hotel case study in Chapter 9.

Machine-guidance technologies: Earthwork contractors can use 
machine-guided equipment to guide and verify grading and excavation 
activities driven by dimensions extracted from a 3D/BIM model. These 
rely on various technologies, including laser and GPS.

GPS technologies: Rapid advances in global positioning systems (GPS) 
and the availability of mobile GPS devices offer contractors the ability 
to link the building model to GPS to verify locations. Systems devel-
oped at Carnegie-Mellon University and used by transportation depart-
ments to facilitate delivery of information to fi eld workers on road or 
bridge construction are managed through the coordination of GPS and 
2D/3D/BIM, enabling fi eld crews to quickly fi nd related information 
based on their location.

RFID tags: Radio Frequency Identifi cation (RFID) tags can support 
the tracking of component delivery and installation onsite. BIM com-
ponents that include references to RFID tags can automatically update 
work status with links to fi eld scanning devices and provide contrac-
tors with rapid feedback on fi eld progress and installation. An exam-
ple of large-scale use of this capability, in construction of the Maryland 
General Hospital, is discussed in Chapter 9. It is also described at the 
Vela Systems Web site: www.velasystems.com/products/fi eld-BIM/.

The use of BIM in the fi eld will increase dramatically as hand-held wire-
less devices and methods to deliver BIM information to fi eld workers becomes 
commonplace. The availability of software tools for these devices is growing 
rapidly (Vela 2010).

6.11 SYNERGIES OF BIM AND LEAN CONSTRUCTION

When using lean construction, value to the customer is maximized through 
continuous process improvements that optimize fl ow and reduce waste. These 
basic principles are drawn from lean production, and much has been learned 
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298 Chapter 6 BIM for Contractors

from the Toyota Production System (TPS). Naturally, signifi cant adaptation is 
needed before the ideas and tools can be applied to construction. Adaptation 
has been practical and theoretical, and the process has given rise to new ways 
of thinking about production in construction, such as the Transformation-
Flow-Value (TFV) concept defi ned by Koskela (1992, 2000).

Some lean construction tools and techniques, such as the Last Planner 
System™ (Ballard 2000), require commitment and education, but can gener-
ally be implemented with little or no software support. Nevertheless, there is 
a strong synergy between lean construction and BIM, in that the use of BIM 
fulfi lls some lean construction principles and greatly facilitates fulfi llment of 
other lean principles. There are many causes of waste in construction that 
result from the way information is generated, managed, and communicated 
using drawings. Many of these, such as inconsistencies between design docu-
ments, restricted fl ow of design information in large batches, and long cycle 
times for requests for information, have been discussed earlier in this book. 
BIM goes a long way to removing these wastes, but it also does something 
more—it improves workfl ow for many actors in the construction process, even 
if they make no direct use of BIM.

In a study of this relationship, Sacks et al. (2010) listed 24 lean principles 
(see Table 6–2) and 18 BIM functionalities and identifi ed 56 explicit interac-
tions between them, of which 52 were positive interactions. The fi rst area of 
signifi cant synergy is that the use of BIM reduces variation. The ability to 
visualize form and to evaluate function, rapid generation of design alterna-
tives, the maintenance of information and design model integrity (including 
reliance on a single information source and clash checking), and automated 
generation of reports, all result in more consistent and reliable information 
that greatly reduces the waste of rework and of waiting for information. This 
affects all members of a building’s design team, but its economic impact on 
those involved directly in construction is much greater.

The second area of synergy is that BIM reduces cycle times. In all produc-
tion systems, an important goal is to reduce the overall time required for a 
product from entry into the system to completion. This will help reduce the 
amount of work in process, accumulated inventory, and the ability of the sys-
tem to absorb and respond to changes with minimal waste. The Sutter Medical 
Center case study (Chapter 9) reports how BIM enabled the project team to 
reduce cost-estimation cycles from months to just two or three weeks, which 
was a critical enabler of the target costing approach that was used. BIM use for 
automated generation of construction tasks, construction process simulation, 
and 4D visualization of construction schedules all serve to reduce cycle times 
for construction operations because they help reveal process confl icts.
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Table 6–2 Lean Principles (Sacks et al. 2010)

Principal Area Principle

Flow process Reduce variability
Get quality right the fi rst time (reduce product variability)
Improve upstream fl ow variability (reduce production 
variability)

Reduce cycle times
Reduce production cycle durations
Reduce inventory

Reduce batch sizes (strive for single-piece fl ow)

Increase fl exibility
Reduce changeover times
Use multiskilled teams

Select an appropriate production control approach
Use pull systems
Level the production

Standardize

Institute continuous improvement

Use visual management
Visualize production methods
Visualize production process

Design the production system for fl ow and value
Simplify
Use parallel processing
Use only reliable technology
Ensure the capability of the production system

Value generation process Ensure comprehensive requirements capture

Focus on concept selection

Ensure requirement fl ow down

Verify and validate

Problem-solving Go and see for yourself

Decide by consensus, consider all options

Developing partners Cultivate an extended network of partners

Thirdly, BIM enables visualization of both construction products and 
processes. The Crusell Bridge case study (Chapter 9) explains how a model, 
maintained by the contractor at the site and synchronized with the design-
ers’ and the steel fabricator’s models, was used to provide detailed product 
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views for rebar installers and others that boosted productivity, as well as being 
used with 4D animations to support exploration of the process plans before 
and during Last Planner System™ meetings. Where BIM systems are integrated 
with supply chain partner databases, they provide a powerful mechanism for 
communicating signals to pull production and delivery of materials and prod-
uct design information. This was exemplifi ed in the Meadowlands Stadium 
project, where thousands of precast concrete risers were tracked through fab-
rication, delivery, and erection with status results displayed on a color-coded 
building model (this use is described in Section 7.3.7 in the next chapter).

Finally, and perhaps most obviously, where used effectively BIM supports a 
number of lean principles in the design stages. Clients understand design intent 
better when it is expressed in models, and designers can perform better perform-
ance analyses. Requirements capture and information fl ows are improved. The 
much-reduced cycle times for drawing production means that the conceptual 
design stage can be extended: the “last responsible moment” for decisions can be 
postponed longer, allowing more alternatives to be evaluated more thoroughly.

Increased prefabrication of building parts and assemblies, as described 
in the 100 11th Avenue NYC case study (Chapter 9), reveals how BIM’s sup-
port for prefabrication leads to leaner practice in all of the areas listed above. 
Prefabrication reduces variation in product quality and process timing, reduces 
cycle times for production and installation, and supports the use of various 
tracking technologies that help make the process visible. For more detailed 
discussion of these aspects, see Chapter 7.

Considering these synergies, it becomes clear why the American Institute 
of Architects document on Integrated Project Delivery, which is an essentially 
lean approach (Eckblad et al. 2007), states: “Although it is possible to achieve 
Integrated Project Delivery without Building Information Modeling, it is the 
opinion and recommendation of this study that it is essential to effi ciently 
achieve the collaboration required for Integrated Project Delivery.”

6.12  IMPLICATIONS FOR CONTRACT AND 
ORGANIZATIONAL CHANGES

The above descriptions of BIM-supported work processes for contractors 
emphasize the advantages of early and continual collaboration of the project 
team so that key project participants are involved in the development of the 
virtual model. Contractors of all types that integrate their practice around 
BIM, as opposed to traditional 2D CAD, will reap the greatest advantages. 
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Projects that involve designers as well as general and major subcontractors, by 
incorporating constructability, cost, and construction planning knowledge ear-
lier in the process, will experience project-wide benefi ts for all team members. 
The advantages that an integrated, collaborative, BIM-supported approach can 
bring will make it a favored and widely used method in the future.

This organizational approach will, of course, require new contracts that 
encourage close collaboration and sharing of information, as well as a sharing 
of the technology’s associated benefi ts. A new approach to sharing risks and 
setting fees may also be required, because the increased emphasis on early 
collaboration means that efforts by team members and the benefi ts they pro-
duce may change. Advanced owners are already experimenting with Integrated 
Project Delivery for exploring how to better incorporate contractor (general 
and key trades) involvement through a BIM-driven process. Some of these are 
discussed in the case studies presented in Chapter 9.

The Associated General Contractors (AGC) is closely following the impli-
cations of BIM for their members. They have published a document titled, The 
Contractors’ Guide to Building Information Modeling-BIM which is now in its 
second edition. There is also BIM instructional material and suggested contract 
language for a BIM-related contract. These are all available at their Web site 
bookstore. The report is based on fi rst-hand experience provided by contractors 
that have already used BIM. The guide discusses the implementation of BIM 
using 2D drawings produced by the design team and contrasts this with the 
faster and more accurate process of starting with a 3D building model generated 
by the design team. The guide suggests that an experienced digital modeler can 
create a building model from 2D drawings in one to two weeks at a cost of 0.1 to 
0.5 percent of the total construction costs. Contractors must balance these costs 
with the many potential benefi ts of BIM, as discussed earlier in this chapter.

With respect to changes in management responsibilities, The Contractor’s 
Guide to BIM (AGC 2006) says:

“Whether the design is issued in the form of 2D printed documents or a 
3D electronic media or in a combination of both, the responsibilities of 
the members of the project team remain unchanged. The important issue 
is to ensure that project team members thoroughly understand the nature 
and exactitude of the information that is being conveyed.”

It adds:

“Contractors and Construction Managers need to recognize that coordi-
nation whether with BIM technology or a light table is a core service not 
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an added service. BIM tools that can facilitate a great deal of coordina-
tion are now available and when applied appropriately they can reduce 
the cost and time of construction. The question is not whether BIM will 
be used on a project, but to what extent it will be used. It is known that 
BIM coordination improves communication, which decreases construc-
tion cost and time, thus reducing risk. Contractors and Construction Man-
agers have a responsibility to evaluate the costs of various implementation 
processes and provide the results of this evaluation to Owners and design 
teams in quantifi able terms.

As the leaders of construction coordination, Contractors and 
Construction Managers have a responsibility to encourage and facilitate 
the sharing and distribution of BIM technology on a project. They must 
also understand and convey the nature of the information that is being 
shared. Appropriate contract language that will foster the open sharing of 
BIM information must be developed. The contract language cannot alter 
the relationships of the project team members or change their responsibil-
ities beyond their ability to perform. As an example, if a designer approves 
an electronic fi le prepared by a detailer, and this fi le contains a dimen-
sional inaccuracy, the designer must be protected to the same extent that 
they would had the approval document been a printed drawing.”

Finally, while the guide does not recommend specifi c contract changes for 
accommodating BIM, it suggests that all parties agree to rely on the model (as 
opposed to 2D drawings in cases where the two representations do not agree); 
it suggests that all members of the team be given access to and take respon-
sibility for their part of the model; and it recommends that an audit trail be 
maintained that tracks all changes made to the model. Clearly, this is an area 
that is rapidly evolving with the use of BIM tools.

6.13 BIM IMPLEMENTATION

Contractors working in close collaboration with project teams during the 
design phase will encounter fewer barriers to BIM adoption compared to con-
tractors working in a design-bid-build environment. In the latter case, the col-
laboration process does not start until the job has been awarded to the low bid 
contractor; in the former, the contractor is involved with design decisions and 
can contribute construction knowledge to the design. The same applies to the 
trade contractors that participate in the project. This is an important advan-
tage of an IPD contract.
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On integrated projects, the contractor needs to understand how the use 
of 3D/BIM, rather than 2D drawings, can be used to support coordination, 
estimating, scheduling, and project management. A good implementation plan 
involves making sure that management and other key staff members acquire 
a thorough understanding of how BIM is used to support specifi c work proc-
esses. This should be done at a companywide level, although any particular 
project could be used as a starting point. If the architects and other designers 
on the company’s projects are not all using BIM technology, it will be necessary 
for the contractor to build models that are appropriate for the above func-
tions. This will expose them to a deeper understanding of model building and 
the required standards—for colors, objects, construction knowledge, and so 
forth—that need to be incorporated into the model. Training can be obtained 
from BIM software fi rms or from specialized consultants. The cost of develop-
ing the model will be more than offset by the eventual savings in errors, short-
ened project duration, better use of prefabrication options, fewer workers in 
the fi eld, and improved collaboration among the team. This topic is discussed 
in greater detail for subcontractors and fabricators in Chapter 7.

Chapter 6 Discussion Questions

 1. There is tremendous variation in the size and type of 
construction companies. In 2004, what percent of fi rms were 
composed of one to nine people? In what sector were a 
majority of these fi rms?

 2. What are the main advantages of design-build over design-
bid-build contracts? Why does the use of BIM favor the 
design-build contract? For public projects, why are design-
bid-build contracts often preferred (see also Chapter 1, 
Section 1.1.2)?

 3. What are the key innovations in procurement in IPD 
contracts? How do they change the commercial interests 
of construction contractors in construction projects? What 
uses of BIM are enabled by an IPD contract, as opposed to 
design-bid-build or even design-build contracts?

 4. From the contractor’s point of view, what kinds of information 
should a building model contain? If the architect uses BIM 
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to design a building, what information needed by the 
contractor is not likely to be present?

 5. What approaches are available to develop a building model 
that can be used by the contractor? What are the limitations 
and benefi ts of each approach?

 6. What level of detail is needed in a building model for useful 
clash detection? What are the reasons for detecting soft as 
opposed to hard clashes? What role do subcontractors play 
in the clash detection process?

 7. What are the main advantages and limitations of using BIM 
for preparing a cost estimate? How can an estimator link the 
building model to an estimating system? What changes are 
likely to the model to provide support for accurate quantity 
takeoff?

 8. What are the basic requirements for performing a 
4D analysis of a construction schedule? What are the 
contractor’s options for obtaining the information needed to 
carry out this analysis? What major benefi ts can be obtained 
from this analysis?

 9. How can BIM be linked to cost and schedule control systems? 
What advantages does this provide?

10. What are the main advantages of using BIM for 
procurement? Why is it still diffi cult to do this?

11. What are the requirements for using a building model for 
offsite fabrication? What types of exchange standards are 
needed for fabrication of steel members?

12. Consider the Crusell Bridge case study (Chapter 9). In what 
specifi c ways did use of BIM make the project processes 
leaner? In what ways did the contractor fail to exploit the 
model to apply lean construction?

13. What types of organizational and contractual changes are 
needed for effective BIM use?
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C H A P T E R  7
BIM for Subcontractors 
and Fabricators

7.0 EXECUTIVE SUMMARY

Buildings have become increasingly complex. They are one-of-a-kind products 
requiring multidisciplinary design and fabrication skills. Specialization of the 
construction trades and economies of prefabrication contribute to increasingly 
larger proportions of buildings’ components and systems being preassembled 
or fabricated offsite. Unlike the mass production of off-the-shelf parts, 
however, complex buildings require customized design and fabrication of 
“engineered to order” (ETO) components, including: structural steel, precast 
concrete structures and architectural façades, curtain walls of various types, 
mechanical, electrical and plumbing (MEP) systems, timber roof trusses, and 
reinforced concrete tilt-up panels.

By their nature, ETO components demand sophisticated engineering and 
careful collaboration between designers to ensure that pieces fi t within the 
building properly without interfering with other building systems and interface 
correctly with other systems. Design and coordination with 2D CAD systems 
is error-prone, labor-intensive, and relies on long cycle times. BIM addresses 
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these problems in that it allows for the “virtual construction” of components 
and coordination among all building systems prior to producing each piece. The 
benefi ts of BIM for subcontractors and fabricators include: enhanced marketing 
and rendering through visual images and automated estimating; reduced cycle 
times for detailed design and production; elimination of almost all design coor-
dination errors; lower engineering and detailing costs; data to drive automated 
manufacturing technologies; and improved preassembly and prefabrication.

Accurate, reliable, and ubiquitous information is critical to the fl ow of 
products in any supply chain. For this reason, BIM systems can enable leaner 
construction methods if harnessed across an organization’s many departments 
or through the entire supply chain. The extent and depth of these process 
changes goes hand in hand with the extent to which the building information 
models developed by participating organizations are integrated.

To be useful for fabrication detailing, BIM platforms need to support at 
least parametric and customizable parts and relationships, provide interfaces 
to management information systems, and be able to import building model 
information from building designers’ BIM platforms. Ideally, they should also 
offer good information for model visualizations and export data in forms suita-
ble for automation of fabrication tasks using computer-controlled machinery.

Within the chapter, the major classes of fabricators and their specifi c needs 
are discussed. For each fabricator type, appropriate BIM software platforms 
and tools are listed and the leading ones are surveyed. Finally, the chapter 
provides guidance for companies planning adoption of BIM. To successfully 
introduce BIM into a fabrication plant with its own in-house engineering staff, 
or into an engineering detailing service provider, adoption must begin with set-
ting clear, achievable goals with measurable milestones. Human resource con-
siderations are the leading concern; not only because the costs of training and 
setup of software to suit local practices far exceed the costs of hardware 
and software, but also because the success of any BIM adoption will depend on 
the skill and goodwill of the people tasked with using the technology.

7.1 INTRODUCTION

The professional gap between designers and builders that became pronounced 
during the European Renaissance has continued to widen over the centuries, 
while building systems have grown increasingly complex and technologically 
advanced. Over time, builders became more and more specialized and began to 
produce building parts offsite, fi rst in craft shops and later in industrial facili-
ties, for subsequent assembly onsite. As a result, designers had less and less 
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control over the entire design; expert knowledge for any given system lay within 
the realm of specialized fabricators. Technical drawings and specifi cations on 
paper became the essential medium for communication. Designers communi-
cate their intent to builders, and builders detail their proposed solutions. The build-
er’s drawings, commonly called “shop drawings,” serve two purposes: to develop 
and detail the designs for production and, no less importantly, to communicate 
their construction intent back to the designers for coordination and approval.

In fact, the two-way cycle of communication is not simply a review but an 
integral part of designing a building. Even more so, this has become the case 
where multiple systems are fabricated and their design must be integrated con-
sistently. Drawings are used to coordinate the location and function of various 
building system parts. This is the case today for all but the simplest buildings.

In traditional practice, paper drawings and specifi cations prepared by fabri-
cators for designers fulfi ll additional vital purposes. They are a key part of com-
mercial contracts for the procurement of fabricators’ products. They are used 
directly for installation and construction, and they are also the primary means 
for storing information generated through the design and construction process.

For subcontractors and fabricators, BIM supports the whole collaborative 
process of design development, detailing, and integration. In many recorded 
cases, BIM has been leveraged to enable greater degrees of prefabrication than 
was possible without it, by shortening lead times and deepening design inte-
gration. As noted in Chapter 2, object-based parametric design platforms had 
already been developed and used to support many construction activities, such 
as structural steel fabrication, before the earliest comprehensive BIM plat-
forms became available.

Beyond these short-term impacts on productivity and quality, BIM enables 
fundamental process changes, because it provides the power to manage the 
intense amount of information required of “mass customization,” which is a 
key precept of lean production (Womack and Jones 2003).

As the use of lean construction methods (Howell 1999) becomes wide-
spread, subcontractors and fabricators will increasingly fi nd that market forces 
will compel them to provide customized prefabricated building components at 
price levels previously appropriate for mass-produced repetitive components. 
In manufacturing, this is called “mass customization.”

After defi ning the context for our discussion (Section 7.2), this chapter 
describes the potential benefi ts of BIM for improving various facets of the 
fabrication process, from the perspective of the subcontractor or fabricator 
responsible for making and installing building parts (Section 7.3) to the fun-
damental process changes to be expected (Section 7.4). BIM system require-
ments for effective use by fabricators are listed and explained for modeling 

ch007.indd   Sec1:307ch007.indd   Sec1:307 3/8/11   8:27:39 AM3/8/11   8:27:39 AM

www.EngineeringBooksPdf.com



308 Chapter 7 BIM for Subcontractors and Fabricators

and detailing in general (Section 7.5). Detailed information is provided for 
a number of specifi c trades (Section 7.6). Signifi cant software packages 
for fabricators are listed, and pertinent issues concerning the adoption and use 
of BIM are discussed (Section 7.7).

7.2 TYPES OF SUBCONTRACTORS AND FABRICATORS

Subcontractors and fabricators perform a very wide range of specialized tasks 
in construction. Most are identifi ed by the type of work they do, or the type of 
components they fabricate. For a discussion of the ways in which they can 
exploit BIM, the degree of engineering design required in their work is a useful 
way of classifying them. Looking beyond bulk raw materials, building compo-
nents can be classifi ed as belonging to one of three types:

 1. Made-to-stock components, such as standard plumbing fi xtures, dry-
wall panels and studs, pipe sections, and the like.

 2. Made-to-order components, such as pre-stressed hollow-core planks,1 
and windows and doors selected from catalogs.

 3. Engineered-to-order components, such as the members of structural 
steel frames, structural precast concrete pieces, façade panels of vari-
ous types, custom kitchens and other cabinet-ware, and any other com-
ponent customized to fi t a specifi c location and fulfi ll certain building 
functions.

The fi rst two classifi cations are designed for general use and not custom-
ized for specifi c applications.2 These components are specifi ed from catalogs. 
Most BIM systems enable suppliers to provide electronic catalogs of their 
products, allowing designers to embed representative objects and direct links 
to them in building information models. The suppliers of these components 
are rarely involved in their installation or assembly onsite. As a result, they are 
rarely involved directly in the design and construction process. For this reason, 
this chapter focuses on the needs of designers, coordinators, fabricators, and 
installers of building components of the third type: engineered-to-order (ETO) 
components.

1 Hollow-core planks are pre-engineered but can be custom-cut to arbitrary lengths.
2 They are distinguished in that the second type is only produced as needed, usually for commercial 
or technological reasons, such as high inventory costs or short shelf-life.
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7.2.1 Engineered-to-Order Component Producers
ETO producers typically operate production facilities that manufacture compo-
nents that need to be designed and engineered prior to actual production. In 
most cases, they are subcontracted to a building’s general contractor or, in the 
case of a project being executed by a construction management service com-
pany, they are subcontracted to the owner. The subcontract typically encom-
passes detailed design, engineering, fabrication, and erection of their products.

Although some companies maintain large in-house engineering depart-
ments, their core business is fabrication. Others outsource part or all of their 
engineering work to independent consultants (dedicated design service pro-
viders; see below). They may also subcontract erection or installation of their 
product onsite to independent companies.

Some examples of ETO producers are provided in Table 7–1 along with 
statistics of their respective market volume as refl ected in the United States 
economic census in 2002 and in 2007. In addition, there are building con-
struction trades that do not function exclusively as ETO producers but offer 
signifi cant ETO component content as part of their systems. Examples are: 
plumbing, heating, ventilation and air-conditioning (HVAC), elevators and 
escalators, and fi nish carpentry.

7.2.2 Design Service Providers
Design service providers offer engineering services to producers of 
engineered-to-order components. They perform work on a fee basis and gener-
ally do not participate in actual fabrication and onsite installation of the com-
ponents they design. Service fi rms include: structural steel detailers, precast 

Table 7–1 Engineered-to-Order Building Components and Their Annual 
Market Volume in the United States

Engineered-to-order component 
fabricator/designer/coordinator

Value of specialized 
construction services in 

2002 ($1M)

Value of specialized 
construction services in 

2007 ($1M)

Structural steel erection $5,047 $7,788

Precast concrete $1,892 $1,173

Curtain walls $1,707* Unavailable

Timber trusses (fl oor and roof trusses) $4,487 $5,383

Reinforcing bars for concrete $1,782 $3,415

*Estimate based on new construction for offi ce and commercial buildings.

Sources: 2002 and 2007 Economic Census, U.S. Census Bureau, U.S. Department of Commerce. (U.S. 

2004, 2010).
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310 Chapter 7 BIM for Subcontractors and Fabricators

concrete design and detailing engineers, and specialized façade and curtain 
wall consultants, among others.

Designers of tilt-up concrete construction panels are a good example of 
such providers. Their expertise in engineering, designing, and preparing shop 
drawings enables general contractors or specialized production crews to make 
large reinforced concrete wall panels in horizontal beds onsite and then lift 
(or tilt) them into place. This onsite fabrication method can be implemented 
by relatively small contracting companies, by virtue of the availability of these 
design service providers.

7.2.3 Specialist Coordinators
Specialist coordinators provide a comprehensive ETO product provision serv-
ice by bringing together designers, material suppliers, and fabricators under a 
“virtual” subcontracting company. The rationale behind their work is that they 
offer fl exibility in the kinds of technical solutions they provide, because they 
do not have their own fi xed production lines. This type of service is common 
in the provision of curtain walls and other architectural façades.

The 100 11th Avenue, New York, case study (see Chapter 9) is a good 
example of this kind of arrangement. The designers of the façade system assem-
bled an ad hoc virtual subcontractor composed of a material supplier, a fabrica-
tor, an installer, and a construction management fi rm.

7.3  THE BENEFITS OF A BIM PROCESS FOR 
SUBCONTRACTOR FABRICATORS

Figure 7–1 shows the typical information and product fl ow for ETO compo-
nents in building construction. The process has three major parts: project acqui-
sition (preliminary design and tendering), detailed design (engineering and 
coordination), and fabrication (including delivery and installation). The process 
includes cycles that allow the design proposal to be formulated and revised, 
repeatedly if necessary. This typically occurs at the detailed design stage, where 
the fabricator is required to obtain feedback and approval from the building’s 
designers, subject not only to their own requirements but also to the coordina-
tion of the fabricator’s design with other building systems also in development.

There are a number of problems with the existing process. It is labor inten-
sive, with much of the effort spent producing and updating documents. Sets 
of drawings and other documents have high rates of inaccuracies and incon-
sistencies, which are often not discovered until erection of the products onsite. 
The same information is entered into computer programs multiple times, each 
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time for a distinct and separate use. The workfl ow has so many intermediate 
points for review that rework is common and cycle times are long.

Leveraging BIM can improve the process in several ways. First, BIM 
can improve the effi ciency of most existing steps in the 2D CAD process by 
increasing productivity and eliminating the need to manually maintain consist-
ency across multiple drawing fi les. With deeper implementation, however, BIM 
changes the process itself by enabling degrees of prefabrication that remain pro-
hibitive in coordination costs with existing information systems. When imple-
mented in the context of lean construction techniques, such as with pull fl ow3 

Preliminary
design

Building design

Eng. review of
shop drawings

Prepare and
submit shop

drawings

Estimate
and tender

Contract

Revise shop
drawings

Fabricate
components

Purchase and
process materials

Store & deliver
components

Install
components

Coordinate with
other systems

Operate and
maintain building

Other building
systems designs

Errors?

Engineering
design and

analysis

Other activity Information flow Information and
material flow

ETO fabricator
activity

Project
acquisition

Detailed
design

Fabrication

LEGEND

FIGURE 7–1 
Typical information and 
product fl ow for a fabricator 
of ETO components.

3 Pull fl ow is a method for regulating the fl ow of work in a production system whereby production 
at any station is signaled to begin only when an “order” for a part is received from the next station 
downstream. This is in contrast to traditional methods where production is “pushed” by command 
from a central authority. In this context, pull fl ow implies that detailing and fabrication of compo-
nents for any particular building section would begin only a short preset time before installation 
became possible for that section.
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312 Chapter 7 BIM for Subcontractors and Fabricators

control of detailing, production, and installation, BIM can substantially reduce 
lead times and make the construction process more fl exible and less wasteful.

In this section, the short-term benefi ts are fi rst explained in an approxi-
mated chronological sequence with reference to the process map shown in 
Figure 7–1. Section 7.4 discusses the more fundamental process change.

7.3.1 Marketing and Tendering
Preliminary design and estimating are essential activities for obtaining work 
for most subcontractor fabricators. To win a project with a profi table price 
requires precision in measuring quantities, attention to detail, and the ability 
to develop a competitive technical solution—all of which demand signifi cant 
time investments by the company’s most knowledgeable engineers. Generally, 
not all tenders are successful, and companies are required to estimate more 
projects than are eventually performed, making the cost of tendering a sizable 
part of the company’s overhead.

BIM technology aids engineers in all three of these areas: developing mul-
tiple alternatives, detailing solutions to a reasonable degree, and measuring 
quantities.

For marketing purposes, the persuasive power of a building model for a 
potential client is not limited to its ability to provide a 3D or photorealistic 
image of a proposed building design, as is the case for software that is limited 
to 3D geometric modeling. Its power lies in its ability to adapt and change 
designs parametrically and better exploit the embedded engineering knowl-
edge, allowing for more rapid design development for satisfying clients’ needs 
to the greatest extent possible. The following excerpt describes the story of a 
precast concrete estimator’s experience using a BIM tool to develop and sell 
a design for a parking garage:

“To give you some background on this project, we started it as a design-
build project for one of the salesmen. Bill modeled the entire garage (240� 
wide � 585� long � 5 supported levels), without connections or reinforc-
ing, in 8 hours. It is composed of 1,250 pieces. We sent PDF images to 
the owner, architect, and engineer.

The next morning we had a conference call with the client and 
received a number of modifi cations. Bill modifi ed the model by 1:30 PM. 
I printed out the plan, elevations, and generated a Web viewer model. 
I sent these to the client at 1:50 pm via email. We then had another con-
ference call at 2:00 PM. Two days later, we had the project. The owner 
was ecstatic about seeing a model of his garage. Oddly enough, it’s 
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supposed to be 30 miles from our competitor’s plant. In fact, their con-
struction arm is who we will be contracted to.

We fi gured it would have taken 2 weeks in 2D to get to where we were 
in 3D. When we had the turnover meeting (a meeting we have to turnover 
scope from estimating to engineering, drafting and production) we pro-
jected the model on a screen to go over the scope of work. It went just as 
we envisioned. It was exciting to see it actually happen that way.”

This example underscores how shortened response times—obtained 
through the use of BIM—enabled the company to better address the client’s 
decision-making process.

The project referenced in this excerpt—the Penn National Parking 
Structure—is documented in further detail in the fi rst edition of this book 
(Eastman et al. 2008). Alternative structural layout confi gurations were con-
sidered. For each, the producer automatically extracted a quantity takeoff that 
listed the precast pieces required. These quantities enabled the provision of 
cost estimates for each, allowing the owner and general contractor to reach an 
informed decision concerning which confi guration to adopt.

7.3.2 Reduced Production Cycle Times
The use of BIM signifi cantly reduces the time required to generate shop draw-
ings and material takeoffs for procurement. This can be leveraged in three 
ways:

To offer a superior level of service to building owners, for whom late 
changes are often essential, by accommodating changes later in the 
process than is possible in standard 2D CAD practice. Making chang-
es to building designs that impact fabricated pieces close to the time 
of fabrication is very diffi cult in standard practice. Each change must 
propagate through all of the assembly and shop drawings that may be 
affected and must also coordinate with drawings that refl ect adjacent 
or connected components to the piece that changed. Where the change 
affects multiple building systems provided by different fabricators or 
subcontractors, coordination becomes far more complex and time-
consuming. With BIM platforms, the changes are entered into the model 
and updated erection and shop drawings are produced almost automati-
cally. The benefi t is enormous in terms of time and effort required to 
properly implement the change.

To enable a “pull production system” where the preparation of shop 
drawings is driven by the production sequence. Short lead times reduce 
the system’s “inventory” of design information, making it less vulnerable 

•

•
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to changes in the fi rst place. Shop drawings are produced once a 
majority of changes have already been made. This minimizes the likeli-
hood that additional changes will be needed. In this “lean” system, shop 
drawings are produced at the last responsible moment.

To make prefabricated solutions viable in projects with restricted lead 
times between the contract date and the date demanded for the com-
mencement of onsite construction, which would ordinarily prohibit their 
use. Often, general contractors fi nd themselves committing to construc-
tion start dates with lead times that are shorter than the time required to 
convert conventional building systems to prefabricated ones, due to the 
long lead times needed for production design using 2D CAD. For exam-
ple, a building designed with a cast-in-place concrete structure requires, 
on average, two to three months for conversion to precast concrete 
before the fi rst required pieces can be produced. In contrast, BIM sys-
tems shorten the duration of design to a point where more components 
with longer lead times can be prefabricated earlier.

These benefi ts derive from the high degree of automation that BIM sys-
tems are capable of achieving, when attempting to generate and communi-
cate detailed fabrication and erection information. Parametric relationships 
between building model objects (that implement basic design knowledge) and 
their data attributes (that enable systems to compute and report meaningful 
information for production processes) are the two features of BIM systems 
that make these improvements possible. This technology is reviewed in further 
detail in Chapter 2.

A reduction in cycle time can be achieved by exploiting automation for the 
production of shop drawings. The extent of this benefi t has been explored in 
numerous research projects. In the structural steel fabrication industry, fabri-
cators reported almost a 50 percent savings in time for the engineering detail-
ing stage (Crowley 2003). The General Motors Production Plant case study, 
reported in the fi rst edition of this book (Chapter 9), documented a project 
with a 50 percent reduction of overall design-construction time compared to 
traditional design-bid-build projects (although some of this reduction can be 
attributed to the lean management and other technologies that were used in 
addition to 3D models of the structural steel). An early but detailed evaluation 
of lead-time reduction in the case of architectural precast concrete façade pan-
els was performed within the framework of a research project initiated by a 
consortium of precast concrete companies (Sacks 2004). The fi rst Gantt chart 
in Figure 7–2 shows a baseline process for engineering the design of an offi ce 
building’s façade panels. The benchmark represents the shortest theoretical 

•
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duration of the project using 2D CAD, if work had been performed continu-
ously and without interruption. The benchmark was obtained by reducing the 
durations measured for each activity in the actual project to the net number of 
hours that the project team worked on them. The second Gantt chart shows 
an estimated timeline for the same project, if performed using an available 3D 
parametric modeling system. In this case, the reduction in lead time decreased 
from the baseline minimum of 80 working days to 34 working days.

7.3.3 Reduced Design Coordination Errors
In the introduction to this chapter, we mentioned the need for fabricators to 
communicate construction intent to designers. One of the reasons for this 
is that the information obtained through the submittal and approval process is 
essential to the design team as a whole. It allows the team to identify potential 

FIGURE 7–2 
(Top) A benchmark of 
production lead time for 
engineering design and 
detailing of architectural 
precast façade panels using 
2D CAD; and (Bottom) an 
evaluation of a comparable 
lead time using 3D 
parametric modeling 
(Sacks 2004).

Reproduced from the 
Journal of Computing in 
Civil Engineering 18(4), by 
permission of the American 
Society of Civil Engineers.
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confl icts inherent in the design. A physical clash between two components, 
where they are destined to occupy the same physical space, is the most obvious 
problem. It is termed a hard clash. Soft clashes occur when components are 
placed too close to one another, albeit not in physical contact, such as rebars 
that are too close to allow for the proper placing of concrete or pipes that 
require adequate space for insulation. Soft clashes are sometimes referred to 
as clearance clashes. Logical clashes are a third type, and include constructa-
bility problems, where certain components obstruct the construction or erec-
tion of other components, and access problems, where access needed for 
operation, service, or dismounting of equipment is obstructed.

When design coordination is incomplete—in any given situation—the con-
fl icts are discovered during installation of the second component. Regardless 
of who carries the legal and fi scal liability for the resulting rework and delays, 
the fabricators inevitably suffer. Construction is leaner when work is predict-
able and uninterrupted.

BIM offers numerous technical benefi ts that improve design coordination 
at all stages. Of particular interest to fabricators is the ability to create inte-
grated models of potentially confl icting systems at production-detail levels. 
A common tool for confl ict detection is Autodesk Navisworks Manage soft-
ware (Navisworks 2010), which imports models from various platforms into 
a single environment for identifying physical clashes. The clashes are identi-
fi ed automatically and reported to the users (this application is discussed in 
Chapter 6 and is apparent in the Sutter Medical Center case study presented 
in Chapter 9).

Current technology limitations prevent the resolution of clashes directly 
using this system. Technically, it is not possible to make corrections in the 
integrated environment and then port them back to the originating modeling 
environments. Once the team has decided upon a solution for a confl ict identi-
fi ed in the review software, each trade must then make the necessary changes 
within their individual BIM software. Repeating the cycle of importing the 
models to the review software enables close to real-time coordination, espe-
cially if the detailers for the trades are colocated, as they were in the Sutter 
Medical Center case study discussed below. In future systems it should be 
possible to report the clash back to each trade’s native BIM tool by using the 
component IDs (see Chapter 3 for a detailed explanation of these interoper-
ability issues).

To avoid design coordination confl icts, the best practice is for detailed 
design to be performed in parallel and within collaborative work environments 
involving all of the fabricating trades. This avoids the almost inevitable need 
for rework in the detailed design, even when confl icts in the completed designs 
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have already been identifi ed and resolved. Essentially, this was the process 
adopted in the Sutter Medical Center project by DPR Construction and its 
trade subcontractor partners (see Chapter 9). Detailers for plumbing, HVAC, 
sprinkler systems, electrical conduits, and other systems were collocated in 
a site offi ce and detailed each of their systems in close proximity with one 
another and in direct response to the progress of fabrication and installation of 
the systems onsite. Almost no coordination errors reached the jobsite itself.

Another signifi cant waste occurs when inconsistencies appear within the 
fabricator’s own drawing sets. Traditional sets, whether drawn by hand or using 
CAD, contain multiple representations of each individual artifact. Designers 
and drafters are required to maintain consistency between the various drawings 
as the design development progresses and further changes are made. Despite 
quality control systems of various kinds, entirely error-free drawing sets are 
rare. A detailed study of drawing errors in the precast concrete industry, cover-
ing some 37,500 pieces from various projects and producers, showed that the 
costs of design coordination errors amount to approximately 0.46 percent of 
total project costs (Sacks 2004).

Two views of drawings of a precast concrete beam are shown in Figure 7–3. 
They serve as a good example of how discrepancies can occur. Figure 7–3 (Top) 
shows a concrete beam in an elevation view of the outside of the building; and 
Figure 7–3 (Middle) shows the same beam in a piece fabrication shop drawing. 
The external face of the beam had brick facing, which is fabricated by placing 
the bricks face down in the mold. The shop drawing should have shown the back 
of the beam up, for instance, with the bare concrete (internal to the building) 
face-up in plan view. Due to a drafting oversight, the inversion was not made 
and the beam was shown with the external face up, which resulted in all eight 
beams in this project being fabricated as “mirror images” of the actual beams 
needed. They could not be erected as planned—see Figure 7–3 (Bottom)—which 
resulted in expensive rework, reduced quality, and construction delays.

7.3.4 Lower Engineering and Detailing Costs
BIM reduces direct engineering costs in three ways:

Through the increased use of automated design and analysis software

Almost fully automated production of drawings and material takeoffs

Reduced rework due to enhanced quality control and design coordination

One major difference between BIM and CAD is that building information 
objects can be programmed to display seemingly “intelligent” behaviors. This 

•

•

•
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FIGURE 7–3 
Drawing inconsistency for 
a precast concrete spandrel 
beam: (Top) elevation, 
(Middle) piece fabrication 
shop drawing drawn in mir-
ror image in error, and 
(Bottom) the beams in 
place with mismatched end 
connection details.

(Sacks et al. 2003) Repro-
duced from the Journal of 
the Precast/ Prestressed 
Concrete Institute 48(3), 
with permission of the Pre-
cast/Prestressed Concrete 
Institute.
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means that the preprocessing of data for analysis software of various kinds, 
from thermal and ventilation analyses to dynamic structural analyses, can be 
performed directly from BIM data or within the BIM platform itself. For exam-
ple, most BIM platforms used for structural systems enable the defi nition of 
loads, load cases, support conditions, material properties, and all other data 
needed for structural analyses, such as fi nite element analysis.

It also means that BIM systems can allow designers to adopt a top-down 
design development approach, where the software propagates the geometric 
implications of high-level design decisions to its constituent parts. For exam-
ple, the fi ne details of shaping pieces to fi t to one another at connections can 
be carried out by automated routines based on premade custom components. 
The work of detailing the designs for production can, to a large extent, be 
automated. Apart from its other benefi ts, automated detailing directly reduces 
the number of hours that must be consumed to detail ETO components and to 
produce shop drawings.

Most BIM systems produce reports, including drawings and material take-
offs, in a highly automated fashion. Some also maintain consistency between 
the model and the drawing set without explicit action on the part of the opera-
tor. This introduces savings in the number of drafting hours needed, which is 
particularly important to fabricators who previously spent the lion’s share of 
their engineering hours on the tedious task of preparing shop drawings.

Various estimates of the extent of this direct productivity gain for engi-
neering and drafting with the use of BIM have been published (Autodesk 
2004; Sacks 2004), although few recorded measurements are available. One 
set of large-scale experiments was undertaken for the case of preparing con-
struction drawings and detailing rebar for cast-in-place reinforced concrete 
structures using a BIM platform with parametric modeling, customizable 
automated detailing routines, and automated drawing preparation (Sacks and 
Barak 2007). The buildings had previously been detailed using 2D CAD, 
and the hours worked were recorded. As can be seen in Table 7–2, the reduc-
tion in engineering and drafting hours for the three case study projects fell 
in the range of 21 to 61 percent. (Figure 7–4 shows axonometric views of the 
three cast-in-place reinforced concrete structures modeled in the study.)

7.3.5  Increased Use of Automated Manufacturing 
Technologies

Computer numerically controlled (CNC) machinery for various ETO component 
fabrication tasks has been available for many years. Examples include: laser cut-
ting and drilling machines for structural steel fabrication; bending and cutting 
machines for fabricating reinforcing steel for concrete; saws, drills, and laser 
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Table 7–2 Experimental Data for Three Reinforced Concrete Building Projects

Hours Worked Project A Project B Project C

Modeling 131 191 140

Reinforcement detailing 444 440 333

Drawing production 89 181 126

Total 3D 664 875 599

Comparative 2D hours 1,704 1,950 760

Reduction 61% 55% 21%

FIGURE 7–4 
Axonometric views of 
projects A, B, and C.

These models, prepared 
as part of an experiment to 
evaluate 3D modeling pro-
ductivity, contain complete 
rebar details. The close-
up image shows detailed 
rebars in a balcony slab and 
supporting beams.
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projectors for timber truss manufacture; water jet and laser cutting of sheet metal 
for ductwork; pipe cutting and threading for plumbing; as well as others. How-
ever, the need for human labor to code the computer instructions that guide these 
machines proved to be a signifi cant economic barrier to their use.

Two-dimensional CAD technology provided a platform for overcoming 
data input barriers by allowing third-party software providers to develop 
graphic interfaces, where users could draw the products rather than coding 
them alphanumerically. In almost every case, the developers found it necessary 
to add meaningful information to the graphics that represented the pieces to be 
fabricated by creating computable data objects that represented building parts. 
They could then automatically generate parts and material takeoffs, resulting 
in what might be called “building part information modeling” applications.

The parts, however, continued to be modeled separately for each fabrica-
tion stage. When changes were made to building systems, operators had to 
manually revise or reproduce the part model objects to maintain consistency. 
Apart from the additional time required, manual revision suffers the drawback 
that inconsistencies may be introduced. In some cases, such as for the struc-
tural steel fabrication industry, software companies addressed this problem by 
developing top-down modeling systems for updating within assemblies and 
parts, so that a change would propagate almost entirely automatically to the 
affected pieces. These developments were constrained to certain sectors, such 
as the structural steel industry, where market size, the scale of economic ben-
efi t from use of the systems, and technological advances made investment in 
software development economically viable. These applications evolved into 
fully object-oriented 3D parametric modeling systems.

BIM platforms model every part of a building using meaningful and com-
putable objects, and so provide information from which the data forms required 
for controlling automated machinery can be extracted with relative ease. Unlike 
their 2D CAD–based predecessors, however, they also provide the logistical 
information needed for managing the fabrication processes, including links to 
construction and production schedules, product tracking systems, and so forth.

7.3.6 Increased Preassembly and Prefabrication
By removing or drastically reducing the overhead effort required to produce 
shop drawings, BIM platforms make it economically feasible for companies to 
prefabricate a greater variety of pieces for any building project. Automatic main-
tenance of geometric integrity means that making a change to a standard piece 
and producing a specialized shop drawing or set of CNC instructions demands 
relatively little effort. More structurally diverse buildings, such as the Walt 
Disney Concert Hall in Los Angeles (Post 2002) or Dublin’s Aviva Stadium 
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(Chapter 9), become possible and increasingly more of the standard parts of 
buildings can be prefabricated economically.

The trend toward prefabrication is encouraged by the relative reduction 
in risk associated with parts not fi tting properly when installed. Each trade’s 
perception of that risk, or of the reliability of the design as a whole, is strongly 
infl uenced by the knowledge that all other systems are similarly and fully 
defi ned in 3D and reviewed together. This is true not only for prefabricated 
modular parts, but also for simpler, linear building systems. Because the cost 
of detailing and coordinating the layout of many routed systems (such as pipes 
and electrical trays) using 2D drawings was prohibitive, they were often sim-
ply routed onsite. Each subsequent contractor would have a more diffi cult job 
routing their system as ceiling space became occupied. Parametric 3D mod-
eling of all building systems, with coordinated resolution of space confl icts, 
allocates and guarantees space reservations for each participating system.

With few exceptions, 2D CAD did not give rise to new fabrication meth-
ods,4 and it did little to aid the logistics of prefabrication offsite. BIM, on 
the other hand, is already enabling not only greater degrees of prefabrica-
tion than could be considered without it but also prefabrication of building 
parts that were previously assembled onsite. Because BIM supports close coor-
dination between building systems and trades, integrated prefabrication of 
building modules that incorporate parts of multiple systems is now feasible. 
For example, Crown House Technologies, a U.K. MEP contractor, has devel-
oped a sophisticated system for hospital projects in which large sections of 
pipes and plumbing fi xtures are preassembled on stud frames and then rolled 
into place. Construction of the Staffordshire Hospital in the United Kingdom 
provided an excellent example (Court et al. 2006; Pasquire et al. 2006). Figure 
7–5 shows how components of HVAC, plumbing, sprinkler, electrical, and 
communication systems can be assembled together in a module for simple 
installation in the ceiling of a corridor onsite. Coordinating the physical and 
logistical aspects of integration to this degree is only possible given the rich-
ness and reliability of the information provided by BIM.

7.3.7  Quality Control, Supply Chain Management, and 
Lifecycle Maintenance

Numerous avenues for applying sophisticated tracking and monitoring tech-
nologies in construction have been proposed and explored in various research 

4 One notable exception is the BAMTEC system in which entire carpets of rebar, with customized 
bar diameters and lengths, are welded together and brought to site in rolls.

ch007.indd   Sec3:322ch007.indd   Sec3:322 3/8/11   8:27:47 AM3/8/11   8:27:47 AM

www.EngineeringBooksPdf.com



7.3 The Benefi ts of a BIM Process for Subcontractor Fabricators   323

projects. They include: the use of radio-frequency ID (RFID) tags for logistics; 
comparing as-built structures to design models with laser scanning (LADAR); 
monitoring quality using image processing; and reading equipment “black box” 
monitored information to assess material consumption. Many more are 
described in the “Capital Projects Technology Roadmap” devised by FIATECH 
(FIATECH 2010).

RFID tracking for ETO components has moved from research to prac-
tice, with signifi cant success reported in numerous projects. The Meadowlands 
Stadium project built by Skanska in New Jersey, is an excellent example (Sawyer 
2008). Some 3,200 precast concrete components were tracked through fab-
rication, shipment, erection, and quality control using RFID tags read by 
fi eld staff using rugged tablet PCs. The tag IDs corresponded with the virtual 
objects in the building model, which allowed clear visualization and reporting 
of the status of all precast pieces. Figure 7–7(B) shows a screen shot of the 
Tekla model in a Web viewer, with color-coding of the pieces as recorded using 
software and hardware provided by Vela Systems. The major benefi t is that 
day-to-day operational decisions that have far-reaching cost implications can 
be made on the basis of clear, accurate, and up-to-date information.

The Maryland General Hospital project, which is reported in Chapter 9, 
shows how barcode tags used for tracking during construction became an 
invaluable asset for lifecycle maintenance of major mechanical and electri-
cal equipment. DPR Construction’s successful use of the same technology for 

FIGURE 7–5 Prefabricated ceiling services modules with parts of HVAC, electric, and plumbing systems all installed together. 
(Left) Shows a 3D model view (Court et al. 2006) and (Right) shows factory prototypes (Pasquire et al. 2006).

Images courtesy of Crown House Technologies, Laing O’Rourke, UK.
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tracking doors and frames in the UCSC Porter B College project is yet another 
example.

For manufacturers of ETO products for construction, three main areas of 
application will be:

Monitoring of the production, storage, delivery to the site, installation 
location, and quality control of components using GPS and RFID systems

Supporting the installation or erection of components and quality con-
trol using LADAR and other surveying technologies

Providing lifecycle information about components and their perform-
ance using RFID tags and sensors

A common thread that runs through all of these proposed systems is the 
need for a building model to carry the information against which monitored 
data can be compared. The quantity of data that is typically collected by auto-
mated monitoring technologies is such that sophisticated software is required 
to interpret them. For this interpretation to be meaningful, both the designed 
state of the building product and the as-built realization, involving both geom-
etry and other product and process information, must be available in a com-
puter-readable format.

7.4 BIM-ENABLED PROCESS CHANGE

As we have described in earlier chapters, BIM’s primary contribution for gen-
eral contractors, subcontractors, and fabricators is that it enables virtual con-
struction. From the perspective of those directly responsible for producing 
buildings, whether onsite or in offsite fabrication facilities, this is not just an 
improvement but a new way of working. For the fi rst time, construction man-
agers and supervisors can practice putting the pieces together before they actu-
ally commit to the labor and materials. They can explore product and process 
alternatives, make changes to parts, and adapt the construction procedures in 
advance. And they can perform all of these activities in close collaboration with 
one another across different trades continuously and as construction progresses, 
allowing them to cope with unforeseen situations as they emerge. They can also 
deal in this same way with changes introduced by owners and designers.

Despite the fact that BIM platforms and applications, as a whole, are not 
yet mature enough to make virtual construction simple and commonplace, 
best practices by leading construction teams throughout the world are already 
resulting in the process changes described below. Some construction companies 

•

•

•
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have already developed a strong track record of projects in which they achieved 
a high degree of coordination among all of a project’s fabrication and erection 
partners. Teams, such as those engaged in the Sutter Medical Center and the 
Crusell Bridge project (Chapter 9) or the GM Production Plant projects (see 
Eastman et al. 2008) have continued to refi ne their methods. They succeeded 
in those projects, not because they were expert at operating any one or other 
software, but as a result of the integrated way they exploited BIM technology 
to build virtually and in a collaborative fashion early in the project.

7.4.1 Leaner Construction
In the manufacturing world, lean production methods evolved to meet indi-
vidual clients’ demands for highly customized products, without the waste 
inherent in traditional methods of mass production (Womack and Jones 2003). 
In general, the principles developed apply to any production system, but given 
the differences between production of consumer products and building con-
struction, adaptation of the manufacturing implementations was needed.

Lean construction is concerned with process improvement, so that build-
ings and facilities may be built to meet the clients’ needs while consuming 
minimal resources. This requires thinking about how work fl ows, with an 
emphasis on identifying and removing obstacles and bottlenecks. Lean con-
struction places special focus on workfl ow stability. A common cause of long 
construction durations are the long buffer times introduced by subcontractors 
to shield their own productivity where quantities of work made available are 
unstable and unpredictable. This occurs because subcontractors are reluctant 
to risk wasting their crews’ time (or reducing their productivity) in the event 
that other subcontractors fail to meet their commitments to complete preced-
ing work on time, or in case materials are not delivered when needed, or design 
information and decisions are delayed, and so forth.

One of the primary ways to expose waste and improve fl ow is to adopt pull 
fl ow control, in which work is only performed when the demand for it is made 
apparent downstream in the process, with the ultimate pull signal provided at 
the end of the process by the client. Workfl ow can be measured in terms of the 
overall cycle time for each product or building section, the ratio of activities 
that are completed as planned, or the inventory of work in progress (known as 
“WIP”). Waste is not only material waste but process waste: time spent waiting 
for inputs, rework, and the like.5

5 Readers interested in a brief introduction to the concepts of lean thinking are referred to the 
work of Womack and Jones (2003); references and links to the extensive literature on the subject 
of lean construction specifi cally can be found at the Web site of the International Group for Lean 
Construction (www.iglc.net).
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BIM facilitates leaner construction processes that directly impact the way 
subcontractors and fabricators work in four ways:

 1. Greater degrees of prefabrication and preassembly driven by the availa-
bility of error-free design information resulting from virtual construction 
(the ways in which BIM supports these benefi ts are described in Section 
7.3.5) translates to reduced duration of onsite construction and a short-
ened product cycle time from the client’s perspective. Increased prefab-
rication also leads to enhanced safety as more work, much of which was 
previously done at height, is moved from the site to factory conditions.

 2. Sharing models is not only useful for identifying physical or other design 
confl icts; shared models that are linked to planned installation timing 
data using 4D CAD techniques enable exploration of construction 
sequences and interdependencies between trades. Careful planning of 
production activities at the weekly level is a key tenet of lean construction. 
It is commonly implemented using the “Last Planner™” system (Ballard 
2000), which fi lters activities to avoid assigning those which may not be 
able to be carried out correctly and completely. Thus, a priori identifi ca-
tion of spatial, logical, or organizational confl icts through step-by-step 
virtual construction using BIM improves workfl ow stability.

 3. Enhanced teamwork: the ability to coordinate erection activities at a 
fi ner grain among different trades means that traditional interface prob-
lems—involving the handover of work and spaces from team to team—
are also reduced. When construction is performed by better integrated 
teams, rather than by unrelated groups, fewer and shorter time buffers 
are needed.

 4. When the gross time required for actual fabrication and delivery is 
reduced—due to the ability to produce shop drawings faster—fabricators 
are able to reduce their lead times. If lead times can be reduced far 
enough, then fabricators will be able to reconfi gure their supply to sites 
more easily to take advantage of the improved pull fl ow. This extends 
beyond just-in-time delivery to just-in-time production, a practice that 
substantially reduces inventories of ETO components and their associ-
ated waste: costs of storage, multiple-handling, damaged or lost parts, 
shipping coordination, and so forth. Also, because BIM systems can 
generate reliable and accurate shop drawings at the last responsible 
moment —even when late changes are made—fabricators of all kinds 
can be more responsive to clients’ needs, because pieces are not produced 
too early in the process.
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7.4.2 Less Paper in Construction
When CAD was adopted initially, electronic transfers became a partial alterna-
tive to communicating paper drawings. The more fundamental change that 
BIM introduces is that drawings are relegated from the status of information 
archive to that of communicating medium, whether paper or electronic. In 
cases where BIM serves as the sole reliable archive for building information, 
paper printouts of drawings, specifi cations, quantity takeoffs, and other reports 
primarily serve to provide more easily legible access to the information.

For fabricators exploiting automated production equipment, as described 
in Section 7.3.5, the need for paper drawings largely disappears. For example, 
parts of timber trusses that are cut and drilled using CNC machines are effi -
ciently assembled and joined on beds, where the geometry is projected from 
above using laser technology. Productivity for the assembly of complex rebar 
cages for precast concrete fabrication improves when the crew consults a color-
coded 3D model, which they can manipulate at will on a large screen, instead 
of interpreting traditional orthogonal views on paper drawings. The delivery of 
geometric and other information to structural steel erectors onsite using PDAs 
that graphically display 3D VRML models of steel structures (translated from 
CIS/2 models by NIST’s software) is a similar example (Lipman 2004).

The need for paper reports is greatly reduced as information from BIM 
fabrication models begins to drive logistics, accounting, and other manage-
ment information systems and is aided by automated data collection technolo-
gies. It is, perhaps, only the slow pace of legal and commercial change that 
prevents this section from being titled “Paperless Construction.”

7.4.3 Increased Distribution of Work
The use of electronic building models means that communication over long 
distances is no longer a barrier to the distribution of work. In this sense, BIM 
facilitates increased outsourcing and even globalization of two aspects of con-
struction work that were previously the domain of local subcontractors and 
fabricators.

First, it is possible for design, analysis, and engineering to be carried out more 
easily by geographically and organizationally dispersed groups. In the structural 
steel industry, it is becoming commonplace for individuals, armed with power-
ful 3D parametric detailing software, to become freelancers providing services 
to fabricators that have greatly reduced their in-house engineering departments. 
Outsourcing of 3D modeling and plant engineering work to India in sectors like 
aerospace, automotive, and industrial machinery is already common.

Second, better design coordination and communication means that fab-
rication itself can be outsourced more reliably, including shipping parts over 
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long distances. In the case study describing the building at 100 11th Avenue in 
New York City (Chapter 9), accurate BIM information enabled the production 
of façade components in China for installation in New York City.

7.5  GENERIC BIM SYSTEM REQUIREMENTS FOR 
FABRICATORS

In this and the following section, we defi ne the system requirements that ETO 
component fabricators, design service providers, and consultants should 
require from any software platform they are considering. This section defi nes 
generic requirements common to all types of fabrication and places special 
emphasis on the need for fabricators to participate actively in compiling com-
prehensive building models as part of collaborative project teams. The follow-
ing section expands the list of requirements to include specialized needs of 
specifi c types of fabricators.

Note that the most basic required properties of BIM platforms, such as 
support for solid modeling, are not listed, because they are essential for all 
users and almost universally available. For example, the solid modeling capa-
bilities that all fabricators require for clash detection and volumetric quantity 
takeoffs are provided in all BIM software because section views cannot be 
produced automatically without them.

7.5.1 Parametric and Customizable Parts and Relationships
The ability to automate design and detailing tasks to a high degree—and for 
building models to remain coherent, semantically correct, and accurate even as 
they are manipulated—are cornerstones for reaping the benefi ts of BIM for 
fabricators. Creating models would be excessively time-consuming and imprac-
tical if operators were required to generate each and every detailed object 
individually. It would not only be time-consuming but also highly error-prone 
if operators were required to actively propagate all changes from building 
assemblies to all of their detailed constituent components.

For these reasons, fabricators must have software systems that support 
parametric objects for their system and that manage relationships between 
objects at all levels (parametric objects and relationships are defi ned in 
Chapter 2). The structural steel connection shown in Figure 7–6 illustrates 
this requirement. The software selects and applies an appropriate connection 
according to its predefi ned rules. Setup and selection of rule sets for a project 
may be done by the engineer of record or by the fabricator, depending on the 
accepted practice, and may or may not include rules to respond to changes in 
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the loads applied. If the profi le shape or parameters of either of the connected 
members are subsequently changed, the geometry and logic of the connection 
updates automatically.

An important aspect to evaluate is the degree to which customized parts, 
details, and connections can be added to a system. A powerful system will 
support: nesting of parametric components within one another; modeling of 
geometric constraints, such as “parallel to” or “at a constant distance from”; 
and application of generative rules that determine whether a component will 
be created in any given context.

7.5.2 Reporting Components for Fabrication
The ability to automatically generate production reports for each individual 
ETO component in a building is essential for fabricators of all kinds. Report-
ing may include: preparation of shop drawings; compiling CNC machinery 
instructions; listing constituent parts and materials for procurement; specify-
ing surface fi nish treatments and materials; and listing hardware required for 
installation onsite, and so forth.

In prefabrication of any type of ETO component, it is important to be able 
to group the components in different ways to manage their production (i.e., 
procurement of parts, preparation of forms and tools, storage, shipping, and 
erection). Precast concrete parts and fabricated formwork pieces for cast-in-
place concrete are commonly grouped according to their molds, so that single 
molds can be used for multiple parts with minor modifi cations between each 
use. Reinforcing bars must be produced and bundled in groups according to 
their association with building elements.

To support these needs, BIM applications should be able to group 
components according to criteria specifi ed by operators on the basis of their 

Apply
column

connection
with

stiffeners

Make
beam
deeper

Rotate
column

90°

FIGURE 7–6 
Structural steel connection 
in Tekla Structures.

The software applies the 
connection selected by 
the operator (Left) to 
(Middle) and automatically 
updates the customized 
connection when the beam 
is made deeper and 
the column is rotated 
(Middle to Right).
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geometric information, order of assembly, supplier, and other classifi cations, 
and also meta-data (defi ning origin and ownership of the data, status, and IDs). 
In the case of geometric shapes, the software should be able to distinguish 
between parts on the basis of the degree to which the pieces are similar or 
dissimilar. For example, timber trusses might be given a primary identifi er for 
grouping those trusses with the same overall shape and confi guration, while 
a secondary identifi er could be used to distinguish subgroups of one or more 
trusses with minor differences within the primary group. If a generic truss family 
were given the type identifi er “101,” then a subgroup of a few trusses within the 
generic “101 family” might include a particular member with a larger profi le size 
that is otherwise the same as a “101” and might be named subfamily “101-A.”

In some applications, prefabricated ETO components will require that 
some of the constituent parts be delivered loose to the jobsite, such as weld 
plates for embedding in reinforced concrete elements. These too must be 
grouped and labeled to ensure delivery to the right place at the right time. 
Where parts must be cast into or bolted onto the building’s structure, they may 
need to be delivered in advance to other subcontractors or even to other fab-
ricators. All of this information must be generated and applied to the objects, 
preferably automatically, within the BIM platform.

7.5.3 Interface to Management Information Systems
A two-way interface to communicate with procurement, production control, 
shipping, and accounting information systems is essential in order to fully lev-
erage the potential benefi ts detailed earlier in the chapter. These may be stan-
dalone applications or parts of a comprehensive enterprise resource planning 
(ERP) suite. To avoid inconsistencies, the building model should be the sole 
source for part lists and part production details for the full operation. Fabrica-
tion is performed over time, during which changes may continue to be made to 
the building’s design. Up-to-date information regarding changes made to pieces 
in the model must be available to all of a company’s departments at all times, 
if errors are to be avoided. Ideally, this should not be a simple fi le export/
import exchange but an online database link. Minimally, the software should 
provide an application programming interface, so that companies with access 
to programming capability can adapt data exchanges to the requirements of 
their existing enterprise systems.

Where building models are integrated with other management systems, 
automated tracking systems for ETO components, from production through 
storage, delivery, erection, and operation become feasible. Systems exploit-
ing bar-code tracking are common, while the more powerful radio-frequency 
identifi cation (RFID) technology has been shown to be feasible for only some 
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ETO component types (Ergen et al. 2007). This technology has been suc-
cessfully applied in industry, such as in the Meadowlands Stadium and other 
projects discussed in Section 7.3.7.

7.5.4 Interoperability
By defi nition, subcontractors and fabricators provide only part of a building’s 
systems. The ability to communicate information between their BIM platform 
and those of the designers, general contractors, and other fabricators is essen-
tial. Indeed, one may conceive of a comprehensive building model as consisting 
of the full set of system models maintained in the distinct BIM platforms of the 
numerous design and construction trades, even if there is no one unifi ed data-
base. No single fabrication platform is able to address all aspects of building 
construction fabrication today, and we do not expect this situation to change.

The technical aspects of interoperability are discussed thoroughly in 
Chapter 3, including both its benefi ts and limitations. Suffi ce it to say that for 
the purposes of BIM platform selection by subcontractors and fabricators, the 
capability to import and export models using an appropriate industry exchange 
standard should be considered mandatory. Which standard is most important 
depends on the industry sector: for structural steel the CIS/2 format is essen-
tial; for most other sectors the IFC format will likely be most useful.

7.5.5 Information Visualization
A 3D building model view is a very effective platform for entering and visual-
izing management information, particularly for erectors and general contrac-
tor staff outside the fabricator’s organization. Customizable functions for 
generating model displays that are colored according to a variety of production 
status data are highly benefi cial.

Two good examples are the use of 4D CAD techniques for micro-planning 
of a construction operation and the use of a model interface to pull the deliv-
ery of prefabricated parts to the jobsite in a just-in-time confi guration. In the 
fi rst, a building model that included the structural members and the resources 
(cranes) and activities was used for step-by-step planning and simulation of the 
erection sequence for steel and precast concrete elements for an underground 
subway station roof in London (Koerckel and Ballard 2005). Careful planning 
was essential so that the project team could meet a strict 48-hour time limit for 
erection, during which train traffi c was suspended. For a detailed description 
of 4D CAD techniques and benefi ts, please refer to Section 7 in Chapter 6.

The second example is illustrated by Figure 7–7 (Top), which shows fi eld 
personnel consulting a building model at the Meadowlands Stadium project 
described in Section 7.3.7. Instead of consulting a spread of drawings and 
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paper reports, which are often out of date, to select pieces for manufacture 
and delivery, project managers can plan work with high reliability. The effort 
of coordinating between multiple sets of drawings and lists and the resultant 
human errors are eliminated. Indeed, information visualization of this kind, 

FIGURE 7–7 
(Top) Field personnel use 
rugged tablet PCs to query 
information about precast 
pieces and their produc-
tion, delivery, erection, 
and approval status from a 
color-coded model of the 
stadium. (Bottom) The PCs 
are equipped with readers 
to capture information from 
RFID tags attached to the 
precast concrete pieces. 
(See color insert for full 
color fi gure.)

Photos courtesy of Vela 
Systems, Inc. All rights 
reserved.
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where a site supervisor can simply point and click on a color-coded model to 
compile delivery lists, as shown in Figure 7–7 (Bottom), enables the pull fl ow 
control paradigm advocated by lean construction thinking.

7.5.6 Automation of Fabrication Tasks
The selection of a BIM software platform should refl ect the opportunities and 
plans for automation of the fabrication tasks. These vary with each building 
system. Some companies will already have CNC machines of different kinds, 
such as rebar bending and cutting machines, laser cutters for steel profi les or 
plates, or sophisticated conveyor and casting systems for precast concrete. For 
some fabricators, these technologies may be drivers for adopting BIM; for oth-
ers, they will be new options, and BIM will enable their introduction. In either 
case, it is important to consider the information requirements and the inter-
faces that are supported by the BIM software.

7.6  MAJOR CLASSES OF FABRICATORS AND 
THEIR SPECIFIC NEEDS

This section describes specifi c requirements for fabricators of various kinds. 
It also provides a short list of software packages (available at the time of pub-
lication) for each class of fabricator. The software packages are listed in 
Table 7–3 along with explanations of their functionality for each domain and 
sources for additional information.

7.6.1 Structural Steel
With steel construction, the overall structure is divided into distinct parts that 
can be easily fabricated, transported to the site, erected, and joined, using 
minimal material quantities and labor, all under the necessary load constraints 
defi ned by the structural engineers.

Simply modeling the structure in 3D with all detailing of nuts, bolts, 
welds, plates, and so forth is not suffi cient. The following are additional 
requirements that should be met by steel detailing software:

Automated and customizable detailing of steel connections. This 
feature must incorporate the ability to defi ne rule sets that govern the 
ways in which connection types are selected and parametrically adapted 
to suit specifi c situations in structures.

Built-in structural analysis capabilities, including fi nite element 
analysis. Alternatively, as a minimum, the software should be able to 

•

•
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depict and export a structural model, including the defi nition of loads 
in a format that is readable by an external structural analysis package. 
In this case, it should also be capable of importing loads and reactions 
back to the 3D model.

Output of cutting, welding, and drilling instructions directly to 
computer numerically controlled (CNC) machinery. This capability 
is being extended to include welding and assembly. Assembly requires 
even more extensive geometry and process information.

Available software (see Table 7–3): Tekla Structures, SDS/2 Design Data, 
StruCAD, 3d�.

•

Table 7–3 BIM Software for Subcontractors and Fabricators

BIM Software Building System Compatibility Functionality Source for information

Tekla Structures Structural steel, Precast 
concrete, CIP reinforced 
concrete.
Mechanical, Electrical, Plumbing, 
Curtain walls

Modeling, analysis 
preprocessing, fabrication 
detailing
Coordination

www.tekla.com

SDS/2 Design Data Structural steel Fabrication detailing www.dsndata.com

StruCAD Structural steel Fabrication detailing www.acecadsoftware
.com/steel_detailing

Revit Structures Structural steel, CIP reinforced 
concrete

Modeling, analysis 
preprocessing

www.autodesk.com/revit

Revit MEP Mechanical, Electrical, 
Plumbing, and piping

Modeling www.autodesk.com/revit

3d+ Structural steel 3dplus.cscworld.com/

Structureworks Precast concrete Modeling, fabrication 
detailing

www.structureworks.net

Revit Architecture Curtain walls Modeling www.autodesk.com/revit

aSa Rebar Software CIP reinforced concrete Estimating, detailing, 
production, material tracking, 
accounting

www.asarebar.com

Allplan Engineering Structural steel, CIP 
reinforced concrete, precast 
concrete

Modeling, detailing rebar www.allplan.com

Allplan Architecture Curtain walls Modeling www.allplan.com

Catia (Digital Project) Curtain walls Modeling, FEM analysis, 
parsing production data 
for CNC

www.3ds.com
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BIM Software Building System Compatibility Functionality Source for information

Graphisoft ArchiGlazing Curtain walls Modeling www.graphisoft.com

SoftTech V6 Curtain walls Modeling and fabrication 
detailing

www.softtechnz.com

CADPIPE Commercial 
Pipe

Piping and plumbing Modeling and fabrication 
detailing

www.cadpipe.com

CADPIPE HVAC and 
Hanger

HVAC ducts Modeling and fabrication 
detailing

www.cadpipe.com

CADPIPE Electrical and 
Hanger

Electrical conduits, cable 
trays

Modeling, detailing www.cadpipe.com

Quickpen PipeDesigner Piping and plumbing Modeling, fabrication 
detailing

www.quickpen.com

Quickpen DuctDedesigner HVAC Modeling and fabrication 
detailing

www.quickpen.com

Bentley Building 
Mechanical Systems

HVAC ducts and piping Modeling www.bentley.com

Graphisoft MEP Modeler HVAC ducts, piping, 
cable trays

Modeling www.graphisoft.com

CADmep+
FABmep+

HVAC ducts, piping Modeling and fabrication 
detailing

www.map-software.com

SprinkCAD Fire sprinkler systems Modeling and detailing www.sprinkcad.com

Framewright Pro Wood framing Modeling and fabrication 
detailing

www.encina.co.uk/
framewright_pro.html

MWF—Metal Wood 
Framer

Light-gauge steel and 
wood framing

Modeling and fabrication 
detailing

www.strucsoftsolutions
.com/mwf.asp

7.6.2 Precast Concrete
Information modeling of precast concrete is more complex than modeling 
structural steel, because precast concrete pieces have internal parts (rebar, 
prestress strands, steel embeds), a much greater freedom in shapes, and a rich 
variety of surface fi nishes. These were among the reasons why BIM software 
tailored to the needs of precast concrete became available commercially much 
later than for structural steel.

The specifi c needs of precast concrete fabrication were researched and 
documented by the Precast Concrete Software Consortium (PCSC) (Eastman 
et al. 2001). The fi rst two needs specifi ed above (Section 7.6.1) for struc-
tural steel—automated and customizable detailing of connections and built-in 
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structural analysis capabilities—apply equally to precast concrete. In addition, 
the following requirements are specifi c to precast concrete:

The ability to model pieces in a building model with geometric shapes 
different from the geometry reported in shop drawings. All precast piec-
es are subject to shortening and creep, which means their fi nal shape is 
different than that which is produced. Precast pieces that are eccentri-
cally prestressed become cambered when prestress cables are released 
after curing. The most complex change occurs when long precast pieces 
are deliberately twisted or warped. This is commonly done with long 
double tee pieces in parking garages and other structures to provide 
slopes for drainage, by setting the supports of one end at an angle to 
those of the other end. The pieces must be represented with warped 
geometry in the computer model, but they must be produced in straight 
prestressing beds. Therefore, they must be rendered straight in shop 
drawings. This requires a relatively complex geometric transformation 
between the assembly and the shop drawing representations of any 
intentionally deformed piece.

Surface fi nishes and treatments cannot simply be applied to faces of 
parts but often have their own distinctive geometry, which may require 
subtraction of volume from the concrete itself. Stone cladding, brick pat-
terns, thermal insulation layers, and so forth are all common examples. 
Special concrete mixes are used to provide custom colors and surface 
effects but are usually too expensive to fi ll the whole piece. As a result, the 
pieces may be composed of more than one concrete type, and the software 
must support the documentation of volumes required for each type.

Specialized structural analyses of individual pieces—to check their 
resistance to forces applied during stripping, lifting, storage, transpor-
tation, and erection, which are different to those applied during their 
service life in a building—are required. This places special emphasis on 
the need for integration with external analysis software packages and an 
open application programming interface.

The grouping of a precast piece’s constituent parts must be done accord-
ing to the timing of their insertion: cast into the unit at time of fabrica-
tion, cast into or welded onto the building foundation or structure, or 
supplied loose (bundled with the piece) to the site for erection.

Output of rebar shapes in formats compatible with fabrication control 
software and automated bending and cutting machines.

Available software (see Table 7–3): Tekla Structures, Structureworks.

•

•

•

•

•
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7.6.3 Cast-in-Place Reinforced Concrete
Unlike most of the systems reviewed in this chapter, cast-in-place (CIP) is 
inherently an onsite material and system. However, the same benefi ts and 
approach applied to other systems can also apply to CIP. Like precast concrete, 
cast-in-place reinforced concrete has internal components that must be mod-
eled in detail. All of the requirements for structural analysis, generating and 
reporting rebar shapes for production and placing, and for measuring concrete 
volumes, are equally valid for cast-in-place concrete.

CIP concrete, however, is quite different from both structural steel and 
precast concrete, because cast-in-place structures are monolithic. They do not 
have clearly defi ned physical boundaries between components, such as with 
columns, beams, and slabs. Indeed, whether the concrete volume at the com-
ponents’ intersection is considered part of one or part of the other component’s 
joint framing is determined based on the reporting needs. Revit Structures’ join 
geometry feature begins to address this need, and for standard cases param-
eters that give one element type priority over another can be set to automate 
this behavior (such as setting beams to always be shortened where they inter-
sect with columns).

Likewise, the same rebars may fulfi ll a specifi c function within one mem-
ber and a different function within a joint, such as with top steel in a continu-
ous beam that serves for shear and crack resistance within the span but also as 
moment reinforcement over the support.

Another difference is that cast-in-place concrete can be cast with complex 
curved geometries, with curvature in one or two axis directions and variable 
thicknesses. Although nonuniform multicurved surfaces are rare, domes are not 
uncommon. Any company that encounters curved concrete surfaces in its con-
struction projects should ensure that the descriptive geometry engine of any 
modeling software can model such surfaces and the solid volumes they enclose.

A third difference is, unlike steel and precast components, that CIP con-
crete structures are partitioned differently for analysis and design than for 
fabrication. The locations of pour stops are often determined in the fi eld and 
do not always conform to product divisions, as envisioned by the designers. 
Nevertheless, if the members are to be used for construction management as 
well as for design, they must be modeled both ways (Barak et al. 2009).

Each of these scenarios requires a different multiview approach to mode-
ling objects than is available in most BIM software packages that currently offer 
some functionality for CIP concrete modeling. The ability to switch between 
distinct but internally consistent representations of 3D concrete geometry and 
idealized members for structural analysis, as provided in Revit Structures, is 
an important capability.
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Lastly, CIP concrete requires layout and detailing of formwork, whether 
modular or custom designed. Some modular formwork manufacturing com-
panies do provide layout and detailing software, which allows users to graphi-
cally apply standard formwork sections to CIP elements in 3D. The software 
then produces the detailed bills of material required and the drawings to aid 
laborers in erecting the modular forms. “ELPOS” and “PERI CAD,” provided 
by PERI of Germany, are two examples (www.peri.de/ww/en/pub/company/
software/elpos.cfm). Unfortunately, the existing applications are based on 
CAD software representations, mostly using 2D views. The suppliers are more 
likely to provide BIM-integrated solutions as demand grows.

Available software (see Table 7–3): Tekla Structures, Revit Structures, aSa 
Rebar Software integrated with Microstation, Nemetschek Allplan Engineering.

7.6.4 Curtain Walls and Fenestration
Curtain walls include any wall closing system that does not have a structural 
function in that it does not carry gravity loads to the foundations of a building. 
Among custom-designed and fabricated curtain walls—essentially involving 
ETO components—aluminum and glass curtain walls are typical. They can be 
classifi ed as stick systems, unit systems, or composite systems. In this chapter, 
fenestration includes all window units that are custom-designed for fabrica-
tion and installation in a specifi c building, with profi les of steel, aluminum, 
timber, plastic (PVC), or other materials.

Stick systems are built in-situ from metal profi les (usually aluminum), 
which are attached to the building frame. They are similar to structural steel 
frames in that they are composed of longitudinal extruded sections (vertical 
mullions and horizontal transoms) with joints between them. Like precast 
façade panels, their connections to the structural frame must be detailed explic-
itly for every context. They place a unique requirement on modeling software, 
because they are highly susceptible to changes in temperature, which cause 
expansion and contraction; as such, their joints must be detailed to allow for 
free movement without compromising their insulating or aesthetic functions. 
Joints with appropriate degrees of freedom and sleeves to accommodate and 
hide longitudinal movement are common. Stick systems require only assembly 
modeling, with minimal piece fabrication detailing (needed only to support 
cutting profi les to the right length in the shop). The ability to plan erection 
sequences in order to accommodate tolerances is critical.

Unit systems are composed of separate prefabricated pieces installed 
directly onto the building’s frame. A key feature for modeling is the need for 
high accuracy in construction, which means that dimensional tolerances 
for the building’s structural frame should be modeled explicitly.
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Composite systems include unit and mullion systems, column cover and 
spandrel systems, and panel (strong back) systems. These require not only 
detailed assembly and piece fabrication details but must also be closely coordi-
nated with a building’s other systems.

Curtain walls are an important part of any building model, because they 
are central to all analyses of building performance other than overall structural 
analysis (i.e., thermal, acoustic, and lighting). Any computer simulation that 
can be performed on a model will need the relevant physical properties of 
the curtain wall system and its components—not only its geometry. Models 
should also support local wind and dead load structural analyses for the system 
components.

Most curtain wall modeling routines that are commonly available in archi-
tectural BIM systems allow for preliminary design only and have no functional-
ity for detailing and fabrication. The 100 11th Avenue, New York, case study 
in Chapter 9, which presents a complex curtain wall designed for a residential 
building, serves as a good example of this type of use. On the other hand, soft-
ware applications are available for detailing and estimating the curtain wall 
and fenestration systems of numerous fabricators. These applications, such as 
the DeMichele Group and Fenesoft packages, are intended for modeling indi-
vidual windows or curtain wall sections, without compiling them into whole 
building models. Due to the nature of the steel and aluminum profi les used in 
most curtain walls, some companies have found mechanical parametric mode-
ling platforms, such as Solidworks and Autodesk Inventor, to be more useful.

Available software (see Table 7–3): Digital Project (Catia), Tekla Structures, 
Revit Building, Allplan Architect, Graphisoft ArchiGlazing, SoftTech V6.

7.6.5 Mechanical, Electrical, and Plumbing
Three distinct types of ETO component systems are included in this category: 
ducts and machinery for HVAC systems; piping runs for liquid and gas supply 
and disposal; and routing trays and control boxes for electrical and communi-
cation systems. These three systems are similar both in nature and in the space 
they occupy within a building, but they also depend on specifi c requirements 
for detailing and fabrication software.

Ducts for HVAC systems must be cut from sheet metal sections, fabri-
cated in units that can be conveniently transported and maneuvered into posi-
tion, and then assembled and installed in place at a building site. Duct units 
are three-dimensional objects and often have complex geometries. Chillers, 
pumps, diffusers, and other machinery have strict space and clearance require-
ments and interface with both electrical and plumbing systems—their loca-
tions and orientations demand careful coordination.
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Piping for supply and disposal of various liquids and gases is composed 
of extruded profi les that also incorporate valves, bends, and other equip-
ment. While not all piping is engineered to order, sections that require cutting, 
threading, or other treatments must be done in a workshop prior to delivery to 
be considered ETO components. In addition, spools of piping components that 
are preassembled as complete units prior to delivery and/or installation are 
also considered pre-engineered, even if most or all of their constituent parts 
are off-the-shelf components.

Although electrical and communication cables are largely fl exible, the con-
duits and trays that carry them may not be, which means their layout must be 
coordinated with other systems.

The fi rst and most generic requirement for these systems to be supported 
by BIM is that their location, orientation, and routing in space must be care-
fully coordinated. Routing requires easy-to-follow or color-coded visualization 
and functions for identifying clashes between systems. Figure 7–8, which was 
prepared by a general contractor (the Mortenson Company) for coordination 
purposes, is an excellent example of how a building’s MEP systems can be 
modeled, checked, and prepared for fabrication, production, and installation.

Although physical clash detection is available in most piping and duct 
software, in many cases soft clash detection is also needed. Soft clash detec-
tion refers to certain requirements, where minimum clear space must be main-
tained between different systems, such as the minimum distance between a hot 

FIGURE 7–8 
A model view showing a 
building’s MEP systems 
with transparent building 
structure components, 
prepared by a general 
contractor (Mortenson) for 
construction coordination. 
(See color insert for full 
color fi gure.)

Image provided courtesy of 
Mortenson.
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water pipe and electrical cables. Similarly, a piece of equipment may need to 
be dismounted for inspection or repair, so that the path for access to it and for 
its removal must be kept free of interference. The software must allow users to 
set up rules that defi ne verifi able spatial constraints between different pairs of 
systems when clash checks are performed.

A second generic requirement is the grouping of objects for production 
and installation logistics. Numbering or labeling components must be per-
formed on three levels: a unique part ID for each piece; a group ID for instal-
lation spools; and a production group ID that the system assigns based on the 
collection of identical or largely similar parts for fabrication or procurement. 
Grouping of parts for site delivery, with collections of separate components 
belonging to duct runs and pipe spools, is particularly important. If any part 
is missing or cannot fi t into place due to dimensional changes or fabrication 
errors, productivity degrades and the workfl ow is disrupted. To avoid this, 
BIM systems must provide material takeoff lists and seamless integration with 
logistics software for labeling schemes to allow complete and correct collec-
tions of parts to be pulled to the work-face at the right time. One technology 
for aiding this is the use of bar codes to track pipe spools and duct sections. A 
less mature method is the use of radio frequency identifi cation (RFID) tags.

Unique BIM requirements for each of the systems are as follows:

Most duct sections are fabricated from fl at sheet metal. Software should 
generate cutting patterns—unfolded from 3D geometric shapes—and 
translate the data into a format appropriate for plasma cutting tables 
or other machinery. The software should also offer optimization of the 
nesting pattern to minimize off-cut waste.
Piping spools are commonly represented in symbolic isometric draw-
ings. Software should enable display in multiple formats, including full 
3D representation, line representation, and symbolic form, as well as 
2D plans, sections, and isometric views. In addition, it should automati-
cally generate spool assembly drawings with bill of material data.

Software applications capable of generating detailed models and fabrica-
tion information for MEP systems were made available earlier than for other 
building systems. This was mainly because ducts, pipes, and the like, are gen-
erally composed of distinct parts, which have standard geometries that are 
independent of local conditions at the interfaces between parts. Solid mod-
eling and Boolean operations were not needed, and self-contained parametric 
parts could be added by programming purpose-built routines. It was therefore 
possible to provide fabrication-level modeling on the basis of generic CAD 

•

•
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342 Chapter 7 BIM for Subcontractors and Fabricators

software, which lacked more sophisticated parametric and constraint mod-
eling capabilities.

The drawback of CAD-based applications, as opposed to BIM-based appli-
cations, is that CAD platforms do not maintain logical integrity when changes 
are entered. Neighboring duct sections should adjust when changes are made 
to individual sections or to a duct run as a whole. When a duct or pipe that 
penetrates a slab or wall moves, the hole in the slab or wall should either also 
be moved or healed if it is no longer needed. Some MEP applications lack the 
import and export interfaces needed for industrywide interoperability, such as 
support for IFC models.

Subcontractors and fabricators are likely to continue using CAD-based 
platforms, such as those listed below, because the BIM software packages that 
offer MEP capabilities—such as Revit Systems and Bentley Building Mechanical 
Systems—do not extend to the production of detailed fabrication drawings. 
This “mixed use” is apparent in the Sutter Medical Center case study (Chapter 
9). For this reason, it is important to ensure that any CAD-based platform is 
capable of supporting fi le formats that can be uploaded into design coordina-
tion programs like Autodesk Navisworks Manage (Navisworks 2010).

Available software (see Table 7–3): Quickpen (PipeDesigner and 
DuctDesigner), CADPIPE (HVAC, Commercial Pipe, Electrical, Hanger), 
CAD-Duct, SprinkCAD, Revit MEP, Bentley Building Mechanical Systems, 
Graphisoft MEP Modeler.

7.7 ADOPTING BIM IN A FABRICATION OPERATION

A robust management strategy for the adoption of BIM must concern aspects 
beyond software, hardware, and the training of engineering staff, because of 
its range of impact on workfl ows and people.

BIM systems are a sophisticated technology that impacts every aspect of a 
fabrication subcontractor’s operations, from marketing and estimating through 
engineering, procurement of raw materials, fabrication, shipping to installation 
onsite, and maintenance. BIM does not simply automate existing operations 
that were previously performed manually or using less sophisticated software, 
it enables different workfl ow patterns and production processes.

BIM systems directly improve engineering and drafting productivity. Unless 
a company experiences sustained growth in sales volume through the adop-
tion period, the number of people needed for these activities will be reduced. 
Downsizing may be threatening to employees whose energy and enthusiasm is 
critical for changing work procedures. A thorough plan should account for this 
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impact by considering and making provisions for all staff, both those selected 
for training and those for whom other tasks may be found. It should aim to 
secure involvement and commitment at an early stage.

7.7.1 Setting Appropriate Goals
The following guideline questions may help in setting goals for an effective 
adoption plan and for identifying the actors inside and outside the company 
who should be party to the plan. They apply equally to fabrication companies 
with in-house detailing capabilities and to companies that specialize in provid-
ing engineering detailing services.

How can clients (building owners, architects, engineering consultants, 
and general contractors) benefi t from fabricators’ enhanced profi ciency 
using BIM platforms? What new services can be offered that presently 
are not? What services can be made more productive, and how can lead 
times be shortened?

To what degree can building model data be imported from upstream 
sources, such as from architects’ or other designers’ BIM models?

How early in the process will models be compiled, and what are the 
appropriate levels of detail for models? Some fabricators are called 
upon to propose general design solutions at the tendering stage, where 
a low level of detail model can be an excellent tool for communicating a 
company’s unique approach. Others are restricted to tendering on the 
designers’ solution only, so that modeling begins with detailing only 
once a contract has been won.

If a model has been prepared for tendering, how much of the informa-
tion compiled is useful for the engineering and detailing phase that fol-
lows if the project is won?

How and by whom will the company’s standard engineering details and 
drawing templates be embedded in custom library components in the 
software? Will libraries be compiled at the time of adoption or incre-
mentally as-needed for the fi rst projects modeled?

Can BIM offer alternative modes of communicating information within 
the company? This requires open discussion with different departments to 
ascertain real needs. Asking a production department head, “How do you 
want your shop drawings to look?” may miss the point in a BIM adoption, 
where alternative forms of presenting the information may be possible. 
Viewing, manipulating, and querying models on screen is a viable addition 
to traditional drawings. People need to be informed of the new possibilities.

•

•

•

•

•

•
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How will information be communicated to designers and consultants in 
the submittal process? BIM-capable architects and engineering consult-
ants are likely to prefer to receive the model rather than drawings. How 
will review comments be communicated back to the company?

To what degree will building models be used to generate or display man-
agement information? What is needed (software, hardware, program-
ming) to integrate BIM systems with existing management information 
systems, or will new management systems be adopted in parallel? Most 
BIM software platforms provide not only fully functional authoring ver-
sions but also limited functionality viewing or reporting versions at low-
er prices than the full package. Such versions are likely to be adequate 
for production or logistics departments and personnel.

What is the appropriate pace of change? This will depend on freeing-up 
the time of those individuals committed to the company’s BIM adoption 
activities.

How and to what degree will the existing CAD software be phased 
out? How much buffer capacity should be maintained during the adop-
tion process? Are there any clients or suppliers who will not move to BIM 
and may therefore require that a limited CAD capacity be maintained?

What are the needs and capabilities of any suppliers to whom engineer-
ing work is outsourced? Will they be expected to adapt? Will the com-
pany provide them some support in making the transition to BIM, or 
will they be replaced with BIM-savvy engineering service providers?

7.7.2 Adoption Activities
Once software and hardware confi gurations have been selected, the fi rst step 
will be to prepare a thorough adoption plan, starting with defi nitions of the 
goals to be achieved and selection of the right staff to lead the adoption, both 
as managers and as fi rst learners. Ideally, the adoption plan will be developed 
together with or by the selected leaders in close consultation with key people 
from the production and logistics departments companywide. The plan should 
detail timing and personnel commitments for all of the following activities:

Training engineering staff to use the software. A word of caution: 3D 
object modeling is suffi ciently dissimilar in concept from CAD drawing 
that some experienced CAD operators fi nd the need to “unlearn” CAD 
behavior a serious barrier to effective use of BIM software. As with most 
sophisticated software, profi ciency is built with practice over time; staff 
should not be trained until the organization can ensure that they can 

•

•

•

•

•

•
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devote time to continued use of the software in the period immediately 
following the training.

Preparation of custom component libraries, standard connections, 
design rules, and so forth. For most systems and companies, this is a 
major task, but on the other hand it is a key determinant of the level of 
productivity that can be achieved. Different strategies can be considered. 
Custom components can be defi ned and stored incrementally as needed 
on the fi rst projects performed; a large proportion of the libraries can be 
built ahead of time; or a mixed approach is possible. Larger companies 
may elect to dedicate a specially trained staff member to compile and 
maintain part libraries, because parametric modeling libraries are consid-
erably more complex and sophisticated than those used with 2D CAD.

Customization of the software to provide drawing and report tem-
plates suitable for the company’s needs.
Immediately after training, the “fi rst learners” can be tasked with “ghosting” 
a project. This involves attempting to model a project that is being 
produced in parallel using the standard CAD software. Ghosting provides 
an opportunity to explore the breadth of a real project, while not bearing 
responsibility to produce results according to production schedules. It also 
reveals the limitations of training and the degree of customization that 
will have been achieved.

Seminars and/or workshops for those impacted but who are not 
direct users—other departments within the company, raw material and 
processed product suppliers, providers of outsourced services, and cli-
ents—to inform them of the capabilities, enlist their support, and solicit 
ideas for improved information fl ows that may become possible. In one 
such seminar at a precast concrete company, the manager of the rebar 
cage assembly shop was asked to comment on various options for shop 
drawing dimensioning formats. Instead, he responded by asking if he 
could have a computer for 3D viewing of rebar cages color-coded by 
bar diameters, which he felt would enable his team to understand the 
cages they were to tie in a fraction of the time they currently needed to 
interpret 2D drawing sets.

7.7.3 Planning the Pace of Change
The introduction of new BIM workstations should be phased. The personnel 
undergoing training are likely to remain unproductive during their training 
and less productive than with CAD platforms during the early period, as they 
progress along a learning curve. The fi rst people trained are also likely to be 

•

•

•

•
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346 Chapter 7 BIM for Subcontractors and Fabricators

unproductive for a longer period than most others, because they will have to 
customize the software to suit company-specifi c products and production 
practices. In other words, there is likely to be a need for additional personnel 
at the early stages of adoption, followed by a fairly sharp drop. This can be 
seen in the total number of personnel needed, as shown in the last row of each 
adoption plan in Table 7–4.

Table 7–4 shows a feasible plan for a phased replacement of a company’s 
existing 18 CAD workstations with 13 BIM workstations. It lists the numbers 
of CAD and BIM workstations planned for operation in each of the fi rst four 
periods following the introduction of BIM software. It is based on estimates 
for two unknowns: the degree of expected productivity gain and anticipated 
rate of growth in business volume, if any. The rate of growth in volume can be 
expressed conveniently in terms of an equivalent number of CAD workstations 
needed to cope with the volume (the table shows two options, ignoring and 
considering growth in work volume). The rate of productivity gain used to pre-
pare this table is 40 percent and is based on the number of hours required to 
produce the same output using BIM as would be produced using CAD. In terms 
of drawing production, that translates to 60 percent of the hours currently 
spent using CAD. This is a conservative estimate based on available measures 
from research, as detailed in Section 7.3.4.

Table 7–4 Staged Adoption of BIM Workstations for a Fabricator’s 
Engineering Department

Adoption periods Start P1 P2 P3 P4

Plan ignoring growth in work volume

Equivalent CAD workstations required 18 18 18 18 18

CAD workstations operating 18 18 13 3

CAD workstations saved 5 15 18

BIM workstations added 3 6 2

BIM workstations operating 3 9 11 11

Total workstations 18 21 22 14 11

Plan considering growth in work volume

Equivalent CAD workstations required 18 18 19 20 21

CAD workstations operating 18 18 14 5

CAD workstations saved 5 15 21

BIM workstations added 3 6 3 1

BIM workstations operating 3 9 12 13

Total workstations 18 21 23 17 13
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Table 7–4 also demonstrates how downtime for training and reduced pro-
ductivity at the start of the learning curve can be accounted for. A simplifying 
assumption in this regard is that the BIM workstations introduced in each 
period will only become fully productive in the period that follows. Thus, there 
is no reduction in CAD workstations in the fi rst adoption period, despite the 
addition of three BIM workstations. In the second period, the reduction in 
CAD workstations is fi ve and is equal to the number of BIM workstations that 
become productive (three, the number added in the preceding period) divided 
by the productivity ratio (3 � 60% � 5).

The increase in personnel needed during the fi rst adoption period may be 
ameliorated by outsourcing or by overtime, but it is likely to be the main cost item 
in a BIM adoption cash fl ow plan and usually signifi cantly more costly than the 
software investment, hardware, or direct training costs. Companies may decide 
to stagger the adoption gradually to reduce its impact; indeed, planning period 
durations may be reduced over time (integrating new operators is likely to be 
smoother once more colleagues have made the conversion and as the BIM soft-
ware becomes more deeply integrated in day-to-day procedures). In any event, 
from a management perspective, it is important to ensure that the resources 
needed for the period of change will be recognized and made available.

7.7.4 Human Resource Considerations
In the longer term, the adoption of BIM in a fabricator’s organization is likely 
to have far-reaching effects in terms of business processes and personnel. 
Achieving the full benefi ts of BIM requires that estimators, who are commonly 
among the most experienced engineers in a fabrication organization, be the 
fi rst to compile a model for any new project, because it involves making deci-
sions about conceptual design and production methods. This is not a task that 
can be delegated to a draftsperson. When projects move to the detailed design 
and production stages, it will again be the engineers who are capable of apply-
ing the correct analyses to models and, at least, the engineering technicians 
who will determine the details. For trades such as electrical, HVAC and piping, 
communications, and so forth, detailing should be done in close collaboration 
with a general contractor and other trades to ensure constructability and cor-
rect sequencing of work, which again requires extensive knowledge and under-
standing of the domain.

As observed in Chapter 5 (BIM for the design professions), here too the 
skill set required of BIM operators is likely to result in a decline of the tradi-
tional role of drafting. Companies should be sensitive to this in their adoption 
plan, not only for the sake of the people involved but because BIM adoption 
may be stifl ed if the wrong people are expected to pursue it.
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348 Chapter 7 BIM for Subcontractors and Fabricators

7.8 CONCLUSIONS

In purely economic terms, subcontractors that fabricate engineered-to-order 
components for buildings may have more to gain from BIM than any 
other participant in the building construction process. BIM directly supports 
their core business, enabling them to achieve effi ciencies that fabricators in 
other sectors, such as the automotive industry, have achieved through the 
application of computer-aided modeling for manufacturing.

There are numerous potential benefi ts for fabricators. These include: 
enhanced marketing and tendering; leveraging the ability to rapidly produce 
both visualizations and accurate cost estimates; reduced production cycle 
times, allowing fabrication to begin at the last responsible moment and accom-
modate late changes; reduced design coordination errors; lower engineering 
and detailing costs; increased use of automated manufacturing technologies; 
increased preassembly and prefabrication; various improvements to quality 
control and supply chain management resulting from the integration of BIM 
with ERP systems; and much improved availability of design and production 
information for lifecycle maintenance.

While almost all fabricators and subcontractors can benefi t from better 
coordination between their work packages and those of their peers, each trade 
can benefi t in more specifi c ways, depending on the nature of their work. In 
this chapter, BIM practices were described in detail for a small number of trades: 
structural steel, precast concrete, cast-in-place concrete, curtain wall fabrica-
tion, and MEP trades. This is not meant to imply that BIM cannot be used 
effectively for other trades; we encourage every trade to consider and develop 
its opportunities, whether through organized group action or persistent trial-
and-error by individual companies.

Chapter 7 Discussion Questions

1. List three examples of engineered-to-order (ETO) components 
of buildings. Why do fabricators of ETO components 
prepare shop drawings?

2. What is the difference between made-to-stock and made-
to-order components? Provide examples of each in the 
construction context.

3. How can BIM reduce the cycle time for marketing, detailed 
design, fabrication, and erection of ETO components in 
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7.8 Conclusions  349

construction? Select one type of component and use its 
process to illustrate your answers.

4. Why are preassembled integrated system modules, such as 
those described in Section 7.3.6, very diffi cult to provide 
using traditional CAD systems? How does BIM resolve the 
problems?

5. What are the ways in which BIM can facilitate lean 
construction?

6. What are the features of BIM systems that enable “push of a 
button” changes to details of the kind shown in Section 7.6?

7. Imagine that you are assigned responsibility for the adoption 
of BIM in a company that fabricates and installs HVAC 
ducts in commercial and public buildings. The company 
employs six detailers who use 2D CAD. Discuss your key 
considerations for adoption and outline a coherent adoption 
plan, citing major goals and milestones.

8. What are the features of building models, and what are 
the process benefi ts they bring, as opposed to 2D drawing 
practices, that make global procurement of ETO components 
possible and economical?
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C H A P T E R8
The Future: Building with BIM

8.0 EXECUTIVE SUMMARY

BIM is not a thing or a type of software but a human activity that ultimately 
involves broad process changes in construction.

A wide variety of owners demand BIM use. Many large owners have devel-
oped contract terms and detailed guides for their design and construction service 
providers. New skills and roles are developing. Almost universally positive return 
on investment values have been reported by both design fi rms and construction 
contractors, with those actively measuring return on investment reporting that it 
exceeded their initial estimates. A survey conducted in early 2007 found that 28 
percent of the U.S. AEC industry was using BIM tools; that number had grown 
to 49 percent by 2009. In 2007, only 14 percent of users surveyed considered 
themselves to be expert or advanced. By 2009, 42 percent did.1 In the period 
from 2007 to 2010, contractors were the fastest adopters of BIM.

1These fi gures regarding BIM adoption are diffi cult to interpret in detail because of different ques-
tions being asked over time and lack of precision in interpreting such terms as “expert users.” 
However, the general trend of BIM use is quite clear.
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352 Chapter 8 The Future: Building with BIM

BIM standard efforts—such as the National BIM Standards in the United 
States—are gathering steam; and the public is increasingly demanding greener 
buildings. BIM tools are becoming common in construction site offi ces. The 
lack of appropriately trained professional staff, rather than the technology itself, 
is still the current bottleneck for most companies. The greatest demand is for 
people who have experience both in modeling and in construction. Although 
pioneering universities and colleges are replacing their drafting classes with 
courses that educate architects and engineers in BIM, students who are BIM 
savvy may not be experienced in construction practice.

The technology trends include the development of automated check-
ing for code conformance and constructability using building information 
models. Some vendors have expanded the scope of their BIM tools, while 
others offer more discipline-specifi c functionality, such as construction 
management functions. It is becoming more common for building product 
manufacturers to provide 3D catalogs; and BIM is helping to make glo-
balization of fabrication for increasingly complex building subassemblies 
economically viable.

But BIM is a work in progress. As it develops and its use becomes more 
widespread, the extent of its impact on the way in which buildings are built 
will become more apparent. In this chapter, we fi rst extrapolate from these 
trends to the short-term future. The next fi ve years are likely to see much 
broader adoption of basic BIM tools. BIM will contribute to a higher degree 
of prefabrication, greater fl exibility and variety in building methods and types, 
fewer documents, far fewer errors, less waste, and higher productivity. Building 
projects will perform better, thanks to better analyses and exploration of more 
alternatives, fewer claims, and fewer budget and schedule overruns. These are 
all improvements on existing construction processes.

Numerous societal, technical, and economic drivers will determine the 
development of BIM in the mid-term future (10 years). The latter part of this 
chapter identifi es the drivers and obstacles in the timeframe leading up to 
2020. We refl ect on the likely impacts of the drivers on BIM technology, on 
the design professions, on the nature of construction contracts and the synergy 
between BIM and lean construction, on education and employment, and on 
statutory and regulatory processes.

The big picture is that BIM facilitates early integration of project design 
and construction teams, making closer collaboration possible. This will help 
make the overall construction delivery process faster, less costly, more reliable, 
and less prone to errors and risk. This is an exciting time to be an architect, an 
engineer, or any other AEC industry professional.
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8.1 INTRODUCTION

BIM is changing the way buildings look, the way they function, and the ways 
in which they are built. Throughout this book, we have intentionally and con-
sistently used the term BIM to describe an activity (building information mod-
eling), rather than an object (as in building information model). This refl ects 
our belief that BIM is not a thing or a type of software but a human activity 
that ultimately involves broad process changes in construction. In this chapter, 
we aim to provide two perspectives on the future of building using BIM: where 
BIM is taking the AEC industry, and where the AEC industry is taking BIM.

We begin with a short introduction describing the conception and matu-
ration of BIM until the present (2010). We then provide our perspectives on 
what the future holds. The forecast is divided into two timeframes: a fairly 
confi dent forecast of the near future that looks ahead to the next fi ve years 
(until 2015) and a more speculative long-term forecast looking ahead to the 
year 2020. The near-term forecast refl ects current market trends—many of 
which are discussed in earlier chapters of this book—and then reviews current 
research. The long-term forecast relies on analyses of likely drivers and a fair 
amount of intuition. Beyond 2020, potential advances in hardware and soft-
ware technologies as well as business practices, make it impossible to predict 
anything reliably, and so we refrain from speculation.

After 2020, construction industry analysts will refl ect, with the benefi t 
of hindsight, on the process changes that will have occurred by 2020. They 
will likely fi nd it diffi cult to distinguish defi nitively between such infl uences 
as BIM, lean construction, and performance-driven design. In the absence of 
each other, these techniques could, theoretically, fl ourish on their own. Their 
impacts, however, are complementary in important ways, and they are being 
adopted simultaneously. Practical examples of their synergies are apparent 
in some of the case studies in the following chapter (such as Sutter Medical 
Center and the Crusell Bridge project). Researchers have cataloged some 55 
positive interactions between BIM and lean construction (Sacks et al. 2010). 
We address some of these synergies in Sections 8.2 and 8.3.

8.2 THE DEVELOPMENT OF BIM UP TO 2010

BIM technology crossed the boundary between research concept and viable 
commercial tool in the fi rst years of the past decade, and it is well on the way 
to becoming as indispensable to building design and construction as the 
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354 Chapter 8 The Future: Building with BIM

proverbial tee square or hammer and nail. The transition to BIM, however, is 
not a natural progression from computer-aided drafting (CAD). It involves a 
paradigm shift from drawing to modeling. Modeling provides different abstrac-
tions and model development processes, leading to new ways of designing. 
These are still being sorted out. BIM also facilitates—and is facilitated by—a 
concurrent shift from traditional competitive project delivery models to more 
collaborative practices in design and construction.

The concept of computer modeling for buildings was fi rst proposed when 
the earliest software products for building design were being developed (Bijl 
and Shawcross 1975; Eastman 1975; Yaski 1981). Progress toward BIM was 
restricted fi rst by the cost of computing power and later by the successful 
widespread adoption of CAD. But idealists in academia and the construction 
software industry persisted, and the research needed to make BIM practical 
continued to move forward. The foundations for object-oriented building prod-
uct modeling were laid throughout the 1990s (Gielingh 1988; Kalay 1989; 
Eastman 1992). Parametric 3D modeling was developed both in research and 
by software companies for specifi c market sectors, such as structural steel. 
Current BIM tools are the fulfi llment of a vision that has been predicted, by 
many, for at least three decades.

BIM technology will continue to develop rapidly. Just as the concepts of 
how BIM tools should work drove their technological development, a renewed 
vision of the future of building with BIM—emphasizing workfl ows and con-
struction practices—is now needed. Readers who are considering the adoption 
of BIM tools for their practices and educators teaching future architects, civil 
engineers, contractors, building owners, and professionals, should all under-
stand not only the current capabilities but also the future trends and their 
potential impacts on the building industry.

8.3 CURRENT TRENDS

Market and technology trends are good predictors of the near-term future in 
any fi eld, and BIM is no exception. The trends observed reveal the potential 
direction and infl uence BIM will have in the construction industry. The follow-
ing paragraphs outline the trends that infl uence our forecast. They are 
summarized in the sidebar “BIM Process and Technology Trends.”

Sophisticated owners are demanding BIM and have developed contract 
terms and user guidelines to enable it. The General Services Administration 
(GSA) of the U.S. federal government, representing a sophisticated owner, 
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demands the use of BIM models that are capable of supporting automated 
checking to determine whether the design meets program requirements. The 
Veterans Administration BIM Guide prescribes not only detailed technical 
requirements for BIM use, but also defi nes the process in terms of a BIM 
Management Plan that includes roles and responsibilities, model sharing, and 
collaboration procedures. Sutter Health, a California medical services pro-
vider with a multibillion dollar construction program, is actively encouraging 
the use of BIM by its providers as an integral part of its lean construction 
practices (see the Sutter Medical Center case study in Chapter 9). The Swire 
Properties One Island East case study (Chapter 9) is an example of a project in 
which an enlightened owner of a major skyscraper demanded the use of BIM. 
Owners like the Maryland General Hospital are reaping the benefi ts of detailed 
facility maintenance databases compiled during construction and commission-
ing by contractors using BIM (see the case study in Chapter 9). The building 
procurement departments of states, local government agencies, educational 
institutions, and companies are preparing and using BIM guidelines. All of 
these owners are motivated by the economic benefi ts they perceive to be inher-
ent in building with BIM.

Demand for people with new skills (modelers with construction 
experience). The productivity gain for the documentation stage of precast 
and cast-in-place concrete structures has been measured in case studies and 
researched in numerous contexts, and has been found to be in the range of 30 
to 40 percent. Although reliable numerical data is not yet available for archi-
tectural design, the trend observed is similar, and the implication is downsizing 
of drafting staff in building design practices of all kinds. On the other hand, 
many architects, engineers, and construction detailers are now needed for 
building information modeling roles. Architectural designers are sought that 
can effectively develop well-defi ned models that can support different assess-
ments, for energy or cost/value. Engineers who can extract the analysis models 
needed to carry out structural or energy analyses and propose improvements 
to the building model design are especially in demand.

New management roles have also developed. Even in the depressed 
construction economy of the summer of 2010, a random Internet job search 
revealed hundreds of classifi ed ads for employees with titles such as “AE BIM 
Manager,” “BIM Applications Support Engineer,” and “BIM Specialist.” Model 
managers fulfi ll two basic roles. At the company level, they provide software 
support services. At the project level, they work with project teams to update 
the building model, guarantee origin, orientation, naming and format con-
sistency, and to coordinate the exchange of model components with internal 
design groups and external designers and engineers.

8.3 Current Trends 355
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356 Chapter 8 The Future: Building with BIM

Adoption among architects, engineers, and contractors has moved well 
beyond the “early adopters” stage. By 2009, more than 50 percent of each of 
these groups reported using BIM at moderate levels or higher (Young et al. 
2009). In 2007 only 34 percent of architects claimed they used 3D/BIM tools 
for “intelligent modeling” (i.e., not simply for the generation of 2D drawings 
and visualizations) (Gonchar 2007). In 2000, the use of intelligent modeling 
was rare.

BIM Process and Technology Trends

Process Trends
Owners are demanding BIM and changing contract terms to enable its use.
New skills and roles are developing.
A recent survey showed that the proportion of “very heavy” BIM users among all respondents 
grew from 34 percent in 2008 to 45 percent in 2009.
Successful implementations in construction have led to corporatewide uptake by general con-
tractors.
The benefi ts of integrated practice are receiving wide review and being tested intensively in 
practice.
Standards efforts are gathering steam.
Green building is increasingly demanded by clients.
BIM and 4D CAD tools have become common tools in large construction site offi ces.

Technology Trends
Automated checking for code conformance and constructability using building information 
models is becoming available.
Major BIM platform vendors are adding functionality and integrating design assessment capa-
bilities, providing even richer platforms for use.
Vendors are increasingly expanding their scope and providing discipline-specifi c BIM tools.
Building product manufacturers are beginning to provide parametric 3D catalogs.
BIM tools with construction management functions are increasingly available.
BIM is encouraging prefabrication for increasingly complex building subassemblies, which can 
be procured globally.

•
•
•

•

•

•
•
•

•

•

•
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•
•
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Successful implementations in construction have led contractors to reen-
gineer their processes, beginning to take corporatewide advantage of the 
benefi ts they have identifi ed. Pilot projects that made early intensive use of 
what were still imperfect BIM tools—and showed dramatic success—have 
indicated the nature of the technology’s impact on construction. Among the 
case studies in Chapter 9, the Sutter Medical Center project showed how BIM 
is essential in enabling the close collaboration needed in integrated project 
delivery (IPD) projects, including lean pull fl ow control for detailing of MEP 
systems, resulting in a high degree of offsite preassembly; and the Crusell 
Bridge structure showed how prefabrication can be almost entirely error-free. 
Construction contractors have established in-house training programs—such 
as Turner Construction’s eight-week Virtual Design & Construction (VDC) train-
ing program, called “Turner BIM University”—to educate college graduate new 
hires in the company’s approach to using BIM in its projects (Krause 2010).

The benefi ts of integrated practice are receiving wide review and extensive 
experience using IPD on specifi c projects has been accumulated. Leading AEC 
fi rms increasingly recognize that future building processes will require inte-
grated practice of the whole construction team and will be facilitated by BIM. 
All members of the building team, not only the engineering consultants but con-
tractors and fabricators, are recognized to have valuable input for design. This 
is leading to new forms of partnerships, with more design-build projects, more 
construction fi rms incorporating their own design offi ces, and more innova-
tive and intensive teaming. The American Institute of Architects has published 
guidelines for Integrated Project Delivery (IPD) and numerous case studies of 
successful application have been reported (AIA 2007; Cohen 2010).

In the previous edition of this book, we predicted collaborative innovations 
in project delivery mechanisms in the medium term (2012 to 2020): “New forms 
of contracts will be explored, based on Limited Liability Corporations (LLCs) 
and the Australian form of relationship contracting.” In fact, this has devel-
oped more quickly than expected, with the Integrated Project Delivery approach 
developed in the United States (ConsensusDocs 300 series and AIA agreement 
forms). The balancing of risk and rewards is becoming a part of the equity 
relationship with clients, with contracts that explicitly state the distribution of 
benefi ts as well as penalties. A good example of such an effort is the Sutter Health 
Integrated Form of Agreement (IFOA), with its gain and pain sharing provisions, 
presented in the Sutter Medical Center case study in Chapter 9.

Standards efforts are gathering steam. In 2006, the American Institute of 
Steel Construction amended its code of standard practice to require that a 3D 
model, where it exists, be the representation of record for design information. 
In the United States, the National Institute for Building Sciences (NIBS) is 
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facilitating industry defi nition of a set of National BIM Standards, which aims 
to precisely specify data exchanges within specifi c construction workfl ows. 
Numerous industry interest groups are preparing “Model View Defi nitions” as 
part of this effort2 and all major BIM tool vendors now support, to a lesser or 
greater degree, some form of IFC standard exchange. The new IFC 2x4 version 
has now been released. The COBie exchange standard (Construction Operations 
Building information exchange) for handover of equipment lists, product data 
sheets, warranties, and other as-built information is being adopted.

Green building is increasingly demanded by a public conscious of the 
threats of climate change. BIM helps building designers achieve environmen-
tally sustainable construction, by providing tools for the analysis of energy 
needs and for accessing and specifying building products and materials with 
low environmental impact. BIM tools can also assist in the evaluation of projects 
for LEED compliance. In response to demand, vendors have embedded energy 
analysis tools within BIM platforms, although doubts regarding the accuracy of 
energy consumption analyses remain. The U.S. federal Department of Energy 
is funding new research to improve the tools for building energy simulation.

BIM-integrated 4D CAD tools are becoming more common in construc-
tion offi ces. Over the past decade, 4D tools have gradually moved from the 
research lab (McKinney et al. 1996; McKinney and Fischer 1998) to the con-
struction offi ce and site (Haymaker and Fischer 2001; Schwegler et al. 2000; 
Koo and Fischer 2000). BIM use is evident onsite in most of the case studies 
in Chapter 9. Today, all major BIM tool vendors provide 4D functionality, and 
several smaller companies also sell 4D tools.

With increasing amounts of information available electronically and as 
building information models incorporate more process annotations, informa-
tion visualization is becoming central to the overall work process. Multidisplay 
environments or interaction information workspaces (Liston et al. 2000; 
Liston et al. 2001) are found in many offi ces and sites. New environments, 
such as the iRoom shown in Figure 8–1, enable project teams to interact with 
the building information model and the entire information space. Team mem-
bers can simultaneously view the model, the schedule, specifi cations, tasks, 
and relationships between these views.

Automated model verifi cation tools for checking program compliance and 
constructability using building information models have become available. In 
Singapore, part of the design checks of building code compliance required for 
building licenses are already automated. Innovative companies, such as Solibri 

2Some MVDs are coordinated on the “IFC Solutions Factory” Web site (see www.blis-project
.org/IAI-MVD/).
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and EPM, have developed model-checking software (Jotne 2010; Solibri 2010) 
using IFC fi les and are intent on extending their capabilities. Coordination 
between complex building systems using superimposed 3D models is becom-
ing common, and checks go beyond identifi cation of physical clashes.

BIM vendors are increasingly expanding their scope and providing spe-
cifi c tools to an expanding set of disciplines. Major BIM vendors are adding 
discipline-specifi c interfaces, objects, design rules, and behaviors to the same 
base parametric modeling engine (witness “XXX Building/Architect,” “XXX 
Structure,” “XXX MEP,” etc.). These vendors have also extended the scope 
of their software capabilities by acquiring structural analysis applications. 
One such vendor has purchased a building systems coordination application; 
another has developed and incorporated a sophisticated contractor site man-
agement application. Energy analysis tools that were previously independent 
(Ecotect and Green Building Studio) have been acquired by Autodesk. Other 
vendors are also expanding the breadth of their platforms.

Building product manufacturers are beginning to provide 3D catalogs. 
Products as diverse as JVI mechanical rebar splices, Andersen windows, and 
many others can be downloaded as 3D objects and inserted parametrically into 
models from several online sites. Content libraries such as Reed Construction 
Data’s SmartBIM Library, Autodesk Seek, and other similar tools provide large 
repositories of building product content for BIM. Content is increasingly acces-
sible through search engines. Product libraries are primarily developed for the 
most common BIM tools, such as RVT fi le type families, but all are supported 
in varying degrees.

Construction management functions are being integrated into BIM tools. 
The extension of 4D CAD to include cost—what is called 5D CAD—and fur-
ther extension to incorporate additional management parameters to nD CAD 
are already being undertaken by various solution providers. These promise 
to offer better insight into how projects can be built feasibly and reliably. 
The concept of virtual construction is no longer familiar only to the research 

FIGURE 8–1 
Sample of a multidisplay 
workspace with related 
views of the project model: 
(left screen) a 4D view of 
the project; (middle screen) 
the schedule; and (right 
screen) component property 
list and specifi cation 
information.

Image provided courtesy of 
CIFE, Stanford University.
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 community. It is increasingly being used and appreciated in practice, as indi-
cated by the Virtual Design and Construction Survey (VDC) (CIFE 2007). 
Vico Offi ce 2010 (VicoSoftware 2010) is an example of this trend; Innovaya 
(Innovaya 2010) is another.

BIM is helping to make the fabrication of increasingly complex building 
subassemblies economically and globally viable. Large curtain wall system 
modules are already being fabricated in China, at costs and quality that are dif-
fi cult to match (see the 100 11th Ave., New York City case study in Chapter 9 
for an example). The need for transport time allowances means that lead times 
for design are short, and the modules must be fabricated right the fi rst time. 
BIM produces reliable and error-free information and shortens lead times. It 
allows a larger portion of a project to be prefabricated offsite which reduces 
costs, increases quality, and simplifi es the construction process. The Aviva 
Stadium in Chapter 9 is an excellent example of “design for fabrication.”

Technology developments in peripheral hardware are enabling linking 
of the virtual BIM world to the physical construction world. The continued 
development of laser scanning, radio-frequency ID (RFID) technology, and 
portable computers is enabling data transfer in both directions between BIM 
and construction site. Laser scanning can produce point cloud surveys of exist-
ing physical geometry that can be used for designing renovation or refi t work. 
When matched to a 3D model, as shown in Figure 8–2, point cloud data can be 

FIGURE 8–2 
Laser scanning point 
cloud data can be mapped 
onto BIM objects to show 
deviations of the as-built 
geometry from the designed 
geometry. The colors 
represent the degree of 
deviation from the planned 
(gray) surfaces, according 
to the scale at the left of the 
fi gure. (See color insert for 
full color fi gure.)

Image courtesy of Elsevier 
(Akinci et al. 2006).
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used directly to highlight deviations of the as-built geometry from the designed 
geometry (Akinci et al. 2006). The highly accurate measurements of physi-
cal reality can also be used for monitoring construction progress. The Crusell 
Bridge case study and the Portland Marriott Hotel (Chapter 9) illustrate how 
scanning enabled accurate placing of assemblies in relation to the formwork 
for cast-in-place concrete.

RFID tagging was used to monitor over 3,000 precast concrete compo-
nents across their entire supply chain in the Meadowlands Stadium project 
in New Jersey (Sawyer 2008). Specialized software for collecting and syn-
chronizing data collected in the fi eld using portable computers with build-
ing models has become commonplace, and its use is fueled by the explosive 
growth in adoption of portable computers such as the Apple iPad (Vela 
Systems 2010).The process and technology trends outlined above were 
formative in our attempt to look ahead at the future of building with BIM, 
in this  chapter’s following sections. BIM, however, is not developing in a 
vacuum. It is a computer-enabled paradigm change, and so its future will 
also be infl uenced by developments in Internet culture and by other similar 
and less predictable drivers.

8.4 VISION 2015

Recent years have witnessed the realization of many of the ideas of BIM vision-
aries, and the next fi ve years will see increasing numbers of successful imple-
mentations, changes in the building industry, and new trial uses and extensions 
of what can be achieved with BIM, beyond its use today. This period will see 
the transition of BIM to accepted mainstream practice; and the transition will 
impact all building professionals and participants. But the greatest impact will 
be on the individual practitioner, who will need to learn to work, design, engi-
neer, build, or manage with BIM.

8.4.1 Impact on Owners: Better Options, Better Reliability
Owners will experience changes in the quality and nature of services available 
and an overall increased reliability of the project budget, program compliance, 
and delivery schedule. Many owners are already experiencing this. Advanced 
owners are leading their project teams to adapt and expand their BIM-related 
services. Chapter 4 and several of the case studies describe owners who were 
introduced to or who demanded new processes and deliverables. Within the 
next fi ve years, owners can expect the changes in the design professions—
discussed in the previous section—to translate into more offerings by service 
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providers to deliver a building information model and to perform services 
related to analyzing, viewing, and managing the model’s development.

In the early project phases, owners can expect to encounter more 3D 
visualizations and conceptual building information models with programmatic 
analysis (see Chapter 5 for a discussion of these tools). Building models are 
far more communicative and informative to lay people than technical draw-
ings. With the increasing availability of 3D-based Internet technologies, like 
earth viewers and virtual communities, owners will have more options to view 
project models and use them for marketing, sales, and evaluation of designs in 
the site context. Building models are far more fl exible, immediate, and informa-
tive than computer-renderings of buildings produced using CAD technologies. 
They also enable owners and designers to generate and compare more design 
options early in the project, when decisions have the most impact on the 
project and lifecycle costs.

These technical developments will have different impacts for different 
owners, depending on their business incentives. Owners who build to sell 
will fi nd that they can demand and achieve much shorter design durations for 
conceptual design and construction documentation. On the other hand, 
for owners who have an economic interest in the lifecycle costs and energy 
effi ciency of their buildings, the conceptual design stage will provide the 
opportunity for an in-depth study of the behavior of each alternative build-
ing design. Savvy owners—with the perception that conceptual-level models 
can be developed and evaluated rapidly—are likely to demand higher design 
quality. In an effort to optimize building design, they will demand thorough 
exploration of more alternatives, in terms of construction cost, sustainabil-
ity, energy consumption, lighting, acoustics, maintenance, and operations and 
other criteria.

During this time period, more advanced analysis and simulation tools will 
emerge as options for specifi c types of facilities, such as healthcare, public 
access areas, stadiums, transit facilities, civic centers, and educational centers. 
Figure 8–3 shows an example of a tool that allows healthcare owners and their 
designers to compare different confi gurations of hospital rooms with different 
equipment. Since the actual occupants and users are central to assessing and 
evaluating any design, tools that work integrally with a BIM system to provide 
intelligent confi guration capabilities will become more widespread.

Similarly, sophisticated construction clients will drive the development 
of automated design review software for different building types. These will 
assess a given building design at different stages of development and accord-
ing to different preset guidelines. For example, the GSA is already extending 
its program area checking tool to other aspects of design and other  building 
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types. One program allows for circulation assessments of various layout 
options during conceptual design. It focuses on courthouses, which have 
major circulation and security requirements. An early example of this type of 
testing is shown in Figure 8–4. Other public or private organizations can be 
expected to develop similar protocols for other building types, such as hospi-
tals and schools.

For fi rst-time (and often one-time) construction clients, different and 
less desirable possibilities may occur. They may not be familiar with BIM 
and its potential uses and, as a result, may not adequately engage the design 
team in assessing the project’s more subtle goals regarding function, cost, 
and time-to-delivery. If designers are not disciplined, they can develop fairly 
detailed designs rapidly and create building models that appear convincing 
and appealing. If the vital stage of conceptual design is short-circuited, pre-
mature production level modeling can lead to a lot of rework later in the 
process. In the worst cases, inadequately designed buildings that do not meet 
the clients’ needs may be built. Like any powerful technology, BIM too is 
open to abuse. Building clients unfamiliar with the capabilities that BIM 
technology offers are advised to educate themselves and select knowledge-
able design consultants in order to obtain professional design services that 
exploit the technological capabilities of BIM to achieve the desired objectives 
of the project.

Smart owners, on the other hand, will demand a faster and more reli-
able building process from their design and construction teams. The use of  

FIGURE 8–3 
Example of a component-
based simulation of an 
operating room, allowing 
the owners and designers 
to compare different 
equipment. The equip-
ment components include 
parameters and behaviors, 
ensuring that proper 
clearances and distances 
are maintained.

Image provided courtesy of 
View22 and GE Healthcare.
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design-bid-build for private construction will continue to decline, as owners real-
ize that an integrated team is the best way to obtain value from BIM technology. 
They will start measuring BIM teams by the number of requests for information 
(RFIs) and delays on prior projects (get it right the fi rst time). The number of 
claims should go down as the design and construction process becomes more 
effi cient. Lawyers and expert witnesses will become a smaller part of the owner’s 
life (and fears). Time and cost contingencies will shrink. Clients that build fre-
quently will look for teams of design and construction professionals that have 
BIM experience and know how to leverage these tools with lean processes.

Similarly, the improvements BIM brings to the construction process itself 
will begin to manifest in lower construction costs and better performance. 
When projects that make intensive use of BIM in concert with lean construc-
tion methods are consistently delivered within or under budget and schedule, 
such as the Camino Medical Center (featured as a case study in the fi rst edition 
of this book) and the Sutter Medical Center in Castro Valley (see Chapter 9) 
among others, owners will come to expect, and so demand, better performance 
across the construction industry.

As the use of 4D and BIM-coordination by contractors becomes more 
commonplace, owners will increasingly appreciate the power of these tools to 

FIGURE 8–4 
A courthouse circulation 
path that fails to provide 
secure access between 
a trial jury room and a 
restroom. The system 
checks the security zones 
of all possible paths, which 
may span multiple fl oors.

(GT-COA 2007; Solibri 
2010).
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improve budget and schedule reliability as well as overall project quality. They 
will begin to require status reports, schedules, and as-built viewable models in 
BIM formats. More owners will seek out model managers or require that their 
construction manager perform this task and facilitate the model management 
network, increasingly on BIM Web servers. Thus, owners will increasingly need 
to address intellectual property issues, if individual members of collaborative 
teams contribute proprietary information (Thomson and Miner 2006).

Post-construction, owners will consider whether or not to use the model 
for facility management, as discussed in Chapter 4. The trend set by effi cient 
delivery of as-built information directly from the commissioning process in the 
fi eld into BIM datasets, as exemplifi ed in the Maryland General Hospital case 
study (see Chapter 9), will encourage owners to adopt BIM-based facility man-
agement systems. If they choose to do so, they will need to learn how to update 
and maintain them. During this time, we can expect increased use and matura-
tion of BIM-based facility management products. We will see the fi rst cases of 
building information models integrated with building monitoring systems for 
comparing and analyzing predicted and observable building performance data, 
which will provide owners and operators with better tools for managing their 
building operations.

8.4.2  Impact on the Design Professions: Shifting 
Services and Roles

Designers will experience productivity gains at the construction stage and 
deliver higher quality design services. In the next fi ve years, architects and 
other designers will continue to adopt BIM, and by the end of the period, 80 to 
90 percent of fi rms will have worked on a project making full use of BIM, 
compared to the 25 percent that used it in 2007 (Gonchar 2007) and the 49 
percent using it today (Young et al. 2009). The three main drivers for broad 
adoption will be: (1) client demand for enhanced quality of service; (2) 
productivity gain in preparing documentation; and (3) contractor demand to 
support virtual construction. The competitive advantage BIM provides will 
motivate individual fi rms to adopt BIM, not only for the sake of internal 
improvement but to gain a competitive advantage in the marketplace.

The most signifi cant shift for design fi rms will be in the quality and nature 
of their services. Currently, designers mostly rely on experience and rule-of-
thumb judgments regarding cost, functional performance, and energy and 
environmental impacts of their designs. Most of their time and effort is spent 
producing project documents and on meeting explicit owner requirements. 
Some of the case studies and sections in this book note how early adopters 
of BIM are beginning to move toward performance-based design, by using 
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tools to better inform their design decisions. Design fi rms (with a push from 
clients) will begin to broaden their scope of services to include detailed energy 
and environmental analyses, operations analyses within facilities (such as for 
healthcare), value engineering based on BIM-driven cost estimates throughout 
the design process, and evaluation of designs for conformance to LEED certi-
fi cation requirements.

And these are just a few of the possibilities. Initially, these services will 
be market differentiators. Later, they will become more widely adopted by 
much of the fi eld. As these fi rms develop their new technical environments 
and expertise with BIM, the late adopters or non-BIM design fi rms will fi nd it 
increasingly diffi cult to compete.

Architecture and engineering fi rms already face a workplace with changing 
roles and activities. Junior architects are expected to demonstrate profi ciency 
with BIM as a condition of employment, in the same way that CADD profi -
ciency was required since the 1990s. Some downsizing will occur among staff 
members dedicated to document-producing activities. New roles are emerging 
with titles such as the building modeler or model manager, requiring design 
and technical know-how. A profound change that the IPD trend introduced 
in the previous section will bring to many designers’ working environments is 
the move to colocation of designers from all disciplines in a single offi ce space 
dedicated to a major project. Working in a common offi ce, with a “big room” 
for frequent coordination meetings centered on an integrated building model 
representation, represents a signifi cantly different way of working when com-
pared with the way designers function in their own offi ce.

As detailing and documentation production phases become increasingly 
automated in various areas of engineering, cycle times for processing will be sig-
nifi cantly reduced. These trends were already witnessed in the Crusell Bridge and 
the 100 11th Avenue New York case studies (see Chapter 9). Little’s Law (Hopp 
and Spearman 1996), which relates cycle times and levels of work-in-progress 
to throughput, explains that for any given workload, reducing cycle times means 
that the level of work in progress is reduced. The implication is that fi rms should 
be able to reduce the number of projects they have in active design at any given 
time in their practices. Thus, some of the waste inherent in moving employees’ 
attention from one project to another at frequent intervals may be reduced.

BIM tools and processes will facilitate the trend fi rst enabled by the Internet 
to divest and outsource services, leading to further empowerment of small fi rms 
with a highly technical and BIM-skilled staff. Increased opportunities will exist to 
provide freelance technical or very specialized design services in response to the 
ever-growing complexity of building systems and materials. Three of the case 
studies in Chapter 9 benefi ted from outside specialist advisors contributing to 
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the use of BIM (the Sutter Medical Center, 100 11th Avenue New York City, 
and the One Island East Hong Kong project). Consortia of specialist design 
fi rms are able to collaborate around a common building model, often achieving 
outstanding team results in shorter times than was ever possible with drawings. 
This makes it both effi cient and practical for such fi rms to provide new design 
and performance analyses and/or production advice under the leadership of the 
primary design fi rm, which may be a large or a small innovative fi rm with high 
design and coordination skills. In some ways, we may see an acceleration of the 
trend described in Section 5.3 and a similar evolution of design services that 
we saw over the last 40 years in contracting services. Interoperability will posi-
tively infl uence and expand these trends. The contracting design fi rm will do a 
reduced amount of work but will coordinate and integrate the work of multiple 
specialist advisors. These trends are evident today and will grow incrementally 
to respond to the increasing complexity of design services.

Although much will change, many aspects of building design will stay 
rooted in current practice. In the short term, the majority of clients, local 
regulatory authorities, and contractors will continue to demand drawings and 
paper documentation (or equivalent 2D electronic documents) for projects. 
Many nonleading design practices will only use BIM to generate consistent 
drawings for team communication and handoff to contractors. Only a minority 
of fi rms will have distinguished themselves by integrating building perform-
ance capabilities with standard general design functions.

8.4.3  Impact on Construction Companies: BIM at the 
Construction Site

Construction companies, for competitive advantage, will seek to develop 
BIM capabilities both in the fi eld and in the offi ce. They will use BIM for 4D 
CAD and for collaboration, clash detection, client reviews, production man-
agement, and procurement. In many ways, they will be in a better position than 
most other participants in the construction supply chain for leveraging the 
short-term economic benefi ts of ubiquitous and accurate information.

Chapters 6 and 7 explained how BIM can contribute to reducing construc-
tion budgets and schedules, as a result of better quality designs (i.e., fewer 
errors) and by enabling greater degrees of prefabrication. A positive effect of 
the ability to develop design details fairly early in the process is that rework, 
which commonly results from unresolved details and inconsistent documenta-
tion, is mostly eliminated. These effects have already been reported in numer-
ous cases, such as the Crusell Bridge and the 100 11th Avenue New York 
projects detailed in Chapter 9 and in pioneering projects like the Denver Art 
Museum Extension.
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The richness and ready availability of information in a building model will 
enable novel applications for planning work onsite, including aspects other 
than cost and schedule. Construction safety is a key concern, and BIM can be 
used to plan work to account for safety issues. Evaluation of the risk level of 
production plans using information models and safety knowledge databases 
has already been demonstrated in research (Rozenfeld et al. 2009). In prac-
tice, the clash detection capabilities of Digital Project have even been used in 
an innovative way to detect clashes between the workspaces of welding crews 
in the Yas Island Formula One project in Abu Dhabi (Gerber et al. 2010), as 
shown in Figure 8–5.

Some mechanical parametric modeling software companies may develop 
products for different types of construction fabrication that are designed for 
and integrated with NC fabrication equipment. This will allow new custom-
fabricated products to increasingly become part of construction, including 
molded plastic panels, façade panels, novel kinds of ductwork, and others.

The role of the building modeler will be an issue among contractors and 
fabricators, due to the mixed roles of senior staff and the complexity of some 
detailing systems. As third-party engineering service detailers for precast, rein-
forced concrete and other systems gain profi ciency in BIM, they will become the 
de facto building modelers in the same way as in the steel fabrication business.

FIGURE 8–5 
The Yas Island Formula 
One. Top image shows the 
physical spaces that model 
the weld crew’s workspaces 
to fi nd unsafe interferences. 
(See color insert for full 
color fi gure.) Bottom image 
shows the overall frame of 
the structure.

Architect: Asymptote 
Architecture. Images cour-
tesy Gehry Technologies.
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This period should see increasingly smoother transitions from design mod-
els to construction models. Software wizards—using parametric templates of 
work packages with embedded construction methods—will be applied, to rap-
idly compile a construction model from a design model. Ideas like the recipes 
in the Vico Offi ce suite (Vico Software 2010) are an early indication of what 
can be expected. For example, a parametric template for a post-tensioned fl at 
slab will lay out the formwork design and determine labor and equipment 
inputs, material quantities, and delivery schedules based on a generic slab 
object in a design model. A resulting construction model can be analyzed for 
cost, equipment, and logistic constraints and for schedule requirements; and 
the alternatives can be similarly compared. Thus, construction planning will 
be greatly enhanced. The parametric templates will also serve as a repository 
for corporate knowledge, in as far as they will embed an individual company’s 
way of working into these software applications.

The trend of use of BIM and 4D CAD in construction site offi ces will 
deepen, and extend from site offi ces to the workspaces themselves. Building 
information models will serve as the core of entirely new production man-
agement information systems for construction onsite. Systems like the 
prototypical “KanBIM™” system, researched and developed by a consortium 
led by the Technion–Israel Institute of Technology (Sacks et al. 2010), provide 
crew leaders at the work face not only with product information, but with 
process information. Process information enables them to “see” the status of 
shared equipment, what other teams are doing, where materials are along the 
supply chain, what spaces are available for work, and so forth, all of which 
enables them to make intelligent choices about their own work progress. 
KanBIM™ embeds use of the Last Planner System™ lean construction work 
planning and control system, adding information visualization using large for-
mat, all-weather touch screens on the jobsite with building models at the core 
of the information acquisition and delivery system. Figure 8–6 shows a typical 
interface and use of such a tool onsite.

8.4.4  Impact on Construction Contracting: Closer 
Collaborations among Designers and Contractors

As we have noted in Chapter 6, BIM provides considerably more advantages 
in the context of design-build and integrated project delivery type procurement 
arrangements. As design and construction companies gain experience with 
BIM, recognition of the added-value that can be achieved will push them to 
move building procurement from design-bid-build to negotiated contracts, cost-
plus, design-build, construction management at risk, and IPD arrangements.
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Some construction companies will expand their services in the areas of 
model development and management. Others may provide package services 
for full building delivery through a leveraged use of BIM technology.

Both the Internet and BIM tools will facilitate increasing degrees of glo-
balization in construction, not only in the design and parts supply but in the 
fabrication of engineered-to-order components of increasing complexity. 
The fabrication of the steel and glass panels of the curtain wall system for the 
100 11th Avenue, New York City case study project is an early example. 
The accuracy and reliability of production data prepared using BIM allowed 
building products and assemblies that would traditionally be procured locally 
to be made anywhere in the world. Curtain wall panels are one example. Large 

FIGURE 8–6 
Shows (top) an example of 
a KanBIM user interface, 
and (bottom) a large format 
touch screen for its use on 
a construction site 
(Sacks et al. 2010).
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modular prefabricated utility systems or complete bathroom units may be oth-
ers. Competition in the construction fabrication area will spread globally.

As discussed in Chapter 7, BIM facilitates prefabrication and preassembly, 
making their engineering coordination essentially error-free, and thus more 
economical than previously possible. With the pressures for better, quicker, 
and less-expensive buildings, modular design and manufacture of larger and 
more complex custom building parts will become widespread. Modules are 
conceptually similar to prefab components, but larger, more complex and 
often not replicated. The manufacturing industry calls it mass-customization. 
Building will become more like manufacturing, with much of the work done by 
offsite vendors who create modules that are shipped to the jobsite and assem-
bled into fi nished buildings.

8.4.5  Impact on Construction Education: 
Integrated Education

Leading schools of architecture and civil engineering have already begun teach-
ing BIM to undergraduates in their fi rst year, and that trend is likely to spread 
in parallel with the adoption of BIM in the design professions. One author’s 
experience to date in teaching BIM is that students are able to grasp the con-
cepts and become productive using BIM tools more quickly than they were 
with CAD tools (Sacks and Barak 2010).

The lack of trained personnel remains a signifi cant barrier to BIM adop-
tion, forcing many companies to retrain experienced CAD operators in the 
new tools. Because BIM requires different ways of thinking about how designs 
are developed and building construction is managed, retraining requires not 
only learning but the unlearning of old habits, which is diffi cult. New gradu-
ates, whose entire undergraduate experience was infl uenced by their familiar-
ity with BIM and its use for the full range of student projects, are likely to have 
a profound infl uence on the way companies of all kinds deploy BIM. Inevitably, 
a good deal of innovation in work practices is to be expected.

8.4.6  Impact on Statutory Authorities: Planting the 
Seeds of Online Access and Review

One possible impact of the Internet is its ability to empower the public at large 
to participate in statutory processes, such as the approval or rejection of build-
ing plans. Posting building designs for public review, however, is still rare. One 
of the reasons may be that the accepted format of drawings is not accessible to 
the average citizen. If navigable 3D models of proposed buildings were placed 
within a realistic depiction of their context and posted online, a more demo-
cratic public review process would be feasible.
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Visual inspection is already technically possible within the Google Earth® 
environment, but the idea can be extrapolated to envisage the merging of mul-
tiple information sources to create a virtual environment in which design and 
approval takes place using BIM. Geographical Information Systems (GIS) are 
commonplace in many municipal jurisdictions and utility services. The data 
includes topographical conditions, infrastructure facilities, existing structures, 
environmental and climate conditions, and statutory requirements. The chal-
lenges of interoperability for this kind of GIS information are not quite as 
complex as they are for exchanging intelligent building models; it may become 
possible and economically viable for jurisdictions to provide models in pack-
ages for individual project sites, which could be delivered to building designers 
for use directly within their BIM authoring tools.

Green or sustainable construction practices are likely to get a boost from 
BIM, because building information models can be analyzed for compliance 
with energy consumption standards, for their use of green construction mate-
rials, and for other factors included in certifi cation schemes like LEED. The 
ability to automatically assess building models will make the enforcement 
of new regulations more practical. Such capabilities are already available 
through gbXML. Some building codes already require that energy analyses 
be performed on all buildings, to comply with standards for energy consump-
tion. The use of performance-based standards, as opposed to prescriptive 
standards, is likely to increase. All of these trends will put great pressure on 
developing better metrics for addressing the accuracy of energy and sustain-
ability models. The fi rst energy calculation tools integrated within BIM tools 
are already available, which means that BIM will facilitate the push for sus-
tainable buildings.

8.4.7  Impact on Project Documentation: 
On-Demand Drawings

The importance of drawings is expected to decline as BIM becomes ubiquitous 
on construction sites, but drawings are unlikely to disappear until digital dis-
play technologies are fl exible and hardy enough for everyday use onsite (this is 
discussed in the medium-term forecast below). One function of drawings in 
today’s construction industry is for documentation of business transactions in 
the form of appendices to construction contracts. Already, however, there are 
indications that building information models can better serve this purpose, 
partly because of their improved accessibility to nonprofessionals.

Because drawings can be produced on-demand from the model using cus-
tomized formats, the development of better onsite documentation for crews 
and installers will lead to new capabilities. Isometric views with sequential 
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assembly views and bills of material will facilitate crew operations. An early 
example is presented in Figure 5–18.

A technical and legal hurdle that must be resolved is the notion of sign-
ing a digital model, or even its individual components. Another is the issue of 
whether access to models in the future, as applications develop and old ver-
sions are no longer supported, will remain reliable. Both of these issues have 
been resolved in other business fi elds, and the economic drivers are strong 
enough to ensure that they will be resolved for building models too. Solutions 
may take advantage of advanced encryption technologies, third-party archiv-
ing of original model fi les, neutral view-only formats, and other techniques. 
In practice, a growing number of project participants already choose to build 
according to models, rather than drawings. Legal practice will have to keep 
pace with commercial practice.

8.4.8  Impact on BIM Tools: More Integration, More 
Specialization, More Information

Building information model generation tools still contain broad room for 
improvement and enhancement, in terms of the breadth of their coverage of 
the building construction domain. They can also expand on the types of para-
metric relationships and constraints they support. These tools will incorporate 
increasingly comprehensive families of building parts and products.

The ready availability of BIM platforms will encourage a new wave of plug-
ins that will emerge over the next fi ve years. Several areas of new product devel-
opment are likely. One may be the emergence of better tools for architectural 
conceptual design, integrating aspects of DProfi ler (Beck Technology 2010), 
Trelligence Affi nity (Trelligence 2010), and Autodesk Ecotect (Ecotect 2010), 
as discussed in Chapter 5. Another likely area will be layout and fabrication tools 
for new materials and building surfaces. Yet others might include new support 
software for store layout, fi xturing, interior offi ce layout, and detailing by the 
many design-related trades that serve building owners or lessees and the like.

Increased integration of analysis interfaces within design modeling soft-
ware is technically feasible and desirable. Competition between vendors of 
leading BIM platforms interested in providing comprehensive suites of soft-
ware products is already evident, because the issue of interoperability remains 
insuffi ciently resolved. Vendors can build BIM software suites either by buying 
up analysis software providers or by forming alliances that enable an analysis 
preprocessor to run directly from their interfaces. The trend began with embed-
ded structural analysis software, continued with energy analysis, and is likely 
to be pursued further with acoustic analyses, estimating, building code compli-
ance, and planning compliance. The issues of developing a building model able 
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to support a range of heterogeneous applications will grow quickly to become 
a major issue. Strategies for overcoming these bottlenecks and for managing 
workfl ows, over the design lifecycle, will become a major area of focus.

Because of the large and growing size of BIM project fi les and the diffi cul-
ties inherent in managing model exchanges, there will be a growing demand 
for BIM servers with the potential for managing projects at the object level, 
rather than at the fi le level. These issues are discussed in detail in Chapter 
3 (Section 3.5), which also lists and details some early BIM servers that are 
already available. ArchiCAD was the fi rst major BIM platform to offer object 
level capability, with its DELTA-server™ technology, which became available 
in 2010 (Graphisoft 2010). BIM servers may be offered by a variety of compa-
nies, including BIM platform software companies, existing project collabora-
tion Web service providers, and new startups. They may be hosted and used 
within a single design fi rm or a single project basis, or provided as a cloud 
computing service. The technology for such exchanges already exists within 
those BIM systems that enable multiple users to access the model simultane-
ously, by locking individual objects; all that is needed is to port that capability 
to a larger and more functionally complete database environment. Given that 
transactions are primarily incremental updates of objects and their parameters 
(as opposed to complete model exchanges), the actual amount of data that 
needs to be transferred is fairly small, certainly much smaller than equivalent 
sets of CAD fi les. However, a word of caution: as discussed in Section 3.5, BIM 
servers will eventually need to maintain integrity among objects created by dif-
ferent platforms for different purposes. This capability is unlikely to develop 
and mature within the 2015 timeframe.

Model viewer software such as DWF viewers, Tekla’s and Bentley’s Web 
viewers, 3D PDF, and others are becoming important tools, due to their sim-
plicity. They are likely to begin offering more extensive information than just 
graphics and basic object IDs and properties. A wide variety of applications—
including quantity takeoffs, basic clash checking, and even procurement 
planning—can be used as information consumers only; they do not need to 
update information to BIM models. As such, they may be able to run directly 
from DWF-style fi les. These simplifi ed fi le formats may be exploited by a vari-
ety of output only third-party plug-ins for use with Web interfaces.

New tools for locating and inserting building product and assembly 
models, called building element models (BEMs) (Arnold 2007), are under 
development. Two development issues are semantic searching and compatibil-
ity of BEMs to multiple BIM platforms. Today, we are already able to search 
the Web and fi nd building products based on user-defi ned criteria, if one 
knows product names and/or standard material names. Semantic searching 
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will enable searches that accept a broad range of synonyms, with methods that 
understand class and inheritance relations and can deal with combinations of 
attributes. The underlying problems of semantic representation can be found 
in all industries. AEC practitioners should look forward to tools that leverage 
BIM semantics to organize content in several ways and provide users with the 
ability to develop customized semantic searches. For example:

Find an automatically controlled louver window shading system that 
can span between six-foot-on-center mullions
Find all products that are applied in a particular context across multiple 
projects

These capabilities will gradually become available. More powerful search 
and selection capabilities are likely to become the market distinguishers for 
different commercial e-business Web sites. The introduction of these capabili-
ties will begin by 2015, but full capabilities will not yet be realized.

As noted in Chapter 2, building model authoring tools currently incorpo-
rate a variety of parametric modeling capabilities. As a result, an object with 
parametric rules developed for one system cannot be translated and imported 
into another without losing parametric behavior. This restricts the develop-
ment of effective BEMs for use in different BIM tools. These restrictions will 
be whittled away as more complex translation capabilities are developed incre-
mentally. BEMs that rely on fi xed shape geometries, such as bathroom fi xtures 
and door hardware, are already available, as described in Chapter 5. Future 
extensions will support parametrically varying alternative shapes, such as:

Assemblies with varying layouts and shape based on context, such as 
structural waffl e slabs or acoustic ceiling systems
Topologically varying shapes, such as stairways and railings

Eventually, smart routines for automatic development of 3D details will 
be provided, not only for component systems (such as exterior walls, roofi ng 
systems, mechanical, electrical, plumbing, HVAC, fi re protection, and the like), 
but also for the interfaces between component systems. Defi nition of the details 
for application of commercial building products in the contexts of particular 
buildings is essential for the suppliers to provide warranties for their products. 
For example, automatic detailing between a roofi ng system and various edge 
conditions defi ned by other systems will be automatically detailed, expand-
ing the roofi ng system’s control to address varying and complex conditions. 

•

•

•

•
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Today, these are still represented in drawings, with only a few explicit varia-
tions; as a result, vendor inspections are commonly required.

Many details describe the interfaces between different systems: roofi ng 
system to walls, doors, and windows in different types of wall systems, transla-
tions between material types on façades, and this makes their defi nition dif-
fi cult. This kind of detailing is different from the parametric modeling within a 
single system, because it defi nes relationships between two (or more) different 
systems, each laid out with its own parametric rules. Methods for this are cur-
rently evolving, and functions will become embedded in model design tools. 
They will automate a great deal of repetitive design work that today requires 
much effort and time on the part of trade engineers to coordinate, model, and 
build.

8.4.9  Impact on Research: Model Analysis, 
Simulation, and Work Processes

The trends described in Section 8.1 were loosely grouped in the areas of 
process and technology. The need for research relates to both design and 
construction processes and to the interdependent technologies upon which 
BIM depends. New technology leads to process changes; and process change 
gives rise to new tools.

BIM and the Internet level the playing fi eld in terms of access to build-
ing information at both the project and industry-wide levels. Information fl ow 
becomes near instantaneous, and collaboration among all concerned within a 
project can become synchronous, which is a paradigm change from traditional 
asynchronous workfl ows. Traditional workfl ows with sequential generation, 
submittal, and reviews of drawings—which can be iterative and wasteful due 
to rework—are no longer appropriate. The professional and legal constructs 
that have evolved in relation to these workfl ows are equally unsuitable for col-
laborative design and construction processes, with shortened cycle times and 
closely integrated information fl ows.

While academic research has a role to play in defi ning new concepts and 
measures of information fl ow that promote integrity and value, it is likely that 
trial-and-error efforts by industry pioneers—driven by practical imperatives—
will be the primary source of new BIM workfl ows. New contractual forms, job 
descriptions, commercial alignments, and procurement arrangements will need 
to be synthesized, tested, and refi ned. These will need to be adapted and some-
times redefi ned to fi t with local codes, union practices, and other controlling 
contextual issues. Such efforts will support and stimulate the development of 
new tools in both academia and industry. Some of the directions for the latter 
are outlined below.
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Maintaining integrity across different design models (e.g., architectural 
versus structural versus construction) will be imperative, as changes are made 
to the different models by their respective disciplines. Unfortunately, in the 
short term, interoperability tools like the IFCs will not support coordination 
beyond visual inspection and the identifi cation of physical clashes in geometry. 
Managing changes across different systems—involving loads (structural or 
thermal) or other performance relations—will become increasingly recognized 
as an important and limiting condition. Smart automated transactions, imple-
mented on BIM servers, as defi ned in Section 3.5.2, will augment and increas-
ingly replace the manual updates of special-purpose model views, required for 
synchronization. These may be automatic or resolved by an analyst. Research 
will need to determine the nature of the relationships between building objects 
that are implemented in different discipline-specifi c systems.

The need to develop production building code checkers and other types of 
customizable design review tools will lead to the recognition that hard-coding 
such rules is not the best way to defi ne and implement them. As with other 
software applications, hard-coding generates tools that are too expensive to 
write and debug and are infl exible for making changes. Instead, high-level and 
special-purpose rule defi nition languages will emerge, facilitating the general 
development of rule-checking in buildings (Eastman et al. 2009). At fi rst, they 
may deal with simpler application areas, such as circulation and spatial assess-
ment (Lee 2010). Subsequently, enhancements will allow for the incremental 
assessment of different building domains, as the standards for representing 
the tested conditions are defi ned, in IFC or related building models. These lan-
guages will allow nonprogrammers to write and edit checking rules in a more 
direct manner. Two types of back-end tools may be implemented to interpret 
and run the same languages: (1) for implementation as a standalone checker, 
possibly on a Web server; and (2) embedded directly into a BIM design tool, 
allowing checking while designing. The development of these languages would 
facilitate the implementation of design assessment tools in a wide variety of 
areas, for different building types, a range of clients, and for building code 
agencies.

Research is needed to address the various types of model geometry needed 
for different types of analyses. While most people are familiar with the need for 
stick models for structural analysis, few are aware of the need for tessellation 
structures of single bounded surfaces to represent separately managed energy 
zones within a building. Automatic methods for tessellation are needed for pre-
processing models for energy analysis. Another type of geometric abstraction 
will be necessary for enclosing spatial volumes for computational fl uid dynamics. 
Such models use heuristics to determine which geometric features are required 
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for capturing essential air fl ows. Further development of automated geometry 
abstractions is needed if these analyses are to move into everyday use.

Research on the integration of multiple types of analysis, as well as the 
development of new types of energy systems and the need to analyze them, will 
lead to a new generation of energy simulation tools. For example, to show the 
interaction of heat fl ows with natural convection, the output from a simulation 
of energy radiation to internal materials within a space will be used as input 
for a computational fl uid dynamics (CFD) model. On the equipment side, the 
need to integrate smart electrical grid capabilities, where the utility companies 
manage the level of power provided to buildings, with local renewable energy 
systems, such as photovoltaics, will require a new generation of modeling tools 
to model their behavior. The new tools will be modular so that mixes of differ-
ent types of energy-producing and energy-consuming systems can be modeled. 
Multicriteria optimization methods are available, such as genetic algorithms of 
various kinds, but utility functions that can express the integrated performance 
of buildings with respect to different functions will be needed. Developing 
these relationships would allow parametric models to automatically vary to 
search for performance objectives dealing with weight, solar gain, energy use, 
and other objectives. This would enable new levels of comprehensive perform-
ance-based design for example at the mechanical equipment level and the 
building envelope level that are not possible today.

In the same way that semiconductor fabrication plants undertake for-hire 
chip fabrication, prefabrication plants for construction may support custom 
numerical control (CNC) fabrication with little or no manual input for pre-
cast concrete, steel welded systems, and a few types of exterior carbon fi ber 
reinforced plastics. Fabrication plants will rely on model data provided by the 
designers to generate CNC instructions, needing only minimal checking by the 
component producer. This will reduce the costs associated with custom fab-
rication, bringing them closer to that of standard construction and spreading 
their capital investments over many projects. “Contour crafting” and “con-
crete printing,” which both use rapid prototyping/additive manufacturing 
technologies to fabricate building components, may reach maturity within this 
timeframe for unique components. The latter method uses advanced concrete 
materials and can produce components in a build volume of up to 2 m � 2.5 m 
� 5 m, of the kind shown in Figure 8–7 (Buswell et al. 2007).

Another area of research that is already of interest addresses the prac-
tical question of how to determine the best methods for delivering model 
data directly to the work face at construction sites. This research concerns 
hardware, software, database architectures, and human-machine interfaces. 
Although PDAs, tablet PCs, and mobile phones are all widely available and 
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will become increasingly useful for presenting BIM information onsite, paper 
documents are still the most common technology in use today.

The trend toward use of laser scanning for acquiring geometry in the fi eld 
for use in design, outlined in the previous section, is still hampered by the 
high cost of interpreting the point clouds and generating meaningful building 
objects that can be used in a building information model. This is a time-
consuming endeavor that limits the technology’s use, and it is already the focus 
of industrial and academic research (Brilakis et al. 2010)

Lastly, throughout the period during which basic BIM research and devel-
opment was pursued, the research community generated many conceptual 
applications for building models that could not be implemented in practice, 
because the BIM tools were not mature enough or in widespread use. Examples 
include: automated control of construction equipment, such as cranes, robotic 
pavers, and concrete surface fi nishers; automated data collection for perform-
ance monitoring; construction safety planning; electronic procurement and 
logistics; and many others. While there are still hurdles to overcome—for 
example, how standardized building products and services can be modeled for 
use in multiple BIM environments and comprehensive modeling capabilities 
for cast-in-place reinforced concrete—implementation of some of these appli-
cations may become commercially viable once building information models 
for construction management are more common.

8.4.10 Vision 2015: The Limitations
Given the relative inertia of the construction industry and its highly fragmented 
structure (Chapter 1), BIM adoption will not be complete by the end of this 

FIGURE 8–7 
The Freeform Concrete 
Construction research 
project at Loughborough 
University (see www
.buildfreeform
.com) is investigating the 
potential large-scale addi-
tive manufacturing has for 
producing full-scale building 
components.

(Buswell et al. 2007).
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timeframe. Paper drawings—or at least 2D drawing formats which can be 
communicated electronically—will remain common forms of construction doc-
umentation. Indeed, full adoption of BIM in any fi rm requires two to three years 
to become effective. Thus, while it is unlikely that signifi cant industry-wide pro-
ductivity gains will be observed by 2015, measurable reductions can be expected 
in the costs of construction. Local effects may be dramatic; building forms once 
considered impractical—due to either technical or budget constraints—will 
become common. Successful early adopters in both design and construction will 
profi t from their foresight until the rest of the industry catches up.

8.5 DRIVERS OF CHANGE AND BIM IMPACTS UP TO 2020

In looking beyond the fi ve-year horizon, we start by identifying both the drivers 
for change that are likely to motivate people and organizations involved in build-
ing construction and the obstacles they are likely to face. With these in mind, we 
have tried to assess developments in the areas of BIM technology, the ways in 
which building information is delivered, design services, building product specifi -
cations, code-checking, construction management practices, employment, profes-
sional roles, and the integration of building information into business systems.

8.5.1 Economic, Technological, and Societal Drivers
There are a number of economic, technological, and societal factors that are 
likely to drive the future development of BIM tools and workfl ows. These will 
include: globalization, specialization, international drives for sustainability, 
and the commoditization of engineering and architectural services; the move 
to lean construction methods, the increasing use of design-build and integrated 
project teams; and the demand for facility management information.

Globalization resulted from the elimination of barriers to international 
trade. In construction, the possibility of moving the production of building 
parts to more cost-effective locations will increase demand for highly accurate 
and reliable design information, so that pieces can be shipped great distances 
with a high degree of confi dence that whey will fi t correctly when installed.

Specialization and commoditization of design services is another economic 
driver that will favor BIM. As niche skills, such as producing renderings or 
performing sets of structural analyses, are better developed and defi ned—and 
long-distance collaboration more accepted—BIM will enable the delivery of 
special services.

Sustainability introduces new dimensions to the costs and values of build-
ings and construction. The true costs of building and facility use, when looked 
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at from worldwide sustainability issues, have not yet been brought to the mar-
ketplace. The pressure to make all residences zero net energy usage, and the 
push to make larger facilities energy producers rather than consumers, will 
grow. These will affect the pricing of materials, of transport costs, and the 
ways in which buildings are operated. Architects and engineers will be tasked 
with providing much more energy-effi cient buildings that use recyclable mate-
rials, which means that more accurate and extensive analyses will be needed. 
BIM systems will need to support these capabilities.

Design-build construction projects and those delivered using IPD con-
tracts demand close collaboration between the design and construction 
functions. Such collaborations will drive the adoption and development of 
BIM. Finally, the commercial interests of software vendors and competition 
between them are fundamental drivers that will compel the enhancement and 
development of BIM systems.

Perhaps the most important economic driver for BIM systems and their 
adoption will be the intrinsic value that their quality of information will pro-
vide to building clients. Improved information quality, building products, 
visualization tools, cost estimates, and analyses lead to better decision-making 
during design and less waste during construction, reducing both fi rst costs for 
construction and lifecycle costs. Together with the value of building models for 
maintenance and operations, a snowball effect is likely, where clients demand 
the use of BIM on their projects.

Technical progress in computing power, remote sensing technologies, 
computer-controlled production machinery, distributed computing, informa-
tion exchange technologies, and other technologies will open new possibili-
ties that software vendors will exploit to their own competitive advantage. 
Another technical area that may introduce further developments that infl uence 
BIM systems is euphemistically referred to as artifi cial intelligence. BIM tools 
are convenient platforms for a renaissance of expert system developments for 
a range of purposes, such as code checking, quality reviews, intelligent tools 
for comparing versions, design guides, and design wizards. Many of these 
efforts are already underway but will take another decade to become standard 
practice.

Information standardization is another driver for progress. Consistent defi -
nitions of building types, space types, building elements, and other terminology 
will facilitate e-commerce and increasingly complex and automated work-
fl ows. It can also drive content creation and aid in the management and use of 
parametric building component libraries, both private and public. Ubiquitous 
access to information, including component libraries, makes the use of com-
putable models ever more attractive for a wide variety of purposes.

8.5 Drivers of Change and BIM Impacts up to 2020 381
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The increasing power of mobile computing, location, identifi cation and 
remote sensing technologies (GPS, RFID, laser scanning, and so forth) will 
allow for greater use of building information models in the fi eld, which 
will enable faster and more accurate construction. GPS guidance is already an 
important component of automated earthworks equipment control systems; 
similar developments can be expected in construction.

8.5.2 Obstacles to Change
As a counterpoint to the drivers mentioned above, BIM faces numerous obsta-
cles to progress. These include technical barriers, legal and liability issues, 
regulation, inappropriate business models, resistance to changes in employ-
ment patterns, and the need to educate large numbers of professionals.

Construction is a collaborative endeavor, and BIM enables closer collabo-
ration than CAD; however, this will require that workfl ows and commercial 
relationships support an increase in the sharing of both liabilities and rewards. 
BIM tools and IFC fi le formats do not yet adequately address support for the 
management and tracking of changes to models; nor are contract terms suf-
fi ciently developed to handle these collective responsibilities.

The distinct economic interests of designers and contractors are another 
possible barrier. In construction business models, only a small portion of the 
economic benefi ts of BIM now accrues to designers. The major payoffs will 
go to contractors and owners. A mechanism does not yet exist for rewarding 
designers who provide rich information models directly (although the Sutter 
Medical Center case study reported in Chapter 9 appears to show this happen-
ing indirectly). Similarly, the necessary business and contractual arrangements 
for performance-based design, likely associated with formal commissioning, 
have not yet been worked out.

BIM developers cater specifi cally to the design professions, because of 
their large numbers. However, the challenge for BIM is the increasingly speciali-
zed software needed for specialized functions, ranging from project feasibility 
evaluation (such as DProfi ler) to concept design, but especially to different 
contracting and fabrication systems. The development of BIM software is capi-
tal-intensive and software vendors will have to assume the commercial risk of 
developing sophisticated tools for construction contractors. Consortiums that 
aggregate the market in special niches, such as the Precast Concrete Software 
Consortium (Eastman 2003), may emerge to provide the necessary concentra-
tion of purchasing power and capital to enable these investments.

The major technical barrier is the need for mature interoperability tools. 
Moore’s Law in practice suggests that hardware will not be a barrier, and this 
appears to be the case. The development of standards has been slower than 
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expected, largely because there is a lack of a business model that will allow 
its funding to be addressed in a capitalist economy. Industry groups such as 
the AISC, PCI, and the AGC are slowly recognizing this need, and it will be 
interesting to see if other industry groups step up to this challenge. Meanwhile, 
the lack of effective interoperability continues to be a serious impediment to 
collaborative design.

8.5.3 Development of BIM Tools
What effect will these trends have on the future development of BIM tools? 
Apart from improvements to the human-machine interfaces that can be 
expected of any software, BIM looks forward to seeing tools with signifi cant 
enhancements in the following areas:

Improved import and export capabilities using protocols like IFCs. 
The market will demand this, and software vendors will comply. But 
given their commercial interests, they will also pursue a second option: 
each BIM platform will expand its repertoire of applications, enabling 
increasingly complex buildings to be designed and built using a family 
of related tools built on the same platform without the need for data 
translation and exchange. This will place increasing emphasis on the 
foundation quality of the different BIM platforms and highlight system-
atic weaknesses that are already apparent.

“Lite” BIM tools for specifi c building types, such as single-family resi-
dential housing, have been available for some time. If their data can be 
imported to professional BIM tools, they may reach a point where own-
ers are able to virtually “build” their dream buildings or apartments and 
then transfer them to professionals for actual design and construction.

There will be movement away from desktop applications to Internet-
based applications that run on a thin-client format. These applications 
will provide front-end services for back-end BIM model servers. The 
software geometric modeling libraries for these technologies are already 
emerging. A new generation of BIM tools will support “design any-
where,” including tablet and smart-phone application interfaces.

BIM tools that support products involving complex layout and detailing 
are also expected to come to market, in much the same way that HVAC 
equipment companies developed software in the 1980s for selecting 
system components (e.g., Carrier, Trane). These specialized tools will 
experience widespread use, because they can potentially carry special 
product warrantees that are only honored if the product is detailed using 

•

•

•

•
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these tools. The degree of success or impact that these applications will 
have is not yet evident.

4D scheduling software will support simulation extensions for working out 
detailed assembly, installation, or erection procedures. Virtual planning 
tools, such as Delmia (Huang et al. 2009) are already used to perform vir-
tual “fi rst-run studies” in aerospace and manufacturing. These will allow 
the contingency fees for some custom detailing work to be reduced.

8.5.4 Role of Drawings
Drawings are fundamentally paper-based in format. Drawing symbols 
and formatting conventions have evolved primarily because paper is a two-
dimensional medium; orthographic projections were essential for measuring 
distances on paper. If and when digital displays become suffi ciently cheap and 
fl exible to suit the conditions of work onsite, paper printouts of drawings will 
likely disappear. Once formal drawings are no longer printed, there will be no 
clear reason to maintain their formatting conventions. In the face of the supe-
rior medium of 3D building information models, they may fi nally disappear 
altogether, giving way to printouts that refl ect special projections, such as 
exploded isometrics, that can be used to guide work more effectively.

In the design domain, visualization formats will replace drawing types, 
with different formats developed for each of the parties involved: owners, con-
sultants, bankers and investors, and potential occupants. These formats may 
include standard walkthrough views with audio and possibly tactile feedback 
added to the visual content. User-controlled walkthroughs will support further 
interrogation of the model. For example, a client may want spatial data or a 
developer may want to query rental rates. Integration of these services into the 
fee structure will add value to architectural services.

8.5.5 Design Professions: Providing New Services
Increasingly, the need for information-rich i-Rooms to provide collaboration and 
planning spaces for construction will be responded to by multiple organizations. 
Architects, contractors, and possibly third parties, will provide the integration 
environments needed for modern practice. This includes: multi-screen confer-
ence rooms, supporting parallel projection of physical design, schedules, 
procurement tracking, and other aspects of project planning. Competition will 
determine which fi rms will provide these services in the future. Low-cost “CAVEs” 
and additional levels of fi delity will continue to expand the hardware market.

Most projects will be managed in a federated manner on BIM servers, 
with separate models dealing with the scope of expertise for each profession. 
Better coordination tools will be available for maintaining consistency across 

•
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federated model sets, but the role of model manager will be as essential as any 
other professional service. Models will support a growing number of analyses 
run on derived views for energy, structures, acoustics, lighting, environmental 
impacts, and fabrication. They will also support a variety of automated checks 
such as building codes, material design handbooks, product warrantees, func-
tional analysis of organizational operations within the structure, and opera-
tions and maintenance procedures.

8.5.6 Integrated Design-Build Services and Agreements
Another possible area of innovation is a more explicit defi nition of workfl ows 
for supporting project development and completion. Workfl ow planning will 
be part of most large contracts; the pass-offs, with content specifi cations and 
levels of detail will be the new “milestones.” An option provided by the work-
fl ow exchanges defi ned in the National BIM Standard is that they will be 
referred to in contracts—describing which information fl ows will be used, at 
what stages of the project, and who they will be exchanged between—based on 
a working process agreed to during contract negotiations. This outline of the 
work plan will make the collaboration model explicit and determine when 
engineering consultants, fabricators, and others will become involved. Such an 
agreement will, in turn, affect staffi ng requirements for each party for the 
project’s duration and provide a workfl ow of the project that can be tracked 
and eventually supported by additional automation.

Performance-based design contracts will become more common. Large, 
smart, clients will begin to specify fi rst year energy and other lifecycle costs as 
performance metrics, but these will still be the exception. New consortiums of 
business will form to respond to the new challenges.

8.5.7  Building Product Manufacturers: Intelligent 
Product Specs

As BIM becomes ubiquitous, designers will prefer to specify building products 
that offer information to be inserted directly into a model in electronic form, 
including hyperlinked references to the suppliers’ catalogs, price lists, and so 
forth. Rudimentary electronic building product catalogs available today will 
evolve into sophisticated and intelligent product specs, including information 
that enables structural, thermal, lighting, LEED compliance, and other analyses, 
in addition to the data now used for specifying and procuring products. The abil-
ity of some products to support their direct use in simulation tools, especially 
lighting and energy analyses, will become important extensions to their current 
challenge of geometric integration. The interesting legal issues of certifying an 
energy component’s simulation behavior will become a new area of concern.
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The basic challenges for realizing high levels of semantic search will have 
been addressed, and new capabilities that allow for searches based on color, 
textures, and shape will become available. The import and exchange of para-
metric objects will have become an old issue, with only fi ne-grained enhance-
ments still being explored.

8.5.8 Construction Regulation: Automated Code-Checking
Checking building design models for compliance with code requirements and 
planning restrictions is an area that will be developed further over the next ten 
years. This functionality could be provided in one of two ways:

Application service providers sell/lease code-checking software plug-ins 
embedded in BIM software tools. The plug-in extracts local requirement 
data from online databases maintained by the service provider, as a serv-
ice to local jurisdictions. Designers check their designs continuously as 
they evolve.
External software directly checks a neutral model fi le, such as an IFC 
fi le, for code compliance. The designer exports the model and the check 
is run on the IFC model on a Web server.

Both developments are possible, although the former has an advantage 
for users; providing feedback directly to the model will make fi xing problems 
easier than receiving an external report that needs interpretation before edits 
can be made. Because design is an iterative process—and designers will want 
to obtain feedback, make changes, and check again—it may be preferred.

The latter case will be required to guarantee fi nal compliance with the 
code. With the proper XML link, external software can also provide input for 
the source BIM tool, to identify errors, and to propose corrections. In both 
cases, the fi les containing encoded planning and code requirement rules should 
be small and generalized format fi les that are easily maintained.

8.5.9 Lean Construction and BIM
Lean construction (Koskela 1992; LCI 2004) and BIM are likely to progress hand-
in-hand, because they are complementary in several important ways. When applied 
to building design, lean thinking implies: reduced waste through the elimination 
of unnecessary process stages that provide no direct value to the client, such as 
with producing drawings; concurrent design to eliminate errors and rework, as far 
as possible; and shortened cycle durations. BIM enables all of these goals.

The need to effi ciently produce highly customized products for discern-
ing consumers is a key driver of lean production (Womack and Jones 2003). 

•

•
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An essential component is the reduction of cycle times for individual prod-
ucts, because it helps designers and producers better respond to clients’ (often 
changing) needs. BIM technology can play a crucial role in reducing the dura-
tion of both design and construction, but its main impact is felt when the 
design phase duration is effi ciently collapsed. Rapid development of concep-
tual designs, strong communication with clients through visualization and cost 
estimates, concurrent design development and coordination with engineering 
consultants, error-reduction and automation in producing documentation, and 
facilitated prefabrication all contribute to this effect. Thus, BIM will become 
an indispensable tool for construction, not only because of its direct benefi ts 
but because it enables lean design and construction.

Clearly defi ned management and work procedures are another aspect of 
lean construction, as they allow structured experimentation for systematic 
improvement. U.S. construction companies like Mortenson, Barton Malow, 
and DPR are already leading by defi ning standard procedures for use of BIM 
in their projects. Specifi cation of a “Company Way” (inspired by the “Toyota 
Way”) will become an essential component of success for construction compa-
nies in expanding successfully.

8.5.10 Construction Companies: Information Integration
The next step for construction will be the integration of specialized enterprise 
resource planning (ERP) software with construction building information 
models. Models will become the core information source for quantities of work 
and materials, construction methods, and resource utilization. They will play a 
pivotal role in enabling the collection of automated data for construction con-
trol. Early versions of these integrated systems will appear before 2015 in the 
form of plug-in software added to BIM design platforms. Applications for con-
struction management that are added to architectural platforms in this way are 
liable to be limited in functionality, due to the fundamental differences between 
object classes, relationships, and aggregations needed for construction. Con-
struction-oriented BIM platforms will have complementary limitations in the 
architectural design and detailing levels.

Only later will fully purpose-built applications mature. They may be devel-
oped in a combination of three ways:

Vendors of production detailing systems will add objects to model work 
packages and resources, with built-in parametric functions for rapid 
detailing according to company practices. Built into these systems will 
be applications for construction planning (scheduling, estimating, budg-
eting, and procurement) and construction management (purchasing, 
production planning and control, quality control). The result will be 

•
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388 Chapter 8 The Future: Building with BIM

highly detailed models for construction management. Multiple projects 
will be managed in companywide setups with multiple models.

As extensions to standard ERP systems, with specifi c “live” links added 
to BIM models. These applications will have transparent interfaces to 
BIM tools but remain external to them.

As entirely new ERP applications built for construction, with tightly 
integrated construction-specifi c building model functionality as well as 
business and production management functions, such as accounting, 
billing, and order tracking.

Regardless of the route taken, far more sophisticated tools for construction 
management—capable of integrating functions across a company’s separate 
projects—will result. The ability to balance labor and equipment assignments 
across multiple projects and coordinate small-batch deliveries are examples of 
the kinds of benefi ts that may be achieved.

Once building information models integrated with ERP systems are com-
monplace, the use of automated data collection technologies, such as LADAR 
(laser scanning), GPS positioning, and RFID tags, will also become common, 
both for construction and work monitoring and logistics. These tools will 
replace existing measuring methods for layout of large-scale buildings; build-
ing to the model will become standard practice.

Globalization trends along with BIM-enabled integration of highly devel-
oped design and commercial information—facilitating prefabrication and pre-
assembly—will cause the building construction industry to be closer aligned 
with other manufacturing industries, with a minimum of activity performed 
onsite. This does not imply mass production but lean production of highly 
customized products. Each building will continue to have unique design fea-
tures, but BIM will enable their prefabrication in ways that ensure compatibil-
ity when all parts are delivered. As a result, foundations may become the major 
component of work still performed onsite.

8.5.11 BIM Skills and Employment: New Roles
Because BIM is a revolutionary shift away from drawing production, the set of 
skills needed is quite different. Whereas drafting demands familiarity with the 
language and symbols of architectural and construction drawings, BIM demands 
a very good focused understanding of the way buildings are built. Drafting is 
the laborious act of expressing ideas on two-dimensional media, whether paper 
or screen; modeling is akin to actually building the building. Therefore, it makes 
sense for skilled architects and engineers to model directly, rather than instruct 
others to do it for them only as a matter of record. When BIM is managed as if 

•

•
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it is simply a more sophisticated version of CAD, its power to enable rapid 
exploration and evaluation of design alternatives is overlooked.

The details of building, previously approximated in the building of physi-
cal models in architecture school, is conceptually easily replaced by the virtual 
models offered by BIM. However, in architectural education and thinking, BIM 
involves new ways of thinking and new approaches to abstraction. Architecture 
schools are exploring these issues but major results are not yet identifi able.

Early experience in teaching BIM to undergraduate civil engineering students 
has demonstrated that it is much easier to learn BIM compared to learning the 
combined skills of preparing orthographic engineering drawings and operating 
CAD tools. BIM appears fairly intuitive to students, and it more closely resem-
bles their perception of the world. If undergraduate engineering and architectural 
schools begin teaching BIM skills within the fi rst years of professional training, 
it will only be a matter of time before design professionals are able to create and 
manage their own BIM models. If such education were to begin today—as it has 
in some schools—it would take fi ve to ten years for BIM-savvy professionals to 
become commonplace in design offi ces and construction companies.

Until that happens, the ranks of BIM operators will likely be drawn from 
drafters, detailers, and designers able to make the conceptual transition. Junior 
staff members are more likely to transition successfully, so most design fi rms 
will maintain the split between designers and documenters. Only when design-
ers manipulate models directly, however, will the traditional split be blurred. 
As with most sophisticated new technologies, those skilled in their use during 
early adoption will benefi t from the imbalance of supply and demand, and they 
will command premium salaries. This effect will mitigate over time, although 
in the long term, greater productivity through BIM will cause the average wage 
of building design personnel to rise.

Naturally, as the years pass, interfaces will become more intuitive, and 
construction professionals who have grown up with SimCity® and other gam-
ing environments will be better equipped to operate BIM systems. At that 
point, designers modeling directly will become prevalent.

While these roles are directly centered on current BIM tools, the workbench 
environment enabled by integrating sustainability, cost estimation, fabrication, 
and other technologies with BIM tools will lead to new kinds of specialized 
roles. Already, energy-related design issues are commonly dealt with by spe-
cialists within a design team. Value engineering with new materials is another 
example. In these cases, we will see many new roles emerge in both design and 
fabrication. They will address the growing diversity of specialized issues that a 
generalist designer or contractor cannot address, and this will lead to further 
subcontracting of both design and fabrication services.
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391

C H A P T E R9
BIM Case Studies

9.0 INTRODUCTION

In this chapter we present ten case studies of projects in which BIM played a 
signifi cant role. They represent the experiences of owners, architects, engineers, 
contractors, fabricators, and even construction crews and a facility maintenance 
team—all pioneers in the application of BIM. Six of the case studies are new to 
this edition. The case studies listed in Table 9–1 represent a broad range of build-
ings for different functions including medical, residential, offi ces, retail, music, 
and commerce. There are also case studies of a sports stadium and a bridge.

Taken as a whole, the case studies cover the use of BIM across all phases of 
the facility delivery process (as shown in Figure 9–1) by a wide range of project 
participants (see Table 9–2). Each demonstrates a diverse set of benefi ts to 
various organizations, resulting from the implementation of BIM tools and 
processes. Table 9–3 indexes the case studies according to the benefi ts listed in 
Section 1.5 of Chapter 1. The wide variety of software used is shown in Table 
9–4. Figure 9–1 and these tables are guides for readers to both compare the 
case studies and to quickly fi nd those that match a reader’s specifi c interests.
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392 Chapter 9 BIM Case Studies

Table 9–1 Brief Descriptions of the Case Study Projects

No. Project and Location Brief Description

1 Aviva Stadium, Dublin, Ireland Parametric modeling for design and 
fabrication of a unique stadium shell

2 Marriott Hotel Renovation, 
Portland, Oregon

Use of BIM in remodeling for LEED 
Certifi cation

3 Sutter Medical Center, Castro Valley, 
California

BIM within an innovative IPD contract 
that specifi ed project goals, lean 
methods, and ensured goal alignment of 
team members

4 Maryland General Hospital, Baltimore, 
Maryland

Using BIM to set up an effective Facility 
Management process during the 
construction and turnover phases

5 Crusell Bridge, Helsinki, Finland A unique bridge in which BIM was used 
extensively to support fabrication and 
construction onsite

6 100 11th Avenue Apartments, 
New York City

Use of BIM to facilitate design, analysis, 
and prefabrication of a complex curtain 
wall system

7 One Island East Offi ce Tower 
Hong Kong, China

Owner/developer BIM application to 
support design management, tendering, 
coordination, and construction planning

8 Music Center, Helsinki, Finland Use of BIM for advanced environmental 
assessment and sustainable design

9 Hillwood Commercial Project. 
Dallas, Texas

BIM used for feasibility analysis and 
conceptual cost estimating

10 Coast Guard Facility Planning at 
multiple locations

Use of BIM for scenario planning and 
facility assessment

FEASIBILITY CONCEPT
DEVELOPMENT

DESIGN
DEVELOPMENT

DESIGN
DOCUMENTS

PRE
CONSTRUCTION

CONSTRUCTION OPERATION

9.1 Aviva Stadium, Dublin, Ireland

9.10 Coast Guard

9.2 Marriott Hotel Renovation, Portland

9.3 Sutter Medical Center, Castro Valley, CA

9.6 100 11th Ave., NewYork City, NY

9.7 OneIsland East Project, Hong Kong

9.8 Music Center, Helsinki, Finland

9.4 Maryland General Hospital, Baltimore, MD

9.5 Crusell Bridge, Helsinki, Finland

9.9 Hillwood Commercial Project, Dallas, Texas

FIGURE 9–1 
Shows the project phases 
covered by each case study.
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Table 9–2 Participant Index For The Case Studies
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Owner/developer • • • • • • • •

Architect • • • • • • • •

Engineer • • • • • •

Contractor • • • • • • • •

Subcontractor/ Fabricator • • • • • • • •

Facility Operations/End users • • •

Table 9–3 Benefi ts Checklist for the Case Studies (The benefi ts correspond to the list in Section 1.5, 
Chapter 1.)

9.1 9.2 9.3 9.4 9.5 9.6 9.7 9.8 9.9 9.10
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Feasibility study 
(Chapter 4)

Support for project 
scoping, cost 
estimation

• • • •

Concept design 
(Chapters 4 and 5)

Scenario planning • • • • •

Early and 
accurate 
visualizations

• • • • •

Optimize energy 
effi ciency and 
sustainability

Integrated Design/ 
construction 
(Chapter 5)

Automatic 
maintenance of 
consistency in design

• • • • • • • •

(Continued)
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Table 9–3 (Continued)

9.1 9.2 9.3 9.4 9.5 9.6 9.7 9.8 9.9 9.10

Project Phase Benefi ts A
vi

va
 S

ta
di

um

M
ar

ri
ot

t 
H

ot
el

 
R

en
ov

at
io

n

Su
tt

er
 M

ed
ic

al
 

C
en

te
r

M
ar

yl
an

d 
G

en
er

al
 H

os
pi

ta
l

C
ru

se
ll 

B
ri

dg
e

10
0 

11
th

 A
ve

nu
e 

N
YC

O
ne

 I
sl

an
d 

Ea
st

 
O

ffi
 c

e 
To

w
er

M
us

ic
 C

en
te

r

H
ill

w
oo

d 
C

om
m

er
ci

al
 P

ro
je

ct

C
oa

st
 G

ua
rd

Enhanced building 
performance and 
quality

• • • • • • • • • •

Checks against 
design intent

• • • • •

Accurate and 
consistent 
drawing sets

• • • • • • • • •

Construction 
execution/ 
coordination 
(Chapters 6 and 7)

Earlier collaboration 
of multiple design 
disciplines

• • • • • • •

Synchronize design 
and construction 
planning

• • • • • • •

Discover errors 
before construction 
(clash detection)

• • • • •

Drive fabrication 
and greater use of 
prefabricated 
components

• • • • •

Support lean 
construction 
techniques

• • • •.

Coordinate/ 
synchronize 
procurement

• • • • •

Facility operation 
(Chapter 4)

Lifecycle benefi ts 
regarding operating 
costs

• • •

Lifecycle benefi ts 
regarding 
maintenance

• •
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Table 9–4 Checklist of Commonly Used Software for the Case Studies
9.1 9.2 9.3 9.4 9.5 9.6 9.7 9.8 9.9 9.10
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BIM Model Generation Tools

Architecture ArchiCAD •

Bentley 
Architecture*

•

Digital Project • •

ONUMA Planning 
System

•

Revit Architecture • •

Bentley Generative 
Components

•

DProfi ler •

Structural Revit Structures • •

Tekla Structures • • • •

MEP CAD Duct • •

CAD MEP • •

Revit MEP •

MagicCAD •

BIM-Related Tools

2D AutoCAD • • • • • • • •

SprinkCAD •

3D Autodesk 
Architecture

•

StrucSoft Metal 
Wood Designer

•

ProSteel •

Rhino • •

Fabrication CATIA •

SolidWorks •

(Continued)
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Table 9–4 (Continued)
9.1 9.2 9.3 9.4 9.5 9.6 9.7 9.8 9.9 9.10
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Database Excel • •

ProjectWise •

Vela Installed 
Equipment data

•

Analysis Tools

Structural RAM

Robot Millenium • •

Strand •

ETABS •

Estimating DProfi ler •

Sage Timberline • •

Innovaya •

Vico Cost Est. •

Scheduling Strategic Project 
Solutions

•

Vico Control •

Coordination Navisworks • • • • •

Newforma •

Rule-Checking Solibri •

Survey Control Trimble RealWorks •

Laser Scanning Cloudworx •

Energy TraneTrace • •

*Bentley Architecture and Bentley Structures are based on the Microstation Triforma platform.

No single project has yet realized all or even a majority of BIM’s potential 
benefi ts, and it is doubtful that all of the benefi ts that the technology enables 
have been discovered or even identifi ed. Each case study presents the salient 
aspects of the BIM process and focuses on the ways each team used the avail-
able tools to maximum benefi t. We also highlight the many lessons that these 
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9.1 Aviva Stadium  397

teams learned as they encountered challenges in implementing the new tech-
nologies and processes.

Many of the projects were in progress at the time of writing, prevent-
ing a full review or complete assessment of the benefi ts. Naturally, research 
was limited to the availability of various participants and their willingness 
to disclose information. Architecture, engineering, construction, fabrication, 
and real estate development are competitive fi elds, and organizations are often 
reluctant to disclose their enterprise expertise. Nevertheless, most organiza-
tions and individuals were extremely helpful and made signifi cant efforts to 
share their stories and provide images, information, and important insights. 
We have tried to identify the key issues of each project, not just success stories, 
but also the problems that had to be solved and the lessons learned from deal-
ing with them.

9.1 AVIVA STADIUM
Parametric Modeling for Design and Fabrication of 
a Unique Stadium Shell

9.1.1 Introduction
The history of the Lansdowne Road Stadium in Dublin, Ireland, started in 
1872 as result of the efforts of Henry Wallace Doveton Dunlop, a young Irish 
athlete who envisioned a place especially dedicated to host several sporting 
events. In 1876, it became the fi rst international rugby stadium in the world 
and was continuously used as such since then. During the 1970s the stadium 
started to host soccer matches as well. The original Lansdowne Road Stadium 
had a capacity of 49,000 spectators for rugby and 36,000 spectators for soccer 
games. Over its long lifetime, residential areas of Dublin have grown to sur-
round the stadium, and new requirements for international rugby and soccer 
matches have made it obsolete.

The new Aviva Stadium (named after the Aviva Group insurance company, 
which signed a ten-year contract for the naming rights) has been designed to 
replace the old structure, providing a state-of-the-art venue seating 50,000 
spectators. It was designed by Populous, one of the leading sports venue archi-
tectural fi rms in the world, together with the fi rm Scott Tallon Walker. Similar 
to the old stadium, Aviva Stadium allows for both soccer and rugby matches. 
The new stadium and the main pitch (playing fi eld) are oriented North-South, 
generally in the same orientation as the existing stadium. The most distinc-
tive feature of the new stadium is its semi-transparent “shingled” organic skin 
which wraps the entire stadium bowl. The roofed part of the skin covers all the 
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398 Chapter 9 BIM Case Studies

seating tiers while providing optimum levels of natural light for both the pitch 
and the surrounding neighborhood.

The construction of the new stadium began in May, 2007 and it is now 
complete. The case study demonstrates the use of BIM to realize an innovative 
freeform design. Our focus is on the development of a parametric model that 
supported the defi nition of the stadium’s skin and structure and how it was 
used to manage their fabrication and erection.

9.1.2 Project Overview
The new Aviva stadium design consists of a continuous curvilinear-shaped 
envelope enclosing all four sides of the stadium bowl and the roof. It rises to a 
height of just under 50 meters (164 feet), allowing the south, east, and west 
stands to have four tiers of seating for spectators. The north stand has only one 
low-level seating tier, to minimize the impact over the residential neighbor-
hood adjacent to that side of the site.

The total project cost is an estimated €410 million (U.S. $530 million). The 
original client for this project was the Lansdowne Road Stadium Development 
Company (LRSDC). This company was by created by the Irish Rugby Football 
Union and the Football Association of Ireland in 2004 in order to fulfi ll an 
agreement made with the Irish Government for the construction and manage-
ment of the new stadium.

The project team consisted of three types of professional groups: design-
ers, project managers, and consultants (Table 9–1–1). On April 25, 2005, 
LRSDC appointed Populous Architecture (formerly HOK Sport Venue Event) 
as lead design fi rm and Project Management Limited as responsible for the 
managerial side. Consultants were appointed separately by Populous and 
Project Management to assist them in different aspects of the project. On the 
design side, the consultants included local architects Scott Tallon Walker. Buro 
Happold was the structural, civil and façade engineers, and the mechanical 
engineers were ME Engineers Limited. On the managerial side, the main con-
sultants were Keogh McConnell Spence (KMCS) and Franklin Sports Limited 
for quantity survey, cost management, and procurement.

Populous and Project Management Ltd. reported their progress to LRSDC. 
LRSDC submitted relevant issues on design, planning, and construction to 
the Project Monitoring Committee (PMC) for evaluation and approval. This 
committee consisted of Dublin city offi cials and council members as well as 
local community representatives and it is still active. To support the evaluation 
process, especially regarding the environmental impact of initial design alter-
natives, LRSDC appointed Environmental Resources Management Ireland 
Ltd. (ERM).
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9.1 Aviva Stadium  399

After selection of the best design confi guration, LRSDC called for an inter-
national tender competition for selection of the main contractor. The winner 
was the Irish fi rm John Sisk and Son. Sisk was responsible for subcontracting 
a number of other fi rms for specialized work. SIAC and Cimolai were the sub-
contractors for the construction of the steel roof structure, and Williaam Cox 
for cladding and roofi ng.

9.1.3 Design Requirements and Concept Development
The design of the new Aviva Stadium at Lansdowne Road required a facility 
with a seating capacity of 50,000 within very tight footprint limits. The main 
goal was to satisfy this requirement while creating an urban landmark capable 
of hosting international-level events. At the same time a complex set of con-
straints had to be managed along with environmental considerations for the 
construction process and building lifecycle. This series of requirements and 
constraints led to the development of very innovative solutions both for the 
architectural form and for the structural layout.

Architectural Form

During conceptual design, the team explored different stadium shapes and 
produced a basic set of footprint confi gurations. The leading idea was to wrap 

Quantity Surveyors:

Client:
Project Director:
Stadium Director:
Project Management:

Design and Planning:
Architects:
Structural, Civil and Facade Engineers:
Services Engineers:
Landscape Designers:
Catering Designers:
Pitch Design:
Planning Consultant:
Fire Consulatancy:
Communications:
Construction:
Main Contractor:
Demolition & Rail Corridor:
Substructure Subcontractor:
Structural Steel Subcontractor:
Mechanical Subcontractor:
Electrical Subcontractor:
Roofing & Cladding:

Aviva Stadium (Previously (LRSDC)
Michael Greene
Michael Murphy
Project Management Ltd.
Keogh McConnell Spence / Franklin Sports Ltd.

Populous and Scott Tallon Walker
Buro Happold
M-E Engineers Ltd.
Gross Max
Smart Design Group & QA Design
The Sports Turf Research Institute (STRI)
Tom Philips Associates
Michael Slattery Associates
WHPR

John Sisk and Son Ltd.
McNamara Construction
BAM
SIAC/Cimolai JV
Mercury
Kentz
Williaam Cox

Project Team

Table 9–1–1 Participant Companies
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the stadium with a smooth “shingled” organic skin, with a seamless continuity 
between façade and roof. The architects used Rhino, a multipurpose 3D mod-
eler to quickly generate volumetric surface models of this concept and to iden-
tify the best confi guration for planning approval. This process involved the 
evaluation of various alternatives based on four main criteria:

 1. To ensure the required seating capacity while providing optimal sight 
lines for spectators and proximity to the pitch.

 2. To maximize sun exposure on the pitch (playing fi eld) for natural grass 
growth.

 3. To minimize shadowing of neighboring houses.

 4. To provide extra space for a training fi eld and other auxiliary facilities 
on the east side of the site.

The team analyzed alternatives through several studies which included 
glare, transportation, accessibility, and emergency evacuation. Extensive day-
light studies were done based on both north-south and east-west orientations. 
(See Figure 9–1–1.)

After a careful review, the client selected alternative A (north-south ori-
entation leaning toward the west) as the scheme that satisfi ed most of the 
requirements while minimizing the negative impacts. To reduce shadowing 
on the neighborhood located to the north, the architects decided to limit the 
height of the stadium on that side to just one tier, while providing four tiers on 
the east, south, and west sides. This confi guration resulted in the most distinc-
tive feature of the stadium, producing a whole new skyline for that part of the 
city. Additionally, this feature allows spectators sitting on the southern side of 
the bowl to have impressive views of Dublin’s downtown (Figure 9–1–2).

FIGURE 9–1–1 
Series of daylight studies to 
evaluate different building 
forms and footprint 
confi gurations.
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9.1 Aviva Stadium  401

Structural Layout

The most innovative engineering aspect of this project was the design of the 
roof structure, developed by Buro Happold. It consisted of a complex hierar-
chical system of trusses featuring a primary “horseshoe” steel truss that spans 
around the east, south, and west tiers of the stadium. This horseshoe truss is 
supported at the north end by a pair of tapering concrete supercolumns and by 
a series of secondary spur-trusses that connect the primary truss to a ring truss 
that runs around the perimeter of the stadium. This ring truss is supported by 
columns at the rear of the tiers. Tertiary trusses then span radially between the 
primary truss and the ring truss, and then cantilever up to 15 meters beyond 
the primary truss to create the internal leading edge of the roof.

The shape, depth, and number of structural elements not only had to be 
determined by load-bearing conditions, but they also had to be refi ned so that 
no functional constraints would be violated. For example, sight lines at the 
top-level seat could be blocked if the bottom of the primary truss was too low. 
The shape of the bottom chord of trusses had to be circular to meet the aes-
thetic requirements of architects and the trusses depth also had to be limited to 
4.4 meters so that they could be transported to the site from offsite fabrication 
shops (Figure 9–1–3).

All these functional considerations had the potential to affect the struc-
tural performance of the structure. By including them as design rules into a 
parametric model, optimum sizes were achieved by each individual truss while 
resolving many of the confl icts described above. The following section explains 

FIGURE 9–1–2 (Left) A view of the fi nished stadium. (Right) A view of approved confi guration from stadium seats with Dublin 
skyline in background. (See color insert for full color fi gure.)

Photo credit Chris Gascoigne.
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402 Chapter 9 BIM Case Studies

the collaborative process and the rationale for the development of such para-
metric model.

9.1.4 Parametric Design and Collaboration
The design development of the project proceeded on two parallel tracks. The 
fi rst was what can be considered the “core” of the stadium, that is, the main 
stadium structure that includes the bowl, the pitch, and all the internal spaces 
and facilities. The second track was the stadium cladding envelope.

Due to the complexity of the envelope design and the need for constant 
adjustments in its constraints, the team developed a collaborative workfl ow 
centered around parametric models using Bentley’s Generative Components 
(GC) software. This parametric approach meant that the geometrical confi gu-
ration of the stadium could be numerically controlled, removing the need to 
manually edit and rebuild the geometry when a change occurred.

The strategy adopted for collaboration started by the agreement on a set 
of common design and modeling rules that were later embedded in the para-
metric models. The architects wished to retain control of the external geom-
etry of the stadium envelope, while the engineers would design the structural 
system to support the envelope. A hypothetical boundary surface was discussed 
that separated the domain of engineering responsibility from that of the archi-
tects. The geometry of this interface layer was controlled by the architects and 
passed to the engineers. This allowed the manipulation of the design geom-
etry while the structural geometry and corresponding structural analysis were 
triggered automatically. Based on these rules when a change in curvature was 
produced on a portion of the architectural surface, the structural system under-
neath was automatically updated and submitted for evaluation. On the other 
hand, if engineers changed truss sizing or the spacing between trusses, then 

FIGURE 9–1–3 Diagram of hierarchical structural layout. The primary horseshoe truss is the 
inside loop; secondary ring trusses are the outside loop; spur-trusses are the diagonals between 
the horseshoe and secondary trusses; the tertiary cantilevered trusses project from the secondary 
trusses to over the pitch. Parametric rules were defi ned for maximum depth of trusses and spacing 
between cladding structure and trusses.

Max Depth
Required Here

L

A�
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9.1 Aviva Stadium  403

the architectural side of the surface and all its dependent components such as 
cladding panels and brackets adapted automatically as well. The design team 
foresaw four relevant advantages for collaboration based on this parametric 
approach:

 1. To enhance consistency across different models by automatic propa-
gation of design changes. All the architecture and engineering models 
should have the same driving confi guration based on common param-
eters and rules. This approach also facilitated an easier generation of 
alternative solutions.

 2. Reduce feedback cycles. To streamline the preprocessing of data 
required for structural analysis, reducing analysis time, and shortening 
feedback cycles. To satisfy this need a custom application was devel-
oped by engineers at Buro Happold to integrate GC with a software 
package for structural analysis.

 3. To facilitate the defi nition and manipulation of alternative cladding sys-
tems. A dynamic link between Excel spreadsheets and GC was adopted 
as a friendly interface to create complex louver opening patterns. Such 
patterns had to have a strong aesthetic appeal and satisfy air handling 
unit (AHU) ventilation requirements.

 4. To facilitate communication with curtain wall and roof fabricators 
based on exchange of simplifi ed center-line models and schedules gen-
erated from the parametric model.

9.1.5 Technical Implementation of the Parametric Approach
Three modeling components were used to implement the 3D parametric 
model of the envelope form: (1) Numerical parameters, (2) static geometry, 
and (3) Generative Components (GC) scripting fi les. The parameters or numer-
ical data correspond to the position of surface control points extracted from 
the original Rhino model and then stored in an Excel spreadsheet. This numer-
ical data was read into GC by scripted code, which replicated the original 
Rhino model and automatically updated whatever changes were made to the 
original data points.

A graphical control system based on control curves was constructed to 
easily manipulate the overall geometry of the model (Figure 9–1–4). In this 
manner rules used for the original model to determine the overall geometry 
were further refi ned. The control system was combined with additional global 
constraints to form the fi nal geometry of the envelope and then later to resolve 
confl icts with the stadium core. This geometric control system also facilitated 
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404 Chapter 9 BIM Case Studies

the communication between Populous and the various specialists. Potential 
confl icts with seating layout and sight lines were quickly checked and alterna-
tive solutions were tested in the model by manipulating these control curves.

In order to keep an appropriate spatial relationship with the design of 
the stadium bowl, static geometry from the different tiers was brought into the 
parametric environment from the Microstation CAD fi les in the form of exter-
nal reference fi les. These fi les contained planimetric information such as the 
radial grid for the concrete structure of the stadium tiers, cross-sections and 
back-of-seating curves provided by the seating design specialists. These fi les 
were edited in Microstation and then recombined with the parametric model 
by transforming static geometry into GC parametric entities. Adjustments 
between the core and the envelope were done easily by using the graphic con-
trol system and numeric values would be updated via Excel spreadsheets.

The starting point for the geometric defi nition of the envelope skin and 
structure was an array of vertical planes that controlled the locations of the 
tertiary elements of the roof structure. Every plane on the array was positioned 
at the intersection of parametrically controlled footprint curves and the radial 

Envelope development

1 2

4 5

3

6 7 8

FIGURE 9–1–4 
The envelope was set up 
and controlled by the 
following sets of curves: 
(1) Grid fi le, static 
geometry; (2) outer-edge 
setout, GC fi le; 
(3) inner-edge setout, GC 
fi le; (4) section geometry, 
GC fi le; (5) sectional height 
graph, numerical 
parameter; (6)  structural 
defi nition; (7) form 
defi nition; and (8) mullions 
defi nition.
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9.1 Aviva Stadium  405

structural grid of the stadium bowl. Structural bays were defi ned between 
each pair of these planes. Each plane was a spatial reference for a particular 
cross-section of the envelope which was then extracted and exchanged as two-
dimensional cross-section drawings.

Other mechanisms for data exchange were center-line-based three-
dimensional models of the entire envelope structure as well as partial structural 
bay models. Complementary information regarding position and dimensions 
of various envelope components were exported in numerical format through 
Excel spreadsheets.

Structural Analysis and Feedback

Because the architectural model of the envelope was likely to go through 
a number of iterations as the design developed, it was necessary to establish a 
mechanism for effective communication of the design intent. For this reason 
the engineering team at Buro Happold decided to use the architecture para-
metric model as the base reference to build its own parametric model. How-
ever, the engineering model required a simplifi ed version comprising only the 
center-lines of anticipated structural members, with proper offsets from 
the architectural model. Both models then were dynamically linked through 
numerical values of control points contained in Excel spreadsheets.

Buro Happold undertook the development of the structural analysis 
model. One of the most challenging aspects of this project was the inclusion 
of the engineering analysis into this parametric workfl ow. For that purpose a 
custom application was developed in-house to support the integration between 
the parametric model and structural analysis software. This application was 
created by extending the GC’s internal functionality through its Application 
Programming Interface (API) using the C# programming language. This cus-
tom application was able to transfer information from the GC parametric 
model directly into Robot Millennium, a structural analysis package. The auto-
mation was achieved to such extent that the fi le created in Robot Millenium 
was ready for analysis without manual preprocessing of loading data. The pro-
gram automatically specifi ed sectional dimensions to each structural element 
in the model, such as truss chords, lacing members, or bracing. The initial 
estimation process was based on engineering assessment of loading condition 
and spans, which were then gradually refi ned during further analysis itera-
tions. As a result, Buro Happold produced a fully parametric system capable 
of generating the entire stadium roof structural model from architect-driven 
principles and initial structural concept layout. This system was also capable 
of automatically generating data fi les ready for analysis without the need for 
manual intervention (Figure 9–1–5).
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406 Chapter 9 BIM Case Studies

9.1.6 Envelope Detailing, Fabrication, and Erection
Another important benefi t provided by the parametric models (both the archi-
tectural envelope and the structural one) was the support provided for the 
processes of detailing, fabrication, and erection of the stadium envelope. This 
includes both the façade cladding and the roof structure. The main output in 
both cases were updated center-line models that represented a simplifi ed 
geometry of the design, along with spreadsheet fi les containing further descrip-
tions of section types and dimensions for linear elements. These models and 
their linked spreadsheet fi les were used by the cladding and roofi ng subcon-
tractors to achieve the fi nal results.

Roof Fabrication and Erection

One of the main design goals regarding the stadium envelope was to generate 
a seamless continuous surface between roof and cladding façade. Therefore, 
close coordination was needed between cladding and roofi ng fabricator. This 
goal was achieved by using the same center-line structural model produced 
by the engineering team from the parametric model as well as careful planning 
of the construction process.

The subcontractor chosen for the roof fabrication and erection was the Italian 
company Cimolai, who specializes in very large steel structures. Engineers at 
Cimolai used the German BOCAD fabrication and CAD/CAM application to 
produce all the required fabrication information directly from the center-lines 

Structural
design

Envelope
geometry

Cladding design

Structure
analysis

Construction
documentation

FIGURE 9–1–5 
Robot Millenium structural 
model with input loading 
data.
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DWG model provided by Buro Happold. In this model, the specifi cation of 
different section types was organized by layers which facilitated the automatic 
generation of connection details using customized BOCAD macros. BOCAD 
also supported other critical production tasks, such as materials management 
and part lists processing, parts nesting and NC code generation for steel laser 
cutting, as well as fi nal assembly planning.

The construction process consisted of a mix of offsite and onsite 
methods. The leading activity was the assembly of prefabricated 25-meter-long 
truss segments that compose the primary horseshoe truss. These truss seg-
ments were made of welded cylindrical members which were brought to the 
site and individually raised by cranes. The horseshoe truss assembly sequence 
started at the concrete supercolumns in the north end of the stadium and pro-
ceeded southward. Temporary towers were installed at segment joints to sup-
port truss segments and connections were bolted. (See Figure 9–1–6.)

The roof horseshoe truss was released into position once all the segments 
of the main truss were erected and bolted together. Due to the size and nature of 
the roof truss the whole structure would be subject to thermal expansion 
and movement during its lifecycle. Thus the ends of the primary horseshoe 
truss rested on bearing plates and each spur truss resided onto directional slip 

FIGURE 9–1–6 
Horseshoe truss construc-
tion process. Bolted truss 
segments supported by tem-
porary towers at connection 
joints.
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bearings on the back of the bowl allowing the whole system to expand and 
contract in place. The implications of these deformations for the design 
and assembly of the cladding system are discussed in the following section.

Cladding Design and Optimization

The design of the cladding consists of an array of polycarbonate louver panels 
that follow the curvature of the stadium envelope. The initial modeling of the 
cladding was made in Generative Components by parametric propagation of 
the panel components along the boundary-layer surface. They were generated 
with a constant width but variable length, with a maximum possible length 
specifi ed by the panel manufacturer. In this way alignment and dimensioning 
of each panel was automatically adjusted by the software to fi t curvature vari-
ations on the envelope geometry.

The parametric model was extended to drive the opening angles of the lou-
vers to allow more air intake where needed according to the air handling unit 
system requirements. Those requirements were calculated by the service engi-
neers so the percentage of opening on the façade was given as input. Instead 
of simply opening a group of louvers, the architects looked to create a more 
aesthetic opening pattern. In order to control the selection and layout of the 
opening louvers, an Excel fi le was used as user-friendly graphical interface to 
visually produce and control the intended pattern. In this way colors assigned 
to spreadsheet cells were converted in angle values according to a gradient 
formula. The parametric model could read in the spreadsheet and apply the 
opening angle values to every single panel of the façade (Figure 9–1–7).

The panelization pattern and opening layout required a high level of preci-
sion and optimization for detailing of the panels and connections. Due to the 
large size of the cladding model and the number of components required, it 
would be unrealistic to try to create a full parametric model of the entire stadium 
envelope. Instead a “divide and conquer” strategy was implemented to solve the 
problem regarding collaboration with the curtain wall consultants. This solution 
consisted in stripping-down the parametric model of the entire stadium enve-
lope (master model) into smaller “children” models defi ned by the structural 
bays within tertiary trusses that were four panels wide. Control point informa-
tion from the master model was then extracted through a scripted function and 
exported to Excel spreadsheets. Individual child models were created by other 
scripted functions that read in the spreadsheet data and rebuilt each individual 
bay into separated GC fi les (see Figure 9–1–4). In this manner the diffi culty of 
handling a very large parametric model was solved by slicing it up into smaller 
manageable parts. Later, center-line versions of individual bays were sent to the 
cladding façade specialists as DWG fi les for optimization analysis and detailing.
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9.1 Aviva Stadium  409

Clad Engineering from Switzerland served as curtain wall consultants, 
which had the mission of making the assessment of performance requirements 
and optimization of the rain-screen cladding design. The main goal was to 
value-engineer the cladding in order to fabricate and erect it effi ciently and 
cheaply. Initial rain runoff analysis models were performed using the GC mod-
els in collaboration with the architects. Later new detail-level models were 
implemented in SolidWorks using the DWG center-line bay models as the 
starting point. This process involved the generation of alternatives for panel 
confi gurations and brackets. It was automated to a certain extent by using 
SolidWorks’ specialized macros (Figure 9–1–8).

These models were used later on to perform a series of additional stud-
ies to evaluate different panel/bracket confi gurations. An important aspect to 
be considered during these studies was the anticipated lateral deformation of 
the curtain wall mullions due to the thermal expansion and contraction of the 
roof steel (see previous section). After the optimization process the fi nal panel 
design was defi ned, and the number of different panel lengths was reduced 
from 4,114 to 53. Also a custom adjustable bracket was specially developed to 
provide extra fl exibility for fi nal cladding assembly (see Figure 9–1–8).

Cladding Fabrication and Erection

The façade skin comprises a single rain screen layer of transparent polycar-
bonate supported on aluminum mullions. The cladding was mainly intended to 

FIGURE 9–1–7 
Louver opening layout. 
Graphic control through 
color-coded spreadsheet 
cells.
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provide protection against rain but not to be sealed. Some indoor areas such 
as hospitality or premium spectators have conventional double-glazed façade 
behind the polycarbonate rain screen.

Williaam Cox was the cladding fabricator, which collaborated closely 
from the beginning with the architects and Clad Engineering in order to facili-
tate the design-to-fabrication process. This collaboration led to the design of 
a custom cladding façade system made of four main components: the poly-
carbonate louver panels, the aluminum frame for the panels, the aluminum 
rotational brackets, and the curved aluminum mullions (Figure 9–1–9).

The fabrication of the aluminum panel frames and brackets was done 
using a conventional aluminum die-casting process. For that purpose Williaam 
Cox subcontracted two local casting companies that were able to produce all 
die-cast components using information from the SolidWorks model.

For the fabrication of polycarbonate cladding panels most of the informa-
tion needed was contained in Excel spreadsheets extracted directly from the 
parametric model. The information identifi ed each panel within a bay, along 
with its specifi c length, orientation, and opening angle. Panel cross-sections 
were constant and were achieved by cold-folding polycarbonate sheets.

However, the most diffi cult and sophisticated process was to produce the 
curved mullion segments with all the predrilled holes necessary for connec-
tion with other mullion segments and the rotational brackets. The solution 

FIGURE 9–1–8 
Detailing of panel and 
brackets from defi nition 
of parametric behavior to 
testing and optimization. A 
full-scale mock model was 
built for testing and plan-
ning. (See color insert for 
full color fi gure.)
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was a custom rigging table especially designed by Clad Engineering and fabri-
cated by Williaam Cox. Extruded aluminum profi les were curved at specifi ed 
radius by a rolling machine, and then brought to the rigging table for drill-
ing. Information of each hole position and diameter was obtained from shop 
drawings automatically generated from the SolidWork 3D model. All the drill-
ing was manually done following the measurements of a laser device and the 
guidance of adjustable jigs of the rigging table (Figure 9–1–10). Finally each 
mullion was identifi ed with a bar code depicting individual bay and specifi c 
position within bays.

Final onsite assembly was greatly facilitated by the preassembly of entire 
mullion sections and predrilling of bracket holes. The polycarbonate louver pan-
els and frames were also preassembled offsite and brought to the construction 

FIGURE 9–1–9 Design-to-manufacturing process of custom cladding façade components.
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site in ordered, bar-coded pallets. Only the affi xing of the panels on rotational 
brackets (over 4,000) was done onsite to allow for more cost-effective trans-
portation. (See Figure 9–1–11.)

9.1.7 Evaluation and Lessons Learned
During the design and engineering phase of the project, both design and engi-
neering teams relied on several criteria to evaluate the design and constructa-
bility of the parametric model. Buro Happold concentrated on the evaluation 
of the structural design of the roof and Populous focused on evaluating the 
aesthetics, performance, and practicality of the envelope design. An explicit 
3D surface demarcated the location and entities defi ning their coordination.

FIGURE 9–1–10 
On the left, a sketch of the 
rigging table proposed by 
Clad Engineering; on the 
right, an aluminum mullion 
being drilled on a table fab-
ricated by Williaam Cox.

FIGURE 9–1–11 
Final assembly of cladding 
façade. Adjustable brackets 
and connections for match-
ing variance on panels 
orientation. (See color insert 
for full color fi gure.)
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From the structural design side, the two most important lessons were ben-
efi ts of parametric modeling for collaboration with architects and the great 
advantages that can be achieved through customization of software applica-
tions. The complex nature of the doubly curved envelope geometry and its 
truss system implied that huge amounts of calculations had to be carried out 
every time the architecture model changed. To perform these tasks using tra-
ditional manual input would be prohibitively time-consuming, tedious, and 
prone to error. However, this problem was avoided by the custom integra-
tion of the parametric modeling and the structural analysis application. This 
solution not only allowed the automatic preprocessing of geometric and load-
ing information directly from the architectural model, but also supported the 
inclusion of wind coeffi cients from wind-tunnel testing. At the end, engineers 
at Buro Happold were able to generate an entire set of 51 loading scenarios 
ready for analysis with no need for manual intervention. The drastic reduction 
in design-analysis feedback cycle validated the efforts of developing this cus-
tom application. This approach proved to be very cost-effective and likely to 
be adopted in future similar projects.

From the architectural side, great benefi ts were obtained by the use of 
parametric modeling as well. The most important was the achievement of the 
design goals for the envelope cladding by exhaustive generation and testing of 
alternatives. Early studies explored different panelization schemes, based on 
fi xed and variable panel dimensions. Additionally, planar and twisted panels 
were assessed from both a construction perspective and in terms of visual 
impact. Custom-defi ned tools were created in the parametric modeling envi-
ronment to evaluate rain drainage directions and to fl ag panels that exceeded 
the manufacturer’s specifi cations. Further collaboration with cladding consult-
ants and fabricators led to the drastic reduction in the number of different 
panel lengths, from 4,114 to only 53. In this way the parametric model and the 
collaboration it supported between architects and fabricators led to a highly 
value-engineered cladding system optimized to be produced and installed at 
low cost.

Only the fi xing of the panel within the façade-holding bracket and the 
fi xing of the mullion to the building frame were done onsite to allow for fi ne 
adjustments. These adjustments were anticipated and necessary to absorb 
movement and deformation through lateral expansion and contraction of the 
concrete frame. The adjustments also accepted the vertical movement dur-
ing the assembly and support removal sequence of the main steel work as 
it shifted into its fi nal position. The façade, once in its fi nal position, is then 
subject to both lateral and vertical movement from live thermal expansion and 
contraction of both the concrete and steel frames and live defl ections of the 
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414 Chapter 9 BIM Case Studies

concourse fl oors. The lesson learned here is that the fi nal model generated for 
fabrication needs to be the as-built model, based on full anticipation of tem-
perature, gravity, and other loads—and in this case, assembly processes.

One of the most fundamental lessons from this experience is the potential 
to capture relevant expertise from designers, consultants, and contractors alike 
and to embed it in the form of parametric rules. These rules then can be used 
for quick generation and evaluation of alternatives within valid ranges defi ned 
by the specialists.

9.1.8 Conclusions
Parametric modeling is a fundamental technology behind BIM. The architec-
ture–engineering partnership created for the Aviva Stadium is an excellent 
example of how this technology was used to support a highly collaborative 
design process to generate innovative outcomes. This collaboration was built 
upon an agreement of common rules that defi ned and controlled the geometric 
behavior of relevant building objects. These rules refl ected the unique design 
and engineering expertise of the team members. The parametric modeling 
expertise to integrate the various kinds of talent was the keystone for the 
achievement of a cost-effective solution.

Throughout this project’s design and engineering process, many advan-
tages were realized and lessons learned from using a parametric model for the 
design. Of all the advantages, the most obvious was noted to be the fl exibility 
of the parametric model, relating to being able to be edited and distributed 
effi ciently between Populous and Buro Happold, as well as to the roof and 
cladding consultants and fabricators. This allowed rapid and relatively easy 
changes to the model, hence reducing evaluation and feedback cycles. Good 
working relationships between architects and engineers contributed to the suc-
cess of this approach.

At the same time, some disadvantages were identifi ed as well. Advanced 
modeling skills were required for the development and modifi cation of the para-
metric models which resulted in only few members having a working understand-
ing of the models. These highly specialized skills are currently relatively unique 
within the industry. However, it is being taught in architecture schools and is 
becoming more widely used in offi ces in the AEC industry. This recent trend will 
certainly help to reduce bottlenecks in the workfl ow and stimulate the develop-
ment of richer and more sophisticated models and their resulting buildings.

In general, similar projects would greatly benefi t if other specialists and 
consultants are integrated early in the design process. Even though it is not 
necessary that all subcontractors have skills in parametric modeling, their 
domain expertise should be considered and incorporated into the formalized 
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9.2 Courtyard by Marriott  415

rules to defi ne new custom capabilities. Such an initiative certainly improves 
the collaboration through early identifi cation of constructability and fabrica-
tion issues, as well as reusability of expertise embedded in previous parametric 
solutions. These observations have obvious implications on current delivery 
methods and contractual models.
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9.2 COURTYARD BY MARRIOTT
Use of BIM in Remodeling and for LEED Certifi cation

9.2.1 Project Overview
The Toronto National Building was built in 1982, but sat unused in the heart 
of Portland’s business district for nearly two decades. In 2009, it was fi nally 
occupied, after being transformed into a contemporary hotel, the Courtyard by 
Marriott (Figures 9–2–1 and 9–2–2), designed by SERA architects. The major 
participants are shown in Table 9–2–1. Three new fl oors were added to the 
existing thirteen-story building, the entire façade was removed and replaced 
with a new one, new systems were added to match the hotel needs, and the 
existing structure was upgraded according to the new structural loads and cur-
rent building codes. An adjacent three-story building was demolished and 
replaced with a new four-story structure that provided parking, public func-
tions, and back-of-house activities.

The project was awarded the Leadership in Energy and Environmental 
Design (LEED) Gold certifi cation from the U.S. Green Building Council, 
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416 Chapter 9 BIM Case Studies

because its energy effi ciency, low water consumption, low carbon emissions, 
high-quality indoor environmental conditions, and effi cient use of resources.

Probably the most radical project design decision was the choice of build-
ing restoration over demolition. This decision, motivated by the desire to mini-
mize the use of resources, brought a series of challenges in terms of integration 
of new systems into the existing structure. A complete 3D scan of the building 
allowed the development of a precise and reliable geometric description. This 
was the main source of information for a family of consistent BIM models for 

FIGURE 9–2–1 
Main entrance visualization.

FIGURE 9–2–2 
Multi-hotel model in Revit.
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9.2 Courtyard by Marriott  417

structural assessment, energy analyses, coordination between contractors, and 
building scheduling. This project provides a good example of remodeling of a 
commercial structure and the use of BIM to address LEED certifi cation. The 
challenges, design strategies, and outcomes will be discussed in the following 
sections.

9.2.2 Project Goals
Urban Impact

Located in the core of the business district adjacent to the public transit mall, 
the hotel links the traveler to the transit to the airport and the rest of the city, 
revitalizing the area surrounding the building and adding vitality to a previ-
ously moribund street corner.

Structure Recycling

Recognizing the value of the embodied energy within the existing structure, 
and after comparing the cost involved in renovation versus demolition options, 
the design team opted for a renovation, rather than building an entirely new 
structure. The building was seen as frozen capital asking for new investment 

Table 9–2–1 Project Overview

Type of Project: Renovation of offi ce building into hotel

Location: 300 SW 6th Avenue, Portland, OR

Primary team

Owner: Sage Hospitality

Architect: SERA Architects

General Contractor: Hoffman Construction Company

Structural/Civil Consultant: KPFF

MEP Consultant: TGA

Subcontractors

MEP Delegated Design: Portland Mechanical Contractors Inc.

Electrical Delegated Design: Portland Electric Group

Low Voltage Delegated Design: Network Technologies, Inc.

Fire Sprinkler Delegated Design: Basic Fire Protection Inc.

Façade Precast Panels: Niradia Enterprises Inc.

Completed: 2009

Size: 256 guestrooms

Construction Cost: $39,000,000
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418 Chapter 9 BIM Case Studies

to become productive. The “building recycling” approach also minimized the 
disruption of the construction on the adjacent businesses, reduced the con-
struction time, and relieved disruption of local traffi c.

Sustainable Design

The owner and the design team wanted to demonstrate that it was possible to 
deliver a high-performance green building for the hospitality industry. This had 
to be accomplished while fulfi lling brand standards and providing for guest 
comfort.

Resource Effi ciency

Hotels are 24-hour resource-hungry buildings. The design efforts were focused 
on achieving operational effi ciencies in energy and water use. Materials choices 
were made with a focus on achieving indoor air quality. Goals included avoid-
ing contaminant material emissions in the areas with high guest occupancy, 
and balancing HVAC systems to provide fresh air in guest areas.

Another target was to maximize the use of natural light to reduce energy 
consumption. This was achieved by a careful coordination between façade and 
interiors layout. The owner and architects desired to obtain a high-level LEED 
certifi cation by combining the targets described above.

9.2.3 Design Approach
The Challenges

The main challenges were to replace the entire façade, add three fl oors 
above the existing thirteen-story structure, redesign and replace the building 
skin (Figure 9–2–3), completely renovate the internal structure, and install 
brand-new mechanical systems. It was also necessary to demolish an adjacent 
three-story structure and replace it with a new four-story back-support struc-
ture for the hotel, and tie both structures together to function as one building.

Façade Design

The façade design has a low window-to-wall ratio while balancing the need for 
day-lighting within the room. This balance was based on the decision of plac-
ing the window up near to the room ceiling maximizing the incoming daylight 
for a standard size window. Additionally, the new façade included high-
performance glazing and better insulation on the opaque surfaces.

Systems

The HVAC equipment and water heater systems for the 256-guestroom hotel 
were selected along with an additional heat recovery system. The combination 
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9.2 Courtyard by Marriott  419

of these systems resulted in a 30 percent energy use reduction as compared to 
the ASHRAE baseline.

Design Workfl ow

The general design workfl ow (Figure 9–2–4) involved two main phases: the 
scanning process to provide an accurate and reliable description of the existing 
structure, and the interactive process between the different BIM models 
derived from this common source of information. These phases are addressed 
in the next two sections. Additionally, the project management was aided by 
Newforma, a project/document management tool, keeping track of the project 
documents and fi les along the design process.

9.2.4 Scanning the Existing Structure
The original building construction was of extremely poor quality. The building 
never received a certifi cate of occupancy, and remained empty for almost two 
decades after it was built. In order to understand the existing conditions, a full 

FIGURE 9–2–3 Sequence of building process. (See color insert for full color fi gure.)

Leica

Existing
Structure
3D scanning

Scanning Interactive
process

Cloudworx

Surface
generation
and grid of 
points
extraction

ACAD 2D

Profiles
generation
for multi
export

Revit

BIM model
generation

ACAD 3D

Precast
panels

Others

Different
contractors

Trane

Energy
analysis

Navisworks

Coordination &
Scheduling

FIGURE 9–2–4 
General design workfl ow.
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laser scan of the structure was performed. Hoffman Construction Company, the 
general contractor, was in charge of the scanning process. It wasn’t in the origi-
nal bid, but the general contractor negotiated with the owner to provide this 
service later in the project, considering the complexity of the existing structure. 
Hoffman is experienced in laser scanning and provided this service themselves. 
They used a Leica Scan station time-on-fl y scanner for the work (Jacobs 2010). 
Point cloud data was registered and integrated using Cloudworx software to 
generate a set of surfaces describing the geometry of the existing building.

The high-density point clouds allowed integration of the new design with 
existing conditions

The Scanning Process

Four scans per fl oor (for 14 fl oors) were performed for the fl oor fl atness phase. 
Two scans per elevation were performed for all four elevations for the façade 
phase. The data from these scans were then integrated into a massive point 
cloud describing the existing conditions (Figure 9–2–5). The information was 
loaded into Cloudworx in order to better understand the existing geometry of 
the irregular slab edges, column grid, and core walls. Cloudworx can achieve 
good levels of interoperability exporting to AutoCAD (ADC 2010). Hoffman 
Construction Company decided to split the original point cloud of the building 

FIGURE 9–2–5 
Integrated 3D scan.

Image credit: Hoffman 
Construction Company.
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9.2 Courtyard by Marriott  421

by fl oor to simplify the amount of data to be manipulated. For every fl oor, 
surfaces of the slabs, walls, and columns were generated. The purpose of this 
was to visualize and clean up the original set of points and identify the key 
geometry features.

Surface Generation

Slices through the point cloud data facilitated the creation of the 2D drawings 
that would provide a high-resolution description of any given cross-section. 
Those sections were able to be plotted to get draft plans and sections.

Leica Cloudworx allows users to defi ne planes across the point cloud, 
selecting a plane using external points as a reference to simulate 2D represen-
tations. The 2D slice can also be moved from its original position for visualiza-
tion of perspective images. Although Cloudworx only allows one section at a 
time, its movability feature compensates for this limitation. The dynamic 2D 
section of the point cloud drove the manual modeling process. They traced lines 
or poly-lines on top of the slices and took advantage of the additional zooming 
and snapping features (Cloudworx 2002). The resulting surfaces are generated 
from the manually traced lines or poly-lines. The entire process provided accu-
rate deliverables and reduced the effort of the manual remodeling process.

Surface modeling was done fl oor-by-fl oor because the scanned point cloud 
does not have any structure for representing objects. A large number of details 
are registered through the scan, and they needed manual review to be identi-
fi ed. As can be noticed in the bottom of Figure 9–2–6, the surrounding trees 

FIGURE 9–2–6 
The fl oor-by-fl oor modeling 
process. Upper left: full 
fl oor point cloud; upper 
right: ceiling retired for visu-
alization; lower left: surface 
modeling; lower right: fl oors 
database (See color insert 
for full color fi gure.)

Image credit: Hoffman 
Construction Company.
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have been captured as well. After this structuring and cleanup, the new version 
of the fl oor surfaces are stored together in the same fi le to keep consistency in 
terms of relative positioning.

Although we can recognize elements in the point cloud, it is not possible to 
perform accurate automatic identifi cation with current technology. Hence, this 
scanning phase is extremely labor-intensive and leaves room for human error, 
misunderstanding, or wrong interpretation of the scanned data. However, 
these tools and their related methods provide a reasonably accurate descrip-
tion of a complex structure.

Point Grid Correction

Having modeled the surfaces describing slabs, walls, ceiling, columns, and 
other important building features, the entire set of scanned fl oors were inte-
grated in the same fi le to track their consistency and look for errors and poten-
tial dimensional fl oor-to-fl oor variations (Figure 9–2–7).

FIGURE 9–2–7 
Regular point grid genera-
tion of slab elevations.

Image credit: Hoffman 
Construction Company.
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9.2 Courtyard by Marriott  423

Based on the corrected surface geometry, a new grid of points was gener-
ated at regular intervals. This exhaustive information analysis uncovered several 
places with up to 3-inch column grid offset from one fl oor to the next, and sags in 
the slab edges up to 4 inches. Dale Stenning, Operations Manager for Hoffman, 
pointed out at the 2009 Leica Geosystems HDS Worldwide User Conference, 
“Had we not noticed the column offset early, we would have had a huge problem 
later on when it was fi nally discovered.” The resulting irregular slab geometry 
was crucial to defi ne the façade edges for the precast panels. Discovering these 
dimensional variations during the panel installation could dramatically affect 
the installation process as well as the performance of the seals.

9.2.5 Façade Precast Panels
In the second phase, several aspect models were developed by different sub-
contractors for different purposes, all of them based on the building structure 
description developed by the scanning process. A Revit BIM model was built 
to support design development. This model was the main source of informa-
tion for cost estimation and decision-making regarding material specifi cation, 
energy, and water consumption. The entire MEP system was also defi ned in 
Revit. Finally, for project coordination and planning, the whole set of models 
were integrated into Navisworks (Navisworks 2010). From that point on, an 
iterative, interactive process between the different aspect models was driven 
by the Navisworks model. It also allowed reviewing and continuously refi ning 
the main Revit 3D model.

3D Solid Model from 2D Profi les

From the corrected grid of points, regular lines and poly-lines were manually 
traced to accurately describe the façade edges. This new set of AutoCAD 2D 
drawings was passed to Niradia Enterprises Inc., the façade panel fabricator, 
to build their own solid model of the existing structure. They used AutoCAD 
2008 with the Pro-Steel add-on to manage the steel stud layout and produce 
bills of material.

The scanning of each fl oor provided valuable structural data to the design 
team. Because of the defi ciencies in the existing structure, the skin of the build-
ing could not add signifi cant weight beyond existing structural loads. In addi-
tion, the proposed design could not subtract from the existing fl oor edge due 
the nature of the existing post-tensioned slab. These restrictions required the 
design team to fi nd a solution within the existing structural constraints.

The original panel designs were based on uniform edges, but the high-
defi nition survey revealed very irregular geometry along the slab edges. 
Fortunately, the point cloud grid refi nement revealed these irregularities well 

ch009.indd   Sec3:423ch009.indd   Sec3:423 3/8/11   7:30:58 PM3/8/11   7:30:58 PM

www.EngineeringBooksPdf.com
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before the actual fabrication process. The slabs received a new topping applied 
to remove the elevation changes, as shown in Figure 9–2–8.

In Hoffman’s words, the use of the laser scanning added an additional 
“reality layer” for the BIM model, since reality usually diverges dramatically 
from virtual models. Although this procedure provides accurate results, it is 
extremely labor-intensive, since 2D profi les and 3D solid models are basically 
created manually.

Precast Façade Panels Installation

The precast panels were fabricated in Canada by Niradia Enterprises (www
.niradia.com). Niradia was a subcontractor to Performance Contracting, Inc. 
who was subcontracted by Hoffman Construction. The precast panel system 
was chosen because of the limited load capacity of the existing structure and 
its relatively light weight. The main construction challenge with the panels was 
accommodating the existing building slabs, which were out of plane from each 
other horizontally, while keeping a consistent fl at plane on the perimeter of the 
building. Curb/slab edges were poured at the perimeter of the building to 
allow the precast to bear consistently from fl oor to fl oor (Figure 9–2–9). 

TYP SLAB (7”) EDGE

SEE PLANS

SEE 2/A731
FOR TYP. NOTES

LEVEL 11

A

1’

1’
2 

1/
2”

SEE PLANS

3” � 1’-0’

FIGURE 9–2–8 
Slab edge detail showing 
sloping slab, new topping to 
level the slabs and the curb 
to carry the wall panels.
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Because of errors in the curb formwork on the interior side, they had to trim 
out some of the poured curbs when they protruded into the space inside.

The approximately 300 resulting panels included built-in metal studs for the 
interior of the outside wall. The panels consisted of three basic patterns: a 
window opening with typical panels on either side, a window opening with 
a typical panel to the right and a grooved panel to the left, and a window open-
ing with a typical panel to the left with a grooved panel to the right. These were 
staggered across the façade and their sizes were typical, with some exceptions. 
Level 2 is where the panels start and there is a special detail at the base and 
also wherever the panels met existing conditions. Level 12 panels needed to be 
taller as there was a greater fl oor-to-fl oor height between it and the fl oor above. 
Parapet panels led to taller panels as well. The corner conditions were differ-
ent as well and had special panels and detailing associated with them. Strong 
horizontal fl oor lines express the existing structure, while a vertical pattern of 
alternating windows allow expression of the cellular nature of hotel rooms. The 
fi nish of the repetitive panel system was created using sandblasting and color. 
The result of this process was a fast and smooth installation (Figure 9–2–9).

9.2.6 From Revit to LEED Certifi cation
LEED Certifi cation

The Leadership in Energy and Environmental Design program, or LEED, 
developed by the U.S. Green Building Council, involves several aspects: energy 
and water consumption, carbon emissions, indoor environmental quality, and 

FIGURE 9–2–9  
Precast panel installation 
process.
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environmental impact. The LEED program defi nes a framework to implement 
more sustainable design solutions, construction processes, and maintenance 
through the building lifecycle. The original design decision regarding the reuse 
of the existing structure was a signifi cant contribution to minimize environ-
mental impact and the use of resources along the construction process. The 
challenge for SERA Architects was to balance the traditional high consump-
tion standards of the hotel industry with the green LEED standards. The Revit 
model built from the scan was the main source of information to support the 
desired LEED certifi cation, in terms of water savings and internal air quality. 
In the case of the energy savings, the Revit (Figure 9–2–2) model was used as 
the basis of the energy model developed in Trane Trace™ (Trane 2008).

Water Savings

The property achieves a 26 percent reduction in water consumption via the use 
of dual-fl ush toilets and low-fl ow faucet aerators in all guestrooms, along with 
low-fl ow back-of-house fi xtures. This is a signifi cant reduction for a tradition-
ally high water demand building.

Air Quality

Material choices were made with a focus on recycled content, regional materi-
als, and the health of the building occupant. Guestroom wall coverings are 
non-PVC, casework has no added urea-formaldehyde, providing a healthier 
environment where guests reside.

Energy Model

The energy model included:

High Performance Glazing

Increased Building Insulation

High-Effi ciency Lighting

High-Effi ciency HVAC Equipment

High-Effi ciency Water Heater

Heat Recovery System

The energy modeling work was based on TraneTrace™ to input building 
design information from the CAD model. Trace has no effective and relia-
ble input from Revit, so the consultants build the energy data input by hand. 
The additional cost for the energy analysis was $20,850, which looks attractive 
compared to the savings, since it is expected that in ten years the property will 

•

•

•

•

•

•
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save over $600,000 just in utility costs. Another benefi t from the energy mod-
eling effort is that it required the entire design and building coordination team 
to work together, as the energy model requires information from the entire 
set of subcontractors. Throughout the process of energy modeling, they had 
the opportunity to fi nd confl icts and resolve them early in the design process 
instead of later in the fi eld.

The energy modeling efforts provided 30 percent savings when compared 
to a typical building’s energy consumption (Figure 9–2–10). Although this 
exercise proved its ability to provide valuable results (i.e., LEED certifi cation), 
such a process did not facilitate feedback between design and analysis, and in 
reality hinders interaction, given that every design modifi cation means a new 
cycle of analysis and manual input for energy analysis is typically required.

LEED Analysis Results

The Courtyard was the fi rst Marriott property to receive LEED Gold certifi ca-
tion. It provided a primary example of how a mid-scale hotel can achieve a 
high level of performance, without bypassing industry operating practices and 
standards.

Despite the fact that sustainable development requires extra investment 
(Figure 9–2–11, Soft and Hard Cost Premium), the Oregon state incentives 
compensated for such initial costs and after ten years the property will save 
over $675,000 in utility costs. The annual energy savings and reduction in 
water consumption are estimated to be 30 percent and 26percent, respectively 
from the fi rst year of operation. The estimates of emission from materials for 
interior surfaces based on the Revit model assure a healthy indoor environ-
ment for guests and employees. The additional cost to get the LEED Gold 
certifi cation represented only the 1.2 percent of the total construction cost.

13% lighting

Energy model cost   �� $20,850
Annual savings        � $60,000

4% elevator

9% hot water

Baseline/Typical Construction Energy Consumption

22% heating

15% cooling

14% fans
& pumps

23% misc.
plug loads

8% hot water
30% savings

As Designed Energy Consumption

8% lighting 10% heating

4% cooling
22% misc
plug loads 14% fans

& pumps

4% elevator

FIGURE 9–2–10 
Energy model analysis 
results.
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The design team also produced a LEED Cost/Benefi t Analysis for the 
project, geared specifi cally for the hospitality industry (SERA 2010) (Figure 
9–2–12). Depreciation Tax Savings assumes straight line depreciation, 42 per-
cent tax rate, 40-year building life, and 7-year equipment life. The project team 
claims a 26 percent return on investment for money spent within the project 
on green initiatives. (Utility cost escalation assumed at 2 percent.) The study 
has been well received within the industry, and the information it provides is a 
resource for further pursuit of LEED ratings in the hospitality industry.

Courtyard by Marriott Portland City Center, Portland, OR - LEED Gold Target Opening Spring 2009
Values specific to the Pacific NW
Soft Costs

Hard Cost Premiums above typical to achieve sustainability goals

Soft & Hard Cost Premium 1.2% of cons.

Total Soft Costs $ 215,892

Total Premiums $ 254,050

$ 558,118

$ 469,942

Incentive Registration $   1,822
LEED Registration Fee S   6,820
Commissioning $ 90,000
Energy model $ 23,850
LEED credit calculation $ 43,000
LEED process management $ 50,400

Incentives

Total Incentives

Sustainable Sites $   2,400
Water Efficiency S  16,240
Energy & Atmosphere $ 188,800
Materials & Resources $          0
Indoor Environmental Quality $ 46,610
Innovation & Design $          0

Costs Premium After Incentives

Utility Cost Pay Backs & Operating Expenses

$   88,185

Energy Cost Savings per year $ 58,035
Water & Sewage Cost Savings per year $ 5,880
Additional Ops Costs (one time) $ 2,000
Green Power & cost per year (2yrs) $ 8,360
Fuel Efficient Vehicle cost per year (2yrs) $ 2,400

State Grant Incentives $ 280,000
State Tax Credit Incentives (pass through) $ 153,942
Reduced City Development Charges $ 124,176

 Operations Cost Savings year 1 $   52,355
 Operations Cost Savings year 2> $   63,115
 Operations Cost Savings 10 years $ 676,331
 (assumes 2% utility cost increase per year)

FIGURE 9–2–11 
Extra investments to achieve 
LEED standards.

Inflows and Outlays Development & Construction

1,503

3,328 6,656 6,656 6,656 6,656 6,656 6,656

1,503 1,503 1,503 1,503 1,503 1,503

3,328

1,503 1,503 1,503Buildings Depreciation Tax Savings

Equipment Depreciation Tax Savings

Cash Inflows

Utility savings

Year 1

$ 63,915 $ 65,193 $ 66,497 $ 67,827 $ 69,184 $ 70,567 $ 71,979 $ 73,418 $ 74,887 $ 76,384

$ 433,942$ 124,176

$(143,114)

$(110,927)

$ (16,720)

Year 1

$ (215,892)

Year 2

$(129,865)

Year 3

$(16,720) $ 64,346 $ 504,894 $ 74,655 $ 75,985 $ 77,342 $ 78,726 $ 80,137 $ 78,249 $ 76,389 $ 77,887

$ (2,000)

$ (2,400) $ (2,400)

$ (215,892)

Incentives

Year 2 Year 3 Year 4 Year 5 Year 6 Year 7 Year 8 Year 9 Year 10

Opperations

Cash Outlays

Green Power
Green Housekeeping
Zip Car
Soft Costs Premium
Construction Premium
Equipment Premium

FIGURE 9–2–12 Costs for LEED/Sustainability ROI analysis.
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9.2 Courtyard by Marriott  429

9.2.7 Subcontractors’ Coordination
Team coordination

The project was developed in a narrow timeframe: the design took approxi-
mately 7 months and the construction took approximately 19 months. It was 
decided that in order to streamline the coordination processes and reduce the 
amount of effort, the team project would use a centralized document control 
system. After investigating several different options, the team decided to go 
with Newforma (Newforma 2010). This allowed them to fi le and access all of 
the generated fi les (documents, models, presentations, and the like) from one 
place. This simplifi ed management, as they could generate and receive trans-
mittals, offi cial document sets, FTP-type large-fi le transfers, and so forth from 
one central application.

A Navisworks model was the main interface between the different subcon-
tractors. This was the fi rst time that SERA and the project consultants jointly 
employed Navisworks. The Navisworks model (Figure 9–2–13) enabled the 
integration of the different, separately detailed Revit aspect models derived 
from the original scanned structure geometry, facilitating early confl ict and clash 
detection. The team found potential clashes between mechanical systems and 
the existing structure in the ballroom which would have been very expensive to 
solve during the construction phase. This Navisworks feature enabled the team 
to be proactive during the design phase instead of reactive during the construc-
tion. The SERA team points out that “. . . you get what you want during the 
design phase, rather than living with what you don’t want later.” Consequently, 

FIGURE 9–2–13 
Navisworks’ model for 
contractors’ coordination 
and scheduling.
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430 Chapter 9 BIM Case Studies

the Revit model used by the design team was continuously refi ned through-
out the process. The integrated Navisworks model was also used for 4D sched-
uling to facilitate the construction process as well as the offsite prefabrication 
of components. The Navisworks model enabled the design team to be more 
fl exible working with the wide range of consultants involved in the project 
for mechanical systems, energy, low voltage, plumbing, HVAC, and so forth. 
The simulation of the construction process allowed a deeper understanding 
of the complexity of the process, and better predictability of potential confl icts 
during construction, helping to reduce delays and sequencing problems. No 
automated link existed between Navisworks and Newforma.

9.2.8 Lesson Learned
Scanning

How does one recognize objects when the point cloud from the 3D scan is 
processed? Despite the fact that the current translation is highly precise and 
the existing tools and their related methods provide descriptions to be derived 
of complex structures, it is still extremely labor-intensive and leaves room for 
human error, misunderstanding, or wrong interpretation of the source infor-
mation. Although elements can be visually recognized by the user, the current 
technology still cannot perform such recognition automatically. Developing 
the inference process behind vertices (points), edges (lines), and surfaces 
(planes) into BIM objects is a research area which could facilitate building 
renovation by moving the scanning process toward automation.

Design and Evaluation Interaction

How does one improve the information exchange between design and evalua-
tion? The current process hinders the interactive relationship between these 
processes. While the design occurs in the Revit environment, analyses are per-
formed in Trane in the case of energy consumption or in Navisworks in the 
case of clash detection. This sort of parallelism and information duplication 
demands a sizable number of export/import operations, which were manual in 
the case of Trane Trace, increasing the coordination risks, and making the 
process slower, reducing the feedback from different project aspects during 
the design process.

Aspect Models Synchronization

How does one synchronize the entire family of BIM models from different 
domains? From the same 3D scan, consistent models were produced for differ-
ent purposes. However, the same source information later diverges. Achieving 
parallel design development fi ltering that can be simultaneously viewed by the 
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9.3 Sutter Medical Center, Castro Valley  431

rest of the design team through the Newforma document administration sys-
tem greatly improved communication, synchronization with the building 
model, and helped in supporting real-time design feedback.

Acknowledgments
This case study was originally written by Marcelo Bernal, Ph.D. Student 
in Design Computing from College of Architecture, Georgia Institute 
of Technology, for a class taught by Chuck Eastman. It was developed 
with the collaboration of Crawford Smith, BIM Specialist, and Cathy 
Ballensky, Project Architect, from SERA Architects; Dale Stenning, 
Hoffman Construction Company Operations Manager; and Ash Botros, 
Manager of Dev. & Tech. from Niradia Group. Credit for the images, 
except where notes otherwise: SERA Architects.

9.3 SUTTER MEDICAL CENTER, CASTRO VALLEY
BIM within an Innovative IPD Contract that Specifi ed 
Project Goals, Lean Methods, and Ensured Goal Alignment of 
Team Members

9.3.0 Introduction
This case study describes a hospital being built by Sutter Health in Castro Valley, 
California that will replace the existing Eden Medical Center, an older facility 
that required state-mandated seismic replacement. The project team is organized 
in an integrated project delivery form (IPD) that is growing in popularity 
because it facilitates early and continuous collaboration during design and con-
struction. In addition, the contract documents (Integrated Form of Agreement—
IFOA) specify that the 11 main team members share in the project contingency 
funds and hence jointly control their opportunity for gain or loss. This, together 
with use of BIM and lean project management techniques make this a path-
breaking project that deserves close observation to determine whether this man-
agement approach should be a model for the future, and if so, under what 
conditions. This case study was written early in the construction process (pilings, 
foundation work, 30 percent complete on steel erection) and detailed design had 
not yet been completed. The scheduling of the design effort was based on require-
ments for meeting OSHPD (Offi ce of Statewide Health Planning and Develop-
ment) phased requirements. Meeting these milestones was a primary owner goal. 
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432 Chapter 9 BIM Case Studies

This allowed earlier than normal granting of a permit to begin construction and 
greater overlapping of design and construction. It required close collaboration 
with OSHPD. An equally important goal was to reduce the risk of exceeding the 
owner’s budget for this project. To reduce risk, the team adopted a number of 
planning, collaboration, and procurement strategies that are described in this 
case study. While it is too early to know if the unique features of this project will 
result in exceptional results, the indications thus far are very promising. This 
conclusion is based on a survey of all team leaders, successful target cost analy-
sis, improved design features, and a faster issuance of a construction permit by 
OSHPD and, hence, an earlier start of construction by about six months—as 
compared to a traditional design-bid-build project of this size.

9.3.1 Project Description and Owner Goals
Project Description

Sutter Medical Center, Castro Valley (SMCCV) will replace the existing 55-
year-old Eden Medical Center, a full-service, 173-bed, not-for-profi t medical 
center with campuses in Castro Valley, serving the health care needs of resi-
dents of Alameda County and surrounding communities. The SMCCV project 
is undertaken in accordance with the Alquist Hospital Facilities’ Seismic 

FIGURE 9–3–1 
A computer-generated 
image of the new hospital 
and its campus setting.

Image provided courtesy of 
Sutter Health and Devenney 
Group, Ltd., Architects.
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Safety Act of 1983 and California State Senate Bill 1953 which requires the 
replacement or seismic retrofi t of existing acute care facilities prior to the com-
pliance date of January 1, 2013. In order to be ready with the new hospital by 
that date Sutter Health had to fi nd a way to get a hospital planned, priced, 
designed, permitted, built, licensed, and open in fi ve years and three months. 
In parallel, permission to build had to be sought from the county. This time 
pressure required radical approaches to the contract and the design and con-
struction processes as described in this case study.

The SMCCV project site is 18.97 acres (generally the existing Eden Medical 
Center Campus). The new hospital will ensure that medical services will con-
tinue to be provided by a licensed acute care hospital on the existing Eden 
Medical Center Campus without disruption during construction and there-
after. The following sequence of activities will take place over a continuous 
period of approximately fi ve years, starting in mid-2009 with planned comple-
tion by the end of 2013.

Owner Goals

The specifi c goals of Sutter Health on this project are shown in Table 9–3–2. 
These are stated in Exhibit 1 of the contract documents for this project.

These are very ambitious goals, particularly those dealing with the rapid 
pace of delivery, a strictly limited budget, and the extensive use of collabora-
tive design and construction approaches that leveraged the use of BIM for lean 
project delivery. This case study will analyze how many of these goals were 
implemented and what issues needed to be addressed. For all of the project 
participants, this project represented a real learning experience that was facili-
tated by strong support from the owner.

Table 9–3–1 Project Milestones Including Submittals to OSHPD and 
Construction Deadlines

Demolish approximately 20,000 square feet of existing medical offi ce buildings

Demolish an existing 42-unit apartment complex (Pine Cone Apartments)

Relocate an existing helistop (approximately 150 feet) within the Eden Medical Center

Construct an approximately 230,000-square-foot, state-of-the-art acute care hospital containing 
approximately 130 licensed beds in single-bed rooms and seven stories

Demolish the existing approximately 29,000-square-foot Laurel Grove Rehabilitation Hospital 
containing approximately 27 licensed beds

Demolish the existing Eden Medical Center

Develop/redevelop new surface parking, campus circulation, and other site improvements (land-
scaping, stormwater drainage improvements, “green” sound walls/”living walls,” and so forth)
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434 Chapter 9 BIM Case Studies

9.3.2 General Description of Project Management Techniques

Contract Method: Sutter Health’s Integrated Form of 
Agreement (IFOA)1

The project uses for the fi rst time an 11-party IFOA where the owner, the archi-
tect, the general contractor, key design consultants, key trade partners, and the 

Table 9–3–2 Specifi c Owner Goals for SMCCV Project

Introduction

A project is not considered successful by the owner unless it meets the owner’s goals. Often 
these goals are unstated, not clear, vary with time, or vary with the individual. On this project 
this will not be the case. The goals will be explicitly stated in this document.

GOAL 1: Structural Design Completion: The fi rst incremental package will be submitted to 
OSHPD for review no later than December 31, 2008.

GOAL 2: Project Cost: Total cost of the project shall not exceed $320,000,000 (this includes 
demolition of old hospital).

GOAL 3: Project Completion: The replacement hospital shall open, fully complete and 
ready for business, no later than January 1, 2013.

GOAL 4: Healthcare Delivery Innovation

Cellular concept of healthcare design to be utilized
Control center concept to be utilized
Electronic health record system implemented

GOAL 5: Environmental Stewardship

Meet any one of the following:
• the standards for certifi cation at the SILVER level per LEED for Healthcare (draft version)
• the standards for certifi cation at the SILVER level per LEED NC v2.2
• achieve CERTIFIED level per LEED for Healthcare (fi nal)
• achieve CERTIFIED level per LEED NC v3.0

GOAL 6: Design & Construction Delivery Transformation: The building will signifi cantly 
transform the delivery model for the design and construction of complex healthcare facilities

• higher percentage of total budget under IFOA
• new incentive structure (gainshare/painshare)
• new method of defi ning project goals
• new methodology for the design process
• new methodology for planning and tracking commitments
• new methodology of active engagement with the state regulatory agency
• far more extensive usage of BIM and virtual design and construction
• use of target value design
• sophisticated commissioning & operations and maintenance handover
• energy modeling

1The contract for this project was written by Will Lichtig, a member of the Construction Practice 
Group at McDonough, Holland & Allen PC (www.mhalaw.com/mha/attorneys/lichtig.htm).
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9.3 Sutter Medical Center, Castro Valley  435

Lean/VDC consultant are all cosignatories of the agreement and members of 
the IPD team. In previous versions of the IFOA the owner, architect, and 
general contractor signed a three-party agreement to form the core team. The 
IFOA on this project included all signifi cant project participants and requires 
the team to work collaboratively, use BIM technologies, and to implement 
lean practices that drive waste from the project delivery system. The IFOA 
signatories share risk or savings if the project is delivered above or below its 
target cost.

Sutter Health has been experimenting with integrated project teams and 
lean design and construction practices over the past fi ve years. They have had 
considerable success in using these techniques on their recent projects, one 
of which was described in the fi rst edition of the BIM Handbook (see Section 
9.3.3 Camino Medical Group Mountain View medical offi ce building com-
plex). This project represents an extension and formalization of the lessons 
learned on prior projects. There is an excellent description of the IPD contract 
and how it supported the goals of this project in a paper presented at the 48th 
Annual Meeting of Invited Attorneys.2

There is a good working defi nition of Integrated Project Delivery from the 
Lean Construction Institute3:

2Integrated Project Delivery: Different Outcomes, Different Rules by Robert Mauck, AIA, P.E., 
William A. Lichtig, Esquire, Digby R. Christian, and Joel Darrington, Esquire (www.mhalaw
.com/mha/newsroom/articles/Proceedings09(Lichtig).pdf)
3http://leanconstruction.org/.

Integrated Project Delivery™ (IPD) is a delivery system that seeks to align interests, objectives, and 
practices, even in a single business, through a team-based approach. The primary team mem-
bers would include the architect, key technical consultants as well as a general contractor and 
key subcontractors. It creates an organization able to apply the principles and practices of the 
Lean Project Delivery System. For more information see www.leanconstruction.org/lcj/V2_N1/
LCJ_05_003.pdf.

IPD principles can be applied to a variety of contractual arrangements and IPD teams will usually 
include members well beyond the basic triad of owner, designer, and contractor. At a minimum, 
though, an integrated project includes tight collaboration between the owner, architect/engineers, 
and builders ultimately responsible for construction of the project, from early design through project 
completion.
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While a typical design-bid-build project would prevent the trade contrac-
tors from doing detail design until after the project had been bid, the integrated 
project organization shown in Figure 9–3–2 and listed in Table 9–3–1 allowed 
the general contractor and trade contractors to participate in the design by 
adding cost and constructability knowledge to the design as it was developed. 
This intense collaboration was enhanced by having daily and weekly meet-
ings at a large work area located at the project site called the “big room” 

Core
Members

(6)
All other project
participants and

suppliers

IFOA Members (11)

FIGURE 9–3–2 An integrated project team was developed for the project that allowed all IPD 
participants to participate as equals in the design and construction process. This improved the 
collaboration of the team, reduced the time needed for permit submittal and acceptance, allowed 
overlap of design and construction, and enhanced lean processes as described in the case study.

Table 9–3–3 Eleven Members of the IPD team

Function Firm

Owner Sutter Health*

General Contractor and self-performer of Concrete, 
Framing, Drywall

DPR Inc.*

Architect Devenney Group*

Mechanical & Plumbing Design Capital Engineering*

Electrical Design The Engineering Enterprise

Structural Design TMAD/Taylor and Gaines

Fire Protection—Design-Build Transbay Fire Protection

Mechanical design assist and contractor Superior Air Handling

Process and Technology managers Ghafari & Associates

Plumbing design assist and contractor J.W. McClenahan*

Electrical design assist and contractor Morrow-Meadows

*Members of Core Group which also included a representative from the Eden Medical Center
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equipped with meeting rooms, white boards, computer, and projector support. 
This space was used by design team members and trade contractor detailers 
working with the IPD team members so that trusting relationships could be 
developed and problems could be identifi ed early and resolved quickly. This 
collaborative process is described in greater detail below.

A primary goal of the owner was to reduce overall project duration so that 
the new hospital would become operational by January 2013. To achieve this 
goal, construction permits were needed faster than would normally be pos-
sible. In addition, design of foundations and structural steel needed to refl ect 
the requirements of all MEP systems. An intense planning effort was initiated 
to develop the processes that would be used.

With regard to BIM, each IFOA team member was required to provide 
their design in 3D format (see Table 9–3–5 for a list of systems used for mod-
eling). Ghafari Associates managed the planning, workfl ows, and technologies 

Table 9–3–4 Lean Design and Construction Approaches Established by 
Sutter Health for This Project

Goals of Sutter Health Lean Project Delivery Lean Approach

Better collaboration to improve constructability, 
reduce errors in fi eld, save time and cost ,and 
increase speed of resolution of questions

Trade contractors brought in early to partici-
pate in design from the beginning. Use of BIM 
for all key design, detailing, and fabrication 
functions

Share in pool of profi t to align goals of team 
with owner which allows them to optimize 
project, not the pieces. Better collaboration to 
reduce costs. Design to a target cost, 
continuously monitor to ensure that target 
will not be exceeded, both before and during 
construction

Target value design

Increase relatedness and trust among project 
participants

Continually review schedule of design tasks to 
ensure that submittals will be made on time. 
Biweekly work planning. Daily updating of 
tasks. Develop (and continually replan) links 
of tasks required to meet milestone dates. 
Ensure that only what is needed to meet 
milestone is included in each task. Use a 
computer system that provides visibility of 
tasks and relationships to provide improved 
visual reporting, transparency, and 
collaboration.

Better collaboration using an accurate and 
complete 3D model integrated from the many 
models used by team members. Reduce 
changes and problems that would slow 
construction and increase costs

Build virtually in 3D before constructing
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Table 9–3–5 Software Used on the SMCCV Project

Company
Role on the 

Project Scope
Model Creation 

Systems
Primary Role of 

the Software Exports to Imports from

SAHCO Design Assist 
Mechanical 
Subcontractor

HVAC Model 
Pneumatic Tube 
Model

AutoCAD 

CAD Duct
Produce 
fabrication-
level models 
of HVAC and 
Pneumatic Tube 
systems

Autodesk Navis-
works Manage

CAD Duct 
Design Line 
AutoCAD

JW McClena-
han

Design Assist 
Plumbing Trade 
Contractor

Plumbing 
Model

AutoCAD 
CAD MEP

Fabrication-
level models 
of plumbing 
systems

Autodesk Navis-
works Manage

CAD Duct 
Design Line 
AutoCAD

Transbay Fire 
Protection

Design-Build 
Fire Protection 
Subcontractor

Fire Protection 
Model

AutoSPRINK Fabrication-
level models of 
Fire Protection 
system

Autodesk Navis-
works Manage

AutoCAD

Morrow 
Meadows

Design Assist 
Electrical 
Subcontractor

Electrical Model AutoCAD 
CAD MEP

Fabrication-
level model of 
Electrical and 
Cable tray

Autodesk Navis-
works Manage

AutoCAD

Capital Engi-
neering Con-
sultants See 
problem #1

Mechanical 
and Plumbing 
Engineers

Design Model 
for Mechanical 
and Plumbing

CAD Duct 
Design Line 
AutoCAD

Design model 
for Mechanical 
and Plumbing 
systems

Autodesk Navis-
works Manage 
CAD Duct

AutoCAD

The Engineer-
ing Enterprise

Electrical 
Engineers

Electrical 
Design Model

AutoCAD Design model 
for Electrical

Autodesk Navis-
works Manage

AutoCAD

DPR 
Construction, 
Inc. See 
problem #2

General 
Contractor

Models of 
drywall, miscel-
laneous sup-
ports and steel; 
Developing 
quantities and 
cost estimates

Revit, AutoCAD 
Architecture, 
Timberline 
Estimating, 
Innovaya Visual 
Estimating, 
StrucSoft Metal 
Wood Framer, 
Autodesk 
Design Review

Models of 
drywall, misc. 
supports and 
steel; Develop-
ing quanti-
ties and cost 
estimates from 
model

Autodesk Navis-
works Manage, 
Metal Wood 
Framer, Autodesk 
Design Review, 
Innovaya Visual 
Estimating

AutoCAD 
Revit

TTG 
See problem 
#3

Structural 
Engineer

Structural 
design model

ETABS Revit Analysis and 
Design Model 
for Structure

Autodesk Navis-
works Manage

ETABS

ISAT Seismic Support 
Contractor

Seismic 
Restraint

AutoCAD Seismic support 
models

Autodesk Navis-
works Manage

Sparling Low-Voltage 
electrical

AutoCAD Autodesk Navis-
works Manage
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Company
Role on the 

Project Scope
Model Creation 

Systems
Primary Role of 

the Software Exports to Imports from

ISEC Casework 
Contractor

Casework Revit Casework 
models

Autodesk Navis-
works Manage

AutoCAD

Devenney 
Group See 
problem #4

Architect Architectural 
model

Revit Architectural 
Design models

Autodesk Navis-
works Manage, 
Metal Wood 
Framer, Innovaya 
Visual Estimating

AutoCAD

Multiple Par-
ties

N/A Coordination of 
various models 
for Clash 
Detection and 
comparing the 
Design changes

Autodesk 
Design Review, 
Autodesk Navis-
works Manage

Clash detection 
and 
coordination

Autodesk Navis-
works Manage

All modeling 
applications 
used by 
various 
companies

Harris Salinas/
Greg Luth and 
Associates

Rebar trade 
contractor and 
rebar detailers

Rebar model Tekla 
Structures 14

Fabrication-
level Rebar 
models

Autodesk Navis-
works Manage

Revit

Herrick Steel 
See problem 
#5

Structural Steel 
Subcontractor

Structural Steel 
Fabrication 
Model

Tekla Structures Fabrication-
level structural 
steel models

Autodesk Navis-
works Manage

Revit

Strategic 
Project Solu-
tions

Software 
Supplier for 
Scheduling and 
Supply Chain

Planning 
System Material 
Mgt. System

Strategic 
Project Solu-
tions Production 
Manager (not a 
model creation 
system)

Last Planner 
System as well 
as system to 
manage the 
Process map-
ping process

Not linked to any 
other system

Not linked 
to any other 
system

Ghafari Process 
Consultant

BIM Coordina-
tion and Proc-
ess mapping, 
Consultant

Bentley Project-
Wise Collabora-
tion System (not 
a model crea-
tion system)

Model collabo-
ration system 
in a distributed 
federated 
architecture

All modeling 
applications 
used by 
companies

required to maintain the various models and associated documentation on its 
collaborative servers running Bentley ProjectWise. IT staff from the IFOA team 
members helped implement, confi gure, and deploy the ProjectWise system in 
their own local area network (LAN) environments to make everything work. 
This system provided the distributed team real-time and immediate access to 
all project information which ensured that everyone was working with the 
latest information and reduced the errors and rework that could be caused 
by working with old versions of fi les. The 3D models from all IFOA mem-
bers and from other design consultants and subcontractors were integrated 
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weekly and reviewed collaboratively using Autodesk Navisworks by the entire 
team at the Big Room or virtually using online collaboration technologies, i.e., 
GoToMeeting™ or Webex™. Various software tools were used by the team 
members to design their section of the hospital, as shown in Table 9–3–5. At 
the start of the design process the team began with a total of 4 or 5 multi-
discipline 3D models which grew to over 12 Revit models and over 300 3D 
AutoCAD-based 3D models and thousands of associated permit, construction, 
and shop drawings. At the time of the writing of this chapter, the team has 
produced over 40 gigabytes of 3D models and documentation that is hosted on 
8 servers at various home-offi ce locations of the fi rms working on the project. 
All information is available to any of the team members from anywhere and in 
real time on the ProjectWise server network.

Because of the intense collaboration and lean techniques used on this project, 
it was a continuous learning experience for all involved, regardless of their prior 
background. The design process is described in greater detail below.

The use of a virtual model of the facility (Figure 9–3–3) both facilitated 
and required close collaboration among the project team and led to both antic-
ipated and unexpected benefi ts. Among the expected benefi ts were:

For the client: greater understanding of how the facility would serve 
patients, doctors, and nurses, and potential reduction in time and cost to build 
the facility because of lower risk to team members and corresponding reduc-
tion in contingency costs, errors, and changes

For the designers: how design decisions would impact the facility and 
infl uence its constructability and cost and greatly reduce fi eld confl icts 
and clashes

•

FIGURE 9–3–3 
Facility assembled in com-
puter before it is built onsite 
provided advantages to 
entire project team: fewer 
errors, better collabora-
tion, better understanding, 
and more prefabrication of 
assemblies.

Image provided courtesy of 
Sutter Health.
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For the contractor and trade contractors: how the facility could be effi -
ciently constructed and phased, how materials and offsite prefabricated 
assemblies could be installed and the ability to use the model for most 
of the quantities needed for target value analysis.

The Painshare/Gainshare Plan

The goal of designing and constructing to meet a target cost was supported by 
writing a unique contract clause that specifi ed how cost savings achieved 
by any member of the project team could be shared by all members of the 
project team (including the owner). Since this contract agreement was an 
important contribution to the collaboration among team members, it will be 
described here in some detail. The following are extracts from the incentive fee 
plan developed by the owner for this project.

Summary of Plan
In essence, this plan is very simple. Subtract the cost of the project from the 
amount of funding available from the owner and that is the profi t for all IPD 
members. To the extent that the fi nal profi t is more money than the partici-
pants normally expect, that is the “gainshare” or incentive. To the extent that 
it is less than they would expect, that is the “painshare,” or risk. The maximum 
extent of the painshare is that the profi t falls to zero, i.e., if the cost of the 
project is greater than the available funding, that difference will be paid by 
the owner. Or to put it another way, the risk to the non-owner IPD participants 
is limited to the total value of their expected profi ts. On the other hand, if the 
actual project cost is less than the target value, the benefi t is split equally 
between the non-owner IPD members and the owner. Beyond a specifi ed tier 
the proportion going to the non-owner IPD members increases to 75 percent, 
then beyond another tier the profi t is capped and all additional savings go to 
the owner. Progress payments of to-date profi t are paid at key project mile-
stones. The payments to each fi rm are based on that fi rm’s percentage of 
the total IFOA budget (that portion of the budget for which the signers of the 
IFOA agreement are responsible).While there are additional complexities in 
the contract, they are not pertinent for this discussion.

The Underlying Principles
Maximize the creation of value from the owner’s perspective, while minimizing 
waste.

Increase relatedness among members of the design and construction team 
and throughout design and construction. Approach each problem with an atti-
tude of inquiry, fi rst asking “who might I ask to help solve this problem” and 

•
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then focusing on jointly exploring the problem, rather than coming up with 
the solution.

Increase relatedness among the members of the design and construction 
team. Strangers cannot be expected to deeply collaborate and achieve higher 
levels of performance.

Pursue coordination of work on the project recognizing that a project is a 
network of commitments, coordinating work through requests and promises 
and pull scheduling. The goal of project management and planning is to articu-
late and activate the network of commitments.

Constantly seek to maximize the value at the project level, not at the indi-
vidual or enterprise level, by asking how I can create coherence between the 
goals of individuals or team members and the project as a whole. Educate all 
team members to think about gain/loss for the project, not the fi rm. Keep an 
open mind on how the total team can contribute to a better solution.

Approach each action with a commitment toward continuous improve-
ment; if the team does not “learn as it goes,” the project will not benefi t from 
learning opportunities for which the project has paid.

9.3.3 Design (Preliminary and Detailed)
This project is one of the fi rst to use the OSHPD phased plan review process 
which was introduced after many years of industry collaboration with OSHPD 
to facilitate efforts to comply with California’s Seismic-safety legislation SB 
1953 that was passed in 1994 in response to the Northridge, California earth-
quake. This legislation imposed two key important design and construction 
deadlines on all acute care facilities in California. The fi rst was that by the end 
of 2012 all acute care facilities should be fully operational and compliant with 
the state’s seismic standards. The second was that, if by the end of 2008, a 
noncompliant acute care in-patient facility had submitted their structural and 
foundation designs to OSHPD for review, it would then qualify to submit for 
an extension of the deadline by two years to the end of 2013. Sutter Health, as 
a matter of overall strategy, absolutely intended to meet both deadlines.

This law required most healthcare owners to undertake a massive design 
and construction effort on various projects. It resulted in signifi cant challenges 
for those owners and their supply chains and created a strain on resources. 
For example, in 2006 Sutter Health alone had in mind a capital investment 
program of $6 billion over the following seven years.

The Castro Valley project team comprised of the 11 signatories of the 
IFOA began to confront those challenges at the end of the validation phase 
in which the team committed to Sutter Health that they can design and con-
struct a facility that meets their goals within the target budget and schedule. 
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The original schedule phases allowed for a four-and-a-half-month criteria 
design phase, followed by an eight-month detailed design phase which would 
complete this phase of the project at the end of the 2008 deadline. This was 
followed by an eight-month implementation documents phase during 2009 in 
parallel to the OSHPD plan review process.

Consequently, when the design phases started at the end of September 2007, 
the team was under tremendous pressure to start producing documentation as 
soon as possible in order to meet those intermediate deliverable deadlines, know-
ing that from past experience no project of this magnitude had been designed in 
less than 24 months. See Figure 9–3–5 for revised milestone schedule.

At the same time, a subgroup including Sutter Health’s project manager, 
DPRs lean coordinator, with assistance of two team members from Ghafari 
Associates, began to brainstorm how to best proceed with planning and stream-
lining the design process. Various approaches were explored and eventually 
the team agreed that a deep understanding of the design process, its internal 
dependencies, and constraints are fundamental to making that process as effi -
cient as possible. They decided to implement process mapping (a collaborative 
and cross-disciplinary workfl ow mapping approach) to illustrate visually and 
in greater detail the team’s current thinking of how they planned to execute the 

FIGURE 9–3–4 
Baseline schedule at the 
end of the two-month 
budget validation phase 
(7/3/07) showing start 
of conceptual design on 
9/1/07 and submission of 
OSHPD structural package 
16 months later on 1/2/09.

Figure provided courtesy of 
Sutter Health.
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project to meet the existing milestone schedule. This focused the teams on only 
producing what was needed and to eliminate unnecessary design efforts.

The process mapping started in November 2007 and continued through-
out design and construction almost on a biweekly basis. The process started 
simply by the key team participants for all companies meeting and discussing 
various streams of work (see Figure 9–3–6), then they began to stick Post-it 
notes on the white board which were then entered into a specially formatted 
Visio diagram and printed on the wall before the start of the next meeting for 
further review and evolution (see Figure 9–3–7). This process immediately 

FIGURE 9–3–5 Milestone schedule as of 3/26/10 showing phased OSHPD reviews and project completion by 12/31/12 
(on target).

Figure provided courtesy of Sutter Health.
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identifi ed that there were signifi cant areas that required a deeper understand-
ing to eliminate the risk of rework in the design process. Notable examples:

Lack of clarity on overall project goals.

Who were the stakeholders?

What was the relative importance of each stakeholder?

What were the most important goals of the project?

How important were the goals relative to each other?

The clinical program was not fully locked down which posed a signifi -
cant risk of rework to the project if the team proceeded with design and 
then the program changed.

Lack of clarity on what the team will deliver at the end of each “clas-
sic” milestone. For example, as each discipline discussed with their 

•

•

•

•

•

•

•

FIGURE 9–3–6 
The fi rst attempt at map-
ping the design process 
based on the baseline 
schedule. 

Image provided courtesy of 
Sutter Health.

FIGURE 9–3–7 
Detailed mapping of the 
design process.

Picture provided courtesy of 
Sutter Health.
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peers what they will deliver at each of the gate reviews (criteria design, 
detailed design, and implementation documents) it became evident that 
there was a signifi cant mismatch in expectations.

Lack of a deep understanding of the dependencies between the environ-
mental impact report (EIR) and design processes

On this project the owner had not yet secured the entitlement to build 
the hospital and it needed to go through that public EIR approval process in 
parallel to the design process. It was unclear at the start how long that process 
would take and the exact interactions between that process and the in-progress 
design and OSHPD approval milestones.

The team identifi ed various risks to the project if the team delivered the 
detailed design documents to OSHPD and then proceeded with implementa-
tion documents during the OSHPD review. If that was allowed to happen the 
team could be making coordination changes to the documents they just sub-
mitted as fi nal documents. At the same time they would be receiving review 
comments from OSHPD which, by the time they were received, may no longer 
be relevant to the coordinated design.

The architectural and MEP teams were not clear on how much work would 
be needed from them to support the fi rst OSHPD milestone for review of the 
foundation and structural steel design.

Lack of clarity on how to design a facility that met requirements within 
the target budget

The construction team’s expectation had been to produce cost estimates 
at the scheduled milestone reviews (after the design was done) and give input 
to the design team on budget. This approach would, however, take too long 
because by the time a cost estimate was available, the design would have moved 
on and made that estimate invalid.

Decisions made to avoid or minimize the above risks:

Set clear goals
The team produced a document called “Owner’s Goals” and made 

these part of the contract. The intent was to secure agreement that the 
team’s ability to meet these goals would defi ne the success of the project. 
This proved one of the most important but underappreciated actions the 
team took. It clarifi ed that, while the one non-negotiable constraint was 
staying within the budget, a central goal of the project was transformation 
of clinical fl ow within the building. Having that as shared knowledge 

•

•

•
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accelerated decision-making everywhere in the design process. It was not 
permissible to save money by compromising the fl ow of clinical services. 
The owner’s healthcare planning consultant’s (Navigant) continued pres-
ence through most of the design work was an important element in making 
many decisions that supported the owner’s goals for hospital operation.

Identify design planning strategies to deliver a fully informed set of 100 
percent complete foundation and structural design drawings by the end 
of 2008 (see Figure 9–3–5)

The design team had to follow the rather ruthless logic that dictated 
that if the lack of a fi nal space usage program (known within the hospital 
industry as the clinical program) would put prior design work at risk of 
partial or complete rework then that prior design work was not to be 
done in the fi rst place. This drove the team to get from the owner what is 
a rather unusual commitment to fi nalize its clinical program by a certain 
date provided by the team and thereafter to never come back to request 
a change to that program. The owner was willing to do that because the 
extensive planning and thinking that went into that request clearly showed 
that not doing this would put both the budget and the schedule at risk.

Better understand the dependencies between the EIR process and the 
design process

It was necessary to focus the team on improving their common under-
standing of the shared project plan by replanning the process map on the 
regular basis.

This meant that while the clinical program was being developed further 
by the operational planning consultants (Navigant), the architect (Devenney), 
and Sutter Health, the other design teams focused their efforts exploring effi -
cient systems choices and layout options that could best support the evolving 
clinical requirements. At the same time they involved their discipline specifi c 
trade contractors in the cost, quality, and constructability issues of those vari-
ous systems. This effort was primarily an exploratory effort that did not require 
detailed design 3D models and documentation.

Results from the intensive design planning effort resulted in identifying 
two key last responsible moment (LRM) milestones of April 2008 to fi nal-
ize the medical program and June 2008 the departmental room layouts. Both 
were required before it was possible to lock down the fl oor plan layouts and 
the rest of the team could begin to produce their detailed design deliverables. 
Fortunately, Sutter Health was able to accelerate its internal decision-making 
processes as they could see the impact of those decisions on the entire project 
and thus both target dates were met.

•

•
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FIGURE 9–3–8 Workfl ow (process map) to lock down the medical program.

Image provided courtesy of Sutter Health.

FIGURE 9–3–9 
Early design process map-
ping to identify key design 
milestones at the system 
level.

Image provided courtesy of 
Sutter Health.
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The most important conclusion from this detailed design planning effort 
was that it gave the team a point of reference and a common understanding of 
what they collectively needed to do to support the overall project schedule and 
goals. Moreover, the owner, instead of having to prematurely release an incom-
plete medical program and have the team proceed with a massive design effort 
starting in November 2007, had the opportunity to truly fi nalize the program 
by using four to fi ve additional months to truly lock down the departmental 
layouts to achieve the most effi cient use of space and very signifi cant reduc-
tions in potential detail design changes.

How BIM Fit in the Overall Design Plan

The team’s agreement from the beginning was that the project would be 
designed to maximize the use of 3D technologies. The goal was to use the 
models in every way possible that would identify and eliminate risk, particu-
larly in areas of handoff from design to construction. This goal evolved to 
use 3D technologies to streamline information exchanges digitally (using the 
same 3D model information) from design to detailing to fabrication. In addi-
tion, this information would be to the extent possible to accelerate the quantity 
takeoff and estimating processes so that the team had faster feedback on how 
the design was tracking against its target cost.

A careful consideration of the software options and the capabilities of the 
team members in April 2008 resulted in the selection of Revit as the platform 
for the Architectural and Structural Disciplines and AutoCAD as the base 
platform for everything else including Mechanical, Electrical, Plumbing, Fire 
Protection, and Low-Voltage Systems (see Section 9.3.5).

FIGURE 9–3–10 
Extent of BIM planning at 
the early stages of design. 

Image provided courtesy of 
Sutter Health.
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Together with selecting the BIM platforms, the team needed a robust sys-
tem that would give the team controlled and real-time access to those fi les from 
various locations across the country. Thus the resultant selection and deploy-
ment of ProjectWise for all document management and real-time fi le sharing.

As the process map for the design process evolved, the team began to iden-
tify for themselves the last responsible moment (LRM) to begin the multidisci-
pline 3D model and multidiscipline coordination based on the 3D model. With 
the exception of the architectural and structural disciplines, which started to 
develop their 3D model content prior to June 2008, the majority of the MEP/FP 
teams did not need to start their 3D model-based design efforts until later in 
the year and focus on only what was necessary to meet the requirements of the 
submitted OSHPD package at the end of 2008. The main focus was on produc-
ing 3D coordinated content and to delay as much as possible the production of 
required 2D documentation. For example, Figure 9–3–11 shows the fi nal struc-
tural model just before the team submitted the fi rst review package to OSHPD; 
Figure 9–3–12 shows the supporting mechanical, electrical, plumbing, and fi re 
protection 3D models and design effort that was necessary to fully inform that 
package to minimize late changes. This effort was carried entirely in the 3D 
model and no 2D documentation was produced at that point in time.

Decisions Made to Support Team Collaboration

Around April 2008 the team began to explore how they would structure them-
selves and operate to support the project workfl ow. The most pressing issues 
were to identify a collocation strategy, fi nd a proper workspace, and decide 
how to interface when collocated and when not collocated.

FIGURE 9–3–11 
Final structural design 
model.

Image provided courtesy of 
Sutter Health.
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Locating the entire design team in one place (the Big Room) was not 
favored for a variety of reasons. A space large enough for the entire IPD team 
was too expensive. In addition, it would have split the production staffs for 
each fi rm into a Big Room core staff and remote offi ce staff with continual 
shifting of resources between the two locations as requirements dictated.

Eventually the team settled on a biweekly face-to-face meeting at the Big 
Room for two to three days with virtual meetings scheduled on an as-needed 
basis. The format of the biweekly meetings was roughly as follows:

About four to eight hours was allocated for overall project planning 
and process mapping with an eye at key project milestones and trying to 
ensure that those milestones were always met.

About two to four hours was allocated to multidiscipline design review 
primarily using the 3D model as a tool. It is important to note here that 
this was not a clash review, but rather a top-down review of the larger 
design issues and their cross-discipline impacts.

A dedicated time at the start of the meeting to status commitments and 
tasks that are completed and not completed

A dedicated block of time at the end of the meeting to make commitments 
for tasks that need to be completed before the next planning cycle

During the biweekly 3D-based design review, hundreds of design, con-
structability, sequencing, and workfl ow effi ciency considerations were identi-
fi ed and resolved. New issues were identifi ed and resolved each time the various 
design models were integrated and collectively reviewed. This model-based 

•

•

•

•

FIGURE 9–3–12 
MEP/FP system model that 
supported the structural 
model. (See color insert for 
full color fi gure.) 

Image provided courtesy of 
Sutter Health.
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design review process allowed the entire team easy and immediate access to all 
the design discipline’s information in one place rather than having to rely on 
interpreting a set of fragmented representations from many discipline draw-
ings and standard details. In addition, having the cross-discipline team present 
in the Big Room was fundamental to bringing many of those issues to surface 
and getting them resolved much more quickly than would have been possible 
using the traditional drawing review process.

During intermediate weeks when the team was not fully collocated in 
the big room, they made productive use of online collaboration tools, i.e., 
GoToMeeting and Webex™, to continue their model-based design reviews vir-
tually. Using these tools, they were able to engage in multiparty discussions 
about the design utilizing the work-in-progress 3D model.

Through the model-based design review process the team was able to iden-
tify and avoid hundreds of design issues during the early stages of the design 
based on incomplete information rather than waiting until full review sets had 
been assembled by multiple design disciplines. Figure 9–3–13 shows multiple 
design teams working on the design review of the elevators and illustrates how 
this process was used.

Detailed Design and Coordination of Elevators

Structural changes to the building due to elevator equipment were identifi ed 
as a major risk item. The team mapped out strategies to reduce those risks 
including the early selection of the elevator subcontractor to allow it to receive 
accurate and detailed information about the elevator equipment as soon as it 

FIGURE 9–3–13 
Design review of elevator 
during early design. 

Picture provided courtesy of 
Sutter Health.
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could be reliably produced. This information became available approximately 
in June 2008 and 3D models from the elevator 2D drawings were created and 
compared to the in-progress architectural and structural design. This immedi-
ately identifi ed discrepancies between the actual elevator equipment sizes and 
space for the equipment. Making the necessary changes to the required space 
for the elevators in turn affected the adjoining main building columns, shear 
walls, and brace frames which had to shift by approximately one foot in both 
directions. This in turn affected the accessible corridor width and eventually 
resulted in pushing the edge of the slab and exterior of the building by three 
feet. The architectural and structural design teams were able to accommodate 
those changes to their in-progress early design thinking and proceed with more 
certainty toward completing their designs before the construction documents 
were submitted for review by OSHPD.

Design and Coordination of Stairs

Stairs were another area of risk that the team identifi ed during the planning 
phases especially because of concern about the tight construction tolerances in 
the building. Early selection of the stair fabricator and the team’s decision to 
have their 2D shop drawings modeled by the steel fabricator so that this infor-
mation could be reviewed against the in-progress design models immediately 
identifi ed confl icts with the architectural clearances at landings and vestibules 
and confl icts with the in-progress structural steel shear walls and diagonal 
bracing around the stairs. These problems would normally have gone undetec-
ted until much later if a conventional design process had been used.

FIGURE 9–3–14 
Model review of stairs show-
ing areas of confl ict and 
suggested wall movement. 
(See color insert for full 
color fi gure.) 

Image provided courtesy of 
Sutter Health.
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As the design became more detailed, additional 3D-based design and con-
structability reviews including weekly MEP/FP clash detection meetings began 
to be scheduled outside of the dedicated biweekly meetings. In addition, some 
of the team members opted to move their design and detailing staff into the 
Big Room to increase face-to-face interaction and accelerate problem solving. 
Workfl ow planning continued on a biweekly basis with a half-hour daily check-
in to status ongoing activities.

The above process evolved slowly and somewhat painfully over time. Each 
evolution simply tried to solve problems the team was facing at that time. The 
daily call-ins to review the status of each design deliverable were key to keep-
ing design moving fast and in the right direction. This evolutionary process 
together with the shared gain/loss of the project team helped to achieve maxi-
mum levels of buy-in to an effi cient and cost-effective design process.

9.3.4 Technologies Used to Support Project Team
As previously noted, the assembled team used 3D modeling as a risk manage-
ment strategy from the start of the project. While many of the team members 
had some prior experience with 3D, none except the DPR Construction and 
Ghafari had worked with it on such a large project or where so many functions 
would be coordinated using the model.

The fi rst challenge was to select the software tools they would use. 
Should the entire team use a single platform? Will this platform support eve-
ryone’s needs? Alternatively, should they all select the tool of their choice and 
somehow integrate those tools together in Navisworks?

After much facilitated discussion, the team made the strategic decision to 
maximize the potential from design to fabrication using 3D model data when-
ever possible. As a result the following choices were made:

To use a single platform for the architectural and structural teams 
because they needed to work very closely with each other.

To use a single platform for all systems that required routing through 
the building including mechanical, electrical, plumbing, electrical, and 
fi re protection as they needed to work very closely with each other dur-
ing design and later for detailed coordination and clash checking.

Whenever feasible, the design and detailing teams would select tools 
that will allow design information to fl ow without translation or recrea-
tion from the design models to the detailing models, and then to the 
fabrication equipment.

Other design and detailing systems might be introduced as other trade 
contractors are selected and integrated into the overall project workfl ow.

•

•

•

•
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Digital interoperability was resolved as follows:

Each discipline team member must have the capability to pull the latest 
model information at any time and in a format that is compatible with 
their native modeling software.

Each week the architectural team posts their native design model as well 
as specifi cally defi ned views in 2D and 3D AutoCAD format of their 
model to ProjectWise.

Each week the structural team posts their native design model as well as 
specifi cally defi ned views in 2D and 3D AutoCAD format of their model 
to ProjectWise.

All mechanical, electrical, plumbing, fi re protection and other AutoCAD 
3D models will be hosted on a real-time basis on ProjectWise. Those 
fi les will reference any other fi les in real time and must be checked out 
and returned to the system when they are worked on.

Decisions to upgrade software versions must be approved by the entire 
team before any one team can upgrade its tools.

Object enablers for all software tools were shared across all fi rms. Object 
enablers are programs that allow users to read, but not change, the 
information associated with objects in a BIM program like Navisworks 
although they do not have the authoring program that was used to create 
the object model. For example, a CAD Duct object enabler will allow a 
user to understand information associated with ducts in a program like 
Navisworks although they do not have the CAD Duct program on their 
machine.

If new team members are added that use different 3D authoring tools 
they would be required to deliver their models in formats that can be 
linked or imported by the two primary CAD (or BIM platforms) and 
in return the IFOA teams will translate and provide their information in 
3D formats that can be read by those other systems.

Model-based design review meetings will be facilitated using Navis-
works which is used to collect the latest copies of all design information 
in 3D and 2D for the purposes of the cross-discipline review and to 
publish a composite entire building model on a weekly basis so that it 
can be accessed and reviewed at any time by any team member who may 
not have all the authoring software.

In parallel, the team began to investigate how to leverage the information 
within the in-progress 3D design models for various other purposes including 

•

•

•

•

•

•

•

•
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456 Chapter 9 BIM Case Studies

model-based quantity takeoffs and cost estimating, line of balance scheduling, 
automated code checking, energy simulation, and 4D sequencing, among oth-
ers. Some of those explorations proved to be successful, for example, cost esti-
mating. Others were impractical for large-scale implementations, for example, 
automated code checking, and others continue to be evaluated for potential 
use, such as line of balance scheduling and 4D construction simulation.

Problems and How They Were Addressed (reference Table 9–3–5)

 1. Collaboration between MEP designer and subcontractor: Single line 
diagrams for mechanical and piping systems were not easily integrated 
into CAD Duct. Designer switched to CAD Duct Design Line product 
and sometimes used libraries provided by the trade contractor to create 
design. Use of nonstandard fi ttings fl agged situations where cost could 
be saved by redesign using standard fi ttings.

 2. Keeping track of detail model of drywall with design changes: The 
team used a manual process to keep track of the changes to Revit model 
since they were not automatically refl ected in Strucsoft Metal Wood 
Framer model which was used to generate the layout of metal studs for 
the drywall. This required frequent updating of the Metal Wood Framer 
model. Currently there are not good tools for metal framing that allow 
for a seamless integration of Revit changes. The DPR team is doing this 
manually to keep track of the changing design.

 3. Transfer between structural analysis and design programs: Data trans-
fer between ETABS design analysis and Revit was manual (only column 
lines were transferred automatically). This required the team to manu-
ally update the Revit model.

FIGURE 9–3–15 
This shows the use of BIM 
to support the goals of 
creating OSHPD permit 
documents, generate quan-
tities for cost estimates, and 
support fabrication and fi eld 
layout and status reporting 
efforts. 

Shop production photos 
courtesy of Superior Air 
Handling. Image provided 
courtesy of Sutter Health.

ch009.indd   Sec4:456ch009.indd   Sec4:456 3/8/11   7:31:23 PM3/8/11   7:31:23 PM

www.EngineeringBooksPdf.com



9.3 Sutter Medical Center, Castro Valley  457

 4. Model use beyond Design and for Estimating: The goal of the mod-
eling process was to use the model for much more than just design. 
One of the successful efforts on this project was the use of the model 
for estimating. When the process was started the DPR and DGL team 
realized that the modeling program (Revit) had the capability to incor-
porate the information and parameters that DPR’s estimators needed to 
enable an automated estimating process. DGL and DPR collaborated 
to add a DPR-generated shared parameter .txt fi le into the Revit 
Architecture program to facilitate the downstream quantity takeoff 
and estimating process. This is described in more detail in the model-
based estimating process section.

 5. Lack of interoperability between Revit and Tekla models: Revit mod-
els cannot be imported directly into Tekla. Revit can export an IFC fi le 
which can be imported into Tekla, but only the shape information is 
imported and size data is lost. To work around this problem, reference 
models were created which required more manual effort.

 6. Model size issues: As the architectural model size increased in size, the 
design team had to split the Revit model fi rst into exterior and interior 
models and then the interior models had to be split into three other 
models. The team had to think hard about strategies for model creation 
and maintenance so that they could continue to add the detail required 
by other disciplines for accurate coordination. This continued to be a 
diffi cult issue as the requirements for detailed design coordination far 
exceed the capability of the software for acceptable performance. Other 
tools the team considered faced signifi cant performance limitations and 
in some cases are not even capable of opening the model fi les. This 
remains a signifi cant problem for use of BIM on large projects with 
detailed objects.

 7. Lack of interoperability between Revit and CAD MEP models: There 
are also signifi cant interoperability problems between the two main 
model creation platforms used during design and detailing as the teams 
pushed these systems to their limits even on the latest hardware. The 
issues are under control and have not stopped the team from produc-
ing what they needed to produce. Various workarounds were used. An 
example is the refl ected ceiling plan exported from Revit models which 
are critical to completing MEP coordination. These are stripped of all 
the ceiling grid information when they are exported to 3D AutoCAD 
models. This caused them to lose their 3D elevation information when 
they are used for 2D drawings that are needed for submittals.
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Use of a Federated Document Collaboration System

The IPD team used the Bentley ProjectWise online Model/Document Manage-
ment and Collaboration System for model management. This was necessary 
because of the large number of project participants in multiple locations. This 
system allowed a dispersed team to develop models, submit them when ready, 

FIGURE 9–3–16 
Combined Navisworks 
model of all mechanical 
and fi re protection systems. 
Each system has a unique 
color. (See color insert for 
full color fi gure.) 

Image provided courtesy of 
Sutter Health.

FIGURE 9–3–17 
Photo of Autodesk Navis-
works model and actual 
photo of site as of February 
20, 2010. This shows how 
the project is being built 
twice: once virtually and 
once in the real world 
(designing for fabrication 
and preassembly). At this 
point the steel erection is 
about 30 percent complete. 
(See color insert for full 
color fi gure.)

Image provided courtesy of 
Ghafari Associates.
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9.3 Sutter Medical Center, Castro Valley  459

and for the rest of the team members to immediately see them. Bentley’s Pro-
jectWise system allowed the team to deploy eight servers at various locations 
so that team members could develop models and save them without having to 
go over the Internet. With local access to the latest models on the server near-
est to them the team members can coordinate much more effectively and effi -
ciently. See Figures 9–3–19 and 9–3–20.

The Bentley ProjectWise system allows the project team to:

Access immediately the most current documents from their offi ce desk-
top or laptop

Create various levels of access depending on project role. This access 
allows users to control access for various groups and can be applied to 
folders, sets of documents, and to even a single document

View the document set using a simple Windows Explorer–like view with 
the same functionality of drag and drop like Windows explorer

Create versions of the documents

Track audit trail for the documents

Check-in and check-out functionality for the documents

View and markup documents in the document viewer

Create automated notifi cations based on changes to documents or 
folders

•

•

•

•

•

•

•

•

FIGURE 9–3–18 
Web-based virtual participa-
tion using GoToMeeting™ 
between team members 
at home offi ce and site. 
Courtesy of The Engineer-
ing Enterprise.

Image provided courtesy of 
Sutter Health.
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External team members on
other projects using their own
ProjectWise Integration Server

Structural Engineer’s Office
Pasadena, CA

Structural Engineer’s Office
Pasadena, CA

Structural Engineer’s Office
Pasadena, CA

Structural Engineer’s Office
Pasadena, CA

Mechanical Engineer’s Office
Sacramento, CA

Plumbing Contractor’s Server
TBD

Sheet Metal
Fabricator’s Server

Clearfield, Utah

Fire Protection
Contractor’s Server

Electrical Engineer’s Office
Alameda, CA

Integration Server
Dearborn Michigan

Team member company
on both projects shares
their file server with both
integration servers

Locations of: Gateway Server � File
Storage � Caching � Client Access

Locations of: Integration Server �
File Storage/Caching � Web
Server  � Publishing Server �
Gateway Server � Users

Architects Office Phoenix, AZ
Shared file store between

two integration servers

Integration Server
Redwood City (Used for other projects

and acts as file server for
SMCCV integration server)

FIGURE 9–3–19 The “Federated Model Management” Architecture for document and model collaboration.

Image provided courtesy of Sutter Health.

Location of: Integration Server + File
Storage/Caching + Web Server +
Publishing Server + Gateway Server +
Users

Location of: Gateway Server + File
Storage + Caching + Client Access

Location of Client Access without
Gateway Server

FIGURE 9–3–20 The map shows the location of the model servers.

Image provided courtesy of Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  461

Process Mapping and Commitment Tracking Using Strategic Project 
Solutions Production Manager

The project team used the Solutions Production Manager (SPS) for process 
mapping and commitment tracking. The process mapping was initially done 
using the traditional sticky-note process on the walls at the Big Room. This 
data was then captured into a precedence relationship diagram using Micro-
soft Visio. As the complexity of the map grew and the updates started, this 
process was migrated to use the SPS Production Manager which was able to 
manage the schedule data and calculate the schedule dates.

Tracking Potential Risk and Opportunity Issues During the Design

As the design progressed, there was continual need to track the cost of the 
design and ensure that this did not exceed the target budget. This process is 
described in the following section. In addition, potential risk and opportunity 
issues were raised that could increase project cost unless they were carefully 

FIGURE 9–3–21 A snapshot of the Bentley ProjectWise Collaboration System.

Image provided courtesy of Sutter Health.
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462 Chapter 9 BIM Case Studies

evaluated and appropriate actions taken. Table 9–3–6 shows a spreadsheet 
where these issues fell as of late February 2010. This was prominently posted 
on the wall of the Big Room where all team members could see it. These issues 
were discussed by the Core Group on a biweekly basis to ensure that appropri-
ate follow-up actions were taken.

9.3.5 Model-Based Cost Estimating

Introduction

Target value design (TVD) or target costing was adopted from the very begin-
ning of the project. The Lean Construction Institute defi nes target costing as a 
practice which incorporates cost as a factor in design to minimize waste and 
create value. In most traditional project delivery approaches, cost follows 
design, whereas for the TVD approach cost dictates what gets designed (still 
subject to owner requirements) to ensure that the target cost is not exceeded. 
This requires rapid cost feedback to the design team which in turn necessitates 
extracting quantities from the virtual model and using these for model-based 

FIGURE 9–3–22 The process mapping network and look-ahead network plan for project team (teams denoted by shading).

Image provided courtesy of Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  463

Table 9–3–6 List of Potential Design and Construction Problems with Probability of Occurrence and 
Estimated Cost or Benefi t (as of Late February 2010)

Description of Risk or Opportunity

Probability 
risk will 
happen

Uninformed 
Guess

Informed 
Guess

Confi rmed 
Cost

Assessed 
Financial 

Risk

That having 358 items left on 3D correction log 
means we will have issues to resolve in construction 
that will cost us money

50% 300,000 150,000

Licensing will require signifi cant changes to the 
building after we get our OSHPD approvals, shortly 
before the building opens

80% 50,000 40,000

Mechanical equipment will need to be upgraded to 
improve energy effi ciency of building to have better 
chance of meeting contractual LEED goal

90% 250,000 225,000

AMOC for Structural Silicone Butt Joints in glazing 
system

90% 100,000 90,000

Other measures (list them) will be necessary to get 
project to meet LEED goals

90% 250,000 225,000

That OSHPD will not allow our sliding door AMOC 
and we’ll have to put in swinging doors at ICU with 
the associated relocations of sinks and plumbing

100% 150,000 150,000

Seismic Sensors Required by OSHPD 99% 100,000 99,000

We will decide we should fully comply with the Tier 
4 requirements for generators on this site. There 
will need to be a plumbing hookup of Urea tanks for 
generator.

25% 371,000 92,750

Additional seismic testing beyond what has been 
budgeted will be required. Choice of equipment 
may be limited depending on if specifi ed equipment 
receives OSP prior to procurement.

75% 100,000 75,000

Project will need to comply with (insert which one) 
code interpretation regarding Fire Dampers.

15% 400,000 60,000

Halfi n anchors 100% 0 0

The need to install fi re sprinklers in elevator shafts 80% 50,000 40,000

Use a single vendor to do all fi restop & acoustical 
caulking

99% (50,000) (49,500)

Add smoke and heat detectors in elevator shafts per 
fi re marshal

50% 18,850 9,425

Herrick cost savings under their GMP 90% 0 0

OSHPD change order #09. 50% 250,000 125,000

Structural steel support detail 50% 150,000 75,000

(Continued)
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464 Chapter 9 BIM Case Studies

cost estimates. It should be noted that this process started before the contract 
agreements were offi cially signed and was fully supported by Sutter Health to 
ensure that the design met the target budget. In this section, we discuss how 
this was done and the lessons learned about this process.

The Need for Model-Based Cost Estimating on SMCCV

The IFOA team members made a huge commitment to use BIM for all aspects 
of design. As the design was evolving there was a need to identify the impact 
on cost. The SMCCV team met twice a month in the Big Room to identify these 
impacts. It was clear that the traditional method of 2D drawing takeoff was too 
slow to obtain cost feedback every two weeks. The concept of estimating based 
on a product model was pioneered at Stanford University’s Center for Inte-
grated Facility Engineering in early 2000 (Staub-French 2002). The challenge 
was to use the BIM models as an accurate and reliable source of quantities to 
reduce the cycle time of cost feedback from eight to two to three weeks.

Table 9–3–6 (Continued)

Description of Risk or Opportunity

Probability 
risk will 
happen

Uninformed 
Guess

Informed 
Guess

Confi rmed 
Cost

Assessed 
Financial 

Risk

That because we have not yet produced a list of 
items that we will NOT model there will be items we 
should have modeled that will cause coordination 
issues during construction that will cost us money.
–  Lower Tier shop drawings being in 2D and not 

modeled 
–  What else has gone wrong in construction that we 

can mitigate through more modeling?

75% 500,000 375,000

That because we are not yet modeling all of the 
framing there will be hidden complications in the 
design that will cost money during construction to fi x.

50% 100,000 50,000

Failure to adequately model envelope in 3D at the 
shop drawing level will increase the cost of 
construction by far more than it would have cost to 
model such.

50% 200,000 100,000

Kitchen equipment is not yet being modeled. May 
cause major clashes with physical dimension of these 
(connection points per cuts, sheets are modeled)

50% 50,000 25,000

TOTAL PROBABLE RISK & OPPORTUNITIES 1,956,675

TOTAL MAXIMUM RISK (all risks happen and no 
opportunities are taken)

3,389,850

TOTAL MAXIMUM OPPORTUNITY (all opportunities 
taken and no risks happen)

(50,000)
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9.3 Sutter Medical Center, Castro Valley  465

Model-based cost estimating is the latest step in the evolution of estimat-
ing technologies, starting from the hand takeoff of scaled 2D drawings to the 
Digitizers followed by computer-based 2D takeoff with tools like On Screen 
Takeoff/Accubid. Using BIM for cost estimating requires integrating the object 
attributes from the 3D model of the designer with the cost information from 
databases of the estimator. Using the 3D model to estimate rather than the 2D 
drawings is not only faster but also eliminates scope for errors and omissions 
(see Figures 9–3–23 and 9–3–24).

Model-Based Cost Estimating Solutions

On the SMCCV project every trade uses the modeling tool that best suits their 
needs for design or fabrication. Although the models can be integrated for 3D 
geometric clash detection using tools like Autodesk Navisworks, integration of 
modeling tools with cost estimating abilities has completely different require-
ments. The team discovered that there were quite a few interoperability prob-
lems in taking quantity data from the BIM models to the estimating tools. 
Adding to this challenge was the variety of cost databases, such as Excel, Tim-
berline, Quickbid, Accubid, and so forth, being used by different companies. 
Identifying one modeling tool and one estimating tool for the project was 
impractical given this variety. DPR Construction, Inc. took the lead in identify-
ing how this problem could be solved. Their analysis showed that certain mod-
eling tools were compatible with specifi c estimating systems. This is shown in 
Figure 9–3–25.

FIGURE 9–3–23 
Manual estimating process 
fl ow.

Image provided courtesy of 
Sutter Health.
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The two options identifi ed by DPR for model-based cost estimating were 
as follows:

 1. The fi rst scenario was to use a cost estimating solution that worked 
exclusively with the specifi c 3D model tool that was being used by the 
specifi c trade contractor. For example, CADEst is the estimating tool 

FIGURE 9–3–24 
Model-based cost estimat-
ing process.

Image provided courtesy of 
Sutter Health.

Different Modeling software call different
Estimating Platforms

COST ESTIMATE
Revit/

Auto CAD
Innovaya/
Timberline

CADEST

TOCOMAN
/Innovaya

(in progress)

TOCOMAN
/VICO

Estimator

CAD Duct/
CAD Mech

Tekla

Archi CAD

COST ESTIMATE

COST ESTIMATE

COST ESTIMATE

MODEL BASED COST ESTIMATING

FIGURE 9–3–25 
Compatibility of 3D BIM 
systems with cost estimating 
systems as determined by 
DPR analysis at the start of 
the project.

Image provided courtesy of 
Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  467

for CAD Duct and CAD Pipe, all of which are MAPSolid products and 
were being used by the MEP trade contractors.

This approach only works if all fi rms use one of the above modeling 
tools for their design. This was not the case on this project.

 2. The second option that was explored was that to use a neutral plat-
form which allows models from different sources (e.g., Innovaya Visual 
Estimating, Tocoman, and the like) and link to cost database assemblies 
that can also be imported from various external databases. In this case, 
the cost estimating software developer must either create an exporter 
plug-in for each of the 3D modeling systems or it must use a neutral 
exchange standard such as IFC to import the data. This approach does 
not bind the designers to any specifi c 3D modeling software.

On this project, both options were explored for each designer. After some 
experimentation, the solution for linking the design models to a cost estimat-
ing system was working at various levels of success as follows:

Architectural and Structural: Modeled in Revit and successfully linked 
using Innovaya Visual Estimating and Timberline Estimating System for 
the Architectural and Structural scopes of work.

Fire Protection: No compatible model-based estimating tool was cur-
rently available to integrate with AutoSprink, which was the software 
used for modeling. Manual cost estimates were required. The sprinkler 
subcontractor had been basing their cost estimates on the number of 
sprinkler heads rather than the quantities of pipes, fi ttings, and so forth 
and had no historical unit costs for these more detailed quantities.

Electrical: Model-based estimating was not integrated. Even though the 
model was created in AutoCAD MEP, Innovaya could not be used for 
estimating because the relevant cost database was not in Timberline 
or MC2. The other problem was that accurate quantities could not be 
extracted from the model. The resulting approach was to do a manual 
takeoff process and to compare to the quantities from the model to 
ensure that there were no obvious errors.

Mechanical and Plumbing: CADEst was the preferred model-based esti-
mating tool for CAD Duct and CAD Pipe as they were developed by 
the same company. However, the Mechanical/Plumbing trade contrac-
tors would need to replace their existing estimating software (Quick-
Pen, Accubid) with CADEst to make it work on this project. This was 
considered too costly and disruptive to achieve in a short time. As a 
result, quantities from the model were manually calculated and input to 
QuickPen or Acccubid to generate the cost estimate.

•

•

•

•
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DPR Model-Based Cost Estimating Solution for Its 
Self-Perform Work

DPR has tried and tested Innovaya Visual Estimating4 which has proven to 
work very well for its self-perform scope of work (drywall, concrete, doors/
frames/hardware). This work represents about 15 percent of the total project 
cost. Innovaya currently works with AutoCAD and Revit as the modeling soft-
ware. It links to either Timberline or MC2 for the estimating software. DPR 
uses both Revit and Timberline, and therefore, Innovaya suited its needs on 
this project. About 86 percent of the quantities needed for estimating cost 
came from the Revit model. See Figure 9–3–26.

Traditional quantity takeoff (roughly 14 percent of costs for the DPR self-
perform work) was required for one of the following reasons:

Element is not in the 3D model, e.g., temporary shoring, scaffolding.

The object in the model cannot be used to calculate a needed quantity, 
such as the number of construction joints; cannot be calculated from any 
property of the slab on grade, e.g., perimeter length or area, because it 
depends on how the slab on grade is broken down into different pours.

Model is not intelligent enough to give a desired quantity, e.g., the length 
of a concrete wall against a slab on grade will provide the length of 

•

•

•

4www.aecbytes.com/buildingthefuture/2006/VisualEstimating.html

Drywall

Model

12

88

14

86

13

87

Traditional

DFH

Model
Traditional

Concrete

Model
Traditional

FIGURE 9–3–26 
DPR self-perform work. 
Each pie chart shows the 
approximate percentage of 
quantities coming from the 
model or requiring manual 
takeoff.

Image provided courtesy of 
Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  469

the expansion joint, but currently this information cannot be quantifi ed 
from the model because it does not know there is a wall adjacent to the 
slab on grade.

When cost is a function of time and not the 3D element, e.g., construc-
tion trailers, temporary power, equipment, and so forth, workers are 
dependent on the duration of multiple construction activities and the 
project as a whole.

Collaboration between Design Team and Builders to Make 
Model-Based Estimating a Reality

At SMCCV, the model-based cost estimating process involved early and 
intense collaboration among the following:

Architects and structural engineers, who were developing the model

DPR self-perform work estimators, who have estimating knowledge and 
a cost database for their self-performed work

DPR virtual building group BIM engineers, who are experienced in both 
areas and know how to integrate the two

Sharing a common pool of loss/gain provided a shared incentive to par-
ticipate in this process. Since the goal was to accomplish the target cost and 
thereby ensure that the common profi t pool was preserved for all IFOA mem-
bers, Figure 9–3–28 shows how the team was able to drive down project cost 
during the design process. The early cost estimates at the end of 2008 were 

•

•

•

•

FIGURE 9–3–27 
The process of model-based 
cost estimating using Inno-
vaya to integrate AutoCAD 
or Revit model with the 
Timberline estimating 
system.

Image provided courtesy of 
Sutter Health.
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considerably over budget but were reduced over time so that by mid-2009 the 
estimated cost was under the target. Continual effort reduced the cost further 
so that by February 4, 2010, not only had the target cost been achieved, but 
there was no provision for internal (IFOA member) contingency and almost 
the full projected profi t. The shaded arrow shows how much cost plus contingency 
needs to be reduced to fully meet the target profi t for the IFOA members.

Clearly the IPD process that achieved these results had been successful. 
It is likely that the intense collaboration allowed each fi rm to eliminate con-
tingencies that had been included in earlier cost estimates because of better 
understanding of the project and a clean clash-free design that would be effi -
cient to construct.

Figure 9–3–29 shows what costs were committed (to be spent or already 
spent) as of February 4, 2010. These costs are shown by cluster:

CIV—Civil

ENV—Envelope

MEP—Mechanical, Electrical, Plumbing

STR—Structural

CA—Construction administration and site related

INT—Interior

SR—Site requirements: clean-up, trailer rental, trucks, and the like

PRE—Everything relating to preconstruction activities, including design 
and buy-out

FIGURE 9–3–28 
Graph of estimated cost 
over time in effort to meet 
target estimate and to 
secure fully funded IFOA 
profi t. The shaded arrow 
shows how much cost plus 
contingency needs to be 
reduced to fully meet the 
target profi t for the IFOA 
members.

Image provided courtesy of 
Sutter Health.
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The diagram in Figure 9–3–29 shows that at this point in the job, 57 per-
cent of the costs had been committed.

The lower right-hand pie chart shows the sources of the estimated target 
cost: 53 percent from manual takeoff, 25 percent from the model, and 22 
percent from the conceptual estimate that was prepared from the conceptual 
design. Clearly, the target estimate required a signifi cant amount of manual 
effort despite the fact that a great deal of effort was expended to allow the use 
of the model.

It took approximately three months of setup time for the cross-functional 
team of the architects, engineers, self-perform work estimators, and BIM engi-
neers to automate the cost-estimating process and generate biweekly cost esti-
mate updates after design changes. This is outlined in Figure 9–3–30. It required 
only one estimator in each self-perform work group just two days to generate 
an updated model-based cost for each two-week cost-estimating cycle.

To prepare for model-based estimating, the fi rst step was for DPR to 
identify design objects that were modeled incorrectly for estimating purposes 
(either the quantities were inaccurately modeled or the elements were not bro-
ken down the way they would be constructed). This list of problems was pro-
vided to the architects and structural engineers who then made changes to the 
model over the span of two months. This also included some parameters that 
needed to be added to the objects to automate the mapping process with the 

Committed Costs
Committed Costs Summary

Today’s Estimate Source

Model Based Estimate
Manual Based Estimate
Conceptual Based Estimate

53%

22%

25%

43%
57%

Total Uncommitted Costs

Total Committed Costs

Total Uncommitted Costs Total Committed Costs

CIV CLUSTER

ENV CLUSTER

MEP CLUSTER

STR CLUSTER

INT CLUSTER

SR CLUSTER

CA CLUSTER

PRE CLUSTER

FIGURE 9–3–29 Graph of committed cost by cluster and sources of the target cost 
estimate.

Image provided courtesy of Sutter Health.
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472 Chapter 9 BIM Case Studies

cost assemblies due to the limitations of the modeling software (Revit). For 
example, to quantify the wall surface area that was required for fi nish sheet-
rock taping, the ceiling height was added as a shared parameter to a wall object 
in Revit. In addition, existing cost assemblies in Timberline were modifi ed so 
that they could be mapped with the 3D model objects in Revit. Figure 9–3–31 

TRAIN
ESTIMATORS IN

Model Based
Estimating

BUILD PROJECT
SPECIFIC COST

ASSEMBLIES

COLLABORATE
WITH ARCHITECTS/

SE to modify/use
their model for cost

estimating

Estimators Skill Set adapted to Model based Estimatiing

Cost Assemblies ready for mapping 
MODEL BASED ESTIMATING TO

SUPPORT TARGET VALUE
DESIGN

3 MONTHS UPFRONT WORK Cost updates every 2 weeks

Model usable for estimating

FIGURE 9–3–30 
Upfront work to automate 
cost estimating process.

Image provided courtesy of 
Sutter Health.

FIGURE 9–3–31 
Matching object parameters 
in Revit to cost assemblies 
in Timberline (using 
Innovaya).

Image provided courtesy of 
Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  473

shows the 3D model object with the DPR object parameters fed in on the left 
side and the cost assembly created in Timberline on the right side.

Once the cost assemblies and 3D model objects were able to be mapped, 
then the cost was generated using the mapping process. The next step com-
pared the cost with the traditional estimate to see if they were comparable. 
Transitioning a traditional estimate to a model-based estimate was a cumber-
some process, because it was sometimes hard to resolve the quantity and cost 
variations if the quantities using the traditional takeoff were not recorded.

After these two steps had been completed, it was necessary to train the 
estimators in the model-based estimating tool. The time it took for an estima-
tor to get comfortable with the model-based estimating software varied from 
one to two months. Once this training was complete, cost estimates could be 
generated once every two weeks.

Challenges of Implementing Model-Based Cost Estimating

The challenges of model-based estimating go beyond fi nding appropriate soft-
ware solutions. The transition from manual estimating to a model-based esti-
mating process takes substantial effort, time, and cost. The experience on this 
project was that it was relatively easy to purchase the new programs and trans-
fer the estimating database from one source to another. The diffi cult part was 
the cultural shift and training required. Estimators must be thoroughly trained 
in the new software and run test cases before they can have confi dence that the 
information coming out of the model is accurate. At fi rst, the model-based 
estimating process may also take more time than the traditional approach. 
However, after time and with greater profi ciency in using the software, the 
model-based approach should take less time and provide excellent accuracy. 
This was the experience on this project.

Another issue is the question of who will pay for the transition from one 
software system to another. Should it be the owner of the project interested in 
adopting model-based estimating or should it be the trade contractor who will 
derive benefi ts from its use on this and future projects?

Benefi ts of Model-Based Cost Estimating

The model-based cost estimating process was implemented on the project so the 
team could rapidly understand the cost impact of the design decisions. As the 
DPR and DGL team was trying to fi gure out how to get parameters in the mod-
els to support the model-based estimating process, the team decided to use 
quantities from the model as a proxy for cost. The quantity trend from the model 
was generated every week and tracked so as to see how the design was evolving. 
The quantity trending process is shown in Figure 9–3–32. This process also 
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474 Chapter 9 BIM Case Studies

helped to evaluate the cost of design and construction alternatives with quantity 
trends for selected model objects. Figure 9–3–32 shows examples for both.

Lessons Learned from Model-Based Cost Estimating

On this project DPR Construction has taken model-based cost estimating to 
the maximum practical extent. As a result, there have been a number of lessons 
learned, some of which are related to the process and organization and others 
are software related. The following are examples of both areas.

Senior company management buy-in of model-based cost estimating
If the senior company management sees the value in the model-based 

cost estimating process and endorses it, it is much easier to implement 
within the company. Some of the trades were resistant to move away from 
traditional estimating practices and hence continued to use manual cost 
estimates as long as they were able to still meet time constraints.

Contractual language of the project to support collaborative work 
environment

Because this is an IPD project, it has been easier to work with design-
ers who would entertain requests for model modifi cations because of the 
IFOA contract which encourages a collaborative work environment and 
goal alignment by providing incentives, such as a common pool of profi t.

•

•

FIGURE 9–3–32 
Cost comparison of design/
construction alternatives.

Image provided courtesy of 
Sutter Health.
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9.3 Sutter Medical Center, Castro Valley  475

Not all cost estimates can be based on the model.

Some of the items in the estimate cannot be quantifi ed or formulated 
from the existing 3D elements in the model. Items such as construction 
joints in slabs are means and method items, which need to be manually 
quantifi ed. Also, there are time-based cost elements such as man lifts, 
temporary power, trailers, and so forth, whose costs relate to how long 
they are on the jobsite, which cannot be quantifi ed from the 3D model.

Transitioning traditional estimates to model-based estimates

A visual record in the form of marked up drawings of what was a part 
of the hand takeoff is important to have so that quantities can be com-
pared easily with the model quantities. This was signifi cant during the 
transition from manual to model-based quantity takeoff.

A new software tool does not always perform as expected.

Implementing new technology is not always successful the fi rst time. 
A lot of collaboration with the software developer may be required before 
the desired results are obtained.

Model-based cost estimating is not an automatic process.

There is a lot of prerequisite work in preparing the cost assemblies, 
preparing the model, training the estimators, and so forth. All of these 
steps are required to make this process work successfully.

Start the process early—no later than the end of the conceptual design 
phase.

The earlier the teams start doing model-based estimating during the 
preconstruction phase, the more useful the model will be for cost estimat-
ing. This will allow more time for the design team to determine which 
design alternatives are best able to meet the target estimate.

Work collaboratively from the beginning.

Architects and structural engineers, who build the design models, 
need to work collaboratively with the contractors to understand how their 
models will be used for cost estimating and, thereby provide the proper 
input to the 3D model.

9.3.6 Meeting Sustainability Goals
The Environmental Stewardship goal of the owner was to achieve (as one 
option) the LEED Silver v2.2 requirements (see Goal 5b in Table 9–3–2). This 
involves getting a total of 33 to 38 points (out of a maximum of 69) on the 
LEED Checklist 5. This required both design and construction modifi cations 
as shown in Table 9–3–7. Meeting these goals required a continuous conscious-
ness of sustainability issues during the design and construction process. 

•

•

•

•

•

•
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To ensure that these project goals are met, DPR and Devenney assigned LEED 
accredited professionals to their teams at the project site.

9.3.7 Lessons Learned

IPD requires a shared commitment to the owner’s goals.

On this project there were 11 members that signed the Integrated 
Form of Agreement (IFOA) and were equal partners sharing the profi t 
and/or loss. This helped to align their goals and optimize total project 
results rather than those of the individual fi rms. It also provided a basis 
for trust among the IPD team members.

•

Table 9–3–7 Examples of Design and Construction Modifi cations to Meet 
Sustainability Goals

Site Suggestions

The current plan is to demolish the existing Eden Medical Center in 2013 after Sutter Medi-
cal Center, Castro Valley is commissioned. Rather than off-hauling and land-fi lling the hospital 
debris, the plan is to demolish the hospital into the footprint of its basement and then use this as 
a fi ll material for the planned surface parking lot. There are clear economic benefi ts for not off-
hauling this material. In addition, it will reduce trucking emissions and landfi ll space.

Design Modifi cations

Use highly effi cient water closets to reduce water use.

Use highly effi cient glazing to reduce solar heat gain and cooling requirements.

Put a garden on the roof to reduce solar refl ectivity coming off the roof which helps to temper 
the urban heat island effect.

Construction Modifi cations

DPR will coordinate all equipment to reduce the need for each trade contractor to use separate 
equipment. This will increase the effi ciency of material movement and reduce the number of 
units needed on the site and hence the carbon footprint generated by equipment use. To accom-
plish this, the relevant IFOA team members have credited their “equipment” line items to DPR 
which has incorporated the funds into its project planning, worker power, and equipment budget. 
All eventual savings will be shared with the IFOA members via the shared profi t pool.

In addition, Morrow-Meadows, JW McClenahan, and DPR have all contracted with the same 
underground utility contractor to limit the amount of overlapping machinery onsite.

The same logic has been applied to waste management and shared trades (such as fi restop-
ping at penetrations, debris cleanup, and so forth). By optimized single-sourcing of these types 
of activities, the environmental disruption inherent in the construction process is minimized and 
costs are reduced.

A carbon footprint reduction plan has been established for the administrative and labor forces 
which highlights carpooling opportunities, public transportation availability, and bicycle routes to 
the site.

ch009.indd   Sec4:476ch009.indd   Sec4:476 3/8/11   7:31:36 PM3/8/11   7:31:36 PM

www.EngineeringBooksPdf.com



9.3 Sutter Medical Center, Castro Valley  477

Owner leadership
This starts with an IPD contract that clearly spells out the goals and 

methods that will be used to achieve these goals. It requires continuous 
leadership by the owner and project manager to ensure that the IPD team 
stays on track and that decisions are made that represent the owner’s inter-
ests. The PM needs to provide the team members the freedom to come up 
with innovative solutions to the many challenges that arise during the 
project delivery process.

Colocation of project team

To promote collaboration and trust among team members, it is vital to 
have key team members collocate at a project site “Big Room” where they 
can meet face-to-face to share all current information about the project 
(3D model, cost estimates, problems, and so forth) and build an effective 
team. This does not mean that all members of a team need to be at this 
location, but senior managers and key designers and builders are needed. 
Online access to a continually updated base of project information is 
required for all team members, regardless of location.

Continuous collaboration of team members to achieve a deep under-
standing of what others need

The use of process mapping (visual mapping of all design functions) 
required continuous discussions among team members to really under-
stand what was needed to meet OSHPD submittal requirements. This 
was a signifi cant departure from traditional practice where teams work in 
independent silos and then review completed documents.

Planning and replanning

Both are fundamental skills for any IPD project team and require 
investment in time and resources. These skills are critical to ensure proper 
alignment of work expectations. Careful planning of the design tasks and 
the team’s ability to identify the last responsible moment to release work for 
production allowed the design to evolve with as little rework as possible. 
This allowed the team to produce a highly coordinated design using less 
time and resources than they would have been able to produce otherwise.

Sharing of 3D models as the basis for design collaboration

All IPD team members did their design using BIM creation tools that 
were supported by the ProjectWise fi le servers. This provided continu-
ous access to the current status of the design and avoided problems of 
using out-of-date drawings. Designers and builders could share in-process 
designs and work out constructability problems as the design progressed 
rather than waiting until a design had been completed. Thus, the shared 

•

•

•

•

•
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3D model became the basis for all design decisions rather than waiting 
until clash detection was used to fi nd hard and clearance clashes.

There are no minor design changes

Small design changes that one team might consider minor can cause 
signifi cant problems (space confl icts or constructability issues) for other 
disciplines. Rather than wait for a design to be completed before checking 
with other team members, options are explored early and the solutions 
with the least cross-discipline impact are selected for further refi nement.

Do not wait too long before bringing the non-IFOA vendors into the 
design process.

There are many vendors that provide goods and services to the project, 
but are not part of the top 11 IFOA members. These vendors have tra-
ditional lump-sum contracts and are normally not participants in the 3D 
modeling efforts. A good example would be the rebar and steel contracts. 
These vendors should be hired early enough to allow them to participate 
in the modeling process (which might be their preference) so that clashes 
can be eliminated and their particular fi eld knowledge can be refl ected in 
the design. A better alternative might be to include the signifi cant vendors 
such as steel and rebar as IFOA members.

Target costing

Repetitive cost estimates of the in-progress design provided the feed-
back to the project team that allowed them to align their assumptions 
and gain trust that the design can be built for the estimated amount. This 
reduced the risk to each team member and hence the contingencies in the 
estimated cost. This led to a signifi cant reduction in estimated cost. While 
it was not easy to achieve an accurate and fast integrated cost estimat-
ing process for all team members, the shared commitment of the team 
together with excellent technical support helped make this possible.

Early involvement of builders in the design process

The early involvement of the builders allowed constructability issues 
to be considered during conceptual design rather than after the design 
concepts had been developed. Builders include not only project manage-
ment, but also superintendents and foremen who will actually build the 
facility. This produced a cleaner and more cost-effective design.

Make maximum use of prefabricated assemblies

Throughout the design process, consider off-site prefabrication as an 
alternative to the use of on-site labor and materials. This helped to sim-
plify and speed the construction process, reduced the need for onsite stor-
age and increased fi eld labor productivity. Early analysis of prefabrication 
options allowed greater use of assemblies.

•

•

•

•

•
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9.3 Sutter Medical Center, Castro Valley  479

The most important lesson learned from this project is that this team is 
looking at IPD as an opportunity to achieve signifi cant return on investment 
to all team members and supported by an owner that is willing to fundamen-
tally change how their projects are designed and delivered. It is not enough to 
simply sign the contract and assume everything will work out to produce the 
expected fi nal results. There are so many ingrained practices in the informa-
tion fl ows from design to detailing to fabrication to construction that are based 
on years of the industry operating in silos that are fundamentally at odds with 
achieving the deep collaboration needed for IPD to work. The IPD contract 
(in this case the IFOA) creates the environment for change to happen, but it is 
up to each team to take advantage of that opportunity. This requires that they 
understand deeply how they used to operate in the past and identify the limita-
tions and the waste involved in that method of operation. The next step is to 
identify and implement new ways to deliver value and eliminate waste through 
increased collaboration, different ways of using technology, and new methods 
for planning the design and construction processes. How far a team can take 
this will depend to a large extent on how high they set their objectives at the 
start of this process.

9.3.8 Conclusion
This is a ground-breaking project, one of the fi rst to show that IPD is not just 
a utopian vision but a practical reality that can actually be implemented on a 
complex project. As of the time of writing this case study, it is a very successful 
project that started with a clear vision from the owner and excellent support 
from the project team. There was a genuine collaboration effort that was able 
to overcome lack of experience in using 3D models and lean production plan-
ning. Not every participant had the skills, resources, and experience to fully 
participate in the goals of the project. As in most projects, it took some time 
before the project team learned how to effectively collaborate and use new 
tools. The signifi cant changes in the approach used for design were not easy to 
learn (continuous collaboration, short interval planning as opposed to relative 
long tasks done independently). But as the IPD team became used to working 
together in the Big Room at the project site, they became more understanding 
of each others’ requirements and more skilled at effective collaboration and 
planning. For many team members this was the most collaborative project they 
had ever participated in, and interviews with team leaders showed that 
they hoped for similar experiences on future projects. The results thus far are 
that no milestone has been missed, the project started construction six months 
earlier than a conventional design-bid-build approach, and the estimated cost 
is under the target budget.
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9.4 MARYLAND GENERAL HOSPITAL
Using BIM to Set Up an Effective Facility Management Process 
During the Construction and Turnover Phases

9.4.0 Introduction
This case study demonstrates the use of BIM along with mobile technologies 
during the fi nal closeout stage of a hospital project. The project also shows 
how BIM can be effectively used to set up an effi cient facilities management 
process.

The project goal was to add approximately 9,600 square meters of space 
to the Maryland General Hospital (MGH) in Baltimore, Maryland. MGH, 
founded in 1881, is part of the University of Maryland Medical System. The 
expansion, completed in March 2010, was connected to the existing structure 
(built in the 1950s) and included 8 new operating suites, 4 specialty rooms, 
an 18-bed intensive-care unit (ICU), a pharmacy, and a laboratory. The fact 
that the hospital building was to remain functional throughout the expansion 
posed a number of challenges during the construction phase.

The addition in-fi lled an existing courtyard six stories and continued across 
a portion of the existing two-story hospital, maintaining a total of six sto-
ries (see Figure 9–4–1). In order to effectively provide structural support and 
comply with the tight schedule, the expansion was broken into two phases 
starting from the top down. The fi rst phase included all of the structural steel 
for the addition and complete enclosure of the third fl oor above the existing 
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9.4 Maryland General Hospital  481

building, and the fourth through sixth fl oors. The second phase included the enclo-
sure and fi t-out of the basement through the third fl oor in the courtyard infi ll.

The client had not mandated BIM during the design stage and the architect 
had not provided a model to the contractor. The model was only created once 
the project manager, Barton Malow Company, saw an opportunity to use BIM 
during the execution and decided to integrate models from various specialist 
subcontractors to create a partial model of the building. The model was ini-
tially used for clash checking and then subsequently for tracking the closeout 
process, to capture fi eld data including documentation about equipment, and 
it was eventually handed over to the client for facilities management.

Barton Malow Company is a construction management corporation whose 
headquarters is located in Southfi eld, Michigan. It has a regional offi ce in 
Baltimore and other regional offi ces throughout the United States and Mexico. 
Barton Malow was selected as the construction manager based on their com-
petitive low bid. However, once the contract was executed it evolved into a 
“Guaranteed Maximum Price (GMP) construction manager at risk” arrange-
ment. All of the work was executed by subcontractors employed through nego-
tiated lump-sum subcontracts.

9.4.1  Why Was BIM Used During Closeout and for Facilities 
Management?

The general contractor, Barton Malow, had been a steady BIM user with a well-
defi ned strategy to take BIM well beyond its initial and fairly well-established 

FIGURE 9–4–1 
A rendering and a photo-
graph of the new Maryland 
General Hospital, showing 
the old (back left) and new 
buildings.

Images courtesy of Corinne 
Ambler and Barton Malow 
Company.
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uses for visualization and clash detection. It was their vision in this project 
that saw the utilization of BIM during the closeout stage and facilities manage-
ment (FM).

The new operating suites and intensive-care unit had signifi cantly more 
MEP systems and much larger ductwork. The project included an extensive 
array of indoor air handling units, two new 650-ton electric centrifugal chill-
ers, and 650-ton cooling towers, temperature and humidity systems as well 
as the necessary ductwork, air handlers, dampers, and fans. Therefore, a high 
level of coordination with management was required to identify the location 
of the MEP systems and services as well as the conditions of the old facility 
for structural reinforcement. As the project proceeded, the amount of fi eld-
generated data increased. However, there was no central database to save the 
fi eld information generated, keep an inventory of equipment, and warranty 
information and optimize the equipment’s lifecycle.

Normally at the end of a project, all the as-built information is sorted and 
archived in boxes which are then handed over to the client. However, as the 
information is mostly recorded on paper, this resource is hardly ever used or 
synchronized with a client’s facilities management system. With BIM there is 
an opportunity to link FM-related information with the building model. This 
can help better visualize the FM process and improve the response times in 
case of maintenance calls. The current process at Maryland General Hospital 
had similar shortcomings, the key issues being:

The lifecycle of the equipment was not optimized.

Warranty and other product-related information were not easily 
accessible.

No ready inventory of equipment was available.

The resulting processes are quite informal and dependent on knowledge 
gathered by experienced staff members about the facility’s operations over the 
years. As a result, the hospital ends up spending considerable resources on FM 
but does not get the results it needs. The BIM-enabled process for recording 
and delivering as-built information offered an opportunity to record and pro-
vide accurate as-built information, in a form which helps maintain and manage 
the facilities in an effi cient way and increase the lifecycle of the building.

To make the process more effective and productive, diminish risk, and 
help the hospital with its future operation and maintenance activities, the con-
struction team decided to create a centralized database. The construction team 
met with the owner to discuss the issues of the project, but most importantly 
to fi nd agreement between the hospital, the construction team, and the project 

•

•

•
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team on the procedures to be implemented. According to Barton Malow, the 
main objective in implementing BIM for closeout and facility maintenance was 
to “create a central database containing closeout documentation and mainte-
nance of information that can be easily accessed in the fi eld, and easily main-
tained and linked to a 3D model for better visualization.”

9.4.2 Building Information Systems
The original project documents did not specify any BIM requirements. 
During the design phase, the design team did not use BIM, and the design was 
prepared using 2D drawings. The team used the paper blueprints of the original 
structure to a certain extent and adapted its schemes to the information from 
site investigations done as the construction work progressed and areas and 
walls were opened. The construction team had to match existing deck to deck 
dimensions from the existing spaces. The fl oors had to line up when the team 
broke through the existing hospital exterior wall into the new added spaces. 
Additionally, the new added spaces had signifi cantly more MEP systems 
than the existing spaces. To properly install all the new MEP systems, the team 
required a high level of coordination with the management department to 
identify location of the existing MEP systems and services. In order to increase 
coordination, and make it more effi cient, the mechanical contractor suggested 
the creation of a building information model.

Modeling MEP Systems

The building model was compiled for the mechanical and electrical systems 
using MAP Software’s CAD Duct and CAD Electrical software. CAD Duct 
generated drawing fi les that were opened directly with CAD Duct manufactur-
ing modules, which allowed the contractor to directly load the information and 
then overlay it with the HVAC fi ttings. Since the model was 3D, it checked 
collisions and confl icts, generated reports for purchasing, annotated sizes, 
elevations, and part numbers. All elements on the model were assigned the 
barcode number generated with the hospital to enable the information pertain-
ing to the MEP parts be linked to the centralized database. CAD Electrical 
allowed the contractor to design and modify electrical control systems. CAD 
Electrical assigned wire numbers and component tags to the drawings. It gen-
erated reports such as bills of materials, cable lists, and terminal reports from/
to wire lists, among others.

In addition to coordination, the model was also used by the sheet metal 
contractor for prefabrication of sheet metal. However, the model had only the 
MEP data. As the project proceeded, the amount of information describing 
the other aspects of the building increased, but it was not in electronic format.
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BIM for Closeout and Facility Maintenance

On the initiative of Barton Malow, the decision was made to compile a compre-
hensive building information modeling system that would support the closeout 
and subsequent facility management activities by integrating the MEP models, 
the structural data being collected onsite, and the data describing the equip-
ment and its status. This required introduction of a central building modeling 
platform and a Computerized Maintenance Management System (CMMS). 
The BIM platform selected was Tekla Structures for Construction Manage-
ment. The selected CMMS system, Tiscor (www.tiscor.com/), was already 
being used by the client.

Tekla Structures for Construction Management software (Tekla, for short) 
manages project information contained within a database, including struc-
tural, architectural, HVAC, and MEP systems. The database stores 3D objects 
that also carry information such as cost, material procurement, time schedul-
ing, and any additional project management information that is needed. The 
process within Tekla structures is to integrate the project information with 
individual discipline-specifi c models to create a combined project model. 
Strictly speaking, Tekla Structures for Construction Management is a model 
integration solution and not a model authoring solution. No physical objects 
are created in this version of Tekla, although they can be generated using the 
full version of Tekla Structures. Models created using any BIM solution can be 
imported to Tekla, which coordinates the model with all the objects and areas, 
performs clash detections and resaves the model in the new condition after 
subsequent coordination clash checks.

Although no building information model was produced during the early 
stages of the project, the steel contractor had hired a company called Cadtech 
(www.cadtechonline.com) to produce a model for their own use. This model 
alone formed the backbone of the structural model, which provided the build-
ing geometry in Tekla. The models created in CAD Duct and in CAD Electrical 
were imported to Tekla using Industry Foundation Classes (IFC) (see Figure 
9–4–2). This fi le format facilitated interoperability between the CAD models 
and Tekla, allowing import of all the MEP systems information generated by 
the mechanical contractor. In addition, specialized systems such as medical, 
gas, and others were modeled and added to the database.

Facilities Management Database

The Tiscor CMMS software package manages information about the mainte-
nance operations and schedules maintenance activities. A CMMS improves 
uptime, establishes preventive maintenance, organizes work orders, helps 
management make informed decisions, and provides data for third-party 
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applications. The Tiscor software monitors safety, performance, preventive 
maintenance inspections, and scheduled parts replacement. It also compiles 
vendor work orders, schedules work orders, creates work orders for every 
piece of equipment, provides safety committee and compliance reports, and 
produces reports in various formats. All of the relevant project data was 
incorporated in the Tiscor system, since an effi cient facilities management 
operation requires complete and accurate data of the asset. This data included 
all the data gathered during the construction phase of the project and through-
out the lifecycle of the hospital.

Field Database Access

The information system was intended to make the closeout of the project, the 
commissioning phase, and the facility management process more effi cient. All 
of these require that engineers, inspectors, and maintenance personnel have 
access to all the information in the fi eld. The link between physical equipment 
and their virtual representations in the 3D building information model and the 
centralized database was established using barcodes and specialized software 
on tablet PCs. Each piece of equipment was tagged with a unique barcode in 
an accessible location.

A software called Bartender was used for generating the barcodes using 
Code 39 Standard Barcode Symbology. All barcodes were 11 characters long 
and were the same as the Maryland General Hospital’s internal control numbers. 
The barcoding algorithm identifi ed various attributes of the equipment, includ-
ing Type, Equipment, Location, and sequence Number (see Figure 9–4–3). 

FIGURE 9–4–2 
Input of model and fi eld 
data to the Tekla model.

Image courtesy of Corinne 
Ambler and Barton Malow 
Company.
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For instance, barcode FM-CRU-ENT-001 referred to facility management, con-
trol rate unit, located in the entrance, and number 001.

The Bartender software recorded the Equipment Name, Equipment ID 
(which was exported from Tekla), and the barcode itself. Once all the barcodes 
were generated and printed, the barcode database was exported to an MS 
Excel spreadsheet, which was in turn used to synchronize the barcodes with 
Vela Systems fi eld software and hence with the Tekla model.

Information from the fi eld was gathered and updated with Vela Systems 
software. Data generated in the fi eld (inspection results, commissioning data, 
and so forth) was input and updated by the fi eld personnel with the use of the 
tablet PC software developed by Vela Systems. Similarly, information from 
the centralized database could be easily accessed in the fi eld. Figure 9–4–4 
illustrates the setup. Vela software can work in offl ine mode while capturing 
project information in the fi eld, which can then be synchronized with the cen-
tral database when in the offi ce.

The barcode identities were the point of integration of all the information. 
Field-generated data gathered with Vela was updated online into the Tekla 
model. Folder hierarchies were set up in Vela Sync Folder, with a folder for 
each piece of equipment. After each piece of equipment was identifi ed through 
the barcodes, the electronic fi les that were related to it were added to its folder. 
Next, the integration adaptor between Vela/Tekla was run to create an .xml fi le 

FIGURE 9–4–3 
Barcode format, adapted 
from BIM facilities manage-
ment integration, Maryland 
General Hospital—Central 
Care expansion presenta-
tion slides, March 2010.
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and fi nally the .xml fi le was imported into Tekla. In this way, the hospital had 
all the closeout documentation in electronic format.

From the Tekla model, the updated information was then referenced to the 
facility management information through the barcode IDs and used to support 
asset management operations with Tiscor.

The tablet PCs were supplied by Motion Computing, which specializes in 
rugged devices. They are waterproof and weigh around 1.5 kgs (3.3 lbs). They 
have an integrated RFID and barcode scanner on two front corners. They also 
have a camera and a voice recorder built in. The computers are fully featured 
systems running the Microsoft Windows Vista operating system, and are oper-
ated using the touch screen and a stylus.

9.4.3 Construction, Closeout, and Commissioning
Although, the construction process had already begun when the tablet PC was 
fi rst introduced to the personnel, it facilitated and greatly benefi ted the con-
struction process. The tablet PC enabled fi eld personnel to record data 
once, share information with the entire team, and access construction docu-
ments such as drawings, models, product data, and specifi cations in the fi eld. 
Additionally, it enabled documentation of safety, update of delivery informa-
tion, generating punch lists, and logging, tracking, documenting, and commu-
nication of issues in the fi eld immediately.

The tablet PCs made the BIM model useful in the fi eld for construction as 
data was available at any time for the construction team. The team scheduled 
activities and also visualized progress and status in Vela software. The software 
also enabled construction quality programs, connected BIM to closeout docu-
mentation, and improved fi eld productivity and accelerated project schedules.

FIGURE 9–4–4 
BIM and facilities manage-
ment integration. Input of 
model and fi eld data to the 
Tekla model and the CMMS 
using barcode identities.
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All the information from the fi eld gathered with the tablet PC was joined 
to the BIM model for commissioning. The BIM solution used the tablet PC to 
generate inspections/tests, associate data with objects in the model, and enable 
all parties to access inspection and test information for commissioning. The 
four main phases of the equipment installation process that were tracked for 
commissioning were:

 1. Precommissioning: when the equipment is received onsite

 2. Functional performance test: equipment is tested to ensure that it func-
tions appropriately

 3. System startup: to ensure that all the equipment in the complete system 
is functioning appropriately

 4. Equipment acceptance: client accepts the installation and signs the 
acceptance form

During the fi eld inspections, all of the data about each piece of equipment—
name, location, barcode, model and serial no., manufacturer information—was 
captured with the help of the handheld computers. As shown in Figure 9–4–5, 
the handheld computers are fi tted with a barcode scanner on one end that is 
used to scan the tag on the equipment. This then brings up the details about the 
equipment in the Vela system, where the equipment attributes can be entered.

FIGURE 9–4–5 
Engineer in the fi eld scan-
ning equipment tags with 
tablet computer. (See color 
insert for full color fi gure.)
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When the engineer returned to the offi ce and docked the tablet PC, the 
information collected using Vela was synchronized with the Tekla model, and 
could be viewed in association with the building model entity, as shown in 
Figure 9–4–6. This helped keep track of the project visually, as at any time 
a “heat map”—a color-coded representation of the project status—could be 
produced.

9.4.4 Facility Maintenance Workfl ows
The traditional facility management operations in MGH used three processes 
that were ineffi cient. The fi rst process added or replaced equipment, the sec-
ond process generated maintenance work orders, and the third process dealt 
with service calls.

As explained above, the construction team proposed a BIM solution to 
streamline and eliminate some of the steps of these three processes. The BIM 
solution was developed to reuse all the information created during construc-
tion to support and improve facilities management operations. The process 
developed was a procedure to capture information and implement the hos-
pital’s dataset into the facility’s management software. The procedure traced 
information from its delivery by construction through its incorporation into 
the operations system and fi nally delivery to MGH.

Once completed, these three main facilities management processes used 
the building information models and the central database system with the 
handheld devices.

Addition or Replacement of Equipment

The process used the existing as-built documents to get information on equip-
ment and take any necessary action in order to keep equipment functioning. 

FIGURE 9–4–6 
Custom tabs in Tekla soft-
ware for equipment data.
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Information was not easily searched since binders could not be found, and the 
as-built documents were often out of date and needed to be complemented 
with information only known by the facility management staff. Often, equip-
ment information could not be retrieved because the inventory of equipment 
was incomplete or misplaced. As a consequence data entry was continuously 
required in an effort to keep inventory information updated.

With the new system, the fi eld engineer accesses the information in the 
fi eld while inspecting the equipment, updating the records with new/replace-
ment equipment information. The information is synchronized with the central 
database when the engineer connects to the network. Figure 9–4–7 illustrates 
the old and the new processes.

Maintenance Work Orders

The existing process, illustrated in Figure 9–4–8, did not automatically pre-
assign required maintenance since schedules were missing. Maintenance had 
to be assigned monthly and was not done according to the equipment’s real 
needs. Furthermore, status on repair was unknown and often repair staff per-
formed tasks without knowing if they were needed or not. Work orders were 
distributed to mail boxes, and issues about operations were diffi cult to solve 
since closeout documents were not referenced. In many instances, due to the 
lack of information, the service technician makes a judgment call that could 
affect the piece of equipment in the long run. In addition, every time a repair 
was completed, a paper service form had to be fi lled out and its data had to be 
entered in the facility management software.

Need for new/
replacement
equipment

Need for new/
replacement
equipment

Archived close-out &
As built information

Senior Staff Member

Equipment
information

Electronics close-out/
As-built information

Information Linked in Central
Database and Easily

Maintained for Accuracy

Update FM system
with new information

FIGURE 9–4–7 
The old (top row) and new 
(bottom row) processes for 
addition or replacement of 
equipment. The old process 
is wasteful and error prone 
because it requires repeated 
data entry.
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The new process, also shown in Figure 9–4–8, allows work orders to be 
assigned electronically to a service technician. All information needed to com-
plete the work order is available readily. The service survey/checklist is then 
completed electronically, thus eliminating all data reentry.

Service Calls

During a service call, the key information needed includes the manufacturer’s 
or the supplier’s warranty, equipment service contracts, and other related 
installation and commissioning information. In the existing process, the infor-
mation was not always readily available either due to missing or misplaced 
documentation. On many occasions, the service contract–related information 
was not readily available, with the result that in-house technicians carried out 
tasks for which the hospital was actually paying a third party. With the new 
system, all aspects of equipment-related information, including the service 
contract and manufacturer’s contact details, are captured right from the clo-
seout stage and are updated constantly. This makes the system agile and reduces 
duplicate efforts.

FIGURE 9–4–8 
The old (top two rows) and 
new (bottom row) proc-
ess for maintenance work 
orders. The old process not 
only required more work, 
it also had a signifi cantly 
longer cycle time.

Maintenance
required Work order distributed

to mailboxes

Work carried
out

Maintenance task assigned
through system

Maintenance
work carried out

Equipment
information

updated in field

Service
information
completed

Data entered in FM
software

Queried about
maintenance task

Closeout and As-built
documentation required FM Software

reference required
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9.4.5 Summary, Conclusions, and Lessons Learned
The MGH case study shows how information from different sources was inte-
grated using an innovative approach to manage and compile the data in a 
systematic way. BIM was used to gather and reorganize the information gener-
ated during an extensive hospital construction and rehabilitation project in 
a centralized database and integrated with facilities management software. 
The centralized database contained information gathered in the fi eld. The sys-
tem made data available at all times, helped eliminate waste from facilities 
management, optimized and increased the lifecycle of equipment, increased 
effi ciency in the preventive maintenance, and provided accurate and electronic 
as-built documents. Data from multiple sources and software systems was suc-
cessfully integrated. Information records were linked with physical equipment 
using barcodes.

In most projects, including many reported in the case studies in this chap-
ter, BIM has been used mainly for design and construction management. There 
are, however, opportunities to take it further and use it during the whole life-
cycle of a building. As this case study shows, there are technologies that can 
synchronize the model with other critical systems such as a CMMS. It is only 
a matter of defi ning new processes and capabilities around the BIM core. The 
handheld devices that were used during this project, and many other portable 
computing devices, have been around since the last decade. Also, software sys-
tems such as the one provided by Vela also exist and have been used for various 
other tasks such as punch-list generation and task management in the fi eld. 
Integration of these tools and systems is not yet very common in the construc-
tion industry. With the increasing focus on building performance from the sus-
tainability perspective, especially with zero carbon policies, such systems can 
enable better management systems and help reduce the waste around the facili-
ties management process. This case study demonstrates that BIM can be effec-
tively utilized to enable an effi cient and agile facilities management process.

At the end of the project, Maryland General Hospital acquired two Tekla 
licenses and the fi nal model with all the closeout information was handed over 
to the facility maintenance department, together with two tablet PCs which 
were paid for from the project contingency. This provides the FM team an 
opportunity to visually assess the situation and access essential information 
about any installed equipment, such as warranty, service contract, manufac-
turer data, and so forth.

The success of the implementation of the centralized database and BIM 
solution for facility management was evaluated accounting for all the costs 
that MGH invested in the BIM facilities management integration. The over-
all system costs included approximately $25,000 for the various software 
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licenses (Tiscor, Tekla, and Vela); $10,000 for software customization; and 
$6,600 for training. The benefi ts include increased productivity of the staff 
of 12 personnel employed in maintenance, reduced waste resulting from a 
reliable maintenance program, reduced waste of erroneously repairing or 
replacing equipment covered by warranties or outsourced service contracts, 
and of course, enhanced level of service of the building’s systems to the hos-
pital’s core activities. In computing the increased productivity of the main-
tenance staff, the hospital estimated that the setup costs would be recouped 
within as little as two to three months. The system also enhances the hospital’s 
ability to meet the strict performance requirements of the Joint Commission 
for the Accreditation of Healthcare Organizations (JCAHO).

Implementation of BIM may be successful if the parties involved rethink 
and reorganize the building process, considering not only the value during 
construction itself, but during the facility’s service life as well. Having stake-
holders who are open to ideas and willing to participate in an innovative proc-
ess and adopt new technologies is very important. It can be very diffi cult to 
force a change in culture and in the ways people are used to doing things. The 
hospital and all team members were willing to use these new tools to become 
more effi cient, so that battle did not need to be fought.

Finally, an important lesson learned from this project is that BIM can be 
implemented and used at any stage, even starting late in a project’s lifecycle. 
Naturally, it is better to start early with a BIM implementation to exploit the 
full advantage. Barton Malow’s project manager noted that “Earlier is always 
better. We implemented during the last 10 months of the job. If we had imple-
mented sooner, we could have planned a little bit better.” Nevertheless, these 
new tools forced Barton Malow to compile data and documents for closeout 
early, which in the end was a signifi cant benefi t because the contractor was 
ready to hand this information over sooner to the client.
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9.5 CRUSELL BRIDGE
A Building Model Supports a Wide Variety of Information,
Uses of BIM in the Construction Stage

9.5.0 Introduction
The Crusell Bridge is a cable-stayed bridge, commissioned by the City of 
Helsinki’s public works department, which connects the western edge of Jät-
kasaari with Ruoholahti. Jätkasaari, a part of the former West Harbor near to 
the city center of Helsinki, is being transformed into a new maritime urban 
district. Cargo operations have been moved to another part of the city to make 
place for development of some 9,000 new dwellings, giving rise to the need for 
a new road bridge. Figure 9–5–1 shows a rendering of the cable-stayed bridge 
in its setting in Helsinki harbor.

Construction of the Crusell Bridge project began in the fall of 2008, and 
completion was scheduled for late 2010. The bridge was designed by WSP 
Finland and constructed by Skanska Civil. It has two asymmetrical cable-stayed 
spans, measuring 92.0 m and 51.5 m (the total length is 143.5 m), and has a 
traffi c clearance width of 24.8 m. The superstructure of the bridge is composed 
of longitudinally prestressed concrete beams; the horizontal structure is a com-
posite steel and concrete structure, as illustrated in Figures 9–5–2 and 9–5–3.

FIGURE 9–5–1 
A rendering of the new 
Crusell Bridge in Helsinki 
harbor.

Image courtesy of WSP.
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FIGURE 9–5–2 
An architectural rendering 
of the bridge deck at night.

Image courtesy of WSP.

FIGURE 9–5–3 
A building model of the 
bridge structure. (See color 
insert for full color fi gure.)

Image courtesy of Skanska 
Finland.

During the design and construction process the project team implemented 
both BIM technologies and lean construction principles and tools. This case study 
focuses on the construction stage of the project, highlighting two aspects:

The extensive use made of the building information model, for fabrica-
tion of steel girders and concrete reinforcement, for monitoring and 

•
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management of the supply chain of fabricated components, for form-
work and temporary support structure design, for quality control using 
laser scanning, and for construction planning using 4D animation.
The ways in which BIM supported lean construction practices, such as 
its support of production management onsite using the Last Planner 
SystemTM.

The design for the Crusell Bridge was solicited by the City of Helsinki in a 
design competition announced in the winter of 2001. The competition aimed 
to fi nd a quality bridge solution that would bring out the characteristics of 
the area and take into account the requirements of the landscape. Although a 
British design fi rm won the competition, the project was awarded to the second-
place winner, WSP Finland. The second phase of design (design development) 
was stopped due to fi nancial problems at the end of 2004, at which time 60 
percent of design development had been completed. After a four-year hiatus, 
in 2008 the client assigned its own Construction Management Department, a 
part of the Public Works Department, to publish a tender to fi nd a general con-
tractor to complete the construction works, and Skanska Civil was selected. 
As only 60 percent of the design documents were ready at the time, construc-
tion works commenced in the autumn of 2008 in parallel with completion 
of the detailed design documents. Completion of the project was expected in 
September 2010. See Figure 9–5–4 for an overall project timeline.

The contracting model used was design-bid-build (DBB), which was a lit-
tle surprising given that only 60 percent of the design documentation was 
complete. However, the rationale was to allow selection of fabricators early, 
so that they could infl uence the fi nal stages of design development. The steel 
fabricator, Ruukki Corporation, for example, was involved in completing the 
design due to their extensive knowledge and experience of steel detailing. 
The value of this strategy was proven as no problems related to the dimensions 
or quality of steel elements and structures occurred during construction.

•

Table 9–5–1 Crusell Bridge project team and basic data

Client: City of Helsinki, Public 
Works Department

Width: 24,8 m

Designer: WSP Finland Oy (Inc.) Spans: 92,0m�51,5 m

Main Contractor: Skanska Civil Oy (Inc.) Total Length: 173,5 m

Location: Helsinki, Finland Schedule: Autumn 2008–Autumn 2010

Type: Cable-Stayed Bridge Cost: Approx. 15 million Euros
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9.5.1 The Crusell Bridge Project as a Learning Experience
The Crusell Bridge project became a BIM learning process for everybody 
involved, even for those who had previous experience using BIM, because 
many new solutions and techniques were tried. The designer had partially 
modeled the bridge in order to produce visualizations for the design competi-
tion. Because their concept design incorporated a large amount of steel work 
and had a need for accuracy, they recommended the use of modeling to the 
client to achieve better results. Thus the client decided to try modeling, not 
only modeling of the steel parts, but also all other constructions as well, includ-
ing cast in-situ concrete structures with all reinforcement. Hence, the project 
became a pilot project for both the client and the designer. For the client, it was 
its fi rst bridge project using comprehensive BIM, including time and manage-
ment dimensions. While the designer had modeled simpler reinforced concrete 
bridges previously, this bridge, with its curved geometry, cable-stays, and com-
posite structural steel and reinforced concrete structure, was signifi cantly more 
complex than what they had experienced previously.

Bridge projects are quite different from industrial and housing projects 
because they have far more complex structures. While the use of computer 
modeling for structural analysis of bridges was essential and commonplace, at 
the time this project was undertaken the use of BIM for fabrication in bridge 
projects was not yet as common as its use in building projects. There are 
few BIM applications that can accurately model the complex structures and 
geometries that are common in modern bridges. Bridge modeling software is a 
specialized market with its own array of products, some of which have used 3D 
modeling. However, the integrated design facilitated by BIM software is new.

At the start of the construction stage, the contractor did not have access 
to the designer’s model, although they knew of its existence. The designer 
had prepared Web models (simple models of the geometry of different parts 
of the bridge) that the bidders used in tender phase to understand the basic 
structures of the bridge and to prepare their competitive bids. However, once 
Skanska was employed, they received the full model that the designer had 
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FIGURE 9–5–4 
Project timeline.
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prepared using Tekla Structures. Skanska made a strategic decision to use a 
model in the construction stage as much as possible, including 4D planning 
and modeling temporary structures. They had used modeling in housing and 
industrial construction projects, but using it on a bridge project was new for 
them as well. Using the model onsite also was a new experience as it was for 
all of the other parties to the project (subcontractors, surveyors, suppliers, and 
so forth) as well. The positive results on this project vindicated Skanska’s deci-
sion, and they regard the experience gained as highly valuable.

Due to the pioneering nature of the use of BIM on a highly sophisticated 
bridge, the main BIM software provider to the project, Tekla Corporation, 
was also involved. Providing intensive support to the project team, Tekla too 
learned a great deal. Throughout the design and construction process they 
helped the team members learn and then apply new features of the Tekla 
Structures modeling software: sharing the model over the Web (synchroni-
zation); 4D planning; synchronization of the model with suppliers’ factory 
management software; and export of fabrication data directly to computer-
controlled machinery.

Consequently, the project became a unique learning process for all the par-
ties involved. Their willingness to learn new ways of working enabled them to 
succeed and to accumulate superb experience.

9.5.2 Interoperability
Table 9–5–2 lists the various engineering software applications that were used 
through four different project phases: design competition, general design 
development, fi nal structural design, and construction. The facility mainte-
nance phase is excluded because at the time of this writing, the client had not 
yet decided how to proceed.

BIM tools were only introduced during the second part of design develop-
ment starting in 2008. Up to the point when design development was inter-
rupted in 2004, each software application functioned as a standalone tool. It is 
interesting to note that the application used for 3D modeling before 2004 was 
3D Studio Max, which is a visualization tool, not a parametric object-oriented 
BIM tool. By the end of the four-year break, BIM tools had developed to the 
point where the design team considered them suitable for a bridge project of 
this complexity, and Tekla Structures was adopted. An additional factor that 
explains this progression is that Tekla Structures was, in its earlier versions, 
primarily a fabrication detailing tool, and less suitable for early design stages.

Until 2004 interoperability was not a signifi cant problem, but when addi-
tional project partners were added in 2008, it became a major concern. An 
additional driver for resolving interoperability issues was that by 2008 there had 

ch009.indd   Sec6:498ch009.indd   Sec6:498 3/8/11   7:31:48 PM3/8/11   7:31:48 PM

www.EngineeringBooksPdf.com



9.5 Crusell Bridge  499

Table 9–5–2 BIM and Other Applications Used for Different Project Phases

Application Developer Purpose

Design Competition Phase

Integer SuperSTRESS Graitec Preliminary structural analysis—3D frame 
analysis

TASSU T.Palosaari Prestressed concrete beam analysis

KATA WSP Detailed structural analysis (2D bending of 
concrete sections)

AutoCAD Autodesk Drawings

3DS MAX Autodesk Modeling, visualization

Design Development

Integer SuperSTRESS Graitec Preliminary structural analysis

Lusas Bridge Professional 
(FEM)

Lusas Main structural analysis

TASSU T.Palosaari Prestressed concrete beam analysis, stresses 
and cracking

KATA WSP Detailed structure analysis

PILG WSP Pile force analysis

Tekla Structures v13 Tekla Structural design of abutments and pylon, 
drawings

AutoCAD Autodesk Drawings

Final Structural Design

Tekla Structures v13 Tekla General concept of bridge, drawings of the 
structure

Lusas Bridge FEM Lusas Structural analysis

AutoCAD Autodesk Some drawings

MathCad PTC Mathematical analysis, e.g., prestressing and 
concrete creep

Construction

Tekla Structures v13 Tekla Basic use onsite—viewing of the model, quan-
tity surveying

Tekla Structures v15 Tekla 4D simulations and temporary structures. 
Version 15 was adopted for this use as soon 
as it became available because it provided 
built-in links between schedule and model

PERICad PERI Modeling formworks

Reinforcement List v3.1 CELCA Steel service (reinforcement)

Trimble RealWorks Trimble Comparing surveying results to design

Vico Control Vico Software Preparing master schedule
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500 Chapter 9 BIM Case Studies

been major advances in the capabilities of modeling software, so that it could be 
used by more partners for more tasks. The fi rst and most obvious way in which 
this was tackled was by all major participants—client, designers, general con-
tractor, and major subcontractors—agreeing to use the same primary BIM tool 
(Tekla Structures). Data exchange between these partners was thus reduced to 
a question of data synchronization, which is discussed later in this case study. 
Nevertheless, data also had to be exchanged with other applications, such as 
Trimble RealWorks, Vico Control, PERICad, Reinforcement List v3.1, and the 
fabricators’ ERP systems. Where this required only geometry exchange, such 
as between Trimble RealWorks and the Tekla model, the DWG fi le format was 
used. When richer information exchange was needed, such as between the Tekla 
Model and PERICad, IFC fi les were used. When alphanumeric data suffi ced, or 
where geometry could be described parametrically rather than explicitly, such as 
for defi ning rebar shapes for fabrication, simple ASCII fi le formats were gener-
ated from the Tekla model. These exchanges are shown in Figure 9–5–5.

9.5.3 Model Synchronization
Many different participants are involved in every construction project, and each 
develops domain-specifi c building information models. To improve information 
exchange and communication between them, Tekla, like other BIM vendors, 
has developed functionality to synchronize the models maintained by different 
participants. Tekla’s products use a central vendor synchronization server. The 
Crusell Bridge project was the fi rst bridge project to employ this capability. 
Synchronization was critical for the project, because, as can be seen in Figure 
9–5–4, detailed design continued over a long period in parallel with the con-
struction work. This is common for fast-track projects, less so for traditional 
design-bid-build. Synchronization between Skanska’s contractor model and 
Ruukki’s fabrication model also proved essential, and this relationship is 

Design WSP
Finland

Skanska
Civils

Detailing Ruukki Fabrication and
delivery scheduling

Tekla
Structures

v13

ASCIIDWGIFC

Formwork
design

PERICad Trimble
RealWorks

Tekla
Structures

v15

Reinforce-
ment List

v3.1

PERI
Gmbh 

Construction control
using laser scanning

Skanska
Civils

Skanska
Civils

Reinforcement
Fabrication

Celssa
Steel
Services

Modelling temporary
structures and 4D

Ruukki
and
Skanska
Civils

Construction
FIGURE 9–5–5 
Information exchange 
through fi le transfer.
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9.5 Crusell Bridge  501

common in all projects where fabricators undertake fabrication detailing. The 
client began using the synchronization server later (in autumn 2009).

Synchronization was performed on a weekly basis, but this was not a hard 
and fast rule. Whenever the designers made signifi cant changes to the model, 
they informed the site. Site personnel could then synchronize and get the latest 
version of the objects “owned” by the designer updated into the construction 
model. Because the contractor also modeled temporary structures, formwork, 
and other features, only the designer’s objects that had been changed were 
added at each iteration, replacing the previous ones. The contractor’s project 
information offi cer could fi lter and identify those that had been updated, and 
see where and how the changes impacted the construction model. In this way, it 
often happened that the general contractor had information about the changes 
in the model well before the drawings were approved by the client, so that they 
could prepare in advance for the near future (faster exchange of information). 
Synchronization between the site and subcontractors’ models was also done, 
but on a less regular basis, mainly in response to changes made. The fl ow of 
information using synchronization is detailed in Figure 9–5–6.

Synchronization required not only a technological solution, but also a 
management protocol, agreed to by all parties, that stated who was allowed to 
edit what and when. The protocol outlined the following procedure:

 1. WSP (designer) uploads design changes to the model synchronization 
server;

 2. Skanska uploads scheduled changes to the model synchronization server;

WSP Finland OY
Design

Crusell Bridge
model on WSP

server

City of Helsinki
Client

Rukki
Steel fabricator

Skanska Civil Oy
Contractor

Construction site

Celsa
Rebar fabricator

Synchronization

Synchronization and
permission to edit
the model

Funly
Rebar installer

FIGURE 9–5–6 
Information exchange 
through synchronization.
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502 Chapter 9 BIM Case Studies

 3. Ruukki uploads fabrication changes and schedule updates (dates of 
order, fabrication, delivery, and so forth) to the synchronization server;

 4. All participants download “change” fi les and import them to synchro-
nize their own models.

An interesting problem arose with the synchronization during the project. 
When Skanska upgraded their version of Tekla Structures to version 15, it was 
found that synchronization of rebar data led to anomalies between their model 
and that of WSP, whose model was compiled and maintained with version 13 
of the same package. Once Skanska upgraded, this limited synchronization to 
a single direction.

9.5.4 BIM Use in the Construction Phase
In this section we describe and discuss the numerous ways in which BIM was used 
for managing and organizing the construction phase, both directly as an informa-
tion source and as a supporting technology for lean construction practices.

The Crusell Bridge is not an extremely large project, but has an interesting 
design and makes excellent use of BIM for a number of construction purposes. 
It is fair to say that the model drove the construction in every aspect. All of 
the bridge’s structure was modeled, down to the last reinforcing bar and all 
of the temporary supporting structures and concrete formwork. Skanska main-
tained the model on a server at the construction site offi ce, and appointed a 
civil engineer to the role of “contractor information offi cer,” whose responsi-
bility was to provide information to all project participants and to maintain 
and update the contractor’s model.

Why did Skanska maintain the model onsite? At the time work began, the 
design was incomplete, and so the project could not be thoroughly scheduled. 
Site teams were suspicious at fi rst, not understanding how the model would 
benefi t them, or what they could use it for. But everything was modeled, and the 
contractor’s model was continuously synchronized with the designer’s model as 

Enni Laine, Skanska’s project information offi cer at the Crusell Bridge site: “This synchronization 
practice has been really good. Information exchange has been really transparent and everything 
has worked very well. Probably a big part of this interoperability and success in synchronization 
has been dependent on the people. Openness between the teams has probably helped us to learn 
more about BIM and fi nd out the good practices. Collaboration between different project partici-
pants is a crucial factor in successful BIM utilization.”
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9.5 Crusell Bridge  503

it developed. The contractor’s model became the primary source for all infor-
mation for teams on site: for dimensions, for visualizing how to build different 
parts, for procedures, for material delivery reports, and so forth. The information 
offi cer was kept busy providing all the information requested from the model.

Although the initial model of the fi nal bridge product was prepared by the 
designers, Skanska added to it and edited it to refl ect the construction process 
as well. The model was used a great deal for task and work sequencing, and 
for viewing work. All of the temporary structures—shoring towers, temporary 
piles, formwork and equipment—were modeled. Carpenters would come to 
view the model to understand complex geometry before and while prepar-
ing the concrete formwork, such as the doubly curved stems of the pylons. 
Interestingly, due to limitations of the Tekla Structures software version in 
use at the time, complex double-curved geometry could not be generated 
in the native application. To overcome this diffi culty, the geometry of these 
faces was generated in 3Ds Max and imported into Tekla as reference geom-
etry using DWG fi les. This issue has been addressed in newer versions of the 
Tekla Structures software as a direct result of the company’s engagement with 
the project team. Tekla viewed the Crusell Bridge project as a pilot study for 
application of the construction management functionality in its software.

The following details the different ways in which models were used for con-
struction management, with emphasis on use onsite for day-to-day operations.

Visualization

Use of building models as a visualization tool is one of its most obvious uses 
with the clearest advantages. The 3D model of the project helps different par-
ties to better understand the concept and especially the details of the design, 
forming a common mental picture and understanding far more quickly and 
effectively than with traditional drawings. The model was made available to all 
work crews on the jobsite, and they made extensive use of it, coming to the 
offi ce to view it from time to time to explore the fi ner details of positioning of 
formwork, cable anchors, and reinforcement. For example, as can be seen in 
Figure 9–5–7, the cable anchors are heavy and they have to be supported 
before casting. Large quantities of reinforcement were positioned next to each 
cable anchor. Planning how to support the cable anchors within the forms in 
preparation for concrete pouring was much easier with the 3D view, which 
could be manipulated and cross-sectioned in multiple directions.

Design and Planning of Temporary Structures and Clash Detection

Initially, the site crew was provided with many drawings of the formwork, but 
this did not include the extensive formwork support towers and other temporary 
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structures, such as scaffolding for access. As a result, the site team decided to 
thoroughly model all the missing temporary structures, including formwork 
shoring towers and the site tower crane on its tracks, directly in the design 
building model maintained onsite. This provided a better understanding of the 
structures, enabled identifi cation of numerous collisions (clashes), extraction 
of accurate quantities, incorporation of these works into construction sched-
ules, and visualization of their sequencing during 4D planning.

Clash detection was done not only at the end of the design phase between 
steel and concrete parts, but also in the construction phase, incorporating addi-
tional systems and the temporary structures and formwork. Many clashes in 
the bridge structure that might only have arisen during construction were thus 
prevented. This BIM functionality saved a large amount of money and pre-
vented many problems. For example, the formwork supplier, PERI, designed 

FIGURE 9–5–7 
Cut section views show-
ing reinforcement details 
in relation to other cast-in 
hardware, such as the large 
cable anchor assemblies. 
(See color insert for full 
color fi gure.)

Image courtesy of Skanska 
Finland.
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9.5 Crusell Bridge  505

the complex forms for the piers using their in-house CAD system (PERI CAD: 
www.peri.de/ww/en/products/service/software_e/peri_cad_e.cfm). The 
bridge geometry was fi rst transferred to PERI CAD from Tekla using IFC fi le 
exchange, the formwork and support towers were then designed, and fi nally 
the formwork models were returned to the construction model, again using 
IFCs. To the team’s surprise, clashes were identifi ed between the bridge cable 
anchors and the ties between formwork panels on opposite sides of the anchor. 
The formwork design was changed to resolve the issue (see Figure 9–5–8).

Construction Planning and 4D

The building model was fi rst used during overall master planning meetings and 
then also in reverse-phase scheduling meetings, which are a part of the Last 
Planner System™. Vico Control™ software, which implements location-based 
construction scheduling, was used for the master scheduling, with the model 
used only for visualization. The master schedule was then imported into the 
“task manager” view of the construction model in Tekla Structures v.15, where 
the schedule was detailed. Deck construction was divided into at least two, 
and whenever possible three, independent workspaces where work could be 
performed in parallel, executed by different parties. The model was used to 
perform this fi ne-grained level of workspace planning, in terms of spaces, work 
sequences, quantities, and other spatial information. Objects in the model 
were assigned to construction activities and were color-coded. Figure 9–5–9 
shows a section of the deck on a particular date, with two work sections shown 
marked in red and blue (see color insert).

The 4D video animations of the schedule were done at the resolution of 
a single day. Thus the team could generate daily visualizations of the project, 
which enabled assessment whether the decisions made during the reverse-
phase scheduling stage of the Last Planner System™ (LPS) meetings were 

FIGURE 9–5–8 
Example of a clash detected 
between a cable anchor 
and formwork ties and its 
resolution.

Image courtesy of Skanska 
Finland.
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realistic in terms of their use of space. The animations also gave everybody a 
better understanding of which works they were agreeing to execute when.

The model enabled the team to develop more detailed and accurate work 
plans than they could have achieved otherwise, as it provided accurate spa-
tial information and gave more precise quantities of the materials needed. It 
proved easy and quick to extract precise material quantity takeoffs from the 
Tekla Structures model, which helped reduce the need for excess buffers of 
materials and guaranteed that only the necessary materials were ordered from 
suppliers.

However, since association of objects to activities was done manually within 
the Tekla Structures model, the initial setup was fairly time consuming. After 
severe engineering problems with the piles of the central pier were identifi ed, 
the construction work fell some two months behind schedule while new con-
crete piles were poured to the sea bed to replace defective piles. As a result, the 
project team decided to reverse the overall sequence of bridge deck construc-
tion to allow time for the central pier columns to be rebuilt; instead of starting 
from one end and progressing to the other, passing the central pier in the proc-
ess, work was commenced from either end and progressed toward the central 
pier. However, the 4D CAD model was not updated because the time required 
for redefi ning the logical relationships between the detailed tasks, and the rela-
tionships between newly defi ned tasks with physical objects in the model was 
considered to be more costly than the benefi t that would have been gained from 
the process visualization. The uncertainty in the schedule itself was cited as an 
additional reason for not investing time to update the 4D aspects.

FIGURE 9–5–9 
Separate work sections, 
shown color-coded in red 
and blue in the original 
(appear as different darker 
shades of gray in this 
image). (See color insert for 
full color fi gure.)

Image courtesy of Skanska 
Finland.
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9.5 Crusell Bridge  507

The lesson learned from this is that the construction scheduling aspect of 
the 4D software must be suffi ciently sophisticated to allow defi nition of logical 
high-level task-to-task type relationships so that construction process changes 
can be made with the minimum of effort, by changing the rules governing the 
schedule, rather than by disconnecting and then reconnecting the logical rela-
tionships between the detailed tasks. In this way detailed tasks would not have 
to be redefi ned and re-associated with physical model objects. At the time, Tekla 
Structures did not support this level of sophistication in task scheduling.

Fabrication and Installation of Structural Steel Components

The bridge model was shared with the steel fabricator, Ruukki, who sup-
plied the project with steel parts and assemblies. Ruukki reviewed and edited 
the components in the model as needed to suit their fabrication constraints, 
and then sent the updated model back to the structural designers at WSP and 
to Skanska for approval. WSP then edited the structural steel components in 
its own model, incorporating Ruukki’s comments, and updated the server 
model for all other participants.

In addition to exchanging design information using the model, they also 
used it to exchange production sequence information in both directions. Since 
Ruukki had the same model that Skanska had, and synchronizations were per-
formed regularly, Ruukki used the construction schedule data from the model 
to determine their fabrication and delivery schedule. They then updated the 
model with their own fabrication, inspection, and delivery dates. The internal 
data transfer, between Ruukki’s model and their enterprise resource planning 
software, was done manually, but they believe that this transfer can be easily 
automated in the future. Since the construction schedule was updated after 
each planning meeting and the information was available in the model, pro-
curement of the materials was more accurate, logistics could be organized 
better, and ultimately delivery and erection of components onsite could be 
“pulled” using the detailed model information.

Erection of the structural steel onsite was performed by Siltera, who was 
employed by Ruukki under a subcontract. They did not use the model regu-
larly, but did consult it from time to time to obtain detailed product and proc-
ess information concerning their work, particularly where drawings were not 
clear and questions arose.

Rebar Detailing, Fabrication, and Installation

Modeling the bridge reinforcement turned out to be more diffi cult than was 
anticipated. Bridges of this type (cable stayed) have a high density of reinforce-
ment and complex deck and abutment shapes, which makes the modeling more 
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diffi cult and time consuming than for simpler structures. In most common 
reinforced concrete structures, building elements such as beams, columns, and 
foundations are suffi ciently standard in shape and reinforcement details to 
allow the use of parametric objects and rebar layouts that greatly accelerate 
modeling; bridge elements have unique geometries due to curvatures, which 
often require that they, and their reinforcement layouts, be “custom” modeled.

Nevertheless, although the modeling effort was carried by WSP, all project 
participants benefi ted from it. WSP was required to produce rebar detail 
drawings in any event, as this was still a contractual obligation imposed by the 
client (for archival purposes and for the use of rebar installers in the fi eld), and 
the drawings were produced directly from the model. Many spatial confl icts 
between reinforcement and other structures were prevented at an early stage 
by using clash detection, and model information was used to drive the rebar 
bending and cutting machinery.

Tekla Structures provides rebar material takeoffs in ASCII, EXCEL, and 
other fi le formats. For the Crusell Bridge project, ASCII report fi les were for-
matted in such a way that they could be imported directly and automatically 
into the suppliers’ rebar fabricating software with all of the information for 
bending and cutting (see Figure 9–5–10). This software drives the NC machin-
ery on the shop fl oor. The formatting was done in cooperation with the CELSA 
Steel Services (the rebar fabricator), Skanska, and with technical support from 

FIGURE 9–5–10 
Screenshots from the fab-
ricator’s in-house software 
for reinforcement fabrica-
tion, showing rebar data 
imported directly from Tekla 
reports extracted from the 
bridge model.

Image courtesy of Skanska 
Finland.
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9.5 Crusell Bridge  509

Tekla. Naturally, this removed a great amount of human effort and the poten-
tial for error.

However, Skanska was unable to achieve the same degree of integration 
with CELSA as they had achieved with the structural steel supplier, who had 
the ability to use BIM software itself. The ASCII fi le exchanges used here were 
specifi cally tailored to communicate rebar shapes and quantities, and these 
were unable to carry the full range of information that model synchronization 
would have provided. Some of the information was still exchanged manually. 
As a result, tasks like bundling of rebar into lots for delivery and installation 
were scheduled externally to the model.

The rebar workfl ow was as follows:

WSP uploads design changes to Skanska’s model (WSP detailed all of 
the rebar, which became the bottleneck activity in the process, so that 
the fl ow of rebar detail information was continued over a long time).

Skanska selects objects and rebars in the model according to the construc-
tion schedule (which was compiled and is maintained in the model).

Skanska exports the modifi ed rebar reports (based on ASCII reports) 
to CELSA.

CELSA imports the data into their “Reinforcement List 3.1” package, 
and the rebar is then fabricated and delivered.

Skanska’s project information offi cer prints model “snapshots” of the 
rebar cages from Tekla. The foreman shows these to the workers, who 
use them with the drawings for assembly.

Rebar was installed onsite by Funnly, a company specializing in tying rebar. 
Funnly’s employees used only paper drawings for their work onsite. The extremely 
wet and cold conditions that prevailed onsite for most of the construction dura-
tion precluded direct use of a laptop or other electronic equipment to provide 
model views at the work face, and Funnly did not have any staff available that 
could operate modeling software. However, for a number of reasons, the 2D 
drawings produced by WSP from the model were often inadequate for the rebar 
installers. As explained above, the bridge reinforcing was dense and complex, 
and the drawings produced by the standard routines of Tekla Structures v13 
were either overwhelmingly detailed or lacking in information. This created fric-
tion between the project participants. A number of specifi c technical lessons 
were learned and conclusions were conveyed to Tekla for improvement of the 
automated rebar drawing generation routines in future versions.

Partly as a result of their diffi culties with the drawings, the rebar installers 
were sometimes forced to consult the model, which showed every rebar and 

•

•

•

•

•
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bolt, to get the complete picture of what was expected and how rebar cages 
could be tied. The contractor’s information offi cer provided initial BIM train-
ing for Funnly, but they remained dependent on her to navigate the model for 
them and print screenshots when needed.

Laser Scanning

Skanska, the general contractor, employed a surveyor onsite whose task was 
mainly to control the quality of the work and to assist the trade contractors with 
positioning their works. Skanska began with equipment borrowed from the 
distributor, but once they gained experience and confi dence with its use in con-
junction with BIM, they purchased a Trimble® VX™ Spatial Station for use 
onsite. This machine can capture coordinates, take images, and combine them 
(see Figure 9–5–11); it is a two-in-one solution: tachymeter and camera. This 
made the surveyor’s work much easier, because he alone could accomplish sur-
veys that previously, with a traditional tachymeter, had required two people.

The point clouds and the pictures acquired were uploaded to Trimble 
RealWorks software, where they were compared with the design location 
coordinates transferred from the modeling application, Tekla Structures. 
This enabled real-time quality control for locations of structural components, 
formwork, and hardware embedded in concrete. For example, when placing a 
large bridge cable anchor, a 1-centimeter difference was identifi ed between the 
model and real-world locations, and so the anchor position was adjusted and 
checked again before concreting.

FIGURE 9–5–11 
Photograph and scanned 
point cloud shown together, 
showing the formwork and 
piles of abutment T3.

Image courtesy of Skanska 
Finland.
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The information offi cer taught the surveyor to use the bridge model for his 
purposes. The surveyor said:

“Although extracting coordinates from the model was quite complicated, 
the model was very useful. I got accurate dimensions from it and it helped 
me to understand what and how must be done if something was unclear 
during the construction work.”

The surveyor attended all planning meetings, including the Last Planner 
weekly work meetings, where he helped determine whether all the technical 
information needed for completing a candidate task was available or if there 
were any constraints that remained to be resolved before work could start.

BIM Support for the Last Planner System™

Skanska Civil, Finland, had used the Last Planner System™ (LPS) in their 
projects for three years prior to the Crusell Bridge project, and have their own 
specialists who train site crews to use it. The LPS can be understood as a 
mechanism for transforming what should be done into what can be done by 
working to release constraints on tasks, thus forming an inventory of ready 
work, from which Weekly Work Plans can be formed. It has two main focuses: 
reliable short-term planning, and creation and development of a social system 
onsite (team building, network of commitments, promises, and mutual trust 
and respect).

In the Crusell Bridge project they followed traditional planning phases 
of the LPS, but with some exceptions. The main suppliers and specialty trade 
contractors all participated in reverse-phase scheduling meetings to plan 
work three to fi ve months ahead. These meetings generated the network of 
tasks that must be executed, and thus a network of commitments. During 
the reverse-phase scheduling meeting, they used the model to visualize what 
tasks comprised and how they had to be done. Subsequently, the site manager 
transferred the results of reverse-phase scheduling into the Artemis PlaNet 
software (a local planning tool akin to MS Project) to clarify and reconfi rm 
that everybody understood what they were expected to do.

The next level of planning was look-ahead scheduling. Here they planned 
three weeks’ work by screening each task’s constraints and resolving them wher-
ever possible. The look-ahead schedule was prepared by Skanska’s site crew in 
cooperation with the subcontractors, after which the tasks were transferred into 
weekly work plans. The “fi ve why” technique was used to identify root causes 
for any tasks that could not be completed despite use of the LPS. This analysis 
made it easier to remove root causes for delay from the production system. The 
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team only measured the Percent Plan Complete (PPC) over a limited period. 
The mean value was 84 percent, but the range was wide, with a standard devia-
tion of 11 percent. The designers did not participate in the LPS meetings held 
by the contractor at the site, and indeed rebar detailing became a bottleneck in 
the process. The project manager thought that 4D planning could have been 
used more intensively to complement the different planning phases in matters 
of space use, for instance, to identify collisions or interferences between work 
units. The project manager suggested that in retrospect, designer participa-
tion in the scheduling meetings could have been extremely useful, because the 
sequence of preparation of the detailed drawings, which became a bottleneck 
activity, could have been pulled by the LPS if they had participated.

Site personnel admitted that they still had a lot to learn about the LPS. 
Using this approach gave them better understanding of time, fl exibility, and 
the problems that hindered work. It became clear that production problems 
onsite tended to arise whenever subcontractors missed planning meetings. An 
additional complication was that subcontractors gave unreliable dates for task 
completion, promising to deliver work that couldn’t actually be completed 
by the date promised; this is precisely the type of behavior that the LPS is 
designed to prevent.

9.5.5 Summary, Conclusions, and Lessons Learned
Modeling, as a virtual representation of reality, provided multiple benefi ts for 
the parties involved in the Crusell Bridge project. According to all project par-
ticipants, the intensive use of BIM for construction management enabled 
better management and organization, and saved time and money.

The case clearly illustrates how BIM can be used in a bridge project. The 
teams’ willingness and openness to using BIM and new management methods 
(LPS) gave all of the parties the opportunity to experience and learn from their 
own failures as well as from their successes. Much knowledge and experience was 
gained, which has already found expression in enhancements and improvements 
made to the delivery processes for future projects and incremental improve-
ments to some of the software used. While these methods will become common 
in complex projects of this kind, there will always be problems, and the Crusell 
Bridge was no exception. Given that such use was new for all of the team, it is 
understandable that obstacles were encountered and problems occurred. The 
ways the problems were tackled, and the steps taken to remove or mitigate 
them, were drivers of positive change. Antti Karjalainen from WSP Finland said 
that, “the project results, both positive and negative, have been used as the basis 
for bridge BIM development and other software enhancements.”

Finally, we summarize some key lessons learned during the project:
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Plan using BIM and LPS from the very beginning of the project: set 
objectives, conduct initial training, and create an environment and will-
ingness for learning and improvement.

Use the model to complement construction management techniques 
(planning, control, information exchange, meetings, quality control, 
and so forth).

Use the model synchronization feature to achieve fast information 
exchanges.

Use 4D scheduling to help understand and assess whether the network 
of commitments created during reverse-phase scheduling is realistic.

Model temporary structures if they form a signifi cant part of the con-
struction works (this provides accurate quantities), and if 4D planning 
is being done; it gives a better understanding of the period over which 
temporary structures are needed.

Importing laser scanning point clouds into the model to check locations 
and work quality is highly effective. Used well, it can prevent a great 
deal of rework.

Use the model for visualization during LPS planning meetings to improve 
understanding of the product and the process.

Involve project partners from outside the site as well as site teams in 
periodic LPS planning meetings, to synchronize pull of detailed design/
fabrication information as well as fabricated components.

Ensure that all participants are committed to upgrading their software 
tools simultaneously, so that problems related to backward compatibil-
ity between different versions of the same application are avoided.

•

•

•

•

•

•

•

•

•

Acknowledgments
This case study was researched and compiled by Rafael Sacks and 
Ergo Pikas, a civil engineer who graduated recently from the Tallinn 
University of Applied Sciences and is a founding member of the Estoni-
an Group for Lean Construction. The authors are indebted to a number 
of people who played key roles in the Crusell Bridge project and took 
the time to be interviewed and to provide extensive information: Ville 
Alajoki (City of Helsinki Public Works Department), Antti Karjalainen 
(WSP Finland), Teemu Nivell (Tekla), Jan Elfving (Skanska), and most of 
all, the project information offi cer Enni Laine (Skanska Civil).

ch009.indd   Sec6:513ch009.indd   Sec6:513 3/8/11   7:31:55 PM3/8/11   7:31:55 PM

www.EngineeringBooksPdf.com



514 Chapter 9 BIM Case Studies

9.6 100 11TH AVENUE, NEW YORK CITY
BIM to Facilitate Design, Analysis, and Prefabrication 
of a Complex Curtain Wall System

9.6.0 Introduction
This case study identifi es innovative approaches in the implementation of 
building information modeling, with a special focus on the ways in which BIM 
facilitates design, communication, and analysis for curtain wall design. The 
building, located in Manhattan near the Westside Highway and 19th Street, is 
a 21-story residential condominium with overall dimensions of 150 ft L � 75 ft 
W � 235 ft H. Figure 9–6–1 shows a rendering of the building and a hidden-
line view of the curtain wall. Table 9–6–1 lists the members of the project team.

The site is located in an area of Chelsea that does not have the same physi-
cal qualities and amenities as other surrounding areas, such as Greenwich 
Village, where the Perry Street condominium project by Richard Meier has a 
nearby park, high-end retail, and a subway stop. The Highline project, how-
ever, is catalyzing a signifi cant transformation of this area, with a series of 
projects planned by various renowned architects.

This building provides a river view of the downtown fi nancial district and 
the New Jersey shore. The curtain wall façade is therefore an iconic element 
of the design. A key concept of the curtain wall is that it is not a load-bearing 
enclosure but hangs from the structure of the building. There are also techni-
cal and environmental issues relevant to a glass curtain wall, such as water 

FIGURE 9–6–1 
100 11th Ave. in Manhat-
tan, a condominium project 
by architect Ateliers Jean 
Nouvel.

Image provided courtesy 
Ateliers Jean Nouvel.
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impermeability and insulation, which constrain the morphology of its surface. 
In this case, housing ordinances affecting new buildings along the Westside 
Highway prescribe a sound transmission class (STC) of 42 for the façade. In 
this project, the view is the driving element for the curving of the façade and 
the confi guration of its surface. Another key issue is the faceted surface, which 
consists of a series of planes tilted along multiple angles and axes.

Front Inc. was brought in early in the process, at the concept design stage, 
to assist the ownership group in evaluating the feasibility of two preliminary 
proposals prepared by the design architect. The proposal selected for the over-
all exterior surface has two systems. Glass covers 40 percent of the surface 
area, which complies with the New York State energy code provision, which 
imposes a 50 percent maximum. The remaining 60 percent of the surface area 
is clad in custom black brick with random window openings, within which 
each window is set at a tilted angle. The curtain wall system changes at street 
level to a hybrid system of a faceted curtain wall and a series of cavities with 
large planters that affect the loading system.

The average cost for the overall exterior surface is calculated by weighing 
the cost of each system typology by its proportion of the total surface area. 
The glass and steel façade system, covering 40 percent of the building, was 
procured at approximately 2.5 times the cost of standard uniform curtain wall 
systems, while the brick and window façade was purchased at approximately 
1.0 times the same benchmark. Thus the average cost was:

2.5 � 40% � 1.0 � 60% � 1.6 � the standard uniform curtain wall cost

Relative to the cost typically incurred by condominium developers 
for façades, this system is expensive. The construction cost is estimated at 
approximately 25 percent of the overall hard construction cost of the entire 

Table 9–6–1 The Project Team

Ownership Group: Cape Advisors � Alf Naman Real Estate

Design Architect: Ateliers Jean Nouvel

Architect of Record: Beyer Blinder Belle

Construction Manager & General Contractor: Gotham Construction

Facade Consultant: Front Inc.

Structural Engineer: DeSimone Consulting Engineers

Acoustic Consultant: Cerami & Associates

Curtain Wall Fabrication Team: CCAFT, SGT, KGE
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building. A typical range is 12 to 15 percent. Although 25 percent is high, it is 
still less than cladding systems designed by architects such as Gehry Partners, 
Asymptote, or Sejima, Nishizawa & Associates, which have costs in the range 
of 25 to 40 percent of the total construction cost for some building projects. 
It is clear that for specifi c projects, special façade systems have generated cul-
tural, environmental, marketing, and other values.

9.6.1 BIM Process: Innovation and Challenges
Building information modeling systems are being adopted as a powerful tool in 
the AEC community. Their many features include a robust parametric modeler, 
analysis tools, spreadsheet functionality, API, and fi le export functionality. In 
the case of Front Inc.’s use of Digital Project (DP) for this building, the major 
innovation was in the implementation of modeling tools early in the design 
process. They were able to update and store all product information for the 
curtain wall design and exchange this data with the rest of the project team.

Parametric Modeling

Marc Simmons and his team at Front Inc. worked as consultants for the own-
ership group for approximately six months during the concept phase of the 
project. The design architect, Ateliers Jean Nouvel, and Front Inc. collaborated 
in the conceptualization of the façade system. The challenge in this phase was 
to identify rational ways to systematize the design without compromising the 
aesthetic value of the design concept.

Material Selection. The choice was made to use steel over aluminum 
for the framing system, because aluminum would require connections to be 
detailed as moment connections with large fasteners and exposed bolts. In 
addition, with the complex pattern proposed by Jean Nouvel, linear continuity 
for the load path would be diffi cult; however, a welded steel frame could be 
variegated to provide this type of Mondrianesque irregular pattern and still 
carry the loads as one network of welded steel members.

Parametric Panels. As can be seen in Figure 9–6–2, Ateliers Jean Nouvel 
provided a breakdown of the façade system as a composition of glass panels 
with four directions of rotation: tilting up, down, left, and right; four glass var-
iations; and angles of rotation varying through 0, 2, 3, 4, and 5 degrees off ver-
tical. Front Inc.’s fi rst step was to create an Excel spreadsheet (Figure 9–6–3) 
for organizing these parameters along with the glass panel dimensions. The 
Excel fi le would be referenced as a design table in Digital Project to associate 
all parametric variations.

Mega-Panel Assembly. Front Inc. proposed a basic grid system that could 
be concealed within the pattern of the façade by keeping the width of the steel 
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FIGURE 9–6–2 
Design architect’s drawings 
produced from a FormZ 
model.

Colors (shown in grayscale) 
denote angle and direction 
of rotation and glass mate-
rial type.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.

FIGURE 9–6–3 
Master spreadsheet defi n-
ing the variations in the 
glass panes. The schedule 
(top left) details all of the 
different permutations of 
size, angle, and coloring 
used for the panes of glass. 
The different frame sizes 
needed are listed on the top 
right sheet, and the Excel 
worksheet that drives the 
schedule and its graphics is 
shown at bottom right.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.
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members constrained to 3 inches, as agreed upon with Ateliers Jean Nouvel as 
a reasonable dimension allowing for both structural effi ciency and integration 
of panel mechanics. This allowed for the subdivision of the system into mega-
panels for framing glass subpanels of varying dimensions, tilt, and materiality. 
In Digital Project, the mega-panels were part-body assemblies with a basic 
parametric wire frame, as shown in Figure 9–6–4.

The mega-panels were associated with a design table and created as a 
Powercopy that could be initiated using values from the spreadsheet. A 
Powercopy is a type of feature template in Digital Project, where the elements 
are accessible for editing. In the case of each mega-panel, the overall dimen-
sions conform to each room within the building and become a picture frame. 
The mega-panel dimensions vary from 11 ft � 18 ft to 20 ft � 37 ft, and they 
affect the dimensions and number of component subpanels.

Curtain Wall Assembly. The overall façade system is made of steel with a 
regulated grid composition of mega-panels and a randomized subdivision of 
glass panes held in aluminum cassettes. In Digital Project, a design table organi-
zes the variations of the 1,351 individual glass panes that make up the façade, 
by dimension, confi guration, and location in the grid. The frames of the mega-
panels have members 1~HF in. wide by 6 inches deep on two sides and the 
top. The bottom member is 3 inches wide by 6 inches deep. The profi les of the 
mullions that subdivide the mega-panels vary in cross-section (3 � 3 in., 3 � 4 
in., 3 � 5 in., and 3 � 6 in.) to account for variations in loading. Steel profi le 

FIGURE 9–6–4 
Original parametric Pow-
ercopy of a mega-panel in 
Digital Project.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.
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protrusions at the intersections of the mullions vary in length to provide the 
specifi ed angular tilt of each subpanel. The triangular gaps between the glass 
panes and resulting mullions are closed with steel plates at the head and sill of 
each pane. The extensions are welded and sanded smooth to maintain visual 
continuity between the mullion and the cassettes and to provide a place for ther-
mal and acoustical seals. These details are shown in Figures 9–6–6 and 9–6–7.

The mega-panels are supported by fl oor slabs and connect through a steel 
spreader beam. The 4 in. � 10 in. beam is engineered to minimize defl ection 
to 1/8 inch. The beam has two dead-load connections to the concrete slab and 
one wind-load connection. The mega-panel has multiple connections to the 
spreader beam, which uniformly distributes the loads. Therefore, the beam 
handles the defl ection between the two systems. In fabrication, each mega-
panel would be preassembled and the beam connected to the panel onsite.

Fabrication Activities

Fabrication Team. For the bidding phase, Front Inc. did preliminary engineer-
ing of the steel and produced a set of drawings for pricing. All bidders came 
back with bids much higher than the cap price stipulated by the ownership 
group. Front Inc. believed that their skills and BIM technology would enable 
them to deliver the façade at a reasonable cost and asked permission from the 
owners to form a team that could deliver the project. There was an opportunity 
for great profi t, but the fi nancial risk was also very high. Marc Simmons, the 
principal of Front Inc. was prepared to work as design consultant on the façade 
contractor side, executing all aspects of the design and incorporating them into 
the master Digital Project model. Private investors joined forces with China 
Construction America (CCA), a subsidiary of China State Construction (the 
largest construction company in China), to establish a new façade contractor 
named CCAFT. This new company had the fi nancial strength to provide bond-
ing for the project, including the ability to subcontract fabrication to China-
based fabricators, such as SGT and KGE; to subcontract design work to Front 
Inc.; and to subcontract installation work to Island Industries in New York.

Visual Mock-up. A 15 ft � 42 ft visual mock-up was fabricated by SGT 
and reviewed in Shenzhen with the ownership and architects in January 2007. 
The mock-up consisted of two curved corner mega-panels and two fl at mega-
panels, as shown in Figure 9–6–5. For the visual mock-up, the steel, alumi-
num, and glass were generated as a 3D solid model in Digital Project, with the 
design table information driving the associative parametric subassemblies in 
the wire-frame armature. From this 3D model, SGT was able to: extract fab-
rication geometry and prepare piece drawings according to their own format 
and language requirements using Digital Project; and view and interrogate the 
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model, which was exact and fully engineered in all regards. At the time the 
visual mock-up was fabricated, the extruded aluminum profi les were not yet 
available; however, SGT was able to use the same parametrically generated 
geometry to create CNC cutting patterns for a break-formed aluminum sheet, 
to replicate the geometry of the actual aluminum caps. In the performance 
mock-up, this geometry would be used to describe the milling and cutting 
paths for delivering the same effect with extruded aluminum profi les. Having 
the digital model available with such specifi city at this stage was critical and 
enabled the creation of an exacting visual mock-up, despite it being out of the 
normal fabrication sequence.

Performance Mock-up. A 32 ft � 55 ft performance mock-up was to be 
fabricated and delivered in July 2007 for testing at ATI in Pennsylvania. This 
mock-up consisted of two curved corner mega-panels and two fl at mega-pan-
els, as shown in Figure 9–6–6. The mock-up mega-panels were fully detailed 
to include locations for the cranes to hook and transport the preassembled 
panels, to keep them level as they are hoisted, and to minimize any risk of glass 
breakage. The mock-up was also intended to provide valuable information on 
the process of exchanging product model data with SGT, their ability to meet 
design and engineering specifi cations, and to work within the shipping and 
delivery time constraints. It was also a critical learning and proving stage for 

FIGURE 9–6–5 
Photo of a 15 ft � 42 ft 
visual mock-up, fabricated 
by SGT in Shenzhen, China.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.
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the installers, who would be responsible for taking ownership of the mega-
panels and installing them correctly in the testing rig. Production and delivery 
of the mega-panels was planned to begin after review of the mock-up, in a 
sequence matching the construction schedule. The fi rst installation onsite was 
scheduled for January 2008.

FIGURE 9–6–6 
Cross-section view of mul-
lions, extensions, and a 
glass panel.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.

FIGURE 9–6–7 
Slab edge detail.

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.
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9.6.2 Information Exchange and Interoperability
One of the most important aspects of BIM is the facilitation of information 
storage and exchange to enhance communication and collaboration in the 
design and construction process. Contractually, Front Inc. was responsible for 
engineering the design of the steel and overall system geometry. Although the 
glass gasket, aluminum, and silicone were not part of their contract, Front Inc. 
modeled all of this information. The model included high-level detail, such as 
the location of air-fi lled cavities and the meeting points of rain gaskets, to pro-
vide absolute continuity. The model also included different thicknesses of glass, 
edge bevels, and the thickness of the PVB (Polyvinylbutyral) interlayer lami-
nated between the glass panes. Front Inc.’s model became the data repository 
for the entire curtain wall system.

Front Inc. used several different software programs, including Rhino, 
AutoCAD, SolidWorks, and CATIA. They found that CATIA and Digital 
Project (DP) have additional parametric capabilities, as compared to other BIM 
tools. In-house engineering design and analysis for this project was done using 
DP (for geometry and other information) and Robot and Strand (for struc-
tural analysis). For example, the mega-panel wire frame was exported from 
DP in an IGES format and brought into the structural analysis tool (Robot) 
to test defl ection. Figure 9–6–8 shows how the mega-panels were analyzed for 
strength and defl ection in Robot.

Profi le cross-section details for the framing system were developed in 
AutoCAD, and the 2D information was imported into DP. This was done in 2D, 
because the architect of record required 2D drawing fi les as well as due to the lim-
ited number of skilled DP users. The façade was rendered in Flamingo and Viz.

At the start of the project, Front Inc. received a 3D model with a single-
polygon representation of tilted glass panels produced in Rhino from Ateliers 
Jean Nouvel. Communication was done principally with renderings and other 
similar information to aid in the visualization of the design proposal and its 
implementation in the new model produced in Digital Project. The DP model 
was the façade contractor’s (represented by Front Inc.) expression of the 
designer’s intent, as defi ned in the Rhino model.

The façade had to be coordinated with the building itself, and that was 
done between the façade contractor and the architect of record, Beyer, Blinder, 
Belle (BBB), who produced the construction documents for the entire build-
ing. No construction documents were prepared for the steel and glass façade, 
allowing the DP model and contractor-side drawings to serve this function. 
For the façade, the approach was design-build, so Front Inc. and BBB shared 
shop-drawing information. A great deal of coordination with many iteration 
cycles was needed. Front Inc. produced documents and passed them to BBB as 
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PDF fi les. They verifi ed the coordination with their documents and sent infor-
mation back to Front Inc. such as for slab edge profi les in AutoCAD.

Front Inc. provided the fabricator in China with the 3D model of the fi nal 
geometry and all other product model information in a CATIA fi le format. 
From this model, the fabricator extracted all of the drawings necessary for 
fabrication.

9.6.3 Lessons Learned
Parametric Curtain Wall Catalog

The most valuable result of the full use of a building model was the ability to 
use parameters associated with a spreadsheet and predicate rules in the pro-
duction of feature templates that could be reused. The parametric assembly 
was used to generate multiple solutions for various conditions. By using this 
model, Front Inc. could produce a curtain wall system that was very different 

FIGURE 9–6–8 
Structural analysis of a 
mega-panel in Robot. (See 
color insert for full color 
fi gure.)

Image provided courtesy 
Ateliers Jean Nouvel and 
Front Inc.
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from the design proposal provided by Jean Nouvel but using the same paramet-
ric assembly. Front Inc. foresees that an emerging catalog of these types of 
parametric assemblies could expedite their work in the future. Marc Simmons 
described the process as, “Effectively mapping the essential DNA of customi-
zed facade assemblies and deploying them to create families of highly differen-
tiated mass-customized facades. This represents a future entirely dependent on 
integrated practice and fabrication.”

Changing the Business Model

Dassault Systemes’ CATIA is an integrated tool designed for companies in 
aerospace engineering, where the person responsible for design is also respon-
sible for engineering, sales, and marketing. The use of Digital Project, as a 
product of the consortium of CATIA and Gehry Technologies, could have 
similar ramifi cations in architecture, engineering, and construction in a design-
build paradigm.

FIGURE 9–6–9 Shop drawing of a mega-panel.

Image provided courtesy Ateliers Jean Nouvel and Front Inc.
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As a result of this experience, Front Inc. has broadened its services beyond 
consulting for owners, architects, and contractors. The company is working 
with architect Point B Design on a gallery project in Philadelphia, where they 
have designed, engineered, and are in charge of fabrication and delivery of the 
façade system. They are now engaged in similar deployment strategy for façades 
designed by Neil Denari Architects, in New York City, and Tod Williams and 
Billie Tsien in Amagansett, New York.

The Need for a BIM Skill Set

Front Inc. had a team of architects and engineers with various backgrounds. 
Although the majority of the team had received in-house training in Digital 
Project, Marc Simmons, the company principal, explained that one individual 
in particular was truly capable of using this software to its full potential at that 
time. Thanks to his training as an aeronautical engineer, this individual exem-
plifi ed the new type of role, where the designer is also responsible for detailing 
and performance.

Front Inc. now looks for a different skill set in the pool of applicants eager 
to join the fi rm, with greater emphasis placed on the use of BIM technology. 
Recent graduates from Rensselaer Polytechnic Institute, California Polytechnic 
State University, and Georgia Institute of Technology seem to meet the expected 
level of skill and knowledge of building information modeling tools.

9.6.4 Conclusion
In this project, a complex aesthetic concept for a curtain wall system was 
resolved in a building information model with a set of regulating lines in order 
to structure a hierarchical nesting of parameters bound to design tables. Visu-
ally, the effect of the regulating grid is neutralized, because of the complexity of 
the subdivision of the system. Therefore the legibility of the vertical and hori-
zontal lines is reduced, and the variegated texture of the façade is emphasized.

Because this innovative curtain wall system entailed a fi nancial risk, the 
ownership group looked at the contract early and asked Front Inc. to fi nd 
solutions that would enable the design proposal to be realized with the lowest 
possible cost risk.

Building information modeling is impacting the way architects design 
and how buildings are constructed. Because the model becomes the central 
database of information, the analysis of design ideas and building perform-
ance, cost estimation, and construction scheduling can be done with greater 
accuracy. By using the same model, architects, engineers, contractors, and 
manufacturers can communicate and implement changes to the design quickly. 
Communication, however, is limited by two main factors that affect the BIM 
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process. At the basic level, not all members of the AEC team may be using the 
same or compatible software; therefore information is lost in the exchange 
of model fi les. In addition, for BIM tools to be used to their full capability, 
additional expertise and skills are required of architects and designers, beyond 
the limits of commonly accepted skills. In this case study, these problems were 
avoided because of the unique skill set of the Front Inc. team and their man-
agement of all information contained within the curtain wall design. At a more 
complex level, communication during the design and construction process is 
fragmented by other structures in place, having to do with the defi nition of 
professional roles and responsibilities within the AEC team. In this example, a 
different model of services was developed.

Acknowledgments
This case study was prepared by Paola Sanguinetti for Professor Chuck 
Eastman in a course offered in the College of Architecture Ph.D. Pro-
gram at the Georgia Institute of Technology, winter 2006. It has been 
adapted for use in this book. The authors wish to acknowledge and 
thank Marc Simmons and Dario Caravati of Front Inc. for providing 
the bulk of the information. The images are courtesy of Front Inc. (Marc 
Simmons, Dario Caravati, and Philip Khalil) and Ateliers Jean Nouvel.

9.7 ONE ISLAND EAST PROJECT, HONG KONG
Owner/Developer BIM Application to Support 
Design Management, Tendering, Coordination, and 
Construction Planning

9.7.0 Introduction
This case study documents the implementation of BIM to manage the func-
tional and fi nancial relationships between design, construction, and facility 
management on a large, complex project by an owner-developer. The owner 
identifi ed the potential of BIM to manage information more effi ciently and 
save time and cost over the project lifecycle. This case study discusses how the 
owner initiated the BIM effort on the One Island East (OIE) project after 
design using 2D tools had already started, worked closely with their design/
construction team and technology team, and integrated BIM into the design 
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and construction of the project. The study discusses training of the project 
team in the Digital Project BIM software to support design, clash detection 
and correction, quantity takeoff and tendering, coordination of the team, and 
4D planning.

Swire Properties is one of the top developers and industry leaders involved 
in the construction industry’s transformation in Hong Kong. One of their 
projects, OIE, is a large commercial offi ce building with 70 fl oors that is cur-
rently under construction in Hong Kong. Table 9–7–1 provides an overview 
of the basic project information. Figure 9–7–1 shows a computer rendering of 
the planned offi ce building. As an owner, Swire’s organization is responsible 
for managing the design and construction and the leasing and operations of 
the facility. In addition to this facility, Swire manages hundreds of facilities 
or projects at any given time; and was seeking better tools to both oversee 
and coordinate the design and construction process and potentially link the 
building information to their facility management systems. In particular, Swire 
was looking for a building management tool capable of managing a very large 

Table 9–7–1 Summary of One Island East Project Information

Location: Hong Kong, China

Project Name: One Island East (OIE)

Contract Type: Competitive tendering

Construction Cost: $300 million (approximately)

Project Scale: 70 Floors with 2 basement levels

Total fl oor area: 141,000 m2 (1,517,711 sf)

Typical fl oor area: 2,270 m2 (24,434 sf)

Schedule: Period of construction: 24 months

Expected completion: March 2008

Current Stage: Under construction as of January 2007

Owner: Swire Properties Limited

Architect: Wong & Ouyang (HK) Limited

Quantity Surveyor: Levett & Bailey Quantity Surveyor Limited

Contractor: Gammon Construction Limited

BIM Consultant: Gehry Technologies

Functions: Offi ce and Commercial Facilities

Structure: Reinforced Concrete

Exterior: Aluminum Curtain Wall
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528 Chapter 9 BIM Case Studies

project or several such projects with the capability to link design information, 
cost and schedule data, construction process management, quality assurance, 
and facilities management.

Furthermore, as part of their commitment to improving the quality of their 
buildings, Swire recognized the potential of BIM to increase the quality control 
and effi ciency of their buildings over the entire facility lifecycle.

9.7.1 Pretender Stage BIM Implementation Process
The OIE project was in schematic design phase when Swire was researching 
BIM systems. They attended a presentation by Gehry Technologies (GT) 
together with the Hong Kong Polytechnic University held in early 2004 where 
the Swire team saw a demonstration of Digital Project (DP) software. After 
serious consideration, Swire Properties adopted Digital Project as their com-
panywide BIM management tool in February 2005. The DP system was designed 
to support large, complex projects and manage relationships to various infor-
mation sources such as cost, construction, and facility management.

At the time of DP adoption the OIE project team was performing sche-
matic design with traditional 2D drawings. The four key project organizations 
were already on the project:

The design consultant team consisted of the architect, the structural 
engineer, the mechanical and electrical engineer (M&E), and the quan-
tity surveyor. Wong & Ouyang Hong Kong Limited led the design.

•

FIGURE 9–7–1 
Computer rendering of the 
proposed building.

Image provided courtesy of 
Swire Properties, Inc.
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9.7 One Island East Project, Hong Kong  529

Structural design was provided by Ove Arup & Partners, Hong Kong 
Limited.

Meinhardt (M&E) Limited was responsible for the M&E engineering 
design.

Levett & Bailey Quantity Surveyor Limited was responsible for all 
aspects of cost control.

Initially, these four companies, which comprised the design consultant 
team, communicated with each other using 2D drawings but subsequently 
developed a full 3D process using DP’s BIM software as shown Figure 9–7–2. 
To expedite the process, GT provided BIM consultancy services and led the 
BIM implementation and training.

The building information model was initiated by Gehry Technologies, who 
then trained the design consultant team for three weeks. The actual mode-
ling team consisted of architects, structural engineers, MEP engineers, and 
quantity surveyors. After becoming profi cient in the use of DP, the design con-
sultant team took over the BIM process and completed the building model. GT 
and the design consultant team cooperated closely in this effort.

Creation and Coordination of the Building Information Model

Almost all coordination issues were managed using BIM. The BIM consultant 
team, the OIE design team, and the project manager worked in one room for 

•

•

•

Building
Information

Model

BIM Consultant
(Gehry Technology)

Quantity Surveyor
(Levett & Bailey

Quantity Surveyors
Ltd)

Construction
Company
(Gammon

Construction Ltd)

Design Consultants
(Architect,

Structural Engineer,
M&E Engineer)

Project Manager
(Swire Properties

Ltd)

BIM
Specification

FIGURE 9–7–2 
Integration of BIM within 
the project team.

Image provided courtesy of 
Swire Properties, Inc.
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the fi rst year. The design team consisted of four architects, four structural 
engineers, six MEP engineers, two quantity surveyors, one project manager, 
one MEP project manager, and four GT BIM consultants. Everyone involved 
worked either directly or indirectly on coordinating the input of information 
into the building model. Project team members also communicated with each 
other through a portal site maintained by Swire Properties, which became the 
main communication platform for the BIM process. Project information that 
was not contained directly in the BIM was delivered and shared through the 
portal. The BIM implementation team met weekly for the fi rst year to identify 
and resolve errors, clashes, and other design problems using the BIM.

In practice, many unoffi cial coordination meetings also took place, because 
the team was located in the same workspace. A number of clashes and errors 
were identifi ed and managed before tendering and construction. Figure 9–7–4 
shows how the clashes between elements of different disciplines could be iden-
tifi ed easily in the 3D model. Clash detection was mainly achieved using func-
tions contained within the DP software, which is able to identify geometric 
clashes and automatically generate a list. Double-clicking on an item in the list 
takes the user to the virtual geometric location of the clash. The structure is 
then corrected and redesigned by the appropriate project team member. The 
user can specify the tolerance of the clash-check, and this clash tolerance can 
be designated as the standard.

Traditionally, clashes are identifi ed manually by design consultants using 
overlaid drawings on a light table. Correspondingly, in the past, a great deal 
of clash detection and management was left to constructors. Through BIM, 
over 2,000 clashes and errors were found prior to tendering and construction, 
which means that a substantial cost savings was achieved, compared to the 
incomplete design information inherent in a traditional 2D process.

FIGURE 9–7–3 
Translation from 2D to 3D.

Image provided courtesy of 
Swire Properties, Inc.

ch009.indd   Sec8:530ch009.indd   Sec8:530 3/8/11   7:32:06 PM3/8/11   7:32:06 PM

www.EngineeringBooksPdf.com



9.7 One Island East Project, Hong Kong  531

Organization and Structure of the Building Information Model

This section describes the way information was structured using Digital 
Project.

A typical building information model can consist of hundreds or even 
thousands of parts (referred to in Chapter 2 as an object or building com-
ponent). A part can be a wall, columns of a fl oor, an escalator, or an HVAC 
run. Another type of fi le, called the Product Structure, is used to organize 
these parts within a hierarchical structure (also called a tree structure). This 
approach has several powerful implications:

One can open the entire building model or just one branch of it. An 
example would be a fl oor of a building or a building service system, such 
as HVAC or Drainage.

•

FIGURE 9–7–4 
Examples of automated 
clash detections.

Image provided courtesy of 
Swire Properties, Inc.
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Large teams can work on the same DP master-model concurrently, 
because each fi le is an autonomous entity. Modelers can use a tool called 
Concurrent Versioning System (CVS) to manage fi le permissions for 
modelers.

It is possible to load a part from different Product Structures. For exam-
ple, one can create a tree to load the building fl oor-by-fl oor and at the 
same time create another tree organized by function (Figure 9–7–5).

Parts fi les can be interlinked and therefore infl uence each other’s geom-
etry in a parametric way.

A detailed example of a typical project tree–structure is shown in 
Figure 9–7–6.

A typical BIM model is structured in a way that has the main building 
parts, such as PODIUM and TOWERS, e.g., POD, T01, at the highest level. 
Each main building part is then organized by fl oor and also contains branches 
for parts that are not fl oor-specifi c. Examples of the latter are the branches for 
the main driver fi les, lift cars, and section drawing fi les. Driver fi les con-
tain information for details, such as column centers, fl oor-level planes (e.g., 
Finishing and Structural Floor Levels, SFL & FFL, respectively), and zoning 
cuts (for terminating columns and beams that extend beyond each zone). The 
parametric nature of DP allows one to change a fl oor level and automatically 
update all of its related geometries. Driver elements are published and thus 
made available as linkable objects. Each fl oor contains fi ve sub-branches: (1) a 
branch with fl oor-specifi c drawing fi les, such as plans; (2) a branch containing 

•

•

•
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FIGURE 9–7–5 
BIM database structure.

This fi gure shows that fi les 
can be organized in multi-
ple ways: by fl oor, by HVAC 
zone, by function, and by 
construction package. The 
same part fi le can be refer-
enced in multiple product 
structures. 

Image provided courtesy of 
Swire Properties, Inc.
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driver fi les called DRV; and (3–5) three sub-branches that contain the actual 
geometry. There is a branch for architectural elements: walls, fi nishes, balus-
trades, landscape elements, sanitary, escalators and lifts; a branch for struc-
tural elements: core walls, columns, slabs, beams, stairs and ramps; and a 
branch for MEP elements: HVAC systems, drainage pipes, and the like.

The current OIE BIM model is approximately fi ve gigabytes in size. It opens 
easily on a laptop, and there are no data management problems. Information 
is organized properly, and only material that is being worked on is opened and 
shown in full detail so that it can be updated. Items surrounding the item being 
worked on are shown grayed out and in less detail using Computer Graphic 
Representation (CGR). This reduces data size but can still provide clash detec-
tion and measurement information.

Tendering

DP’s BIM tool measured many of the quantities automatically; however, the 
quantity of reinforcing bar in the structure was calculated manually using 
the ratio of rebar to concrete. DP could have provided this capability if the 

FIGURE 9–7–6 
BIM data structure for the 
Podium showing the tree 
structure for this part of the 
building. 

Image provided courtesy of 
Swire Properties, Inc.

ch009.indd   Sec8:533ch009.indd   Sec8:533 3/8/11   7:32:09 PM3/8/11   7:32:09 PM

www.EngineeringBooksPdf.com



534 Chapter 9 BIM Case Studies

rebar had been modeled explicitly. All elements modeled in the BIM process 
included their own attributes, such as size, weight, area, volume, and so forth. 
Such quantitative information was tabulated automatically and imported into 
the Excel spreadsheet shown in Figure 9–7–7. This approach increased accu-
racy and reduced the effort and time usually required for manual quantity 
takeoff. Furthermore, the quantities were linked to the BIM, which enabled 
them to automatically update when the design changed. The BIM model was 
provided to all of the tenderers, enabling them to confi rm the bill of quantities 
fi rsthand using the model. This improved the tender process and resulted in 
lower cost estimates and reduced risk.

Tendering for the OIE project was greatly improved by precise quantity 
extractions from the BIM. Construction companies that bid on the OIE project 
saved time and money because they did not need to measure the quantities 
manually. The increase in accuracy of quantity takeoffs also helped the qual-
ity of construction and reduced the contractors’ risk. BIM was used to track 
the cost implications of contemplated changes onsite. Designers and engineers 
could easily coordinate with each other by checking all elements using 3D BIM 
(Figure 9–7–12(A) through (C)), which has traditionally been a diffi cult process 
using 2D drawings.

9.7.2 Post-Tender Stage of the BIM Implementation Process
At the time of writing, nearly one-half of the 24-month construction program 
had passed, and the structure had progressed on schedule (see Figure 9–7–8). 

FIGURE 9–7–7 
Automated quantity takeoff 
for the generation of the 
bill of quantities in Excel 
format.

Image provided courtesy of 
Swire Properties, Inc.
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After tendering, the contractor’s construction BIM model was updated by 
Gammon Construction Limited. A substantial amount of additional informa-
tion regarding construction objects, such as formwork and other temporary 
structures, was added by the contractors. Of course, the model is in accord-
ance with the pretender design intent. Gammon has realized the added value 
of using BIM technology in construction.

By using the BIM elements developed by the design consultant and 
contractor project teams, advanced construction process modeling was also 
carried out to further verify the construction methodology. Gammon 
Construction Limited called upon the expertise of the Hong Kong Polytechnic 
University’s Construction Virtual Prototyping Laboratory, led by Professor Heng 
Li, to produce detailed visualizations of the construction sequencing. Links 
were created between DP’s BIM elements and the detailed Gammon Primavera 
construction schedule (see Figure 9–7–9). This enabled the visualization of a 
construction sequence which was a helpful tool for the contractor, called 4D 
CAD (see Figure 9–7–10). Visualizations of the sequence of erection of build-
ing elements could be created easily, according to the Primavera early- or late-
start sequence. In this way, Gammon was able to visualize and analyze various 

FIGURE 9–7–8 
Site progress as of January 
2007. 

Image provided courtesy of 
Swire Properties, Inc.

ch009.indd   Sec8:535ch009.indd   Sec8:535 3/8/11   7:32:11 PM3/8/11   7:32:11 PM

www.EngineeringBooksPdf.com



536 Chapter 9 BIM Case Studies

(A)

(B)

FIGURE 9–7–9 
Schedule integration and 
visualization.

Image provided courtesy 
of Gammon Construction 
Ltd., and Professor Heng Li 
at Hong Kong Polytechnic 
University.

FIGURE 9–7–10 
Illustration of the construc-
tion sequence. (See color 
insert for full color fi gure.)

Image provided courtesy 
of Gammon Construction 
Ltd., and Professor Heng Li 
at Hong Kong Polytechnic 
University.

scenarios; and spatial/safety issues could be identifi ed prior to construction (see 
Figures 9–7–11 and 9–7–12). For example, the sequence of formwork erection 
for a typical fl oor was checked and rechecked to ensure that a construction cycle 
of four fl oors per day could be maintained. The construction methodology for the 

ch009.indd   Sec8:536ch009.indd   Sec8:536 3/8/11   7:32:13 PM3/8/11   7:32:13 PM

www.EngineeringBooksPdf.com



9.7 One Island East Project, Hong Kong  537

FIGURE 9–7–11 
Illustration of clash 
detection.

Image provided courtesy 
of Gammon Construction 
Ltd., and Professor Heng Li 
at Hong Kong Polytechnic 
University.

FIGURE 9–7–12 
Three-dimensional 
coordination of all project 
elements. (A) Structural and 
MEP elements at a typical 
fl oor level (see color insert 
for full color fi gures.); B) 
Piping in basement area 
under ground level; C) MEP 
elements in the basement 
levels of the building.

Image provided courtesy 
of Gammon Construction 
Ltd., and Professor Heng Li 
at Hong Kong Polytechnic 
University.

diffi cult outrigger fl oors was carefully examined to ensure safety and practical-
ity. This saved time and money in the fi eld.

9.7.3 Conclusions and Lessons Learned
One of the main challenges for the project team was transitioning from 2D to 
3D. Swire Properties mitigated potential cultural issues by requiring the use of 
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3D and the DP system on the project. Furthermore, Swire hired Gehry Tech-
nologies as a consultant to provide the adequate training and support during 
the fi rst year of the BIM effort. In the future, Swire Properties hopes to achieve 
even greater value when the BIM technology and working methods are imple-
mented from the very beginning of the process.

FIGURE 9–7–12 
(Continued)
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A second critical lesson is to select a BIM application and system appro-
priate for the type of projects and business goals of an organization. Swire 
carefully reviewed and assessed technologies based on their long-term organi-
zational needs. Since Swire builds large, complex facilities, the selection of DP 
was critical both in supporting their long-term investment as well as ensuring 
that their project team would not face daily issues with managing model size 
or complexity.

As of the writing of this case study, the post-tender stage is not yet com-
plete, so it is impossible to quantify all of the benefi ts and problems associ-
ated with BIM implementation in this phase. At this point it is possible to say 
that there have been signifi cant savings in cost and time resulting from the 
reduction in design errors found by clash detection. The careful 4D analysis 
performed by Professor Heng Li’s group provided assurance that a fast and 
safe schedule could be achieved. Quantitative information, such as the number 
of change orders, safety records, budget performance, schedule performance, 
and so forth will ultimately help measure the value added by the use of BIM.
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9.8 HELSINKI MUSIC CENTER
Advanced Environmental Assessment and Sustainable Design

9.8.1 Project Description
The Helsinki Music Center aims to give Finland’s capital city an outstanding 
and acoustically exceptional concert hall, along with other facilities enhancing 
the musical experiences for people of all ages. Helsinki Music Center is located 
in the city center just in front of the Houses of Parliament. The closest neigh-
bors are Kiasma Museum of Contemporary Art and the main building of 
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Helsingin Sanomat, Helsinki’s major newspaper. The main users of the build-
ing will be the Sibelius Academy, the Helsinki Philharmonic, and the Finnish 
Radio Symphony Orchestra. It will also serve as a place to study music.

Outside the hall is a light-fi lled foyer with glass walls (see Figure 9–8–1). 
The capacity of the main concert hall is 1,700, with an audience surrounding 
stage arrangement. The building will also house fi ve smaller auditoriums, each 
seating 140 to 400 people for performances from chamber music to jazz to 
electronic pieces. In addition, the building will house the Sibelius Academy, 
coffee shops, and a restaurant. The building’s total fl oor space is 36,000 square 
meters (387,500 square feet). It is set to open in 2011. It is in the construction 
stage at the time of this case study writing.

The current concert hall, Finlandia, was built by Finland’s most famous 
architect, Alvar Aalto, in 1971. While the building was magnifi cent, its acous-
tics were not. The Music Center was initiated to fi x that mistake. In planning 
the acoustics of the new Music Center, nothing has been left to chance. When 
LPR Architects won the design contest in 2000, their contract included an 
agreement to design the spaces in cooperation with Japanese consultants 
Nagata Acoustics.

In the corner of the construction site closest to the railway station there is 
1:10 model of the concert hall on display (see Figure 9–8–2). Miniature fi gures 

FIGURE 9–8–1 
Rendering of the Helsinki 
Music Center.
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sit on the benches, with clothes and hair that mimic those of a real audi-
ence. This model has helped the acoustic consultants make exacting studies 
of the way sound behaves in the concert hall, forming the basis of the plans, 
various seating terraces, and the dramatic shape of the ceiling. Using the 
one-tenth scale model, fi lled with nitrogen, and monitored with an array of 
audio sensors, the terrace-style layout of the concert hall, without the usual side 
refl ecting walls, can be tuned to provide excellent acoustics, reports Yasuhisa 
Toyota, president of Nagata Acoustics. Nagata Acoustics were the acoustical 
advisors for many of the leading new concert halls, including Disney Hall in 
Los Angeles and the Copenhagen Symphony Hall.

The State of Finland, the City of Helsinki, and the Finnish Broadcasting 
Company jointly held a two-stage international competition for the design of 
the project. From the 234 entries, the project was awarded to an entry entitled 
“a mezza voce” by architects Ola Laiho, MikkoPulkkinen, and Marko Kivistö 
in the year 2000. The music center embraces Scandinavian design, with clean, 
functional spaces. The exterior uses patinated copper to visually link with the 
green copper roof of nearby Finlandia Hall, and a glazed glass foyer surrounds 
the concert hall. The auditorium itself features double-paned, insulated glass 
walls on the main fl oor, allowing people inside the hall to see out to the foyer 
and into the park in front. A curtain between the glass panels can also be shut 
during performances.

FIGURE 9–8–2 
One-tenth scale model of 
the concert hall, by Nagata 
Acoustics.
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The architect won the architectural competition for the project in 2000. 
The competition work was done in the traditional way, using drafting tech-
niques, renderings, and physical models. The preliminary design was submit-
ted for review and the cost estimate came in signifi cantly over budget and the 
project was stopped. The project was signifi cantly revised, but still with the 
spirit of the original prize-winning entry. The architect began again, in August, 
2004, this time using BIM. During the schematic design phase (August 2004 
to April 2005), the old 2D drawings that were prepared for the competition 
were converted into a 3D model, using fi rst Architectural Desktop, which on 
later releases evolved into AutoCAD Architecture. The model was enhanced 
and refi ned by the architects working directly in 3D with modeling continuing 
through the detailed design phase (see Figure 9–8–3). The model will also be 
used later for facility management.

Like many concert halls, The Helsinki Music Center’s concert hall was “a 
highly tuned musical instrument” designed separately and wrapped inside the 
outer building shell. In this case study we focus on the rest of the building, espe-
cially on the environmental analyses that were applied to refi ne the design.

FIGURE 9–8–3 Computer building model of the concert hall shell, courtesy of Giencke and Company. This model was refi ned 
by Nagata, then fi tted within the AutoCad Architecture model by LPR Architects. Integration is shown in the image on the right.
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9.8.2 BIM Development and Application in Finland
The necessity for incorporating sustainable strategies using BIM is growing 
quickly in Finland. Senate Properties, the owner of this project, is Finland’s 
largest property asset manager (the Finland’s equivalent of GSA in the United 
States). It has established BIM standard guidelines for construction to stimulate 
sustainable development. In environmental operations, Senate Properties’ main 
focus is to achieve a considerable reduction in the energy consumption of cur-
rent property assets and minimize the environmental impacts of new construc-
tion. Since 2001, Senate Properties has worked on a number of pilot projects to 
widen their knowledge and scope of using building information modeling. 
Based on the lessons learned from these pilot projects, they have evaluated BIM 
techno logy that is adequate for being put to use in ordinary projects. The organ-
ization has decided to require all of its projects to meet IFC standards. The main 
aim of modeling is to ensure that the scope, cost, and practicality of the project 
matched with the objectives. Multiple applications and models were used to 
obtain high levels of human comfort and energy effi ciency.

9.8.3 Project Team of Helsinki Music Center
The project organization was somewhat unique (see Table 9–8–1). The acoustic 
consultants were picked fi rst, and the architects were selected through the compe-
tition. The architects, LPR, and acoustic consultant, Nagata Acoustics, reported 

Table 9–8–1 Project Team

Role in the Team Name

Owners: State of Finland, Senate Properties, City of 
Helsinki, YLE national public broadcasting 
company

Lead Developer: Senate Properties

Construction Manager: ISS

Architect: LPR-arkkitehdit Oy

Acoustical Engineer: Nagata Acoustics Inc./Yasuhisa Toyota

Structural Engineer: Mikko Vahanen Oy

HVAC Engineer: Olof Granlund Oy

Electrical Engineer: Lausamo Oy

Construction Company: SRV

Structural Steel: Peikko Group

Curtain Wall Panels: Normek Oy
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to the lead developer (Senate Properties), along with ISS, the project management 
consultant. The various other design consultants reported to LPR. The construc-
tion contract was assigned to SRV when the project was near design completion. 
The subcontracts were received through an open-bid process from a wide set of 
EU-based companies. In U.S. terms, the project was design-bid-build.

The owner, Senate Properties, has been motivating the use of BIM on this 
and all other projects. The main purpose behind BIM adoption was the inte-
gration of the processes and workfl ows of all the team members, across all 
phases of the project.

The architect focused on improving on the effi cacy and competency of the 
architect’s own working process. Three main clients of this music center will 
be the Sibelius Academy, the Helsinki Philharmonic, and the Finnish Radio 
Symphony Orchestra. During the schematic design phase, the architectural 
design changed frequently owing to the users’ requirements and owner’s cost 
target. The architects used BIM to calculate the fl oor area usage and gener-
ated the area distribution report for the main occupant groups, sometimes as 
frequently as every 15 minutes. The fl oor area distribution reports helped in 
guiding design decisions with regard to spatial allocation among the tenants 
and to determine preliminary cost estimates. It was thus very important to gen-
erate up-to-date and accurate area distribution reports. A second area of focus 
involved the quality of the architect’s models and drawings. Because these 
renderings are passed on to the client and other team participants, it is critical 
in a BIM process that all parties be effi cient and knowledgeable of the other 
team members’ modeling and data needs. In order to do this, the architects 
were challenged to increase the depth of knowledge in other fi elds like MEP 
design and fi eld construction, in order to effectively manage the information 
from other disciplines that were inserted in the model.

The model-based analysis by the acoustics engineer, Nagata Acoustics, had 
a considerable infl uence on the interior architectural design. The concert hall 
itself was designed separately, driven by acoustic considerations. The acoustic 
engineers checked and validated the design steps of the architects. They ini-
tially relied on computer modeling of the concert hall and its interior compo-
nents. However, current computer simulation capabilities are imperfect and do 
not catch the behavior of sound wave dispersal at different frequencies. After 
this stage, Nagata then built a tenth scale model to assess the reverberation 
and refl ection of the sound at different frequencies (see Figure 9–8–2). This 
facilitated better defi nition and quality of the sound refl ection over the aural 
spectrum. The acoustic designer also collaborated with the interior design 
team to ensure that the ceiling shape, seating arrangement, and materials 
fi t the acoustical design and did not impact the acoustical performance. The 

ch009.indd   Sec9:544ch009.indd   Sec9:544 3/8/11   7:32:24 PM3/8/11   7:32:24 PM

www.EngineeringBooksPdf.com



9.8 Helsinki Music Center  545

physical model also led to many fi ne-tuning adjustments. For example, the 
acoustics engineer recommended a tiled and faceted wall instead of a straight 
partition wall that was initially designed by the architect so as to improve the 
acoustic quality of the space.

Granlund, the MEP fi rm, is Finland’s leading building services consult-
ing fi rm and its operations are based on its own integrated BIM-based energy 
and building services tools, which are available commercially. These tools are 
reviewed below.

9.8.4 BIM Tools Used in This Project
Figure 9–8–4 shows the energy and sustainability tools used in this project and 
the model fl ow process. These BIM applications included:

First ADT, which later morphed into Autodesk Architecture—defi ned 
the 3D layout, provided project spatial coordination, and supported 
drawing production

MagiCAD—performed 3D layout and sizing of piping and ductwork, 
based on fl ow requirements, and support for clash detection

Riuska—performed energy analyses and generated fl ow requirements 
for MagiCAD

Vico—estimated costs

ANSYS—performed fl uid fl ow fi nite element analysis

•

•

•

•

•

FIGURE 9–8–4 
Applications and their mod-
els used in the project.
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546 Chapter 9 BIM Case Studies

ROOMEX—assessed the space program and identifi ed environmental, 
energy, and lighting requirements of spaces

Tekla—performed structural design

BSLCA—performed lifecycle cost assessment tool

Solibri—supported spatial review and rule checking

9.8.5 BIM for Advanced Simulations
Since the data preparation requirements for energy and lifecycle simulation are 
very extensive, they are usually undertaken by specialized engineers or research 
groups at the fi nal stage of design, in order to validate previous decisions or to 
fulfi ll legal mandates. The use of advanced energy simulation during the design 
process, however, also facilitated better understanding of the design problem 
with respect to energy, indoor air quality, thermal comfort, visual environment, 
and acoustical performance. But the multiple actors and complex datasets of 
current practice almost prohibit their use of such analyses to provide design 
feedback. This case study demonstrates that advanced energy simulation can 
be integrated with the design process. It shows how the team used the results 
of these analyses to modify and infl uence aspects of the design.

9.8.6 Energy Simulation at the Schematic Design Stage
The owner established strict energy effi ciency requirements and this required 
that the team address this aspect of design early and often in the development of 
the design and the acoustical aspects. A critical part of performing such analyses 
early is developing clear targets for performance by which the team can assess 
the results of energy analyses. For projects not externally restricted by energy 
consumption (such as a concert hall), energy simulation at the schematic design 
stage is helpful for the owner to set realistic energy-per–unit area targets and to 
estimate the operation cost. Figure 9–8–5 shows an early energy consumption 
simulation result and the selected annual energy usage per unit area design tar-
get. Simulation at early stages requires some assumptions based on experience or 
from previous similar projects. More disaggregated results from schematic design 
simulations can also reveal the energy consumption by each component of the 
building. Energy simulation was used to evaluate design alternatives; energy and 
cost savings were achieved while maintaining the highest quality acoustics.

9.8.7  Energy Simulation for Comparison of Design 
Alternatives

Energy simulation makes it possible to compare different design schemes and 
to direct the decision-making from the point of view of energy consumption. It 

•

•

•

•
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can be performed for varied systems like heating energy consumption, cooling 
energy consumption, electricity consumption, water consumption, and the 
like. For the Helsinki Music Center, Granlund evaluated several design alterna-
tives and offered feedback to the architects by doing energy simulation at the 
early design stage. The following is an example that compares different glazing 
types for curtain walls, shown in Figure 9–8–6.

Curtain walls are very popular for commercial building design due to their 
open appearance as well as daylight benefi ts. However, parameter selection 
related to solar gain is diffi cult to determine, especially for predominantly glass 
curtain walls. Whether solar gain is good or not from the point of view of energy 
consumption relates to multiple factors, including outdoor weather condition, 
internal heat gain, and these vary case by case. Therefore, energy simulation is 
necessary for informed decision-making. Two glazing types were compared here:

Glazing Type One:

G-value � 28 percent (total solar energy transmittance)

ST � 16.5 percent (direct solar energy transmittance)

U-value � 0.8 W/m2 K

•

•

•

Target
Simulation

105
114

15.8
17.1

60 65 70 75 80 85 90 95 100105110115120125130

3295

E-promise
Simulation

3576

kWh/m2.a kWh/m3.a

kWh/m2

MWh/a

FIGURE 9–8–5 
Schematic design energy 
consumption simulation 
results and selected energy 
target for use during design 
development.

FIGURE 9–8–6 
Curtain walls of Helsinki 
Music Center. The curtain 
wall façades are color 
coded (shaded here).
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548 Chapter 9 BIM Case Studies

Glazing Type Two:

G-value � 35 percent (total solar energy transmittance)

ST � 32 percent (direct solar energy transmittance)

U-value � 1 W/m2K

Riuska was the tool used for the energy simulation. It was developed 
by Granlund with the core of the software being the DOE 2.1E simulation 
energy program. DOE 2 was the main energy analysis tool in the United States 
until Energy Plus was released. Riuska can directly transfer the geometry data 
from IFC-compliant architect software, like Autodesk’s Revit and AutoCad 
Architecture, ArchiCAD, Nemetschek’s Vectorworks, and others. This project 
used AutoCad Architecture. Providing hourly simulation throughout the year, 
the results can be used for:

Analysis of alternative indoor air quality levels

Comparison of alternative windows and shades

Dimensioning of air conditioning equipment

Analysis of temperature problems in existing facilities

Simulation results for the glazing alternatives are presented in Figure 9–8–7. 
Heating energy consumption of glazing Type Two is about 10 percent lower, 
even though its U value is higher, because solar heat gain through glazing Type 
Two is more than that through glazing Type One. But for cooling, glazing 
Type Two results in 20 percent higher energy consumption due to more solar 
heat gain. For Helsinki, the heating season is much longer than the cooling sea-
son, so glazing Type Two still has a better performance based on total annual 

•

•

•

•

•

•

•

0
Energy Consumption:

Energy Cost:

Glazing Type One

Glazing Type Two

Glazing Type One

Glazing Type Two

100 200 300 400 500

0 5000 10000 15000 20000 25000

MWh
600

EUR
30000

Heating Others Cooling

FIGURE 9–8–7 
Energy consumption and 
cost comparison. “Others” 
refers to lighting and other 
internal energy demands 
(which are the same for 
both glazing types). 
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9.8 Helsinki Music Center  549

energy consumption. Figure 9–8–7 also shows the energy cost comparison, 
which is equally important for the fi nal decision-making.

9.8.8 Lifecycle Assessment Analysis
Lifecycle assessment (LCA) is a powerful method to analyze, evaluate, and 
compare design alternatives from a broad ecological perspective. To do so, it 
requires a varied set of measures over the lifecycle of the facility, for example, 
construction, operating and maintenance costs, energy use, water consump-
tion, building structures, technical systems, and equipment. With a properly 
conceived and implemented tool, teams can make decisions applicable over all 
stages in the building lifecycle, from conceptual design to construction and 
then to facility operation and management. Measured quantities are refi ned 
over time, similar to cost estimation. Most current approaches to LCA use 2D 
drawings and manual entry of material and building data. They are time con-
suming and often performed late in the design-construction process or after 
the building is complete. BIM provides designers and engineers with data that 
can more readily integrate with LCA tools during design. BSLCA (Building 
Services Life Cycle Analysis) is such a highly integrated software package (see 
Figure 9–8–8). It links together layout and material data from the 3D building 

Building 3D model

STRUCTURES

SMOG
GRANLUNG SOFTWARE

GRANLUNG SOFTWARE

GRANLUNG SOFTWARE GRANLUNG SOFTWARE

DESIGN RIUSKA

BSLCA

CAD TOOLS

BSLCA
Environmental database

Product
data

Integrated LCA-tool
for the entire building life cycle

SYSTEMS NETWORKS ENERGY

FIGURE 9–8–8 
Structure of the BSLCA-
integrated LCA tool.
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550 Chapter 9 BIM Case Studies

model, system data from the building services design database, ducting and 
piping data from commercial HVAC-CAD tools, and energy consumption data 
from the building energy simulation (Laine et al. 2001). BSLCA relies on tools 
that can operate on building models at various levels of detail. These include 
SMOG, a space modeling package that addresses space and building use meas-
ures, the Systems Design tool that is linked to the BSLCA database structure 
to address the whole range of building services: HVAC, electrical, building 
automation, kitchen, and hospital equipment. The System Design tool is also 
used in the routine everyday design work by project engineers to save technical 
information into a building services database. That data includes the material 
for electrical, piping, and duct layout. This building systems database also 
forms the basic data for the facilities management system in the building oper-
ation phase. Riuska is used to generate heating, cooling, internal equipment, 
and lighting costs. The measures required for BSLCA can be generated by 
multiple external tools which are structured by the different packages into the 
LCA database, from which global assessments are made.

The Helsinki Music Center design team used BSLCA to compare the 
design against a benchmark set up for the project:

 1. The benchmark design made assumptions about a typical but good 
project of this type and using similar methods of construction. Overall 
thermal energy consumption of 114 kWh/m2a; the Music Center target 
design was set at an overall thermal energy consumption of 105 kWh/
m2a, as shown in Figure 9–8–5.

 2. Scenario two consumes less energy during operation of the building, 
but it requires the use of more costly, higher thermal performance 
materials during the construction process to achieve that target. Lifecy-
cle analysis is an effective way to balance energy consumption between 
building construction and operation stage.

The 50-year lifecycle results shown in Figure 9–8–9 reveal these two design 
schemes have similar lifecycle energy consumption, and Scenario Two has a 
slightly better lifecycle environmental performance.

9.8.9  CFD Simulation for High-Quality Indoor 
Environment Design

Computational fl uid dynamics (CFD), as the most sophisticated airfl ow 
modeling method, can simultaneously predict airfl ow, heat transfer, and con-
taminant transport in and around buildings. These aspects can be used to eval-
uate the levels of thermal comfort, indoor air quality (IAQ), and building 
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system energy effi ciency, which are important to architects, to building HVAC 
designers, and to building consultants and researchers. The ideal way to use 
CFD is to assist collaboration during the design cycle of refi nements leading 
toward the fi nal design. CFD can be used not only as a justifi cation or confi r-
mation tool, but also to infl uence the shaping of the design. It is very useful for 
site planning, natural ventilation design, and HVAC system design for large 
spaces. However, traditional CFD simulation software is not user friendly; it is 
well known as complex and requires a costly process, which needs expert 
involvement. However, BIM can cut the amount of work to a large extent and 
makes CFD simulation accessible to general designers.

ANSYS® CFX was used for CFD analysis in this project. See: (www
.ansys.com/products/fl uid-dynamics/cfx/). The software consists of the fol-
lowing three modules:

Preprocessor (geometry, computing models)

Solver (computing)

Postprocessor (visualization)

•

•

•

50 year life-cycle energy consumption

Scenario One  

Scenario Two  

0
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FIGURE 9–8–9 
LCA analysis for 
comparison of two design 
alternatives. 
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The software is integrated with Granlund’s own BSPro middleware (Karola 
et al. 2002), which reads the geometry from the building’s 3D model in IFC 
format. After this, the software determines the computing models, boundary 
conditions, and networks. Calculations are carried out with the solver and the 
results are assessed and visualized with the postprocessor. Results can also be 
visualized in virtual reality.

In this project, CFD was used to assess the HVAC system design. Heating 
and cooling load calculation software, such as DOE2.1, solves a nodal network 
that always assumes temperature distribution in the space to be perfectly uni-
form. However, for large open spaces, such as the foyer in this building, this 
assumption always results in a solution that requires an HVAC system that is 
too large. Not only does it consume excessive energy but it leads to human 
discomfort. Figures 9–8–10 and 9–8–11 show air temperature and velocity dis-
tribution in the lobby, in “before” and “after” conditions. (Note that the verti-
cal sections show air fl ow variation and are not partitions in the open space.) 
In Figure 9–8–10, we can see that the initial confi guration had too much heat 
stratifi cation in the upper levels. In the revised design, the human-occupied 
zone is relatively uniform and below 23�C (73.4�F). In Figure 9–8–11, the air 
fl ow at human activity level is below 0.25 m/s in general and will not cause draft 
discomfort. CFD simulation was used to optimize the HVAC system. Figure 
9–8–11 shows that the HVAC system at the foyer could be reduced from the 
top readout by over 20 percent, with little effect on the air fl ow distribution.

FIGURE 9–8–10 
Air temperature distribu-
tion throughout the lobby 
area. The comfort region 
of less than 23 degrees was 
extended to include all the 
habitable space. (See color 
insert for a full color fi gure.) 
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9.8.10 BIM for Improving Design Quality and Productivity

HVAC and Sprinkler Network Modeling

Results from LCC analysis and CFD were entered into the MagiCAD model 
for MEP system design usage; energy and comfort simulations were trans-
ferred to it through IFC (see Figure 9–8–12). MagiCAD is an AutoCAD-based 
application used for building service design including HVAC, piping, plumb-
ing, sprinkler, and electrical systems (Progman 2010). It is a full 2D and 3D 
application with integrated calculation functions for sizing, balancing, fl ow 
route examination, sound calculation, and bill of materials’ organization. Mag-
iCAD reads and writes its data from IFC, so the mechanical engineers can 
import and export an IFC fi le of the design model, complete with geometrical 
and technical data. MagiCAD was used in the Helsinki Music Center project 
for the following purposes:

Network balancing

Pressure calculations

Sound calculations

Real product data

Bill of materials

IFC export

Void defi nitions for pass-through routing

•

•

•

•

•

•

•

FIGURE 9–8–11 
Air velocity distribution in 
a portion of the lobby. The 
second analysis results show 
a reduced velocity, with no 
negative effects. (See color 
insert for full color fi gure.)
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Combined Model for Clash Detection

The MEP designer performed clash detection for MEP systems. Subsequently, 
they were examined against the Tekla structural models to detect errors. 
Because the electrical engineer and HVAC engineer both worked with Magi-
CAD, they could cross-check collisions occurring between the ventilation, 
piping, and electrical installations any time. MagiCAD can defi ne void objects 
and pass them back to a structural model, in this case Tekla, to create openings 
in the structural model. In addition, Navisworks was used for visual inspec-
tions and Solibri was used for model checking/validation (fl oorplan area, 
clashes between all systems). Like other checking tools, Solibri reports the 
error and generates a screen image where the error takes place. The image can 
be transferred to a pdf for later review (see Figure 9–8–13).

9.8.11 BIM Flow and Interoperability Issues
As for the advanced analysis and simulation tools, the major constraint on 
their everyday use at different stages of the building design process comes 

FIGURE 9–8–12 HVAC and sprinkler network model from MagiCAD.
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from time-consuming manual data input, especially related to the building 
geometry data. However, the continuing development of the IFC standard cre-
ates new possibilities to achieve interoperability for design software. In this 
project, IFC was used as the data repository for open data transfer. Olof Gran-
lund Oy, jointly developed a middleware tool, BSPro COM-Server with 
Laurance Berkeley Labs, MIT, and the Halton Group, for managing IFC views 
for mechanical systems design and analysis (Karola et al. 2002). Using this 
tool, the software developer was able to achieve IFC compatibility in new or 
existing tools with only a reasonable amount of effort (see Figure 9–8–14). It 
provided the information input into BSLCA, Riuska, MagiCAD, and others.

9.8.12 Conclusions and Lessons Learned
The Helsinki Music Center project offers several lessons in the application of 
BIM technologies.

Riuska shows how energy analysis can support design. It transfers the 
geometry data from architectural software to a thermal simulation geometry 
model, providing consistency between the two models. Its use was shown in 
the simulation used to evaluate the energy performance of two glazing types in 
the curtain wall system.

Lifecycle analysis (LCA) was demonstrated for comparing the environ-
mental impact of design alternatives. LCA is an important type of analysis that 

FIGURE 9–8–13 
Combined model for layout 
and clash detection.
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will be playing an increasingly important role in design decision-making. BIM 
provided the materials and energy used, extracted from the building model, 
and was crucial for LCA analysis.

Computational fl uid dynamics (CFD) simulation is well known as a 
complex, time-consuming, and costly process, which requires experts to be 
involved. BIM cut the amount of work to a large extent and makes CFD simu-
lation accessible to general designers. By doing CFD simulation, HVAC system 
loads of the foyer were reduced by over 20 percent.

By integrating a suite of analyses and simulation tools to a common IFC 
model view and preprocessor (BSPro), Olaf Ganlund was able to integrate 
a range of powerful building assessments with reasonable effort, to realize 
outstanding results. By using BIM, the results from energy simulation, LCC 
analysis, and CFD could be used in the MEP system design. The electrical 
engineer and HVAC engineer both worked with MagiCAD to cross-check the 
collision between the ventilation, piping, and electrical installations any time. 
This also was a benefi t.

Architectural CAD

Thermal
Simulation

HVAC CAD

CFD
Simulation

Product Selection

Other tools

IFC FILE
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CLIENT
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FIGURE 9–8–14 
BSPro COM-Server for IFC 
fi les.
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9.9 HILLWOOD COMMERCIAL PROJECT
BIM for Conceptual Cost Estimating

9.9.0 Introduction
This case study demonstrates the potential for building information models to 
support conceptual estimating early and often in a project and during the con-
ceptual design and development phase. The use of parametric models by the 
design-builder, the Beck Group, showcases the benefi ts of providing informed 
design options to an owner early in the process and enabling both the owner 
and the design-build team to explore more options and, ultimately, to provide 
better overall design, in terms of programmatic and cost requirements.

The project is located in the Victory area of downtown Dallas, Texas, on 
an old railroad yard that is currently under remediation in preparation for the 
Victory Park Development Project (www.victorypark.com), which includes 
an offi ce-retail facility and several other buildings (see Figure 9–9–1). The 
owner and developer, Hillwood Development, plans to lease the retail and 
offi ce space. The project was initiated in August 2006, with a lump-sum fee 
for design services provided by the Beck Group. As of March 2007, the project 
was in the schematic design phase, and lease discussions were in progress. This 
case study focuses on the two-month period of schematic design, when the 
conceptual estimating took place.

FIGURE 9–9–1 
The project site shown in 
(A) 3D project site render-
ing, (B) 3D rendering of 
Victory project, (C) 2D plan 
view in AutoCAD, and (D) 
3D conceptual rendering of 
building.
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558 Chapter 9 BIM Case Studies

The project is a six-story, 135,000-square-foot offi ce-retail building on a 
1.6-acre lot. The site involves unique constraints for vehicles and pedestrians, 
requiring accessibility changes due to the topography (see Figure 9–9–1). The 
Beck Group is predominantly a commercial builder with many repeat clients, and 
their services included conceptual estimating use of their propriety software.

9.9.1 The Conceptual Estimating Process
The Beck Group provides conceptual estimating as part of its standard services 
for architectural design. Based in Dallas, Texas, the fi rm is a leading-edge 
design-builder on the forefront of using parametric-based CAD to support their 
design and building processes. In 2000, the Beck Group acquired intellectual 
property from the Parametric Technology Corporation (PTC) to better provide 
custom design services. With a small full-time team devoted to the customiza-
tion and enhancement of this technology, they were able to combine their 
expertise in design-build with that of PTC’s technology. Their initial efforts 
focused on supporting the quick exploration of different design options.

On this project, the Beck Group began the digital modeling effort as soon 
as the owner signed off on the conceptual design and prior to the schematic 
design phase. The Beck Group’s architectural design team developed a con-
ceptual cost model and estimate while exploring multiple design revisions 
and evaluating the costs associated with each of the alternative features. The 
iterative process involved exploration of design alternatives, calculation of cost 
estimates, and presentation to the client. The participants were predominantly 
architects from the Beck Group and the construction project manager, who 
provided input and guidance on constructability issues and estimating and 
preconstruction services. Since the Beck Group is a design-build fi rm, they 
can rely on internal knowledge. Members of both teams benefi ted from the 
multidisciplinary collaboration.

Table 9–9–1 Overview of Project Details

Developer: Hillwood

Architect: Beck Group

Lot size: 1.6 acres

Offi ce Space: 115,439 sf

Retail Space: 22,712 sf

Parking Spaces: 81

Floors: 6
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9.9.2  Overview of BIM Technology to Support Conceptual 
Estimating

The central tool employed is DProfi ler, a BIM-based solution capable of gener-
ating accurate cost estimates from a digital design model. DProfi ler is a 3D 
parametric BIM tool that allowed the team to quickly generate a design based 
on specifi c features, parametric variables, and custom design with parametric 
components. The major enhancement within DProfi ler, compared to other 
building information modeling tools, is its association with cost information.

As designers build a digital model using components from a building 
component library, it is possible to view real-time cost information. Each 
component is associated with cost items from a database. The DProfi ler soft-
ware package is integrated with RSMeans cost data, which includes 18,000 
assemblies and more than 180,000 line items. RSMeans is a cost construc-
tion database provided by Reed Construction Data (see http://rsmeans
.reedconstructiondata.com/for more information). This association allowed 
the team to quickly calculate specifi c features and design alternatives, allow-
ing the owner and designer to also work in real time.

Beck’s experience using DProfi ler for estimating, compared to traditional 
manual-based estimating, has resulted in a 92 percent time reduction in pro-
ducing an estimate with the digital estimating process; and an estimate with 
a 1 percent delta from the manual estimate on similar projects. Consequently, 
the design team can achieve the same results in far less time, with potentially 
more accuracy and the ability to explore more scenarios. This is a signifi cant 
benefi t for their owner clients.

9.9.3 Overview of the BIM Estimating Process
Once the design team had developed an initial concept, the dedicated modeler 
used DProfi ler to create a parametric building model with links to cost items 
(Figure 9–9–2). A critical fi rst step involved entering the project information 
including the project zip code. This allowed the team to account for regional 
cost factors (see Figure 9–9–3). The modeler then selected the Building Type 
that most closely resembled the project. The Building Type sets the project’s 
default assumptions based on predefi ned parameters within the DProfi ler 
database. The Building Type is basically a roadmap that links additional build-
ing components, for example, it used a template for an offi ce building of four 
to six stories that included cast-in-place concrete structures and slab assem-
blies commonly found in this building type. Alternatively, an 8-to-24-story 
apartment tower with a steel frame would include steel member components. 
These templates were created based on the Beck Group’s input and experience 
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560 Chapter 9 BIM Case Studies

in building similar projects, as were their other 23 project templates. Organi-
zations can develop and modify such templates based on the types of facilities 
they design and build.

The modeler then lays out the project site and building based on an initial 
concept using building components from the selected template. The modeler 
can import 2D plans and use them as an underlay to expedite the initial proc-
ess. As the modeler creates the site or building mass, the summary data is 
updated in real time, as shown in Figure 9–9–3.

Each of these components or assemblies is associated with cost items 
in the database. As the modeler adds detail to the model, the cost estimate 
updates in real time and the modeler can view the estimated information, also 
shown in Figure 9–9–3. In this case, items are associated with information in 
the RSMeans cost database, but creating custom line items or assemblies is 
also a possibility.

These costs include line items with rules for extracting parameters from 
the model’s components as well as for building components not represented 
graphically. For example, the slab assembly may include rules to account for a 

Parametric, 3D model with
associated cost estimate 

Develop and
model design

Evaluate estimate
for completeness

Present and
review with

owner

RS Means
cost database
DProfiler

Iterate through multiple options

Building Information  Model
Cost estimate

model
cost estimate

images
design criteria

Proforma
Architect/
Modeler

Architect/
Project

Manager

Owner
Design/Build

Team

Dprofiler
Cost database

A

B

C

2D plan
napkin sketches

revisions

FIGURE 9–9–2 Conceptual estimating workfl ow using DProfi ler.

It included: development and modeling of a design scenario using parametric building 
components and/or project templates; evaluation-based estimating using cost information 
associated with building components from a cost database, such as RSMeans, with insight from 
an experienced designer and project manager; and presentation and review of the estimated 
design option, involving the owner and the design-build team. This entire process can be 
performed for multiple design scenarios.
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fi re extinguisher and cabinet for every 2,500 square feet of slab in the building. 
Additionally, cost line items can be associated with model parameters and vari-
ables, such as overall project square footage. These types of variables can be 
used to calculate the costs associated with temporary services or other less tan-
gible building items. Throughout the modeling process, the modeler can switch 
between 3D model views and a detailed cost view, as shown in Figure 9–9–4.

It is important to note that the design and construction team must work 
together to identify such items and determine how to best incorporate them 
into the estimating template and components or assemblies.

The modeling process may also involve the creation of a new component 
or assembly representing an uncommon or unique component. For example, 
the shading canopy components were created from scratch for this project. 
This involved creating the geometry and representing the component and its 
associated assembly item in the cost database.

As the model is created, real-time information associated with the cost 
database becomes available. This type of information provides the designer 
with estimated costs for the current design alternative and gives the ability to 
associate costs with specifi c design features.

FIGURE 9–9–3 
Snapshot of DProfi ler show-
ing project information, 
building summary data, 
parking summary data, 
and site and site usage 
summary data; and 
showing a real-time cost 
estimate for the modeled 
design.

The cost estimate includes 
an overall cost-per-square-
foot as well as UniFormat 
Level I and II cost break-
downs. Alternatively, cost 
can be organized using the 
16 CSI (Construction Speci-
fi cation Institute) divisions.
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9.9.4 Design Alternatives That Were Evaluated
The Beck design-build team also used DProfi ler to run several what-if scenar-
ios, once the initial design concept model and its associated estimate were 
found to be over budget and did not work within the owner’s Proforma frame-
work (see Figure 9–9–5). The team evaluated multiple cost options, such as 
changing fl oor-to-fl oor heights, adding and removing a fl oor to increase or 
decrease square footage, relocating the garage component from below to 
above-grade, and evaluating the current plan against a more rectilinear and 
potentially more effi cient shape to determine the cost premium of the site con-
straints requiring them to use a less effi cient plan and perimeter.

One design option included the use of a glazing frit fi lm on the exterior win-
dow wall system, in lieu of constructing costly metal-panel eyebrow overhangs 
to cope with direct solar exposure from the south and west angles. Figures 9–9–6 
(A) and (B) show these two options. The team combined different options 
(whenever possible) and reviewed this information with the owner.

FIGURE 9–9–4 Snapshot of DProfi ler’s detailed cost estimate showing the hierarchy and infor-
mation.

At the top of the tabular view are 11 model component tabs. Within these tabs, the Collections 
and Assemblies each contain individual Line Items from the cost database. In the example shown, 
the Slab component tab is selected and the 5th level (Level Five of the building) is expanded to 
include the Collections contained in that level. The Elevated Frame Assembly is also selected and 
expanded to reveal the line item contained within it.
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The team was capable of inputting the design variables directly into the 
owner’s fi nancial Proforma (see Figure 9–9–5), such as for leasing square 
footage, but did not do so on this project. The potential advantage of linking 
the model directly with the Proforma is that real-time feedback then includes 
estimated building costs and operating income and expenses. While owners 

FIGURE 9–9–5 
Screenshot of the DPro-
fi ler system, showing a 2D 
spatial view of the project, 
a 3D view, the related 
Proforma (left corner view), 
and cost details (along the 
right side).

(A) (B)

FIGURE 9–9–6 (A) Snapshot of the model, showing a design option with eyebrow canopies 
for shading the direct sun; (B) Snapshot of the model, showing a design option with canopies 
removed that uses glazing frit instead.

Glazing frit is a fi lm applied to the interior of the glass and is not visible in the model.
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564 Chapter 9 BIM Case Studies

typically view this information as proprietary, the ability to rapidly evaluate design 
options based on real building parameters is invaluable. The DProfi ler system 
provides capabilities to link model variables to spreadsheet variables and formu-
las in Microsoft Excel. In lieu of a direct link to the owner’s Proforma, the Beck 
team used a modifi ed Proforma based on the owner’s input in order to evaluate 
the design options and observe how the increased or decreased square footage 
impacted the overall results. In response to these features, the owner said:

“By modeling the design options with pricing impacts, we were able to 
identify the right products for this market. Potential tenants will have high 
demands, and we have to provide both the right architecture and the right 
lease rates to satisfy them.”

9.9.5 Benefi ts Realized
Conceptual stage cost estimating yields numerous benefi ts to the owner and 
the design team. These benefi ts include:

Reduction in preconstruction/estimating labor-hours to produce an 
estimate: The reduction in hours came from two sources. First, the typical 
estimating process requires participation from personnel in the precon-
struction team, which includes estimators and experienced construction 
project managers. With DProfi ler, an experienced member of the design 
team can produce an estimate with guidance and input from the project 
manager, thus reducing their time commitment and overall labor-hours 
required by the estimating team for the coordination effort. In a traditional 
setting, the same estimate would require more than one person to perform 
the same quantity takeoff and estimate in the same timeframe. Second, 
DProfi ler performs the tedious quantity takeoff process, greatly reducing 
the time required in a traditional approach.

Accurate cost estimates in real time: The parametric model ensures 
takeoff accuracy by verifying that all items are counted and included, 
thus reducing the potential for estimating errors. Rapid feedback on cost 
allows the design team to focus on analyzing the fi nancial impact of design 
changes, rather than evaluating the accuracy of the estimate.

Visual representation of the estimate: The cost estimate is represented 
graphically in the 3D model. This reduces potential errors and omissions 
caused by oversight from the cost estimator. For example, in traditional 
estimating the exterior wall cladding is quantifi ed by calculating the square 
footage of the surface area. If an estimator fails to account for the entire 

ch009.indd   Sec10:564ch009.indd   Sec10:564 3/8/11   7:32:36 PM3/8/11   7:32:36 PM

www.EngineeringBooksPdf.com



9.9 Hillwood Commercial Project  565

wall area or otherwise omits a section, this area will not be calculated. 
With DProfi ler, if a modeler is missing an area of exterior wall cladding, 
it becomes apparent in the 3D graphic. In other words, the slab area is a 
parametric value, meaning that the model calculates its area based on its 
inherent geometry. The slab is also represented graphically, therefore mak-
ing it possible to see the slab visually in its geometric form. Because the 
cost estimate is directly linked to physical components in the model, it is 
nearly impossible to have a component in the model without an associated 
cost or vice versa, to have a cost in the estimate not represented by a physi-
cal component in the model. For example, the modeler found an area of 
extra square footage within the building that was not as obvious in the 2D 
plan and building sections. In response to this, the owner said:

“Using this software offered us the advantage of being able to get the 
information we needed about the total project cost and simultaneously be 
able to have visual documentation of what that cost represented.”

9.9.6 Conclusion
Conceptual estimating early in the design process yields potentially signifi cant 
benefi ts to the owner and design-build team. This case study shows how an 
organization, over several years, adapted their design process to take advan-
tage of BIM technologies to better serve their clients and produce more 
cost-effective designs that are better aligned with owner requirements. Achiev-
ing these benefi ts required:

Experienced designers and project managers who could provide inval-
uable insight into the digital estimating process. There is a common 
misperception that these types of new technologies are intelligent solu-
tions and powerful tools that allow younger and less experienced employ-
ees to be more productive. This case study demonstrates that use of the 
tool by skilled and knowledgeable employees with fi eld experience, who 
understand the assemblies and complexities associated with construct-
ing a building, is immensely valuable. In many cases, these tools require 
more intelligent input to yield effi ciencies and quality in the output.

Investing time and effort earlier in the process to properly train employ-
ees in using the software.

Customizing the database to fi t an organization’s standard estimating proc-
esses. As organizations adopt these types of conceptual estimating tools, 
signifi cant up-front investment is required to translate the estimating 

•

•

•
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566 Chapter 9 BIM Case Studies

rules and methods to model variables, parameters, and model compo-
nent properties or attributes. Over time, this up-front investment will 
decrease substantially for similar types of projects. This may involve 
developing a standard method to associate building components with 
cost items using industry formats, such as UniFormat fi elds, or a custom 
property that can be easily associated with items in the cost database.

Cooperation of the owner or client to provide Proforma templates or 
spreadsheets for evaluating and analyzing the estimated information. 
Linking these templates to the spreadsheets removes another step in the 
process and provides the owner with the tools to view the estimate, not 
just in terms of construction costs but in terms of its impact on operat-
ing expenses and income.

•
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9.10  UNITED STATES COAST GUARD BIM 
IMPLEMENTATION
BIM for Scenario Planning and Facility Assessment

This case study consists of three projects that highlight the use of BIM for sce-
nario planning at a project and enterprise level and for facility asset management. 
The projects demonstrate the United States Coast Guard’s effort to implement 
BIM to support tactical and strategic business missions using Web-based services 
and open standards enabled by BIM and accessible to a wide range of users.

9.10.0 Introduction
The United States Coast Guard (USCG) plans, designs, builds, and manages a 
portfolio of 8,000 owned or leased buildings and nationwide land holdings. 
For any given project, the USCG may be the owner, tenant, or design team. 
These multiple perspectives give them many potential opportunities to apply 
BIM and reengineer the processes of their Civil Engineering Division.
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9.10 United States Coast Guard BIM Implementation  567

In 2001, the USCG determined that BIM was a foundation technology for their 
Shore Facility Capital Asset Management (SFCAM) Roadmap. This decision was 
enabled by the Logistic Geospatial Information Center (LoGIC) under the direc-
tion of Paul Herold. David Hammond led the USCG SFCAM Roadmap effort, 
and members of the team included AECinfosystems, Inc.; Onuma, Inc.; MACTEC; 
Standing Stone Consulting; and Tradewinds, a change management group.

The Roadmap (see Figure 9–10–1) is an enterprise focused on converg-
ing data and knowledge across multiple sectors—the various functional units 
within the USCG—to facilitate better decision-making for strategic asset plan-
ning and missions. Integral to this vision is the notion that process changes that 
support the capture of data and knowledge throughout a project lifecycle and 
across projects will produce a more effi cient and sustainable facility delivery 
and management process workfl ow. For the USCG, the lifecycle of a busi-
ness decision spans a very wide range, from very early planning, design, and 
construction to facility management and disposal. Additionally, the Roadmap 
identifi es the need to manage information about an organization including its 
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Milestones

1.     4 COS Trained in BIM
2.     Remaining 4 COS Trained in BIM
3.     Non-COS Districts Trained in BIM
4.     8 Standard Facilities in BIM Repository
5.     90% compliance with NBIMS
6.     All Districts using BIM
7.     NBIMS used on all projects

3 OT 4 OT
FY2006 FY2007

Initial Operating Capability Establish Life Cycle Interoperability

FY2008 FY2009 FY2010
1 OT 2 OT 3 OT 4 OT 1 OT 2 OT 3 OT 4 OT 1 OT 2 OT 3 OT 4 OT 1 OT 2 OT 3 OT 4 OT

1 2 3 4 5 6 7

FIGURE 9–10–1 The United States Coast Guard’s Roadmap for implementing BIM and their interoperability goals.
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568 Chapter 9 BIM Case Studies

functions and operations, which are often more valuable than the physical 
assets. Consequently, any effort to implement BIM or related technologies must 
support the integration of a wide variety of data and decision-making processes 
very early during planning and align those decisions with key business drivers.

Figure 9–10–1 shows an example of the USCG Roadmap and the various 
milestones they have established with respect to the implementation of BIM. 
The following sections describe three projects that use BIM in the context 
of this Roadmap, for early design and facility operations and management. 
In these projects, BIM is the central enabling technology. Other technologies 
such as Web portals, GIS, and databases were integrated with BIM to fulfi ll 
specifi c project requirements and meet the goals established by the USCG. The 
projects also highlight the process changes that were necessary to successfully 
implement BIM and achieve an integrated process and data model.

Table 9–10–1 provides an overview of the participants and goals of the 
three projects.

Table 9–10–1 Overview of the USCG Projects and Its Partner Service Providers

Project Name
Integrated Support Command 

(ISC) Alameda project Sector Command Centers
Off-Cycle Crew Support Units 

(OCCSU)

Location: Alameda site 35 sites 9 sites

Project Description: Consolidate and integrate facility 
assessment information into a 
single data repository

Perform conceptual design of 
35 sector command facilities 
and defi ne requirements for 
those facilities

Perform multiple what-if scenarios 
for future projects related to 
installations of new boats, includ-
ing operational, staffi ng, cost, 
and security analysis

Project Duration: 3 months 6 months 5 months

Model of Alameda Island was 
created earlier by AEC info 
systems, Inc., Onuma, Inc.

BIM Application: Facility assessment and asset 
management

Conceptual planning and 
requirement defi nition

Rapid conceptual planning and 
analysis

Key Participants: USCG Headquarters–SFCAM
Logistics Geospatial Integration 
Center
USCG Headquarters, Civil 
Engineering
CEU Oakland
FD & CC Pacifi c
Onuma, Inc.
AECinfosystems, Inc.
NexDSS, MACTEC
Standing Stone Consulting, Inc.

ch009.indd   Sec11:568ch009.indd   Sec11:568 3/8/11   7:32:38 PM3/8/11   7:32:38 PM

www.EngineeringBooksPdf.com



9.10 United States Coast Guard BIM Implementation  569

9.10.1 BIM for Facility Assessment and Planning
The USCG continually assesses the condition of existing facilities, their 
mission dependency, and current space utilization. These metrics are used to 
analyze enterprise planning, including whether to renovate or maintain exist-
ing facilities or build new ones. In the traditional process, a team would collect 
and create fl oor plans of existing facilities and repeat this effort every few 
years. The analysis effort would occur in parallel with separate documents that 
typically are not directly associated or linked to the fl oor plan or facility docu-
mentation. For the USCG, this type of task was ripe for leveraging intelligent 
objects in BIM applications to optimize data entry, knowledge capture, and 
data reporting, as shown in their facility assessment Roadmap in Figure 9–10–2. 
This Roadmap communicates the ideal assessment workfl ow using BIM to 
capture and store assessment information.

Requirements for a Facility Assessment System

A critical requirement for implementing a BIM-enabled assessment process is to 
ensure that the facility objects are modeled once—either during the design and 
construction process or post-construction—and assessment teams can associate 
those components with the following types of assessment information:

Facility Condition Index represents the condition of various parts of 
the building, roof, walls, windows, and equipment. Each building com-
ponent or aggregate of components, for instance, a building system, 
is associated with a numerical index typically assigned based on fi eld 
surveys and ranging from 0 (failure) to 100 (all of its design life 
remaining).

Mission Dependency Index represents parts of the facilities that are 
critical to business or mission operations, with a value of 100 represent-
ing a system with highest priority and 0 with lowest priority relative to 
a mission.

Space Utilization Index represents the compliance of the actual space 
to USCG standards. A 1.0 value indicates a space complying exactly 
with USCG space standards, and values between .95 (slightly less than 
allowable) and 1.15 (slightly greater than allowable) are reasonable.

Although data will change over time—based on physical and operational 
changes—the system should support ongoing manual updates, and automatic 
updates. Some of the assessment data can be more readily updated or calcu-
lated using intelligent rules or associations with other enterprise data systems. 
Furthermore, the staff equipped with the knowledge and expertise to update 

•

•

•
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FIGURE 9–10–2 
(A) Roadmap for facil-
ity assessment showing 
the ideal information and 
process workfl ow to support 
facility assessment based 
on a building information 
model database.
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(B) Assessment process as 
outlined in the Roadmap.
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9.10 United States Coast Guard BIM Implementation  571

this data is not typically trained to use 2D or 3D CAD systems. The system 
must allow such staff to enter the data without extensive training. Finally, the 
system needs to support reporting capabilities for communicating information 
and analyses to a broad constituency, ranging from design professionals to 
laypeople.

Description of the Facility Assessment System

The USCG contracted Onuma, Inc. and AECinfosystems, Inc. to develop and 
implement a BIM-based assessment system. These service providers were pro-
fi cient with a variety of BIM tools as well as other enabling technologies, such 
as databases and Web-based tools. Additionally, Onuma and AECinfosystems 
had the expertise to model the facilities and to work with and train the USCG 
staff for widespread implementation. Both companies were familiar with the 
USCG organization and were involved in the Roadmap efforts. One challenge 
for the service providers was working within the task-centric or project-
oriented deliverables mandated by USCG contracts.

Consequently, the development of various assessment tools and implemen-
tation and training of new assessment work processes spanned several projects. 
The service providers understood that integrating these disparate processes 
was a central goal governing the project’s success and successfully developed 
and customized an assessment system over several projects and contracts.

Off-the-shelf BIM tools have built-in features to defi ne custom objects and 
properties (see Chapter 2); but they lack the ability to integrate objects within 
enterprise systems such as central databases, and they cannot access compo-
nent information via the Web. To address these shortcomings, Onuma customi-
zed the ONUMA Planning System™ (OPS), a Web-enabled application that 
links BIM design tools with a central database built on open source environ-
ments (MySQL™ and Apache™). This system has been renamed the Ounuma 
System in 2010 (see http://onuma.com/products/OnumaPlanningSystem.
php). We will use its original name, OPS, throughout this case study.

For the assessment project, the critical components of OPS were the links 
between the BIM design tool (ArchiCAD®), a central model repository, and 
the Web portal for entering and viewing assessment data. The system is based 
on open standards including IFCs and XML to support interoperability and 
integration; and it includes interfaces to applications that are vital to the infor-
mation or process workfl ows, such as Microsoft© Excel for data entry and 
reporting and Google™ Earth for earth-based visualizations.

The data for facility information on the ISC project came from multiple 
teams and sources, including: (1) existing 2D drawings, (2) existing ArchiCAD 
building models, (3) assessment data from multiple assessment teams, (4) data 
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572 Chapter 9 BIM Case Studies

from fi eld assessors, and (5) new data created in ArchiCAD. Most critical 
was the as-built data. As-built room (zone objects in ArchiCAD and space 
objects in OPS) and building objects established the project information work 
breakdown structure and standards. Each of these objects was assigned a 
unique identifi er (ID); and when combined with the building ID, this creates 
a unique identifi er reference. Any data associated with the project must be 
associated with one of these core building objects via the ID.

After a team creates a Level 2 or Level 3 building model (see Figure 9–10–3), 
the team exports it to a database which acts as the central data repository and 
model server. The database is populated with various building objects, each 
with its own unique identifi er and associated object parameters (such as vari-
able dimensions) and properties (such as the assessment index values shown 
in Figure 9–10–4). Once the building data is in the database, teams can access 
the model data via a Web interface and edit or update the object parameters 
and properties, also shown in Figure 9–10–4. Many of the properties require 
that the user select from a predefi ned list of values to ensure validity and to 
mitigate potential data entry errors. For smaller projects, manual data entry is 
feasible. For example, a user can open a space setting, use pull-down menus to 
see how the space is utilized, and manually select its mission readiness index. 

(A) Level 1 BIM: Blob (B) Level 1 BIM: Footprint (C) Level 1 BIM: Mass

(E) Level 3 BIM: Walls (F) Level 3 BIM: Wall Openings (G) Level 1 BIM:
Shell, doors, windows, floors,
and roof

(D) Level 2 BIM: Spaces

FIGURE 9–10–3 
Shows the different levels of 
detail in a building informa-
tion model.
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9.10 United States Coast Guard BIM Implementation  573

The user can repeat this process for doors, windows, walls, and assessment 
objects. In many cases, a user must adjust multiple properties for each object.

On large projects, entering data in a Microsoft Excel spreadsheet can 
greatly expedite data entry and the updating processes. The teams can import 
data from the Microsoft Excel fi le into the OPS database only if the building 
object contains a valid room ID and object property values. The OPS work-
fl ow requires that teams conform to the standards, and it enforces consistency. 
Any view of the building assessment data links to this database. Thus, if a 
team opens the building model in ArchiCAD after additional assessment data 
updates, the updates are available within the ArchiCAD environment.

Different methodologies for entering data in the OPS system support scal-
ability and fl exibility. An average building requires that teams enter 10,000 
data points or object property values, and each of these data points requires 
ongoing management. For a site encompassing ten facilities, the complexity 
of managing the assessment workfl ow process and managing the data dra-
matically increases. Thus, OPS provides multiple ways for teams to enter data, 

FIGURE 9–10–4 
Interfaces to input room 
information in OPS.

(A) View of room (zone) 
in BIM authoring tool with 
data from OPS; (B) A 
custom zone-object inter-
face in the ArchiCAD® 
environment; (C) User-
defi ned room stamps to 
display data from OPS 
in ArchiCAD; (D) Room 
(space) visual user interface 
in Web-based OPS environ-
ment; and (E) room data 
view in OPS.
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574 Chapter 9 BIM Case Studies

manually or automatically, via the Web, spreadsheets, or BIM environments; 
and OPS manages the data in a central BIM-based model server.

Use of the Planning System on the ISC Project

The USCG is faced with documenting and assessing over 33 million square 
feet of facilities. To test its Roadmap goals, the team (see Table 9–10–1 for a 
list of team members) implemented the assessment system for the Integrated 
Support Command (ISC Alameda), located on Coast Guard Island in Alameda, 
California. The ISC site contains 35 facilities totaling 700,000 different objects. 
This medium-scale implementation of OPS involved:

Documenting 35 facilities at the Level 3 BIM detail, consisting of spaces, 
walls, doors, and windows

Attaching assessment data and metrics to facility objects

Managing updates to the assessment data

The as-built documentation consisted primarily of paper drawings or 2D 
CAD fi les. The as-built data was created in ArchiCAD using a combination 
of custom room and building objects, custom USCG objects, and built-in 
ArchiCAD objects. These included:

Site plan with features

Buildings

Interior walls

Doors and windows

Furniture and equipment

Assessment data associated with each object

Figure 9–10–5A shows a sample building model and the level of detail for 
that model. Figure 9–10–5B shows a Web-based data view of a room object 
with a list of associated doors, windows, and parameters and properties for all 
objects as well as the room’s assessment status.

The assessment information came from multiple teams, many not trained 
to use ArchiCAD. The OPS’ Web interface provided a simple way to enter 
assessment data while situated in the offi ce or fi eld. For example, capturing 
knowledge about hazardous materials is critical to each assessment. The team 
in the fi eld records the types of hazards (lead paint, asbestos, and the like), the 
condition, its quantity, location, height above the fi nish fl oor, and other data 
points directly in the model. They can create a new hazard object, add it to 

•

•

•

•

•

•

•

•

•
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9.10 United States Coast Guard BIM Implementation  575

the model, and enter object parameters via pull-down menus for quick capture 
with the added benefi t of data consistency across team members.

Upon return to the offi ce, the team can generate a report in schedule form 
that summarizes information captured in the fi eld or related to a specifi c room 
(see Figure 9–10–6).

FIGURE 9–10–5 
(A) Plan view showing 
assessment values assigned 
to each room and (B) an 
integrated assessment data 
table combining data from 
multiple facilities.

HAZMAT SCHEDULE

ID

10
10

11

11

12

13

14

15

16

17

18

19

11

11

12

13

14

15

16

17

18

19

Lead Paint

Asbestos

Asbestos

Item-3

Lead Paint

Item-4

Lead Paint

Item-5

Asbestos

Asbestos

Asbestos

Minimal

Medium

Medium

Entirety

Minimal

Minimal

Low

Low

Low

Low

Low

1

1

1

1

1

1

1

1

1

Room

Room

Room

Room

Room

127

127

127

127

127

1

1

4'

4'

4'

6'-10''

6'-8''

5'-1''

7'-1 1/2''

2'-5 1/2''

6'-8''

4'-1''

4'-5'' 

2'-1''

44.61

20.74

31.56

5 11

'

3'

3'

7'

7'

3'

3'

3'

2D Symbol

(A)
(B)

Condition Status Degree of Condition Quantity Zone Zone # Height AFF Length (A) Width (B) Area

13
14

15

(C)

FIGURE 9–10–6 (A) Schedule to view hazardous material data from all hazardous material objects in a building. (B) Plan view 
showing the hazardous object symbols. (C) 3D views of the hazardous material object.
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One of the teams used specialized software called Vertex® (an engineering 
management system) to calculate the condition index based on the density and 
severity of observable defects (Mactec 2007). Using Microsoft Excel’s import 
tool, the teams were able to automatically populate building objects with con-
dition index values exported from Vertex.

By employing these methods to enter asset data and combining the infor-
mation into an integrated model, the team reduced the updating effort by 98 
percent compared to the traditional manual-based data entry and updating 
of assessment information. Table 9–10–2 shows a comparison between the 
manual method of updating information and the BIM-based method, either at 
the creation of asset information, post-construction, or during regular assess-
ment updates. The time required to edit a single data point is reduced from 
2 to .04 seconds. This amount represents time savings derived from several 
sources, including automatic updates from Vertex, Microsoft Excel data, and 
the reduction in manual errors. The overall time savings is signifi cant when 
spread across four projects.

Lessons Learned from Small-Scale Implementation of a BIM-Based 
Assessment System

A BIM tool alone is insuffi cient to support enterprise-level demands for knowl-
edge capture and sharing, but it is integral to the process. OPS allowed the 
USCG to integrate building information model data with enterprise data from 
other analysis tools, such as Vertex in a usable and integrative manner that 
supports critical work processes, reduces the effort required to update data, 
and improves quality and accuracy.

Table 9–10–2 Comparison of the Manual and BIM-Based Assessment 
Processes for the USCG, Based on Alameda Project Data

Manual BIM Database and BIM-Based

Typical Building Size (SF): 20,000 20,000

Data Points per Bldg: 10,000 10,000

Data Points per SF: .5 .5

USCG Total SF: 33,000,000 33,000,000

USCG Data Points: 16,500,000 16,500,000

Time to Edit One Data Point 
(sec):

2 .04 (2% of manual 
time)

Total Time in Hours: 9,166 183

4 Iterations per Project: 36,666 733
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9.10.2 BIM for Scenario Planning
The USCG must rapidly adopt and respond to ever-changing missions. In 
response to the September 11, 2001, terrorist attacks, under budgetary con-
straints and with altered mission objectives, the USCG established requirements 
for integrating the Group Commander and port operations into a single Sector 
Command Center. This presented a unique challenge. Not only did they need to 
defi ne a new facility type and develop offi cial standards for it, but they had 
to rapidly plan 35 of these centers in strategic locations as quickly as possible.

Requirements for BIM-Based Scenario Planning System

The USCG needed a system that provided the structure and template for a Sector 
Command Center that would enable teams to rapidly design them while con-
forming to specifi ed space standards. At the start of the project, however, these 
standards did not exist, or were incomplete; nor were there the templates for 
defi ning them. Thus, the system needed to include functionality for consistently 
defi ning space standards and features for application to new facility designs.

Description of the Scenario Planning System

The USCG contracted Onuma, Inc. and AECinfosystems, Inc. to develop and 
implement a scenario-based planning system using OPS. The goal was to 
create a system that supported scenario planning without any training or 
understanding of BIM, yet the system had to be integrated with a building 
model. The way this was accomplished was by using a Web-based interface 
that worked with BIM through OPS.

Figures 9–10–7, 9–10–8, and 9–10–9 show various parts of the Sector 
Command Center planning tool:

 1. Project management: Figure 9–10–8A is a Web portal to access current 
projects and scenarios (schemes) and to create new projects. A specifi c 
Sector Command Center, for example, might have three or four schemes 
or design options. Users can import the functional requirements. 
Functional requirements are data-rich space and/or room models that 
support additional information to allow rapid decision processes and 
extraction of data. Additional information may include metric data such 
as Mission Dependency Index, space use requirements, equipment, 
level of security, costing, adjacencies, and so forth.

 2. Building planner: Figure 9–10–8 A and B provides the user with a high-
level layout of a single fl oor of a Sector Command Center consisting of 
room objects based on room templates. A command center could be a 
standalone facility or part of an existing or new facility.
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FIGURE 9–10–7 
(A) A sample room show-
ing a template layout and 
a list of furniture for the 
room; (B) a USCG furniture 
library; and (C) samples of 
room templates in 2D and 
3D views.

FIGURE 9–10–8 
The workfl ow of the OCCSU 
Planner system.

(A) the project manage-
ment portal to create 
schemes; (B) the building 
planner to design a scheme 
using building program 
data; (C) refi nement of the 
scheme from masses, rela-
tionships between spaces in 
a bubble diagram, to more 
detailed massing, and then 
to a building information 
model; and (D) publishing 
of the model and viewing 
the scheme in the project 
site.
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 3. 2D room layout: Figure 9–10–7A is a detailed view of a room or room 
template with the ability to modify and edit the layout if the user has 
edit privileges. The room view also includes a list of the associated fur-
niture and room properties and parameters.

 4. 3D room layout: Figure 9–10–7C shows a 3D view of a room for visu-
alization purposes.

 5. Export utilities include exporters to ArchiCAD, AutoCAD, or in IFC 
format.

 6. Reporting tools provide the user with multiple ways to view a scenario 
and related analyses (similar to those in Figures 9–10–4 A through E).

Implementation of the Scenario Planning System

OPS provided the USCG with a tool for generating and comparing Sector Com-
mand Center designs. Through charrettes, the teams used the system to design 
and evaluate Sector Command Centers in various locations. At the start of the 
project, the team had a set of initial room templates and programmatic require-
ments based on previous projects. Throughout the process, these template designs 

FIGURE 9–10–9 
Views of building model 
data created and developed 
in the OCCSU Planner 
system.

2D layout views in (A) 
ArchiCAD and (B) Web-
based OPS system. Views of 
the intelligent relationships 
between spaces and other 
objects such as 
(C) adjacency and avoid 
relationships between 
spaces; and (D) a 2D 
bomb blast object for 
security analysis. (E) View 
of the building model detail 
produced from the scenario 
planning system including 
fl oors and furniture.
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580 Chapter 9 BIM Case Studies

evolved and the requirements changed. The management features of OPS allowed 
them to build template rooms and record new requirements. As a new Sector 
Command Center was designed, they often discovered missing template rooms 
and other necessary requirement changes. This self-documenting process was a 
direct byproduct of the use of a data-rich and visually interactive environment.

Over a period of six months, the team successfully generated conceptual 
designs and related requirements for 35 Sector Command facilities. Traditionally, 
each project would take 10 months as documented in Table 9–10–3. With OPS, 
the conceptual design process was reduced to one month. With OPS, the team 
could analyze each design in terms of functional requirements, cost, and conform-
ance with USCG standards. Similar to the ICS project, the use of templates forced 
consistency. When the teams discovered a need for a new room template or modifi -
cation to an existing one, the system automatically captured these requirements.

At the conclusion of concept design for each facility, the team produced 
programmatic requirements for the Sector Command facility, 2D and 3D con-
ceptual layouts, and reports documenting the equipment and furniture lists. 
This detail at the conceptual stage provided the USCG with much richer infor-
mation to bid and procure a facility in less time.

Lessons Learned from the Implementation of a BIM-Based 
Scenario Planning System

The parametric template-based approach to scenario planning dramatically 
reduced the overall time required to design each Sector Command Center. It 
allowed the USCG to continually build new prototype requirements and 
develop standards, even as they were designing and as new mission require-
ments evolved. OPS provided the benefi ts of building information modeling via 
an easy-to-use interface for early conceptual design, and it provided the teams 

Table 9–10–3 Metrics for Implementing BIM-Based Scenario Planning for 
the Design of Sector Command Centers

Traditional Design BIM-Based Design with OPS

Number of Projects: 35 35

Average Size of Each: 5,000 sf 5,000 sf

Average Time to Complete Design 
for One Project Using Traditional 
Processes

10 Months 1 Month

Total Time to Complete 35 Projects 
Using Traditional Processes

350 Months 6 Months, 1.7% of traditional 
design

Estimated Time Savings for Design 
Only

344 Months
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with rapid feedback and real-time analysis of conceptual designs in visual and 
interactive formats. The rapid analysis capability allowed decisions to be made 
faster and eliminate options that would not support the needs of the client.

9.10.3 OCCSU System
The previous two projects focused on facility asset management and conceptual 
design. The OCCSU project addresses the feasibility phase of a project when an 
owner like the U.S. Coast Guard must make critical and costly decisions to defi ne 
a project and align the business drivers (demand) with available facilities. The 
business drivers for the OCCSU project are new cutters (ships) that will be com-
pleted over the next 10 to 12 years. These boats represent a new business model 
and a new project type for the USCG. The delivery date and location is unknown, 
but the USCG must plan for their deployment and be ready to procure the work 
for design and construction as delivery dates and locations are fi nalized.

Requirements for the OCCSU System

All variables in the OCCSU project are dynamic including timing, function, 
organization, and location. Each new boat might require 100 people on standby 
support and crew rotation. Scenarios, such as how to rotate crews and support 
the boats, would have a direct impact on what facilities would be needed. This 
would entail facilities for housing standby support and crews and the maintenance 
of shore-side facilities and command centers. Thus, scenario planning would 
entail visualization of the entire site, multiple facilities, and individual build-
ings across multiple fl oors.

Quotes from USCG Personnel Discussing Benefi ts of SCCP:

“The main benefi t from using a system like this goes beyond the actual process of designing and 
coming to consensus with a large group of stakeholders. The process of using an integrated system 
like this in itself creates an engine that supplies answers and collects knowledge that can be used 
in many different ways beyond the immediate need to defi ne the requirements for a project.”

“The Sector Command Center Planning Tool was the genesis of the Web-enabled, rapid planning, 
3-D system. Planners all over the Coast Guard used this tool to generate 35 detailed reports in 
a matter of six months with little to no training on the intuitive SCC Tool. We have found that this 
has categorically improved communication in the early planning stages between our engineers, 
architects and our customers.”

V.K. Holtzman-Bell, Captain U.S. Coast Guard.

ch009.indd   Sec11:581ch009.indd   Sec11:581 3/8/11   7:32:45 PM3/8/11   7:32:45 PM

www.EngineeringBooksPdf.com



582 Chapter 9 BIM Case Studies

The template-based approach to designing the Sector Command Centers 
was the starting point for the OCCSU project; and the assessment models 
developed for the ICS project provided some of the as-built information. Two 
critical pieces were required to support the what-if scenarios: (1) links to a 
geospatial database or GIS system, where most existing information resided 
and (2) richer analysis tools to support analysis of the scenarios. The most 
important types of analyses were related to security.

Implementation of the OCCSU System

There were about 10 sites that the USCG chose to evaluate for the OCCSU 
project. Some sites were part of their previous efforts to produce as-built mod-
els of their facilities, such as for the ICS project. These facilities were already 
in OPS and existed in ArchiCAD. Other sites only had 2D site building draw-
ings and some buildings had no information at all. For example, Figure 9–10–
9 shows a 3D view of one of the project sites consisting of various levels of 
details for each facility. This model also serves as an interface to a project and 
its various scenarios (schemes).

Each project can have multiple schemes, and each scheme represents a 
specifi c project location and associated requirements. The workfl ow is similar 
to that described for the Sector Command Center planning system. The team 
starts with a template or defi nes a new one. They view the space in 2D or 3D 
and defi ne and create one or multiple fl oors. The addition of new furniture or 
equipment is only from a USCG-approved furniture database.

Each space can have adjacency or avoid relationships with other spaces, and 
the team can view these in the 2D layout view, as shown in Figure 9–10–9. As a 
scenario is created, the team can view reports that show cost (based on square 
footage historical data) or building capacity. (A LEED analysis checklist was 
added to OPS after OCCSU.) At any time they can export the scenario to IFC or 
ArchiCAD (via XML) to view the facility in 3D and add walls, doors, and win-
dows. For security analyses, they can add a blast object from a database, which 
represents different types and sizes of blasts (shown in Figure 9–10–9B).

Lessons Learned

The OCCSU planning system demonstrates how owners can use BIM to sup-
port enterprise scenario planning to defi ne and evaluate projects before they 
are fi nanced or funded. OPS provides the USCG planning teams with an inte-
grated and shared operational picture of various scenarios to support real-time 
decision-making. The decision-making shifts to a much earlier part of the 
design process and allows the USCG planning teams to predict the potential 
outcomes of various what-if scenarios. This type of scenario-based planning is 
different from today’s reactive, linear, and time-consuming approach to facility 
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design and construction. These process changes yield signifi cant benefi ts, yet 
require signifi cant cultural and contractual changes.

Today’s contractual methods are designed to support the single project 
approach. To extend the success of the OCCSU Planning System enterprise-
wide within the Coast Guard, the contracts and relationships with consult-
ants will need to change and evolve to support multiple projects, nonlinear 
processes, and integrative approaches. Today, BIM is commonly used as a tool 
for architects to design a project and create construction drawings within a 
well-defi ned deliverable-based process. When BIM is integrated with metric 
data and supported at an enterprise level, it becomes a visual decision tool for 
strategic planning. It also feeds the architectural design tasks with useful and 
more complete information from the client. Issues related to contracting serv-
ices to add this metric data, often from multiple services and across projects, 
still exist and need to be addressed.

For the U.S. Coast Guard, and other owners, the investment in the site and 
building data can pay off tremendously if the data is integrated, consistent, 
and accessible. That is, the USCG needs to ensure that any service provider can 
have access to the data, such as templates, and leverage enterprise data. Since 
the OCCSU system forces normalization, all service providers should benefi t 
from access to as-built data and integration of site and other operational data.

9.10.4 Conclusions and Lessons Learned
These projects demonstrate the dramatic cost and time savings associated with 
BIM-based planning and facility asset management. Much of the savings are 
attributed to standardizing work processes and capturing knowledge digitally, 

Quotes Summarizing Benefi ts of OCCSU

“The Onuma Planning System shifted the reality of true scenario-based planning to an enterprise 
level, enabling us to link shore facilities and infrastructure to mission execution and strategic Coast 
Guard–wide outcomes. This better enabled us to allocate infrastructure resources to the most 
important mission execution and outcomes.

The integration of BIM, geospatial data, real property data and mission requirements supports 
the need of a common operational picture for the USCG. This common operational picture can be 
real-time tactical information as well as longer-term strategic information, which is enabled by the 
Onuma Planning System.”

David Hammond, Chief, SFCAM Division Commandant, (CG-434) U.S. Coast Guard.
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rather than through labor-intensive manual processes. In implementing these 
BIM-based systems, the key lessons learned were:

BIM-based work processes require signifi cant cultural changes. These 
range from simple work process changes related to digital data entry 
to working with templates instead of freeform design. To prepare and 
plan for the impact of these changes, the USCG understood that wide-
scale implementation would require realistic roadmaps, and they opted 
to perform small-scale implementations, such as the ISC project, before 
implementing large-scale efforts, such as the OCCSU project.

It is imperative to make BIM accessible to a wide range of users. Broad 
access to the model for viewing and editing as well as creating scenarios 
was paramount to the success of OPS on these projects.

Parametric object-based tools provide the building blocks for capturing 
knowledge and project requirements that inevitably change over time.

BIM promotes standards and work processes designed on BIM-based 
OPS, which forced data normalization, reduced errors, and increased 
the value and quality of as-built information.

The value of the information from multiple projects such as the ISC project, 
Sector Command Center Planning System, and OCCSU Planning System expo-
nentially increases as more integration happens. Unexpected connections between 
data in these projects, such as the value of the as-built assessment data in the ISC 
to the what-if scenario planning in OCCSU demonstrate a return on the invest-
ment in an integrated, consistent, and standard enterprise building model.

•

•

•

•
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Glossary

B-rep (Boundary representation)
3D geometry of a solid shape as defi ned by its bounding surfaces. Used by most 3D 
CAD tools for display, clash detection and measurement to points on surfaces.

BIM application
A very broad category of any software that can be used with a BIM platform or 
BIM environment to support Building Information Modeling. Thus traditional 
applications such as drafting, rendering, specifi cation writing and engineering 
analysis tools are all potentially BIM applications, if workfl ows and/or data 
exchange integrates them in Building Information Modeling.

The term can be further qualifi ed to denote specifi c application areas. For 
example, “BIM Architectural Design Application” is often used to refer to 
applications used primarily for architectural design, such as Revit®Architecture, 
Bentley Architecture, DigitalProject® and ArchiCAD®, or “BIM 4D applica-
tion,” that supports animation of a BIM model according to an associated 
construction schedule.

BIM platform 
A BIM design application that generates data for multiple uses and incorpo-
rates multiple tools directly or through interfaces with varying levels of inte-
gration. Most BIM design applications serve not only a tool function, such as 
3D parametric object modeling, but also other functions, such as drawing pro-
duction and application interface, making them also platforms.

BIM environment
A BIM environment is the functional capability embedded in a BIM Server. It 
encompasses the data management information, and software for enforcing 
policies and practices that integrate the applications (tools or platforms) within 
an organization. Often the BIM environment is not conceptualized explicitly, 
but grows in ad hoc manner, driven by needs within the fi rm. Integration and 
support across multiple BIM platforms is its critical raison d’être, as well as 
managing communication with external systems. A BIM environment is sup-
ported by a set of policies and practices that facilitates management of BIM 
project data.

585
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BIM process
A process that relies on the information generated by a BIM design tool for 
analysis, fabrication detailing, cost estimation, scheduling or other use.

BIM server
A BIM server is a database system whose schema is based on an object based 
format. It is different from existing project data management (PDM) systems 
and web-based project management systems in that PDM systems are fi le based 
systems, and carry CAD and analysis package project fi les. BIM servers are 
object-based, allowing query, transfer, updating and management of individual 
project objects from a potentially heterogeneous set of applications. BIM serv-
ers are targeted to support BIM environments. 

BIM system
A software system that incorporates a BIM design application and other appli-
cations that utilize the BIM data. The system may be connected through a local 
area network or the Internet.

BIM tool
A task-specifi c software application that manipulates a building model for 
some defi ned purpose and produces a specifi c outcome. Examples of tools 
include those used for drawing production, specifi cation writing, cost estima-
tion, clash and error detection, energy analysis, rendering and visualization. 

Boolean operations
The class of operations allowing editing of shapes by merging two shapes together, 
subtracting one shape from another, or defi ning the intersection of two or 
more shapes. This approach is named after George Boole, who invented the 
union, intersection, and difference operations on mathematical sets.

Building Data Model
An object schema suitable for representing a building and its supporting data, 
such as information about building parts, users, energy loads, or processes. A 
building data model may be used to represent schemas for fi le exchange, for 
XML-based web exchange, or to defi ne a database schema for a repository. 
The main examples of building data models are IFC and CIS/2.

Building Information Modeling (BIM)
We use BIM as a verb or an adjective phrase to describe tools, processes and 
technologies that are facilitated by digital, machine—readable documentation 
about a building, its performance, its planning, its construction and later its 
operation. Therefore BIM describes an activity, not an object. To describe the 
result of the modeling activity, we use the term “building information model,” 
or more simply “building model” in full.
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Building Model (or Building Object Model)
This consists of a digital database of a particular building that contains infor-
mation about its objects. This may include its geometry (generally defi ned by 
parametric rules), its performance, its planning, its construction and later its 
operation. A Revit® model and a Digital Project® model of a building are 
examples of building models. “Building model” can be considered the next-
generation replacement for “construction drawings,” or “architectural draw-
ings.” Downstream in the process, the term “fabrication model” is already in 
common use as a replacement for “shop drawings.”

Building model repository
See BIM Server.

A building model repository is a database system whose schema is based on a 
building object based format. It is different from existing project data manage-
ment (PDM) systems and web-based project management systems in that the 
PDM systems are fi le based, and carry CAD and analysis package project fi les. 
Building model repositories are object-based, allowing query, transfer, updat-
ing and management of individual project objects from a potentially heteroge-
neous set of applications.

Building objects
Building objects are the things or parts that make up a building. Objects can 
be aggregated into higher level objects, such as “Assemblies”; assemblies are 
also objects. More generally, an object is any unit of a building that has proper-
ties associated with it. Thus the spaces in a building are also objects. Building 
objects are a subset of the objects making up a building model. In parts of the 
text, element or component is used as a synonym for object.

CIS/2(CIMsteel Integration Standard/version 2)
A data exchange schema specifi cally addressed to represent steel in build-
ings and structures. This standard is endorsed and supported by the Ameri-
can Institute of Steel Construction. It relies on ISO-STEP software 
technology.

CSG (Constructive Solid Geometry)
A method of solid modeling that builds up complex shapes by combining sim-
ple shapes using the Boolean operations. It stores shapes by the tree of opera-
tions used to construct the shape.  This is a core capability of parametric 
modeling.

Exchange format
A format for laying out data that can be used to exchange information. Exam-
ple exchange formats are IGES and DXF.
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Exchange Schema
A method to defi ne the structure of data for exchange abstractly, for possible 
mapping to different formats, such as a text fi le, XML or a database. IFC, 
CIS/2 and ISO15926 are example exchange schemas.

Feature
As applied to design, a part of a shape with a specifi c purpose. In a CAD sys-
tem, features are important because they have functional purposes; a connec-
tion is a feature on a steel beam and a window opening is a feature in a wall. 
Features may or may not be accessible, carry properties, or be editable. Fea-
ture-based design supports these capabilities.

IFC (Industry Foundation Classes)
An international public standard schema for representing building informa-
tion. It uses ISO-STEP technology and libraries. 

Interoperability
The ability of BIM tools from multiple vendors to exchange building model 
data and operate on that data. Interoperability is a signifi cant requirement for 
team collaboration and data movement between different BIM platforms.

ISO-STEP
International Standards Organization - Standard for the Technical Exchange of 
Product Model Data; offi cially Technical Committee TC184and a standard 10303 
dealing with industrial automation. ISO-STEP provides the foundation technolo-
gies, tools and methods for developing interoperability tools and standards in 
manufacturing, aerospace, shipbuilding, and process and industrial plants. It is the 
technology basis for IFC, CIS/2 and many other exchange schemas and formats. 

Model server
See BIM Server.

Model Synchronization
The issue of maintaining version consistency across all information in a BIM 
environment. This includes the methods to address this issue and deals with 
the issues of change management across multiple tools and platforms.

Object Class
In parametric modeling, object classes are the information structures for defi n-
ing object instances. Architectural BIM design tools have object classes for 
Walls, Doors, Slabs, Windows, Roofs and so forth, while a structural BIM tool 
will have object classes for connections, rebar, pre-stress tendons and so forth.  
The object class defi nes how instances of a class are structured, how they are 
edited and how they behave when their context changes. Another name for 
object class is Object Family.
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Object-based Parametric Modeling
The technology on which most BIM design applications are based. Includes the 
ability to defi ne individual objects whose shape and other properties that can be 
controlled parametrically. It also applies to assemblies of objects, possibly up to 
the building scale that allows the assemblies to be controlled by parameters. 

Parametric Objects
A limited form of parametric modeling, where a single object can be created or 
edited through its parameters. Parametric objects do not allow a user to com-
pose an assembly of objects and the resulting assembly to then be updatable by 
a local or global change to parameters.

Scalability
The issue of how well a system behaves as the data it uses grows in size. Some 
applications operate well only with small datasets. File-based systems tend to 
have fi le size limitations while systems that use a database tend to be much less 
dependent on fi le size.

Schema
As applied to databases, the abstract representation or model of data for some 
use. SQL is a popular database language for creating and operating on data-
base schemas.

Solid modeling
The general type of geometric modeling where the elements being modeled 
and operated on are closed and bounded, enclosing a volume. Solid modeling 
can represent solid shapes but also is misnamed because it can also represent 
the shapes of voids, such as a room. Solid modeling has multiple types of mod-
eling within it, including B-rep, Constructive Solid Geometry, and Feature-
based modeling.

Transaction
In databases, an operation on a database, that updates the data as a single step 
operation, similar to a “save” on a fi le system. Transactions may be user con-
trolled or systems generated, and have as an important function maintaining 
the consistency of the data being stored.

Workfl ow
The sequences of task-related communication among people (normally the 
project team) to accomplish sequences of tasks and the needed data fl ows to 
support those sequences.

bgloss.indd   589bgloss.indd   589 3/8/11   6:16:42 PM3/8/11   6:16:42 PM

www.EngineeringBooksPdf.com



bgloss.indd   590bgloss.indd   590 3/8/11   6:16:42 PM3/8/11   6:16:42 PM

www.EngineeringBooksPdf.com



Bibliography

ACM (1969–1982). Annual Design Automation Conferences, ACM, NY.
ADC (2010). “Cloudworx for AutoCAD,” Autodesk Developer Center Web 

page http://usa.autodesk.com/adsk/servlet/item?siteID�123112&id�

7141394&linkID�7138127.
AEX (2010). Automating Information Equipment Exchange (AEX), Roadmap 

Element 3, February, 2010, http://fi atech.org/aex.html, last accessed July, 
2010.

AGC (2006). The Contractors’ Guide to Building Information Modeling, 
Associated General Contractors of America. Arlington, VA.

AIA (1994). The Architect’s Handbook of Professional Practice, Washington, 
D.C., AIA Document B162, American Institute of Architects.

AISC (2007). AISC Design Guide, 20 vols. 2007 Edition, AISC Chicago, IL.
Akintoye, A., and E. Fitzgerald (2000). “A Survey of Current Cost Estimating 

Practices in the UK,” Construction Management & Economics 18(2): 
161–172.

Alberti, L. B. (1987). The Ten Books of Architecture: The 1755 Leoni Edition. 
New York, (Paperback) Dover Press.

Anderl, R., and R. Mendgen (1996). “Modeling with Constraints: Theoretical 
foundation and application,” Computer-Aided Design 28(3): 155–168.

ANSI (1996). ANSI/BOMA Standard Method for Measuring Floor Area in 
Offi ce Buildings; ANSI. Z65.1.

Akinci, B., F. Boukamp, C. Gordon, D. Huber, C. Lyons, and K. Park (2006). 
“A Formalism for Utilization of Sensor Systems and Integrated Project 
Models for Active Construction Quality Control.” Automation in Con-
struction 15(2): 124–138.

American Institute of Architects (2006). “Business of Architecture: 2006 AIA 
Firm Survey.” Washington, D.C., AIA.

Aram V., R. Sacks, I. Panushev, and M. Venugopal (2010). Introducing a New 
Methodology to Develop the Information Delivery Manual for AEC Projects, 
CIB W78 Conference Proc., Cairo.

Arnold, J. A. (2007). “Tectonic Vision and Products.” Tectonic Networks Web 
site. www.tectonicbim.com/.

591

Biblio.indd   591Biblio.indd   591 3/8/11   6:17:27 PM3/8/11   6:17:27 PM

www.EngineeringBooksPdf.com

http://usa.autodesk.com/adsk/servlet/item?siteID=123112&id=7141394&linkID=7138127
http://fi atech.org/aex.html
http://www.tectonicbim.com/
http://usa.autodesk.com/adsk/servlet/item?siteID=123112&id=7141394&linkID=7138127


592 Bibliography

Ashcraft, H.W.J. (2006). “Building Information Modeling: A Great Idea in 
Confl ict with Traditional Concepts of Insurance, Liability, and Professional 
Responsibility.” Schinnerer’s 45th Annual Meeting of Invited Attorneys.

Autodesk (2004). “Return on Investment with Autodesk Revit.” June 25, 
2007. Autodesk Web site. Autodesk, Inc. http://images.autodesk.com/
adsk/fi les/ 4301694_Revit_ROI_Calculator.zip

Autodesk (2007). “DWF: The Best File Format for Published Design.” June 25, 
2007. Autodesk DWF Community Web site. 2007. Autodesk, Inc. http://
usa.autodesk.com/adsk/servlet/item?siteID�123112&id�8675679.

Autodesk (2009). “Autodesk® Seek Metadata Style Guide,” Draft Version 0.51 
Release Date: 01/08/2009.

BACnet (2010). BACnet—A Data Communication Protocol for Building 
Automation and Control Networks, SSPC 135, www.bacnet.org/.

Baer, A., C. Eastman, and M. Henrion (1979). “Geometrical Modeling: A survey.” 
Computer-Aided Design 11(5): 253–272.

Ballard, G. (1999). “Improving Work Flow Reliability,” Proceedings IGLC-7, 
UC Berkeley, CA.

Ballard, G. (2000). The Last Planner™ System of Production Control, Ph.D. 
Dissertation, University of Birmingham, Birmingham, U.K.

Ballard, G., and P. Reiser (2004). “The St. Olaf College Field house Project: A 
case study in designing to Target Cost.” 12th Annual Conference of 
the International Group for Lean Construction, Elsinor, Denmark, 2004, 
pp. 234–249.

Ballard G., (2006). “Innovation in Design,” PowerPoint Presentation at Lean 
Construction Web site. (www.leanconstruction.org).

Barak, R., Y.S. Jeong, R. Sacks, and C.M. Eastman (2009). “Unique Require-
ments of Building Information Modeling for Cast-in-Place Reinforced 
Concrete.” Journal of Computing in Civil Engineering, 23(2), 64–74.

Barton Malow (2006). General Motors Corporation, Global V6 Engine Facility. 
Barton Malow Web site. June 27, 2007. www.bartonmalow.com/specialties/
corporate/gmengine.htm.

Beard, J., M. Loulakis, and E. Wundram (2005). Design-Build: Planning 
Through Development, McGraw-Hill Professional.

Bedrick (2008). “Organizing the Development of a Building Information Model,” 
AECbytes Feature, Sept. 18, 2008. www.aecbytes.com/feature/2008/
MPSforBIM.html.

Bijl, A., and G. Shawcross (1975). “Housing Site Layout System,” Computer-
Aided Design 7(1): 2–10.

Biblio.indd   592Biblio.indd   592 3/8/11   6:17:27 PM3/8/11   6:17:27 PM

www.EngineeringBooksPdf.com

http://images.autodesk.com/adsk/files/ 4301694_Revit_ROI_Calculator.zip
http://usa.autodesk.com/adsk/servlet/item?siteID=123112&id=8675679
http://usa.autodesk.com/adsk/servlet/item?siteID=123112&id=8675679
http://www.bacnet.org/
http://www.leanconstruction.org
http://www.bartonmalow.com/specialties/corporate/gmengine.htm
http://www.aecbytes.com/feature/2008/MPSforBIM.html
http://images.autodesk.com/adsk/files/ 4301694_Revit_ROI_Calculator.zip
http://www.bartonmalow.com/specialties/corporate/gmengine.htm
http://www.aecbytes.com/feature/2008/MPSforBIM.html


Bibliography 593

Birx, G. W. (2005). “BIM Evokes Revolutionary Changes to Architecture 
Practice at Ayers/Saint/Gross,” AIArchitect 12/2005. June 29, 2007. www
.aia.org/aiarchitect/thisweek05/tw1209/tw1209changeisnow.cfm.

Bjork, B.C. (1995). Requirements and Information Structures for Building 
Product Models. Helsinki, VTT Technical Research Center of Finland.

BLIS (2002). “Building Lifecycle Interoperable Software.” BLIS project Web 
site. June 25, 2007. www.blis-project.org/index2.html.

Booch, G. (1993). Object-Oriented Analysis and Design with Applications 
(2d Edition), Addison-Wesley.

Boryslawski, M. (2006). “Building Owners Driving BIM: The Letterman 
Digital Arts Center Story.” AECBytes. Sept. 30 2006. 27 June 07. www
.aecbytes.com/buildingthefuture/2006/LDAC_story.html.

Bozdoc, M. (2004). “The History of CAD.” MB Solutions Web site. June 27, 
2007. http://mbinfo.mbdesign.net/CAD-History.htm.

Braid, I. C. (1973). Designing with Volumes. Cambridge UK, Cantab Press, 
Cambridge University.

Brilakis, I., M. Lourakis, R. Sacks, S. Savarese, S. Christodoulou, J. Teizer, and 
A. Makhmalbaf (2009). “Automated Generation of Parametric BIMs 
Based on Hybrid Video and Laser Scanning,” Advanced Engineering Infor-
matics, Vol. 24 pp. 456–465.

Brucker, B. A., M. P. Case, E. W. East, B. K. Huston, S. D. Nachtigail, J. C. Shock-
ley, S. C. Spangler, and J. T. Wilson (2006). “Building Information Modeling 
(BIM): A Road Map for Implementation to Support MILCON Transforma-
tion and Civil Works Projects within the U.S. Army Corps of Engineers,” 
U.S. Army Corps of Engineers, Engineer Research and Development Center.

Busby, P., and R. Nutbrown (2008). “Autodesk® Seek Metadata Style Guide,” 
Autodesk Inc., 73 pages. http://seek.autodesk.com/AutodeskSeek
MetadataStyleGuide.pdf.

Buswell, R. A., R.C. Soar, A.G.F. Gibb, and A. Thorpe (2007). “Freeform 
Construction: Mega-scale rapid manufacturing for construction,” Auto-
mation in Construction, Vol. 16, No. 2, 2007, pp. 224–231.

CAD (1976, 1978, 1980). Proceedings of CAD76, CAD78, CAD80, IPC Press, 
London.

Caltech (1997). “Boeing 777: 100% Digitally Designed Using 3D Solids Tech-
nology.” June 29, 2007. www.cds.caltech.edu/conferences/1997/vecs/
tutorial/Examples/Cases/777.htm.

Campbell, D. A. (2006). “Modeling Rules,” Architecture Week, www
.architectureweek.com/2006/1011/tools_1–1.html.

Biblio.indd   Sec1:593Biblio.indd   Sec1:593 3/8/11   6:17:28 PM3/8/11   6:17:28 PM

www.EngineeringBooksPdf.com

http://www.blis-project.org/index2.html
http://mbinfo.mbdesign.net/CAD-History.htm
http://seek.autodesk.com/AutodeskSeekMetadataStyleGuide.pdf
http://www.cds.caltech.edu/conferences/1997/vecs/tutorial/Examples/Cases/777.htm
http://www.aia.org/aiarchitect/thisweek05/tw1209/tw1209changeisnow.cfm
http://www.aia.org/aiarchitect/thisweek05/tw1209/tw1209changeisnow.cfm
http://www.aecbytes.com/buildingthefuture/2006/LDAC_story.html
http://www.aecbytes.com/buildingthefuture/2006/LDAC_story.html
http://seek.autodesk.com/AutodeskSeekMetadataStyleGuide.pdf
http://www.cds.caltech.edu/conferences/1997/vecs/tutorial/Examples/Cases/777.htm
http://www.architectureweek.com/2006/1011/tools_1%E2%80%931.html
http://www.architectureweek.com/2006/1011/tools_1%E2%80%931.html


594 Bibliography

Cavieres, A., R. Gentry, and T. Al-Haddad (2009). Rich Knowledge Paramet-
ric Tools for Concrete Masonry Design: Automation of Preliminary 
Structural Analysis, Detailing and Specifi cation; Proceedings of the 2009 
26th International Symposium on Automation and Robotics in Construc-
tion (ISARC), Austin, TX, June 24–27, 2009, pp. 544–552.

Chan, A., D. Scott, and E. Lam (2002). “Framework of Success Criteria for 
Design/Build Projects,” Journal of Management in Engineering 18(3):
120–128.

CIFE (2006). Unpublished PDF Report: 2006_CIFE_Case Report Helsinki 
Music_CenterCIS/2 (2007).

“CIMSTEEL Integration Standards.” Steel Construction Institute. June 5, 
2007. www.cis2.org/CityGML(2010) “Virtual 3D City Models”, www
.citygml.org/.

Cloudworx (2002). “Cloudworx”, CAD User AEC Magazine, Vol. 15, No. 05, 
May 2002, www.caduser.com/reviews/reviews.asp?a_id�139.

Cohen, J. (2010). “Integrated Project Delivery: Case Studies,” AIA California 
Council IPD Steering Committee.

Construction Clients Forum (1997). “60% of Clients Dissatisfi ed.” Building, 8.
CORENET (2007). “Integrated Plan Checking Systems.” CORENET. Nov. 14, 

2006. June 5, 2007. www.corenet.gov.sg/.
Court, P., C. Pasquire, A. Gibb, and D. Bower (2006). “Design of a Lean and 

Agile Construction System for a Large and Complex Mechanical and Elec-
trical Project,” Understanding and Managing the Construction Process: 
Theory and Practice, Proceedings of the 14th Conference of the International 
Group for Lean Construction, R. Sacks and S. Bertelsen, eds., Catholic 
University of Chile, School of Engineering, Santiago, Chile, 243–254.

Crowley, A. (2003). “CIS/2 Interactive at NASCC,” New Steel Construction 
11:10.

CSIRO (2007). “Building & Construction.” CSIRO. June 27, 2007. www
.csiro.au/science/ps2oz.html.

Dakan, M. (2006). “GSA’s BIM Pilot Program Shows Success.” Cadalyst. July 
19, 2006. June 27, 2007. http://aec.cadalyst.com/aec/article/articleDetail
.jsp?id�359335.

Day, M. (2002). “Intelligent Architectural Modeling.” AEC Magazine, September 
2002. June 27, 2007. www.caddigest.com/subjects/aec/select/Intelligent_
modeling_day.htm.

Debella, D. and R. Ries (2006). “Construction Delivery Systems: A Compara-
tive Analysis of Their Performance within School Districts.” Journal of 
Construction Engineering and Management, 132(11): 1131–1138.

Biblio.indd   Sec1:594Biblio.indd   Sec1:594 3/8/11   6:17:28 PM3/8/11   6:17:28 PM

www.EngineeringBooksPdf.com

http://www.cis2.org/CityGML
http://www.caduser.com/reviews/reviews.asp?a_id=139
http://www.corenet.gov.sg/
http://aec.cadalyst.com/aec/article/articleDetail.jsp?id=359335
http://www.caddigest.com/subjects/aec/select/Intelligent_
http://www.citygml.org/
http://www.citygml.org/
http://www.csiro.au/science/ps2oz.html
http://www.csiro.au/science/ps2oz.html
http://aec.cadalyst.com/aec/article/articleDetail.jsp?id=359335


Bibliography 595

Demkin, J. (2001). Architect’s Handbook of Professional Practice. New York, 
John Wiley and Sons.

Department of Defense (2000). Guidebook for Performance-Based Services 
Acquisition (PBSA). Defense Acquisition University Press, Washington, D.C.

Ding, L., R. Drogemuller, M. Rosenman, D. Marchant, and J. Gero (2006). 
“Automating Code Checking for Building Designs – DesignCheck. Clients 
Driving Innovation: Moving Ideas into Practice”. K. Brown, K. Hampson, 
and P. Brandon. Sydney, Australia, CRC for Construction Innovation for 
Icon.Net Pty Ltd.

Dolan, T. G. (2006). “First Cost vs. Life-Cycle Costs: Don’t get caught in the 
trap of saving now to pay later.” School Planning and Management. January 
2006.

Douglas Steel (2007). “General Motors V-6 Engine Plant.” Douglas Steel Fab-
ricating Corporation. June 27, 2007. http://douglassteel.com/gmv6.htm.

East, W. (2007). Construction Operations Building Information Exchange 
(COBie); Requirements Defi nition and Pilot Implementation Standard, 
ERDC/CERL TR-07-30, August 2007

Eastman, C. M. (1975). “The Use of Computers Instead of Drawings in Building 
Design.” Journal of the American Institute of Architects, March: 46–50.

Eastman, C. M. (1980). “Prototype Integrated Building Model,” Proceedings 
of CAD80, IPC Press, London, (1980).

Eastman, C. M. (1992). “Modeling of Buildings: Evolution and concepts.” 
Automation in Construction 1: 99–109.

Eastman, C. M., I. His, and C. Potts (1998). Coordination in Multi-Organization 
Creative Design Projects. Design Computing Research Report. 
Atlanta, GA, College of Architecture, Georgia Institute of Technology.

Eastman, C. M. (1999). Building Product Models: Computer environments 
supporting design and construction. Boca Raton, FL, CRC Press.

Eastman, C. M., R. Sacks, and G. Lee (2001). Software Specifi cation for a 
Precast Concrete Design and Engineering Software Platform. Atlanta, GA, 
Georgia Institute of Technology.

Eastman, C. M., R. Sacks, and G. Lee (2002). “Strategies for Realizing the 
Benefi ts of 3D Integrated Modeling of Buildings for the AEC Industry” 
ISARC—19th International Symposium on Automation and Robotics in 
Construction, Washington, D.C., NIST.

Eastman, C.M., R. Sacks, and G. Lee (2003). “Development and Implementa-
tion of Advanced IT in the North American Precast Concrete Industry,” 
ITCON—Electronic Journal of Information Technology in Construction, 
Vol. 8, pp. 247–262.

Biblio.indd   Sec1:595Biblio.indd   Sec1:595 3/8/11   6:17:28 PM3/8/11   6:17:28 PM

www.EngineeringBooksPdf.com

http://douglassteel.com/gmv6.htm


596 Bibliography

Eastman, C. M., P. Teicholz, R. Sacks, and K. Liston (2008). BIM Handbook: 
A Guide to Building Information Modeling for Owners, Managers, Architects, 
Engineers, Contractors and Fabricators, John Wiley and Sons, Hoboken, 
NJ, 495 pages.

Eastman, C. M., J. Lee, Y. Jeong, and J. Lee (2009). “Automatic Rule-Based 
Checking of Building Designs.” Automation in Construction, Vol. 18, 
pp. 219–238.

Eastman, C., R. Sacks, I. Panushev, V. Aram, and E. Yagmur (2009a). Informa-
tion Delivery Manual for Precast Concrete. PCI-Charles Pankow Foundation. 
http://dcom.arch.gatech.edu/pcibim/documents/IDM_for_Precast.pdf 
(last accessed on 6/20/2010).

Eastman, C., Y.-S. Jeong, R. Sacks, and I. Kaner (2010a). “Exchange Model 
and Exchange Object Concepts for Implementation of National BIM 
Standards,” Journal of Computing in Civil Engineering, 24:1 (25).

Eastman, C., R. Sacks, I. Panushev, M. Venugopal, and V. Aram (2010b). “Pre-
cast Concrete BIM Standard Documents: Model View Defi nitions for 
Pre cast Concrete.” PCI-Charles Pankow Foundation. http://dcom.arch.
gatech.edu/pcibim/documents/Precast_MVDs_v2.1_Volume_I.pdf (last 
accessed on 6/20/2010).

Emkin, L. (1988). Computers in Structural Engineering Practice: The issue of 
quality Computers and Structures, 30:3, 439–446.

Ergen, E., B. Akinci, and R. Sacks (2007). “Tracking and Locating Compo-
nents in a Precast Storage Yard Utilizing Radio Frequency Identifi cation 
Technology and GPS.” Automation in Construction 16: 354–367.

Evey, L. (2006). Conversation between P. Teicholz and Lee Evey, President, 
Design-Build Institute of America.

FIATECH (2007). aecXML. FIATECH. June 27, 2007. www.fi atech.org/
projects/idim/aecxml.htm.

FIATECH (2010). Capital Projects Technology Roadmap. http://fi atech.org/
capital-projects-technology-roadmap.html.

FMI/CMAA (2005, 2006). “FMI/CMAA Annual Survey of Owners.” FMI/
CMAA Web sites.

Folkestad, J. E. and D. Sandlin (2003). “Digital Construction: Utilizing three 
dimensional (3D) computer models to improve constructability.” Colora-
do State University. June 27, 2007; www.cm.cahs.colostate.edu/Faculty_
and_Staff/folkestad/PDF/Folkestad%20&%20Sandlin%20IEMS% 
202005.pdf.

Frampton, K. and J. Cava (1996). Studies in Tectonic Culture: The Poetics 
of Construction in Nineteenth and Twentieth Century Architecture. 
Cambridge, MA, The MIT Press.

Biblio.indd   Sec1:596Biblio.indd   Sec1:596 3/8/11   6:17:29 PM3/8/11   6:17:29 PM

www.EngineeringBooksPdf.com

http://dcom.arch.gatech.edu/pcibim/documents/IDM_for_Precast.pdf
http://dcom.arch.gatech.edu/pcibim/documents/Precast_MVDs_v2.1_Volume_I.pdf
http://www.fi atech.org/projects/idim/aecxml.htm
http://fiatech.org/capital-projects-technology-roadmap.html
http://www.cm.cahs.colostate.edu/Faculty_and_Staff/folkestad/PDF/Folkestad%20&%20Sandlin%20IEMS%202005.pdf
http://dcom.arch.gatech.edu/pcibim/documents/Precast_MVDs_v2.1_Volume_I.pdf
http://www.fi atech.org/projects/idim/aecxml.htm
http://fiatech.org/capital-projects-technology-roadmap.html
http://www.cm.cahs.colostate.edu/Faculty_and_Staff/folkestad/PDF/Folkestad%20&%20Sandlin%20IEMS%202005.pdf
http://www.cm.cahs.colostate.edu/Faculty_and_Staff/folkestad/PDF/Folkestad%20&%20Sandlin%20IEMS%202005.pdf


Bibliography 597

Francis R. (1992). Facility Layout and Location: An Analytical Approach, 
Englewood Cliffs, NJ, Prentice-Hall.

Gaddie, S. (2003). “Enterprise Programme Management: Connecting strategic 
planning to project delivery.” Journal of Facilities Management 2(2):
177–191.

Gallaher, M. P., A. C. O’Connor, J. John, L. Dettbarn, and L. T. Gilday (2004). 
Cost Analysis of Inadequate Interoperability in the U.S. Capital Facilities 
Industry. Gaithersburg, MD, National Institute of Standards and Technology, 
U.S. Department of Commerce Technology Administration.

GBXML n.d. gbXML Web site home: www.gbxml.org/.
Geertsema, C., G. E. Gibson, Jr., and D. Ryan-Rose (2003). Emerging Trends 

of the Owner-Contractor Relationship for Capital Facility Projects from 
the Contractor’s Perspective. Center for Construction Industry Studies 
Report. University of Texas at Austin. Report No. 8. www.ce.utexas.edu/
org/ccis/a_ccis_report_32.pdf

Gerber, D., B. Becerik, and A. Kunz (2010). “Building Information Modeling 
and Lean Construction: Technology, Methodology and Advances from 
Practice,” Proceedings of the 18th Annual Conference of the International 
Group for Lean Construction, Haifa, Israel, July 2010, Walsh, K., and 
T. Alves (eds)., pp. 683–693.

Gielingh, W. (1988). “General AEC Reference Model (GARM),” Conceptual 
Modeling of Buildings, CIB W74–W78 Seminar, Lund, Sweden, CIB 
Publication 126.

Goldstein, H. (2001). “4D: Science Fiction or Virtual Reality,” Engineering 
News Record. April 16, 2001.

Gonchar, J. (2007). “To Architects, Building Information Modeling Is Still 
Primarily a Visualization Tool.” Architectural Record. July 27, 2007. http://
archrecord.construction.com/features/digital/archives/0607dignews-
2.asp.

Gray J. and A. Reuter, Transaction Processing: Concepts and Techniques, 
Morgan Kaufmann; (September 15, 1992).

Green Building Studio (2004). “AEC Design Practice Survey Identifi es 
Opportunities to Accelerate 3D-CAD/BIM Adoption and Green Building 
Design.” June 25, 2007. www.greenbuildingstudio.com/gbsinc/
pressrelease.aspx?id�24.

Green Building Studio (2007). “Green Building XML Schema” from www
.gbxml.org/index.htm.

Grohoski, C. (2006). “Virtual Reality Isn’t Just for Gamers Anymore.” Webwire. 
June 27, 2006. June 29, 2007. www.webwire.com/ViewPressRel.asp? 
aId�15849.

Biblio.indd   Sec1:597Biblio.indd   Sec1:597 3/8/11   6:17:29 PM3/8/11   6:17:29 PM

www.EngineeringBooksPdf.com

http://www.gbxml.org/
http://www.ce.utexas.edu/org/ccis/a_ccis_report_32.pdf
http://archrecord.construction.com/features/digital/archives/0607dignews-2.asp
http://archrecord.construction.com/features/digital/archives/0607dignews-2.asp
http://archrecord.construction.com/features/digital/archives/0607dignews-2.asp
http://www.greenbuildingstudio.com/gbsinc/pressrelease.aspx?id=24
http://www.webwire.com/ViewPressRel.asp?
http://www.ce.utexas.edu/org/ccis/a_ccis_report_32.pdf
http://www.greenbuildingstudio.com/gbsinc/pressrelease.aspx?id=24
http://www.gbxml.org/index.htm
http://www.gbxml.org/index.htm


598 Bibliography

GSA (2006). 02—GSA BIM Guide For Spatial Program Validation Version 0.90. 
Washington, D.C., United States General Services Administration: 61.

GSA (2006a). “3D-4D Building Information Modeling.” GSA. June 27, 2007. 
www.gsa.gov/bim.

GSA (2007). “GSA Performance-Based Acquisition.” GSA. June 27, 2007. 
www.gsa.gov/Portal/gsa/ep/channelView.do?pageTypeId�8203&channel
Page�%252Fep%252Fchannel%252FgsaOverview.jsp&channelId� 
13077.

GT-COA (2007). “GSA Project—BIM Enabled Design Guide Automation.” 
GT Design Computing. June 27, 2007 http://dcom.arch.gatech.edu/gsa/.
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1stPricing 1stPricing Plug-Ins for AutoCAD® 
and TurboCAD

www.1stpricing.com 235

AceCAD StruCAD® www.acecad.co.uk 40, 269t, 270

ActiveFacility ActiveFacility www.activefacility.com 127

AEC Design Group CADPIPE Electrical
CADPIPE Hanger
CADPIPE HVAC
CADPIPE Industrial
Commercial Pipe

www.cadpipe.com 43, 61, 269t, 276

ANSYS Fluent
CFX

www.fl uent.com/
www.ansys.com/products/fl uid-
dynamics/cfx/

163t, 170t

aSa aSa Rebar Software www.asarebar.com 269t, 272

Autodesk® Ecotect
Design Review
Navisworks Manage
QTO
Revit® Architecture
Revit® Structure
Revit® Systems3ds Max
Autodesk Architecture

www.autodesk.com 29, 34t, 37, 43, 52, 54, 57–8, 
60–61, 81, 120, 161, 163t, 
164t, 169, 170t, 184, 184t, 
186, 194t, 196, 218, 228, 229t, 
235, 269t, 272, 276, 323t, 
361t, 372, 379, 380t, 387, 452, 
455, 458, 459, 461

AutoDesSys, Inc. form Z
Bonzai

www.formz.com 53, 64, 77, 158–9, 159f, 164, 
164t, 204, 206, 323, 323t, 
395–6, 408f

Beck Technology, Inc. DProfi ler with RSMeans www.beck-technology.com 62, 100, 158, 165, 219, 324t, 
442–7

Bentley Systems Architecture Building Electrical 
Systems
Building Mechanical Systems
Facilities Planner
Generative Components
Microstation
PlantSpace Design Series
Structural
Triforma
STAAD Pro

www.bentley.com
www.reiworld.com/

29, 34t, 37–8, 52, 54, 58–9, 61, 
77, 81, 127, 163t, 169, 170t, 
184t, 193, 229t, 231t, 269t, 
276, 323t, 324t, 328t, 333, 
333t, 357, 380, 381t, 382, 387, 
395, 397–8, 404, 434

BIMWorld www.bimworld.com 193, 195t, 196

BSD: Building 
Systems Design Inc. 

Linkman-E
speclink-e

www.bsdsoftlink.com/
linkman/linkman.htm

Bluebeam Bluebeam PDF Revu www.bluebeam.com/web07/us/
products/revu/standard/

Carrier Carrier E20-II www.commercial.carrier.com/com-
mercial/hvac/general/0,,CLI1_
DIV12_ETI495,00.html

170t, 184t
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Software
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CEASAR II®
www.coade.com/ 61

Common Point, Inc. Common Point 4D
ConstructSim
OpSim

www.commonpointinc.com 129, 231–2

Computers and Structures 
Inc.

SAP, ETABS, www.csiberkeley.com/ 61, 372, 438

CSC 3d1 3dplus.cscworld.com/ 269t, 270t

Dassault Systemes CATIA www.3ds.com/home/ 54, 60, 323t, 413–4, 416

Data Design System UK 
Limited

DDS IFC Viewer www.dds-bsp.co.uk/IFCViewer.html 79

U.S. Department of Energy Energy Plus www.eere.energy.gov/buildings/
energyplus/

170t, 324t, 394, 394f, 395

Design Data SDS/2 www.dsndata.com 29, 40, 269t, 270, 323t, 328t, 
333t

Digital Building Solutions BIMContent Manager www.digitalbuilding
solutions.com

195t

eRENA ViCROWD www.erena.kth.se 129t

Enterprixe Model Server www.enterprixe.com 127

EPM Technology EDMserver www.epmtech.jotne.com 127

Esteco modeFRONTIER www.esteco.com 180

Eurostep ModelServer for IFC www.eurostep.com 88, 127

Exactal Pty Ltd. CostX™
CostX Viewer™

www.exactal.com 120–1, 122f

Flomerics Flovent www.fl omerics.com/fl ovent/ 170t

Flow Science Micro Flow www.fl ow3d.com 170t

FormFonts Form Fonts 3D www.formfonts.com 193, 195t

Gehry Technologies Digital Project www.gehrytechnologies.com 34t, 52–4, 60, 77, 127, 163, 
177, 179t, 229t, 269t, 273, 
407–13, 410f, 415–8, 420, 
422–4, 427,430, 467–8

Google 3D warehouse
SketchUp

www.sketchup.com 19353, 58–9, 158, 160, 164t, 
193, 194t, 195t, 219

Graphisoft|| ArchiCAD®

ArchiGlazing, Ductwork
ArchiFM

www.graphisoft.com 29, 59, 127, 218, 220, 229, 
269t, 273, 276, 455

GT STRUDL GTSTRUDL www.gtstrudl.gatech.edu/ 170t

IES Simulex
Apache

www.iesve.com 129t, 158, 162, 163t, 164t, 
170t

IMSI/Design TurboCAD www.turbocad.com 235

Innovaya Visual 4D Simulation
Visual Estimating

www.innovaya.com 220–1, 231t, 292

Intellicad IntelliCAD MEP www.intellicad.org 323t, 328t, 333t
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Interspec e-SPECS www.e-specs.com 186

Leap Software AXSYS PRESTO www.leapsoft.com 434

Legion Legion Studio www.legion.com 1095, 129t

Lawrence Berkeley National 
Laboratory

DOE-2
Energy Plus
Radiance

www.doe2.com/ 170t, 324t, 394, 394f, 395

LKSoft IDS_STEP Database www.ida-step.net 88

MAP CAD-Duct www.cadduct.com 269t, 276,

Natural Works Displacement 
Ventilation

ep.natural-works.com 392t, 393f, 394, 401–03f

Nemetschek Allplan Engineering
Allplan Building Services
SCIA Engineer
Vectorworks

www.nemetschek.com xii, 259, 269t, 272–3

Newforma Newforma Project Management 
Tool

www.newforma.com/

Nomitech CostOS v3.6 Estimating System www.nomitech.eu.com

Objects Online, Inc. www.objectsonline.com 194t

Octaga Modeler www.octaga.com 79

ODEON Room Acoustics 
Software

ODEON www.odeon.dk/ 170

OnCenter On Screen Takeoff® www.oncenter.com 221

Onuma and Associates, 
Inc.

Onuma Planning System™ www.onuma.com 127, 323, 344, 356

Primavera Systems P6 www.primavera.com 58, 138, 224, 229–32, 427

Progman MagiCAD www.progman.fi /en

Quickpen PipeDesigner 3D
DuctDedesigner

www.quickpen.com 184, 269, 276

RAM International Structural System
Advanse
Connection
Concept

www.ramint.com/ 58, 170, 324, 328, 333

Renkus-Heinx Inc. EASE www.renkus-heinz.com/ease/ease_
intro/intro_
about_ease.html

173t

Revit City Downloads www.revitcity.com 194t

Rhinoceros® McNeel North America www.rhino3d.com/ 37, 53, 77, 159, 164t, 
323t, 379, 380f, 385,413–4

RISA Technologies RISA 3D
RISA Foundation
RISA Floor
RISA Tower

www.risatech.com/ 58, 170t

Robobat ROBOT Millenium www.robobat.com 58, 170t, 324t, 413, 415f
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Sage Timberline Offi ce www.sagetimberlineoffi ce.com 220

SCADA Soft AG WizCAD™ www.scada.ch 61

SoftTech SoftTech V6 Manufacturer www.softtechnz.com 269t, 273

Solar Energy Laboratory, U. 
Wisconsin

TRNSYS http://sel.me.wisc.edu/trnsys 170

SMARTBIM SMARTBIM Objects www.smartbim.com/

Solibri Model Checker™ www.solibri.fi / xiv, 79, 89, 122, 123f, 170t, 
171, 218, 291, 296

SolidWorks Inc. SolidWorks www.solidworks.com/ 54, 273, 323t, 413

SprinkCAD SprinkCAD www.sprinkcad.com 269t, 276, 323t, 361t

Strand7 STRAND www.strand7.com 324t, 380, 381f, 413

StructureWorks StructureWorks www.structureworks.org 29, 54, 269t, 271

Synchro, Ltd. Synchro 4D www.synchroltd.com 231t

Tectonic Network BIM Library manager www.tectonicnetwork.com 190, 196, 196f, 311

Tekla Structures www.tekla.com 29, 40, 40f, 52, 61–2, 81, 
1707t, 181f, 184t, 204, 265f, 
269t, 270, 271, 272, 273, 303, 
323t, 383, 396–7, 397f, 432, 
434f, 435, 438

TRANE TRACE 700 http://www.trane.com/

Trelligence Affi nity™ www.trelligence.com 158, 161, 164t, 171, 302

U.S. Cost Success Estimator www.uscost.com 120, 121, 220, 460, 461

Vela Systems Vela Mobile™ www.velasystems.com

Vico† Constructor
Takeoff Manager
Estimator
Offi ce

www.vicosoftware.com 59, 220, 224, 229t, 231t, 298

Vizelia FACILITY www.vizelia.com 127, 129f

WolfRam research Inc. Mathematica® www.wolfram.com/ 178, 180

||In March, 2007 Nemetschek, Inc. acquired Graphisoft. Throughout the book, however, all Graphisoft products are referred to as Graphisoft 

products.
*In June, 2007 Autodesk, Inc. announced its plans to acquire Navisworks. In the book, all Navisworks products are referred to as Navisworks prod-

ucts.
†In March, 2007 Vico, Inc. was spun out from the Construction Solutions Division of Graphisoft.
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A
Acoustic analysis, 226
Acrobat (Adobe) 9 Pro Extended, 95
AE BIM Manager, title, 355
AGC BIM Guidelines for 

Contractors, 278
Aggregation, 57, 292

levels, 18
Air fl ow simulations, 226
AISC, 295–296
Alquist Hospital Facilities’ Seismic 

Safety Act of 1983, 432–433
American Institute of Architects 

(AIA), 175
IPD guidelines publication, 357

American Institute of Steel Construction 
(Steel Design Guide), 52–53

American Society of Testing and 
Materials (ASTM) data, property 
set approximation, 58–59

Analysis interfaces, integration 
(increase), 373–374

Analysis/simulation applications, 
exchange capabilities, 227t

Analysis/simulation software, 223–226
Analysis types, integration 

(research), 378
Analytic structural models, types, 104f
ANSI-BOMA space area, derivation 

(example), 228f
ANSYS CFS, usage, 551–552
AP 225, 111
AP 241, 111
Application Program Interface (API), 

usage, 107
Application Programming Interface 

(API), C# (usage), 405
Applications, geometry exchanges, 101
Application-to-application exchange, 

support, 101
ArchiCAD, 68, 82–84, 374, 571

objects, display, 240f
parametric object support, 83
strengths/weaknesses, 84

Architects
BIM adoption, 356
BIM usage, 193

Architectural BIM design applications, 32
differences, 68–69

Architectural design, construction 
(contrast), 194–195

Architectural Desktop (ADT), 92–93
Architectural drawings, orthographic 

projections (impact), 61
Architectural Graphic Standards 

(Ramsey/Sleeper), 54
Architectural precast facade panels, 

design/detailing engineering 
(production lead time 
benchmark), 315f

Architectural precast panel, parametric 
model, 52f

Architectural services, 196
Architecture, engineering, and 

construction (AEC), 17
activity, sectors (changes), 28
aecXML, 133
BIM, usage, 1
business model, 2–10
project team, conceptual diagram 

representation, 3f
revolution, 152–153
tools, 375
XML schemas, 133–134

Architecture, engineering, and 
construction, facility 
management (AEC/FM), 9

Architecture fi rms, workplace roles/
activities (change), 366

Army Corps of Engineers, 175
Artifi cial intelligence, 381
As-built changes, 6

Assembly operations, development, 37
Asset management tools, 170–172

usage, 168
Assigned action items, 141
Associated data/rules, 17
Associated General Contractors (AGC)

agcXML, 133–134
BIM implications, 301

Associated geometries, automatic 
modifi cation, 17–18

Association of General Contractors 
(AGC), 175

Attribute handling, 58–60
AutoCAD

ARCHITECTURE, 53
AutoCAD-based applications, 92–94
MEP, 53
strengths, 93
3D, usage, 37
weaknesses, 93–94

Autodesk Collaborative Project 
Management, 144

Autodesk Design Review, 95
Autodesk Ecotect, 373
Autodesk Navisworks Manage 

software, 316
Autodesk QTO, 278
Autodesk Seek, 249
AutoDesSys form Z, 79
Automated clash detections, 

examples, 531f
Automated code-checking, 386
Automated design review software, 

development, 362–363
Automated manufacturing 

technologies, usage (increase), 
319, 321

Automated model verifi cation tools, 
358–359

Automated quantity takeoff, 534f
Automatic partial updates, 141
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AutoView, 147
Aviva Stadium

aluminum panel frames/brackets, 
fabrication, 410

architectural form, 399–400
case study, 397
cladding design/optimization, 

408–409
cladding fabrication/erection, 

409–412
cladding façade

components, design-to-
manufacturing process, 411f

fi nal assembly, 412f
collaboration, 403
concept development, 399–402
construction process, 407
criteria, 400
daylight studies, series, 400f
design requirements, 399–402
divide and conquer strategy, 

implementation, 408
envelope, setup, 404f
envelope detailing, 406–412
erection, 406–412
evaluation/lessons, 412–414
fabrication, 406–412
fi nal onsite assembly, 411–412
hierarchical structural layout, 

diagram, 402f
horseshoe truss construction 

process, 407f
Louver opening layout, 409f
panel/brackets, detailing, 410f
panelization pattern/opening 

layout, 408
parametric approach, technical 

implementation, 403–405
parametric design/collaboration, 

402–403
participant companies, 399t
project overview, 398–399
rigging table, sketch, 412f
Robot Millenium structural model, 

input loading data, 406f
roof fabrication, 406–408
roof horseshoe truss, release, 

407–408
structural analysis/feedback, 405
structural layout, 401–402
views, 401f

B
Barcode format, usage, 486f
Barcode identities, 486–487

Barriers technology, 188–189
Bartender software, recordation, 486
Base objects, usage, 47, 49
Base parts, 55
Beck Group, digital modeling 

effort, 558
Behavior, support (absence), 19
Bentley Generative Components (GC) 

software, 402
Bentley ProjectWise

Collaboration System, snapshot, 461f
Integration Server, 144
online Model/Document 

Management/Collaboration 
System, usage, 458

system, usage, 459
Bentley structures, 225
Bentley Systems, 80–82

additions, 81
strengths/weaknesses, 82

Bidirectional editing, top-level drawing 
functionality support, 63

Big boxes, 200
BIM Applications Support Engineer, 

title, 355
BIM Specialist, title, 355
BOCAD

fabrication, 406–407
macros, customization, 407

Bonzai (FormZ), 67
Bonzai3d, 205, 210–211
Boolean operations

combination, 36
defi nition, 586
usage, 34f

BootCamp (Windows), 77
Boundary representation (B-rep), 585
BPMN, 104
B-reps, usage, 34f, 36
Bridge projects, differences, 497
Budget/actual cost, variances 

(tracking), 293
Building

commissioning, effi ciency, 168
components

expertise, embedding, 241–246
information, 269

computer modeling, concept, 354
construction, 100–101

ISO-STEP, usage, 111–113
core, layout (detail), 243f
design, 100–101
element, 3D CAD (usage), 41–42
future, BIM (usage), 29
hi-rise cores, set (sample), 242f

information
detail, 269
models, creation/sign-off, 161

infrastructure/environment, 
complexity, 160–161

modeler, 366
role, issue, 368

modeling
3D solid modeling basis, 36–37
tools, functional difference, 49

object-based parametric modeling, 
40–43

object models/libraries, 240–253
objects, defi nition, 18, 587
parametric modeling, 45–57
part information modeling 

applications, 321
performance/quality, increase, 

21, 151
procurement, BIM (usage), 9–10
product manufacturers

3D catalogs, 359
intelligent product specs, 385–386

subassemblies (fabrication), BIM 
(impact), 360

type, 559
Building Automation and Control 

networks (BACnet), 106
Building code requirements/regulations, 

conformance (analysis), 226, 228
Building Data Model, defi nition, 586
Building element models (BEMs), 

issues, 374–375
Building Information Modeling (BIM)

activity, 353
adoption, 15

guidelines/issues, 189–191
approaches, ineffi ciencies, 10–15
architectural design applications, 

built-in base object families, 47t
architectural design tools, 46
asset management tools, usage, 168
associated processes, 20f
authoring tool, analysis application 

(interface), 224
benefi ts, 19–26, 396–397
BIM-based concept design, 204
BIM-based deliverables, 153f
BIM-based facility management 

products, usage/maturation 
(increase), 365

BIM-based planning, usage, 166
BIM-based scenario planning

implementation, metrics, 580f
system, requirements, 577
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BIM-based takeoff, 280
BIM Collaboration Format 

(BCF), 134
BIM-enabled process change, 

324–328
BIM-integrated 4D Cad tools, 

commonness, 358
BIM-related services, adaption/

expansion, 361
BIM-related skills/expertise, 

inclusion, 178
BIM-specifi c prequalifi cation criteria, 

inclusion, 178
BIM-supported planning/

scheduling issues/guidelines, 
290–293

CAD, contrast, 2
challenges, 26–28
change, obstacles, 382–383
component defi nitions, 

relationship, 280f
construction/fabrication benefi ts, 

23–25
database structure, 532f
defi nition, 586
development, 236, 353–354

societal/technical/economic 
drivers, 352

drivers, 155
economic drivers, 380–382
effort, 187

participation, 190–191
elements, libraries, 75
energy effi ciency/sustainability, 

improvement, 23
environments, 32, 70–71, 76

defi nition, 586
estimating tools, 170
handbook instruction, 1
impact, 380–389
implementation, 302–303, 357

barriers, 185–189
issues, 27–28
process, post-tender stage, 

534–537
importance, 152–155
import capabilities, 287, 290
lean construction

relationship, 386–387
synergies, 297–300

legal barriers, 187
leveraging, 311–312
modeling

applications, 94–95
technology, defi nition, 16

NBIMS Initiative categorization, 16
objects, built-in behaviors, 46–47
onsite, use, 296–297
owner demand, 354–355
platforms, 56, 70–71, 77–94

default, 59
defi nition, 585
usage, 74–76

post construction benefi ts, 25–26
practice, changes, 27
preliminary concept design, 214–215
processes, 15–19, 356

defi nition, 586
process fl ow, 271f
quantity takeoff

estimating process, conceptual 
diagram, 279f

tools, usage, 164–165
questions, 67–69
repository, base requirements, 137
risks, 185–189
scope, 16
service providers, network 

construction/education, 
179–180

skills/employment, 388–389
societal drivers, 380–382
software, 276

suites, vendor construction, 
373–374

tools, defi nition, 154
space modeling, example, 159f
standard efforts, 352
system

defi nition, 586
usage, 28

teams, measurement, 364
technological capabilities, 363
technological drivers, 380–382
transition, 354
trends, 354–361
usage, 9–10, 26, 351, 369

owner demand, 351
value, 268–269
vendors, scope (expansion), 359

Building Information Modeling (BIM) 
applications, 156t

defi nition, 585
distinction, 101
parametric tree representation, 38f
relationship, 173f, 182f

Building Information Modeling (BIM) 
case studies, 29, 391

benefi ts checklist, 393t–394t
participant index, 393t

projects, description, 392t
software, checklist, 395t–396t

Building Information Modeling (BIM) 
design

assessment, 157–160
benefi ts, 21–23
construction planning, 

synchronization, 24
disciplines, collaboration, 22
errors/omissions, preconstruction 

discovery, 24
intent

applications, 50
consistency, verifi cation, 22

platforms, overview, 71–76
productivity benefi ts, 255–256
stage, cost estimates (extraction), 

22–23
Building Information Modeling (BIM) 

design applications, 44–45
adoption, 72
capability, 49–50
manufacturing-oriented 

parametric modeling tools, 
differences, 69

set, development, 50–51
support, 38

Building Information Modeling 
(BIM) design tools, 31, 54, 
72–74

complex curved surface modeling, 73
core, 49
custom parametric objects, 

development (ease), 73
extensibility, 75
interface, 74–75
interoperability, 75–76
multiuser environment, 76
properties management 

support, 76
support, absence, 39
tool-level capabilities, 74
types, 57
user interface, 72–73

Building Information Modeling (BIM) 
model

creation tools, 15–17
detail, 291
scope, 291

Building Information Modeling (BIM) 
servers, 145

defi nition, 586
demand, increase, 374
functionality, 141–143
review, 144–148
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Building Information Modeling (BIM) 
technology, 20f

defi nition, 15–16
development, 354
exploitation, 11
parameters, 19
trends, 356
usage, 264

Building Information Modeling (BIM) 
tools, 15–19, 70–71

construction management functions, 
integration, 359–360

defi nition, 586
development, 383–384
4D capability, 286–290, 288t
impact, 373–376
problems, 43

Building model
authoring tools, 375
defi nition, 587
geometric shapes, 336
information, richness/availability, 368
initial section, sketch, 62f
repositories, 100

defi nition, 587
evolution, 136–148

usage, example, 169f
Building Object Model (BOM)

defi nition, 587
libraries, 60
portals, 249–252
product portals, comparison, 250t–

251t
2D/3D geometric representations, 247

Building Process Modeling Notation 
(BPMN), 122, 124

Building Services Life Cycle Analysis 
(BSLCA)

BSLCA-Integrated LCA tool, 
structure, 549f

software package, integration, 
549–550

buildingSMART
IFC, relationship, 113–114
International Implementation 

Support Group (ISG), 126
Building system, 55

cost estimation, 229–230
design/analysis, 222–230

BIM, usage, 203–204
layout, 233–234

applications, 233t
simulation/checking, 222–230

Built-in base object families, 47t
Built-in structural analysis capabilities, 

333–334

Business goals, clarity/focus, 190
Business practices, adoption, 12

C
CADDUCT, 53
CADPipe, 53, 102
California State Senate Bill 1953, 433
CAMduct, 102
Campus-wide project, 4D 

snapshots, 284f
Capital Facilities Information Handover 

Guide, 175
Cast-in-place (CIP) concrete, layout/

framework detailing, 338
Cast-in-place (CIP) reinforced concrete, 

337–338
Castro Valley Medical Center case 

study, 316
Ceiling, clerestory wall, 43f
Celestory wall, 43f
Center for Integrated Facility 

Engineering (CIFE)
fi eld productivity illustration, 10, 10f
Working Paper on Virtual Design and 

Construction, 190
Change, drivers, 380–389
Change Order (CO), 255

issuance, 6
CIMsteel Integration Standard Version 

2 (CIS/2), 100, 111, 295
defi nition, 587

City Geography Markup Language 
(cityGML), 106

CityGML, 134
Clad Engineering, 409
Clash detection

design/planning, 503–505
illustration, 537f
layout, combination, 555f

Closeout maintenance, BIM 
usage, 484

Cloudworx, 421
Code conformance/constructability, 

automated checking 
(development), 352

Collaboration
challenges, 26–27
improvement, IPD (usage), 21

Colocation, 239
Commitment tracking, 461
Communication, two-way cycle, 307
Company best practices, 

incorporation, 55
Company Way, 387
Complex curved surface modeling, 73
Component-based simulation, 363f

Components
reorganization, 291
reporting, 329–330
temporary components, 292
virtual construction, 306

Composite systems, 338, 339
Computational Fluid Dynamics (CFD), 

46, 226
model, input, 378
simulation, 550–554

Computer-aided design (CAD)
behavior, unlearning, 344–345
BIM, contrast, 2
CAD-based applications, 

drawback, 342
MEP/Revit, interoperability 

(absence), 457
public domain exchange format, 105
systems, 31

plotted drawing production, 15
technologies, production, 362
workstations, phase replacement, 346

Computer-aided design and drafting 
(CADD), 195, 366

Computer-controlled production 
machinery, technical 
progress, 381

Computerized Maintenance Management 
System (CMMS), 484

tool, 172
Computer modeling, concept, 354
Computer numerically controlled (CNC) 

machinery, 319, 321
instruction output, 334

Computing power, technical 
progress, 381

Concept design, 205
circulation analysis, abstraction, 219f
summary, 222

Concepts, 124–126
example, 125f

Conceptual design, 193–194
issues, 221–222

Conceptual estimating workfl ow, 
DProfi ler (usage), 560f

Concrete printing, 378
Construction

activities, verifi cation/guidance/
tracking, 296–297

analysis/planning, 281–293
BIM design applications, differences, 

68–69
BIM implementation, 357
BIM tools, predefi ned 

objects, 48t
clients, impact, 362–363
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companies
impact, 367–369
information integration, 387–388

contracting, impact, 369–371
design, integration, 254
education, impact, 371
estimated costs (labor cost), 11
fi rms, types, 265–268
4D view, 283f
hourly workers, real wages 

(trends), 13f
labor productivity indexes, 10f
management functions, BIM tools 

(integration), 359–360
paperwork, reduction, 327
parametric modeling, 50–54
planning

4D CAD requirements, 24
support, 4D models (usage), 

283–284
process, 237

visualization, BIM (usage), 
299–300

procurement/design, 
synchronization, 25

productivity, decrease (reasons), 
12–13

products (visualization), BIM 
(usage), 299–300

regulation, 386
review, 196
schedule, Gantt chart (sample), 282f
workers, benefi t packages, 12

Construction detailing (CD), 196, 201
Construction industry

analysts, process changes, 353
effi ciency, construction cost (NIST 

study), 13–15
interoperability inadequacy, costs 

(addition), 14t
labor productivity, CIFE study, 10–13

Construction-level building models, 
230–236

building systems layout, 233–234
collaboration, 239
design review, 238–240
drawing/document production, 

234–236
human interaction level, 239
integration, benefi ts, 237–238
specifi cations, 236

Construction-level information, 
development, 204

Construction-level model development, 
230–231

Construction-level modeling, 194

Construction Management at Risk (CM 
at Risk), 4, 8

Construction management (CM) 
information, 54

Construction manager (CM) oversight, 
187–188

Construction Operations Building 
information exchange (COBie), 
120–121, 131–132, 175

COBie2 data sections, 132
objectives, 131
updating, 131–132

Construction sites
BIM, usage, 367–369
offi ces, BIM/4D CAD (usage), 369
work face, 378–379

Construction Users Roundtable 
(CURT), 190

Constructive Solid Geometry (CSG), 
34–36

CSG-based CAD systems, 43
defi nition, 587
expressions, shape parameters, 36
operation/primitive shapes, 35f

Contour crafting, 378
Contractors

BIM adoption, 356
BIM coordination, usage, 364–365
BIM development processes, 

270–272
BIM usage, 263
coordination/scheduling, Navisworks 

model, 429f
cost estimating, 275–281
designers, collaborations, 369–371
economic interests, 382
4D, usage, 364–365
offsite components, usage, 10
quantity takeoff, 275–281
success, 5

Contractors’ Guide to Building 
Information Modeling, 
301–302

Contracts
changes, implications, 300–302
deliverables, 183f
language, modifi cation, 180–185

Coordination/collaboration, 
communication (requirement), 
195, 197

CORENET, 228
Core thermal zone modeling, example, 

219f
Cost estimates

obtaining, 152
reliability, impact, 162–163

Cost estimating, 275–281
process, automation (upfront work), 

472f
Cost estimation, output (example), 221f
Cost management, 162–165

BIM applications, usage, 163
Cost reliability, 162–165
Cost/schedule control, integration, 

293–295
Courthouse circulation path, access 

(security), 364f
Courts Design Guide, 218
Courtyard by Marriott

air quality, 426
aspect models synchronization, 430
building process, sequence, 419f
case study, 415
contractors coordination/scheduling, 

Navisworks model, 429f
design approach, 418–419
design/evaluation interaction, 430
design workfl ow, 419f
energy model, 426–427

analysis results, 427f
façade design, 418
façade precast panels, 423–425
fl oor-by-fl oor modeling process, 421f
integrated 3D scan, 420f
LEED analysis results, 427–428
LEED certifi cation, 425–426
LEED standards, achievement, 428f
LEED/Sustainability ROI analysis, 

costs, 428f
lessons, 430–431
main entrance visualization, 416f
multi-hotel model, Revit (usage), 416f
point grid correction, 422–423
point grid generation, 422f
precast façade panels installation, 

424–425
precast panel installation 

process, 425f
project goals, 417–418
project overview, 417t
reality layer, 424
resource effi ciency, 418
scanning, 430

process, 420–421
sloping slab, slab edge detail, 424f
structure recycling, 417–418
structure scanning, 419–423
subcontractor coordination, 429–430
surface generation, 421–422
surface modeling, 421–422
sustainable design, 418
team coordination, 429–430
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Courtyard by Marriott (Continued )
3D solid model, 2D profi les, 423–424
urban impact, 417
water savings, 426

Critical Path Method (CPM) scheduling 
software, 281

Crown House Technologies, hospital 
project system, 322

Crusell Bridge
BIM software provider, 498
bridge deck, architectural 

rendering, 495f
case study, 494
clash, example, 505f
clash detection, design/planning, 

503–505
construction

phase, BIM usage, 502–512
planning, 4D (interaction), 505–507
stage, 497–498

cut section views, 504f
data, 496t
design, solicitation, 496
fi le transfer, information exchange, 

500f
fi nal product, initial model 

(preparation), 503
information exchange, 

synchronization (usage), 501f
in-house fabricator software, 

screenshots, 508f
interoperability, 498–500
laser scanning, 510–511
Last Planner System, BIM support, 

511–512
learning experience, 497–498
lessons, 512–513
model synchronization, 500–502
point cloud, photograph/scan, 510f
project phases, BIM/applications 

(usage), 499t
project team, 496t
project timeline, 497f
rebar

detailing/fabrication/installation, 
507–510

material takeoffs, Tekla Structures 
provision, 508–509

workfl ow, 509
rendering, 494f
schedule, 4D video animations, 

505–506
structural steel

components, fabrication/
installation, 507

onsite erection, 507

structure, building model, 495f
synchronization

performing, 501
requirement, 501–502

temporary structures, design/
planning, 503–505

visualization, 503
work sections, 506f

CSI Masterformat, 253
Curtain walls, 338–339, 547f

importance, 339
modeling, 339
popularity, 547

Curved surface modeling, 
complexity, 73

Custom component libraries, 
preparation, 345

Customizable parts/relationships, 
328–329

Custom numerical control (CNC) 
fabrication, support, 378

Custom parametric objects, 
development (ease), 73

Custom tags, defi ning, 135
Cutting instructions, output, 334
Cycle times, reduction, 314–315

BIM, usage, 298

D
Data exchange, complexity, 110f
Data eXchange Format (DXF), 108
Data models, 99
Daylight studies, series, 400f
Decision-making, quality 

(empowerment), 205
Decomposition, 292
Deliverables

requirements, change, 180–185
Deliverables, COBie specifi cation, 131
Delta BIM (ArchiCAD), 66
DELTA-server technology, 374
Design

alternatives (development/
assessment), Onuma System 
(usage), 158f

BIM, impact, 193–194
construction

integration, 254
planning, synchronization, 24

coordination
confl icts, avoidance, 316–317
errors, reduction, 315–317

detailing/integration, 
collaborative process (BIM 
support), 307

disciplines, collaboration, 22

errors
preconstruction discovery, 24
reduction, clash detection (usage), 

272–275
fi rms

change, 365–366
staffi ng, change, 258–260

intent, 199
consistency, 22

model
integrity, maintenance, 377
usage, 23

omissions, preconstruction 
discovery, 24

processes, BIM (usage), 203
procurement/construction 

synchronization, 25
professions

impact, 365–367
services, 384–385

scenarios, reconfi guration/
exploration, 158, 160

team, collaboration, 231
technical services, range, 202
visualizations, 21

Design-bid-build (DBB)
approach, 4–7, 10–11
process, requirements, 6
procurement process, 199
schematic diagram, 4f

Design-build (DB)
construction projects, 381
contractor, contractual relationship 

(establishment), 8
delivery, modifi cation, 184–185
owner/client, commercial 

relationship, 199–200
process, 4, 7–8
projects, LACCD BIM standard 

workfl ow/deliverables, 7f
Design Build Institute of America 

(DBIA) estimates, 8
Design changes

automatic low-level corrections, 21
reaction, 23–24

Design-construction integration, 
237–238

Design development (DD), 196, 201
collaborative process, BIM 

support, 307
Design-engineering-construction 

project-oriented market, 142
Designers

contractors, collaborations, 369–371
cost estimation, importance, 229–230
economic interests, 382
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services/roles, shift, 365–367
top-down design development 

approach, 319
Design for fabrication, 204
Design-for-manufacturing (DfM) 

rules, 46
Designing (future), BIM (usage), 29
Design practice

adoption, 253–258
BIM justifi cation, 253–256
phased utilization, 257–258
training/deployment, 256–257

Design services
changes, value added cost, 198f
compensation/distribution, 198f
concept design development, 254
providers, 309–310
scope, 197–203
specialization/commoditization, 

economic driver, 380
Desktop/LAN libraries, 252–253
Detailing

costs, reduction, 317–319
production phases, automation 

(increase), 366
Detailing for Steel Construction (AISC), 54
Devenney, 447
Dictionaries, international framework, 

129–130
Digital interoperability, resolution, 455
Digital model, signing, 373
Digital Project (DP) (Gehry 

Technology), 40, 68, 84–86, 522
scalability, 85
strengths/weaknesses, 86

Direct links, API usage, 107
Distributed computing, technical 

progress, 381
Divide and conquer strategy, 

implementation, 408
Documentation

production phases, automation 
(increase), 366

Documentation ownership/production, 
legal changes, 27

Document production, 234–236
Document Type Declarations 

(DTDs), 135
Domain Committees, 113
DPR Construction, 465–467
DPR model-based cost estimating 

solution, 468–469
DProfi ler, 91–92, 276, 373

strengths/weaknesses, 92
system, 229
usage, 560f

DPR self-perform work, 468f
Drafting productivity (improvement), 

BIM systems (usage), 342–343
Drawing eXchange Format (DXF), 99
Drawing generation, 60–64, 73

plan/section/elevation, usage, 62
Drawing production, 234–236

process, automation, 63–64
weak level, 62–63

Drawings
importance, 372–373
production automation, 235–236
role, 384

Drawing sheets, inclusion, 61
Drilling instructions, output, 334
Drofus, 145
Duct sections, fabrication, 341
DWF format, 102

E
Early concept design

assessment, space names, 216–217
Early concept design, BIM models, 215f
Economic drivers, 380–382
ElementWall, 117
ELPOS, 338
Employee-owner NURBS 

geometric surface modeling 
tool, 207–208

Energy analysis, 226
Energy consumption (reduction), 

energy analysis (usage), 
161–162

Energy model analysis results, 427f
Engineered to order (ETO) building 

components, annual market 
volume, 309t

Engineered to order (ETO) components, 
305, 308

fabrication, 370–371
fabricator product fl ow/information, 

311f
prefabrication, 329
producers, 309
RFID tracking, 323
systems, types, 339

Engineered to order (ETO) products, 
manufacturer application, 324

Engineering
costs, reduction, 317–319
fi rms, workplace roles/activities 

(change), 366
productivity (improvement), BIM 

systems (usage), 342–343
services, integration, 194
staff, training, 344–345

Engineers
BIM adoption, 356
BIM usage, 193

Enterprise resource planning (ERP), 
330

applications, usage, 388
systems, extensions, 388

Envelope detailing, 406–412
Envelope skin/structure, geometric 

defi nition, 404–405
Environmental analysis tools, non-

project-specifi c information, 213
Environmental Sketch Suite, building 

model (analyses), 212t
Equipment installation process, 

phases, 488
Estimate accuracy, BIM quantity takeoff 

tools (usage), 164–165
ETABS design analysis, 456
EuroSTEP Share-A-Space Model 

Server, 146
Evaluated shape, 36
Exactal CostX Version 3.01, 278
Exchange formats

defi nition, 587
proprietary exchange format, 

107–108
schema, basis, 106f
types, 105–110

Exchange Models (EMs), 124
Exchanges

internal structure, support, 143f
process map, 123f
protocols, language support, 104

Exchange schema, defi nition, 588
EXPRESS, 104, 106

usage, 110–111
Express elevators, 246f
eXtensible Markup Language (XML), 

104, 106
formats, 135
XML-based schemas, 132, 135

External catalog fi les, links, 67
External parameter management, 66–67
External Reference Files (XREF), 93

F
Fabricated components, design model 

(usage), 23
Fabrication

BIM design applications, differences, 
68–69

BIM tools, predefi ned objects, 48t
change, pace (planning), 345–347
components, reporting, 329–330
detailing, 306
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Fabrication (Continued )
human resources, considerations, 347
modeling, 53
operation, BIM adoption, 342–347

activities, 344–345
goals, setting, 343–344

tasks, automation, 333
Fabrication-level BIM modeling 

systems, 63
Fabricators

BIM software, 334t–335t
BIM system requirements, 328–333
BIM usage, 305
classes, needs, 333–342
drawing sets, inconsistencies, 317
engineering department, 

BIM workstations (staged 
adoption), 346t

information visualization, 331, 333
in-house software, screenshots, 508f
interoperability, 331
software systems, 328–329
types, 308–310

Facilities
assets management, BIM asset 

management tools (usage), 168
information, commissioning/

handover (improvement), 25
maintenance

BIM usage, 484
optimization, 152

management database, 484–485
managers

BIM, usage, 151
building model, 172–175

operations, simulation, 160
organizational performance, 

simulation, 230
retrofi t/maintenance work, impact 

(evaluation), 168
Facilities management (FM), 

167–169, 482
database, population, 168
optimization, 152
tools, 170–172

Facilities management/operation
improvement, 25
product, 142
system, integration, 25–26

Facility condition index, 569
Facility Information Council (FIC), BIM 

technology (defi nition), 15–16
Feasibility studies, 196
Feature, defi nition, 588
Federated document collaboration 

system, usage, 458–459

Federated Model Management 
architecture, 460f

Feedback cycles, reduction, 403
Fenestration, 338–339
Field conditions (reaction), 4D-

coordinated BIM models 
(usage), 166–167

Field database access, 485–487
Field personnel, PC usage, 332f
Field scanning equipment tags, tablet 

computer (usage), 488f
File-based exchange, evolution, 136–148
Financial risk, reduction, 151
Finite element analysis, 333–334
Finite element model (FEM), mesh 

(representation), 103
Form Fonts EdgeServer product, 249
4D CAD, 282

schedule analysis, 264
techniques, usage (examples), 331
usage, 369

4D-coordinated BIM models, usage, 
166–167

4D fi nancial model, 159f
4D model

benefi ts, 285–286
communication, 285
data interfaces, diagram, 289f
scaffolding, 292f
site logistics, 285
snapshot, 284f
stakeholder input, 285
views, 166f

4D modeling processes, 286–290
diagram, 289f
manual CAD-base methods, 286

4D scheduling software, support, 384
Four-dimensional (4D) CAD, 

requirements, 24
Framework model, 114
Freeform Concrete Construction 

research project, 379f
Freeform design, Bonzai (usage), 210f
Freeform design, Rhino (usage), 208f
Freeform façade, partial assembly, 40f
Fully informed set, delivery, 447

G
Gantt chart, sample, 282f
Gases, supply/disposal (piping), 340
Gehry Technologies (GT), 243
General contractors, bids, 5
General Motors Production Plant case 

study, 314–315
General Packet Radio Service (GPRS), 

106–107

General Service Administration 
(GSA), 213

BIM model usage demand, 354–355
Preliminary Concept Design 

Assessment Tool, general 
confi guration, 214f

Generative Components
cladding, initial modeling, 408
usage, 39

Geographical Information Systems 
(GIS), 372

Geometry
acquisition, laser scanning 

(usage), 379
IFC representation, 118

Geometry Gym, 209
Ghosting, 345
Globalization, impact, 380
Global positioning systems (GPS) 

technologies, 297, 388
Global Unique ID (GUID)

creation/reading, 140
object identifi cation, 139

Google 3D Warehouse, 249, 252
Google Earth, 372, 572
GoToMeeting, 440, 452

usage, 459f
Graphisoft ArchiCAD, 40

BIM Server, 146
Green building, demand (increase), 358
Green Building XML (gbXML), 

133, 372
Green construction practices, 372
Groupe Spécial Mobile (GSM), 106
GT-STRUDL, 223
Guaranteed Maximum Price (GMP), 8

construction manager, 481

H
Hand-built models/datasets, 241
Helsinki Music Center

advanced simulations, BIM 
(usage), 546

applications/models, 545f
BIM development/application, 543
BIM fl ow/interoperability, 554–555
BIM tools, usage, 545–546
BSLCA-Integrated LCA tool, 

structure, 549
case study, 539
clash detections, combined 

model, 554
concert hall shell, computer building 

model, 542f
curtain walls, 547f

popularity, 547
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design alternatives
comparison, energy simulation 

(usage), 546–549
comparison, LCA analysis, 551f

design quality/productivity 
(improvement), BIM (usage), 
553–554

design team, BSLCA (usage), 550
energy consumption/cost 

comparison, 548f
glazing alternatives, simulation 

results, 548–549
Glazing Type One, 547
Glazing Type Two, 548
high-quality indoor environment 

design, CFD simulation, 
550–554

hourly simulation, 548
HVAC/sprinkler network model, 

MagiCAD (usage), 554f
HVAC system design assessment, 

CFD usage, 552
IFC fi les, BSPro COM-Server, 556f
layout/clash detection, model 

(combination), 555f
lessons, 555–556
lifecycle assessment (LCA), 

549–550
lobby area

air temperature distribution, 552f
air velocity distribution, 553f

MagiCAD, usage, 553
model-based analysis, 544–545
musical instrument, tuning, 542
one-tenth scale model, 541f
project design, competition, 541
project team, 543–545

list, 543t
rendering, 540f
schematic design energy consumption 

simulation results, 547f
schematic design stage, energy 

simulation, 546
working process, effi cacy/competency 

(architect focus), 544
Hierarchical relations, 64–65
Hierarchical structural layout, 

diagram, 402f
High-quality indoor environmental 

design, CFD simulation, 
550–554

Hillwood Commercial Project
benefi ts, realization, 564–565
BIM estimating process, overview, 

559–562
Building Type, 559

case study, 557
conceptual estimating

process, 558
support, BIM technology 

(overview), 559
workfl ow, DProfi ler (usage), 560f

cost estimate
accuracy, 564
DProfi ler snapshot, 562f
visual representation, 564–565

design alternatives, 562–564
design option, 562
details, overview, 558f
exterior window wall system, glazing 

frit fi lm (usage), 562–563
information, DProfi ler snapshot, 561f
labor-hours, estimation, 564
model, snapshot, 563f
preconstruction, reduction, 564
3D site rendering, 557
2D spatial view, DProfi ler system 

screenshot, 563f
Horizontal Glue, 146–147
HVAC systems, ducts, 339

I
IES VE, plug-in, 207
IfcElement, relationship, 117
IfcObject level, usage, 117
IfcRoot, assignation, 116–117
i-Model, 144
Independent quantity survey, 5
Industry Alliance for Interoperability 

(IAI), 113
Industry Foundation Class (IFC), 

18, 106
building product data model, 99–100
buildingSMART, relationship, 

113–114
coverage, 118–119
data format, usage, 216
defi ning, 114–117
defi nition, 588
export/import, user interface 

buttons, 120
fi les, BSPro COM-Server, 556f
ifcXML, 133
interfaces, 209–210
interoperability, implications, 

128–129
project, domain uses, 115f
Solutions Factory, 127
standardization, support, 129–135
structure, 116f
subschemas, system architecture, 115f
usage, 119–128

Infl ation-adjusted wages, 12
Information

asset management, 167–169
contractors, BIM (usage), 268–270
development, concept, 200–203
exchange, interoperability 

(relationship), 522–523
exchange technologies, technical 

progress, 381
increase, 373–376
integration, 387–388
standardization, driver, 381
usage, 27
visualization, 331, 333

Information Delivery Manual (IDM), 
124, 126

Information technology (IT) 
reevaluation, BIM support, 17

Infrastructure coordination, integrated 
3D MEP models (usage), 
160–161

Initial Graphic Exchange Specifi cation 
(IGES), 99

Innovator phase, 185–186
Innovaya, 277–278
Input room information, OPS 

interfaces, 573f
Institute for Advanced Building 

Informatics (IABI), 126
Integrated Agreement for Lean 

Project Delivery (IFOA), 154
Integrated conceptual design

single model, multiple assessments, 
217–221

Integrated conceptual design, example, 
213–222

Integrated design-build services/
agreements, 385

Integrated education, 371
Integrated Form of Agreement 

(IFOA), 357
Integrated practice, benefi ts, 357
Integrated Project Delivery 

(IPD), 9
approach, 153–154
arrangements, 369
guidelines, AIA publication, 357
option, 200
owner (primary benefi ciary), 9

Integrated project team, 
development, 436f

Integration, increase, 373–376
Interaction information 

workspaces, 358
Internal leadership/knowledge, 

building, 176–177
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International Construction Information 
Society (ICIS), OmniClass 
development, 130

International Implementation Support 
Group (ISG), 126

International Organization for 
Standardization (ISO)

ISO 15926, 112
OmniClass development, 130

International Standards Organization-
Standard for the Technical 
Exchange of Product (ISO-STEP) 
model data, defi nition, 588

Internet, impact, 376
Interoperability, 99, 331

defi nition, 588
importance, 105–106
information exchange, relationship, 

522–523
model information, mapping, 

104–105
tools, technical barrier, 382–383

ISC Project, planning system (usage), 
574–576

ISO-STEP, EXPRESS (usage), 110, 114
ISO-STEP-based formats, 108
ISO-STEP-development data modeling 

language, 106

J
Job skill requirements

examples, 179
modifi cation, 178

Jotne EDM Model Server, 147

K
KanBIM systems, 369
KanBIM user interface, example, 370f
Keogh McConnell Spence (KMCS), 398
Knowledge embedding tool, 56–57

L
Labor productivity, indexes, 10f
LADAR, usage, 323, 388
LANDCADD, 79
Lansdowne Road Stadium Development 

Company (LRSDC), 398
Laser scanning

point cloud data, mapping, 360f
usage, trend, 379

Laser scanning technologies, 296–297
Last Planner System (LPS)

BIM support, 511–512
meetings, 505–506

Last responsible moment (LRM), 450
milestones, 447

Leadership in Energy and 
Environmental Design (LEED)

analysis results, 427–428
certifi cation

requirements, conformance, 366
schemes, 372

compliance, 358, 385
evaluation, feature (addition), 294
Gold certifi cation, 415–416, 427
standards, achievement, 428f
Sustainability ROI analysis, 

costs, 428f
Lean construction

BIM, relationship, 386–387
BIM, synergies, 297–300
techniques, 24–25

Leaner construction, 325–326
processes, BIM facilitation, 326

Lean principles, 299t
BIM support, 300

Learning curve, diffi culty, 186–187
Legion Studio, visual/analytical outputs 

(examples), 167f
Leica Geosystems HDS Worldwide User 

Conference, 423
Letterman Digital Arts Center (LDAC), 

model completion, 296
Letterman Lucas Digital Arts center 

team, model usage, 172
Level of detail (LOD), 291

issuance, 234
Lifecycle assessment (LCA), 549
Lifecycle maintenance, 322–324
Lighting simulation, 226
Limited Liability Corporations 

(LCCs), 357
Line-by-line layout, change, 195
Liquids, supply/disposal (piping), 340
Lite BIM tools, 383
Local area network (LAN) 

environments, usage, 439–440
Long transactions, 138
Look-ahead network plan, 462f
Los Angeles Community College 

District (LACCD), 176
BIM DB project standard, 7f
BIM usage guidelines, 8

Louver opening layout, 409f
Low-cost CAVEs, 384

M
Machine-guidance technologies, 297
Made-to-order components, 308
Made-to-order plant-management 

market, 142
Made-to-stock components, 308

MagiCAD, usage, 554f
Maintenance work orders, usage, 

490–491
Management functions, 293–295
Management information systems, 

interface, 330–331
Manual CAD-based methods, 286
Manufacturers, long-term agreements, 

12–13
Manufacturing hourly workers, real 

wages (trends), 13f
Manufacturing-oriented parametric 

modeling tools, BIM design 
applications (differences), 69

Maryland General Hospital (MGH)
barcode format, usage, 486f
BIM usage, 487f
Building Information Systems, 

483–487
case study, 323–324, 480
closeout, BIM usage (reasons), 

481–483
closeout maintenance, BIM 

usage, 484
construction/closeout/

commissioning, 487–489
equipment

addition/replacement, 489–490
addition/replacement processes, 

490f
data, Tekla software (custom tabs), 

489f
equipment installation process, 

phases, 488
facility maintenance

BIM usage, 484
workfl ows, 489–491

facility management
BIM integration, 487f
BIM usage, 481–482
database, 484–485

fi eld database access, 485–487
fi eld scanning equipment tags, table 

computer (usage), 488f
Guaranteed Maximum Price (GMP) 

construction manager, 481
lessons, 492–493
maintenance work orders, 490–491

processes, 491f
MEP systems, modeling, 483
process, shortcomings, 482
rendering, 481f
service calls, 491

Masonry, parametric model, 56f
Mass customization, 307
Massing studies, generation, 216f
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Mass objects, 211
Masterformat, 130
Material takeoffs, generation, 313–314
Mechanical, electrical, and plumbing 

(MEP) systems, 305
model view, 340f
requirement, 233–234
usage, 61

Mechanical parts (generation), B-reps/
Boolean operations (usage), 34f

Mega-panels, 518
shop drawing, 524f
structural analysis, Robot (usage), 523f
support, 519

Memory-based systems, 65
Memory-swapping, occurrence, 65
Merck Research Laboratories, 

auditorium (layout detail), 235f
Metadata, 119, 330

term, coinage, 139
Microstation CAD fi les, usage, 404
Mission dependency index, 569
Mobile computing, power (increase), 

382
Model analysis, 376–379
Model-based cost estimating, 462–475

benefi ts, 473–474
lessons, 474–475
options, DPR identifi cation, 466–467
process, 466f, 469f

Model-based estimating, nonintegration, 
467

Model geometry, requirement, 377–378
Model information

organization, 181, 183
scope/detail, 181
uses, 181

Modeling applications, 94–95
Model manager, 260, 366

role, 385
Model ownership/management, issues, 

187–188
Model synchronization, defi nition, 588
Model View Defi nition (MVD), 120

preparation, 358
uses, 128–129

Model viewer software, 374
Model views, importance, 120–122
Model View Validation, 126
Modifi ed design-build delivery, 184–185
Module pattern, 246f
Moore’s Law, 382–383
Multicriteria optimization methods, 

availability, 378
Multidisplay environments, 358
Multidisplay workspace, 359f

Multi-home model, Revit (usage), 416f
Multiple BEM platforms, 374–375

N
National 3D/4D BIM Program, 

establishment, 180
National Building Information Modeling 

Standard (NBIMS), 122, 181, 
295–296

Committee of the National Institute 
of Building Sciences (NIBS), 
BIM technology defi nition, 
15–16

construct phase (phase three), 
126–127

defi ning/implementing, steps, 121f
deploy phase (phase four), 127
design phase (phase two), 124–126
Initiative, BIM categorization, 16
methodologies, 17
phases, 122–127
program phase (phase one), 122, 124
tools, commonness, 352
usage, 100

National Institute of Building Science 
(NIBS), 120

National Institute of Standards and 
Technology (NIST)

construction industry ineffi ciency 
cost study, 13–15

National Institute of Standards and 
Technology (NIST), information 
fl ow/redundancy study, 10

Navigant, 447
Navisworks, 239

model, 429f
combination, 458f

Neutral format building models, 228
Nondomain specifi c/extensible schema, 94
Nonfarm industries, labor productivity 

indexes, 10f
Nonmodifi ed objects, elimination, 66
Nonuniform B-splines (NURBS), 38

surfaces, 118
surfaces, limitation, 206

O
Object-based parametric modeling

defi nition, 589
evolution, 32–45
strengths/limitations, 67–68

Object libraries, 246–249
organization/access, 248–249

Objects
class, defi nition, 588
defi nitions, 247–248

feasibility, violation, 18
grouping, requirements, 340–341
management, links, 65–66
metadata, synchronization, 140t
model, support, 99
parameters, cost assemblies 

(matching), 472f
Off-Cycle Crew Support Units 

(OCCSU), 568t
benefi ts, 583
lessons, 582–583
Planner system, workfl ow, 578f
system, 581–584

implementation, 582
requirements, 581–582

Offi ce of Statewide Health Planning 
and Development (OSHPD), 
431–432

phased plan review process, 442
Offsite fabrication, planning/design 

information, 295–296
OmniClass, 130
On-demand drawings, 372–373
100 11th Avenue (New York City)

BIM skill set, requirement, 525
case study, 514
condominium project, 514f
cross-section view, 521f
curtain wall assembly, 518–519
drawings, FormZ model, 517f
fabrication activities, 519–520
fabrication team, 519
glass pane variation, master 

spreadsheet (usage), 517f
information exchange, 

interoperability (relationship), 
522–523

innovation/challenges, BIM process, 
516–521

lessons, 523–525
material selection, 516
mega-panel

assembly, 516, 518
parametric Powercopy, 518f
shop drawing, 524f
structural analysis, Robot (usage), 

523f
parametric modeling, 516–519
parametric panels, 516
performance mock-up, 520–521
project team, 515t
slab edge detail, 521f
sound transmission class (STC), 

prescription, 515
visual mock-up, 519–520

photo, 520f

BINDEX.indd   621BINDEX.indd   621 3/8/11   10:58:22 PM3/8/11   10:58:22 PM

www.EngineeringBooksPdf.com



622 Index

One Island East (OIE) Offi ce Tower, 
case study, 177, 181, 185, 
276–277

One Island East (OIE) Project, 
Hong Kong

automated clash detections, 
examples, 531f

automated quantity takeoff, 534f
BIM creation/coordination, 529–530
building information model

creation/coordination, 529–530
database structure, 532f
data structure, 533f
elements, usage, 535–536
implementation process, post-

tender stage, 534–537
organization/structure, 531–533
structure, 532–533

case study, 526
clash detection, illustration, 537f
computer rendering, 528f
construction sequence, illustration, 

536f
developer, Swire Properties, 527–528
information, summary, 527t
lessons, 537–539
Podium, BIM data structure, 533f
pretender stage BIM implementation 

stage, 528–534
product structure, 531–532
project elements, three-dimensional 

coordination, 537f–538f
project organizations, 528–529
project team, BIM integration, 529f
schedule integration/visualization, 

536f
site progress, 535f
tendering, 533–534
2D/3D translation, 530f

Online access/review, initiation, 
371–372

ONUMA Planning System (OPS), 571
input room information, 

interfaces, 573f
Onuma System (OS), usage, 158f
OpenBIM Collaboration Format, 275
Open Geospatial Consortium 

(OGC), 175
OpenGIS (XML schema), 133
Open Standards Consortium for Real 

Estate (OSCRE), 174–175
Operating room, component-based 

simulation, 363f
Operational productivity, 

improvement, 162
Operation simulation tools, 172

Operations & maintenance (O&M), 131
square footage, 14

Oracle Primavera, 147
Organizational boundaries, 3f
Organizational changes, implications, 

300–302
Output only third-party plug-ins, 374
Outsourcing, impact, 185
Owners

BIM adoption, guidelines/issues, 
189–191

BIM application areas, 155–168
BIM example, 174t
BIM tool guide, 169–172
BIM usage, 151
building model, 172–175
impact, 361–365
postconstruction, 365
preconstruction benefi ts, 20–21
upper/lower limits addition, 163f

P
Paper-based practices, 20
Paper-centric processes, task 

automation, 17
Paper drawings, usage, 380
Parameter lists, external spreadsheets 

(usage), 66–67
Parameter setting, input panel, 245f
Parametric 3D model, insertion, 232
Parametric 3D modeling, 

development, 354
Parametric approach, technical 

implementation, 403–405
Parametric assemblies, development, 242
Parametric collaboration, 402–403
Parametric Cost Engineering System 

(PACES) (EarthTech), 220
Parametric design, 46–50, 402–403
Parametric graph, rules (range), 38
Parametric modelers, model exchange 

problems, 68
Parametric modeling, 31, 45–57

degrees, 44–45
evolution, 37
example, 44f
importance, 50
systems, 45

Parametric model platform, 139
Parametric models, usage, 165
Parametric object

capability, existence (absence), 55
customization, development 

(ease), 73
defi nition, 17–18, 589

provision, 39

families, defi nition, 38
modeling, usage, 39

Parametric parts/relationships, 328–329
Parametric shapes, 57–69
Parametric Technologies Corporation 

(PTC), 40–41
Parametric Technology Corporation 

(PTC), 558
Parametric tree representation, 38f
Parametric wall, defi nition, 42–43
Parts, confi guration, 54–55
Pass-through lobbies, 246f
PCI Design Handbook (Prestressed 

Concrete Institute), 52–54
Peer object relations, 64
Performance-based acquisition 

(PBA), 184
Performance-based contracts, 184
Performance-based design contracts, 

commonness, 385
PERI CAD, 338
Perimeter modeling, example, 219f
Peripheral hardware, technology 

developments, 360
Person-to-person collaboration, 

requirement, 139
Phased utilization, 257–258
Physical clash detection, 340–341
Physical products, 2D/3D geometric 

representations, 247
Pinned connections, fi xed connections 

(differences), 224
Piping spools, 341
Planning matrix, solver generation, 246f
Platform-to-tool data exchange, 

complexity, 102
Platform-to-tool exchange, basis, 101
Platform user interface consistency, 75
PlumbingWall, 117
Podium, 532

BIM data structure, 533f
Point cloud surveys, production, 

360–361
Point grid correction, 422–423
Polyhedral forms, composition, 33
Post construction benefi ts, 25–26
Powercopy, 518
Preassembly

degrees, increase, 326
increase, 321

Precast concrete, 335–336
automated reinforcing 

layout/connections (Tekla 
Structures), 51f

beam, drawings, 317
fabrication, needs, 335–336
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spandrel beam, drawing 
inconsistency, 318f

Precast fabrication-level architectural 
façade, 51–52

Precast façade panels installation, 
424–425

Precast panel installation process, 425f
Precast parts, grouping, 336
Preconstruction benefi ts, 20–21
Predesign, 196
Prefabricated ceiling services 

modules, 323f
Prefabricated ETO components, 

requirements, 330
Prefabricated solutions, viability, 314
Prefabrication

degrees, increase, 326
increase, 321–322
trend, 322

Preliminary circulation/security 
assessment, 218

Preliminary cost estimate, 220–221
Preliminary energy analysis, 

219–220
Pretender stage BIM implementation 

process, 528–534
Primitive shapes, 34

defi nitions/compositions, 35f
Process barriers, 185–188
Process Map, 122
Process mapping, 461

network, 462f
Procurement, purchasing/tracking, 294
Product

exchanges, support, 99
data models, 110

life cycle time, reduction, 326
structure, 531

Production
building code checkers, 

development, 377
cycle times, reduction, 313–315
detailing systems, vendors, 387–388
lead time, benchmark, 315f

Product Lifecycle Management (PLM) 
systems market, 142

Program compliance
assurance, 152
checking, automated model 

verifi cation tools (usage), 
358–359

improvement, 157–158
Programmatic requirements, 

development (integration), 157
Progress assessment, metrics 

establishment, 190

Project
axonometric views, 320f
BIM guidelines, development, 176
BIM implementation, leading, 

175–185
collaborative single unit 

contracting, 200
construction schedule, Gantt chart 

(sample), 282f
delivery, collaborative forms, 

198–200
design

completion, 186
skills, demand (shift), 259t

documentation, impact, 372–373
elements, three-dimensional 

coordination, 537f–538f
fi nancing, 186
ghosting, 345
information, embedded views, 94–95
lifecycle, project cost (impact), 164f
management techniques, description, 

434–442
phases, 362

illustration, 392f
processes, task automation, 17
process fl ow, 271f
representations, management, 103
return on investment (ROI), 165
risk, management, 154
schedule, reduction, 151
stakeholders, input (receiving), 158
status, 293
team collaboration, support, 18
transactions/synchronization, 

136–141
Project (Microsoft), 281
Project data management (PDM) 

systems, 136
ProjectWise Navigator, 144–145
ProjectWise system, 439–440
Properties

handling, 58–60
long-term solution, 60

management support, 76
stages, 58

Property sets (P-sets), 118–119
Proprietary exchange format, 107–108
Proxy objects, 211
PSetWallCommon, 117
Public product data model exchange 

formats, 108
Pull fl ow control, 325
Pull production system, enabling, 313–314
Purpose-built applications, maturation, 

387–388

Q
Quality control, 323–325
Quantity takeoff (QTO), 102, 275–281

estimating, support, 279–281
support, guidelines/BIM 

implementation issues, 279–281
tool, 278–279

R
Radio Frequency Identifi cation (RFID)

tagging, 361
tags, 297, 388

usage, 323, 341
technology, 360

feasibility, 330–331
Real wages, trends, 13f
Rebar

shapes, output, 336
workfl ow, 509

Reconstruction work, 12
Reinforced concrete building projects, 

experimental data, 320t
Relational structures, 57–58
Relations

information, types, 58
object linkage, 118

Remote sensing technologies, technical 
progress, 381

Request for Information (RFI), 255
involvement, 6
number, impact, 364

Research
impact, 376–379
requirement, 377–378

Revit, 68, 77–80, 209
architecture, support, 79
CAD MEP models, interoperability 

(absence), 457
MEP, 78
product libraries, 78
strengths, 79–80
structures, 78, 225
Tekla model, interoperability 

(absence), 457
weaknesses, 80

Rhino, 67
Rhinoceros (McNeel), 79, 205, 207–209
Rigging table, sketch, 412f
Robot Millenium structural model, 

input loading data, 406f
RSMeans cost data, 559
RUCAPS, 36–37

S
Safety management, 294–295
Sage Timberline, 277–278

BINDEX.indd   623BINDEX.indd   623 3/8/11   10:58:23 PM3/8/11   10:58:23 PM

www.EngineeringBooksPdf.com



624 Index

Scaffolding, 292f
Scalability, 64–65, 74

defi nition, 589
Scenario planning, BIM (usage), 

577–581
Schedule

duration (reduction), 3D 
coordination/prefabrication 
(usage), 165

management, 165–167
properties, 292–293

Schedule-related risk (reduction), BIM-
based planning (usage), 166

Schema, defi nition, 589
Schematic design (SD), 196
SDS/2 (Design Data), 51, 102
Sector Command Center Planning 

(SCCP) Tool, 581
SEEK (object library), 80
Self-perform work, DPR model-based 

cost estimating solution, 
468–469

Semantic searches, customization 
(development), 375

Semantic searching, 374–375
Sensor/control monitoring, 171
Servers, cloud confi gurations, 138
Service provider

impact, 173–174
interview, 178–179
network construction/education, 

179–180
selection, 177–179

Shapes, generation, 33f
Shared incentive plans, 184
Shop drawings

generation, 313–314
production, 314–315

Shore Facility Capital Asset 
Management (SFCAM) 
Roadmap, 567

Signing, notion, 373
Simulation, 376–379
Single-discipline design, 188–189
Single-stage drawing-based 

deliverables, 153f
Sketching

BIM applications, usage, 211
function-specifi c applications, usage, 

212–213
SketchUp (Google), 19, 67, 79, 

205–209
capability, 206
layout, 207f
System Development Kit (SDK), 206

SketchUp Pro (Google), 2D drawing 
generation, 206–207

Skills, demand, 355
Skinning, 211
SmartBIM Library (SBL), 252–253, 359

multilevel structure, 252f
Smart owners, demands, 363–364
SMOG (space modeling package), 550
Societal drivers, 380–382
Software

customization, 345
estimation

BIM components, linkage, 
277–278

quantity data, exportation, 277
package, acquisition, 77
wizards, 369

Software tools
mixture/usage, 108–109
support, 205–206

Solibri Model Checker and Issue 
Locator, 275

Solid modeling, 33
CAD systems, power, 37
defi nition, 589
forms, 33–34

Solutions Production Manager (SPS), 
usage, 461

Space names, mapping relation, 217f
Space object support, 171
Space program validation, 217–218

reports, 218f
Space utilization index, 569
Spatial union, operations, 34
Specialist coordinators, 310
Specialization, increase, 373–376
Specialized structural analyses, 336
Splines, usage, 38
Spreadsheet-based solver, 

development, 244
Standardization, support, 129–135
Statutory authorities, impact, 371–372
Steel connections, automated/

customizable detailing, 333
Stick systems, 338
Strategic project solutions production 

manager, usage, 461
Streamline, 95
StruCad (AceCad), 51, 102
Structural steel, 333–334

connection (Tekla Structures), 329f
Structured design, Bonzai (usage), 210f
Structured design, Rhino (usage), 208f
Structured Query Language (SQL), 

105–106

Stud layouts, assignation, 42
Subcontractor fabricators

BIM process benefi ts, 310–324
marketing/tendering, 312–313

Subcontractors
BIM software, 334t–335t
BIM usage, 305
types, 308–310

Supply chain management, 322–324
SureTrak (Primavera), 281
Surface fi nishes/treatments, 336
Sustainability, 161–162

impact, 380–381
Sustainable construction practices, 372
Sutter Health, Integrated Form of 

Agreement (IFOA), 357
Sutter Medical Center, Castro Valley 

(SMCCV)
Autodesk Navisworks model/

site, 458f
baseline schedule, 443f
Bentley ProjectWise Collaboration 

System, snapshot, 461f
BIM, usage, 456f
BIM planning, extent, 449f
biweekly meetings format, 451
case study, 431
commitment tracking, strategic 

project solutions production 
manager (usage), 461

committed cost, graph, 471f
computer-generated image, 432f
construction approaches, 437t
contract method, 434–441
cost estimating process, automation 

(upfront work), 472f
costs, cluster, 470–471
design/construction alternatives, cost 

comparison, 474f
design/construction problems, list, 

463t–464t
design plan, BIM fi t, 449
design planning strategies, 447
design process

mapping, 445f, 448f
rework risk, elimination, 445–446

design team/builders, collaboration, 
469–473

digital interoperability, resolution, 455
drywall, detail model, 456
elevator

design review, 452f
detailed design/coordination, 

452–453
estimated cost, graph, 470f
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facility, computer assembly, 440f
federated document collaboration 

system, usage, 458–459
Federated Model Management 

architecture, 460f
fi nal structural design model, 450f
IFOA, 434–441
Integrated Project Delivery 

(IPD), 435
team, members, 436t

integrated project team, 
development, 436f

lean design approaches, 437t
lessons, 476–479
look-ahead network plan, 462f
manual estimating process fl ow, 465f
MEP designer/subcontractor, 

collaboration, 456
MEP/FP system model, 451f
milestone schedule, 444f
model-based cost estimating, 462–475

benefi ts, 473–474
implementation, challenges, 473
lessons, 474–475
necessity, 464–465
process, 466f, 469f
solutions, 465–467

model-based estimating
creation, 469–473
preparation, 471–473

model servers, location, 460f
model size issues, 457
Navisworks model, combination, 458f
object parameters/cost assemblies, 

matching, 472f
opportunity issues, 461–462
OSHPD approval milestones, 446
OSHPD permit documents, creation, 

456f
OSHPD phased plan review, 442
owner goals, 433, 434t
owner goods, 432
painshare/gainshare plan, 441–442
preliminary/detailed design, 442–449
problems, 456–457
process mapping

network, 462f
strategic project solutions 

production manager, usage, 461
project description, 432–434
project management techniques, 

description, 434–442
project milestones, 433t
project team support, technologies 

(usage), 454–462

Revit/Tekla models, interoperability 
(absence), 457

risks
avoidance/minimization, 446
tracking, 461–462

self-perform work, DPR model-
based cost estimating solution, 
468–469

software, usage, 438t–439t
stairs

design/coordination, 453–454
model review, 453f

subgroup, 443–444
sustainability goals, 475–476

design/construction modifi cations, 
examples, 476t

target value design (TVD), 462, 464
team collaboration, support 

decisions, 450–452
3D BIM systems, compatibility, 466f
web-based virtual participation, 459f
workfl ow (process map), 448f

Sweeps, 33f
Systems integrator, 259

T
Target value design (TVD), 462, 464
Teaming, challenges, 26–27
Teamwork, enhancement, 326
Technological drivers, 380–382
Technology

risks, 188–189
trends, 352

Tekla Structures, 51, 88–91, 102
automated reinforcing layout/

connections, 51f
format support, 90t
interface support, 89
Lite-wall precast pieces, stack, 225f
model/fi eld data, 232f

input, 485f
Revit model, interoperability 

(absence), 457
strengths, 89, 91
structural steel connection, 329f
weaknesses, 91

Tekla Structures for Construction 
Management software, 484

Texture maps, preapplication, 244
Thickness, defi nition, 42
3D-based Internet technologies, 

availability (increase), 362
3D/BIM

building model, merge/update, 290
usage, 303

3D BIM systems, compatibility, 466f
3D catalogs, building product 

manufacturer provision, 359
3D details, automatic development 

(smart routines), 375–376
3D sketching tools, 206–222
Three-dimensional (3D) CAD, 2

tools, implementation, 2
Three-dimensional (3D) modeled 

objects, usage, 32
Three-dimensional (3D) modeling, 33–39

development, 38
Three-dimensional (3D) solid modeling, 

36–37
Tilt-up concrete construction panels, 

designers, 310
Time to market, 165–167

reduction, parametric models 
(usage), 165

Tool-level capabilities, 74
Top-level drawing functionality, 

support, 63
Topology, 57
Toyota Production System (TPS), lean 

production, 297–298
Toyota Way, 387
Trade contractors, detail design 

(prevention), 436–437
Trained personnel, absence, 371
Training costs, elevation, 186–187
Transaction

defi nition, 136–138, 589
usage, ease, 138

Transformation-Flow-Value (TFV) 
concept, 298

Trelligence, 212–213
Affi nity, 373

Two-dimensional (2D) CAD, 2
drawings, 12
reference fi les, combination, 19
technology, platform, 321

Two-dimensional (2D) drawings, 
generation, 21–22

U
Undefi ned, 117
Unevaluated shape, 36
Uniformat, 130, 236, 253
United States Coast Guard (USCG)

BIM-based assessment system, 
small-scale implementation 
(lessons), 577

BIM-based scenario planning system, 
implementation (lessons), 
580–581
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626 Index

United States Coast Guard (USCG) 
(Continued )

BIM implementation, 566
Roadmap, 567f

building information model, levels, 572f
building model data, views 

(OCCSU Planner system 
usage), 579f

case study, 566
export utilities, 579
facility assessment/planning, BIM 

(usage), 569–577
facility assessment Roadmap, 570f
facility assessment system

description, 571–574
requirements, 569–571

facility condition index, 569
hazardous material data, viewing 

schedule, 575f
interoperability goals, 

implementation, 567f
ISC PRoject, planning system 

(usage), 574–576
lessons, 583–584
Level 2/3 building model, team 

creation, 572–573
manual/BIM-based assessment 

processes, comparison, 576f
medium-scale implementation, OPS 

involvement, 574
mission dependency index, 569
OCCSU Planner system, 

workfl ow, 578f
OCCSU system, 581–583
projects, partner service providers, 

overview, 568t
reporting tools, 579
rooms

assessment values, plan view, 575f
information, OPS interfaces, 573f
sample, template layout 

(display), 578f

SCCP benefi ts, personnel 
discussion, 581

scenario planning, BIM usage, 
577–581

scenario planning system
description, 577–579
implementation, 579–580

sector command centers design, 
BIM-based scenario planning 
implementation (metrics), 580t

space utilization index, 569
3D room layout, 579
2D room layout, 579

Unit systems, 338
U.S. Coast Guard, internal knowledge 

construction, 177
U.S. Courts Design Guide, 214, 216
U.S. Green Building Council, 415–416
Userdefi ned, 117
User-defi ned parametric objects, 

54–57

V
Value engineering, usage, 2
Vancouver Convention Center 

construction, 4D view, 283f
Variation (reduction), BIM (usage), 298
Vectorworks (Nematschek), 40, 68, 

86–88
in-memory system, 87
interfaces, 87

Vendors, BIM scope expansion, 359
Vertical logic, 246f
Veterans Administration BIM 

Guide, 355
Veterans’ hospital, lifetime 

capital/operating costs 
(components), 255f

Vico Estimator, 277–278
Virtual BIM, linking (enabling), 360
Virtual construction, 306

concept, 360

Virtual Design and Construction Survey 
(VDC), 360

Virtual Reality Cave environment, 159f
Vision 2015, 361–380

limitations, 379–380
Visual Basic scripting language, 209
Visual inspection, technical 

possibility, 372
Visualization formats, 384
Vizella FACILITY space, 

screenshot, 171f
Volume-enclosing criteria, 33

W
Wall-object family, conceptual 

structure, 41f
Walls

construction, assignation, 42
type, 117
ubiquity/complexity, 42–43

Waste, occurrence, 317
Web-based project management 

systems, 136
Web-based virtual participation, 

GoToMeeting (usage), 459
Webex, 440, 452
Welding instructions, output, 334
Wireless Application Protocol 

(WAP), 106
Within object parametric relations, 64
Work distribution, increase, 327–328
Work face, 378–379
Workfl ows

defi nition, 589
improvement, 100
stability (improvement), BIM 

(usage), 326
Work processes, 376–379

Y
Yas Island Formula One, physical 

spaces, 368f
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FIGURE 4–8 

Images provided courtesy of Legion Limited.

FIGURE 4–10 

Image provided courtesy of PBS&J, Common Point, Inc., AEC Infosystems, Inc., and MACTEC, Inc.
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FIGURE 5–2 

Left image copyright JE 
Dunn Construction 
Company. Right image 
courtesy of Lord Aeck & 
Sargent Architecture.

FIGURE 5–16 

Image provided courtesy of Gregory P. Luth & 
Associates, Inc.

FIGURE 6–10

Courtesy Pacifi c Project Systems Inc., MTC 
Design/3D, (4D modeling); Musson Cattell Mackey 
Partnership, Downs/Archambault & Partners, LMN 
Architects (architects); Glotman Simpson Consulting 
Engineers (structural engineers); PCL Constructors 
Westcoast Inc. (CM)

FIGURE 6–15 

M.A. Mortenson, Inc.
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FIGURE 7–7 (bottom)

Photos courtesy of Vela Systems, Inc. All rights reserved.

FIGURE 7–8 

Image courtesy of Mortenson.

FIGURE 8–2 

Image courtesy of Elsevier (Akinci et al. 2006).

FIGURE 8–5

Architect: Asymptote Architecture. Images courtesy Gehry Technologies.
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FIGURE 9-1-8 

FIGURE 9-1-11 

FIGURE 9-1-2 Photo credit: Chris Gascoigne.
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FIGURE 9-2-3 

FIGURE 9-2-6 

Image credit: Hoffman Construction Company.

FIGURE 9-3-12 

Image provided courtesy of 
Sutter Health.

BINSERT.indd   Sec1:595BINSERT.indd   Sec1:595 3/8/11   6:28:17 PM3/8/11   6:28:17 PM

www.EngineeringBooksPdf.com



FIGURE 9-3-14 

Image provided courtesy of 
Sutter Health.

FIGURE 9-3-16 

Image provided courtesy of Sutter Health.

FIGURE 9-3-17 

Image provided courtesy of Ghafari Associates.

FIGURE 9-4-5 

FIGURE 9-5-3 

Image courtesy of Skanska Finland.
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FIGURE 9-5-7 

Image courtesy of Skanska Finland.

FIGURE 9-5-9

Image courtesy of Skanska Finland.

FIGURE 9-6-8 

Image provided courtesy Ateliers Jean Nouvel and 
Front Inc.
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FIGURE 9-7-10 

Image provided courtesy of Gammon Construction Ltd., and Profes-
sor Heng Li at Hong Kong Polytechnic University.

FIGURE 9-7-12 

Image provided courtesy of Gammon Construction 
Ltd., and Professor Heng Li at Hong Kong Polytechnic 
University.

FIGURE 9-8-10 FIGURE 9-8-11 
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